

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
1	4L of Ichapuram to Narasannapeta from Km. 470.415 to Km. 581.700 (Capacity Augmentation) of NH-16 (Old NH-5)	16	13.45	09/05/2018	SPL CCCL (JV)	CC Issued	Andhra Pradesh
2	Ichapuram - Narsannapeta (km 484.000 to km 580.700) under TOT Bundle - 1	16	96.7	29/08/2018	Ichapuram Tollway Private Limited	Under O&M through OMT/TOT/O&M Agency at Site	Andhra Pradesh
3	6 L of Narasannapeta - Ranastalam	16	54.2	01/01/2019	APCO Infratech Pvt. Ltd.	CC Issued	Andhra Pradesh
4	Ranasthalam (Km.634.000) to Anandapuram (Km.681.000) of NH-16 in the State of Andhra Pradesh	16	47	16/11/2017	Ashoka Ranastalam Anandapuram Road Limited	CC Issued	Andhra Pradesh
5	Visakhapatnam-Champavathi River from Km. 654.204 to Km. 701.170 (AP-3)	16	46.2	08/06/2001	UNITECH-NCC(JV)	Completed & Agency Demobilised (Civil/O&M)	Andhra Pradesh
6	Strengthening and Major Maintenance of Anandapuram-Visakhapatnam-Anakapalle section from Km.682.980 to Km.741.256 and Ranastalam Town Portion from Km. 630-120 to Km. 634-120 of NH-16 in the State of Andhra Pradesh on Performance Based Maintenance Contracts (PBMC)	1,616	62.276	01/09/2024	Shiva Buildtech Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Andhra Pradesh
7	Ankapalli - Annavaram (Tuni) from km. 741.255 to km. 830.525	16	89.27	05/09/2002	GMR Infrastructure Ltd	Completed & Agency Demobilised (Civil/O&M)	Andhra Pradesh
8	Ankapalli - Annavaram (Tuni) from km. 741.255 to km. 830.525 under TOT Bundle - 1	16	88.532	29/08/2018	Ankapalli Tollway Pvt., Ltd	Under O&M through OMT/TOT/O&M Agency at Site	Andhra Pradesh
9	Annaram - Diwancheruvu (km 830.525 to km 901.500)	16	70.98	30/05/2002	Gammon Engineers & Contractors Pvt. Ltd.	Completed & Agency Demobilised (Civil/O&M)	Andhra Pradesh
10	Annaram - Diwancheruvu (km 830.525 to km 901.500) under TOT Bundle - 1	16	70.98	29/08/2018	Safeway Concessions Pvt Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Andhra Pradesh
11	Diwancheruvu - Siddhantham from km. 901.500 to km. 950.542	216A	49.04	17/06/2001	1-Punj Lloyd Ltd, 2-Larsen & Toubro Ltd.	Completed & Agency Demobilised (Civil/O&M)	Andhra Pradesh
12	Rajamahendravaram - Dharamavaram	16	53	30/05/2002	Gammon Engineers & Contractors Pvt. Ltd.	Completed & Agency Demobilised (Civil/O&M)	Andhra Pradesh
13	Diwancheruvu - Siddhantham from km. 901.500 to km. 950.542 under TOT Bundle - 1	16	49.042	29/08/2018	Diwantham Tollway Pvt. Ltd	Under O&M through OMT/TOT/O&M Agency at Site	Andhra Pradesh
14	Siddhantham - Gundugolanu from km. 950.542 to km. 1022.494	216A	71.952	17/06/2001	Limak SOMA(JV) & Larsen & Toubro Ltd.	Completed & Agency Demobilised (Civil/O&M)	Andhra Pradesh
15	Siddhantham - Gundugolanu from km. 950.542 to km. 1022.494 under TOT Bundle - 1	16	71.952	29/08/2018	Ankapalli Tollway Pvt., Ltd	Under O&M through OMT/TOT/O&M Agency at Site	Andhra Pradesh

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
16	Major Maintenance for the stretch from KM. 1076.480 Chinna Avutupalli to KM. 1100.254 Kanaka Durgamma Vardhi on Vijayawada - Gundugolanu section of NH-16	16	23.774	20/05/2023	Raghava Project Constructions Privated Limited	Completed & Agency Demobilised (Civil/O&M)	Andhra Pradesh
17	Major Maintenance for the balance portion of works in the Stretch of Chinna Avutupalli (Km. 1076+480) to Kanaka Durgamma Varadhi (Km. 1100.254) on Vijayawada – Gundugolanu Section of NH-16 (Old NH-5) in the State of Andhra Pradesh.	16	11.62	01/02/2024	PSN Reddy & Co.	Completed & Agency Demobilised (Civil/O&M)	Andhra Pradesh
18	One Time Improvement of existing Hanuman Junction Road (From Km. 1055.680 to Km. 1060.800) on Vijayawada - Gundugolanu Section of NH-16 (Old NH-5) in the State of Andhra Pradesh	16	5.12	05/02/2024	Abhipsa Construction, Bhubaneswar.	Completed & Agency Demobilised (Civil/O&M)	Andhra Pradesh
19	6L of Gundugolanu (Design km 1023.280) to Kalaparru (Design km 1050.680) of NH-5 (New NH-16)	16	27.4	27/01/2020	Varaha Infra Ltd. - JCEG (JV)	PCC Issued, CC Pending	Andhra Pradesh
20	6L of Kalaparru to Chinna Avutupalli including 6 lane Hanuman Junction bypass	16	27.4	21/02/2019	Lakshmi Infrastructure & Developers Pvt Ltd	CC Issued	Andhra Pradesh
21	Construction of Half Flyover at Km 1082+320 (Design Chainage at Km. 0+740) at Vijayawada Airport near Gannavaram on Gundugolanu – Vijayawada Section of NH-16 Mode towards rectification of Black Spot ID: AP-(02)-093	16	1.415	29/07/2022	Trenzet Infra Private Limited	CC Issued	Andhra Pradesh
22	Six Laning of Vijayawada Bypass from Chinna Avutapalli to Gollapudi in Vijayawada - Gundugolanu Section from km. 0.00 to km. 30.00 (Pkg-III)	16	30	18/02/2021	Megha Engineering and Infrastructure Ltd. - Navyuga Engineering Co. Ltd. (Consortium)	PCC Issued, CC Pending	Andhra Pradesh
23	3L western side flyover Before Jyothi Mahal Junction to Beyond Ramesh Hospital Junction from Design Km 0.300 to Design Km 2.770 on NH-16	16	2.47	05/11/2020	Lakshmi Infrastructure & Developers Pvt Ltd	CC Issued	Andhra Pradesh
24	Six Laning Of Chilkaluripet Vijaywada Section from km 355.00 to km 434.15	16	82.5	01/05/2009	IJM-IDFC (JV) Consortium	CC Issued	Andhra Pradesh
25	6L of Chilkararupet bypass from km. 357.400 to km. 371.920 of NH-16 [Revived of earlier terminated N/02004/27001/AP]	16	16.38	28/06/2021	Chilakaluripet Bypass Private Limited	PCC Issued, CC Pending	Andhra Pradesh
26	Chilakaluripet (1182.802) to Nellore (1366.547) of NH16 in Andhra Pradesh	16	183.62	21/11/2011	KMC & BSCPL (JV) Consortium	CC Issued	Andhra Pradesh
27	Nellore bypass (from Km. 161.034 to 178.200)	16	17	27/10/2002	Navyuga Road Projects Pvt Ltd.	Completed & Agency Demobilised (Civil/O&M)	Andhra Pradesh

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
28	Development of Emergency Landing Facility on Chilakaluripet - Nellore Section from km. 1210.00 to km. 1214.00	16	5	06/03/2019	Venkat Rao Infra Projects Pvt. Ltd.	PCC Issued, CC Pending	Andhra Pradesh
29	Development of Emergency Landing Facility on Chilakaluripet - Nellore Section from km. 1273.00 to km. 1278.00	16	3.6	26/12/2019	KMC Construction Ltd.	PCC Issued, CC Pending	Andhra Pradesh
30	Operation and Maintenance including Incident Management of Nellore Bypass section from Km. 1366.547 to Km. 1383.713 of NH-16	16	17.166	18/06/2020	Arjunvaishnavi Infrastructure and Developers Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Andhra Pradesh
31	Routine Maintenance including Incident Management (Excluding Ambulance Services) for Nellore Bypass from Km. 1366.547 to Km. 1383.713 (Excluding from Km. 1379.340 to Km. 1380.957 & from Km. 1382.690 to Km. 1383.713) (4L length 14.526 Km) section of NH-16 & Badvel to chunculuru section from Km. 628.555 to Km. 652.200 (2L length 23.645 Km) of NH-67.	1,667	40.811	15/03/2024	M Sanjeeva Raju	Under O&M through OMT/TOT/O&M Agency at Site	Andhra Pradesh
32	Periodic Renewal of Nellore bypass section from km 1366.547 to km 1383.713 excluding the sections from km 1379.340 to km 1380.350 km 1382.690 to Km 1383.713 and major bridge NH-16 (Penna Bridge).	16	17.166	11/03/2024	DDR and Co.	Under O&M through OMT/TOT/O&M Agency at Site	Andhra Pradesh
33	4L of Tada - Nellore from Km. 52.800 to 163.600 (110.52 km.)	16	159	16/09/2001	MAIF Investments India 3 Pte Ltd	CC Issued	Andhra Pradesh
34	4/6L of Tada - Nellore (Permanent restoration of flood damaged stretches) from km. 83.35 to km. 83.68 and km. 136.91 to km. 140.40	16	3.82	13/12/2019	SRC Projects Pvt Ltd	CC Issued	Andhra Pradesh
35	O&M of Anandapuram - Visakhapatnam - Anakapalle	16	58.27			O&M on Project no more required	Andhra Pradesh
36	Anandapuram and Madhuravada from Km. 701.170 to Km. 741.051 (Visakhapatnam to Anakapalli)	16	38	01/04/1995	KMC Construction Ltd.	Completed & Agency Demobilised (Civil/O&M)	Andhra Pradesh
37	Short Term Improvement and Routine Maintenance of Anandapuram-Vishakhapatnam-Anakapalli from Km.682.980 to Km.741.256 of NH-16 (Old NH-5)	16	58.276		Abhipsa Construction, Engineer and Contractors	O&M on Project no more required	Andhra Pradesh
38	Korlam-Ichapuram from Km. 470.415 to 503.415 (AP-4B)	16	33	21/09/2001	ITD Cementation India Ltd	Completed & Agency Demobilised (Civil/O&M)	Andhra Pradesh
39	Palasa-Korlam from Km. 503.415 to Km. 532.600 (AP-4A)	16	29	21/09/2001	ITD Cementation India Ltd	Completed & Agency Demobilised (Civil/O&M)	Andhra Pradesh
40	Srikakulam-Palasa from Km. 532.600 to Km. 606.204 (AP-2)	16	74	12/06/2001	SPCL-IVRCL(JV)	Completed & Agency Demobilised (Civil/O&M)	Andhra Pradesh
41	Champavathi River - Srikakulam rom Km. 606.204 to Km., 654.204 (AP-1)	16	48	08/06/2001	YOUONE-MAHARIA(JV) & SEW Constructions	Completed & Agency Demobilised (Civil/O&M)	Andhra Pradesh

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
42	Srikakulam - Visakhapatnam - Bridges Section (AP-5)	16	94	13/08/2001	PRASAD-SEW (JV)	Completed & Agency Demobilised (Civil/O&M)	Andhra Pradesh
43	Ichapuram - Srikakulam - AP-6 (Bridge Package)	16	0	29/09/2001	Navyuga Road Projects Pvt Ltd.	Completed & Agency Demobilised (Civil/O&M)	Andhra Pradesh
44	Maintenance from Km 1076.480 (Chinna Avutupalli) to Km 1100.254 (Kanaka Durgamma Varadhi) and Incident Management from Gundugolanu (Km 1023.280) to Kanaka Durgamma Varadhi (Km 1100.254) Section of Vijayawada–Gundugolanu Section of NH-16 (Old NH-5)	16	23.774	16/03/2022	Shiva Buildtech Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Andhra Pradesh
45	Erection of Steel Tubular Railing (Fencing) along service road medians underneath the Eastern Side Benz Circle Flyover from Km. 1076.480 (Chinna Avutupalli) to Km 1100.254 (Kanaka Durgamma Varadhi) Section of NH-16 (Old NH-5)	16	1.47	11/04/2022	Dhingra Brothers (India)	Under O&M through OMT/TOT/O&M Agency at Site	Andhra Pradesh
46	Hyderabad - Bangalore (Km 211.000 to Km 462.164 on Hyderabad - Bangalore section of NH-44)	44	251.16	01/11/2023	Abhipsa Construction, Bhubaneswar.	Under O&M through OMT/TOT/O&M Agency at Site	Andhra Pradesh
47	6L Grade Separated structures along with slip roads at Km 210+780 (ITC Junction in Kurnool Town), Km 260+400 (Kambalapadu Junction, Dhone) Km 263+558 (Dhone Exit, Dhone) on NH-44 (old NH-07)	44	3.17	04/12/2020	E5 Infrastructure Pvt. Ltd - Gawar Construction (JV)	CC Issued	Andhra Pradesh
48	Periodical Renewal of balance section of the project stretch including renewal of service road / slip road from Km 211.000 to Km 462.164 on Hyderabad - Bangalore section of NH 44		251.164	25/04/2022	Lakshmi Infrastructure & Developers India Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Andhra Pradesh
49	4L of Gundugolanu Devarapalli Kovvuru from km 15.320 to Km 85.204 of NH-16	16	69.884	22/10/2018	G R Infraprojects Limited	CC Issued	Andhra Pradesh
50	6L of Anandapuram Pendurthi Anakapalli Section from km. 681.000 to km. 731.780 of NH-16	16	50.78	04/01/2019	Dilip Buildcon Ltd.	PCC Issued, CC Pending	Andhra Pradesh
51	Chandragudem to AP/Telangana Border	30	38	04/01/2016	Sai Balaji constructions	Completed & Agency Demobilised (Civil/O&M)	Andhra Pradesh
52	4L of Nandigama - Vijayawada	65	49	01/08/2001	Swarna Tollway Private Limited	CC Issued	Andhra Pradesh
53	Nandigama Bypass and Kanchikacherla bypass	65	14.34	12/03/2018	Lakshmi Infrastructure & Developers Pvt Ltd	PCC Issued, CC Pending	Andhra Pradesh
54	Four Laning of Kadapa (167.750) to Kurnool (356.502) of NH-40 (Old NH-18)	40	188.75	15/11/2010	KMC Construction Ltd. IVRCL Consortium	CC Issued	Andhra Pradesh
55	6L Korlam-Kantakapalle Section of NH-130CD Road from Km 421.100 to Km 445.100 (Pkg-3)	130CD	24	19/02/2022	Psk Infrastructure and Pvt. Ltd.	PCC Issued, CC Pending	Andhra Pradesh

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
56	Nalagampalli to Allkuppam (AP/KA Border) from Km. 172.000 to Km 219.687	69	47.68	15/11/2017	Dilip Buildcon Ltd.	CC Issued	Andhra Pradesh
57	Chittor (Design Km 0.000-Existing Km 158.000 of NH-4) to Mallavaram (Design Km 61.128-Existing Km 41.800 of NH-140)	140	61.13	04/01/2019	KNR Constructions Limited	CC Issued	Andhra Pradesh
58	Emergency repair and Maintanance of stretch from Km 148=570 to Km 148+640, from Km 148+790 to Km 149+350, from 154+040 to Km 155+600 and approaches connecting in between existing road to new road at Km 134+890, 135+660, 137+000, 154+000 & 155+600 of NH-4 in the State of Andhra Pradesh	4	2.2	09/09/2022	Abhipsa Construction, Engineer and Contractors	Completed & Agency Demobilised (Civil/O&M)	Andhra Pradesh
59	Grade Seperator from H-7 Area to Port Connectivity Road bypassing Convent Junction	516C	0.773	22/06/2018	MVR infra projects Pvt Ltd	CC Issued	Andhra Pradesh
60	Road Connectivity-Visakhapatnam Port Trust		12	27/05/2002	M. Venkata Rao Infra Projects Pvt. Ltd.	Completed & Agency Demobilised (Civil/O&M)	Andhra Pradesh
61	Giddalur-Vinukonda from Design km 212.983 to Design km 322.800	544D	112.8	06/02/2019	GV Road Projects Private Limited	CC Issued	Andhra Pradesh
62	4L of Kathipudi to start of Kakinada bypass from Km 0.000 to Km 27.500 of NH-214 (New NH-216)	216	27.5	18/05/2016	Dhyan Singh Prop Dhyan Singh	CC Issued	Andhra Pradesh
63	O&M of 2L PS Markapuram-Vaggampalle Section from Km. 198.694 to Km. 293.266 of NH-565	565	94.572	12/10/2021	Sai Balaji constructions	Under O&M through OMT/TOT/O&M Agency at Site	Andhra Pradesh
64	Routine maintenance including incident Management for O&M of Vaggampalli - Dornal T section from km 293.266 to km 359.422 of NH-565	565	67.327	12/07/2021	R R Associates	Under O&M through OMT/TOT/O&M Agency at Site	Andhra Pradesh
65	O&M of 2L PS Davulapalli to Markapuram Section from Km. 153.939 to km.197.318 of NH-565	565	43.379	12/10/2021	Sai Balaji constructions	Under O&M through OMT/TOT/O&M Agency at Site	Andhra Pradesh
66	Penchalkona - Yerpedu from Km 425.400 to Km 509.400 of Old NH-565	565	84	28/08/2021	Garrison Constructions	Under O&M through OMT/TOT/O&M Agency at Site	Andhra Pradesh
67	Strengthening and Major maintenance work of stretch two lane with paved shoulder of Penchalakona to Yerpedu section of NH-565 (Total Length 84.00km) in the State of Andhra Pradesh on PBMC Mode	565	84		Sri Sainath Constructions Private Limited	Under O&M through OMT/TOT/O&M Agency at Site	Andhra Pradesh
68	4L of Vijayawada to Machilipatnam from Km. 0.000 to Km. 63.800 of Old NH-09 (New NH-65)	65	64.61	24/11/2016	Dilip Buildcon Ltd.	CC Issued	Andhra Pradesh

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
69	Routine Maintenance including Incident Management (Excluding Ambulance Services) for Four Laning of Vijayawada – Machilipatnam section of NH-65 from Km. 0.000 to Km. 64.611 & Eastern side Benz Circle Flyover on NH-16 in the state of Andhra Pradesh.	65	64.611	07/09/2024	Abhipsa Construction, Bhubaneswar.	Under O&M through OMT/TOT/O&M Agency at Site	Andhra Pradesh
70	Routine Maintenance for Ibrahimpatnam – Chandragudem – AP/Telangana Border section from Km. 0.000 to Km. 70.190 of NH-30	30	70.19	01/04/2022	Abhipsa Construction, Engineer and Contractors	Under O&M through OMT/TOT/O&M Agency at Site	Andhra Pradesh
71	Maintenance of 2L PS Mydukuru – Dornala T Junction from Km 589.000 to 641.000 of NH-67	67	52	22/04/2022	RP Projects Pvt Ltd	O&M on Project no more required	Andhra Pradesh
72	Routine Maintenance including incident Management of Dornala T Junction to Nellore section from km. 641.000 to Km. 741.950 of NH 67 (Design length 100.95 Km) in the state of Andhra Pradesh.	67	100.95	08/04/2022	R R Associates	Under O&M through OMT/TOT/O&M Agency at Site	Andhra Pradesh
73	Short-Term Maintenance contract (One year) and Routine Maintenance Including Incident Management of Chunchuluru to Nellore Section from km 652.200 to 738.520(Designed length 86.320 km) on NH-67.	NH-67	86.32	17/01/2025	Batreddy Venkata Krishna Reddy	Under O&M through OMT/TOT/O&M Agency at Site	Andhra Pradesh
74	Varanasi - Mohania (GTRIP/5; Package - IV A): 4L of existing 2L section from km. 65 to km. 317 of NH-2 in UP and Bihar on NH-2	2	76	31/03/2002	Progressive - Sunway Construction Berhad	Completed & Agency Demobilised (Civil/O&M)	Bihar
75	Mohania - Sasaram (TNHP/5; Package - IV B) (4L of existing 2L section from km. 65 to km. 110 on NH-2)	2	45	12/01/2001	LG Engineering & Construction Corporation	Completed & Agency Demobilised (Civil/O&M)	Bihar
76	Sasaram - Dehri-on-Sone (GTRIP/6; Package - IV C) 4L of existing 2L section from km. 110 to km. 140 on NH-2	2	30	31/03/2002	Somdatt Builders - NCC (JV)	Completed & Agency Demobilised (Civil/O&M)	Bihar
77	Dehri-on-Sone to Aurangabad (TNHP/6; Package - IV D) 4L of existing 2L section from km. 140 to km. 180 on NH-2	2	40	12/01/2001	Ssang Yong - Oriental Structural Engineers (JV)	Completed & Agency Demobilised (Civil/O&M)	Bihar
78	Aurangabad - Barachatti (TNHP/7; Package - V A) 4L of existing 2L section from km. 180 to km. 240 on NH-2 (TNHP/7; Package - V A)	2	60	31/07/2001	Oriental Structural Engineers Pvt. Ltd.-Gammon India Ltd (JV)	Completed & Agency Demobilised (Civil/O&M)	Bihar
79	Balance work of 4 laning of Gorakhpur -Gopalganj	28	41.08	30/06/2015	Punj Lloyd Infrastructue Ltd.	Completed & Agency Demobilised (Civil/O&M)	Bihar
80	Strengthening of UP border - Devapur - Kotwa from Km 360.915 to Km 440.00 of NH - 27	27	79.085	11/06/2021	Anmol Associates	O&M on Project no more required	Bihar

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
81	Routine Maintenance and Major maintenance of four and more lane of Gopalganj-Kotwa section from Km 360.915 to Km 440.000 (existing Km 366.117 to Km 445.202) of NH-28 (New NH-27) in the state of Bihar on PBMC mode.	27	76.335	09/08/2024	INCKAH Infrastructure Technologies Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Bihar
82	Overlaying/maintenance work of Gopalganj-Muzaffarpur from km 402.00 to km. 440.00 of NH-28	28	38			Under O&M through OMT/TOT/O&M Agency at Site	Bihar
83	Kotwa (Motihari) – Mehshi - Muzaffarpur	27	80	20/10/2020	Cube Highway	O&M on Project no more required	Bihar
84	Kotwa (Motihari) – Mehshi - Muzaffarpur from km. 440.000 to km. 520.000 of NH-27 (Old NH-28) under TOT Bundle-3	27	80		Kotwa Muzaffarpur Tollway Limited	Under O&M through OMT/TOT/O&M Agency at Site	Bihar
85	4 Lane Bridge Across River Kosi including Approaches km 155 - km 165 of Nh-57 (BR-5)	27	10.64	04/04/2007	Kosi Bridge Infrastructure Company Limited	Under O&M through OMT/TOT/O&M Agency at Site	Bihar
86	Muzaffarpur-Darbhanga-Purnea Section from km. 0.00 to km. 148.55 & km.159.357 to km. 287.86 of NH-57 (Old) (OMT Pkg No. 20)	27	277.053	19/07/2015	SMS-AABS India Tollway Pvt Ltd	Under O&M through OMT/TOT/O&M Agency at Site	Bihar
87	Four Laning of Purnea Forbesganj (BR-1) - Gulabbagh Junction to End of Araria Town from km. 310.00 to km. 267.500 (Contract Package - C-II/BR-1)	57	42.5	23/06/2005	Progressive Constructions Ltd.	Completed & Agency Demobilised (Civil/O&M)	Bihar
88	Four Laning of Purnea Forbesganj (BR-2) - Start of Araria Town (km. 267.500) to km. 230.00 (Contract Package - C-II/BR-2)	57	37.5	23/06/2005	Progressive Constructions Ltd.	Completed & Agency Demobilised (Civil/O&M)	Bihar
89	Forbesganj - Simarahi (BR-3) from km. 230.00 to km. 190.00 on East-West Corridor (Contract Package - c- II / BR-3)	57	40	08/04/2006	Gammon Engineers & Contractors Pvt. Ltd.	Completed & Agency Demobilised (Civil/O&M)	Bihar
90	Simrahi to Ring bund (missing link) (BR-4) from km. 159.357 to km. 174.382 (Contract Package - C-II/BR-4)	57	15.03	30/03/2006	Simplex Infrastructure Limited	Completed & Agency Demobilised (Civil/O&M)	Bihar
91	Routine Maintenance and Incident Management of Muzaffarpur - Darbhanga - Supaul Section of NH-27(East west Corridor) from Km.0.00 to Km.145.456 in the state of Bihar.	27	145.646	03/11/2024	Kairav Green	Under O&M through OMT/TOT/O&M Agency at Site	Bihar
92	Routine Maintenance and Incident Management of Supaul - Araria - Purnea Section of NH-27(East west Corridor) from Km.156.456 to Km.285.007 in the state of Bihar.	27	128.551	16/11/2024	Alam brothers	Under O&M through OMT/TOT/O&M Agency at Site	Bihar
93	2nd Flyover (LCW) Parallel to Existing Flyover in Kishanganj Town	31	3.18	30/06/2018	Bihar Rajya Pul Nirman Nigam Ltd.	CC Issued	Bihar

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
94	4L of Purnea - Dalkhola Section from Km. 410.700 to Km. 447.000 of Old NH-31	27	36.3	29/12/1999	H.S. Mehta Infra Private Limited	Under O&M through OMT/TOT/O&M Agency at Site	Bihar
95	4L of Galgalia - Bahadurganj section from Km 0.000 to Km 49.000 (Package-I) of NH327E	327E	49	10/01/2022	GR Infra Projects Ltd	PCC Issued, CC Pending	Bihar
96	4L of Bahadurganj Araria section from Km 49.000 to Km 94.000 (Package-II) of NH-327E	327E	44.995	10/01/2022	G R Infraprojects Limited	PCC Issued, CC Pending	Bihar
97	6L of Kanhauli - Ramnagar (Patna Ring Road PKG-I) from Km 0.000 to Km 39.160 of SH-78/ new NH-131G	131G	39.16	08/03/2021	JSP Projects Pvt Ltd. - Varaha Infra Ltd. (JV)	CC Issued	Bihar
98	4L of Hajipur-Muzaffarpur Section of the existing NH-77 from Km. 0+000 (Ramashish Chowk) to Km. 46+300 and new bypass starting at Km. 46+300 and connecting NH-28 of E-W Corridor at Km. 515+045	22	63.17	12/08/2010	Gammon Infrastructure Projects Ltd.	PCC Issued, CC Pending	Bihar
99	Construction of balance work of Hajipur – Muzaffarpur section of NH-77 (New NH-22) from Ch. 9.400 to Ch. 10.600 in Sarai Market	22	1.2	11/02/2020	SRSC INFRA PRIVATE LIMITED	Completed & Agency Demobilised (Civil/O&M)	Bihar
100	Widening of left out portion of Hajipur - Muzaffarpur section of NH-77 from 46+300 to 48+200 (Madhoul to Ramdayalu)	22	1.9	22/06/2020	JMC Projects (India) Ltd.	Completed & Agency Demobilised (Civil/O&M)	Bihar
101	Ara - Mohania (Pkg-I)	319	54.75	16/01/2021	Ashoka Buildcon Limited	CC Issued	Bihar
102	2 laning with PS of Muzaffarpur-Barauni	122	108	08/07/2012	KNR Constructions Limited	CC Issued	Bihar
103	4L of Forbesganj to Jogbani Section from Km. 0.000 to Km. 9.260 (IPC at Jogbani) of NH-57A	57A	9.26	18/04/2016	JKM Infra Projects Ltd.	CC Issued	Bihar
104	Balance Work of Piprakothi-Motihari-Raxaul on NH-28A	28A and 527D	68.6	04/10/2019	Ram Kripal Singh Construction Pvt. Ltd	Completed & Agency Demobilised (Civil/O&M)	Bihar
105	Patna Bakhtiyarpur section of NH-30 from km. 181.300 to km. 231.950	922	50.45	26/09/2011	BSC - C&C (JV)	PCC Issued, CC Pending	Bihar
106	Simaria (Km. 206.050) to Khagaria (Km. 266.282)	31	60.23	05/10/2016	Punj Lloyd Infrastructue Ltd.	PCC Issued, CC Pending	Bihar
107	2L PS of Khagaria - Purnea from km. 270.00 to km. 410.00 of NH-31	31	140	05/10/2011	Punj Lloyd Infrastructue Ltd.	CC Issued	Bihar
108	Bakhtiyarpur-Rajauli Pkg-II from km. 54.405 to km.101.630	20	47.225	28/04/2021	Gawar Construction Ltd	PCC Issued, CC Pending	Bihar
109	Chhapra - Rewaghat - Muzaffarpur from Km 1.300 to Km 74.200 and Km. 1.300 to Km. 7	722	73.07	05/04/2016	R. K. Jain Infra Projects Pvt. Ltd.	CC Issued	Bihar
110	Maintenance & Repair Work of "Two Laning with Paved Shoulder of Chhapra Rewaghat-Muzaffarpur section of NH-102 from Km 1+300 to Km 74+200 (Existing Chainage) and Km 1+300 to km 74+379 (Design Chainage), (Total Design length 73.079 Kms.) in the state of Bihar" on Performance-based Maintenance Contracts (PBMC)	722	73.079	17/10/2024	Vinod Kumar Jain	Under O&M through OMT/TOT/O&M Agency at Site	Bihar

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
111	2L of Mokama-Munger from km. 1.43 to km. 70.00 of NH-80	80	68.57	15/05/2011	BSCPL - C & C Consortium	CC Issued	Bihar
112	Chhapra - Gopalganj section	531	94.26	07/12/2015	G R Infraprojects Limited	CC Issued	Bihar
113	Koilwar Bhojpur from km. 137.375 of NH- 30 to km. 27.37 of NH-84	922	43.85	04/07/2017	PNC-SPSCPL (JV)	CC Issued	Bihar
114	Bhojpur Buxar section of NH-84 from km.27.37 to km. 75.00	922	47.9	18/04/2018	PNC-SPSCPL (JV)	CC Issued	Bihar
115	4L of Bal. works of Patna - Gaya -Dobhi (Pkg-I) from km. 0.00 to km. 39.00 of Old NH-83	22	39	14/12/2020	JSP Projects Pvt Limited	Completed & Agency Demobilised (Civil/O&M)	Bihar
116	Muzaffarpur - Sonbarsa Section of NH-77 from km 2.800 to km 89.000	77	82.08	30/05/2011	BSC - C&C (JV)	PCC Issued, CC Pending	Bihar
117	2L PS of Biharsharif - Barbiga - Mokama from km. 94.478 to km.149.053 of NH-82	82	54.575	06/10/2017	G R Infraprojects Limited	CC Issued	Bihar
118	4L from km. 34.600 to km. 79.970 & 2LPS from km. 79.970 to km. 82.000 of Narenpur - Purnea Section of NH-131A	131A	49	18/03/2021	Dilip Buildcon Ltd.	PCC Issued, CC Pending	Bihar
119	Construction of Approach Road to Rail-cum- Road Bridge across river Ganga at Munger Ghat (NH-333 B)	333B	14.52	01/12/2018	S.P. Singla Construction Pvt. Ltd	PCC Issued, CC Pending	Bihar
120	Routine Maintenance and Incident Management services Engagement of Crane, Ambulance & Patrolling Vehicle for accident and Traffic Management System at Bhagalpur Bypass Toll plaza located at km. 137.275 in the section of Lodipur Kala and Jichho village (Km. 124.175 to Km. 140.850) on NH- 80 Section in the State of Bihar.	NH-80	16.675	03/09/2024	KL Enterprices	Under O&M through OMT/TOT/O&M Agency at Site	Bihar
121	End of Durg Bypass - MH/CG Border from km. 322.40 to km. 405.00	53	82.6	22/07/2008	Ashoka Buildcon Limited	CC Issued	Chhattisgarh
122	Durg Bypass	53	18	01/04/2011	SMS	CC Issued	Chhattisgarh
123	Raipur - Aurang from km. 239.00 to km. 281.00	53	43.46	11/04/2006	DSC	CC Issued	Chhattisgarh
124	4L of Odisha/Chhattisgarh border-Aurang Section from Km.88.000 to Km. 239.000 of NH-6	53	151	15/02/2013	BSCPL Aurang Tollway Ltd	CC Issued	Chhattisgarh
125	4/6 Laning of Raipur-Simga (Pkg-I) from km. 0.00 to km. 48.58	30	48.58	21/04/2016	Punj Lloyd Infrastructue Ltd.	PCC Issued, CC Pending	Chhattisgarh
126	Short term O&M work of 4 Laning of Simga-Sargaon of NH-200 (New NH 130) (Package-II) from Km 48+580 to Km 91+026 section of Raipur-Bilaspur in the State of Chhattisgarh under NHDP-IV on BoQ Basis	130	42.45	21/09/2024	Kanhaiya Lal Agrawal	Under O&M through OMT/TOT/O&M Agency at Site	Chhattisgarh
127	Sargaon (91.026) to Bilaspur (126.525) of NH-200 (New 130) in Chhattisgarh	130	35.49	21/04/2016	Dilip Buildcon Ltd.	Completed & Agency Demobilised (Civil/O&M)	Chhattisgarh

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
128	Short Term O&M Work of 4 laning of Sargaon Bilaspur of NH-200 (New NH-130) (PKG-III) from Km 91+026 to 126+525 section of Raipur Bilaspur in the State of Chhattisgarh under NHDP IV in BoQ basis.	130	35.49	14/08/2024	KAMDHENU CONSTRUCTION	Under O&M through OMT/TOT/O&M Agency at Site	Chhattisgarh
129	Raipur (Km 10.200) to Kodebod (Km 43.400) of NH - 30 in Chhattisgarh	30	33.2	11/03/2017	GKC Projects Ltd.	CC Issued	Chhattisgarh
130	Kodebod (Km 43.400) to Dhamtari (Km 82.209)	30	38.81	11/03/2017	GKC Projects Ltd.	CC Issued	Chhattisgarh
131	Bilaspur-Pathrapalli from km. 0.00 to km. 53.30	130	53.3	08/03/2019	Adani Enterprises Ltd. and Prakash Asphaltings & Toll Highways (India) Ltd.	CC Issued	Chhattisgarh
132	4 Laning with PS of Pathrapalli-Katghora km 53.3 to km 92.6 (Pkg-II of Bilaspur Katghora)	130	39.3	04/12/2020	Dilip Buildcon Ltd.	PCC Issued, CC Pending	Chhattisgarh
133	4 laning of Champa - Korba from km 0.00 to km 38.2	149B	38.2	06/01/2022	Gawar Construction Ltd	PCC Issued, CC Pending	Chhattisgarh
134	2L PS of Dhamtari - Kanker (Package - 1) from Km 81.500 to Km 130.00 of Old NH-43	30	48.414	24/03/2015	Barbrik - Dee Vee (JV)	O&M on Project no more required	Chhattisgarh
135	2L PS of Bedma - Dahikhonga (Package - 3) Km 180.000 to Km 241.00 of Old NH-43	30	61.17	24/03/2015	Ramky - Barbrik (JV)	O&M on Project no more required	Chhattisgarh
136	2L PS of Dahikhonga - Jagdalpur (Package - 4) Km 241.000 to Km 298.00 of Old NH-43	30	56.9	24/03/2015	Barbrik - Dee Vee (JV)	O&M on Project no more required	Chhattisgarh
137	Output and performance based maintenance of road from Rehabilitation and upgradation of NH 43 (New NH-30) from Dhamtari-Kanker(81.500 to 130.00) , Bedma-Dahikhonga (180.000 to 241.000) and Dahikhonga-Jagdalpur (241.000 to 298.000) section to 2L PS	30	166.5	04/08/2023	Barbrik Project Limited	O&M on Project no more required	Chhattisgarh
138	Repair work of Indravati Bridge	30	0.413	21/05/2021	B K Chawla	Completed & Agency Demobilised (Civil/O&M)	Chhattisgarh
139	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-01) (Ch. 0+000 to Ch. 18+461) [Sohna-Gurugram Road (NH-248A) near Alipur Village and ending before KMP Expressway]	148N	18.5	13/09/2019	APCO Infratech Pvt. Ltd.	CC Issued	Haryana
140	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-03) (Ch. 47+000 to Ch. 78+800) [starting near Khanpur Ghati and ending at HR/RJ Border]	148N	31.88	05/09/2019	Centrodorstroy India Pvt. Ltd	CC Issued	Haryana
141	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-04) (Ch. 78+800 to Ch. 115+700) [HR/Raj Border to Jn. with SH-44]	148N	36.9	10/12/2019	H.G. Infra Engineering Limited	CC Issued	Rajasthan
142	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-05) (Ch.115+700 to Ch. 151+840) [Jn. at SH-44 to Jn. Keshopura road]	148N	36.14	10/12/2019	KCC Buildcon Pvt. Ltd.	CC Issued	Rajasthan

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
143	Eastern Peripheral Expressway Package - I from km 1.000 to km 22.00 in the State of Haryana and Uttar Pradesh	NE-II	21	14/09/2015	Sadbhav Engineering Pvt. Ltd.	Completed & Agency Demobilised (Civil/O&M)	Haryana
144	Eastern Peripheral Expressway Package - II from km 22.000 to km 46.500 in the State of Haryana and Uttar Pradesh	NE-II	25	14/09/2015	Sadbhav Engineering Pvt. Ltd.	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
145	Eastern Peripheral Expressway Package - III from km 46.500 to km 71.00 in the State of Uttar Pradesh	NE-II	25	14/09/2015	Jaiprakesh Associates Ltd.	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
146	Eastern Peripheral Expressway Package - IV from Km 71.000 to Km 93.000 in the state of Uttar Pradesh	NE-II	22	14/09/2015	Ashoka Khairatunda Barwa Adda Road Limited	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
147	Eastern Peripheral Expressway Package - V from Km 93.000 to Km 114.000 in the state of Haryana and Uttar Pradesh.	NE-II	21	14/09/2015	Oriental Structural Engineers Pvt. Ltd.	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
148	Eastern Peripheral Expressway Package - VI from Km 114.000 to Km 136.000 in the state of Haryana.	NE-II	22	14/09/2015	Gayatri Projects Limited	Completed & Agency Demobilised (Civil/O&M)	Haryana
149	Monetization of Public Funded operational National Highway Projects under Tolling, Operation, Maintenance and Transfer (ToT) – Bundle-7	NE-II	135	11/11/2022	NCR Eastern Peripheral Expressway Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Haryana
150	Package-I- 6 laning of Delhi-Meerut Expressway and 8 laning of NH-24 from NH-24-Ring Road T-Junction to U.P. Gate (Km. 0.000 to Km. 8.360)	9	8.72	28/11/2016	Welspun Enterprises Ltd.	CC Issued	Delhi
151	Package-II of Delhi-Meerut Expressway - 6L from Km 0.000 to Km 27.740 and 6/8 L from existing Km. 8.36 to existing Km. 27.74 of Old NH-24 (Delhi-UP Border to Dasna)	24	19.38	06/11/2017	APCO Infratech Pvt. Ltd.	CC Issued	Delhi
152	Package-III- Delhi-Meerut Expressway- 6-laning of NH-24 from existing Km. 27.740 to existing Km. 49.346 (Dasna to Hapur)	24	22.27	19/12/2016	APCO Infratech Pvt. Ltd.	CC Issued	Delhi
153	Package-IV- Delhi Meerut Expressway Km.27.740 of NH-24 - Km.51.975	24	31.77	27/02/2018	G R Infraprojects Limited	CC Issued	Delhi
154	Access Controlled Highway of Delhi-Gurgaon section of NH-48 from km 14.30 to km 42.00	48	28	30/04/2003	Jaypee DSC Ventures Limited	Completed & Agency Demobilised (Civil/O&M)	Delhi
155	Three Underpasses at Rajiv Chowk, Signature Tower and IFFCO Chowk	48	6.31	01/12/2016	Gawar Construction Ltd	Completed & Agency Demobilised (Civil/O&M)	Haryana
156	Improvement of T junction at Dhaula Kuan Metro Station & near Defence Area including widening of National Highway from km. 11.06 to km. 13.84	48	2.78	23/03/2018	Ram Kumar Contractor	Completed & Agency Demobilised (Civil/O&M)	Delhi
157	Slip roads for Airport (T3), Airport (T1), Atlas chowk and Shyam chowk	48	27.76	21/09/2018	Mahavir Prasad Gupta & Sons	Completed & Agency Demobilised (Civil/O&M)	Delhi

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
158	Under Ground U-turn near Ambience Mall and Elevated U-Turn near Shankar Chowk from km. 23.66 to km. 24.446 & km. 25.684 to km. 26.123	48	2.78	05/03/2019	Ram Kumar Contractor	CC Issued	Haryana
159	Fixing of Paver Block from Km. 14.300 (RTR) to Km. 24.000 Delhi-Gurgaon Border on NH-8 (New NH-48)	48	9.7	22/01/2019	Atlas Construction Pvt. Ltd.	Completed & Agency Demobilised (Civil/O&M)	Delhi
160	Permanent Longitudinal Drain for disposal of Storm Water along Old NH-8 from Rajiv Chowk to Kherki Dhoola Toll Plaza (except the project limits of Hero Honda Flyover)	48	5.49		NKC Projects Private Limited	Completed & Agency Demobilised (Civil/O&M)	Haryana
161	Short term Operation & Maintenance (O&M) of Access Controlled Six/Eight lane Highway of Delhi-Gurugram Section of NH-48 from Km. 14.300 (Rao Tula Ram Marg in Delhi) to Km. 42.000	48	27.7	15/03/2023	Krishna Constructions.	Under O&M through OMT/TOT/O&M Agency at Site	Haryana, Delhi
162	Development of 6L UER II [Package - III] (Nangloi - Najafgarh Road till Sector 24 Dwarka) from km. 28.45 to km. 38.111	344M	9.66	28/10/2021	Gawar Construction Ltd. - E5 Infrastructure Pvt. Ltd (JV)	CC Issued	Delhi
163	Development of 4L UER II [Package - IV] (Spur to Sonipat Bypass) from km. 0.00 to km.29.60	344P	29.6	26/11/2021	Ram Kumar Contractor - Bharat Construction India Pvt. Ltd. (JV)	CC Issued	Haryana
164	Additional Works under 6L of Badarpur Elevated Highway on Delhi - Agra Section from km. 16.100 to km. 20.500	19	4.4	14/01/2020	Dynasty Promoters Pvt. Ltd.	O&M on Project no more required	Delhi
165	O&M of 6L of Badarpur Elevated Highway on Delhi - Agra Section from km. 16.100 to km. 20.500	19	4.4	24/01/2020	Krishna Constructions.	Under O&M through OMT/TOT/O&M Agency at Site	Delhi
166	Six Laning of Delhi - Agra section from Km.20.500 to Km.200 in the State of Haryana and U.P.	19&44	179.5	16/10/2012	DA Toll Road Private Limited	PCC Issued, CC Pending	Uttar Pradesh
167	Grade seperated Structures including Highways at refinery Township Gate in NH-2 near Mohini Petrol P	2	0			CC Issued	Uttar Pradesh
168	Construction of FOB across (i) Langde ki Chowki (ii) Lalaki Dargah	2	0	07/06/2018	Spacechem Enterprises	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
169	Construction of 14 no. FOB on NH-2 in Mathura District	2	0	07/06/2018	Chaudhary Construction Company Pvt. Ltd.	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
170	Foot Over Bridge across NH-2	2	0	07/03/2018	Atlas Construction Pvt. Ltd.	CC Issued	Haryana
171	Additional Structures under Six Laning of Delhi-Agra section of NH-44 in the State of Uttar Pradesh between km. 143.0 and km. 195.10	44	0	01/01/2020	Atlas Construction Pvt. Ltd.	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
172	Additional Structures under Six Laning of Delhi-Agra section of NH-44 in the State of Haryana between km. 34.0 and km. 93.00	44	0	19/09/2019	Gawar Construction Ltd. - E5 Infrastructure Pvt. Ltd (JV)	Completed & Agency Demobilised (Civil/O&M)	Haryana

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
173	Square Pipe Fencing in Six Laning of Delhi - Agra section from Km. 20.500 to Km. 36.150 & Construction of Boundary Wall and Building work in NHAI Admn. Block in Faridabad.	2	15.65	15/11/2019	Rakesh Kumar	CC Issued	Delhi
174	Short term improvement and routine maintenance of 6L Delhi - Agra section from Km. 20.500 to Km. 200.00 of NH-2 in HR/UP for six months.	19	179.5	20/05/2020	SEC Buildtech Pvt. Ltd.	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
175	Providing and fixing square pipe fencing (1.95m height) in the portion from Km.134.000 to Km.151.750 in Mathura Town and Km.184.000 to Km.199.650 in Agra Town in Section of Old NH-2	19	33.4	01/09/2020	SEC Buildtech Pvt. Ltd.	CC Issued	Uttar Pradesh
176	Dwarka Expressway Pkg-III (Delhi/HR Border to Start of RoB Gurugram)	248BB	10.2	29/11/2018	Larsen & Toubro Ltd.	PCC Issued, CC Pending	Haryana
177	Dwarka Expressway Pkg-IV (from Rail Over Bridge (ROB) to NH-8	248BB	8.76	05/12/2018	Larsen & Toubro Ltd.	PCC Issued, CC Pending	Haryana
178	6L Access Controlled Highway from Jn. with Jaitpur - Pushta Road to Jn. with Sector 62/65 dividing road on Faridabad - Ballabhgarh Bypass of NH-148NA from km. 9.00 to km. 33.00 including Spur upto Badarpur Border	148NA	25.38	10/08/2021	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	CC Issued	Haryana
179	6L Access Controlled Highway from Jn. with Sector 62/65 dividing road on Faridabad - Ballabhgarh Bypass to Jn. with KMP Expressway with NH-148NA from km. 33.00 to km. 59.063	148NA	26.06	14/05/2021	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	CC Issued	Haryana
180	Gurgaon Sohna Pkg-I (Km.2.74 to Km.11.682)	248A	8.94	01/02/2019	Oriental Structural Engineers Pvt. Ltd.	CC Issued	Haryana
181	6L of Gurgaon Sohna Pkg-II from existing Km.11.682 to existing km.24.40	248A	12.72	30/01/2019	H.G. Infra Engineering Limited	CC Issued	Haryana
182	Ismailabad - Narnaul (Pkg- 01) (Ch. 0+000 to Ch. 23+000) [Ismailabad to Junction with Karnal-Pehowa road (SH-9) near Dhand]	152D	23	04/02/2020	JiangXi Construction Engineering (Group) Corporation Ltd. - CEIGALL - Shiv Build India Pvt. Ltd. (JV)	CC Issued	Haryana
183	Ismailabad - Narnaul (Pkg- 02) (Ch. 23+000 to 56+000) [Junction with Karnal-Pehowa road (SH-9) near Dhand village to Junction with Kaithal-Safidon (SH-11) road near Rajound]	152D	33	28/01/2020	Gawar Construction Ltd	CC Issued	Haryana
184	Ismailabad - Narnaul (Pkg- 03) (Ch. 56+000 to 80+000) [Junction with Kaithal-Safidon road (SH-11) near Rajound to Junction with Jind-Safidon road (SH-14) near Kheri village]	152D	24	01/06/2020	Galfar Engineering & Contracting (India) Pvt. Ltd.	CC Issued	Haryana

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
185	Ismailabad - Narnaul (Pkg- 04) (Ch. 80+000 to 108+000) [Junction with Jind-Safidon road (SH-14) near Kheri village to Junction with NH-352 (Jind-Gohana section) near Julana]	152D	28	29/02/2020	JiangXi Construction Engineering (Group) Corporation Ltd. - Shiv Build India Pvt. Ltd. (JV)	CC Issued	Haryana
186	Ismailabad - Narnaul (Pkg- 05) (Ch. 108+000 to 131+000) [Junction with NH-352 (Jind-Gohana) near Julana to Junction with NH-9 (Rohtak-Jind section) near Kharkara]	152D	23	12/02/2020	Gawar Construction Ltd	CC Issued	Haryana
187	Ismailabad - Narnaul (Pkg- 06) (Ch. 131+000 to 165+000) [Junction with NH-9 (Rohtak-Jind section) near Kharkara to Junction with NH-334B (Charkhi Dadri-Jhajjar section) near Charkhi Dadri]	152D	34	01/08/2020	Gawar Construction Ltd	CC Issued	Haryana
188	Ismailabad - Narnaul (Pkg- 07) (Ch. 165+0 to 200+0) [Junction with NH-334B (Charkhi Dadri-Jhajjar section) near Charkhi Dadri to Junction with Rewari-Kanina road (SH-24) near Kanina]	152D	35	25/06/2020	Gawar Constructions Ltd. - Shivalaya Construction Co. Pvt. Ltd.	CC Issued	Haryana
189	Ismailabad - Narnaul (Pkg- 08) (Ch. 200+000 to 227+020) [Junction with Rewari-Kanina road (SH-24) near Kanina to Narnaul]	152D	27.02	26/12/2019	Gawar Construction Ltd	CC Issued	Haryana
190	4L PS of EPE Crossing to start of Shamli Bypass from Km. 92.20 to Km. 155.025 of existing NH-709-B	709B	61.41	21/11/2018	Krishna Constructions.	CC Issued	Uttar Pradesh
191	Paniyala Mor (NH-48 Jn) to Narnaul Sec. of NH-148B & Narnaul to Pachari Kalan Sec. of NH-11 (Pkg-I)	11/148B	45.3	19/09/2019	Gawar Construction Ltd	CC Issued	Haryana
192	Narnaul Bypass & Ateli Mandi to Narnaul section of NH-11 km 43.445 to km 56.900	11/148B	40.8	28/02/2020	H.G. Infra Engineering Limited	CC Issued	Haryana
193	Upgradation of 4 lane of Rewari-Ateli Mandi Section of NH-11 from Km11.780 to Rewari to Ex. Km 43.445 near Ateli Mandi	11	31	14/01/2020	H.G. Infra Engineering Limited	CC Issued	Haryana
194	Four Laning of Rewari Bypass Pkg-IV	11	14.4	15/01/2021	H.G. Infra Engineering Limited	PCC Issued, CC Pending	Haryana
195	4L PS of Meerut to after Bridge over River Yamuna, Haryana via Shamli-from km. 0.00 to km. 88.476 of NH-709A	709A	83.8	04/01/2021	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	CC Issued	Uttar Pradesh
196	2L of HR/UP Border - Baghpat - Meerut from km. 0.00 to km. 41.36 & from km. 45.84 to km. 48.26	334B	43.78	01/02/2020	Raj Shyama Constructions Pvt. Ltd.	CC Issued	Uttar Pradesh
197	Panipat - Shamli	709AD	35.78	18/09/2020	G R Infraprojects Limited	CC Issued	Uttar Pradesh
198	Shamli - Muzzafarnagar	709AD	42.87	23/10/2020	G R Infraprojects Limited	CC Issued	Uttar Pradesh
199	Shakarpur(Km 8.800) to Akbarpur (Km 73.512) of NH-235 in Uttar Pradesh (Meerut - Bulandshahar)	334	61.19	28/04/2017	APCO Infratech Pvt. Ltd.	CC Issued	Uttar Pradesh
200	Meerut - Muzaffarnagar	58	78.31	07/03/2006	Nagarjuna Construction Company Limited.	CC Issued	Uttar Pradesh

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
201	Meerut - Muzaffarnagar - Addl. Works (Structures)	334	78	20/03/2018	Krishna Constructions.	CC Issued	Uttar Pradesh
202	Meerut - Najibabad from km. 11.50 to km. 39.24 & km. 86.59 to km. 112.545 of NH-119 (Pkg-I)	119	53.95	19/03/2021	PNC Infratech Pvt. Ltd.	PCC Issued, CC Pending	Uttar Pradesh
203	Dharuhera-Bhiwadi	71B	8.6	29/06/2018	Atlas Construction Pvt. Ltd.	Completed & Agency Demobilised (Civil/O&M)	Haryana
204	Improvement of Dharuhera- Bhiwadi link road (NH-919) to 4L with Service Road, starting from km 67.820 of NH-48 upto km 22.400 of NH-919	919	5.93	07/02/2022	Shivalaya Construction Co. Pvt. Ltd.	CC Issued	Haryana
205	Construction of Residential Accommodation for NHAI staff at Pocket B-5, Sector-17, Dwarka, New Delhi	NA	0			Completed & Agency Demobilised (Civil/O&M)	Delhi
206	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-29) (Ch.780+920 to Ch.803+420) [Bhamaiya Village to Baletiya Village]	NE-4	22.5	16/04/2021	PNC Infratech Limited	CC Issued	Gujarat
207	Vadodara Mumbai Expressway (Padra to Vadodara) (Phase IA - Pkg I) [Km 355.00 to Km 378.740]	NE-4	23.74	18/01/2019	IRB Infrastructure Developers Ltd.	CC Issued	Gujarat
208	Vadodara Mumbai Expressway (Sanpa to Padra) (Phase IA - Pkg II) [Km 323.00 to Km 355.00]	NE-4	32	31/01/2019	IRCON International Limited	CC Issued	Gujarat
209	Vadodara Mumbai Expressway (Manubar to Sanpa) (Phase IA - Pkg III)	TBD	31	08/03/2019	Patel Infrastructure Limited	CC Issued	Gujarat
210	Vadodara Mumbai Expressway (Ankleshwar to Manubar) (Phase IA- Pkg IV)	TBD	13	10/12/2018	Ashoka Ankleshwar Manubar Expressway Private Limited	CC Issued	Gujarat
211	Vadodara Mumbai Expressway (Ena -Kim) (Phase IB - Pkg VI) [Km 217.500 to Km 254.430]	NE-4	36.93	11/12/2021	G R Infraprojects Limited	PCC Issued, CC Pending	Gujarat
212	Four Laning of Ahmedabad-Vadodara Expressway from km.0.000 to km 93.302	NE-I	93.3	01/01/2013	IRB Infrastructure Developers Ltd.	CC Issued	Gujarat
213	Adoption of Safety measures on four lane Ahmedabad - Vadodara Expressway NE-1 from Ch.0+000 to Ch .93+302 in the state of Gujarat	NE-1	93.302	18/11/2024	Dhingra Brothers (India)	Under O&M through OMT/TOT/O&M Agency at Site	Gujarat
214	4L of Shamlaji to Motachilodha	48	93	01/04/2000	Mohandas V Rajani	Completed & Agency Demobilised (Civil/O&M)	Gujarat
215	Repair & Maintenance of Shamlaji-Himmatnagar from Km 447.385 to Km 540.595 section of NH-48	48	93.21	29/01/2022	Roadlink Infratech Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Gujarat
216	Execution of Pre-Monsoon Maintenance Activities at the risk and cost of existing Concessionaire on the Shamlaji to Motachiloda from km. 401.200 to 494.410(Length 93.210 Km) section of NH-8 in the state of Gujarat.	48	93.21	19/06/2024	Apex Tarmac Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Gujarat

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
217	6L of Chiloda-Naroda section from Km. 540.595 to Km. 555.595 of NH-8(Package-VII)	08	15.31	11/05/2017	KCC Buildcon Pvt. Ltd.	PCC Issued, CC Pending	Gujarat
218	6 Laning of Ahmedabad - Vadodara Section from km 6.400 to km 108.700	48	102	01/01/2013	IRB Infrastructure Developers Ltd.	CC Issued	Gujarat
219	Operations of Way Side Amenities at Km. 23.00 (RHS) of Ahmedabad - Vadodra Expressway	48	0			O&M Through MoRTH/State PWD	Gujarat
220	Operations of Way Side Amenities at Km. 78.00 (LHS) of Ahmedabad - Vadodra Expressway	48	0			O&M Through MoRTH/State PWD	Gujarat
221	Improvement Works at Dumad Junction at Merging of Ahmedabad Vadodara Section of NH-48, Ahmedabad Vadodara NE-1 & Sama-Savli Road	48	2.69	21/12/2021	Apex Tarmac Pvt. Ltd.	CC Issued	Gujarat
222	One time improvement and Operation and Maintenance of the toilet blocks constructed at the toll plazas located on Ahmedabad Vadodara Expressway NE 1 and Ahmedabad Vadodara section of NH 48 under the Swachhh Bharat Mission	48	102.3	08/02/2023	Akhil Pariyavaran Evam Gramya Vikas Sansthan	Under O&M through OMT/TOT/O&M Agency at Site	Gujarat
223	Adoption of Safety measures at 06 accident prone locations in between Ch.94+500 to Ch.106+000 on six lane AhmedabadVadodara section of NH48 in the state of Gujarat.	NH-48	11.5	08/08/2024	Shivam murlidhar deore	Under O&M through OMT/TOT/O&M Agency at Site	Gujarat
224	Six laning of Vadodara-Bharuch Section from km 108.700 to km 192.000	48	83.3	30/01/2007	Larsen & Toubro Ltd.	Completed & Agency Demobilised (Civil/O&M)	Gujarat
225	Operations & Maintenance of Vadodara – Bharuch from Km 108.700 to 192.000 Section of NH-48	48	83.3	18/05/2022	A. S. Patel	Under O&M through OMT/TOT/O&M Agency at Site	Gujarat
226	Strengthening and major maintenance work from Vadodara to Bharuch (Km.108.700 to Km. 192.000) of NH - 48	48	83.3	01/04/2024	New India Contractors & Developers Pvt Ltd	Under O&M through OMT/TOT/O&M Agency at Site	Gujarat
227	Bharuch - Surat from km. 198.00 to km. 263.00 (Package BOT -II)	48	65.4	14/03/2011	IDDA Infrastructure Pvt Ltd	CC Issued	Gujarat
228	Short term improvement and routine maintenance of Surat Bharuch from Km 198.700 to Km 263.000 Section of NH-48	48	65.3	18/05/2022	A. S. Patel	Under O&M through OMT/TOT/O&M Agency at Site	Gujarat
229	Maintenance works and activities on section from Bharuch to Surat (km. 198.000 to km. 263.000) of NH-48 in the state of Gujarat	48	65	10/03/2024	Shiwalay Infra Projects Pvt Ltd	Under O&M through OMT/TOT/O&M Agency at Site	Gujarat
230	Narmada Bridge (Vadodara-Surat Section)	48	6.75	03/03/2014	Larsen & Toubro Ltd.	Completed & Agency Demobilised (Civil/O&M)	Gujarat
231	6L of km. 192.00 to km. 198.00 between Vadodara - Surat section of NH-48 including 4L extra dosed Bridge across Narmada	48	6	03/03/2014	Raj Infra Build	Completed & Agency Demobilised (Civil/O&M)	Gujarat

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
232	Repair & Maintenance on 2nd Narmada Bridge with its approaches from Km 192.000 to Km 198.000 of NH-8 (New NH-48)	48	1.34	07/10/2020	Raj Infra Build	Completed & Agency Demobilised (Civil/O&M)	Gujarat
233	6L of Dahisar - Surat Section of Old NH-8 from km 263.000 to km 502.000	48	239	20/02/2009	IRB Infrastructure Developers Ltd.	Completed & Agency Demobilised (Civil/O&M)	Gujarat
234	Strengthening of Surat - Dahisar section from Km.263.000 to Km.381.000 on NH-48	48	118	18/06/2022	R. K. Jain Infra Projects Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Gujarat
235	Strengthening and major maintenance work from Km. 263.000 to Km. 381.000 of NH-48 (from Surat to Vapi section)	48	118	15/03/2024	Skylark Infra Engineering Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Gujarat
236	4 Laning of Surat – Manor Pkg-I (Chalthan – Atul) from km. 263.400 to km. 343.00 of NH-8	8	79.6	01/11/2000	JV of SKEC of Korea and Dodsai & Co. (Mumbai)	Completed & Agency Demobilised (Civil/O&M)	Gujarat
237	4 Laning of Surat – Manor Pkg-II (Atul - Kajali) from km. 343.00 to km. 381.60 of NH-8	8	38.6	01/11/2000	LG Engineering & Construction Corporation (Korea) and Patel Engineering Company	Completed & Agency Demobilised (Civil/O&M)	Gujarat
238	4 Laning of Surat – Manor Pkg-III (Kajali – Manor) from km. 381.60 to km. 439.00 of NH-8	8	57.4	01/11/2000	Larsen & Toubro Ltd.	Completed & Agency Demobilised (Civil/O&M)	Maharashtra
239	Rehabilitation and upgradation of Surat-Manor Section from Km 263.4000 to Km 343.000 of NH-8 (New NH-48)	48	79.6			O&M on Project no more required	Gujarat
240	Short term Improvement and Routine Maintenance of Porbandar - Bhiladi - Jetpur from km. 01.96 to km. 117.60 of Old NH- 8B	27	115.64	26/04/2018	Safeway Concesssions Pvt Ltd.	O&M on Project no more required	Gujarat
241	Porbandar - Bhiladi - Jetpur from km. 01.96 to km. 117.00 under TOT Bundle - 1	8B	115.64	11/02/2005	Safeway Concesssions Pvt Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Gujarat
242	4L of Porbandar - Bhiladi from km. 02.00 to km. 52.50 of Old NH-8B (Contract Pkg-EW - I)	27	50.5	21/01/2005	Longjian Road and Bridge Road Ltd. Co.	Completed & Agency Demobilised (Civil/O&M)	Gujarat
243	4L of Bhiladi - Jetpur from km. 52.50 to km. 117.00 of Old NH-8B (Contract Pkg-EW - II)	27	64.5	28/12/2004	Limak Soma	Completed & Agency Demobilised (Civil/O&M)	Gujarat
244	Construction of 6L flyover–VUP including RE wall, service road and Drain, Reconstruction Two Minor bridges, one HPC culvert near PEDHLA village on Porbandar–Jetpur of NH-27	27	0	28/02/2022	Shree Construction	CC Issued	Gujarat
245	Fixing Lighting Facility along the Highway stretch on Porbandar- Jetpur & Bamanbore-Garamore section	27	115.64	20/10/2023	Metro Engineers Services	Under O&M through OMT/TOT/O&M Agency at Site	Gujarat
246	Gondal Chokdi Flyover at Rajkot	27	1.5	04/01/2019	Vidya InfraBuilt Pvt. Ltd.	CC Issued	Gujarat

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
247	Providing long term Improvement to identified 7 Black spot at isolated locations on 4L Jetpur - Gondal -Rajkot section from Km. 117.600 to 185.000 on NH 8B (New NH 27)	27	4	18/08/2016	Gawar Construction Ltd	CC Issued	Gujarat
248	Short term Improvement and Routine Maintenance of 4L Jetpur –Gondal –Rajkot Section From Km.117.600 to Km. 185.000 of NH-27	27	67.4	08/04/2022	Kalthia Engineering & Construction Ltd.	O&M on Project no more required	Gujarat
249	Bamanbore - Garamore from 182.6 km. to 254.54 km.	27	72	01/04/2000	DIC-NCC	O&M on Project no more required	Gujarat
250	Bamanbore - Garamore from 182.6 km. to 254.54 km. under TOT Bundle - 1	8A	71.94			Under O&M through OMT/TOT/O&M Agency at Site	Gujarat
251	Garamore - Samakhiali section from km 254.54 - km 306.00	27	51.46	29/08/2018	Garamore Tollway Pvt. Ltd.	O&M on Project no more required	Gujarat
252	Garamore - Samakhiali section from km 254.54 - km 306.00 under TOT Bundle - 1	TBD	51.46	29/08/2018	Garamore Tollway Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Gujarat
253	Palanpur - Radhanpur - Samakhiali (OMT-1)	27	261	29/08/2019	B.D. Sorathia	O&M on Project no more required	Gujarat
254	4L Elevated Corridor in Deesa Town from km. 565.850 to km. 569.600 of NH-27	27	3.75	03/01/2019	Rachana Construction Co.	CC Issued	Gujarat
255	4L of Garamore-Gagodhar Road Section of NH-8A & NH-15 from Km 254.000 to Km 308.000 and from Km 281.300 to Km 245.000	15	90.3	12/02/2005	Daelim Industrial Co Ltd. - Nagarjuna Construction Co. (JV)	Completed & Agency Demobilised (Civil/O&M)	Gujarat
256	4L of Gagodhar-Radhanpur Section from Km 138.800 to Km 245.000 of NH-15	15	106.2	12/02/2005	JILIN - Sadbhav (JV)	Completed & Agency Demobilised (Civil/O&M)	Gujarat
257	4L of Radhanpur - Deesa Section from Km 372.600 to Km 458.000 of NH-14	15	85.4	12/02/2005	Daelim Industrial Co Ltd. - Nagarjuna Construction Co. (JV)	Completed & Agency Demobilised (Civil/O&M)	Gujarat
258	4L of Aburoad-Palanpur Section of NH-14 from Km 340.000 to Km 350.000	15	90.3	04/01/2001	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	Completed & Agency Demobilised (Civil/O&M)	Gujarat
259	4L of Palanpur-Deesa Section of NH-14 from Km 350.000 to Km 372.700	15	22	30/08/2001	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	Completed & Agency Demobilised (Civil/O&M)	Gujarat
260	Short term Improvement and routine Maintenance of Samakhiali-Radhanpur-Palanpur from Km.339.700 to Km.601.000 of NH-27	27	261.3	13/09/2021	Shiva Build Tech	O&M on Project no more required	Gujarat
261	Halvad Cross Road	27	1	23/02/2017	Gawar Construction Ltd	Completed & Agency Demobilised (Civil/O&M)	Gujarat
262	Improvement of Samakhiali-Santalpur section of Nh-27 (from Km.339.700 to Km. 430.100 and Km 589.600 to Km. 601.000) in the sate of Gujarat		101.8	06/09/2022	V.P. Sethi Construction	Under O&M through OMT/TOT/O&M Agency at Site	Gujarat

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
263	Palanpur/ Khemana - Abu Road - Swaroopganj from km. 340.00 to km. 264.00	27	76	24/09/2006	Larsen & Toubro Ltd.	CC Issued	Gujarat
264	Sanchoe - Santalpur from km 4.888 - km 35.000 of NH-754K (AJ-RGBS-Package-1)	754K	30.11	02/06/2021	Ravi Infrabuild Projects Private Limited	CC Issued	Gujarat
265	Sanchoe - Santalpur from km 35.000 - km 67.000 of NH-754K (AJ-RGBS-Package-2)	754K	32	19/02/2021	Ravi Infrabuild Projects Private Limited	CC Issued	Gujarat
266	4L of Dhrol-Bhadra-Patiya section from 0.000 to km 13.600 and Bhadra Patiya - Pipaliya section from 73.00 to km 24.00 of NH-151A	151A	50.42	28/10/2021	Dilip Buildcon Ltd.	PCC Issued, CC Pending	Gujarat
267	Samakhiyali to Gandhidham section km 306.0 to km 362.160 of NH-8A	41	56	11/09/2010	Larsen & Toubro Ltd.	CC Issued	Gujarat
268	Four Laning of NH-8A from Padana (km. 346.00) to Gandhidham (km. 357.00) and strengthening of existing 4 Lanes including drainage improvement from km. 357.00 to km. 362.16 (Pkg - III)	8A	16.16	16/04/1999	Agrawal -Sadbhav - Backbone (JV)	Completed & Agency Demobilised (Civil/O&M)	Gujarat
269	4L of Ahmedabad-Godhra from km. 04.200 to km. 122.420 of NH-59	59	117.6	27/12/2010	Essel Infraprojects Ltd	CC Issued	Gujarat
270	Repair and Maintenance of Ahmedabad-Godhra section from Km. 04.200 to Km. 122.420 with overlay work at several locations of NH-47	47	45	08/06/2021	Tacon Infrastructure Pvt. Ltd.	O&M on Project no more required	Gujarat
271	Strengthening of Ahmedabad – Godhra section of NH-47 in the State of Gujarat	47	72.571	21/10/2022	Shiwalay Infra Projects Pvt Ltd	Under O&M through OMT/TOT/O&M Agency at Site	Gujarat
272	Repair and Rehabilitation of Bridges located at km58.569 (from km58.569 to km58.696), km86.500 (from km86.500 to km86.620) and km99.575(RHS) (from km99.575 to km99.687) on 04 lane Ahmedabad – Godhra section of NH-47	47	117.6	22/10/2022	Rehabilitation Engineering (prop. Hemangini Bharatchandra Shewale)	Under O&M through OMT/TOT/O&M Agency at Site	Gujarat
273	Annual Maintenance and Incident Management of Ahmedabad - Godhra Section from Km. 4.200 to Km.122.420 on NH-47 in the State of Gujarat	47	117.6	17/04/2023	Roadlink Infratech Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Gujarat
274	Repair work at risk and cost on Ahmedabad – Godhra section of NH-47 from Km.04.200 to 122.420 in the state of Gujarat on item-rate contract	NH-47	118.22	19/11/2024	Hitesh B Shah	Under O&M through OMT/TOT/O&M Agency at Site	Gujarat
275	4L of Godhra to Gujarat/M.P. Border Section from Km. 129.000 to Km. 215.900 of NH-47 (Old NH-59)	47	87.1	01/03/2011	BSCPL Infrastructure Ltd.	CC Issued	Gujarat
276	Gujarat / Maharashtra Border - Surat - Hazira Port	53	131.5	30/03/2010	Isolux-Soma Consortium (JV)	CC Issued	Gujarat
277	Construction of one 6L VUP at km 120.275 on Surat Hazira Port Section (Stand Alone EPC Contract)	53	1.1	13/09/2019	APCO Infratech Pvt. Ltd.	Completed & Agency Demobilised (Civil/O&M)	Gujarat

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
278	Construction of 2 6L VUPs including RE wall, Service Road and Drain, at Ch. 24.930 near Abhava Village Jn. & Ch. 27.100 near Khajod Village Jn. on Hazira Port - Surat - Gujarat/ Maharashtra Border section of NH-53	53	2.4	15/10/2022	Shree Manglam Buildcon	Foreclosure	Gujarat
279	Maintenance of km93+880 to km110+851 (Pipli – Dholera section) and km 129+800 to km 136+000 (Bavaliyari – Adhelai section) of SH-06 (now declared NH-751) in the state of Gujarat.	NH-751	23.171	13/03/2024	Shivam murlidhar deore	Under O&M through OMT/TOT/O&M Agency at Site	Gujarat
280	Pipli Bhavnagar-Package 1 from km 136.025 to km 169.328	751	33.31	05/02/2019	Kalthia Engineering & Construction Ltd. JP Iscon Pvt. Ltd. Consortium	PCC Issued, CC Pending	Gujarat
281	Maintenance of existing road from Budhel Junction to Nari Circle from 0.900 to Km 11.650 section of NH-51	51	10.75	25/05/2022	Mohandas V Rajani	O&M on Project no more required	Gujarat
282	Short Term Improvement and Routine Maintenance work from Km. 0+000 (Budhel) to Km. 0+900, Km. 0+900 to Km. 9+350 (Vartej Y-Jn.) & Km. 9+350 (Vartej- Y Jn.) to Km. 11+000 (Vartej) of NH-51 (Missing Link - Bhavnagar Bypass)	51	11	18/10/2024	Shree Construction	Under O&M through OMT/TOT/O&M Agency at Site	Gujarat
283	Routine Maintenance of 2L Varsana Chokdi– Bhuj section from 0.000 Km to 54.680 Km & from 60.620 Km to 65.478 Km of NH-341	341	59.75	19/03/2021	Hardik Construction Company	O&M on Project no more required	Gujarat
284	Bal. Work of Gandhidham (Kandla) to Mundra port section of NH8A (Extn.) between Km. 0.000 to Km. 71.400	41	6.93	12/03/2020	Shiva Build Tech	Completed & Agency Demobilised (Civil/O&M)	Gujarat
285	Short term improvement and routine maintenance of 4L Gandhidham (Kandla)-Mundra port section from Km 0.00 to Km. 71.4 of NH-8A (Extn.)	8A (Extn.)	64.52	22/11/2021	Roadlink Infratech Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Gujarat
286	4L of Dwarka-Khambaliya-Devariya section from km 203.500 to km 176.500 and from km 171.800 to km 125.000 of NH-151A	151A	71.89	08/02/2020	G R Infraprojects Limited	PCC Issued, CC Pending	Gujarat
287	Porbandar-Dwarka (Package VIII) from km. 379.100 to km. 496.848	51	117.74	12/02/2018	G R Infraprojects Limited & VINOD KUMAR AGRAWAL	CC Issued	Gujarat
288	One Time Improvement & Maintenance of Porbandar–Bypass road from Km.357.100 to Km.376.000 of NH-51	51	18.9	15/03/2022	Laxmi Builders	O&M on Project no more required	Gujarat
289	Providing lighting facility and safety grill on ROB cum fly over of Porbandar - Dwarka section at junction of NH-27 at Km. 2.550 and NH-51 at Km. 369.200 near Narsang Tekri at Porbandar	51	0	04/03/2021	Current Infra Private Ltd	CC Issued	Gujarat

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
290	Gadu -Porbandar (Package VII)	51	91.67	04/09/2017	Kalthia Engineering & Construction Ltd.	CC Issued	Gujarat
291	4L of Madhavpur to Porbandar section of) from km 338.400 to km 379.100 of Old NH-8E (Ext.) (new NH-51)	51	40.7	19/07/2021	Kalthia Engineering & Construction Ltd.	CC Issued	Gujarat
292	Kodinar - Veraval (Package VI) from km. 221.610 to km. 263.00 of NH-8E & km. 120.900 to km. 121.150 of NH-8D	51	41.03	01/02/2018	Kalthia Engineering & Construction Ltd.	PCC Issued, CC Pending	Gujarat
293	Four Laning of Una to Kodinar from km. 180.478 to km. 221.610 (Package-V)	8 E	40.95	09/02/2017	Sadbhav Engineering Pvt. Ltd.	PCC Issued, CC Pending	Gujarat
294	One Time Improvement and maintenance work of existing Una bypass, Nathal bypass, Simasi bypass and Dolasa bypass of Una-Kodinar Section of NH-51(Old).	51	40.95	06/09/2022	Spiral Construction Corporation	Under O&M through OMT/TOT/O&M Agency at Site	Gujarat
295	Kagvadar - Una (Package-IV)	51	40.98	20/03/2017	Agroh Infrastructre & Developer Pvt. Ltd.	PCC Issued, CC Pending	Gujarat
296	4L of Bhavnagar - Talaja (Package-I) from Km. 6.945 to Km. 54.990 of Old NH-8E	51	48.05	07/02/2017	Sadbhav Engineering Pvt. Ltd.	PCC Issued, CC Pending	Gujarat
297	Strengthening and Maintenance of Radhanpur-Patan section of NH-68	68	56.7	27/04/2023	Jai Buildcon Pvt Ltd	Under O&M through OMT/TOT/O&M Agency at Site	Gujarat
298	O&M of Gozaria-Prantij section of NH-68	68	37.385	17/04/2023	Laxmi Builders	Under O&M through OMT/TOT/O&M Agency at Site	Gujarat
299	O&M of 4L of Jetpur- Somnath Section from Km 0.00 to Km 127.600 of Old NH-8D	151	127		Mohandas V Rajani	O&M on Project no more required	Gujarat
300	Maintenance works and activities on section from Km 0.000 to Km.123.454 of Jetpur-Somnath Section of NH-151 in the State of Gujarat	151	103	05/09/2024	SRM Contractors Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Gujarat
301	Junagadh Bypass	151	20.6	08/11/2019	Gawar Construction Ltd	PCC Issued, CC Pending	Gujarat
302	Strengthening of project from Maharashtra border-Sagbara-Dediapada-Netrang section of NH-753B from Km. 117.400 to Km. 175.400 in the state of Gujarat	753B	58	27/06/2023	J M Shah	Under O&M through OMT/TOT/O&M Agency at Site	Gujarat
303	Padhi (km 180.000) to Dahod (km 265.59) of NH-113	113	85.59	19/11/2014	Mohandas V Rajani	Completed & Agency Demobilised (Civil/O&M)	Rajasthan
304	Maintenance work on section from Padhi -Dahod of NH-113	113	85.588	01/05/2022	Mohandas V Rajani	Under O&M through OMT/TOT/O&M Agency at Site	Gujarat, Rajasthan

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
305	Emergent Maintenance at isolated locations on Surat-Dahisar Section between km. 263.000 to km. 381.000 on NH-48 at the Risk and Cost of Existing Contractor in the state of Gujarat	48	118	17/11/2024	Shiwalay Infra Projects Pvt Ltd	Under O&M through OMT/TOT/O&M Agency at Site	Gujarat
306	Delhi-Amritsar-Katra Expressway (Phase-I Pkg-I) from Jussur Kheri on NH-KMP Expressway to Junction with Rohtak-Panipat road (NH-709) near Rukhi Paani village (Km 0+000 to Km 34+000)	709	34	27/12/2021	KCC Buildcon Pvt. Ltd.	PCC Issued, CC Pending	Haryana
307	Delhi-Amritsar-Katra Expressway (Phase-I Pkg-II) from Junction with Rohtak-Panipat road (NH-709) near Rukhi Paani village to Junction with Jind-Panipat road (NH-352A) near Gangana village (Km 34+000 to Km 60+800)	709 ,352A	26.8	14/01/2022	CDS Infra Projects Limited	PCC Issued, CC Pending	Haryana
308	Delhi-Amritsar-Katra Expressway (Phase-I Pkg-III) from Junction with Jind-Panipat road (NH-352A) near Gangana village to Junction with Jind-Karnal road (NH-709A) near Alewa village (Km 60+800 to Km 91+400)	709A ,352A	30.6	24/12/2021	KCC Buildcon Pvt. Ltd.	PCC Issued, CC Pending	Haryana
309	Delhi-Amritsar-Katra Expressway (Phase-I Pkg-IV) from Junction with Jind-Karnal road (NH-709A) near Alewa village to Junction with Ambala-Kaithal-Hissar road (NH-152) near Kharak Pandwa village (Km 91+400 to Km 120+250)	709A ,152	28.85	14/12/2021	NKC Projects Private Limited	PCC Issued, CC Pending	Haryana
310	Major Saraswati Bridge	44	0.51	14/08/2018	Ram Kumar Contractor	Completed & Agency Demobilised (Civil/O&M)	Haryana
311	Construction of VUP along with additional exit/entry ramp provided due to shifted location of VUP at Shastri Colony Ambala Cantt (Km 198.300) on NH-44	44	0.8	01/02/2021	Welkin India Incorporate	CC Issued	Haryana
312	Flyover at Km 260.800 at Mandi Gobindgarh (Punjab) and other Miscellaneous works of NH-44	44	1	19/04/2021	New India Contractors & Developers Pvt Ltd	CC Issued	Haryana
313	O&M of 6L Panipat-Jalandhar section from Km. 96.000 to Km. 387.100 of NH-44	44	291.1	01/10/2021	Ceigall India Ltd.	O&M on Project no more required	Haryana
314	Construction of balance works of FoBs of Panipat-Jalandhar section from km. 96.000 to km. 387.100 on NH-44	44	0.8	16/11/2021	Dhingra Brothers (India)	Completed & Agency Demobilised (Civil/O&M)	Haryana
315	Repair of Slip road (LHS) joining Kali Paltoon bridge at Km. 200.600 including dismantling and reconstruction of retaining wall at km. 200.600 of NH-44	44	0.3	07/09/2021	Dhingra Brothers (India)	Completed & Agency Demobilised (Civil/O&M)	Haryana

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
316	Construction of 05 Nos. steel Foot Over Bridge at various locations of Panipat – Jalandhar section of NH-44	44	1	27/04/2021	Pawansut Infra Projects Pvt. Ltd	Completed & Agency Demobilised (Civil/O&M)	Haryana
317	6L Panipat – Jalandhar Section for providing Highway Lighting work in selected reaches and fixing of view cutter on PAP Flyover at Km. 372.525 and Rama Mandi Flyover at Km.371.500.	44	291.1	05/07/2021	Rajinder Infrastructure Private Limited	Completed & Agency Demobilised (Civil/O&M)	Haryana
318	Providing and fixing of Additional Signages		291.1	07/05/2022	Vibgyor Industries	Completed & Agency Demobilised (Civil/O&M)	Haryana
319	Rectification of Rain Cuts	NH-44 (Old NH-1)	291.1	04/05/2022	Chaudhary Construction Company Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Haryana
320	Up gradation of existing highway Lighting on 6L Panipat-Jalandhar Section of NH-44 (Old Name-NH-1) from KM 96.000 to 387.000	44	291.1	12/11/2022	Dhingra Brothers (India)	Completed & Agency Demobilised (Civil/O&M)	Punjab
321	Rectification of Pavement Surface using Micro Surfacing (2nd Call) on 6L Panipat-Jalandhar Section of NH-44 (Old Name-NH-1) from KM 96.000 to 387.000	44	291.1	12/11/2022	INCKAH Infrastructure Technologies Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Punjab
322	Rectification/closure of unauthorized Median Cuts and unauthorized access from Main Carriage on Six laning of Panipat-Jalandhar old NH-1 (New NH-44) from Km 96.000 to Km 387.100 (length-291.100 km)	44	9.05	10/07/2023	Satish Aggarwal & Co	Under O&M through OMT/TOT/O&M Agency at Site	Haryana, Punjab
323	Construction of 6 Foot Over Bridges at various locations on Panipat - Jalandhar section	44	162	25/09/2023	Satish Aggarwal & Co	Under O&M through OMT/TOT/O&M Agency at Site	Punjab
324	Operation and Maintenance including Routine Maintenance and Incident Management of Six Laning of Panipat-Mandi Gobindgarh Section of NH-1 From Km 96.000 to Km 272.000 in the State of Haryana and Punjab.	44	176	19/07/2024	Gaurav Singh	Under O&M through OMT/TOT/O&M Agency at Site	Haryana, Punjab
325	Construction of 3 nos. of Ramp Type Foot Over Bridges at various locations on Six laning of Panipat-Khanna section of NH-44 (old NH-1) from Km.96.000 to Km. 272.000 in the State of Haryana and Punjab.	44	176	22/08/2024	Dhingra Brothers (India)	Under O&M through OMT/TOT/O&M Agency at Site	Haryana, Punjab
326	Six laning of Panipat- Khanna section of NH-44 from Km. 96.000 to Km. 272.000 in the state of Haryana and Punjab - Rectification of pavement surface along with other related works at various selected locations along NH-44	44	176	15/01/2025	Gaurav Singh	Under O&M through OMT/TOT/O&M Agency at Site	Haryana, Punjab

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
327	Panipat Elevated Flyover from km. 86.00 to km. 96.00 on NH-44 (old NH-1)	44	10	23/01/2006	Larsen & Toubro Ltd.	CC Issued	Haryana
328	Road Safety works with Construction of exit/entry at Km. 88.500 on RHS and increasing the height of existing PGR from Km. 87.590 to Km. 88.700 on Panipat Elevated Corridor	44	7.5	26/08/2023	Welkin India Incorporate	Completed & Agency Demobilised (Civil/O&M)	Haryana
329	8L of Mukarba Chowk in Delhi to Panipat in Haryana from km 15.500 to km 86.000 of NH-44 (Old NH-1)	44	70.7	08/06/2020	Welspun Enterprises Ltd.	PCC Issued, CC Pending	Haryana
330	Punjab/ Haryana border Jind section from km 238.695 to km 307.000 of NH 71	352	70.17	05/06/2017	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	CC Issued	Haryana
331	Jind-Gohana road from Design Km.0 000 to Km. 50 505 of NH-352A under NH (O)	352A	50.51	11/09/2018	Gawar Construction Ltd	CC Issued	Haryana
332	6L Mandi Dabwali (Punjab/Haryana border) Sangaria road section from proposed Mandi Dabwali Bypass to Chautala from km. 27.400 to km. 62.200 of NH - 54	54	34.8	24/01/2022	VRC Constructions (India) Pvt. Ltd.	CC Issued	Haryana
333	Delhi/ Haryana Border to Rohtak section including Bahadurgarh and Rohtak by-passes from km. 29.70 to km. 87.00	9	63.49	03/05/2008	Era Infra Engineering Ltd.	CC Issued	Haryana
334	Delhi Haryana Border to Rohtak Section of NH-09 from Km. 29.650 to Km. 93.140	09	63.49	25/05/2022	Mahavir Prasad Gupta & Sons	Under O&M through OMT/TOT/O&M Agency at Site	Haryana
335	Incident Management and O&M on 4/6-laning of Delhi/Haryana Border to Rohtak section of NH-10 from Km. 29.650 to Km. 93.140 including Bahadurgarh and Rohtak bypasses	9	63.49	29/02/2024	ABS Construction Co.	Under O&M through OMT/TOT/O&M Agency at Site	Haryana
336	4L of Rohtak - Hisar section from km. 87.00 to km. 170.00 on NH-10 including connecting link from km. 87.000 (NH-10) to km. 348.000 (NH-71)	9	98.81	26/12/2013	DS Enterprise	CC Issued	Haryana
337	Four laning of Rohtak to Hisar section of NH-10 (from km 87+000 to km 170+000) including connecting link from Km 87+000 (NH-10) to Km 348+000 (NH-71) on EPC mode under NHDP Phase III in the state of Haryana	9	98.82	31/05/2022	DS Enterprise	Under O&M through OMT/TOT/O&M Agency at Site	Haryana
338	4 laning of Rohtak-Hisar section of NH-9 (Old NH-10) from Km. 87.000 to Km.170.000 including connection link from Km 87.000 (NH-10) to Km 348.000 (NH-71)	09	98.81	29/02/2024	ABS Construction Co.	Under O&M through OMT/TOT/O&M Agency at Site	Haryana
339	Hisar - Dabwali (Pkg-I) (km 170.000 to km 227.000)	9	57	09/08/2015	DS Enterprise	Completed & Agency Demobilised (Civil/O&M)	Haryana

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
340	Operation and Maintenance of Hisar-Dabwali section of NH-9/10	9/10	144.66	22/06/2022	DS Enterprise	Under O&M through OMT/TOT/O&M Agency at Site	Haryana
341	Construction of Vehicular Underpass (VUP) (6-Lane) 1 No on Hisar-Dabwali section of old NH-10 (new NH-09) from Chainage Km. 217.900 to Km. 218.550	09	0.65	01/07/2023	Himalayan Infracorp Private Limited	CC Issued	Haryana
342	Operation & maintenance of four laning of Hisar to Dabwali section of NH-10 (new NH-09) from Km 170.000 to Km 314.660 with paved shoulder in the state of Haryana	09	144.66	01/03/2024	ABS Construction Co.	Under O&M through OMT/TOT/O&M Agency at Site	Haryana
343	Hisar - Dabwali (Pkg-II) (km 227.000 to km 314.660)	9	88	18/11/2015	DS Enterprise	Completed & Agency Demobilised (Civil/O&M)	Haryana
344	Bhatinda Suratgarh	9	1	24/06/2010	Gawar Construction Ltd	CC Issued	Haryana
345	Rohtak-Panipat Section of NH-71A from Km. 0.00 to Km. 80.858	709	81	18/04/2011	DS Enterprise	CC Issued	Haryana
346	Operation & Maintenance including Incident Management of Rohtak-Panipat section of NH-709 (Old NH-71A) from Km. 0.000 to Km. 80.858	709	80.858	28/10/2023	ABS Construction Co.	Under O&M through OMT/TOT/O&M Agency at Site	Haryana
347	Rohtak - Bawal section NH-71 from km.363.300 (Design km.363.300) to km.450.800 (design km.445.883)	352	84	10/05/2011	JMC Projects (India) Ltd.	CC Issued	Haryana
348	Rohtak-Bawal Section of NH-71 (New NH-352)	NH-71	83.655	01/06/2022	Roadlink Infratech Pvt. Ltd.	O&M on Project no more required	Haryana
349	Balance work of 4 nos. VUPs at km.396+400, km. 380.500, km. 442.240 and km. 440.220 on Rohtak-Bawal section of NH-71 (New NH-352)	352	3	15/03/2023	Khatkar Builders	Completed & Agency Demobilised (Civil/O&M)	Haryana
350	Overlay, Routine Maintenance and Incident Management works on four lane Rohtak-Bawal Section of NH-352 (Old NH-71) from Km. 363.300 (intersection with NH-09) to Km. 446.955 (intersection with NH-48)	352	83.655	01/11/2023	SKS Nirman Vaanijay Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Haryana
351	Four Laning of Yamunanagar - Panchkula Section of Old NH 73 (Pkg - 3) from km. 160.357 to km. 179.248	7 & 344	19.2	05/11/2016	Gawar Construction Ltd	CC Issued	Haryana
352	Routine maintenance and Incident Management of UP/Haryana Border - Yamunanagar-Saha -Panchkula Section of NH-73 (New NH- 07) from km. 157.192 to km. 176.400 (Package-3) in the State of Haryana	07	19.208	02/12/2024	Gaurav Singh	Under O&M through OMT/TOT/O&M Agency at Site	Haryana
353	Yamunanagar - Saha - Barwala - Panchkula Section from km 115.400 to km 157.192 (Package - 2)	32	41.79	18/10/2015	A. S. Patel	Completed & Agency Demobilised (Civil/O&M)	Haryana

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
354	Construction of Service Road between km.143.400 to km.143.800 (LHS) in Village Kakkar Majra on Yamunanagar - Saha - Barwala - Panchkula Section	344	0.4	21/09/2023	N.B.Construction Company	Completed & Agency Demobilised (Civil/O&M)	Haryana
355	Strengthening of Yamunanagar-Saha-Panchkula section of NH-73 (New NH- 344) from km. 115.400 to km. 157.192 (Package-2)	344	41.792	20/10/2023	Gaurav Singh	Under O&M through OMT/TOT/O&M Agency at Site	Haryana
356	Saha - Shahbad from Km. 14.840 to Km. 31.760	444A	16.92	29/01/2021	Shiv Build India Pvt. Ltd. - Kaluwala Construction Pvt Ltd. (JV)	CC Issued	Haryana
357	Repair & Maintenance of Bhiwani - Hansi - Barwala Section from km. 126.270 to km 197.200 of NH -148B	NH-148B	23.2	01/12/2023	SKS Nirman Vaanijay Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Haryana
358	Ambala (ch. 0.00 km) to Pehowa (ch. 50.860 km) of Nh- 65 in Haryana (Package-1)	65	50.86	18/12/2015	Dilip Buildcon Ltd. - Varaha Infra Limited (JV)	Completed & Agency Demobilised (Civil/O&M)	Haryana
359	Incident Management service on Ambala to Kaithal section of old NH-65 (new NH-152) from Km 00.000 to Km 50.360 (Package-1) for the Period of 2 Years.	152	50.36	06/07/2024	ABS Construction Co.	Under O&M through OMT/TOT/O&M Agency at Site	Haryana
360	Ambala (Km 50.860) to Pehowa (Km 95.383) of NH-65 in Haryana (Package-2)	65	44.52	09/01/2016	Sadbhav Engineering Pvt. Ltd.	Completed & Agency Demobilised (Civil/O&M)	Haryana
361	Construction of Service Road and RCC Drain from Km 60.550 to Km 60.980 BHS in village Bherian on Pehowa to Kaithal section of NH-152	152	0.43	19/05/2023	Suraj Construction Company	Completed & Agency Demobilised (Civil/O&M)	Haryana
362	Kaithal to Rajasthan border from Design Ch. Km. 0.50 to Km. 165.759	152&52	166	15/07/2015	IRB Infrastructure Developers Ltd.	CC Issued	Haryana
363	Bhiwani - Mundhal - Jind from Km.6.875 to Km. 68.857 of NH-709A (Package-I) under NH (O)	709A	61.98	11/09/2018	Gawar Construction Ltd	CC Issued	Haryana
364	Jind - Karnal from junction with Narwana road (NH-352) at Subhash Chowk to ITI Chowk (intersection with NH-1 of NH-709A from km. 68.660 to km. 153.700	709A	85.36	11/09/2018	Gawar Construction Ltd	CC Issued	Haryana
365	Strengthening and improvement of 2/4L PS of Jind-Karnal section from km. 68.857 to km. 82.227 of NH-709A	709A	13.37	11/02/2022	Kaluwala Construction Private Limited	CC Issued	Haryana
366	Ambala - Saha	444A	14.84	20/11/2019	Ceigall India Ltd.	CC Issued	Haryana
367	Four Laning of Yamunanagar-Panchkula section of Old NH 73 from Km 70.830 to Km 115.400 (Pkg-I)	7 & 344	44.57	18/11/2015	Sadbhav Engineering Pvt. Ltd.	Completed & Agency Demobilised (Civil/O&M)	Haryana
368	Routine Maintenance and Incident Management of Yamunanagar Panchkula Highway Section of NH-344 (Old NH-73) from km. 70.830 to km. 157.192 (Package-I and Package-II)	344	86.36	05/04/2023	A. S. Patel	Under O&M through OMT/TOT/O&M Agency at Site	Haryana
369	UP/HR Border - Sonapat - Jhajjar	334B	40.5	22/01/2020	Gawar Construction Ltd	CC Issued	Haryana

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
370	Four Laning of Rohna/ Hassangarh section from Km.44.800 to km.80.250 (Package-2)	334B	35.45	18/12/2018	Gawar Construction Ltd	CC Issued	Haryana
371	Jhajjar - Loharu from Km.130.770 to Km. 228.630	334B	97.86	17/12/2018	Ceigall India Ltd. - Shiv Buildtech Pvt. Ltd. (JV)	CC Issued	Haryana
372	Improvement of section from km 173.050 to 177.770 (design ch. 42.280 to 47.000) and from km 212.130 to 213.130 (design ch. 81.360 to 82.360) of Jhajjar-Loharu section of NH-334B	NH-334B	5.72	15/05/2023	Suraj Construction Company	Under O&M through OMT/TOT/O&M Agency at Site	Haryana
373	Zirakpur -Parwanoo from km.39.96 to km. 67.65 including Pinjore - Kalka Parwanoo Bypass in the State of PB, HR, HP	5	27.59	28/02/2008	HEL	CC Issued	Haryana
374	Construction of Half VUP for Amravati Enclave at Km.53.550 on Zirakpur-Parwanoo section of NH-05	05	1	09/09/2019	Singla constructions Limited	CC Issued	Haryana
375	Providing access from service road to MCW (BHS)at Km.62.200 in village Tipra	05	1	22/09/2022	Jassu Construction Company	Completed & Agency Demobilised (Civil/O&M)	Haryana
376	Overlay work on Ambala-Kala Amb section of NH-72 from km 1.000 to Km. 9.250, from 13.750 to km. 16.800, from 24.600 to km. 26.600 & Patch work in km 26.600 to km 38.680	72	25.38	02/02/2024	Jassu Construction Company	Under O&M through OMT/TOT/O&M Agency at Site	Haryana
377	Overlay work on Jagadhri-Poanta Sahib old NH-73A (New NH-907) form Km 2.500 to Km 5.000 and from Km. 5.000 to Km. 7.520 LHS and from Km.9.400 to Km 15.635	907	11.255	22/05/2023	Mahipal Construction Co.	Under O&M through OMT/TOT/O&M Agency at Site	Haryana
378	Balance Work for Four laning of Kiratpur to Nerchowk section of NH-21 from km. 0.00 to km. 12.75 & km. 158.50 to km. 182.215 (excluding Sunder Nagar Bypass)	3, 154, 205	30.66	27/11/2019	Ceigall India Ltd.	CC Issued	Himachal Pradesh
379	Balance Work of 4L of Kiratpur to Nerchowk section of NH-21 (from KM 12.750 to km 26.500, km 126.500 to km 158.500 including ACC link road from km 0.000 to km 2.003) Greenfield Alignment (Pkg-2)	3	47.75	12/08/2021	Gawar Construction Ltd	CC Issued	Himachal Pradesh
380	Strengthening with renewal work from Km 159+945 to km 167+080 (Jarol to Pung) & km 177+860 to km 182+215 (Dadour to nagchala)	1,54,154	11.49	05/11/2023	Gawar Kiratpur Nerchowk Highway Private Limited	Under O&M through OMT/TOT/O&M Agency at Site	Himachal Pradesh
381	Pandoh bypass (221.305) to Takoli (242.000) of NH-21 in the state of Himachal Pradesh	3	18.91	26/03/2018	Shapoorji Pallonji Pandoh Takoli Highway Private Limited	PCC Issued, CC Pending	Himachal Pradesh
382	Takoli (242.000) to Kullu (272.000)	3	28.69	02/06/2017	NKC Projects Private Limited	CC Issued	Himachal Pradesh
383	Kullu (272.000) to Manali (309.345) of NH-21 in the state of Himachal Pradesh	3	37.35	09/02/2017	Gawar Construction Ltd	CC Issued	Himachal Pradesh

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
384	Short term improvement and routine maintenance with provision of incident Management system services of Kullu-Manali section of NH-21 (New NH-03) from km. 272.000 to km. 309.345 (Design chainage) in the state of Himachal Pradesh	03	37.345	12/07/2024	Rajinder Infrastructure Private Limited	Under O&M through OMT/TOT/O&M Agency at Site	Himachal Pradesh
385	Strengthening and maintenance of existing 02 lane National Highway NH-154 section from Rajol at km 72 to Thanpuri at km 85.135	154	13.135	18/05/2023	Gawar Construction Ltd	Under O&M through OMT/TOT/O&M Agency at Site	Himachal Pradesh
386	Maintenance of existing stretch of NH-103 (Old NH-88) from Km. 96.500 to 131.000 of Shimla Mataur section in the state of Himachal Pradesh	103	34.5	26/07/2024	M/s Ganesh Builders	Under O&M through OMT/TOT/O&M Agency at Site	Himachal Pradesh
387	Strengthening of existing stretch in patches from km. 1.000 to km. 2.000, Km. 10.000 to km. 24.000, km. 30.000 to km. 34.000 & km. 49.000 to km. 51.000 of Shimla-Mataur section of NH-205	205	58.6	03/06/2022	M/s Bhambhu Builders	Under O&M through OMT/TOT/O&M Agency at Site	Himachal Pradesh
388	Parwanoo (Km 67.00) to Solan (Km 106.14)	5	39.14	21/09/2015	G R Infraprojects Limited	CC Issued	Himachal Pradesh
389	Construction of 6 nos. Foot Over Bridges (FOBs) on Parwanoo to Solan Section of NH-22 (Now NH-05) from Km. 67.000 to Km 106.139 in the satae of Himachal Pradesh on EPC Mode.	05	0.095	24/01/2024	Shiva Associates	PCC Issued, CC Pending	Himachal Pradesh
390	Maintenance of existing highway from Kaithlighat to Dhalli bypassed by proposed Shimla bypass (Kaithlighat to Dhalli Section) of New NH-05 from Km. 129.050 to Km 156.507	05	27.45			O&M Through MoRTH/State PWD	Himachal Pradesh
391	Srinagar Bypass	44	17.8		PBA Infrastructure Ltd.		Jammu and Kashmir
392	Banihal to Srinagar (KM 187.00 to KM 189.35 and KM 220.70 to KM 286.11)	44	65.41	27/06/2011	SRINAGAR BANIHAL EXPRESSWAY LIMITED	PCC Issued, CC Pending	Jammu and Kashmir
393	Construction of emergency landing facility from km. 246.60 to km. 249.70 on Srinagar - Banihal Section	44	3.5	02/03/2020	E5 Infrastructure Pvt. Ltd - Gawar Construction (JV)	CC Issued	Jammu and Kashmir
394	Banihal (Km 189.350) to Quazigund (KM 220.700)	44	16.27	05/06/2011	Navyuga Road Projects Pvt Ltd.	CC Issued	Jammu and Kashmir
395	Balance works of 4L of Ramban to Banihal section from Km. 151.000 to Km. 187.000 of NH-44	44	16.66	20/01/2022	Dineshchandra R. Aggarwal Infracon Pvt Ltd in JV with ABCI Infrastructures Pvt. Ltd.	CC Issued	Jammu and Kashmir
396	Udhampur - Ramban section of NH-1A from km. 67.00 to km. 89.00 and km. 130.00 to km. 151.00	44	40.07	28/12/2015	Gammon Engineers & Contractors Pvt. Ltd.	PCC Issued, CC Pending	Jammu and Kashmir
397	4L of Chenani - Nashri including 9 Km long tunnel (2L) with parallel escape tunnel	44	10.87	23/05/2011	Chenani Nashri Tunnelway Limited	CC Issued	Jammu and Kashmir
398	4L of Chenani - Nashri (old Alignment) via Patnitop from Km. 89.00 to Km. 130.00 of NH-44	44	41			O&M on Project no more required	Jammu and Kashmir

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
399	4L of Jammu - Udampur from km. 15.00 to km. 67.00 [Jammu Bypass - Udampur] (Pkg No. NHDP-II/BOT/VI/J&K)	44	64.59	17/06/2011	Athaang Jammu Udampur Highway Private Limited	CC Issued	Jammu and Kashmir
400	Stand-alone Ring road/bypass around Jammu City from Raya Morh km. -0.687 to Jagti km. 57.568		58.26	08/01/2018	Gayatri- KMB (JV)	PCC Issued, CC Pending	Jammu and Kashmir
401	4L of Kunjwani - Vijaypur from km. 80.00 to km. 97.20 of Pathankot - Jammu (NS-15)	44	17	01/04/2002	Border Roads Organisation	O&M on Project no more required	Jammu and Kashmir
402	4L of Vijaypur-Hiranagar from km. 50.00 to km. 80.00 of Pathankot - Jammu (NS-35)	44	30	01/09/2005	ITD Cementation India Ltd	O&M on Project no more required	Jammu and Kashmir
403	Rectification of 02 Nos. Black spots at Maheshwar (From Km. 65.338 to Km. 65.746, From Km. 66.175 to Km. 66.885) & at Chichi Mata (From Km. 70.684 to Km. 71.310) in District Samba of NH-44(Pkg-IV)	44	1.744	21/12/2021	Ceigall India Ltd.	CC Issued	Jammu and Kashmir
404	Rectification of Black Spot at Samba from Km. 67.180 to Km 69.030 of NH-44 (Pkg-V)	44	1.85	07/10/2021	Kaluwala Construction Private Limited	CC Issued	Jammu and Kashmir
405	Rectification of Black Spot at Mansar Morh from Km. 69.780 to Km. 70.690 of NH-44	44	0.91	14/10/2021	Shree Associates	CC Issued	Jammu and Kashmir
406	Improvement and Routine and repair to floor protection to Bridges	44	4	17/01/2024	Jai Buildcon Pvt Ltd	Under O&M through OMT/TOT/O&M Agency at Site	Jammu and Kashmir
407	4L of Hiranagar - Lakhanpur from km. 16.35 to km. 50.00 of Pathankot - Jammu (NS-34)	44	33.65	01/09/2005	ITD Cementation India Ltd	O&M on Project no more required	Jammu and Kashmir
408	Value addition works on 4L Hiranagar-Lakhanpur from km. 16.35 to km. 50.00	44	33.65			Completed & Agency Demobilised (Civil/O&M)	Jammu and Kashmir
409	Rectification Of Black Spot - Pkg 2 from Km. 31.640 to Km. 32.700 (PALLI MORH) of NH-44	44	1.06	07/05/2021	PRL Projects and Infrastructure Limited	CC Issued	Jammu and Kashmir
410	Rectification of 02 Nos. Black spots at Lakhanpur Golden Gate (Km 17.711 to Km 18.892) & Logate Morh (Km 26.900 to Km 28.720) of NH-44 (Pkg-1)	44	3.001	16/07/2021	PRL Projects and Infrastructure Limited	CC Issued	Jammu and Kashmir
411	4L of of Pathankot - Jammu Section from km. 00.00 to km. 15.00 (Contract Package NS-33/J&K)	44	15	01/11/2005	Mohandas V Rajani	O&M on Project no more required	Jammu and Kashmir
412	4L of Bihar - Jharkhand Border (Barachatti to Gorhar) (Contract Pkg V-B) (GTRIP-7) from Km. 240.00 to Km. 320.000 on NH-2	2	71.28	26/03/2002	Larsen & Toubro Ltd. - Hindustan Construction Company Ltd. (JV)	Completed & Agency Demobilised (Civil/O&M)	Jharkhand
413	6L of Gorhar to Khairatunda Section of NH-2 from Km. 320.810 to Km.360.300 (Pkg I)	2	40.19	19/07/2019	Dilip Buildcon Ltd.	CC Issued	Jharkhand
414	Khairatunda to Barwa Adda Section of NH 2 from km. 360.300 to km. 400.132 (Pkg II)	19	40.33	08/01/2019	Ashoka Khairatunda Barwa Adda Road Limited	CC Issued	Jharkhand
415	4L of Piska More (Km. 2.90) to Palma (Km. 26.00) of NH- 23	23	22.4	27/12/2017	Ram Kripal Singh Construction Pvt. Ltd	CC Issued	Jharkhand

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
416	2L /4L of Chas-Bokaro-Gola-Ramgarh section of NH-23 from km 0.00 to 78.31	23	78.31	31/12/2014	Shiva Build Tech	Completed & Agency Demobilised (Civil/O&M)	Jharkhand
417	2L/4L of Chas - Bokaro-Gola-Ramgarh section of Nh-23 from km. 0.00 to Km. 78.31	23	78.31	31/12/2021	Shiva Build Tech	Under O&M through OMT/TOT/O&M Agency at Site	Jharkhand
418	4L/2L PS of Govindpur (Raiganj) - Chas - WB border section of from km. 0.00 to km. 56.889 of Old NH-32	18	56.89	10/12/2017	Ashoka Buildcon Limited	PCC Issued, CC Pending	Jharkhand
419	4L of Mahulia (km 277.500) to Baharagora (km 333.500) of NH-33 and Baharagora (km 199.200) to Chichira (km. 183.587) of NH-06	18	71.61	12/09/2016	Dilip Buildcon Ltd.	CC Issued	Jharkhand
420	Balance work of Ranchi-Mahulia Section of NH-33 from Km 113.730 (Vikas) to Km 140.000 (Rampur) (Pkg-I)	33	26.27	11/06/2019	Ram Kripal Singh Construction Pvt. Ltd	CC Issued	Jharkhand
421	Balance work of Ranchi-Mahulia Section of NH-33 from Km 140.000 (Rampur) to Km 217.300 (Chowka) (Pkg-II)	33	77.3	03/06/2019	Bvepl Bhartia JV	CC Issued	Jharkhand
422	Balance work of Ranchi-Mahulia Section of NH-33 from Km 217.300 (Chowka) to Km 233.350 (Saharbeda) (pkg-III)	33	16.05	12/07/2019	Ram Kripal Singh Construction Pvt. Ltd	CC Issued	Jharkhand
423	Balance work of Ranchi-Mahulia Section of NH-33 from Km 233.350 (Saharbeda) to Km 277.568 (Mahulia) (Package -IV)	33	44.22	11/06/2019	Iron Triangle Ltd	CC Issued	Jharkhand
424	4L from km 196.87 (Sankha) to km 219.6 (Khajuri) on NH-75 [Rehla / Garhwa Bypass]	75	22.73	07/10/2021	Shivalaya Construction Co. Pvt. Ltd.	PCC Issued, CC Pending	Jharkhand
425	Bijupara (Km. 34.00) to Kuru (Km. 55.00) of NH-75 in Jharkhand	75	21	27/12/2017	Jaiprakesh Associates Ltd.	CC Issued	Jharkhand
426	4L of Kutchery Chowk - Piska More - Bijupara from Km. 0.00 - Km. 34.00 of NH - 75	75	34	27/12/2017	Varaha Infra Ltd. - Sunil Hitech Engineers Ltd (JV)	CC Issued	Jharkhand
427	Barhi-Koderma Section of NH31 km 0.00 - km 27.5	31	27.67	18/11/2019	Ram Kripal Singh Construction Pvt. Ltd	PCC Issued, CC Pending	Jharkhand
428	Barhi (Km 0.000) to Hazaribagh (40.500) of NH-33 in Jharkhand	33	41.28	14/02/2017	Ramky Infrastructure Ltd.	CC Issued	Jharkhand
429	4L of Hazaribagh-Ranchi stretch of NH33 from Km 40.5 to Km114 including Kujju bypass	33	73.5	01/08/2010	IL&FS Transportation Networks Ltd and Punj Lloyd Ltd.	CC Issued	Jharkhand
430	Construction of VUP at Km 92.50 (Patel Chowk) of NH-33	33	1	22/12/2020	Anand Construction	CC Issued	Jharkhand
431	Hariharganj to Parwa Mode section from km 23.284 to km 57.049 of NH-98	98	33.765	01/03/2022	Shivalaya Construction Co. Pvt. Ltd.	PCC Issued, CC Pending	Jharkhand

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
432	4L from Km 0.00 to Km 26.400 (along with 0.7 km approach towards NH-207 with interchange on NH-4 at start point) of Bangalore to Malur section of Bangalore-Chennai Expressway(NE-7)(Phase-I, Package-I)	NE7	27.1	15/09/2021	Bangalore-Malur Highways Pvt Ltd	PCC Issued, CC Pending	Karnataka
433	4L Expressway from Km 26.400 to km 53.500 of Malur to Bangarpet section of Bangalore-Chennai Expressway (Phase-I Package-II)	NE7	27.1	20/09/2021	Dilip Buildcon Ltd.	PCC Issued, CC Pending	Karnataka
434	4L Expressway from km 53.500 to km 71.000 of Bangarpet to Bethamangala section of Bangalore-Chennai Expressway (Phase-I Package-III)	NE7	17.5	18/01/2022	KCC Buildcon Pvt. Ltd.	PCC Issued, CC Pending	Karnataka
435	4L of Belgaum - Maharashtra Border from km. 515.00 to km. 592.24 of Old NH- 04	48	77.24	20/06/2002	Jaihind Road Builders	CC Issued	Karnataka
436	Six laning of Belgaum - Dharwad section of NH-4 from km 433.00 to km 515.00	48	79.36	04/05/2011	Ashoka Buildcon Limited	CC Issued	Karnataka
437	Four laning of Belgaum - Dharwad section of NH-4 from km 433.00 to km 495.00	48	62	12/04/2002	Sunway Construction Ltd.	Completed & Agency Demobilised (Civil/O&M)	Karnataka
438	Six laning of Haveri (Km 340) to Hubli (Km 403.400) section of NH4 in Karnataka	48	63.4	22/02/2018	Montecarlo Hubli Haveri Private Limited	CC Issued	Karnataka
439	6L of Haveri - Hubli section of NH-4 from km. 340.00 to km. 404.00	4	64	30/06/2001	Afcon Infrastructure Ltd.	Completed & Agency Demobilised (Civil/O&M)	Karnataka
440	Avenue and Median Plantation on Six laning of Hubli-Haveri section from km 340+000 to km 403+400 of NH-48 (Old NH-4)	48	63.4	01/02/2022	ADVANTAGE	Under O&M through OMT/TOT/O&M Agency at Site	Karnataka
441	Davanagere - Haveri of NH-48 (Old NH-4) from km. 260.00 to km. 338.923	48	78.92	24/01/2018	IRCON International Limited	PCC Issued, CC Pending	Karnataka
442	Harihar - Haveri from Km. 284 to Km. 340	48	56	22/11/2008	Gammon Engineers & Contractors Pvt. Ltd.	Completed & Agency Demobilised (Civil/O&M)	Karnataka
443	Chitradurga - Davanagere including Chitradurga bypass of NH-48 (Old NH-4)	48	72.7	27/12/2017	PNC Infratech Pvt. Ltd.	CC Issued	Karnataka
444	Chitradurga - Harihar from Km. 207 to Km. 284	48	77	31/10/2008	Gammon Engineers & Contractors Pvt. Ltd.	Completed & Agency Demobilised (Civil/O&M)	Karnataka
445	Tumkur-Chitradurga	48	114	04/06/2011	IRB Infrastructure Developers Ltd.	PCC Issued, CC Pending	Karnataka
446	Tumkur - Nelamangala(4L)	48	32.5	01/04/2000	Abhijeet Infrastructure Limited	Completed & Agency Demobilised (Civil/O&M)	Karnataka
447	Tumkur Bypass from Km. 62 to Km. 75	48	13	26/09/2009	Ganapathi Stone Crusher	Completed & Agency Demobilised (Civil/O&M)	Karnataka

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
448	O&M Routine Maintenance cum incident Management along with Road Safety Enhancement of Access Controlled Highway Project of Bengaluru Nelamangala section of NH-48 (old NH -4) from Km.10+000 to Km.29+500 in the State of Karnataka	48	19.5	04/04/2024	L Kasi Reddy	Under O&M through OMT/TOT/O&M Agency at Site	Karnataka
449	4L/6LBypass for Belagavi city from km 11.773 (km 11 Goa side of NH-4A)to km. 46.253 (km 516 Pune side of NH-4) (design length 34.480 km)– Pkg-I	TBD	34.48		G R Infraprojects Limited	Foreclosure	Karnataka
450	4L of km 0.00 to km 42.00 of Dobbaspeta to Doddaballapura Bypass section of NH-648 (old NH-207)] [Bangalore Ring Road Pkg 1]	648	42	19/04/2021	Shankarnarayana Constructions Pvt. Ltd.	PCC Issued, CC Pending	Karnataka
451	4L of 42.000 to km 80.00 of Dodaballapur Bypass to Hoskote section of NH-648 (Old NH-207) [Bangalore Ring Road Pkg 2]	648	38	22/02/2021	Dilip Buildcon Ltd.	PCC Issued, CC Pending	Karnataka
452	Silk Board Junction (Bangalore) to TN Border (Hosur)	44	24	25/07/2006	Bangalore Elevated Tollway Private Limited	CC Issued	Karnataka
453	AP/ Karnataka Border - Devanahalli	44	71.45	26/03/2007	B S Reddy	CC Issued	Karnataka
454	Devanahalli - Bengaluru (Pkg No NS-2/BOT/KNT-2) from km 534.720 to km 556.84 of NH-7	44	22	25/04/2011	Navyuga Road Projects Pvt Ltd.	PCC Issued, CC Pending	Karnataka
455	Goa / Karnataka (Km.93.700) to Kundapur (Km.283.30)	66	187.24	03/03/2014	IRB West Coast Tollway Ltd	PCC Issued, CC Pending	Karnataka
456	Strengthening of Existing Kumta town limits Road from km 170.98 to km 178.627 of Goa-KNT Border to Kundapur section including repair and rehabilitation of Major Bridge at km 175.60 and Minor Bridge at km 170.15.	66	7.65	11/12/2019	IRB Infrastructure Developers Ltd.	Completed & Agency Demobilised (Civil/O&M)	Karnataka
457	Kundapur (Km.283.300) to Surathkal (Km358.686) and Nantoor (Km.1.900) to Talapady (Km.17.200)	66	90.08	05/06/2010	Navyuga Road Projects Pvt Ltd.	CC Issued	Karnataka
458	MH/KNT Border to Sangareddy Section from km. 433.00 to km. 515.00 of NH-65	65	145	01/04/2014	Larsen & Toubro Ltd.	CC Issued	Karnataka
459	6L of MH/KN Border (Nimbal Village) to KN/TS Border (Singnodi Village) from Km. 162.5 to Km. 203.100 in Raichur of NH-150C (Pkg-IV)	150C	40.6	13/11/2022	Ashoka Buildcon Limited	PCC Issued, CC Pending	Karnataka
460	Bellary to Byrapura Section km 253.600 to km 308.550 of NH-150A	150A	54.95	24/10/2019	Dilip Buildcon Ltd.	PCC Issued, CC Pending	Karnataka
461	4L of Byrapura to Challakere Section from km 308.550 to km 358.500 of NH-150 A	150A	49.95	31/12/2018	Dilip Buildcon Ltd.	PCC Issued, CC Pending	Karnataka
462	Challakere to Hariyur section from km 358.500 to km 414.205 of NH-150 A	150A	55.705	25/01/2021	PNC Infratech Pvt. Ltd.	PCC Issued, CC Pending	Karnataka
463	Bengaluru-Hoskote-Mulbagal	75	80	05/01/2008	LANCO Infratech Ltd	PCC Issued, CC Pending	Karnataka
464	AP/KNT border-Mulbagal	69&75	22	22/05/2013	J.B.Reddy	PCC Issued, CC Pending	Karnataka

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
465	Neelamangala - Devihalli from km. 28.20 to km. 110.00	75	80.26	05/01/2008	LANCO Infratech Ltd	CC Issued	Karnataka
466	Devihalli - Hassan	75	77	14/12/2010	Larsen & Toubro Ltd	CC Issued	Karnataka
467	Hassan (km 184.912) to Maranahally (km 230.060) of NH - 75 in Karnataka	75	45.14	06/03/2017	Isolux Corsan Pvt. Ltd	PCC Issued, CC Pending	Karnataka
468	B.C. Road - Padil (Suratkal-Nantur)(New Mangalore Port)	66	37	16/06/2005	IRCON International Limited	Completed & Agency Demobilised (Civil/O&M)	Karnataka
469	Bangalore-Nidagatta (Pkg. I)	275	56.2	14/05/2019	Dilip Buildcon Ltd.	PCC Issued, CC Pending	Karnataka
470	Nidagatta-Mysore (Pkg II)	275	61	10/12/2019	Dilip Buildcon Ltd.	PCC Issued, CC Pending	Karnataka
471	Strengthening of 2/4L of Kerala Border - Kollegal Section of Km 136.600 to Km 268.475 of Old NH-212	766	129.443	27/05/2020	PRN Infratech Private Limited	Under O&M through OMT/TOT/O&M Agency at Site	Karnataka
472	Strengthening of 2/4L of Kerala Border - Kollegal Section of Km 136.600 to Km 268.475 of Old NH-212	766	18.43	03/08/2023	PRN Infratech Private Limited	Under O&M through OMT/TOT/O&M Agency at Site	Karnataka
473	4L of Hubli - Hospet Section of NH-63 from: Km 128.850 to Km 272.571	67	143.72	15/03/2017	BSC - KNR (JV)	PCC Issued, CC Pending	Karnataka
474	4 laning of Bijapur-Hungund Section of NH-13 from km 102.00 to km 202.00	50	97.212	08/02/2010	Sadbhav Engineering Limited & Montecarlo Construction Ltd.	CC Issued	Karnataka
475	4/6 Laning of Hungund - Hospet from km. 323.00 to km. 420.00 of Old NH-13 (NH-50)	50	97	08/09/2010	GMR - Oriental Structural Engineers Pvt. Ltd.	CC Issued	Karnataka
476	Hospet - Chitradurga from km. 299.00 to km. 418.750	50	120.18	18/02/2016	TRIL Roads Pvt. Ltd.	PCC Issued, CC Pending	Karnataka
477	BRT Tiger Reserve Boundary (Km.287.500) to Bangalore Section (Km.458.420) of NH-209 in Karnataka	948	170.92	21/08/2017	Gawar Bangalore Highways Private Limited	PCC Issued, CC Pending	Karnataka
478	Maintenance work of BRT Tiger Reserve Boundary to Bangalore Section from Km. 287.520 to Km. 461.550 of NH-209	209	23	17/02/2022	Ganapathi Stone Crusher	O&M on Project no more required	Karnataka
479	4L Tumkur-Shimoga (Pkg-I) from Mallasandra to Karadi village of NH-206 (from Km. 12.300 to Km. 65.195)	73	52.89	15/10/2019	Ashoka Mallasandra Karadi Road Private Limited	PCC Issued, CC Pending	Karnataka
480	4L of Tumkur-Shimoga (Pkg-II) from Km 65.195 (Karadi) to Km 121.900 (Banawara) of NH-206	73	56.71	15/10/2019	Ashoka Buildcon Limited	PCC Issued, CC Pending	Karnataka
481	Tumkur-Shimoga (Pkg-III) from Km 121.900 (Banawara) to Km 170.415 (Bettadahalli) of Old NH-206	206	48.52	15/03/2021	Ashoka Banwara Bettadahalli Road Private Limited	PCC Issued, CC Pending	Karnataka
482	Bijapur (Km.195.000) - Gulbarga - Homnabad (Km. 418.00) of NH-218 (New NH-50)	50	220.01	30/03/2015	Larsen & Toubro Ltd.	CC Issued	Karnataka

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
483	Short term Maintenance of Two Laning with Paved Shoulders of Bijapur-Gulbarga-Homnabad section of NH-50 (Old NH-218) from Km.195.000 to Km.415.010 in the State of Karnataka	50	220.01	29/07/2024	M/ s. Mascot Construction Co.	Under O&M through OMT/TOT/O&M Agency at Site	Karnataka
484	Belgaum-Khanapur Pkg I (Km 0.000-Km 30.800) of NH-4A	748	30	07/03/2019	Ashoka Belgaum Khanapur Road Private Limited	PCC Issued, CC Pending	Karnataka
485	4L of Walayar to Vadakkanchery from Km 182.250 to Km 240 (Section NS2/BOT/KL-02) of NH 544	544	53.5	18/05/2013	KNR Constructions Limited	CC Issued	Kerala
486	Vadakkenchery (Km 236.000) to Thrissur (Km 264.490) of NH - 544 in Kerala	544	28.36	15/09/2012	KMC Construction Ltd.	CC Issued	Kerala
487	4/6 L Thrissur (km 270) to Angamali (km 316.700) i/c Maintenance of Angamali (km 316.700) to Edapally (km 342) Section NS-2/BOT/KL/01	544	65.3	22/09/2006	KMC-SREI Consortium	CC Issued	Kerala
488	Service Road on ICTT (Kalamassery-Vallapadam) (Additional Works)	966A	2.6	11/08/2018	Yoga & Co. - Notch India Projects (JV)	Completed & Agency Demobilised (Civil/O&M)	Kerala
489	NH Connectivity to ICTT Vallarpadam	966A	17.12	10/08/2007	Shiva Buildtech Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Kerala
490	4 lane ROB and its approaches including allied works near Neleshwaram town (Pallikara Railway Gate) Kasargad district	66	0.78	13/05/2018	EKK Infrastructure Limited	PCC Issued, CC Pending	Kerala
491	Thalassery Mahe Bypass (Km 170.600 to Km 189.200) of NH-17(New NH-66) in Kerala	66	18.6	04/12/2017	GHV India Pvt. Ltd. -EKK Infrastructure Pvt. Ltd(JV)	PCC Issued, CC Pending	Kerala
492	Edappally-Vyttila-Aroor Section	66	17	31/10/2008	Samara Consultants	Under O&M through OMT/TOT/O&M Agency at Site	Kerala
493	Kazhakkootam to Mukkola Section from Km 0.000 to Km 26.500	66	26.8	12/06/2015	KNR Constructions Limited	Completed & Agency Demobilised (Civil/O&M)	Kerala
494	4L of Kazhakuttam Junction - Technopark Junction from km. 547.080 to km. 549.801	66	2.72	05/04/2019	RDS-CVCC (JV)	CC Issued	Kerala
495	Maintenance work of Kazhakkootam (Km.1+800) to Mukkola (Km.26.798)	66	24.998	03/07/2023	KLR constructions	O&M on Project no more required	Kerala
496	Operation and Maintenance of Four laning of Thiruvanthapuram Bypass from Kazhakkootam to Mukkola section of NH-66 in the State of Kerala on PBMC.	66	24.998	01/03/2024	TTK Construction	Under O&M through OMT/TOT/O&M Agency at Site	Kerala
497	Mukkola Junction to Kerala/ Tamil Nadu Border from Km 26.5 to Km 43.00 of NH 66 (old NH 47)	66	16.2	15/06/2016	Larsen & Toubro Ltd.	CC Issued	Kerala

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
498	Maintenance of Kozhikode to Palakkad from Km 15.656 (junction with NH-66 near FeroKh) to Km 140.960 (Junction with NH-544 near Palakkad) of NH-966	966	125.304			O&M Through MoRTH/State PWD	Kerala
499	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-17) (Ch. 452+420 to Ch. 484+420) [Rajasthan/MP Border to Jodmi village of Mandsaur district]	148N	32	08/10/2020	JiangXi Construction Engineering (Group) Corporation Ltd. - MKC Infrastructure Ltd. (JV)	CC Issued	Madhya Pradesh
500	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-18) (Ch. 484+420 to Ch. 517+420) [Jodmi village to Bani village of Mandsaur district]	148N	33	07/02/2020	G R Infraprojects Limited	CC Issued	Madhya Pradesh
501	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-19) (Ch. 517+420 to Ch.546+920) [Bani village to Bardawadi village of Mandsaur district]	148N	29.5	05/11/2020	JiangXi Construction Engineering (Group) Corporation Ltd. - MKC Infrastructure Ltd. (JV)	CC Issued	Madhya Pradesh
502	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-20) (Ch. 546+920 to Ch. 572+220) [Bardawadi village of Mandsaur district to Kamliya village of Ratlam district]	148N	25.3	06/12/2019	GHV (India) Pvt Ltd.	CC Issued	Madhya Pradesh
503	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-21) (Ch. 572+220 to Ch. 602+420) [Kamliya village to Kandarwasa village of Ratlam district]	148N	30.2	10/12/2019	G R Infraprojects Limited	CC Issued	Madhya Pradesh
504	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-22) (Ch. 602+420 to Ch. 627+420) [Kandarwasa village to Bawadi village (Near Shivgarh) of Ratlam district]	148N	25	20/11/2020	Larsen & Toubro Ltd.	CC Issued	Madhya Pradesh
505	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-23) (Ch. 627+420 to Ch.652+720) [Bawadi village (Near Shivgarh) of Ratlam district to Ranni Village of Jhabua district]	148N	25.3	29/05/2020	G R Infraprojects Limited	CC Issued	Madhya Pradesh
506	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-24) (Ch. 652+720 to Ch.674+420) [Ranni Village to Miyati Village of Jhabua district]	148N	21.05	05/03/2020	G R Infraprojects Limited	CC Issued	Madhya Pradesh
507	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-25) (Ch.673.770 to Ch.696.920) [Miyati Village to MP-Gujarat Border]	148N	23.15	05/03/2020	G R Infraprojects Limited	CC Issued	Madhya Pradesh
508	Agra-Gwalior	44	95	18/02/2015	Prakash Asphaltings and Toll Highways (India) Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Madhya Pradesh,Rajasthan,Utt ar Pradesh

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
509	4L of Agra-Gwalior section from Km. 85.00 to Km. 103.00 of NH-44	44	18	30/08/2001	Backbone Project Ltd.	Completed & Agency Demobilised (Civil/O&M)	Madhya Pradesh,Uttar Pradesh,Rajasthan
510	Four Lane Flyover at km. 80.742 from km. 79.780 to km. 81.200 at Morena Town	44	1.42	14/03/2018	Shree Manglam Buildcon	CC Issued	Madhya Pradesh
511	Balance work of Gwalior - Jhansi section	44	82.46	28/08/2018	Gawar Construction Ltd	Completed & Agency Demobilised (Civil/O&M)	Madhya Pradesh
512	Gwalior Jhansi Section of NH-75 from km. 16.00 to km. 96.127 [NS1/BOT/MP-UP] in Madhya Pradesh	44	82.46	05/06/2007	DSC - Apollo Consortium	CC Issued	Madhya Pradesh
513	4L of Jhansi-Lakhanadon section from km 136.99 to km 192.693 of NH-26 in the state of MP (Civil Contract Package No. ADB-II/C-4)	44	55.52	27/05/2006	IJM Corporation Berhad Ltd.	Completed & Agency Demobilised (Civil/O&M)	Madhya Pradesh
514	4L of Jhansi-Lakhanadon section from km 192.693 to km 219.492 of NH-26 in the state of MP (Civil Contract Package No. ADB-II/C-5)	44	26.73	28/05/2006	Ssangyong Engineering Construction Co. Ltd., South Korea	Completed & Agency Demobilised (Civil/O&M)	Madhya Pradesh
515	4L of Jhansi-Lakhanadon section from km 219.492 to km 262.739 of NH-26 in the state of MP (Civil Contract Package No. ADB-II/C-6)	44	43.24	28/05/2006	Ssangyong Engineering Construction Co. Ltd., South Korea	Completed & Agency Demobilised (Civil/O&M)	Madhya Pradesh
516	4L of Jhansi Lakhnadon Section from Km. 262.739 to Km. 305.825 of NH-26 (ADB-II/C-7)	44	42	27/05/2006	B.Seenaiah & Company (Projects) Limited	Completed & Agency Demobilised (Civil/O&M)	Madhya Pradesh
517	4L of Jhansi Lakhnadon Section from Km. 305.825 to Km. 360.092 of NH-26 (ADB-II/C-8)	44	54	27/05/2006	Ssangyong Engineering Construction Co. Ltd., South Korea	Completed & Agency Demobilised (Civil/O&M)	Madhya Pradesh
518	4L of Jhansi Lakhnadon Section from Km. 360.092 to Km. 415.089 of NH-26 (ADB-II/C-9)	44	54.77	27/05/2006	Ssangyong Engineering Construction Co. Ltd., South Korea	Completed & Agency Demobilised (Civil/O&M)	Madhya Pradesh
519	Lalitpur - Sagar - Lakhnadon OMT	44	316.08	06/10/2013	IRB Lalitpur Tollways Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Madhya Pradesh,Uttar Pradesh
520	Lakhnadon - Seoni MP 2	44	40	28/03/2007	Nava Bharat Ferro Alloys Ltd Hyderabad	Under O&M through OMT/TOT/O&M Agency at Site	Madhya Pradesh
521	Lakhnadon-Seoni (left out delinked stretches of MP-2 Package)	44	9	20/10/2016	Udit Infrastructure Private Limited	Completed & Agency Demobilised (Civil/O&M)	Madhya Pradesh
522	Widening and Reconstruction of 4 laning of Lakhnadon –Seoni section from km 551.6 to km 553.1 km 557.4 to km 557.80 km 558.93 to 562.450 563.760 to 567.55 (left out stretches) of NH 7	44	9.24	20/10/2016	Udit Infrastructure Private Limited	Under O&M through OMT/TOT/O&M Agency at Site	Madhya Pradesh

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
523	Major Maintenance of the MP-2 delink Stretch of 9.24 km at stretches (i) km.551.600 to km.553.100 (ii) km. 557.400 to km. 557.800 (iii) km. 558.930 to km. 562.450 and (iv) Km.563.760 to km. 567.550 at NH 44 under PIU Chhindwara	44	9.24	16/03/2024	Ravi Shankar Jaiswal	Under O&M through OMT/TOT/O&M Agency at Site	Madhya Pradesh
524	Seoni to MP/MH Border (MP 3) (Seoni - Mohgaon)	44	27.77	26/11/2007	Sadbhav -SREI	Under O&M through OMT/TOT/O&M Agency at Site	Madhya Pradesh
525	Delinked stretch of Seoni - MP/MH Border (MP 3)	44	29.29	10/08/2018	Dilip Buildcon Ltd.	CC Issued	Madhya Pradesh
526	Baran-Kota Naka, Madhya Pradesh (Raj/MP Border) and Kota Naka, Madhya Pradesh (Raj/MP Border)-Ghasarahi (Shivpuri)	27	121	13/09/2019	APCO Infratech Pvt. Ltd.	O&M on Project no more required	Madhya Pradesh
527	Baran-Shivpuri-Jhansi	27	196	26/08/2011	BSeenaiah & Company (Projects) Ltd	O&M on Project no more required	Madhya Pradesh,Rajasthan,Uttar Pradesh
528	Operation and Maintenance of Baran - Shivpuri section from Km. 1184.322 to Km. 1305.087 of NH-27	27	120.765	11/10/2005	VMS Nirman Pvt Ltd	Under O&M through OMT/TOT/O&M Agency at Site	Madhya Pradesh, Rajasthan
529	Tolling, Operation, Maintenance & Transfer of Shivpuri - Jhansi Section from Km. 1305.087 to Km. 1380.387 of NH-27 through InVIT model	27	75.3	16/02/2024	NHIPPL	Under O&M through OMT/TOT/O&M Agency at Site	Madhya Pradesh, Uttar Pradesh
530	Multai- Chhindwara-Seoni & Narsinghpur- Chhindwara Saoner including Chhindwara Ring Road	347&547	417.53	31/10/2011	Sadbhav Engineering Pvt. Ltd.	Completed & Agency Demobilised (Civil/O&M)	Madhya Pradesh
531	Strengthening & Maintenance work of Chhindwara Soaner Section & Chhindwara ring road (133.222 km), Chhindwara - Amarwara - Narsingpur Section (113.000 km), Chhindwara - Multai & Sonakhar - Seoni section (136.877 km) of NH – 347	347	383.097	21/03/2022	KRC Infraprojects Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Madhya Pradesh
532	2L PS of Saoner-Chhindwara from Km.0.000 to 75.460 and Chhindwara Ring Road from Km. 0.000 to 57.070 section of NH-547	547	132.662		Sadbhav Engineering Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Madhya Pradesh
533	2L PS of Chhindwara-Narsinghpur from Km. 97.600 to 210.010 section of NH-547	547	112.41		Sadbhav Engineering Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Madhya Pradesh
534	Balance work of 4L of Gwalior - Shivpuri Section from Km. 100.757 to Km 107.350 through Madhav National Park of NH-03	NH3	6.5	01/06/2021	KRC Infraprojects Pvt. Ltd.	CC Issued	Madhya Pradesh
535	Gwalior bypass	44	42	07/04/2007	Era Infra Engineering Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Madhya Pradesh

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
536	Rayroo - Nayagaon (103+200km to 130+100km)	46	28.35		R R Infraa Construction	O&M Through MoRTH/State PWD	Madhya Pradesh
537	O&M of 4L of Gwalior-Shivpuri Section from Km. 15.600 of NH-75 (End of Gwalior Bypass) to Km. 236.000 of NH-46	46	125.3	01/02/2020	Gayatri Enterprises	Under O&M through OMT/TOT/O&M Agency at Site	Madhya Pradesh
538	Shivpuri to Guna Package -1	3	85.31	25/01/2016	IRCON International Limited	CC Issued	Madhya Pradesh
539	4L of Guna Bypass section from Km. 210.740 to Km 223.130 (Stage-II) of NH - 46	46	12.39	25/01/2016	IRCON International Limited	PCC Issued, CC Pending	Madhya Pradesh
540	Guna Bypass Section	3	12.25	05/01/2006	Guna Infrastructure Ltd	Completed & Agency Demobilised (Civil/O&M)	Madhya Pradesh
541	Four Laning of Guna-Biaora section of NH-3 from Km 332.100 to Km 426.100 in the state of Madhya Pradesh under NHDP Phase-IV on BOT (Toll) mode on DBFOT basis	46	93.5	07/09/2016	Dilip Buildcon Ltd.	CC Issued	Madhya Pradesh
542	Improvement of bypassed town portions in Shivpuri-Guna (Kolaras, Lukwasa, Badarwas) & Guna-Biaora(Ruthiyai and Binagan) section of NH-3	3	16.5		DIC-NCC	O&M on Project no more required	Madhya Pradesh
543	Four laning of Biaora to Dewas Section from Km 426+100 to Km 566+450 of NH-3	52	141.26	09/07/2016	Oriental Structural Engineers Pvt. Ltd.	CC Issued	Madhya Pradesh
544	Strengthening & Maintenance, Improvement in riding quality and Periodic Repair of 6-lane highway (45km) and service road (58km linear length) including maintenance of structures and lightening of Indore Dewas section of NH-52 from km. 577+550 to km. 610+000 and km. 0+000 to km. 12+600	NH-52	45.05	25/07/2023	DG Belhekar and Company - Shree Associates (JV)	Under O&M through OMT/TOT/O&M Agency at Site	Madhya Pradesh
545	Service Road on Indore-Dewas	52	32	18/12/2017	Gayatri Projects Limited	CC Issued	Madhya Pradesh
546	4L of Indore-Khalghat section from km 12.600 to km 84.700 of Old NH-3	52	72.1	06/09/2006	Oriental Structural Engineers Pvt. Ltd.	CC Issued	Madhya Pradesh
547	Construction of additional 3 lane with paved shoulder (design length 8.87 km) as realignment of Bakaner ghat (between Indore to Khalaghat Section from existing Km 59+190 to Km 66+120) of NH 52 (Old NH 3) on EPC mode in the State of Madhya Pradesh	52	8.87	09/06/2023	Kaluwala Construction Private Limited	CC Issued	Madhya Pradesh
548	Four Laning of Khalghat-MP/MH Border from km 84.700 to km 167.500	52	82.8	19/11/2008	Uniquet Infra Ventures Private Limited	CC Issued	Madhya Pradesh
549	Dhangaon - Borgaon section (km 81.000 to km 139.000) [Indore - Edlabad Pkg IV]	347BG & 753L	58	04/08/2021	KCC Buildcon Pvt. Ltd.	PCC Issued, CC Pending	Madhya Pradesh
550	Indore - Gujarat / MP Border from km. Km 9.500 to Km 171.000 of NH-59 in MP	47	161.5	20/08/2010	IVRCL Infrastructures & Projects Ltd.	PCC Issued, CC Pending	Madhya Pradesh

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
551	Balance work of 4L of Indore-Gujarat/MP Border from km 106.210 to km 115.250 (Start and end point of Bird Sanctuary), km 121.740 to km 127.140 (Machilya Ghat Section) and Forest portion km 149.800 to km 150.850, km 158.250 to km 158.850 of NH-47	47	16.09	12/04/2021	E5 Infrastructure Pvt. Ltd.	CC Issued	Madhya Pradesh
552	Bhopal (Km. 0.000) to Sanchi (Km. 53.775) of NH-86 (Ext.) in Madhya Pradesh	86	53.78	02/01/2017	G.R Engineers & Contractors	CC Issued	Madhya Pradesh
553	Short Term improvement and Routing Maintenance including Incident Management Services for Vidisha-Sagar section of NH-146 from Km.81+000 (Existing Ch.) to Km.187+600 (Existing Ch.) in the State of Madhya Pradesh	NH-146	106.6	16/12/2024	G.R Engineers & Contractors	Under O&M through OMT/TOT/O&M Agency at Site	Madhya Pradesh
554	Short-term maintenance of Sagar-Kabrai Project National Highway No. 34 from existing Km. 87.000 to Km. 188.400 (Total length = 101.400 km) from Satal-Ghat to M.P./U.P. border	34	101.4	25/11/2024	S&B Infrastructure Developers	Under O&M through OMT/TOT/O&M Agency at Site	Madhya Pradesh
555	Jabalpur (Km 465.500) to Lakhnadon (Km 546.425) of NH-7 in Madhya Pradesh	30&34	80.82	04/06/2015	Larsen & Toubro Ltd.	CC Issued	Madhya Pradesh
556	Routine Maintenance and Incident Management of four Lane Jabalpur-Lakhnadon Section of NH-7 from Km 465.600 to Km 546.425 in the state of Madhya Pradesh.	30 (Old NH-7),34 (Old NH-7)	80.82	02/03/2024	Shree Construction	Under O&M through OMT/TOT/O&M Agency at Site	Madhya Pradesh
557	Sleemnabad (KM 397.000) to Jabalpur (Km 465.500) [Rewa - Katni - Jabalpur Pkg IV]	30	68.26	15/06/2015	Larsen & Toubro Ltd.	CC Issued	Madhya Pradesh
558	Routine Maintenance and Incident Management of Four Lanning of Rewa-Katni Jabalpur Section of NH-7 (new NH-30 from Km 397.000 to Km 465.500 (Package- IV)	30	68.5	21/10/2023	Laxmi Builders	Under O&M through OMT/TOT/O&M Agency at Site	Madhya Pradesh
559	Maihar (Km 311.000) to Katni (Km 359.500) and Katni (Km 378.500) to Sleemnabad (Km 397.000)[Rewa - Katni - Jabalpur Pkg II]	30	69.07	17/06/2015	Larsen & Toubro Ltd.	CC Issued	Madhya Pradesh
560	Rewa(Km 242.600) to Maihar (Km 311.000) of NH-7 (New NH-30) in Madhya Pradesh [Rewa - Katni - Jabalpur Pkg I]	30	69.18	17/06/2015	Larsen & Toubro Ltd.	CC Issued	Madhya Pradesh
561	4L of Harda - Betul (Pkg-I) from Km.0 to Km.30.20 [Harda - Temagaon]	47	30	10/09/2021	Prakash Asphaltings and Toll Highways (India) Ltd.	PCC Issued, CC Pending	Madhya Pradesh
562	Harda - Betul (Pkg-III) from Km. 81.00 to Km.121.248 [Chicholi - Betul]	47	40.24	15/09/2021	Bansal Construction Works Pvt. Ltd.	CC Issued	Madhya Pradesh
563	Hiran River to Sindoor River (Km.66.00 - Km.130.00)	45	64	25/07/2018	Gawar Construction Ltd	CC Issued	Madhya Pradesh

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
564	2L PS of Ujjain - Jhalawar (upto RJ Border) from Km. -0.620 to Km. 132.955 of NH-552G	552G	128.92	22/06/2021	GHV (India) Pvt Ltd.	CC Issued	Madhya Pradesh
565	4L of Khedakhajuriya to Suhagadi from Km. 41.400 to Km. 89.200 of NH-148NG (New NH 752D) (Pkg-II)	752D	47.8	17/10/2022	Ravi Infrabuild Projects Private Limited	CC Issued	Madhya Pradesh
566	4L of Suhagadi to Bardiya Amra from Km. 89.200 to Km. 135.351 of NH-148NG (Pkg-III)	752D	46.151	17/10/2022	MKC Infrastructure Ltd.	CC Issued	Madhya Pradesh
567	2L PS of Satna - Maihar Section of NH-135BG from Km 80.800 to Km 120.125	135BG	39.33	21/02/2022	GRTCPL-AIPL(JV)	CC Issued	Madhya Pradesh
568	Obaidullaganj Km. 2.800 to Km. 8.300 and Km. 20.700 to Itarsi Km. 63.000 of NH-69 in Madhya Pradesh	46	46.3	14/11/2017	NKC - CDS	CC Issued	Madhya Pradesh
569	4L of Dewas - Ujjain from km. 0.0 to km. 19.76 of Old SH 18 (New 752D) including Ujjain Bypass (Km. 19.76 to km. 26.9) & Dewas Bypass (Km. 0.00 to km. 14.52)	752D	41.42	06/07/2021	Gawar Construction Ltd	CC Issued	Madhya Pradesh
570	4L of Ujjain to Badnawar from km 26.900 to km 96.00 of NH-752D	752D	69.1	10/10/2022	G R Infraprojects Limited	PCC Issued, CC Pending	Madhya Pradesh
571	Shahdol Anuppur MP/CG border	43	91.8			Under O&M through OMT/TOT/O&M Agency at Site	Madhya Pradesh
572	Jhansi - Khajuraho(PKG-I)	39	76.61	18/05/2018	PNC Infratech Pvt. Ltd.	CC Issued	Madhya Pradesh
573	Jhansi-Khajuraho from Km. 76.3 to Km. 161.7 near Bamitha Town	39	85.4	13/02/2018	PNC Infratech Pvt. Ltd.	CC Issued	Madhya Pradesh
574	Mubarakpur (Km. 324.000) to Biaora (KM. 423.000) in Madhya Pradesh [Bhopal-biaora Pkg II]	46	97.33	19/01/2018	Centrodorstoy India Pvt. Ltd. - NKC Projects (JV)	CC Issued	Madhya Pradesh
575	Lalghati (Bhopal) (Km. 315.73) to Mubarakpur (Km. 324.00) in Madhya Pradesh	46	8.28	28/11/2017	Kalash Enterprises	CC Issued	Madhya Pradesh
576	Routine Maintenance and incident Management of Two laning of Damoh-Jabalpur Section of NH-34 from km 6+800 to Km 106+000 in the state of Madhya Pradesh	NH-34	99.2	16/03/2024	Ravindra Singh Anand	Under O&M through OMT/TOT/O&M Agency at Site	Madhya Pradesh
577	2L PS of Multai-Chhindwara from Km. 0.000 to 75.592 and Chhindwara-Seoni from Km. 91.066 to 152.351 section of NH-347	347	136.88	31/10/2011	Sadbhav Engineering Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Madhya Pradesh
578	Rewa - Sidhi	39	58	20/01/2015	Nitin Barsainya	Under O&M through OMT/TOT/O&M Agency at Site	Madhya Pradesh
579	Churhat Bypass of Rewa Sidhi Section	39	15.35	14/12/2018	Dilip Buildcon Ltd.	CC Issued	Madhya Pradesh
580	Manegaon -Barela section of NH-30 (old NH-12A) from Km. 0+000 to Km. 21.850 (Package-I)	30	5.7	13/06/2022	Shyam Constructions Electrical & civil Contractors	Under O&M through OMT/TOT/O&M Agency at Site	Madhya Pradesh

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
581	Two Lane with paved shoulders for Rehabilitation and up-gradation of Mandla-Chilpi Section from Design Ch Km. 85+400 to Km. 177+750 of NH-12A (New NH-30) in the state of Madhya Pradesh on EPC mode under NHDP-IV	12A	92.35	01/09/2023	VMAKS Constructions Private Limited	Under O&M through OMT/TOT/O&M Agency at Site	Madhya Pradesh
582	Incident Management, routine O&M and other work on Achhad Dahisar (from km 381.00 to km 502.00) section of NH-48 in state of Maharashtra	48	121	11/03/2024	Roadlink Infratech Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Maharashtra
583	Bridge across Varsova Creek and approaches with interchange from Km 496.100 to Km 498.350	48	2.25	08/02/2018	Vijay M. Mistry Construction Pvt. Ltd & N.G. Projects Pvt. Ltd. (JV)	CC Issued	Gujarat
584	Integrated structure with development of other allied structures on both sides of Chandni Chowk Junction from 841.400 km to 843.600 km of Old NH-4	48	16.97	28/02/2019	NCC Limited	CC Issued	Maharashtra
585	Satara (Km 725.000) to Pune (Km 865.350) of NH - 4 (New NH - 48) in Maharashtra	48	140.35	01/10/2010	Reliance Infrastructure Ltd.	PCC Issued, CC Pending	Maharashtra
586	4L of Westerly Diversion to Pune City from km. 0.00 to km. 34.423 of NH-04	4	34.42	01/06/2000	Ashoka Buildcon Limited	Completed & Agency Demobilised (Civil/O&M)	Maharashtra
587	4 Lining of Satara-Kagal from km. 592.40 to km. 725.00 of NH-48 (Old NH-4)	48	132.76	04/01/2002	MSRDC	Completed & Agency Demobilised (Civil/O&M)	Maharashtra
588	Design and Construction of Standalone VUP for the rectification of Accident Blackspot at Masur Phata (km. 697.800) Kagal - Satara section of NH-48	48	1.06	16/06/2021	Raj Infrastructure Development (I) Pvt. Ltd.	CC Issued	Maharashtra
589	Design and Construction of Standalone VUP for the rectification of Accident Blackspot at Indoli Phata (Km. 704.200) on Kagal - Satara section of NH-48	48	1.18	15/06/2021	Raj Infrastructure Development (I) Pvt. Ltd.	CC Issued	Maharashtra
590	Design and Construction of Service Road for improvement of Accident Black spot at Kashil (km. 708.000) on Kagal - Satara section of NH-48	48	1.4	15/06/2021	Uday D. Jadhav Constructions	CC Issued	Maharashtra
591	Development of Multilane Carriageway from Kanhan to Automotive Square from km 704.200 to km 723.000 section of urban link of Nagpur Kamptee section of Nagpur Jabalpur road of NH-44	44	17.16	27/04/2017	KCC Buildcon Pvt. Ltd.	CC Issued	Maharashtra
592	4L of MP/MH Border-Nagpur including Kamptee-Kanhan and Nagpur Bypass and Maintenance of Nagpur-Hyderabad from Km.14.585 to Km. 36.600	44	117.08	03/04/2010	Oriental Structural Engineers Pvt. Ltd.	CC Issued	Maharashtra
593	Flyover at Dumri Junction (from km 697.580 to km 698.56) with slip/ service road on Nagpur Bypass section	44	0.98	20/01/2020	Brijesh Agrawal	CC Issued	Maharashtra
594	4 Lane Stand Alone Ring Road/ Bypasses for Nagpur City, Package - I from Km 0.500 to Km 34.000	Outer Ring Road	33.5	05/01/2017	Bansal Pathways (NRR-1) Pvt. Ltd.	CC Issued	Maharashtra

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
595	2L ROB including one Minor bridge and approaches with retaining wall from Km.8.674 near Khapri (Nagpur) (City Portion)	44	1.12	29/03/2017	D.P. Jain & Co. Infrastructure Pvt. Ltd. & Khalatkar Construction (JV)	CC Issued	Maharashtra
596	Flyover from Radisson Blue Hotel to Pride Hotel	TBD	2	07/08/2018	Mahanagar Metro Rail Corporation Ltd.	Completed & Agency Demobilised (Civil/O&M)	Maharashtra
597	Flyover from Hotel Pride to Ajni Square with the Metro Viaduct and ROB from Manish Nagar on Wardha road at Ujjwal Nagar and 2 lane underpass	44	2.5			Completed & Agency Demobilised (Civil/O&M)	Maharashtra
598	Flyover at Butibori MIDC T Junction on NH-44 (Old NH - 7) (from 25.250 km to 26.940 km)	44	1.69	01/12/2018	T&T Infra Pvt. Ltd.	CC Issued	Maharashtra
599	Borkhedi - JamWadner OMT-29	44	54.5	29/06/2005	Sunrise Constructions	Under O&M through OMT/TOT/O&M Agency at Site	Maharashtra
600	Hinganghat ROB including approaches, underpasses and service road at Km.76.380 of Nagpur - Hyderabad section.	44	1.15	15/11/2010	KVenkata Raju Engineers & Contractors	Completed & Agency Demobilised (Civil/O&M)	Maharashtra
601	Flyover at km 77.750 of Hinganghat – Nandgaon Junction of NH - 44 (from 77.250 km to 78.390 km)	44	1.14	04/12/2018	Vidya InfraBuilt Pvt. Ltd.	CC Issued	Maharashtra
602	Wadner (Km 94.000) to Devdhari(Km 123.000)	7	29	28/07/2016	National Highways Infra Projects Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Maharashtra
603	Deodhari - Kelapur from Km. 123.00 to Km.153.00 (Package no. NS-61 (MH))	44	30	10/04/2005	National Highways Infra Projects Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Maharashtra
604	Kelapur(Km 153.000) to Pimpalkhuti(Km 175.000) of NH-7	7	21.25	28/07/2016	National Highways Infra Projects Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Maharashtra
605	Pimpalkhuti ROB (km 173.050) to (km 173.750) (Package No. NS-62A (MH) Bal.)	7	0.7	25/11/2017	Assosiated Engineers Enterprises	CC Issued	Maharashtra
606	4L of Saoner - Dhapewada - Kalmeshwar Gondkhari (Pkg II) from km 4.700 to km 33.575	547E	29	24/08/2019	Dilip Buildcon Ltd.	CC Issued	Maharashtra
607	4L of Vadape - Gonde (km 539.500 to km 440.00) section of Old NH-3	160	96.64	12/04/2006	Gammon Engineers & Contractors Pvt. Ltd.	CC Issued	Maharashtra
608	Maintenance of the stretch of Kopargaon – Vaijapur – Aurangabad from km. 0.000 to km. 88.100 of NH-752I	752I	88.1	18/01/2021	M/ s. Mascot Construction Co.	O&M on Project no more required	Maharashtra
609	Talegaon - Amravati from km. 100.000 to km. 166.725	53	66.73	18/11/2009	IRB MRM Consortium	CC Issued	Maharashtra
610	Construction of flyover at Y- Junction in Rahatgaon in front of Hotel Gauri Inn Amravati from Km.148.490 to Km 150.070 on NH -53		1.58	02/06/2022	PD AGRAWAL INFRASTRUCTURE LIMITED	CC Issued	Maharashtra

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
611	Four Laning of Kondhali-Talegaon section from km 50.00 to 100.00	53	50	05/09/2006	Oriental Structural Engineers Pvt. Ltd.	CC Issued	Maharashtra
612	Flyover at Karanja on NH-53	6	1	25/06/2020	Jandu Construction Company	O&M on Project no more required	Maharashtra
613	4L of Nagpur - Kondhali Section from km 9.200 - km 50.000 of Old NH-6	53	40.44	05/06/2006	Atlanta SREI Consortium (JV)	CC Issued	Maharashtra
614	Nagpur-Wainganga bridge	53	45.43	09/04/2012	JMC Projects (India) Ltd.	CC Issued	Maharashtra
615	Flyover in Sakoli town on NH-53 (Old NH - 6) (from 451.244 km to 454.184 km)	53	2.94	23/05/2018	JMC Projects (India) Ltd.	CC Issued	Maharashtra
616	Wainganga Bridge - MH/CG Border	53	80	15/03/2008	Ashoka- IDFC(consortium)	CC Issued	Maharashtra
617	Flyover in Lakhani town on NH-53 (Old NH-6) (from 469.920 km to 473.420 km)	53	3.5	23/05/2018	JMC Projects (India) Ltd.	CC Issued	Maharashtra
618	Verna Junction to Varunpuri Junction	566	13	29/04/2002	A. S. Patel	Under O&M through OMT/TOT/O&M Agency at Site	Goa
619	Four Laning of MP/MH Border-Dhule from km. 168.50 to km. 265.00	52	88.8	21/12/2009	Sadbhav Engineering Pvt. Ltd.	CC Issued	Maharashtra
620	Dhule-Pimpalgaon Baswant	60	118.15	27/03/2006	IRCON International Limited - Soma (JV)	CC Issued	Maharashtra
621	Operation and Maintenance of 6L Pimpalgaon-Nashik-Gonde (Km 380.00 to Km 440.00) Section of NH-3	160	60		Jaihind Road Builders	Under O&M through OMT/TOT/O&M Agency at Site	Maharashtra
622	Balance / Additional Works in Pimpalgaon - Nashik - Gonde Section of NH-3 from Km.380.00 to Km.440.0 [EPC-II]	60 & 160	7.57	23/04/2018	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	CC Issued	Maharashtra
623	Road Safety / Balance Works of 6L of Pimpalgaon - Nashik - Gonde Section of NH-3 from Km.380.00 to Km.440.0 [EPC-I]	60 & 160	4.54	20/06/2017	B. P. Sangle Constructions Pvt. Ltd	CC Issued	Maharashtra
624	4L of Akola - Medshi from km. 0.00 to km. 47.70 of NH-161 including bypasses at Patur and Medshi	161	47.7	16/11/2020	Montecarlo Ltd	CC Issued	Maharashtra
625	Medshi (km 47.700) to Washim (km 92.200) of NH-161 in Maharashtra	161	44.5	03/10/2019	Montecarlo Vadodara Mumbai Expressway P2P1 Private Limited	CC Issued	Maharashtra
626	Washim(km 92.200) to Pangare(134.500) of NH-161 in Maharashtra	161	42.3	15/05/2019	Montecarlo Ltd	CC Issued	Maharashtra
627	4L of Pangare to Waranga Phata Section (Package- IV) from km 134.500 to km 174.645 (Design Chainage) of NH-161 including Bypasses at Kalamanuri and Akhada Balapur	161	41.645	01/07/2021	Rajendra Singh Bhamboo Infra Pvt. Ltd.	CC Issued	Maharashtra
628	4L of Pune - Solapur Section from km. 40.00 to km. 144.40 of NH 65 (Pkg-1)	65	110.05	14/11/2009	Tata Realty & Atlantia	CC Issued	Maharashtra

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
629	4L of Pune Solapur Section from km. 144.40 to km.249.00 of Old NH 9 (Pkg-II)	65	101.3	28/09/2011	IL&FS Transportation Networks Ltd.	CC Issued	Maharashtra
630	Khudus - Dharampuri km 77.8 to km 117.0 Pkg III of Mohol Alangi	965	39.2	31/01/2020	J.M. Mhatre infra Pvt. Ltd. & S.M. Autade Pvt. Ltd. (JV)	CC Issued	Maharashtra
631	Wakhari - Khudus km 44.7 to km 77.8 Pkg II of Mohol Alangi	965	33.1	31/01/2020	J.M. Mhatre infra Pvt. Ltd. & S.M. Autade Pvt. Ltd. (JV)	CC Issued	Maharashtra
632	Mohol - Wakhari km 0.0 to km 44.77 Pkg. I of Mohol Alangi	965	44.7	31/01/2020	J.M. Mhatre infra Pvt. Ltd. & S.M. Autade Pvt. Ltd. (JV)	CC Issued	Maharashtra
633	Solapur to Maharashtra - Karnataka Border Section of NH-9 from Km. 251.325 To 348.800	65	100.06	03/06/2014	SREI	PCC Issued, CC Pending	Maharashtra
634	Solapur to Maharashtra - Karnataka Border Section of NH-9 (New NH-65) from Km. 249.00 to 309.000	65	60	12/01/2023	Triveni Mudrai Project Limited	Under O&M through OMT/TOT/O&M Agency at Site	Maharashtra
635	Solapur to Maharashtra - Karnataka Border Section of NH-9 (New NH-65) from Km. 309.000 To 348.800	65	40.06	12/01/2023	PBA Infrastructure Limited	Under O&M through OMT/TOT/O&M Agency at Site	Maharashtra
636	Pune to Solapur from Km. 14 to Km. 40 (transferred to NHAI from State PWD)	65	26			Under O&M through OMT/TOT/O&M Agency at Site	Maharashtra
637	Four Laning of Akkalkot to Solapur (including Akkalkot Bypass of Length 7.35 km.) from km. 99.400 to km. 138.352 of NH-150 E	150E	38.95	14/12/2018	G R Infraprojects Limited	CC Issued	Maharashtra
638	Tarsod - Fagne section of NH-6	53	87.3	14/01/2019	MBL Infrastructures Ltd.	PCC Issued, CC Pending	Maharashtra
639	Improvement of NH-53 passing through Jalgaon City to four lane along with construction of VUPs & PUP	53	7	06/09/2019	Jandu Construction Company	CC Issued	Maharashtra
640	4L of Chikhli - Tarsod section of NH-6 from km 360.00 - km 422.700	53	62.7	16/01/2019	Vishwaraj Environmental Pvt. Ltd.	CC Issued	Maharashtra
641	One Time Maintenance/Improvement of existing road passing through Varangaon City (Km.387.500 to Km. 390.400)on Chikhali & Tarsod (Package-IIA) Section of NH-53 in the State of Maharashtra		2.9	12/08/2022	Sant Satramdas Infrastructure Private Limited	CC Issued	Maharashtra
642	Balance Works of 4L Amravati - Chikhli (Pkg - I) [Amravati - Kurankhed from km. 166.00 to km. 220.00]	53	54	10/07/2021	Raj Path Infracon Pvt Ltd - Eagle Infra Ltd (Consortium)	CC Issued	Maharashtra
643	Balance Works of 4L Amravati - Chikhli (Pkg - II) [Kurankhed - Shelad from km. 220.00 to km. 270.00]	53	50	29/06/2021	Raj Path Infracon Pvt Ltd - Eagle Infra Ltd (Consortium)	CC Issued	Maharashtra
644	Balance Works of 4L Amravati - Chikhli (Pkg - III) [Shelad - Nandura from km. 270.00 to km. 315.00]	53	45	14/01/2021	Montecarlo Amravati Chikhli Highway Private Limited	CC Issued	Maharashtra
645	Balance Works of 4L Amravati - Chikhli (Pkg - IV) [Nandura - Chikhli from km. 315.00 to km. 360.00]	53	45	19/05/2021	Kalyan Toll Infrastructure Ltd.	PCC Issued, CC Pending	Maharashtra

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
646	Strengthening to Existing National Highway NH 53 passing through Nandura Town in Maharashtra	53	6.6	28/10/2021	V.P. Sethi Construction	O&M on Project no more required	Maharashtra
647	Upgradation of 4 laning of old NH-6 from Km.296 to 304 passing through Khamgaon City	53	7.3	28/08/2018	Jandu Construction Company	Completed & Agency Demobilised (Civil/O&M)	Maharashtra
648	Akola City -Shivar-PKV Square-Nehru Park Square - Dakshata Nagar Square-Nimwadi Chowk -Washim Bypass - Ridhora Bypass road	6	13	16/08/2019	B. P. Sangle Constructions Pvt. Ltd	Completed & Agency Demobilised (Civil/O&M)	Maharashtra
649	Flyovers in Akola City	53	4.8	27/02/2019	Ram Kumar Contractor - Jandu Construction Company (JV)	Completed & Agency Demobilised (Civil/O&M)	Maharashtra
650	Ahmednagar Bypass	222	40.6	21/07/2021	GHV (India) Pvt Ltd.	CC Issued	Maharashtra
651	4L of Ahmednagar - Mirajgaon - Karmala - Tembhurni (Pkg-I) [Ahmednagar to Ghogargaon] from km. 0.00 to km. 38.775 of NH-516A	516A	38.78	28/12/2021	GHV (India) Pvt Ltd.	CC Issued	Maharashtra
652	4L of Ahmednagar - Mirajgaon - Karmala - Tembhurni (Pkg-II) [Ghogargaon to Ahmednagar- Solpaur District Border] from km. 38.775 to km. 80.390 of NH-516A	516A	41.62	13/01/2022	Anish Infracon India Pvt. Ltd. - GHV (India) Pvt Ltd.	CC Issued	Maharashtra
653	Four Laning of Tuljapur to AUSA section (including Tuljapur Bypass of 11.593 km.) of NH-361 from Km 0.000 to Km 55.835	361	67.43	22/11/2017	Dilip Buildcon Ltd.	CC Issued	Maharashtra
654	4L of AUSA-Chakur Section from km 55.835 to Km 114.345 of NH-361	361	58.51	25/03/2019	Gangamai Kalyan ACR Pvt. Ltd.	CC Issued	Maharashtra
655	Chakur Loha Section of NH-361 from km 114.600 to km 187.80	361	73.35	25/03/2019	Chakur Loha Nanded Highways Pvt. Ltd.	PCC Issued, CC Pending	Maharashtra
656	Loha-Waranga Section of NH-361 from km 187.800 to km 244.369	361	56.57	25/03/2019	Loha Nanded Waranga Highways Pvt. Ltd.	PCC Issued, CC Pending	Maharashtra
657	Four Laning of Mahagaon to Yavatmal (Pkg- II) of NH-361 from km. 320.580 to km. 400.575	361	80.19	28/02/2018	Dilip Buildcon Ltd.	CC Issued	Maharashtra
658	Four Laning of Yavatmal to Wardha (Pkg-III) of NH-361 from Km 400.575 to Km 465.500	361	64.93	05/02/2018	Dilip Buildcon Ltd.	CC Issued	Maharashtra
659	Four Laning of Wardha - Butibori of NH-361 (Pkg - IV) from km. 465.50 to km. 524.69	361	59.19	30/11/2017	Dilip Buildcon Ltd.	CC Issued	Maharashtra
660	Solapur Yedashi Section of NH-211 From Km. 0.000 To 100.000 in the State of Maharashtra	52	98.72	21/01/2015	IRB Infrastructure Developers Ltd.	CC Issued	Maharashtra
661	Development of existing roads in Ule, Suratgaon, Malumbra, Tuljapur, Shingoli, Yedeshi, Naldurg and Omerga	52&65	22.51	16/11/2018	S M Autade Pvt Ltd	Completed & Agency Demobilised (Civil/O&M)	Maharashtra
662	Yedshi (Km.100.000) to Aurangabad (Km.290.200)	52	190.2	01/07/2015	IRB Infrastructure Developers Ltd.	CC Issued	Maharashtra

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
663	One time improvement of the bypassed stretch of Beed city from km. 172.950 to km. 183.040 on Yedshi – Aurangabad section of NH-211 (New NH 52)	52	10.09	03/09/2021	Annappa Maharudrappa Guddodagi	O&M on Project no more required	Maharashtra
664	One Time Improvement of the bypass / realigned of (i) Pargaonvillage (Km.136.761 to Km.138.700), (ii) Georai Village (Km.206.420 to 212.600) (iii) Chousala Village (Km.140.300 to Km.145.100) (iv) Pachod Village (Km.246.160 to Km.251.100) (v) Rajapur Village (Km.268.120 to Km.268.870) (vi) Adul Village (Km.270.800 to Km.273.860) and (vii) PimpalgaonPandhari (Km.274.050 to Km.275.250) on Yedshi-Aurangabad Section of NH-52 in the State of Maharashtra		22.87	25/07/2022	V.P. Sethi Construction	O&M on Project no more required	Maharashtra
665	Aurangabad - Karodi km 290.00 - km 320.104 of NH 211 (New NH 52)	52	30.44	12/02/2019	Larsen & Toubro Ltd.	CC Issued	Maharashtra
666	Karodi - Telwadi km 320.104 - km 375.00 of NH 211 (New NH-52)	52	55.61	09/10/2018	Dilip Buildcon Ltd.	CC Issued	Maharashtra
667	Periodical Repairs from Km. 375.000 to Km. 390.000 including Autram Ghat of NH-52	52	15	31/08/2021	Sant Satramdas Infrastructure Private Limited	Under O&M through OMT/TOT/O&M Agency at Site	Maharashtra
668	Bodhre - Dhule	211	67	29/01/2022	Kalthia Engineering & Construction Ltd.	PCC Issued, CC Pending	Maharashtra
669	Nagpur-Betul Section of NH-69	47	174.512	28/02/2011	Oriental Structural Engineers Pvt. Ltd.	CC Issued	Maharashtra
670	Flyover from Liberty cinema to Mental Hospital on Nagpur-Obedullagunj road.	47	3.96	29/03/2017	KCC Buildcon Pvt. Ltd.	CC Issued	Maharashtra
671	Development of Multi Lane Carriageway of Jalna Road in Aurangabad city from Nagarnaka Junction to Cambridge School Road Section from km. 0.00 to km. 14.293	211	14.93	19/03/2020	Shrushti Contech Pvt. Ltd.	O&M on Project no more required	Maharashtra
672	Balance work under Phase-I for 4L of Khed Sinner Section comprising of the stretches (i) Khed Bypass (km 42.000 to km 46.981), (ii) Peth (km 56.100 to km 56.780), (iii) Manchar bypass and (iv) linear length of Eklahre from km 60.100 to km 68.576	60	14.137	14/10/2020	T&T Infra Pvt. Ltd.	CC Issued	Maharashtra
673	Balance work under Phase-II for 4L of Khed Sinner Section comprising of (i) Kalamb bypass (km 68.576 to km 72.390), (ii) Linear length of Bhatkalwadi (km 89.550 to km 90.400) and Alephata bypass (km 92.030 to km 96.000)	60	8.634	29/12/2020	V.M. Matere Infrastructures (India) Pvt.Ltd.	CC Issued	Maharashtra

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
674	Balance work of Khed Ghat realignment & Narayangaon bypass on Khed Sinnar section of NH-60	60	9.31		Roadway Solutions India Infra Ltd.	CC Issued	Maharashtra
675	Strengthening of existing stretch (i.e. Strengthening (DBM +BC) and other Maintenance of 4/6L of Khed (42.00) to Sinnar (Km. 177.00) of Old NH - 50 (New NH - 60)	60	137.94	25/08/2020	MD-Infra India Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Maharashtra
676	Development of existing road in Khed and Narayangaon town excluding rehabilitation of bridges on Khed Sinnar section of NH-60	60	9.31	31/08/2018	Roadway Solutions India Infra Ltd.	CC Issued	Maharashtra
677	4L Elevated Structure (Flyover) from Sakkar Chowk to SB Chowk on Pune - Aurangabad Road in Ahmednagar city	222	3.08	18/12/2020	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	CC Issued	Maharashtra
678	Periodical Repairs of Jalna - Karanja - Pimpalgaon - Talegaon - Pulgaon	SH207	285.4	24/11/2020	Altis - Holding Corporation and V.P. Sethi Construction (JV)	O&M on Project no more required	Maharashtra
679	Sinnar-Shirdi (including Sinnar Bypass)	160	50.94	18/08/2020	Montecarlo Vadodara Mumbai Expressway P2P1 Private Limited	CC Issued	Maharashtra
680	JNPT Package 1 Km 3.600 to 6.073 of NH-4B and from Km 5.300 to Km 7.422 of NH-348 (old SH-54) in Maharashtra	348	4.59	16/05/2016	J Kumar InfraProjects Ltd and J.M. Mhatre Infra Pvt Ltd	CC Issued	Maharashtra
681	JNPT Package 2 Gavanphata Interchange from 14.740 to Km 15.894 (Old SH -54)	348	18.27	16/05/2016	J Kumar InfraProjects Ltd and J.M. Mhatre Infra Pvt Ltd	CC Issued	Maharashtra
682	JNPT Package 3 from Km-7.422-Km-13.160 and Amra Marg from Km-0.000-Km-5.360	348A	11.09	16/05/2016	J Kumar InfraProjects Ltd and J.M. Mhatre Infra Pvt Ltd	CC Issued	Maharashtra
683	JNPT Package 4 FROM KM 21.200 TO KM 27.270 (D TO E SECTION) AND FROM KM 0.000 TO KM 4.492 (D TO G SECTION)	348	10.56	16/05/2016	Ashoka Buildcon Limited	CC Issued	Maharashtra
684	Repair & Maintenance of NH-4B from Km.21.200 to Km.27.270 (D to E section) and from Km.0.000 to Km.4.492 (D to G Section) of JNPT Pkv.IV on EPC Mode	4B	10.562	26/12/2024	V&H Construction	Under O&M through OMT/TOT/O&M Agency at Site	Maharashtra
685	Solapur-Vijayapur	52	109.07	26/10/2018	IJM Corporation Berhad Ltd.	CC Issued	Maharashtra
686	Four Laning of Sangli - Solapur (Pkg IV) [Mangalwedha-Solapur] from km 321.6 - km 378.10	166	56.5	23/05/2019	Dilip Buildcon Ltd.	PCC Issued, CC Pending	Maharashtra
687	Four Laning of Sangli - Solapur (Pkg III) [Watambare-Mangalwedha] from km 276.0 - km 321.60	166	45.6	31/12/2018	G R Infraprojects Limited	CC Issued	Maharashtra
688	Four Laning of Sangli - Solapur (Pkg II) [Boregaon-Watambare] from km. 224.00 to km. 276.00	166	52	22/04/2019	Dilip Buildcon Ltd.	PCC Issued, CC Pending	Maharashtra

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
689	Four Laning of Sangli - Solapur (Pkg I) [Sangli - Borgaon km 182.556 - km 224.00]	166	41.44	23/05/2019	Dilip Buildcon Ltd.	CC Issued	Maharashtra
690	4L of Nagpur - Umred section (From 7.300 km to 48.400 km of NH-353D	353D	41.1	09/08/2019	D.P. Jain & Co. Infrastructure Pvt. Ltd.	CC Issued	Maharashtra
691	End of Malshej Ghat - Ane Ghat from km. 101 to km. 161.57	61	60.57	10/11/2014	SA infrastructure Consultants Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Maharashtra
692	Operation and Maintenance of NH-222 (New NH-61) from End of Ane Ghat to start of Ahmednagar Section from (Km 161/212 to km 210/527) NH-222 (New NH-61) in the State of Maharashtra.	61	49.43	05/11/2014	Ashoka Buildcon Limited	Under O&M through OMT/TOT/O&M Agency at Site	Maharashtra
693	Kharwandi Kasar to Junction with NH-211 (km. 284 to km. 337) section of NH-61	61	51.69	20/11/2014	Montecarlo Vadodara Mumbai Expressway P2P1 Private Limited	Under O&M through OMT/TOT/O&M Agency at Site	Maharashtra
694	Patas-Vasunde Phata - Baramati Bypass	965G	41.4	09/09/2021	Kalyan Toll Infrastructure Ltd. - Shelke Construction (JV)	CC Issued	Maharashtra
695	Warora - Wani from km. 313.850 to km. 332.160	930	18.31	28/10/2019	JiangXi Construction - Agrawal Global Infratech (JV)	CC Issued	Maharashtra
696	Maintenance of the stretch from Km 29.00 to Km 250.05 of NH-160 from Phaltan – Dahivadi – Mayani – Satara/Sangli dist. Border	160	221			O&M Through MoRTH/State PWD	Maharashtra
697	Shrirampur (Km. 0.000) to Kochugaon (km. 30.000) of Bijni to Assam./West Bengal Border Section of NH-31C in Assam, AS-12 (including balance works)	27	30	05/10/2017	Simplex Infrastructure Limited	PCC Issued, CC Pending	Assam
698	4L of Bijni - Assam / WB Border from km. 60.0 to km. 30.00 of NH-31 C (AS-11)	31 C	30	06/10/2005	Gayatri-ECI (JV)	O&M on Project no more required	Assam
699	4L of Bijni - Assam/WB Border section of NH-31C from km. 93.00 to km. 60.00 (Contract Pkg- EW-II (AS-10))	31C	33	06/10/2005	Gayatri - ECI (JV)	O&M on Project no more required	Assam
700	Long-Term Measures for 3 Nos. of Blackspots Locations at Sundari, Kishan Bazar and Manikpur of NH-27	27	3.32	01/03/2023	Dhariwal Buildtech Limited	CC Issued	Assam
701	Strengthening including Special Repair and operation, maintenance on existing rigid and flexible 4-lane Pavement surface from km 30.000 to ch. 93.000 on NH-31C (AS-10 & AS-11) (New NH No. 27) And Repair and Rehabilitation of 8 Nos. of Distressed Brid	31C	63	05/04/2023	Raju Chandra Basumatary	Under O&M through OMT/TOT/O&M Agency at Site	Assam

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
702	Nalbari-Bijni(AS-08) from km.1013 to km.983 of Old NH-31	27	30	15/12/2005	Punj Lloyd Infrastructue Ltd.	O&M on Project no more required	Assam
703	Nalbari-Bijni(AS-09) from 983.00 km to 961.50 km of Old NH-31	27	22	30/11/2005	Punj Lloyd Infrastructue Ltd.	O&M on Project no more required	Assam
704	Strengthening including Operation and Maintenance of 4L PS from Km. 961.500 to Km. 1013.000 on NH 27 (AS-08 & AS-09) (New NH No. 27)	27	51.5	26/04/2023	Raju Chandra Basumatary	Under O&M through OMT/TOT/O&M Agency at Site	Assam
705	Nalbari to Bijni section of NH-31 from km. 1040.30 to Km. 1013.00 (Contract Package EW-II/ AS-07) in Assam	31	27.3	21/10/2005	KMC Construction Ltd.	O&M on Project no more required	Assam
706	Nalbari to Bijni from Km. 1065.00 to km. 1040.300 (Contract Package AS-06)	27	24.7	10/11/2005	Brahmaputra Infrastructure Ltd.	O&M on Project no more required	Assam
707	Maintenance of Tihu to Puthimari section from Km. 1040.300 to Km. 1093.000 of NH-31(NH-27 new)	27	52.7	08/04/2022	Brahmaputra Infrastructure Ltd.	O&M on Project no more required	Assam
708	Operation and Maintenance of stretch of Kaljhar to Nalbari of Contract Package AS-06 and AS-07	27	52	08/03/2024	Raju Chandra Basumatary	Under O&M through OMT/TOT/O&M Agency at Site	Assam
709	Strengthening and Major maintenance work of stretch of Patacharkuchi to Baihata from Km. 1040.300 to Km. 1097.150 (Package no. AS-06,AS-05 & AS-04 balance) of NH 31	NH-27	56.85	17/01/2025	Shree Gautam Construction Company Limited	Under O&M through OMT/TOT/O&M Agency at Site	Assam
710	4L of Guwahati - Nalbari Section from km. 1121.00 to km. 1093.00 in Assam (AS-4)	27	26.81	02/12/2005	Brahmaputra Infrastructure Ltd.	O&M on Project no more required	Assam
711	2L to 4L of Nalbari - Puthimari (AS-5) section of Guwahati - Nalbari from km.1093.00 to km.1065.00	27	28	02/12/2005	Brahmaputra Infrastructure Ltd.	O&M on Project no more required	Assam
712	Maintenance work of Guwahati to Nalbari section from Km. 1119.814 to Km. 1124.514 (AS-28) & from Km. 1093.000 to Km. 1119.814 (AS-04) of NH-27	27	31.514	01/02/2022	Brahmaputra Infrastructure Ltd.	O&M on Project no more required	Assam
713	4L of New Brahmaputra Bridge near Guwahati Contract Package No. EW-II (AS-28) from km. 1121.00 to km. 1126.00	27	5	22/10/2006	Brahmaputra Infrastructure Ltd.	O&M on Project no more required	Assam
714	Guwahati Bypass (Jalukbari - Khanapara (Koinadhara)) from km. 146.172 to km.163.985 (EW - 07)	27	17.72	16/06/2000	Valecha Engineering Ltd.	O&M on Project no more required	Assam
715	6L flyover at Boragaon, Gorchuk, Lokhra & Basistha Junction on Guwahati Bypass section from Km 146.172 to Km 162.620 of NH-27	27	16.448	03/03/2022	Dhariwal Buildtech Limited	CC Issued	Assam
716	4L of Sonapur to Guwahati from Km 183.000 to Km 163.895 (Package AS-03)	27	19.1	20/09/2005	Simplex Infrastructure Limited	Completed & Agency Demobilised (Civil/O&M)	Assam
717	Jagiroad-Dharamtul (AS-19)	27	25.5	25/11/2005	Simplex Infrastructure Limited	O&M on Project no more required	Assam

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
718	Sonapur to Dharamtul section from Km 183.000 to Km 205.000 of NH - 27 (Package AS-20) in Assam	37	22	21/12/2005	Simplex Infrastructure Limited	O&M on Project no more required	Assam
719	Dharmatul-Raha (AS-2)	37	24.5	25/11/2005	Simplex Infrastructure Limited	O&M on Project no more required	Assam
720	4L of km 262.70 to km 255.00 of NH-37 (old) Raha-Nagaon (AS-18) (Including Nagaon Bypass)	27	23.66	18/08/2005	Simplex Infrastructure Limited	O&M on Project no more required	Assam
721	Nagaon - Doboka (AS-17)	36	30.36	25/11/2005	IL&FS Engineering & Construction Company Ltd	O&M on Project no more required	Assam
722	Doboka - Lanka (AS-16) (Including Doboka Bypass)	54	24.03	29/11/2005	Punj Lloyd Ltd	O&M on Project no more required	Assam
723	4L of km 22.00 to km 40.00 of Lanka - Udali (AS-15) (Including Lanka Bypass of NH-54)	27	18	27/01/2006	KNR Constructions Limited	O&M on Project no more required	Assam
724	Maintenance work from Km. 5.500 to Km. 35.862 of Nagaon to Doboka Section (AS-17) ;from Km. 0.000 to Km. 22.000 of Doboka to Lanka Section (AS-16);from Km. 22.000 to Km. 40.200 of Lanka to Udali Section (AS-15) of NH-27	27	72.562	21/04/2022	Simplex Infrastructure Limited	O&M on Project no more required	Assam
725	Long Term Measures for 4 Nos. of Black spots at Tihu,Society Chowk,Changsari Madanpur & Daboka	NH-31(New NH-27),NH-54(New NH-27)	4.2	28/02/2023	Dhariwal Buildtech Limited	CC Issued	Assam
726	Operation and Maintenance of Nagaon to Doboka section (Km 5.500 to Km. 35.862) of Package AS-17 of NH-36 and Km. 0.000 to Km. 22.000 including 2.107 Km. Doboka Bypass of AS-16 of NH-54	NH-27	54.469	19/01/2024	Basanta Kumar Kakati	O&M on Project no more required	Assam
727	Four Lane divided carriageway Road with paved shoulders configuration from Km.5+500 to Km. 35.862 of NH-36 and Km. 00+000 to 22+000 of NH-54 including 2.107 km Doboka Bypass.	NH-27	54.469	02/07/2024	Brahmaputra Infrastructure Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Assam
728	4L of Udali (km. 40.000) to Manderdisa (Km. 60.500) of NH-27 in Assam (AS-27)	27	20.5	15/10/2006	Gayatri-ECI (JV)	O&M on Project no more required	Assam
729	Maintenance of Lanka to Hathikali section of NH 54E from Km 22.000 to Km 83.400 (new NH-27)	27	61.4	01/07/2024	Chaudhary Construction Company Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Assam
730	Manderdisa (Km. 60.500) to Hatikhali (Km. 83.400) of NH-27 in Assam (AS-26 Bal.)	27	22.9	24/07/2011	Simplex Infrastructure Limited	O&M on Project no more required	Assam
731	Hatikhali (Km 83.400) to Lailling (Km 111.000) of NH-27 in Assam (AS-25 Bal.)	27	27.6	02/03/2011	IL&FS Transportation Networks Ltd.	Completed & Agency Demobilised (Civil/O&M)	Assam
732	Maibong - Lumding Section (AS-24) in Assam	27	15	31/01/2011	NKC Projects Private Limited	O&M on Project no more required	Assam

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
733	Maibang to Nrimbanglo from Km. 126.450 to Km.140.700 & km. 164.080 to 165.400 of Jatinga Junction [EW-II] of AS-23	27	15.57	05/08/2006	Hindustan Construction Company Ltd.	O&M on Project no more required	Assam
734	Maintenance of Maibang to Nrimbanglo from Km. 126.450 to Km.140.700 of NH 54E (New NH-27EW) [EW-II] of Civil Contract Package AS-23	54E	14.25	08/09/2022	MSV International INC. in Association with Manglam Associates	O&M on Project no more required	Assam
735	4L of Balachera - Silchar (AS-01) from km. 306.54 to km. 275.00 of NH-54 (Pkg-EW-II)	27	25.76	09/02/2004	Punj Lloyd Infrastructue Ltd.	O&M on Project no more required	Assam
736	Strengthening and Maintenance of 4L of Balachera - Silchar (AS-01) from km. 300.760 to km. 275.00 of NH-54(New NH-27EW) (EW-II) of Civil Contract Package - N/02027/14001/AS	54E	25.76	01/01/2023	D.C Ajmera	Under O&M through OMT/TOT/O&M Agency at Site	Assam
737	6L Standalone Flyovers at Raha, Demow, Borghat, Kathiatali junctions and ROB at Jagiroad on stretches of NH 36 and NH 27	27	7.35	05/12/2022	Dhariwal Buildtech Limited	Physically Completed & CC Under Issue	Assam
738	Maintenance work for Udali to Maibong Section from Km. 40.200 to Km. 60.500 (AS-27); from Km. 60.500 to Km. 83.400 (AS-26); from Km. 83.400 to Km. 111.000 (AS-25) & from Km. 111.000 to Km. 126.450 (AS-24) of NH-27	27	86.25	21/04/2022	Simplex Infrastructure Limited	O&M on Project no more required	Assam
739	Maintenance work from Km. 163.895 to Km. 278.685 of Khanapara to Uriagaon Section (for Packages AS-03, AS-20, AS-19, AS-02 & AS-18) of NH-27	27	114.79	19/02/2022	Simplex Infrastructure Limited	O&M on Project no more required	Assam
740	Strengthening work of stretch of Khanapara to Jagiroad from Km. 163.400 to Km. 205.000 (Balance Portion of Guwahati Bypass, Package no. AS-03 & AS-20) of NH 37	NH-27	41.6	15/04/2024	D.C Ajmera	Under O&M through OMT/TOT/O&M Agency at Site	Assam
741	Operation & Maintenance work from Km. 162.620 to Km. 278.685 NH 37 (New NH 27) in the state of Assam.	NH-27	116.065	19/01/2024	Basanta Kumar Kakati	Under O&M through OMT/TOT/O&M Agency at Site	Assam
742	Maintenance of Hathikali to Narimbanglo section of NH-54E from Km. 83+400 to Km 140+700 (New NH-27) in the State of Assam on Performance Based Maintenance Contract (PMBC)	27	57.3	01/07/2024	D.C Ajmera	Under O&M through OMT/TOT/O&M Agency at Site	Assam
743	Routine Maintenance work from Km. 1065.000 to Km. 1124.514 of Package no. AS-05,AS-04 and AS-28 of NH 31 in the state of Assam (Length 59.514)	NH-31	59.514	20/03/2024	Basanta Kumar Kakati	Under O&M through OMT/TOT/O&M Agency at Site	Assam
744	4L of Jorabat Shillong (Barapani) section from 0.000 to km 61.800 of Old NH-40	6	61.8	12/01/2011	IL&FS Transportation Networks Ltd. and Ramky Infrastructure Ltd	CC Issued	Meghalaya

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
745	2L of Shillong Bypass from km. 61.80 of Old NH-40 to km. 34.85 of Old NH-44	6	48.76	07/02/2011	GR Infra Projects Ltd	Under O&M through OMT/TOT/O&M Agency at Site	Meghalaya
746	Construction of Major Bridge at Km 12.865 on Shillong bypass connecting NH-40 & NH-44	44	0.275	01/09/2022	Dhariwal Buildtech Limited	CC Issued	Meghalaya
747	Jowai-Meghalaya Assam Border Section of NH-44 from km 69.200 to km 173.200 in Meghalaya	6	102.25	18/11/2015	M R Construction	O&M on Project no more required	Meghalaya
748	Strengthening/ improvement including regular maintenance work from the ch. Km 69.200 to 120.200 of the project "Two Lane with paved shoulders configuration in Jowai Meghalaya Assam Border Section of NH44(New NH-6) from Km 69.200 to Km 173.200 (design Ch 171.455)	6	51	23/03/2024	Purbanchal Buildtech Pvt Ltd	Under O&M through OMT/TOT/O&M Agency at Site	Meghalaya
749	Strengthening/ improvement including regular maintenance work from the ch. Km 120.200 to 171.455 of the project "Two Lane with paved shoulders configuration in Jowai-Meghalaya Assam Border Section of NH-44 from Km 69.200 to Km 173.200 (design Ch 171.455)	6	51.255	22/03/2024	Dhar Construction Company	Under O&M through OMT/TOT/O&M Agency at Site	Meghalaya
750	Balance Work of 4/6L of existing 2L of Bhadrak (km. 136.500) to Baleshwar (km. 199.141) of NH-5	16	62.64	11/11/2008	Backbone Enterprises Ltd. - Meenakshi Infrastructure Pvt. Ltd.	Completed & Agency Demobilised (Civil/O&M)	Odisha
751	6L of Chandikhole (km 62.000) to Bhadrak (km136.500)	16	74.5	16/12/2018	Dilip Buildcon Ltd.	CC Issued	Odisha
752	4L of Chandikhole-Balasore (Contract Package OR-V from Km. 61.000 to km. 199.141 of NH-5 (new NH-16)	16	138	01/07/2017	Gammon Engineers & Contractors Pvt. Ltd.	Completed & Agency Demobilised (Civil/O&M)	Odisha
753	6L of Bhubaneswar - Jagatpur - Chandikhole Section of NH-16	16	67	14/12/2011	Shree Jagannath Expressways Private Limited	PCC Issued, CC Pending	Odisha
754	VUPs at Balikuda, Sikharpur and Badachana on Bhubaneswar-Chandikhole Section	16	3.1	03/07/2019	Bansal Construction Works Pvt. Ltd.	CC Issued	Odisha
755	Construction of 2 No. of FOBs at Km. 1+300 (Satsang Vihar) & at Km. 417+350 (Nayapalli) on Chandikhole-Jagatpur-Bhubaneswar Section of NH-16	16	2	05/06/2023	Dhingra Brothers (India)	CC Issued	Odisha
756	Khandagiri Chowk Grade Separator (km 412.00)	16	2.23	03/05/2018	RKD Construction Pvt. Ltd.	CC Issued	Odisha
757	Tangi to Bhubaneswar (km 355.0 to km 414.0) of NH-5 (New NH-16)	16	56.78	10/04/2019	Punj Lloyd Infrastructue Ltd.	CC Issued	Odisha
758	4L of Bhubaneswar-Sunakhala	16	78	05/03/2002	Gammon Atlanta JV, SMJ-RK-SD(JV)	Completed & Agency Demobilised (Civil/O&M)	Odisha
759	4/6 L of existing 2L Khurda-Bhubaneswar from Km.387.700 to Km.414.000 of Old NH-5 (Contract Package OR-I)	16	26.3			Completed & Agency Demobilised (Civil/O&M)	Odisha

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
760	Puintola to Tangi (km 284.00 to km 355.00) of NH-5 (New NH-16)	16	75.36	17/12/2018	Punj Lloyd Infrastructue Ltd.	PCC Issued, CC Pending	Odisha
761	Puintola - Icchapuram km 419.60 - km 484.00	16	107	03/04/2008	KNR Construction, KMC-RK-SD(JV)	Completed & Agency Demobilised (Civil/O&M)	Odisha
762	Puintola - Icchapuram km 419.60 - km 484.00 under TOT Bundle - 1	16	64.4	11/02/2019	Puintola Tollway Private Limited	Under O&M through OMT/TOT/O&M Agency at Site	Odisha
763	Strengthening under one time improvement of CG/OD Border - Baragarh - Sambalpur from km. 0.00 to km. 88.00	53	88	14/11/2011	Ashoka Buildcon Limited	CC Issued	Odisha
764	Four Laning of Teleibani - Sambalpur from Km.493.30 to Km.521.30 and Km.545.176 to Km.567.40	53	50.75	25/05/2017	Punj Lloyd Infrastructue Ltd.	CC Issued	Odisha
765	Repair and Maintenance of Teleibani - Sambalpur section from Km.521.300 to Km.545.176 of NH-53 (Old NH-6)	NH-53	26.026	12/01/2024	Enfive Systems Private Limited	Under O&M through OMT/TOT/O&M Agency at Site	Odisha
766	Binjabahal - Telebani from km. 414.000 to km. 491.71	49	78.32	15/01/2018	Oriental Structural Engineers Pvt. Ltd.	CC Issued	Odisha
767	Singhara - Binjabahal from km. 310.806 to km. 414.982	49	104.17	28/09/2018	Montecarlo Vadodara Mumbai Expressway P2P1 Private Limited	CC Issued	Odisha
768	Baharagora (199.606 Km) to Singhara (310.806 Km) of NH-6	49	111.61	21/10/2017	Larsen & Toubro Ltd.	CC Issued	Odisha
769	Construction of FOB at Manada (Bangriposi) at Km.225.600 on Baharagora-Singhara section of NH-49	49	0.001	04/03/2023	Dhingra Brothers (India)	CC Issued	Odisha
770	Repair & Maintenance of 2L existing road at Ghat section and elephant crossing location in Buffer Zone of Similipal Tiger Reserve and in Jashipur by-pass section of NH-49	49	22.496	07/01/2022	Jai Mata Dee Construction	O&M on Project no more required	Odisha
771	6L of Hatibena - Badakumari Section from Km 146.50 to km 179.00 of NH-130-CD (Package – OD-2)	130 CD	32.5	04/03/2022	PRA Hatibena Badakumari Expressway Private Limited	PCC Issued, CC Pending	Odisha
772	Four Laning of Angul to Sambalpur from Km.112.000 to Km.265.000	55	150.86	03/03/2017	Gayatri-PTPS (JV)	PCC Issued, CC Pending	Odisha
773	Balasore - Baripada - Jharpokharia - section of NH-5 (km 0.00 to km 80.6)	18	81.257	05/01/2017	ITL-MCL (JV)	CC Issued	Odisha
774	O&M from Chainage 0+000 (Keonjhar) to Chainage 89+051 (Duburi) of NH-720	NH-720	89.051	16/07/2023	KR.Logistics & Construction Pvt. Ltd	Under O&M through OMT/TOT/O&M Agency at Site	Odisha

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
775	2L PS of Kanaktora - Jharsuguda from Km 0.0 to Km 68.0 including by-pass at Beipahar at Km. 52.00 of NH-200	200	68	29/05/2020	SBB Constructions Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Odisha
776	Repair and rehabilitation of the Major Bridge, Expansion joint, Guniting, Epoxy Grouting, Replacement of Bearing etc. for major Bridge at Km.0.065 in Kanaktora-Jharsuguda section of NH-49.	NH-49	0.148	01/01/2024	VARSHITAH CONCRETE TECHNOLOGIES PRIVATE LIMITED	Under O&M through OMT/TOT/O&M Agency at Site	Odisha
777	Repair and maintenance from Km. 0.000 to Km. 60.000 (Pkg-I) of Panikoili – Rimuli Section of NH-215 (New NH-20)	20	60		RKH Construction Pvt Ltd	O&M on Project no more required	Odisha
778	Repair and maintenance from Km. 60.000 to Km. 113.300 (Pkg-II) of Panikoili – Rimuli Section of NH-215 (New NH-20)	20	53.3	15/07/2022	RKH Construction Pvt Ltd	O&M on Project no more required	Odisha
779	Repair and maintenance from Km. 113.300 to Km. 166.173 (Pkg-III) of Panikoili – Rimuli Section of NH-215 (New NH-20)	20	52.873		Fortune group	O&M on Project no more required	Odisha
780	Urgent Repair, Maintenance & Incident Management of Panikoili-Rimuli Section of NH 215 (New NH-20) from Km 0.00 to Km 163.000 in the state of Odisha.	NH-20	166.173	15/03/2024	Abhipsa Construction, Bhubaneswar.	Under O&M through OMT/TOT/O&M Agency at Site	Odisha
781	Chandikhole-Paradip	53	77	19/02/2004	Hindustan Construction Company Ltd.	Completed & Agency Demobilised (Civil/O&M)	Odisha
782	4 Laning of Talcher to end of Kamakhyanagar Bypass km 8.844 - km 15.725 of NH-149 and km 301.875 - km 335.946 of NH-53 (Pkg-I)	53 & 149	41.73	21/02/2019	MonteCarlo Ltd. - Iron Triangle Ltd. (JV)	PCC Issued, CC Pending	Odisha
783	4 laning of End of Kamakhyanagar Bypass - Duburi from km. 335.946 to km 388.382 (Pkg-II)	53	51.1	23/02/2019	G R Infraprojects Limited	CC Issued	Odisha
784	Rehabilitation and Upgradation of NH-149 from Km.0.000 to Km.68.280 (Pallahara to Pitiri section) to 2-lanes with paved shoulders under NHDO-IV in the state of Odisha on EPC Mode	149	68.28	14/01/2015	S&B Infrastructure Developers	Under O&M through OMT/TOT/O&M Agency at Site	Odisha
785	Birmitrapur - Brahmani Bypass end of NH-23	143	29.1	23/05/2018	GKC Projects Ltd.	CC Issued	Odisha
786	Urgent Repair and Maintenance of existing road of Birmitrapur Town area from Km 211.200 to Km 215.900	143	4.7	26/12/2022	RKD Construction Pvt. Ltd.	Completed & Agency Demobilised (Civil/O&M)	Odisha
787	Brahmani Bypass Rajmunda	143	46.95	31/12/2018	RKD Construction Pvt. Ltd.	CC Issued	Odisha
788	Rimuli Koida km 163 - km 206 of NH 215	520	43.2	12/05/2018	Montecarlo Limited	CC Issued	Odisha
789	6L Major Bridge including Approaches from Km.172.895 to Km.173.670 of NH-520	520	0.77	18/09/2021	Barbrik Projects Ltd.	CC Issued	Odisha
790	Koida- Rajamunda (Pkg-II) km 206.00 - km 259.453 of NH 215	520	53.25	08/05/2018	KMC - RKD (JV)	PCC Issued, CC Pending	Odisha

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
791	Urgent Repair and Maintenance/Strengthening of existing 2-Lane Road from Ch.234.280 to Ch.235.600 at Roxy (De-scoped length) in the Stretch of Koida to Rajamunda Section of NH-215 (New NH-520)	NH-520	1.32	17/01/2023	Kapilash Infrasol Projects Pvt. Ltd.	Completed & Agency Demobilised (Civil/O&M)	Odisha
792	O&M of 4L Bhubneshwar - Puri Section from km. 0.00 to km. 56.500 of NH-316	316	56.5	01/04/2022	Abhipsa Construction, Engineer and Contractors	Under O&M through OMT/TOT/O&M Agency at Site	Odisha
793	Maintenance from Km 0.000 to Km 56.500 of Bhubaneswar-Puri Section of NH-316 (Old NH-203) in the State of Odisha.	316	56.5	11/03/2024	Abhipsa Construction, Bhubaneswar.	Under O&M through OMT/TOT/O&M Agency at Site	Odisha
794	Balance Work of Puri By Pass Road of Bhubaneswar-Puri Section from km. 56.500 to km. 67.500	316	10.9	20/04/2018	RKD Construction Pvt. Ltd.	CC Issued	Odisha
795	Short Term Improvement and Routine Maintenance of Chandikhole – Paradip from Km.0.000 to Km.76.588 of NH – 53 (old NH-5A)	53	76.588	16/12/2020	Abhipsa Construction, Engineer and Contractors	Under O&M through OMT/TOT/O&M Agency at Site	Odisha
796	Delhi-Amritsar-Katra Expressway (Phase-I Pkg-VI) from Junction with Patiala-Samana-Patran road (SH-10) near Ghagga village to Junction with Patiala-Bathinda road (NH-7) near Bhawanigarh (Km 157+250 to Km 188+830)	7, SH-10	30.91	23/05/2022	Shiv BuildIndia Pvt. Ltd. - Mehta construction Co. (JV)	CC Issued	Punjab
797	Jalandhar-Pathankot (Punjab/J&K Border) (from Km. 4.23 to Km. 117.75/4.00 & km.4.00 to km. 16.35) of NH-44	44	125.87	28/03/2017	Prakash Asphaltings and Toll Highways (India) Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Punjab
798	4L of km. 4.230 to km. 26.00 of Jalandhar - Pathankot Section of Old NH- 1A (Contract Package No. NS-16 (PB)	44	21.77	30/08/2001	Bumihway SDN. BHD.	Completed & Agency Demobilised (Civil/O&M)	Punjab
799	Bal. work of 4L of Bhogpur - Mukerian from km. 26.00 to km. 70.00 of Old NH- 1A (Contract Package No. NS-38 (PB)	44	44	22/02/2010	IVRCL Infrastructures & Projects Ltd.	Completed & Agency Demobilised (Civil/O&M)	Punjab
800	4L of Mukerian - Pathankot from km. 70.00 to km. 110.00 of Pathankot - Jammu Section of Old NH- 1A (Contract Package No. NS-37 (PB)	44	40	22/11/2005	ITD Cementation India Ltd	Completed & Agency Demobilised (Civil/O&M)	Punjab
801	4L of km. 110.450 to km. 117.750 and km. 4.00 to km. 16.350 of Pathankot - Jammu Section of Old NH- 1A (Contract Package No. NS-36 (PB)	44	19.65	22/11/2005	Venkat Rao Infra Projects Pvt. Ltd.	Completed & Agency Demobilised (Civil/O&M)	Punjab
802	Elevated structure including approaches from km.352+675 to km.354+430 and VUP at km.355+400 including approaches at Phagwara City	44	2.55	05/07/2019	Ceigall India Ltd.	CC Issued	Punjab

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
803	Flyover at km 315.200 & entry ramp from km 320.300 to km 321.200 i/c FOB at km 320.840 and construction of Additional 2L on both sides of existing 4L ROB at km 311.865 along with approaches and VUP at km 311.770 along with improvement of NH-44	44	3.5	15/03/2021	Ram Kumar Contractor	CC Issued	Punjab
804	Avenue Plantation/Median Plantation work in Panipat-Jalandhar section of NH-01 (New NH-44) in the State of Punjab		175.1	22/07/2022	Amrinder Singh Contractor	Under O&M through OMT/TOT/O&M Agency at Site	Haryana
805	Operation and Maintenance including Routine Maintenance and incident Management of 6L Panipat-Jalandhar Section of NH-44 from KM 96.000 to 387.000	NH44	291.1	12/11/2022	Rajinder Infrastructure Private Limited	Under O&M through OMT/TOT/O&M Agency at Site	Haryana, Punjab
806	Operation and Maintenance of Six Laning of Panipat-Jalandhar Section of NH-1 from KM 96.000 to 387.000 in state of Haryana and Punjab Major Maintenance Works Including construction of boundary walls and rectification of WIM & SWB at Toll Plazas	4,444	291.1	05/01/2023	Chaudhary Construction Company Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Haryana, Punjab
807	Operation & Maintenance including Routine Maintenance and Incident Management of Six Lane Panipat-Jalandhar Section of NH-1 (New NH-44) from Km 272.000 to Km 387.100 in the State of Punjab	44	115.1	22/08/2024	Dhingra Brothers (India)	Under O&M through OMT/TOT/O&M Agency at Site	Punjab
808	Laddowal Bypass (Km. 0.000) to (Km. 17.041) Linking with NH-95 with NH-1 Via Laddowal Seed Farm of NH-95 in Punjab	5	17.04	28/06/2017	Eagle Infra Pvt. Ltd.	CC Issued	Punjab
809	Service road from km 9.135 to km 9.645, km 11.000 to km 11.450 and Construction of U-Turn at km 16.632 at Ludhiana (Ladowall Bypass Section)	95	1	30/11/2022	NKC Constructions Pvt. Ltd.	Completed & Agency Demobilised (Civil/O&M)	Punjab
810	4L Elevated section from Samrala Chowk (Km. 0.000) to Ludhiana Municipal Limit (Km. 12.951) of NH-95 in Punjab	5	12.95	10/10/2017	Gammon Engineers & Contractors Pvt. Ltd. - SP Singla Constructions Pvt. Ltd. (JV)	PCC Issued, CC Pending	Punjab
811	4 Lane Elevated Highway between Samrala Chowk (Design Chainage km 0+000) to Ludhiana Municipal Limit (Design Chainage km 12+951) of NH-95 in the State of Punjab- Replacement of Expansion Joints of existing Flyovers/ROB from km 1+570 to km 5+010	95	3.44	26/12/2022	Rebuild struct Associates	Completed & Agency Demobilised (Civil/O&M)	Punjab

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
812	4L PS Tallewal-Barnala section from existing km. 114 to km 136.07 of NH-71 (New NH No. 703) including Barnala Bypass from existing km. 136.070 of NH-71 to existing km. 149.00 of NH-64	703	29.64	14/09/2016	Shanti Road and Construction	Under O&M through OMT/TOT/O&M Agency at Site	Punjab
813	Shifting and Installation of Toll Equipment from Km 132.965 (Jagjitpura) to Toll Plaza at Km 127.400 Village Malian of Moga-Tallewal-Barnala Section NH-703	703	0.001	14/03/2024	N.B.Construction Company	Completed & Agency Demobilised (Civil/O&M)	Punjab
814	Improvement of Amritsar Bypass by construction of additional structures and service road on NH-1 (km 448.510 - km 473.068)	3	24.55	30/11/2015	Varaha Infra Ltd.	CC Issued	Punjab
815	Short term repair, routine maintenance and incident Management of Amritsar Taran Taran- Harike Section from Km 112.575 to Km 158.500 of NH-15 (New NH-54) including Harike Bypass from Km 158.500 to Km 168.400	54	55.825	20/08/2022	Roadlink Infratech Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Punjab
816	Periodic Renewal and Operation and Maintenance of Amritsar Tarn-Taran-Harike section from km. 112.575 to km. 168.400 in the State of Punjab.	54	55.825	01/04/2024	Satish Aggarwal & Co	Under O&M through OMT/TOT/O&M Agency at Site	Punjab
817	O&M of 4L PS of Harike-Zira-Faridkot section from existing Km 166.925 to 221.380 of NH-15 (New NH-54)	54	56.7	23/06/2016	Gurbachan Singh	Under O&M through OMT/TOT/O&M Agency at Site	Punjab
818	Faridkot-Kotkapura-Bathinda section of NH-15 (New NH.No 54) from existing Km 221.380 to Km 287.615	54	62.115	18/06/2016	Prem Kumar Bansal projects LLP	CC Issued	Punjab
819	O&M of 4L PS of Harike-Bypass from existing Km. 158.350 to Km. 166.925 of NH- 54	54	9.9	23/03/2016	S.P. Singla Construction Pvt. Ltd	O&M on Project no more required	Punjab
820	Rehabilitation and Up-Gradation of 4L Zirakpur to Patiala Section from Km 0.000 to Km 50.000 of NH-64 (New NH-7)	07	50	07/09/2015	VMAKS Constructions Private Limited	Under O&M through OMT/TOT/O&M Agency at Site	Punjab
821	4L Zirakpur to Patiala section of NH-64 (NH-07) from Km. 0.000 to 50.000 under NHDP -IV	64	0.8	13/09/2022	VMAKS Constructions Private Limited	CC Issued	Punjab
822	Overlay work on 4-lane Rajpura to Patiala from Chainage Km.28.110 to Km.50.00 and Existing Patiala Bypass Section of NH-64 (New NH-07) from Chainage Km 50.00 to Km 69.280	64	41.17	25/10/2023	Shri Balaji Constructions	Under O&M through OMT/TOT/O&M Agency at Site	Punjab
823	Milling and BC Overlay of Zirakpur to Rajpura Section of NH-64 (New NH-07) from Km. 0.000 to Km. 28.110	64	28.11	12/12/2023	Rajinder Infrastructure Private Limited	Under O&M through OMT/TOT/O&M Agency at Site	Punjab
824	4L of Patiala bypass section from km 50.000 to km 69.870 of NH-64 (New NH-07)	7	19.28	17/06/2015	VMAKS Constructions Private Limited	Completed & Agency Demobilised (Civil/O&M)	Punjab

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
825	4L of End of Patiala Bypass to start of Sangrur Bypass section from km 69.870 to km 110.720 of NH-64 (New NH-07)	7	41.44	07/08/2015	Graystone Infratech Private limited	Completed & Agency Demobilised (Civil/O&M)	Punjab
826	Improvement and routine maintenance of 4L Patiala Bypass Section from Km 50.000 to Km 69.280 of NH-64 (New NH -07)	07	19.28		A. S. Patel	Under O&M through OMT/TOT/O&M Agency at Site	Punjab
827	Improvement and Routine maintenance of 4L Sangrur Bypass to Patiala Bypass from km 69.280 to km 110.720 of NH-64 (New NH-07)	07	41.44	26/02/2015	A. S. Patel	Under O&M through OMT/TOT/O&M Agency at Site	Punjab
828	Operation and Maintenance of 4L PS from Km 110.720 to Km 123.900 (Sangrur bypass) and from km 144.900 to Km 149.960 (Dhanaula Bypass) of NH-64(New NH 7)	7	18.24	01/01/2015	A. S. Patel	Under O&M through OMT/TOT/O&M Agency at Site	Punjab
829	Operation and Maintenance of 4L PS of Sangrur to Dogal Kalan section from km 181.805 to km 211.390 of NH-71 (new NH-52)	52	29.585	27/02/2015	Jogendra Chodhary	O&M on Project no more required	Punjab
830	Operation and Maintenance of 4L PS of Dogal Kalan to Punjab/Haryana border section from km 211.390 to km 238.695 of NH-71 (new NH-52)	52	27.305	26/12/2014	Era Infra Engineering Ltd.	O&M on Project no more required	Punjab
831	Milling and BC overlay of four lane with paved shoulder of end of Patiala bypass to end of Sangrur bypass section of NH-64 (New NH-67) from Km 69.280 to 123.900 in the State of Punjab.	64	54.62	01/02/2024	NKC Constructions Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Punjab
832	Repair, routine maintenance and Incident Management of Start of Sangrur to Punjab/Haryana Border section from Km 181.805 to Km 238.695 of NH-71 (New NH-52)	52	56.89	15/12/2023	VMAKS Constructions Private Limited	Under O&M through OMT/TOT/O&M Agency at Site	Punjab
833	Strengthening of damaged road from 230.100 km to 230.400 km and bridge on Ch. 230.645 km in Khanauri of NH-52) on Sangrur to Pb/Hr stretch	52	0.4	29/12/2023	N.B.Construction Company	Completed & Agency Demobilised (Civil/O&M)	Punjab
834	Operation & Maintenance of 4-lane start of Patiala bypass to Start of Sangrur Bypass Section of NH-64 (New NH-07) from km. 50.000 to km. 110.720 in the State of Punjab	07	60.72	27/09/2024	KAMDHENU CONSTRUCTION	Under O&M through OMT/TOT/O&M Agency at Site	Punjab
835	End of Sangrur Bypass to Tapa from design Chainage 123.900 to 144.900 & 149.960 to 175.000 section of NH-64 (New NH No-7)	7	46.91	21/08/2014	A. S. Patel	CC Issued	Punjab
836	4L LVUP alongwith approaches between existing km 172.500 to Km 174.000 on Barnala-Bathinda Section of old NH-64 (new NH-07)	7	1.5	06/01/2022	Varinder Kumar Contractor	Completed & Agency Demobilised (Civil/O&M)	Punjab

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
837	4L PS of Tapa to Bathinda section from Km. 168.00 to 209.500 of NH No. 07	7	41.35	28/07/2015	Gurbachan Singh	CC Issued	Punjab
838	4L of Malout-Mandi Dabwali section (Pkg-01) [Danewala at km 7.000 to Mandi Dabwali at km 29.500] of NH-09	09	22.5	15/12/2021	E5 Infrastructure Pvt. Ltd - Gawar Construction (JV)	CC Issued	Punjab
839	4L PS of Lambra – Shahkot section from existing Km. 12.000 to Km. 44.600 (Design Ch. From Km. 12.120 to Km. 45.500) including construction of Nakodar and Shahkot bypasses of NH-71 (New NH-703)	703	33.38	30/09/2015	Gaurav Singh	Under O&M through OMT/TOT/O&M Agency at Site	Punjab
840	4-laning of Ludhiana-Talwandi (km 85.98 to km 92.00) section of NH-95 under NHDP-III on EPC basis.	5	6.02	06/07/2015	Ceigall India Ltd.	Completed & Agency Demobilised (Civil/O&M)	Punjab
841	Operation and maintenance of Ludhiana-Talwandi Section of old NH-95 (New NH-05) from Km. 86.000 to Km. 151.000 and Incident Management System in the State of Punjab	95	65	01/07/2022	VMAKS Constructions Private Limited	Under O&M through OMT/TOT/O&M Agency at Site	Punjab
842	4/6 laning of Ludhiana Talwandi section of old NH-95 (new NH-05) from km 92.000 to 170.000 (length-78km) in the State of Punjab to be executed on BOT (Toll) on DBFOT basis under NHDP Phase - Balance work of Project Highway	95	6.02	27/07/2022	Sri Kaushal Sharma	Completed & Agency Demobilised (Civil/O&M)	Punjab
843	Proposal for kaner replacement and gap filling by new plantation on the Ludhiana-Talwandi Section of Old NH-95 (new NH-05) from Km. 85.980 to Km. 170.000 in the State of Punjab	5	84.02	26/08/2022	VMAKS Constructions Private Limited	Completed & Agency Demobilised (Civil/O&M)	Punjab
844	Repair and Rectification of defect and deficiencies at the Risk and Cost of concessionaire of Project Highway from km 92.000 to 170.000 on Ludhiana Talwandi section of old NH-95 (new NH-05)	95	78	30/11/2022	NKC Constructions Pvt. Ltd.	Completed & Agency Demobilised (Civil/O&M)	Punjab
845	Rehabilitation and Strengthening work by Overlaying of 4/6 laning of Ludhiana-Talwandi section from km 85.980 to 92.000 of NH-05	95	6.02	26/12/2022	NKC Constructions Pvt. Ltd.	Completed & Agency Demobilised (Civil/O&M)	Punjab
846	Operation and Maintenance including Incident Management System for Ludhiana-Talwandi Section of NH-95 (New NH-05) from Km 85.980 to Km 170.000	5	84.02	01/12/2023	VMAKS Constructions Private Limited	O&M on Project no more required	Punjab
847	Strengthening and major maintenance work from Km 85.980 to Km 170.000 of NH-05	5	84.02	01/09/2024	RDCPL-SCC (JV)	Under O&M through OMT/TOT/O&M Agency at Site	Punjab
848	Talwandi - Ferozepur	5	23.66	15/01/2019	Ceigall India Ltd. - Shiv Buildtech Pvt. Ltd. (JV)	CC Issued	Punjab

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
849	Bhatinda - Malout from km. 0.00 to km. 38.642	7	38.67	13/07/2020	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	CC Issued	Punjab
850	Malout - Abohar - Sadhuwali	7	65	06/01/2022	Ceigall India Ltd.	PCC Issued, CC Pending	Punjab
851	Ambala - Chandigarh from km. 5.735 to km. 39.960 of Old NH-22 and km. 0.000 to km. 0.870 of Old NH-21	152	35.1	10/12/2005	GMR ENERGY LTD	CC Issued	Punjab
852	2L PS/4L of Khemkaran to Gurdaspur (Package-II) [Khemkaran to start of Amritsar Bypass] from km. 22.673 to km. 71.496	354	48.82	27/07/2018	Ceigall India Ltd. Inderjit Mehta Construction Pvt. Ltd. (JV)	CC Issued	Punjab
853	Short Term Operation & Maintenance of Khemkaran to Mannan NH-354 from Km. 22.673 to 71.496 in the State of Punjab	354	48.823	06/02/2024	Jassu Construction Company	Under O&M through OMT/TOT/O&M Agency at Site	Punjab
854	2L PS/4L of Khemkaran to Gurdaspur (Package-V) [Ramdas to Gurdaspur] km 140.00 - km 187.492 and 4.19 km CoS (Kartarpur Corridor)	354	51.68	13/12/2018	Ceigall India Ltd. Inderjit Mehta Construction Pvt. Ltd. (JV)	CC Issued	Punjab
855	Kharar(km15.765) to Kurali(kn29.90) oh NH-205 in Punjab	205	14	18/12/2016	VMAKS Constructions Private Limited	CC Issued	Punjab
856	Routine maintenance and Incident Management (Including Ambulance service for existing Kharar-Banur-Tepla of NH-205A) of 4L of Kharar-Kurali section of New NH-205 from Km 16.200 to Km 29.900 in the State of Punjab.	205	13.7	19/08/2024	Suraj Construction Company	Under O&M through OMT/TOT/O&M Agency at Site	Punjab
857	Kiratpur - Kurali from km. 28.60 to km. 73.20	205	44.6	09/02/2008	BSC-C&C Kurali Toll Road Ltd	CC Issued	Punjab
858	Chandigarh (km.0.000) to Kharar (km10.185) of NH-21 and NH-95 in Punjab	205 & 05	10.18	09/06/2016	Larsen & Toubro Ltd.	CC Issued	Punjab
859	4L of Phagwara -Rupnagar from km. 0.00 to km. 80.82 of NH-344A	344A	80.82	06/10/2017	GR Infra Projects Ltd	CC Issued	Punjab
860	4L of Pathankot-Amritsar from km 6.082 to km 108.502	54	101.68	30/05/2010	IRB Infrastructure Developers Ltd.	CC Issued	Punjab
861	Kharar Km. 10.185 (Design Chainage) to Samrala Chowk, Ludhiana Km 86.199 (Design Chainage) In the State Of Punjab	5	76.01	15/03/2017	Ashoka Kharar Ludhiana Road Limited	CC Issued	Punjab
862	One Time maintenance of Bypassed Section (Samrala City Road) on Kharar - Ludhiana section of NH-05	05	6.875	23/08/2021	Bhambhu Builders	CC Issued	Punjab
863	Four Laning of Jalandhar-Amritsar of NH 1 from 407.1 to km 456.1	3	48.74	30/05/2006	IVRCL Infrastructures & Projects Ltd.	CC Issued	Punjab
864	Six Laning of Jalandhar - Amritsar Section of NH-1 from Km.387.100 to Km.407.100 (Bidhipur Dhilwan)	3	20	20/01/2014	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	CC Issued	Punjab

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
865	Operation & Maintenance of Bidhipur To dhilwan section of NH-1 (New NH-03) from Km. 387.100 to km. 407.100	3	20	24/01/2023	Gurbachan Singh	Under O&M through OMT/TOT/O&M Agency at Site	Punjab
866	Short Term Operation & Maintenance of Bidhipur to Verka Junction Section of NH-01 (New NH-03) from Km. 387.100 to Km. 456.100 in the State of Punjab	3	69	06/02/2024	Roadlink Infratech Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Punjab
867	Amritsar - Wagah Border section of NH-1 from km 456.100 - km 492.030	3	35.93	12/06/2008	Rohan Rajdeep Infra Private Limited	CC Issued	Punjab
868	Road lighting work on four laning of Amritsar - Wagah section of old NH -01 (new NH-03) from km. 450+000 km to km.489+900	3	39.9	20/02/2023	Dhingra Brothers (India)	Under O&M through OMT/TOT/O&M Agency at Site	Punjab
869	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-06) (Ch.151+840 to Ch. 183+000) (Keshopura Road - Junction with NH-11)	148N	31.16	20/11/2019	KCC Buildcon Pvt. Ltd.	CC Issued	Rajasthan
870	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-07) (Ch.183.000 to Ch. 214.260) (Junction with NH-11 - Start of RoB near junction with NH-11A)	148N	31.26	07/02/2020	Gawar Construction Ltd	CC Issued	Rajasthan
871	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-08) (Ch. 214.260 - Ch. 247.31) [Start of RoB near junction with NH-11A to Junction with MDR-1 (Baonli-Jhalai road)]	148N	33.05	07/11/2020	H.G. Infra Engineering Limited	CC Issued	Rajasthan
872	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-11) (Ch. 319.400 to Ch. 331.030) [Hardeoganj village near Indergarh to Major Bridge on Mej River]	148N	11.63	22/05/2021	Larsen & Toubro Ltd.	CC Issued	Rajasthan
873	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-12) (Ch. 331.030 to Ch. 359.170) [Major Bridge on Mej River to Junction with SH-37A]	148N	28.14	01/04/2021	G R Infraprojects Limited	CC Issued	Rajasthan
874	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-13) (Ch. 359.170 to Ch. 388.420) [Junction with SH-37A to Junction with NH- 76]	148N	29.25	25/03/2021	CDS Infra Projects Limited	CC Issued	Rajasthan
875	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-16) (Ch. 427.300 to Ch.452.420) [Major bridge over Takli river near Nayagaon Jageer village to Rajasthan/MP Border]	148N	25.13	05/01/2021	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	CC Issued	Rajasthan
876	Strengthening with Overlaying on 6L Gurgaon-Kotputli-Jaipur Section from Km. 107.100 to Km. 188.000 of NH-48 (Old NH-8)	48	80.9	01/08/2023	Patel Infrastructure Limited	Under O&M through OMT/TOT/O&M Agency at Site	Rajasthan
877	Strengthening with Overlaying on Six lane Gurgaon – Kotputli – Jaipur section from Km 188.000 to Km 268.300 of NH 48 (Old NH- 8)	48	80.3	01/08/2023	Patel Infrastructure Limited	Under O&M through OMT/TOT/O&M Agency at Site	Rajasthan

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
878	Routine maintenance and incident management of Gurgaon - Kotputli - Jaipur section of NH-08 (New NH-48) from Km. 107+100 to Km. 273+000 in the state of Rajasthan	NH-48	161.2	15/12/2023	New India Contractors & Developers Pvt Ltd	Under O&M through OMT/TOT/O&M Agency at Site	Rajasthan
879	Balance works of 6L of Jaipur Ring Road from Agra Road (Km. 0.300) to Ajmer Road (46.700) section	148C	46.4	18/01/2018	Himalayan Infracorp Private Limited	CC Issued	Rajasthan
880	Six Laning of Jaipur-Kishangarh from km 273.500 to km 363.885	48	90.39	01/04/2003	GVK International NV and Leighton Contractors (India) Private Limited with GVK International NV	CC Issued	Rajasthan
881	Kishangarh (km 0.000) to Gulabpura (km 90.000) of NH-79A and NH-79 in Rajasthan	48	90	21/02/2018	IRB Infrastructure Developers Ltd.	CC Issued	Rajasthan
882	Gulabpura (Km 90.000) to Chittorgarh (Km 214.870) of NH-79 in Rajasthan	79	124.87	04/11/2017	IRB Infrastructure Developers Ltd.	CC Issued	Rajasthan
883	Chittorgarh-Udaipur Section of NH76	48	93.5	03/07/2017	TRIL Roads Pvt. Ltd.	CC Issued	Rajasthan
884	Six Lane Greenfield Udaipur Bypass [Connection between NH- 76 at Existing Km. 118.500 at Debari to NH-8 Km. 287.400 at Kaya Village] (Pkg-IV)	48	23.88	30/11/2017	Sadbhav Engineering Pvt. Ltd.	CC Issued	Rajasthan
885	6L of Udaipur to Shamlaji from Km 287.400 to km 401.200 of Old NH-8	48	113.8	03/09/2017	IRB Infrastructure Developers Ltd.	CC Issued	Rajasthan
886	4L of Udaipur - Ratanpur - Gandhinagar (Pkg-I) from km. 278.00 to km. 340.00 of NH-8	8	62	30/10/2001	KMC Construction Ltd.	Completed & Agency Demobilised (Civil/O&M)	Rajasthan
887	Swaroopganj - Pindwara Section from km. 264.00 to km. 248.70 of NH-14 & Pindwara - Udaipur from km. 0.00 to km. 104.724 of NH-76	27	120.02	01/04/2022	Jai Buildcon Pvt Ltd	Under O&M through OMT/TOT/O&M Agency at Site	Rajasthan
888	Swaroopganj - Pindwara Section from km. 264.00 to km. 249.70 of NH-14 & Pindwara - Udaipur from km. 0.00 to km. 29.00 of NH-76 (Contract Package EW-II RJ-I)	27	43.3	08/12/2005	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	Completed & Agency Demobilised (Civil/O&M)	Rajasthan
889	Bekaria - Gogunda from km. 29.00 to km. 73.00 of NH-76 (Contract Package EW-II RJ-II)	27	44	06/11/2005	SOMA-BSCPL (JV)	Completed & Agency Demobilised (Civil/O&M)	Rajasthan
890	Gogunda - Udaipur from km. 73.00 to km. 104.724 of NH-76 (Contract Package EW-II RJ-III)	27	31.73	14/01/2006	Ranjit Tarmat (JV)	Completed & Agency Demobilised (Civil/O&M)	Rajasthan
891	Chittorgarh - Kota	27	160.5	16/12/2021	Kalthia Engineering & Construction Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Rajasthan
892	Chittorgarh Bypass (RJ-6) km.253 to km. 213	27	40	30/06/2005	China Gezhouba Water & Power(Group) Co. Ltd.	Completed & Agency Demobilised (Civil/O&M)	Rajasthan
893	Kota to Chittorgarh (RJ-7) km.316 to km. 253	27	63	30/06/2005	CEC - Hindustan Construction Company Ltd. (JV)	Completed & Agency Demobilised (Civil/O&M)	Rajasthan

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
894	Kota to Chittorgarh (RJ-8) km 381 to km 316	27	65	30/06/2005	Punj Lloyd Infrastructue Ltd.	Completed & Agency Demobilised (Civil/O&M)	Rajasthan
895	Tolling, operation, Maintenance & Transfer of Chittorgarh Bypass to Kota Section (from km 891.929 to Km 1052.429) of NH-27	27	160.5	15/12/2021	National Highways Infra Projects Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Rajasthan
896	Kota bypass on NH-76 Contract Package (RJ-4)	27	26.42	12/04/2006	IRB KOTA TOLLWAY PVT LTD	Under O&M through OMT/TOT/O&M Agency at Site	Rajasthan
897	Cable Stayed Bridge across Chambal river on Kota Bypass (Contract Package RJ-05)	27	1.4	07/11/2006	IRB KOTA TOLLWAY PVT LTD	Under O&M through OMT/TOT/O&M Agency at Site	Rajasthan
898	Construction of Kota Bypass on NH-76 on East-West Corridor-Contract Package No. EW-II (RJ-4)	27	26.42			Completed & Agency Demobilised (Civil/O&M)	Rajasthan
899	Kota - Baran section of NH-27 from km. 1080.263 to km. 1184.322	27	104.06	20/05/2005	Murari Lal Agrawal	CC Issued	Rajasthan
900	Kishangarh-Ajmar- Beawar from km 364.125 - km 396.00 and km 0.00 to km 58.245	448 & 58	93.56	14/11/2009	Kishangarh-Beawar NH-8 Tollway Pvt. Ltd.	PCC Issued, CC Pending	Rajasthan
901	Gomati Chauraha - Udaipur km 177.00 - km 260.100 of NH-8	58	79	18/04/2012	Sadbhav Engineering Pvt. Ltd. (Shreenathji Udaipur Tollway Pvt Ltd)	PCC Issued, CC Pending	Rajasthan
902	Sangariya (near Chautala)-Rasisar (near Bikaner) (Phase-I) (AJ/SR-Package-1) From Ch. (-) 00.300 to Ch.28.700	754K	29	10/11/2021	Krishna Constructions.	CC Issued	Rajasthan
903	Sangariya (near Chautala)-Rasisar (near Bikaner) (Phase-I) (AJ/SR-Package-2)	754K	24.3	20/12/2021	Krishna Constructions.	CC Issued	Rajasthan
904	Sangariya (near Chautala)-Rasisar (near Bikaner) (Phase-I) (AJ/SR-Package-3)	754K	35	17/10/2020	Dineshchandra R. Agrawal Infracon Pvt. Ltd. - Ganeshgarhia Construction Co. (JV)	PCC Issued, CC Pending	Rajasthan
905	Sangariya (near Chautala)-Rasisar (near Bikaner) (AJ/SR-Package-4)	754K	27	24/06/2020	Krishna Constructions.	CC Issued	Rajasthan
906	Sangariya (near Chautala)-Rasisar (near Bikaner) (Phase-I) (AJ/SR-Package-5)	754K	25	07/10/2020	Raj Shyama Constructions Pvt. Ltd.	CC Issued	Rajasthan
907	Sangariya (near Chautala)-Rasisar (near Bikaner) (Phase-I) (AJ/SR-Package-6)	754K	30	18/10/2020	Gawar Construction Ltd	PCC Issued, CC Pending	Rajasthan
908	Sangariya (near Chautala)-Rasisar (near Bikaner) section of NH-754K (Phase-I) (AJ/SR-Package-7)	754K	30	30/06/2021	Rajendra Singh Bhamboo Infra Pvt. Ltd.-A.G. Constructor (I.V.)	PCC Issued, CC Pending	Rajasthan
909	Sangariya (near Chautala)-Rasisar (near Bikaner) (Phase-I) (AJ/SR-Package-8)	754K	25	23/10/2020	VRC construction (India) Pvt Ltd.- S&P Infrastructure Developers Pvt. Ltd.(JV)	CC Issued	Rajasthan

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
910	Sangariya (near Chautala)-Rasisar (near Bikaner) (AJ/SR-Package-9)	754K	27.5	01/07/2020	Raj Shyama Constructions Pvt. Ltd. - RCC Developers Ltd. (JV)	PCC Issued, CC Pending	Rajasthan
911	Rasisar (near Bikaner)-Deogarh (near Dhandhaniya) (Phase-I) (AJ/RD-Package-1)	754K	28.1	19/10/2020	NKC Projects Private Limited	CC Issued	Rajasthan
912	Rasisar (near Bikaner)-Deogarh (near Dhandhaniya) (Phase-I) (AJ/RD-Package-2)	754K	30	09/01/2020	NKC Projects Private Limited	CC Issued	Rajasthan
913	Rasisar (near Bikaner)-Deogarh (near Dhandhaniya) (Phase-I) (AJ/RD-Package-3)	754K	30	22/01/2020	NKC Projects Private Limited	CC Issued	Rajasthan
914	Rasisar (near Bikaner)-Deogarh (near Dhandhaniya) (Phase-I) (AJ/RD-Package-4)	754K	30	06/12/2019	VRC-VCL-CIL JV	CC Issued	Rajasthan
915	Rasisar (near Bikaner)-Deogarh (near Dhandhaniya) (Phase-I) (AJ/RD-Package-5)	754K	28	25/11/2019	NKC Projects Private Limited	CC Issued	Rajasthan
916	Rasisar (near Bikaner)-Deogarh (near Dhandhaniya) (Phase-I) (AJ/RD-Package-6)	754K	29.658	31/07/2020	NKC Projects Private Limited	CC Issued	Rajasthan
917	Deogarh (near Dhandhaniya)-Rajasthan/Gujarat Border (Phase-I) (AJ/DRGB-Package-1)	754K	22.14	13/03/2020	VRC Constructions (India) Pvt. Ltd.	CC Issued	Rajasthan
918	Deogarh (near Dhandhaniya)-Rajasthan/Gujarat Border (Phase-I) (AJ/DRGB-Package-2)	754K	27	12/02/2020	VRC Construction (India) Pvt. Ltd. - Varindera Construction Ltd. - S&P Infrastructure Developers Pvt Ltd (JV)	CC Issued	Rajasthan
919	Deogarh (near Dhandhaniya)-Rajasthan/Gujarat Border (Phase-I) (AJ/DRGB-Package-3)	754K	24	08/12/2020	NKC Projects Private Limited	CC Issued	Rajasthan
920	Deogarh (near Dhandhaniya)-Rajasthan/Gujarat Border (Phase-I) (AJ/DRGB-Package-4)	754K	25	25/11/2020	Lakshmi Infrastructure & Developers Pvt Ltd	CC Issued	Rajasthan
921	Deogarh (near Dhandhaniya)-Rajasthan/Gujarat Border (Phase-I) (AJ/DRGB-Package-5)	754K	28	18/03/2021	NG Projects Ltd.	PCC Issued, CC Pending	Rajasthan
922	Deogarh (near Dhandhaniya)-Rajasthan/Gujarat Border (Phase-I) (AJ/DRGB-Package-8)	754K	27.1	18/10/2021	Jiangxi Construction Engineering (Group) Corporation Ltd.-MKC Infrastructure Limited (JV)	CC Issued	Rajasthan
923	4L of Beawar- Pali- Pindwara Section of NH 14 (km 0.000 to km 244.120)	14	244.12	19/12/2011	Larsen & Toubro Ltd.	CC Issued	Rajasthan
924	Four Laning of Mahua-Jaipur from Km 120.00 to Km 228.00	21	108	20/03/2006	Jaipur-Mahua Tollway Limited	CC Issued	Rajasthan
925	4L of Bharatpur-Mahua from km. 63.00 to km. 120.00 of Old NH 11	21	57	10/04/2006	Madhucon Projects Ltd	CC Issued	Rajasthan
926	Four Laning of Agra-Bharatpur from km 17.756 to km 62.295 of NH-21	21	44.54	06/09/2006	Oriental Structural Engineers Pvt. Ltd.	CC Issued	Rajasthan

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
927	4 Lane from Km 299.000 to 346.540 (Darah-Jhalawar-Teendhar section) of NH-12.	52	48.88	24/05/2018	Patel Infrastructure Limited	CC Issued	Rajasthan
928	Strengthening and Maintenance of 4L Jaipur-Reengus section of NH-52 (Old NH-11) from Km. 246.300 to Km. 298.075	52	51.842	13/07/2023	K K Gupta Construction Pvt.	Under O&M through OMT/TOT/O&M Agency at Site	Rajasthan
929	Reengus-Sikar Section of NH-52	52	43.887	05/03/2012	Reengus - Sikar Exressway Pvt. Ltd.	CC Issued	Rajasthan
930	Rajsamand-Bhilwara	758	87.25	09/10/2013	Sadbhav Engineering Pvt. Ltd.	CC Issued	Rajasthan
931	Bhilwara-Ladpura	758	68	04/03/2014	Laxmi Builders	CC Issued	Rajasthan
932	Operation Maintenance of Two Laning with Paved Shoulder of Bhilwara Ladpura section of NH 758 From km 87.250 to Km 155.000 (Total length 67.750 kms) in Rajasthan on Performance Based Maintenance Contract (PBMC)	758	67.75			Under O&M through OMT/TOT/O&M Agency at Site	Rajasthan
933	Gangaria Baori Kalan-Serwa-Bakhasar section of NH-925 (km 0.000 to 136.520) and Sata Gandhav Section oh NH-925-A (km 0.000 to km 60.450)	925 & 925 A	196.97	24/09/2018	GHV (India) Pvt Ltd.	CC Issued	Rajasthan
934	Raisinghnagar - Anupgarh - Gharsana - Rojri - Sattasar - Pugal- (Part-2) (Pkg-BM/6)	911	162.46	27/02/2019	G R Infraprojects Limited	CC Issued	Rajasthan
935	Munabao(NH-25E)- Sundra- Myajlar-Dhanana-Asutar - Ghotaru-Tanot [Design Chinange Km 0.0 to Km 46.00 and km 82.60 to Km 310.467]	70	273.87	01/01/2019	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	CC Issued	Rajasthan
936	Strengthening of the existing road from Sundra to Binjrad ka tala Via myajlar from Km 46.000 to Km 82.600 of NH 70	70	36.6	02/01/2024	Mundan Construction Company	Under O&M through OMT/TOT/O&M Agency at Site	Rajasthan
937	Khajuwala-Poogal - Dantour- Jaggasar- Gokul- Goddu - Ranjeetpura- Charanwala- Naukh-Bap section of NH	911 & 911 A	217.051	22/05/2019	Gawar Construction Ltd	CC Issued	Rajasthan
938	Rajasthan Border (Km 0.000) to Salasar (km 154.141) of NH-52 and 58 (old-65) in Rajasthan	52&58	154.14	06/02/2014	Galfar Engineering & Contracting SAOG	CC Issued	Rajasthan
939	4L of Rajasthan Border (Km. 0.000) to Salasar (Km. 154.141) of NH-52 and NH-58 in Rajasthan	NH-65(New NH-52&58)	154.141	06/02/2014	SALASAR HIGHWAYS PRIVATE LIMITED	PCC Issued, CC Pending	Rajasthan
940	Salasar (Km 151.141) to Nagaur (Km 270.735) of NH-65 in Rajasthan	58	120	28/03/2017	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	CC Issued	Rajasthan
941	Bikaner (km 4.20) to Phalodi (km 163.5) of NH - 15 in Rajasthan	11	159.17	14/10/2015	IRCON International Limited	CC Issued	Rajasthan
942	Phalodi (km 163.400) to Jaisalmer (km 323.857) of NH- 15 in Rajasthan	11	160.46	11/09/2015	Brahmaputra Infrastructure Ltd.	Completed & Agency Demobilised (Civil/O&M)	Rajasthan

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
943	De-scoped section of NH-68 (Km 123.550 to 125.573) & Jaisalmer-Phalodi section of NH-11 (km 105.143 to 265.600)	6,811	162.48	30/09/2023	Brahmaputra Infrastructure Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Rajasthan
944	Bar-Bilara-Jodhpur (Km 0.000 to Km 111.000) of NH-112 in the State of Rajasthan	112	109.65	27/03/2017	Larsen & Toubro Ltd.	CC Issued	Rajasthan
945	Construction of VUP with RE wall Approaches and Service Road from Km 42.650 to Km 43.450 on 4L Bar-Bilara-Jodhpur Road of NH-25	25	0.8	15/12/2020	E5 Infrastructure Pvt. Ltd.	CC Issued	Rajasthan
946	Jodhpur Ring Road Package-I [4-laning of Dangiawas (Km. 96.595) to Jajiwal (Km. 283.500)]		74.619	14/12/2018	Gawar Construction Ltd	CC Issued	Rajasthan
947	Jodhpur-Pokaran (2LPS)	125	164.43	25/07/2015	Bhimji Velji Sorathia Construction Pvt. Ltd.	Completed & Agency Demobilised (Civil/O&M)	Rajasthan
948	2L PS Jodhpur-Pokaran Section of NH-125 from km 11+000 to 16+700, km 18+560 to 51+740, km 53+070 to 101+400, km 126+500 to 175+433 (Total length 136+143 km)	1,25,12,51,25,125	136.143	24/06/2022	Bhimji Velji Sorathia Construction Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Rajasthan
949	Jaisalmer-Barmer (4/2LPS)	68	131	30/08/2015	Brahmaputra Infrastructure Ltd.	Completed & Agency Demobilised (Civil/O&M)	Rajasthan
950	Jaisalmer-Barmer section of NH-68 from km 0.000 to 122.880 & 144.500 to 153.034	6,868	131.414	17/08/2022	Brahmaputra Infrastructure Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Rajasthan
951	Barmer-Sanchore-Gujarat Border (Upto Gandhav Bridge) Section of NH-15 from Km 153.000 to 259.300	68	106	13/08/2015	Bhimji Velji Sorathia Construction Pvt. Ltd.	Completed & Agency Demobilised (Civil/O&M)	Rajasthan
952	2L PS /4L of Gandhav Bridge to Gujarat Border from km.259.300 to km. 297.200 of NH-68	68	37.9	01/11/2019	Mahavir Sharma	Under O&M through OMT/TOT/O&M Agency at Site	Rajasthan
953	Barmer-Sanchore-Gujarat Border (Upto Gandhav Bridge) Section of NH-68 from km 153.000 to km 259.300	68	106.3	14/12/2022	Bhimji Velji Sorathia Construction Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Rajasthan
954	BC overlay work on Barmer Sanchore Gujarat Border (upto Gandhav Bridge) section of NH-68 from KM 153.034 to 259.300 in the State of Rajasthan	68	106.266	13/03/2024	Varindera Constructions Limited (Lead Member of JV - Varindera Constructions Ltd. and Vijai Construction (India) Pvt. Ltd.)	Under O&M through OMT/TOT/O&M Agency at Site	Rajasthan
955	4 Laning of Jaipur to Deoli Section of NH-12 (Km 18.700 to km 165.000)	52	148.77	14/06/2010	IRB Infrastructure Developers Ltd.	CC Issued	Rajasthan
956	Deoli (Km 165/0) to Jn. of NH-76 on Kota Bypass	12	82.52	05/01/2011	Shiva Build Tech	CC Issued	Rajasthan

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
957	Reconstruction & Rehabilitation Bituminous Pavement Works and Incidental Works of Deoli-Kota Section of NH- 12 (New NH- 52) from Km. 165.00 to Talabgaon Junction (Design Km.167.624 to Km. 205.724) (Package-1)	52	38.1	16/03/2021	Murari Lal Agarwal - Bharat Spun Pipes and Construction Company (JV)	Completed & Agency Demobilised (Civil/O&M)	Rajasthan
958	Operation & Maintenance of Four Laning of Deoli-Kota Section of NH-12 (New NH-52) from Km 167+624 to Km 250+144 (Approx. Length 83.04 Kms)	52	82.52	27/08/2020	Laxmi Builders	Under O&M through OMT/TOT/O&M Agency at Site	Rajasthan
959	Jhalawar- RJ/MP Border (2L PS) under Jhalawar-Biaora-Bhopal Corridor	52	62	15/01/2014	Jogendra Choudhary	Completed & Agency Demobilised (Civil/O&M)	Rajasthan
960	Operation & Maintenance of 2L PS of Jhalawar-Rajasthan /M.P. Border section of NH-12 (NEW NH-52) from km. 346.540 to km. 408.700	NH-52	62.16	05/12/2022	Jogendra Choudhary	Under O&M through OMT/TOT/O&M Agency at Site	Rajasthan
961	2L PS of Nimbijiodha (near Ladnu) - Degana - Merta City from km. 0.00 to km. 139.90 of NH-458	458	139.9	21/01/2014	Shiva Build Tech	Completed & Agency Demobilised (Civil/O&M)	Rajasthan
962	Strengthening & Maintenance of 2L PS of Nimbijiodha (near Ladnu) - Degana- Merta City from km. 0 to km. 139.90 of NH-458	458	128.1	16/10/2019	LNA Infraprojects Pvt. Ltd	O&M on Project no more required	Rajasthan
963	Strengthening and Maintenance 2L PS of Nimbijiodha (near Ladnu) - Degana - Merta City from km. 0.00 to km. 139.90 of NH-458 pkg-1	458	128.1	01/07/2023	LNA Infraprojects Pvt. Ltd	Under O&M through OMT/TOT/O&M Agency at Site	Rajasthan
964	Jodhpur - Pachpedra Pkg-I(2/4 LPS)	25	86	18/10/2014	Sadbhav Engineering Pvt. Ltd.	Completed & Agency Demobilised (Civil/O&M)	Rajasthan
965	Operation & Maintenance of 2L PS of Jodhpur-Pachpadra section of NH-25 from km. 95.140 to 114.610 and from km. 116.060 to 180.755	25	84.165	30/01/2023	Mahavir Sharma	Under O&M through OMT/TOT/O&M Agency at Site	Rajasthan
966	Bagundi - Barmer (2LPS)	25	74	17/10/2014	Kalthia Engineering & Construction Ltd.	CC Issued	Rajasthan
967	Gulabpura(Km 69.267) to Uniara(282.936) of NH-148D in Rajasthan	148D	203.97	30/10/2015	Dilip Buildcon Ltd. -Ranjit Buildcon Ltd (JV)	CC Issued	Rajasthan
968	Manoharpur - Dausa section of NH-11 A (New NH-148)	148	62.31	20/10/2016	H.G. Infra Engineering Limited	Completed & Agency Demobilised (Civil/O&M)	Rajasthan
969	Short Term Improvement & Routine Maintenance of Two-lane with paved shoulders of Manoharpur-Dausa section of NH-11A (New NH-148) from Km. 0.000 (Design Ch. 0.000) to Km. 62.318 (Design Ch. 62.318)	148	62.318	08/09/2023	Espan Infrastructure (I) Limited	Under O&M through OMT/TOT/O&M Agency at Site	Rajasthan
970	Dausa - Lalsot - Kothun section of NH11 A Extn. (Ch. 0.000 to Ch. 83.453)	23 & 148	83.45	31/05/2017	PNC Rajasthan Highways Pvt. Ltd.	CC Issued	Rajasthan

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
971	2L PS Sriganganagar to Raisinghnagar (Design Chainage - 0.500 km to Design Chainage 101.000 km) (Package-1) on NH-911	911	102	10/06/2022	VRC Constructions (India) Pvt. Ltd.	PCC Issued, CC Pending	Rajasthan
972	2L PS of Karauli - Dholpur from km 83.960 to 184.460 of Old NH-11B	23	100.9	16/09/2014	A. S. Patel	Under O&M through OMT/TOT/O&M Agency at Site	Rajasthan
973	Uncha Nagla - Dholpur Section of NH-123 (0.000 to 75.008).	123	75	24/02/2016	H.G. Infra Engineering Limited	Under O&M through OMT/TOT/O&M Agency at Site	Rajasthan
974	Parsoli - Gulabpura	148D	69	11/01/2014	Laxmi Builders	Completed & Agency Demobilised (Civil/O&M)	Rajasthan
975	Maintenance of 2L PS of Bheem - Gulabpura including Parasoli Bypass from KM 0.000 to KM 69.267 of NH-148D	NH 148D	69.267	01/09/2020	Laxmi Builders	O&M on Project no more required	Rajasthan
976	Two Laning with paved shoulders of Bheem-Gulabpura including Parasoli Bypass from Km 0+000 to Km 69+267 of NH-148D (Package-I & II)	NH-148 D	69.267	28/02/2024	Murari Lal Agrawal	Under O&M through OMT/TOT/O&M Agency at Site	Rajasthan
977	Tonk (Km 1.300) to Sawaimadhopur (Km 69.750) of NH-116 in Rajasthan	552	66.8	18/01/2017	H.G. Infra Engineering Limited	CC Issued	Rajasthan
978	2 L PS of Tonk- Sawaimadhopur Section on from km. 1.300 to km. 69.750 of NH-116	116	66.8	14/10/2024	KCC Infra Private Limited	Under O&M through OMT/TOT/O&M Agency at Site	Rajasthan
979	Lambia - Raipur (Package-II) from Km.163.800 to Km.218.563	458	54.76	30/06/2014	GR Infra Projects Ltd	Completed & Agency Demobilised (Civil/O&M)	Rajasthan
980	Lambia - Raipur (Package-II) from Km.163.800 to Km.216.600	458	54.76	09/04/2022	Parul Construction Company	Under O&M through OMT/TOT/O&M Agency at Site	Rajasthan
981	Strengthening, Short term Improvement and Repairing Maintenance on Lambia-Raipur Section Of NH-458 (Package -I) From Km. 163.800(Existing Chainage Km.218.563)	458	54.763	29/03/2024	Shri Balaji Constructions	Under O&M through OMT/TOT/O&M Agency at Site	Rajasthan
982	Operation and Maintenance of Maduravoyal to Sriperumbudur from Km 13.800 to km 37.000 section of NH-4	48	23.2	01/04/2023	Govindaraj Contractor & Earth Movers	Under O&M through OMT/TOT/O&M Agency at Site	Tamil Nadu
983	Four laning of Hathipalli to Hosur from km 33 to km 48.6	44	15.59	29/12/1999	Reliance Infrastructure Ltd.	Completed & Agency Demobilised (Civil/O&M)	Tamil Nadu
984	6-laning of Hosur to Krishnagiri from Km.33.13 to Km. 93.000 on NH7 under NHDP-V	44	59.87	07/06/2011	Reliance Infrastructure Ltd.	PCC Issued, CC Pending	Tamil Nadu
985	Four laning of Hosur to Krishnagiri	44	45.4	26/02/2002	Shakthikumar M Sanchetti Ltd & Bholasingh Jaiprakash ConstLtd(JV)	Completed & Agency Demobilised (Civil/O&M)	Tamil Nadu

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
986	6-laning of Krishnagiri (Km.0.000) to Walajahpet (Km.148.300) section on NH-46 under NHDP-V	48	148.3	07/06/2011	Larsen & Toubro Ltd.	PCC Issued, CC Pending	Tamil Nadu
987	Four laning of Krishnagiri to Vaniyambadi	48	50.11	20/11/2002	Patel - KNR (JV)	Completed & Agency Demobilised (Civil/O&M)	Tamil Nadu
988	Four laning of Vaniyambadi to Pallikonda	48	50.76	21/11/2001	ITD Cementation India Ltd	Completed & Agency Demobilised (Civil/O&M)	Tamil Nadu
989	Four laning of Pallikonda to Walajahpet	48	47.33	20/02/2004	ITD Cementation India Ltd	Completed & Agency Demobilised (Civil/O&M)	Tamil Nadu
990	Four laning of Walajahpet to Kancheepuram	48	36.2	23/03/2002	Larsen & Toubro Ltd.	Completed & Agency Demobilised (Civil/O&M)	Tamil Nadu
991	Four laning of Kancheepuram to Poonamallee km 70.2 - km 13.8	48	56.4	31/05/2005	Afcon Infrastructure Ltd.	Completed & Agency Demobilised (Civil/O&M)	Tamil Nadu
992	4 Grade Seperated Structures (Padi, Kathipara, Maduravoyal & Koyambedu - Improvement of Access to GQ by Free Flow Facilities along NH4, 5 & 205 within Chennai City	4, 5 & 205	3.8	07/04/2005	Som Dutt Builders - Simplex Infrastructure Ltd.	Completed & Agency Demobilised (Civil/O&M)	Tamil Nadu
993	6 laning of Balance Work of Chennai - Tada from km. 21.40 to km. 54.40	16	33	28/03/2018	SPL Infrastructure Pvt. Ltd	PCC Issued, CC Pending	Tamil Nadu
994	4 laning of Chennai - Tada from km. 11.000 to km. 52.800	16	42.8	08/06/2001	Larsen & Toubro Ltd.	Completed & Agency Demobilised (Civil/O&M)	Tamil Nadu
995	Operation & Maintenance of Chennai Tada Section of NH-5 from Km.11/000 to Km.21/400	NH-5	10.4	27/07/2023	Gurumurthy Engineering Enterprises	Under O&M through OMT/TOT/O&M Agency at Site	Tamil Nadu
996	Krishnagiri - Thumbipadi - Thoppur Ghat - Omalur from km. 94.00 to km. 180.00 (Package No. NS-2/BOT/TN-1)	44	86	15/07/2006	Larsen & Toubro Ltd.	CC Issued	Tamil Nadu
997	4 laning of km 156.000 to km 163.400 of Thoppurghat section on NH-7 in the State of TamilNadu (Pack No. NS-14/TN)	44	7.4	29/12/1999	PT Sumber Mitra Jaya	Completed & Agency Demobilised (Civil/O&M)	Tamil Nadu
998	Four laning of from km.163/400 to km.180/00 from Thoppurghat to Thumbipadi section of NH-7 in the State of Tamil Nadu - (Contract Package no.NS-25-TN)	44	16.6	27/02/2005	JSR Constructions (P) Ltd	Completed & Agency Demobilised (Civil/O&M)	Tamil Nadu
999	Thumbipadi-Namakkal from km. 180.00 to km. 248.625 (Package No. NS-2/BOT/TN-02)	44	68.63	15/08/2006	IRB Infrastructure Developers Ltd.	PCC Issued, CC Pending	Tamil Nadu
1000	Four laning of Km 180.000 to 199.200 of Bangalore - Salem - Madurai section of NH-7 (Thumbipadi to Namakkal) in the state of Tamilnadu Contract package No. NS-26/TN	44	19.2	30/08/2001	Bhagheeratha Engineering Ltd	Completed & Agency Demobilised (Civil/O&M)	Tamil Nadu
1001	Namakkul - Karur section including Namakkul Bypass	44	41.37	29/07/2006	Reliance Infrastructure Ltd.	PCC Issued, CC Pending	Tamil Nadu

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
1002	Four laning of Namakkal Bypass of NH-7 in the State of Tamil Nadu (Contract Package no.NS-27-TN)	44	8.4	30/08/2001	Vijay Engineering Enterprises	Completed & Agency Demobilised (Civil/O&M)	Tamil Nadu
1003	Rectification of Black Spot TN-(02)-641 by constructing a VUP(VUP-12x5.5M) at Km.278.020 (Thavittupalayam Village) in the project of Namakkal – Karur section of NH-44 (Old NH-7)	44	1	10/11/2021	VALAR & CO	Under O&M through OMT/TOT/O&M Agency at Site	Tamil Nadu
1004	Start of Karur Bypass - Dindigul from km. 292.600 to km. 305.600 (Contract Package No. NS2/BOT/TN-4)	44	77.725	17/10/2006	TN (DK) Expressways Ltd.	PCC Issued, CC Pending	Tamil Nadu
1005	Rectification of Black Spot TN-02 (287) by Construction of 6L V.U.P at Km 349.770 on NH-44, RE Wall & RE Wall approaches, 2L Service Road (B/s), Reconstruction/Widening of Culverts	44	0.67	26/06/2022	TTK Construction	Under O&M through OMT/TOT/O&M Agency at Site	Tamil Nadu
1006	Rectification of Blackspot (TN-02-596) by Construction of 4L V.U.P at Km 290.153 on NH-7 (New no. NH-44) Semmadai, RE Wall & RE Wall approaches, 2L Service Road (B/s)	44	0.7	27/07/2022	TTK Construction	Under O&M through OMT/TOT/O&M Agency at Site	Tamil Nadu
1007	Short Term measures for rectification of Accident Spots in Karur-Dindigul section at Km 298+700 (Karuppampalayam pirivu old sukkaliyur check post NH-44) & Km 345+500 (Viruthalaipatty Bridge) of NH-7 in the State of Tamil Nadu on Item Rate Basis	NH-44	1	19/03/2024	S. Kannan	Completed & Agency Demobilised (Civil/O&M)	Tamil Nadu
1008	Dindigul Bypass - Samyanallore from km. 373.275 to km. 426.00	44	53.05	29/07/2006	Reliance Infrastructure Ltd.	PCC Issued, CC Pending	Tamil Nadu
1009	Madurai - Kanyakumari from km. 0.00 to km. 243.170	44	243.17	30/11/2005	Cube Highway	Completed & Agency Demobilised (Civil/O&M)	Tamil Nadu
1010	Madurai to Kanyakumari from Km 000.000 to Km 52.300 Section of NH 7 under TOT Bundle-3	7	52.3	20/10/2020	Cube Highway	Under O&M through OMT/TOT/O&M Agency at Site	Tamil Nadu
1011	Madurai to Kanyakumari from Km 52.300 to Km 116.500 Section of NH 7 under TOT Bundle-3	7	64.2	20/10/2020	Cube Highway	Under O&M through OMT/TOT/O&M Agency at Site	Tamil Nadu
1012	Madurai to Kanyakumari from Km 116.500 to Km 180.00 Section of NH 7 under TOT Bundle-3	7	63.5	20/10/2020	Cube Highway	Under O&M through OMT/TOT/O&M Agency at Site	Tamil Nadu
1013	Madurai to Kanyakumari from Km 180.00 to Km 243.470 Section of NH 7 under TOT Bundle-3	7	63.47	20/10/2020	Cube Highway	Under O&M through OMT/TOT/O&M Agency at Site	Tamil Nadu
1014	Salem - Kumarapalaym from km. 0.00 to km. 53.00 (Package No. NS-2/BOT/TN-06)	47	53.53	19/07/2006	IVRCL Infrastructures & Projects Ltd.	PCC Issued, CC Pending	Tamil Nadu
1015	Kumarapalayam - Chengalpalli from km. 53.525 to km. 102.035 (Package No. NS-2/BOT/TN-07)	47	48.51	20/07/2006	IVRCL Infrastructures & Projects Ltd.	PCC Issued, CC Pending	Tamil Nadu

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
1016	Chengapalli (km 102.035) to Neelambur (Km144.680) and Madukkarai (Km 170.880) to Walayar (K183.010) (Package No. NS-2/BOT/TN-08)	544	54.87	09/09/2010	IVRCL Infrastructures & Projects Ltd.	CC Issued	Tamil Nadu
1017	Salem - A.Pallipatti from km. 0.00 to km. 35.60 in Tamil Nadu	179A	35.6			O&M Through MoRTH/State PWD	Tamil Nadu
1018	Four laning of km 199/200 to km 207/600 of Salem Bypass Section on NH-7 in the State of TamilNadu (Pack No. NS-12/TN)	44	8.4	29/12/1999	SRC Projects Pvt Ltd	Completed & Agency Demobilised (Civil/O&M)	Tamil Nadu
1019	Jittandahalli to Dharampuri Section of NH-844 from km 60.100 to km 94.460 [Hosur to Dhamrapuri Pkg-3]	844	34.36	22/08/2021	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	PCC Issued, CC Pending	Tamil Nadu
1020	Maintenance of Existing two laning from KL/TN border to Kanyakamri in the section Km 599.000 to 655.000 (one time improvement as Deposit work in selected stretch)	NH47	21.236	01/08/2022	KCC Buildcon Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Tamil Nadu
1021	Operation & Maintenance of Nagercoil – Kavalkinaru Section from Km 0/000 to Km 16/276 of NH944(EPC) in the State of Tamil Nadu.	944	16.276	09/12/2022	V Meenal and Co	Under O&M through OMT/TOT/O&M Agency at Site	Tamil Nadu
1022	Chennai Bypass	32&48	32.6	15/06/1998	Hindustan Construction Co Ltd Mumbai & IJM-SCL Joint Venture	Completed & Agency Demobilised (Civil/O&M)	Tamil Nadu
1023	6L of Chennai Bypass Phase - II connecting NH-4 and NH-5 and widening of Chennai Phase -I connecting NH-45 and NH - 4 (From Km 0/00 to Km.32.600)	32	32.6	15/05/2005	Jogendra Chodhary	CC Issued	Tamil Nadu
1024	Four Laning of Tambaram - Tindivanam section of Old NH 45 from Km 28.000 to Km 121.000	32	93	26/06/2002	GMR Tambaram - Tindivanam Expressways Ltd	Under O&M through OMT/TOT/O&M Agency at Site	Tamil Nadu
1025	8L widening of Vandalur - Guduvanchery Section from km. 32.700 to km. 38.00 of NH-45	45	5.3	09/03/2019	Suganya Constructions	CC Issued	Tamil Nadu
1026	8L of Guduvanchery (Km 38.00) - Maraimalai Nagar (km 42.00) - Singaperumal Koil (47.00) - Chettipuniyam Mahindra city (51.300) Section of NH 45	45	13.3	01/04/2021	KCP Engineers Pvt. Ltd..	CC Issued	Tamil Nadu
1027	4L Tambaram to Tindivanam section of NH-32 (Old NH-45) from km 28.000 to km 121.000	NH-32	93	21/10/2022	Sindhu Muruga Construction Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Tamil Nadu
1028	Construction of Foot Over Bridge at km 40.420 (Potheri) on Tambaram – Tindivanam section of NH-45	NH-32	0.003	18/08/2022	Govindaraj Contractor & Earth Movers	Under O&M through OMT/TOT/O&M Agency at Site	Tamil Nadu
1029	Construction of Foot Over Bridge at km 43.600 (Maraimalai Nagar) on Tambaram – Tindivanam section of NH-45	NH-32	0.003	16/06/2022	Govindaraj Contractor & Earth Movers	Under O&M through OMT/TOT/O&M Agency at Site	Tamil Nadu

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
1030	Construction of 06 Nos of New Toilet Blocks and Repairing 14 Nos of existing Toilet Blocks under Swatch Bharat Mission on Tambaram (Km28/000) to Tindivanam (Km121/000) Section of NH32(Old NH-45)	NH-32	0.001	31/01/2024	Bridge and Roads	Under O&M through OMT/TOT/O&M Agency at Site	Tamil Nadu
1031	Major Maintenance of the Existing Highway (i) from Km. 29+300 to Km. 31+700 (ii) from Km. 52.300 to Km 96.000 & iii) from Km. 101.000 to Km. 105.000 on Tambaram to Tindivanam section of NH-32 (Old NH- 45) in the State of Tamil Nadu	NH-32	50.1	10/07/2024	Suganya Constructions	Under O&M through OMT/TOT/O&M Agency at Site	Tamil Nadu
1032	Tindivanam - Ulundurpet from km 121.00 to km 193.90	45	72.9	16/10/2006	Ulundurpet Expressways Pvt. Ltd	CC Issued	Tamil Nadu
1033	Four Laning of Ulundupet-Padalur from km. 192.25 to km. 285.00 of Old NH-45 (Pkg VI-B)	38	93.89	26/12/2006	IJM Corporation Berhad Ltd. - Shapoorji Pallonji & Co. Ltd.(JV)	CC Issued	Tamil Nadu
1034	4L of Padalur - Trichy section from km. 285.00 to km. 325.00 of NH - 45 (Pkg VI-C)	45	38.42	25/11/2006	Indu Navayuga Infra Projects Pvt. Ltd.	Physically Completed & CC Under Issue	Tamil Nadu
1035	Four Laning of Trichy Bypass - Tovarankurichi - Madurai from km. 0.00 to km. 124.840 of Old NH-45B	38	124.84	09/02/2006	Agarwal - JMC (JV)	Completed & Agency Demobilised (Civil/O&M)	Tamil Nadu
1036	O&M of 4L Trichy Bypass from Tovarankurichi - Madurai (km. 0.00 to km. 124.840) of Old NH-45B	38	124.8	18/07/2018	M/s. V.M. and Co.	Under O&M through OMT/TOT/O&M Agency at Site	Tamil Nadu
1037	Madurai - Tuticorin section from Km 138.800 to Km 266.865	38	128.065	29/09/2023	Shri B. Murugan	Under O&M through OMT/TOT/O&M Agency at Site	Tamil Nadu
1038	2 lane with paved shoulders of Karur - Kangeyam section of NH-67 (KC-1)	67	59.2	20/08/2006	SRC Projects Pvt Ltd	Completed & Agency Demobilised (Civil/O&M)	Tamil Nadu
1039	2 lane with paved shoulders of Kangeyam - Coimbatore section of NH-67 (KC-2)	67	55.2	20/08/2007	SRC Projects Pvt Ltd	Completed & Agency Demobilised (Civil/O&M)	Tamil Nadu
1040	Trichy (135.800) to Karur (218.000) section of NH-67 - Trichy Bypass	81	79.82	19/07/2007	Reliance Infrastructure Ltd.	Physically Completed & CC Under Issue	Tamil Nadu
1041	4L Multi-span Flyover at Km 127+700 (BHEL) on Thanjavur - Trichy section of NH-83 for Blackspot removal	83	1.2	30/09/2019	SD Infra Contractor	Completed & Agency Demobilised (Civil/O&M)	Tamil Nadu
1042	Operation and Maintenance including Incident Management for One year from Km 80.000 to Km 136.490 of Thanjavur to Trichy Section of NH-67 (New NH-83)	83	56.49	26/09/2023	SK Empire	Under O&M through OMT/TOT/O&M Agency at Site	Tamil Nadu

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
1043	Periodic Renewal Strengthening in Thanjavur to Trichy section from Km 80.000 to Km 128.480 of NH67 New NH83 in the State of Tamil Nadu on Item Rate Basis	83	48.48	18/10/2024	CDR & Co. Constructions	Under O&M through OMT/TOT/O&M Agency at Site	Tamil Nadu
1044	Thanjavur - Pudukkottai section of NH 226 from Km.0/000 to Km.55/228	36	55.23	14/11/2014	Sharvaa Associates	Completed & Agency Demobilised (Civil/O&M)	Tamil Nadu
1045	Annual Maintenance including Incident Management of Thanjavur – Pudukkottai Section from Km 174.000 to Km 229.228 of NH-36	36	55.228	26/10/2024	Shri S.Vellaichamy	Under O&M through OMT/TOT/O&M Agency at Site	Tamil Nadu
1046	Tuticorin - Tirunelveli from km. 0.00 to km. 47.250	138	47.25	25/04/2010	Transstroy - OJSC (JV)	PCC Issued, CC Pending	Tamil Nadu
1047	Emergency Repair for Existing Carriageway from Mugaiyur (Km.86+115) to Koonimedu (Km.130+000) on Chennai to Puducherry section of NH-332A (ECR)	NH-332A	43.885	22/12/2022	M. Muthukrishnan, Tirunelveli	Under O&M through OMT/TOT/O&M Agency at Site	Tamil Nadu
1048	One Time Maintenance and Enhancing Safety Provisions on Existing Carriage Way from Mamallapuram (Km.52+900) to Koonimedu (Km.130+000) on Chennai to Puducherry section of NH-332A (ECR)	NH-332A	77.1	13/01/2023	EKK Infrastructure Limited	Under O&M through OMT/TOT/O&M Agency at Site	Tamil Nadu
1049	4L of Madurai to Chettikulam from km.0.00 to km 7.30 of NH-785	785	7.3	05/11/2018	Kalpataru Projects International Limited	CC Issued	Tamil Nadu
1050	Four Laning of Chettikulam to Natham section of NH-785	785	29.39	05/11/2018	Ksheerabad Construction Pvt. Ltd. - I Vetrivel - OM Sakthi Construction (JV)	Physically Completed & CC Under Issue	Tamil Nadu
1051	4L of Natham - Thuvankurichi from km. 36.69 to km. 61.115 of NH-785E	785E	24.42	28/02/2020	R R Infra Construction	CC Issued	Tamil Nadu
1052	Operation & Maintenance of Ennore Expressway from Km 0.000 to Km 7.538, Manali Oil Refinery Road from Km 0.000 to Km 5.600, Thiruvottiyur – Ponneri - Panchetti Road from Km 4.500 to 13.500 and Inner Ring Road from Km 18.000 to 25.000	SH-56	29.138	01/11/2023	Lucky Associates	Under O&M through OMT/TOT/O&M Agency at Site	Tamil Nadu
1053	Viluppuram (Km.0.000) to Puducherry (Km.29.000)	332	29	25/11/2021	Dilip Buildcon Ltd.	PCC Issued, CC Pending	Tamil Nadu, Puducherry
1054	Poondiyankuppam (Km.67.000) to Sattanathapuram (Km.123.800)	32	56.8	20/01/2022	Oriental Structural Engineers Pvt. Ltd.	PCC Issued, CC Pending	Tamil Nadu
1055	Four Laning of Trichy - Dindigul from km. 333.00 to km. 421.273 of NH-45	83	88.27	15/01/2008	Reliance Infrastructure Ltd.	Physically Completed & CC Under Issue	Tamil Nadu
1056	Balance work of Dindigul - Theni from km. 2.75 to km. 73.40 of NH-45E and Theni - Kumili from km. 215.5 to km. 273.60 of NH-220	45E and 220	44.06	09/09/2019	EKK Infrastructure Limited	Completed & Agency Demobilised (Civil/O&M)	Tamil Nadu

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
1057	Operation and Maintenance including Incident Management from Km 2+750 to Km 136+543 in Dindigul to Kumili Section of NH-183 (Old NH-45E & 220)	183	133.793	30/01/2023	KL Enterprices	Under O&M through OMT/TOT/O&M Agency at Site	Tamil Nadu
1058	Pollachi to Coimbatore Section from km. 123.55 to km. 150.40 of Dindigul - Bangalore Road	83	26.85	01/12/2016	KNR Constructions Limited	Completed & Agency Demobilised (Civil/O&M)	Tamil Nadu
1059	Short Term Maintenance of Coimbatore to Pollachi Section (Km 0+000 to Km 27+030 of NH 209 (New NH 83)) in the State of Tamilnadu	NH 83	27.03	01/01/2025	G.R Engineers & Contractors	Under O&M through OMT/TOT/O&M Agency at Site	Tamil Nadu
1060	Oddanchatram - Madathukulam from km. 29.00 to km. 74.38	83	45.38	05/10/2020	KNR Constructions Limited	PCC Issued, CC Pending	Tamil Nadu
1061	4L of Madathukulam - Pollachi from km. 74.38 to km. 116.95 of old NH-209 (New NH-83)	83	50.07	04/12/2020	D.P. Jain & Co. Infrastructure Pvt. Ltd.	PCC Issued, CC Pending	Tamil Nadu
1062	Short Term Rectification Measures of Blackspot ID: Ganpathipalyam Pirivu (TN – (03)-247) & Blackspot ID: Mywadi to KTL (TN – (03)-248)	209	0.23	19/03/2024	S. Kannan	Completed & Agency Demobilised (Civil/O&M)	Tamil Nadu
1063	Short Term measures for rectification of Accident Spots locations in Oddanchatram-Madathukulam existing section from Km 71+600 to Km71+700 (Madathukulam Ananth weigh bridge), Km 72+250 to Km 72+350 (Sarkar kannadiputhur pirivu komaralingam road), Km 72+550 to Km 72+700 (Madathukulam Bustop), & Km 72+950 to Km 73+100 (Amaravathi River bridge near) at NH-209 (New NH-83) in the State of Tamil Nadu on Item Rate Basis.	NH-209 (New NH-83)	2	19/03/2024	S. Kannan	Completed & Agency Demobilised (Civil/O&M)	Tamil Nadu
1064	Short Term measures for rectification of Accident Spots locations in Madathukulam – Pollachi existing section from Km 68+050 to Km 68+150 (Chettiyar Mill Medu), Km 68+450 to Km 68+550, Narasingapuram, Km 69+050 to Km 69+150 (Narasingapuram Sugar Mill Junction), and Km 70+700 to Km 70+850, KTL, near Thungavi Road Junction at NH-209 (New NH-83) in the State of Tamil Nadu on Item Rate Basis	209 (New NH-83)	2.7	08/04/2024	Muthuram Enterprises	Completed & Agency Demobilised (Civil/O&M)	Tamil Nadu
1065	Oddanchatram Bypass from Km 23.100 to Km 33.200 of NH-209 in Tamil Nadu	83	10.1	22/11/2017	Om Sakthi Constructions - I.Vetrivel (JV)	CC Issued	Tamil Nadu
1066	Repair and Maintenance work in Vikravandi-Sethiyathope section from Km 0.00 to km 65.960 of NH-36 (Old NH-45C) in the State of Tamil Nadu on Item Rate Basis	36	65.96	06/09/2024	Sri Venkateswara Constructions	Under O&M through OMT/TOT/O&M Agency at Site	Tamil Nadu

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
1067	Madurai - Paramakudi and 2 lane with paved shoulders of Paramakudi - Ramanathapuram section of NH-49	85&87	115.48	21/05/2015	KNR Constructions Limited	Completed & Agency Demobilised (Civil/O&M)	Tamil Nadu
1068	Operation and Maintenance including Incident Management for 6 Months of Four laning of Madurai - Paramakudi section from Km 5/000 to Km 81/064 and Two laning with Paved Shoulders of Paramakudi – Ramanathapuram section from Km 81/064 to Km 120/484 of NH-49 (New NH-85 & 87)	8,587	115.484	11/11/2023	Shri B. Murugan	Under O&M through OMT/TOT/O&M Agency at Site	Tamil Nadu
1069	Operation and Maintenance including Incident Management for 6 months of Two Laning with Paved Shoulders of Paramakudi – Ramanathapuram section from Km.81/064 to Km.120/484 of NH-87 (Old NH-49) in the State of Tamil Nadu on an item rate basis	87	39.42	23/10/2024	Shri B. Murugan	Under O&M through OMT/TOT/O&M Agency at Site	Tamil Nadu
1070	Operation and Maintenance including Incident Management for one year of Four laning of Madurai - Paramakudi section from Km.5/000 to Km.81/064 of NH-85 & 87 (Old NH-49) in the State of Tamil Nadu on an item rate basis	8,587	76.064	11/11/2024	G.R Engineers & Contractors	Under O&M through OMT/TOT/O&M Agency at Site	Tamil Nadu
1071	Remaining works of Trichy - Karaikudi from Km. 10.00 to Km. 94.00 including Trichy Bypass (Km. 110.016 to Km. 135.93)	83, 336, 36, 536	12.77	12/09/2019	SD Infra Contractor	Physically Completed & CC Under Issue	Tamil Nadu
1072	Strengthening and Periodic Renewal of Trichy – Karaikudi Section of NH-210 including Trichy Bypass of NH-67	3,36,36,53,683	106.968	02/04/2023	V. Rasappan & Co.	Completed & Agency Demobilised (Civil/O&M)	Tamil Nadu
1073	Karaikudi - Ramanathapuram section from Km.94/000 to Km.174/000 including 500 m on SH 35	536	80	01/11/2017	DRA-SP-VM(JV)	CC Issued	Tamil Nadu
1074	Balance work of 2L PS of Tindivanam Krishnagiri from km. 37.600 to km. 219.782	77	182.18	04/11/2019	S.P.K. and Co.	CC Issued	Tamil Nadu
1075	Trichirapalli (Km 0.000) to Kallagam (Km. 38.700) of NH-227 in Tamil Nadu	81	38.7	01/03/2019	KNR Srirangam Infra Pvt. Ltd	CC Issued	Tamil Nadu
1076	Kallagam (km.38.700) to Meensurutti (Km.98.433) of NH-227 in Tamil Nadu	81	59.73	23/04/2019	Kallagam Meensurutti Highways Pvt. Ltd.	PCC Issued, CC Pending	Tamil Nadu
1077	Meensurutti (Km.98.433) to Chidambaram (Km.129.965) of NH-227	227	31.53	09/08/2021	Sunway RNSIL MC Pvt. Ltd	PCC Issued, CC Pending	Tamil Nadu
1078	Operation and Maintenance of Tirupati Tiruttani Chennai Section of NH 205	716	107.18	01/08/2022	G.R Engineers & Contractors	Under O&M through OMT/TOT/O&M Agency at Site	Andhra Pradesh
1079	Salem - Ulundurpet section from km 0.313 to km 136.670 of NH-68	79	136.36	15/01/2008	Reliance Infrastructure Ltd.	PCC Issued, CC Pending	Tamil Nadu

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
1080	Thirumayam - Manamadurai	36	77.73	17/07/2014	V. M and CO	Completed & Agency Demobilised (Civil/O&M)	Tamil Nadu
1081	Thirumayam - Manamadurai Section of NH-226 (New NH No. 36) from Km.77.200 to Km.154.929	36	77.729	21/09/2022	Jogendra Choudhary	Under O&M through OMT/TOT/O&M Agency at Site	Tamil Nadu
1082	Four Laning of Pondicherry - Tindivanam from km. 0.00 to km. 37.29	66	38.62	15/01/2008	M/s. AVP Infracon Ltd.	CC Issued	Tamil Nadu,Puducherry
1083	AP/Mah Border-Islam Nagar (AP 6)	44	55	02/11/2007	Adilabad Expressway Pvt. Ltd	CC Issued	Telangana
1084	Islam Nagar-Kadthal (AP 7)	44	53	11/06/2007	Patel - KNR (JV)	CC Issued	Telangana
1085	Four-laning of Kadthal to Armur from km.278.0 to km.308.0 of Old NH-7	44	30.9	30/10/2007	Nirmal BOT Ltd	CC Issued	Telangana
1086	Armur - Adloor Yellareddy (Nagpur-Hyderabad)	44	60	02/02/2010	Navyuga Road Projects Pvt Ltd.	CC Issued	Telangana
1087	Km 367.000 (Adloor Yellareddy) to Km 447.000 and Improvement, Operation & Maintenance of Km 447.000 to Km 464.000 (Gundla Pochanpalli) on Nagpur - Hyderabad section of NH-44 AP-2	44	103	26/09/2006	GMR Infrastructure Ltd	CC Issued	Telangana
1088	4L of Gundlapochanpally to Bowenpally from km. 464.000 to km. 474.000 of Nagpur-Hyderabad Section of NH-7 (New No. NH-44) Contract Package No: NS-23 (TS)	44	10	16/06/2021	KLR constructions	O&M on Project no more required	Telangana
1089	Construction of two VUPs at Kompally on Nagpur - Hyderabad section	44	0	05/05/2018	GHAI Construction Ltd.	Completed & Agency Demobilised (Civil/O&M)	Telangana
1090	Thondupally-Jadcherla	44	58	19/08/2006	Jadcherla Expressways Private Limited	PCC Issued, CC Pending	Telangana
1091	Jadcherla-Kothakotta Bypass	44	56	19/08/2006	Larsen & Toubro Ltd.	CC Issued	Telangana
1092	Kothakota bypass-Kurnool	44	74.62	01/09/2006	IL&FS-CTNL Consortium	CC Issued	Telangana,Andhra Pradesh
1093	Mangloor to Telangana Maharashtra Border	161	49	12/04/2019	Dilip Buildcon Ltd.	PCC Issued, CC Pending	Telangana
1094	Sangareddy - Nanded (Pkg. II) Ramsanpalle to Mangloor	161	46.8	02/05/2019	KNR Constructions Limited	CC Issued	Telangana
1095	Sangareddy - Nanded - Akola (Pkg-I) [From Kandi to Ramsanpalle]	161	40	05/10/2020	Ashoka Kandi Ramsanpalle Road Private Limited	CC Issued	Telangana
1096	Hyderabad-Vijayawada	65	182	06/04/2010	G.R Engineers & Contractors	Foreclosure	Telangana,Andhra Pradesh
1097	Short term Improvement and Routine Maintenance of 4/6 laning of Hyderabad - Vijayawada section of NH-65 from Km.100.000 to 160.000 in the State of Telangana.	65	60	01/09/2024	Jogendra Chodhary	Under O&M through OMT/TOT/O&M Agency at Site	Telangana

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
1098	Short term Improvement and Routine Maintenance of 4/6 laning of Hyderabad - Vijayawada section of NH-65 from Km.40.000 to 100.000 in the State of Telangana.	65	60	01/09/2024	Jogendra Chodhary	Under O&M through OMT/TOT/O&M Agency at Site	Telangana
1099	Short term Improvement and Routine Maintenance of 4/6 laning of Hyderabad - Vijayawada section of NH-65 from Km.160.000 to 221.500 in the State of Telangana & Andhra Pradesh.	65	61.5	01/09/2024	Jogendra Chodhary	Under O&M through OMT/TOT/O&M Agency at Site	Andhra Pradesh, Telangana
1100	4L of Suryapet to Khamam from Km. 0.420 to Km.59.046 of NH 365BB	365BB	58.62	27/12/2019	Adani Enterprises Ltd. and Prakash Asphaltings & Toll Highways (India) Ltd.	CC Issued	Telangana
1101	Operation and Maintenance of 2L from Khammam 0.000 Km to Aswaraopet 122.200 Km. from NH365 BB	365 BB	122.2			O&M Through MoRTH/State PWD	Telangana
1102	Kalyan to Nirmal Section from km. 615.00 to km. 668.60	61	54	12/03/2014	Annapurna Constructions	O&M on Project no more required	Telangana
1103	Operations and Maintenance of 2-lane with paved shoulders of stretch from km. 615+000 to km.668+600 for a length of 53.60 kms of Kalyan – Nirmal section of NH-222 (New NH-61)	61	53.6	16/07/2024	Ayyamar Infraprojects India Private Limited	Under O&M through OMT/TOT/O&M Agency at Site	Telangana
1104	Hyderabad-Yadagiri	163	36	30/07/2010	Sadbhav Engineering Pvt. Ltd.	CC Issued	Telangana
1105	Yadagiri (km 54.000) to Warangal (km 150.000) of NH-163 in Telengana	163	99.1	01/06/2016	Abhipsa Construction, Engineer and Contractors	CC Issued	Telangana
1106	4L VUP at Aler-Jeedikal Cross Road at Km 72.010 along with Slip/Service Roads on Hyderabad- Warangal section of NH-163	163	1.68	01/09/2021	Rockeira Engineering LLP	CC Issued	Telangana
1107	4L of NH-363 from Repallewada from Km.288.510 to TL/MH Border Km.342.00	363	52.6	01/03/2021	Dilip Buildcon Ltd.	CC Issued	Telangana
1108	4L of Mancherla to Repallewada km 251.900 to km 288.510	363	42	17/08/2020	Adani Enterprises Ltd. and Prakash Asphaltings & Toll Highways (India) Ltd.	CC Issued	Telangana
1109	AP/Telangana Border to Rudrampur section of NH-221 (New NH-30)	30	49.17	24/12/2014	Abhipsa Construction, Bhubaneswar.	PCC Issued, CC Pending	Telangana
1110	Mangalwarpet to Mallampalli Section	365	33	12/03/2014	Dilip Buildcon Ltd.	PCC Issued, CC Pending	Telangana
1111	O&M of existing stretch from Km 125.00 to Km 248.00 of Warangal-Khammam section of NH-563	563	123			O&M Through MoRTH/State PWD	Telangana
1112	Operation and Maintenance of 2/4 Lane with paved shoulders of stretch from (i) Km 154/000 to 187/000 of Mangalwarpet to Mallampalli section; (ii) Km. 72/600 to 121/000 of Tanamcherla to Jamandlapally section of NH-365	365	81.4	05/09/2024	PDR Projects(P) Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Telangana

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
1113	Operation and Maintenance of 2 Lane with Paved shoulder from Km.71.200-Km.121.000 on AP-Telangana border to Rudrampur section of NH-30 (NH-221) on Performance based Maintenance Contracts (PBMC) mode	30	49.8	28/01/2025	PSN Reddy & Co.	Under O&M through OMT/TOT/O&M Agency at Site	Telangana
1114	Hyderabad to Dindi Section from km. 23.00 to km. 108.80	765	85.8	12/03/2014	G.R Engineers & Contractors	Foreclosure	Telangana
1115	Operation & Maintenance of 2-lane with paved shoulders of stretch from Km.23.000 to Km.108.800 for a length of 85.80Kms of Hyderabad (Near Tukuguda) to Dindi Section of NH-765	765	85.8	01/09/2024	R&C Infraengineers Private Limited	Under O&M through OMT/TOT/O&M Agency at Site	Telangana
1116	Thanamcherla-Jamandlapally (2LPS)	365	48	12/03/2014	SK Constructions	PCC Issued, CC Pending	Telangana
1117	4L of Kodad (Design Km 0.00/Existing Km 185.00 of NH-65) to Khammam (Design Km 31.800/Existing Km 29.400) of NH-365A	365A	31.8	15/01/2022	Adani Road Transport Ltd.	PCC Issued, CC Pending	Telangana
1118	Periodic Renewal of 2L of Sangareddy - Narasapur - Toopran - Gajwel - Choutippal of NH-161AA	161AA	158			O&M Through MoRTH/State PWD	Telangana
1119	Tolling, Operation, Maintenance & Transfer of Palanpur-Radhanpur-Samakhiyali section of NH-27 from Km. 536+000 to Km. 430+100 in the state of Gujarat (TOT Bundle 5A2)	27	105.9	15/04/2022	D.P. Jain & Co. Infrastructure Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Gujarat
1120	Strengthening work under TOT/InvIT of Palanpur-Radhanpur-Samakhiyali section of NH-27 from Km. 589+600 to Km. 536+000 (TOT Bundle 5A1)	27	53.6	25/11/2021	Adani Road Transport Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Gujarat
1121	Allahabad Bypass (3B) (Packages ABP-I, II, III)	19	84.708	25/04/2014	Cube Highway	Under O&M through OMT/TOT/O&M Agency at Site	Uttar Pradesh
1122	4L of Allahabad Bypass - Construction of Bridge across river Ganga from km. 163.28 to km. 164.30 (Construction Package ABP-I)	19	1.02	07/10/2003	Larsen & Toubro Ltd.	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
1123	4L of Allahabad Bypass - Construction of Road from km. 158.00 to km. 198.00 (Except Ganga Bridge) (Construction Package ABP-II)	19	40	09/06/2004	Hindustan Construction Company Ltd.	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
1124	4L of Allahabad Bypass - Construction of Road from km. 198.00 to km. 242.708 (Construction Package ABP-III)	19	44.71	04/11/2004	Oriental Structural Engineers Pvt. Ltd. - KMC (JV)	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
1125	4L Cable-stayed Naini Bridge with Approaches from Km - 1.117 to Km 0.4.293 on Old NH-27 (NH-30)	30	5.41	01/05/2022	Shree Construction enterprises	Under O&M through OMT/TOT/O&M Agency at Site	Uttar Pradesh
1126	6L of Handia to Varanasi Section from Km 712.900 to Km 785.544	19	72.644	05/12/2017	G R Infraprojects Limited	CC Issued	Uttar Pradesh

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
1127	4L of Handia - Rajatalab Section Km. 245.00 to Km 317.398 of Old NH-2	19	72.398		G R Infraprojects Limited	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
1128	Varanasi bypass (Ring Road, Phase-I) from Harhua (Km 0.000) to Sandaha (Km 16.550)	31	17	15/05/2015	APCO Infratech Pvt. Ltd.	CC Issued	Uttar Pradesh
1129	Operation and Maintenance of 4 Lane Varanasi Ring Road Phase I from Babtpur to Harhua section (km 0.00 to km 16.55) and 4 Lane Babatpur to Harahua section of NH-56 from km 263.00 to km 271.450	31	25	14/08/2024	Krishna Constellation Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Uttar Pradesh
1130	4L Bypass connecting NH-2 (Rakhauna Village km. 782.546 of NH-2) with NH-56 (Vajidpur Village km. 271.300 of NH-56) of Varanasi Ring Road (Pkg-I, Phase -II) from km. 0.00 to km. 16.400 i/c Interchange Loop at NH-2	31	16.98	15/09/2019	G R Infraprojects Limited	CC Issued	Uttar Pradesh
1131	Ayodhya - Gorakhpur Section from km. 137.97 to km. 252.86 of Old NH-28 (Pkg No.1/NHAI/OMT/Pkg-11/2011)	27	116.1	05/03/2013	A. S. Patel	Under O&M through OMT/TOT/O&M Agency at Site	Uttar Pradesh
1132	4L from Km. 135.000 to Km. 164.000 of Ayodhya - Gorakhpur Section of NH-28[Contract Package- LMNHP-EW-II (WB)-4]	27	27.24	29/11/2005	Hindustan Construction Company Ltd.	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
1133	4L from Km. 164.000 to Km. 208.000 of Ayodhya - Gorakhpur Section of NH-28[Contract Package- LMNHP-EW-II (WB)-5]	27	44	18/10/2005	Nagarjuna Construction Company Limited.	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
1134	4L from Km. 208.000 to Km. 251.700 of Ayodhya - Gorakhpur Section of NH-28[Contract Package- LMNHP-EW-II (WB)-6]	27	44.86	24/10/2005	B.Seenaiah & Company (Projects) Limited	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
1135	Four laning of Gorakhpur Bypass from km. 79.670 of NH - 29E to km. 251.700 of NH - 28	29E & 28	17.66	08/05/2017	S&B Infrastructure Developers	CC Issued	Uttar Pradesh
1136	Gorakhpur Bypass (Km. 0.000 to Km. 32.27 connecting NH28)	27	32.27	06/04/2007	Gorakhpur Infrastructure Company Limited	CC Issued	Uttar Pradesh
1137	Gorakhpur - Kasia - UP/Bihar Border OMT-27A	27	81.12	22/05/2015	G.R Engineers & Contractors	Under O&M through OMT/TOT/O&M Agency at Site	Uttar Pradesh
1138	4L from Km. 279.800 to Km. 319.800 of Gorakhpur - Kasia/U.P. Bihar Border Section of NH-28[Contract Package- LMNHP-EW-II (WB)-7]	27	40	14/12/2005	Nagarjuna Construction Company - Vijai Expressway Engineers (JV)	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
1139	4L from Km. 319.800 to Km. 360.915 of Gorakhpur - Kasia/U.P. Bihar Border Section of NH-28[Contract Package- LMNHP-EW-II (WB)-8]	27	41.12	08/12/2005	Simplex Infrastructure Limited	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
1140	Lalganj-Hanumana km 96.80 - km 140.200	35	43.4	01/02/2019	Dilip Buildcon Ltd.	CC Issued	Uttar Pradesh
1141	Dagamagpur to Lalganj (km 49.1 - km 96.8)	35	47.7	13/12/2018	Dilip Buildcon Ltd.	CC Issued	Uttar Pradesh
1142	Varanasi-Degamapur [km. 15.1 - km. 49.1]	35	34	09/08/2019	Dilip Buildcon Ltd.	CC Issued	Uttar Pradesh

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
1143	User fee collection at Mungari Toll Plaza at Km. 417.250 of NH-76E (New NH-35) of 2L PS from Km. 400.878 to Km. 450.000 (Prayagraj – Mirzapur Section)	35	49.122			Under O&M through OMT/TOT/O&M Agency at Site	Uttar Pradesh
1144	4L PS of Prayagraj to UP/MP Border section of NH-27 (New NH-30) from Km. 4.285 to Km 45.627	30	41.34	06/05/2016	Shree Construction enterprises	CC Issued	Uttar Pradesh
1145	2L PS of Sonauli - Gorakhpur from km. 0.00 to km. 80.00 of Old NH-29E	29E	80	27/06/2014	Bravior Infrastructure Pvt Ltd	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
1146	2L PS of Raebareilly-Jaunpur from km. 0.00 to km. 166.400 of NH-231	31	166	04/06/2014	PNC Infratech Pvt. Ltd.	CC Issued	Uttar Pradesh
1147	Maintenance from Km 21.00 to km 53.170 of Prayagraj Bypass junction - Mungra Badshahpur section of Nh-319D	319D	32.17	27/04/2022	Bravior Infrastructure Pvt Ltd	Under O&M through OMT/TOT/O&M Agency at Site	Uttar Pradesh
1148	IRQP/Strengthening of Phulpur town section from Ch. 30+630 to Ch. 35+410 (bypassed section of Phoolpur Town) & from Ch. 47+234 to Ch. 53+170 (bypassed section of Mungra Badshahpur town) of NH- 319D in the State of U.P	NH-319D	10.716	18/10/2024	Uma Associates	Under O&M through OMT/TOT/O&M Agency at Site	Uttar Pradesh
1149	Four Laning of Sultanpur to Varanasi (PKG-I) [from Sultanpur (Km 134.700) to Jaunpur (Km 209.230)]	56	74.53	01/01/2016	Gayatri Projects Limited	PCC Issued, CC Pending	Uttar Pradesh
1150	One Time Improvement & Maintenance of Sultanpur to Varanasi Section from km 134.70 to km 263.00 of NH-56(New NH-731)	731	71.163	20/05/2021	SRSC INFRA PRIVATE LIMITED	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
1151	Construction of ROB at Project Ch. 146.533 of NH-56 (Pkg-I) along with its approaches and slip roads on New NH-731	56	1.02	19/10/2022	Vidya InfraBuilt Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Uttar Pradesh
1152	Four Laning of Sultanpur to Varanasi (PKG-II) [from Jaunpur (Km 209.230) to Varanasi (Km 272.590)]	56	63.36	01/01/2016	Gayatri Projects Limited	PCC Issued, CC Pending	Uttar Pradesh
1153	Maintenance from km 263.400 (NH-Junction, near Jaunpur) to km 295.000 (Khujji) & km 299.000 (Chandwak) to km 320.180 (NH-Junction, near Saidpur) of NH-731	731	52.78			O&M on Project no more required	Uttar Pradesh
1154	Raebareli (Km. 152.533) to Banda (Km. 285.818) of NH-232 in Uttar Pradesh	232	133.28	22/04/2014	Constrctora Sanjose S.A.	CC Issued	Uttar Pradesh
1155	Operation and Maintenance including Partial Strengthening of Raebareli to Banda section of NH-232 Under PBMC mode	232	120.775	30/03/2024	M/s. DPS Contractor Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Uttar Pradesh
1156	Four Lanning of Jagdishpur-Faizabad Section from km 47.930 to km 107.680 of NH-330A	330A	60.22	15/03/2021	PNC Infratech Pvt. Ltd.	CC Issued	Uttar Pradesh

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
1157	Repair and Maintenance of Rouza Chouraha (Ghazipur)-Phephna (Ballia) Section from Km 405.030 to Km 473.400 on NH-31 (Pkg-1)	31	68.37	03/02/2022	SRSC INFRA PRIVATE LIMITED	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
1158	Special Repair and Maintenance of Phephna (Ballia) - Chiraiya More (Barria) Section from Km 473.400 to Km 518.500 on NH-31 (Pkg-2)	31	45.1	03/02/2022	MCCMAHADEO Constructions Private Limited	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
1159	Repair and Maintenance of Rouza Chouraha (Ghazipur)-Phephna (Ballia) Section from Km 405.030 to Km 473.400 on NH-31 (Pkg-1)	31	68.37	05/02/2022	S&B Infrastructure Developers	Under O&M through OMT/TOT/O&M Agency at Site	Uttar Pradesh
1160	Special Repair and Maintenance of Phephna (Ballia) - Chiraiya More (Barria) Section from Km 473.400 to Km 518.500 on NH-31 (Pkg-2)	31	45.1	25/02/2022	MCCMAHADEO Constructions Private Limited	Under O&M through OMT/TOT/O&M Agency at Site	Uttar Pradesh
1161	Varanasi Gorakhpur Section Packege IV from km. 149.540 to km. 215.160 (Mau-Gorakhpur)	24	65.62	10/04/2017	Jaiprakesh Associates Ltd.	PCC Issued, CC Pending	Uttar Pradesh
1162	Varanasi Gorakhpur Section from km. 84.160 to 149.540 (PKG III)	24	65.38	10/04/2017	Jaiprakesh Associates Ltd.	PCC Issued, CC Pending	Uttar Pradesh
1163	Varanasi (Km 12.01) to Birnon (Km 84.160) [Varanasi - Gorakhpur] (PKG-II)	29	72.15	31/03/2017	PNC Infratech Pvt. Ltd.	CC Issued	Uttar Pradesh
1164	Ambedkar Nagar (Km 0.000) to Raebareilly (Km 155.900) of NH-232 in UP	128	155.9	22/04/2014	GKC Projects Ltd.	CC Issued	Uttar Pradesh
1165	Operation and Maintenance including Partial Strengthening of Ambedkar Nagar to Raebareilly section of NH-128 Under PBMC mode	128	148.9	30/03/2024	Kaluwala Construction Private Limited	Under O&M through OMT/TOT/O&M Agency at Site	Uttar Pradesh
1166	2L PS of of Rudhauri to Basti side approach of Ghaghara Bridge Section from Km. 65.870 to Km. 122.270) of NH 233	28	54.36	25/03/2015	A. S. Patel	CC Issued	Uttar Pradesh
1167	Rehabilitation and Up-Gradation of 2L - PS Indo/ Nepal Border to Rudhauri Section from Km. 0.000 to Km. 65.870 of NH-28	28	65.87	27/11/2018	JSP Projects Pvt Ltd. - Vijay Construction Pvt. Ltd. (JV)	Under O&M through OMT/TOT/O&M Agency at Site	Uttar Pradesh
1168	Ghaghra Bridge to Varanasi Section of NH-233 (Package-1)	233	58.62	15/12/2015	Dilip Buildcon Ltd.	CC Issued	Uttar Pradesh
1169	One Time Improvement & Maintenance of Ghaghra Bridge - Varanasi section from km 180.420 to km 299.350 of NH-233(New NH-28) (Pkg. II & III)	28	21.05	08/07/2021	Uma Associates	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
1170	Four Laning of Ghaghra Bridge to Varanasi (PKG-II) [Budhanpur Urban section (Km 180.420) to Gossai ki bazaar bypass (Km 240.340)]	233	59.92	01/01/2016	Gayatri Projects Limited	PCC Issued, CC Pending	Uttar Pradesh
1171	Four Laning of Ghaghra Bridge to Varanasi (PKG-III) [Gossai ki bazaar bypass (Km 240.340) to Varanasi (Km 299.350)]	233	59.01	01/01/2016	Gayatri Projects Limited	CC Issued	Uttar Pradesh

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
1172	Ghazipur-Zamaniya-Saiyadraja section of NH-97 (old)/NH-24(New)	NH-24	56.48	20/12/2024	P. P Pandey Infrastructure Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Uttar Pradesh
1173	Agra - Etawah Bypass Section of NH-2 from Km. 199.660 to Km. 323.525 in the State of Uttar Pradesh	19	124.48	01/08/2016	Agra Etawah Tollways Ltd	CC Issued	Uttar Pradesh
1174	Etawah Bypass section km 307.500 to km 321.100	19	13.6	01/03/2006	PNC Infratech Pvt. Ltd.	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
1175	Agra - Makhanpur km 199.660 - km 250.500 of NH-2 Pkg 1A	19	50.84	30/03/2002	Oriental Structural Engineers Pvt. Ltd. - GIL (JV)	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
1176	Makhanpur - Etawah from km 250.500 - km 307.500 of NH-2 Pkg 1B	19	57	06/09/2005	Progressive Constructions Ltd.	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
1177	6L of Etawah - Chakeri from km. 323.475 to km. 483.687 of NH-19	19	160.21	13/03/2013	Oriental Structural Engineers Pvt. Ltd.	CC Issued	Uttar Pradesh
1178	Etawah - Sikandra (Kanpur Dehat) km 321.100 - km 393.00 Pkg 1C	19	72.825	30/03/2002	PATI - BEL (JV)	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
1179	6L of Chakeri - Allahabad from 483.687 to km. 628.753 of Old NH-02	19	145.07	12/01/2019	PNC Infratech Pvt. Ltd.	CC Issued	Uttar Pradesh
1180	Agra Bypass connecting km 176.8 of NH-2 to km 13.03 of NH-3 (km 0.000 to km 32.800)	19	32.8	11/06/2011	SKS Infra Projects Pvt. Ltd.	CC Issued	Uttar Pradesh
1181	Jhansi - Lalitpur section 1/2 from km. 0.00 to km. 49.70 (Package - NS1/BOT/UP-2)	44	49.7	28/03/2007	Gayatri Projects Limited	Under O&M through OMT/TOT/O&M Agency at Site	Uttar Pradesh
1182	Jhansi - Lalitpur section 2/2 from km. 49.70 to km. 99.005 (Package - NS1/BOT/UP-3)	44	49.3	28/03/2007	Gayatri Projects Limited	Under O&M through OMT/TOT/O&M Agency at Site	Uttar Pradesh
1183	4L of Jhansi-Lakhanadon section from km 99 to km 136.99 of NH-26 in the state of UP (Civil Contract Package No. ADB-II/C-3)	44	93.69	24/06/2006	Nagarjuna Construction Company Limited.	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
1184	Jhansi-Orai from Km. 90.300 to Km. 225.713 of NH-27 (OMT-Pkg 12)	27	135.41	28/10/2016	Prakash Asphaltings and Toll Highways (India) Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Uttar Pradesh
1185	4L of Orai - Bhognipur - Barah from km. 220.0 to km. 255.00 of Old NH-25 & from km. 421.20 to km. 449.00 on Old NH-02 (Pkg No. EW-II/BOT-UP)	27	62.8	24/10/2006	O.B Infrastructure Pvt. Ltd. (OBIL)	CC Issued	Uttar Pradesh
1186	Kanpur - Lucknow - Ayodhya OMT - 10	27	217.315	01/08/2013	PNC Kanpur Ayodhya Tollroad Pvt. Ltd	O&M on Project no more required	Uttar Pradesh
1187	Lucknow-Faizabad Section of NH-28, LMNHP-EW-II (WB-1)	28	36	13/10/2005	Hindustan Construction Company Ltd.	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
1188	Lucknow-Faizabad Section of NH-28, LMNHP-EW-II (WB-2)	28	47	13/10/2005	Hindustan Construction Company Ltd.	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
1189	Lucknow-Faizabad Section of NH-28, LMNHP-EW-II (WB-3)	28	46	19/08/2005	Hindustan Construction Company Ltd.	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
1190	Balance work of construction of segment of lucknow Bypass connecting NH-25 and NH-28 via NH-56 passing through Lucknow city (Contract Package No. EW-15A/UP)	56A & 56B	22.85	02/03/2009	Prakash Atlanta in (JV) with NKG Infrastructure	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
1191	4L of Km 11.380 to Km 21.800 of Lucknow-Kanpur section of NH-25 in the State of Uttar Pradesh (Contract Package No. EW-2/UP)	25	10.42	04/04/2000	Vilayati Ram Mittal	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
1192	4L of Km 21.800 to Km 44.000 of Lucknow-Kanpur section of NH-25 (NSEW Phase-II) (Contract Package No. EW-8/UP)	25	22.2	30/08/2001	Vilayati Ram Mittal	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
1193	4L of Km 44.000 to Km 59.500 of Lucknow-Kanpur section of NH-25 (NSEW Phase-II) (Contract Package No. EW-9/UP)	25	15.5	30/08/2001	BRA/TRG Bharat (JV)	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
1194	4L of Km 59.500 to Km 75.500 of Lucknow-Kanpur section of NH-25 (Contract Package No. EW-3A/UP) including EW/3	25	16	02/02/2010	Vilayati Ram Mittal	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
1195	Strengthening, Improvement and routine maintenance of Lucknow-Kanpur section from km. 28.00 to km. 76.300 of NH-27 (Old NH-25) including construction of Drain & Service Road, rehabilitation of Unnao RoB and Shaheed Path from Km. 0.000 to 22.875 of NH-27 (Old NH-56A&B)	27	71.175	05/01/2023	Krishna Constructions.	O&M on Project no more required	Uttar Pradesh
1196	Operation & Maintenance of Lucknow-Ayodhya Section from Km. 8+000 to Km. 137+970 Stretch of NH-27 (Old NH-28)	27	129.97	15/03/2023	S&P Infrastructure Developers(P) Ltd	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
1197	Strengthening, Improvement and routine maintenance of Lucknow-Kanpur section from km. 27.700 to km. 75.500 of NH-27 (Old NH-25) including construction of Drain & Service Road, rehabilitation of Unnao RoB	NH-27	47.8	30/03/2024	G. S. Express Private Limited	Under O&M through OMT/TOT/O&M Agency at Site	Uttar Pradesh
1198	Strenthening and major maintenance work from Km 8.000 to Km 68.900 of NH-28 (new NH-27) of Lucknow-Ayodhya Section Pkg-1	NH-27	60.9	10/01/2024	S&P Infrastructure Developers Pvt. Ltd. in Joint Venture with Surya Construction Company	Under O&M through OMT/TOT/O&M Agency at Site	Uttar Pradesh
1199	Strengthening and Improvement of Lucknow Ayodhya section of NH-28 (New NH-27) from Km. 68.900 to Km. 121.600 (Pkg-II).	NH-27	52.7	10/01/2024	SKS Infra Projects Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	Uttar Pradesh

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
1200	Lucknow Ring Road Pkg-1 (Sultanpur Road to Behta Road) [Bypass connecting NH-56 at km. 17.40 and terminating near Behta Road]	56	31.75	07/02/2020	PNC Infratech Pvt. Ltd.	CC Issued	Uttar Pradesh
1201	Lucknow Ring Road Pkg-2 (Behta Road to Sitapur Road)	24	32.9	09/12/2018	Sadbhav Engineering Pvt. Ltd.	PCC Issued, CC Pending	Uttar Pradesh
1202	4L of Lucknow Ring Road Package-3B from Km.17.600 to MDR-77C and terminating at Km.15.650 of NH-28	28	14.71	01/08/2017	Gawar Construction Ltd	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
1203	Lucknow Ring Road Pkg 3A (Sitapur Road to Kursi Road)	24	14.61	15/01/2019	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	CC Issued	Uttar Pradesh
1204	Operation and Maintenance of Lucknow Bypass Section (Km. 0.000 to Km. 22.875) of NH-56 A&B, Lucknow Outer Ring Road-3B (Km.79.516/79.000 to Km. 94.457/93.473) and Lucknow Outer Ring Road-Kisan Path (Km.0.491/0.495 to Km. 11.660/12.210)	LRR	49.02	26/06/2024	G. S. Express Private Limited	Under O&M through OMT/TOT/O&M Agency at Site	Uttar Pradesh
1205	Construction of Drain and Service Road	TBD	4.54	02/03/2020	Anmol Associates	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
1206	Jajmau-Ramadevi (rehabilitation of Ganga Bridge and upgradation of 4L divided carriageway)	27	5.46	05/12/2005	Gammon Engineers & Contractors Pvt. Ltd.	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
1207	4 laning of Sikandra - Bhaunti Section Coonstruction Pkg II-B (km 470.00 to km 38.00 of old NH-2 (Contract No. GTRIP/4)	19	51.5	01/04/2002	Somdatt Builders Ltd.-NCC-NEC(JV)	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
1208	Kanpur - Kabrai from km. 0.00 to km. 123.863	34	124	21/01/2013	PNC Infratech Pvt. Ltd.	CC Issued	Uttar Pradesh
1209	Garh Mukteshwar - Moradabad section	9	56.25	31/03/2005	PNC Infratech Pvt. Ltd.- BELK (JV)	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
1210	Hapur - Garh Mukteshwar	9	35	12/03/2005	Mohandas V Rajani	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
1211	Repair & Rehabilitation of existing old Ganga Bridge at Km 92.395 of NH-24 and balance work of its approaches on Hapur Bypass to Moradabad Section of NH-24	24	0.7			Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
1212	Balance left out works on Hapur Bypass to Moradabad	9	3	28/03/2017	Gawar Construction Ltd	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
1213	4 L of Moradabad - Bareilly section of NH-24 from km 149.25 to km 271.05	9, 530, 30	121.8	04/12/2010	IL&FS Transportation Networks Ltd.	CC Issued	Uttar Pradesh
1214	Balance Work of ROB at Km. 290.445 of Bareilly - Sitapur Section of Old NH-24	30	1.24	11/08/2020	PRL Projects and Infrastructure Limited	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
1215	Construction of ROB at Km. 314.385 over existing NH-24 in Bareilly-Shahjahanpur section for proposed private railway siding of KFL	24	0.858	24/10/2022	Kaluwala Construction Private Limited	CC Issued	Uttar Pradesh

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
1216	Four Laning of Lucknow-Sitapur from km 488.270 to km 413.200	30	75.93	30/06/2006	Apollo Enterprises Ltd. - John Laing International Ltd. (Consortium),	CC Issued	Uttar Pradesh
1217	4L Elevated Corridor from near Madaon to IIM Crossing (KM. 486.285 to km. 488.231) on Lucknow – Sitapur section of NH-24	30	1.946	15/06/2022	Kaluwala Construction Private Limited	CC Issued	Uttar Pradesh
1218	Ghaziabad - Aligarh	34	126.3	25/02/2011	PNC - SREI - Gawar (JV)	CC Issued	Uttar Pradesh
1219	4/6 L THDCIL Bypass for Re-routing of Ghaziabad Aligarh (NH-91) from Dushehra Village to Arnia Khurd (Deposit Work)	91	9.285	11/02/2021	Raj Shyama Constructions Pvt. Ltd.	CC Issued	Uttar Pradesh
1220	Strengthening work of 4-lane stretch of Aligarh-Tappal-Palwal Section of NH- 334D from Km. 15.600 to Km. 75.492 in District – Aligarh in the State of Uttar Pradesh	334 D	7.2	24/02/2023	G.R Engineers & Contractors	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
1221	Aligarh-Kanpur (Pkg I) [Aligarh-Bhadwas]	34	45.83	25/02/2019	Brij Gopal Construction Pvt. Ltd.	PCC Issued, CC Pending	Uttar Pradesh
1222	Aligarh-Kanpur (Pkg II) [Bhadwas to Kalyanpur]	34	45.2	29/01/2019	PNC Infratech Pvt. Ltd.	CC Issued	Uttar Pradesh
1223	Aligarh-Kanpur (Pkg III) [Kalyanpur - Naviganj]	34	61.2	07/06/2019	APCO Infratech Pvt. Ltd.	CC Issued	Uttar Pradesh
1224	Aligarh-Kanpur section (Package-IV from Naviganj - Mitrasen)	91	71	18/02/2021	G R Infraprojects Limited	CC Issued	Uttar Pradesh
1225	Aligarh-Kanpur section (Package-V from Mitrasen-Kanpur)	91	60.6	15/03/2021	PNC Infratech Pvt. Ltd.	CC Issued	Uttar Pradesh
1226	Lucknow - Raibareili	30	70	18/07/2012	Essel Infraprojects Ltd	CC Issued	Uttar Pradesh
1227	Agra -Aligarh	509	81	09/10/2012	Brijbhoomi Expressways Pvt. Ltd	CC Issued	Uttar Pradesh
1228	Balance Work of 2L PS of Sitarganj-Bareilly from Km. 254.820 to Km. 329.280 section of Old NH-74	30	74.46	10/03/2021	SRSC INFRA PRIVATE LIMITED	Under O&M through OMT/TOT/O&M Agency at Site	Uttar Pradesh
1229	Jarwal to Bahraich	927	50	28/10/2014	Hindustan Construction	CC Issued	Uttar Pradesh
1230	Barabanki to Jarwal Road(28C Pkg-1)	927	43	19/03/2015	Hindustan Construction	CC Issued	Uttar Pradesh
1231	Bahraich Bypass - Rupadiha	731	54	30/10/2014	Hindustan Construction	CC Issued	Uttar Pradesh
1232	Unnao - Lalganj Section from km 0.000 to 70.000	31	70	19/05/2021	PNC Infratech Pvt. Ltd.	PCC Issued, CC Pending	Uttar Pradesh
1233	Lucknow (11.500) to Sultanpur (138.925) of NH-56 in Uttar Pradesh	731	127.43	08/05/2017	Dilip Buildcon Ltd.	CC Issued	Uttar Pradesh
1234	6L Flyover with slip road along NH-44 at junction of NH 530B at start point - Km. 0.000 of Mathura Bypass at existing Km. 154.200 of NH-44 (Pkg-1A)	530B	1.46	15/02/2023	Gawar Construction Ltd	CC Issued	Uttar Pradesh
1235	2L PS of Aligarh - Moradabad section from km 85.650 to km 232.00 of Old NH-93	509	146.35	26/01/2017	PNC Infratech Pvt. Ltd.	CC Issued	Uttar Pradesh

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
1236	6L access-controlled highway from (Ganeshpur) to(near Mohand) of Ganeshpur – Dehradun section from Km.0 to Km.8.3 of NH-72A (Package-1)	72A	8.13	07/10/2021	Vasishtha Constructions Pvt. Ltd.	PCC Issued, CC Pending	Uttarakhand
1237	6L of access-controlled highway from Mohand to Daat kali Tunnel of Ganeshpur – Dehradun section from Km.8.30 to Km.16.380 of NH-72A (Package-2)	72A	8.25	07/10/2021	Ram Kumar Contractor - Bharat Construction India Pvt. Ltd. (JV)	PCC Issued, CC Pending	Uttarakhand
1238	6L access-controlled highway of Daat kali Tunnel - Dehradun of Ganeshpur – Dehradun section from km.16.380 to km.19.785 of NH-72A (Package-3)	72A	3.41	01/04/2022	KRC Infraprojects Pvt. Ltd.	Physically Completed & CC Under Issue	Uttarakhand
1239	6L full access control provisions in stretches from Saharanpur bypass to Ganeshpur section of NH-344 (package-1)	344	13.89	03/07/2023	SHRI KRISHNA AND COMPANY	Physically Completed & CC Under Issue	Uttar Pradesh
1240	4L of Nagina-Kashipur section from km. 73.00 to km. 175.00 of NH-74	74	98.79	28/10/2017	PNC Infratech Pvt. Ltd.	PCC Issued, CC Pending	Uttarakhand
1241	4L of Kashipur Sitarganj Section of NH-74 from km. 175.000 to km. 252.200	74	77.2	05/03/2014	Galfar Engineering & Contracting (India) Pvt. Ltd.	PCC Issued, CC Pending	Uttarakhand
1242	Balance work of 4L of Muzaffarnagar - Haridwar [Package - I] (Design Chainage km 130.360 to km 167.200) [Muzaffarnagar to Start of Roorkee bypass]	58	38.84	25/11/2019	Raj Shyama Constructions Pvt. Ltd.	Completed & Agency Demobilised (Civil/O&M)	Uttarakhand
1243	Balance work of 4L of Muzaffarnagar - Haridwar [Package - II] (Design Chainage km 167.200 to km 180.300) [Roorkee bypass]	58	13.1	25/11/2019	Sam India Builtwell Pvt Ltd.	Completed & Agency Demobilised (Civil/O&M)	Uttarakhand
1244	Balance work of 4L of Muzaffarnagar - Haridwar [Package - III] (Design Chainage km 180.300 to km 208.620) [End of Roorkee Bypass to Haridwar]	58	28.12	25/11/2019	Sam India Builtwell Pvt Ltd.	Completed & Agency Demobilised (Civil/O&M)	Uttarakhand
1245	4L of Dudhadhari Elevated Flyover (Muzaffarnagar –Haridwar section) from Km 356.450 to Km 353.800 of NH-34	34	2.65	06/05/2022	SEC Buildtech Pvt. Ltd.	CC Issued	Uttarakhand
1246	Operation and Maintenance work of Haridwar to Muzaffarnagar section from 354.050 km to 360.270 km of NH-34 & from 0.000 km to 36.400 km of NH-334.	34 & 334	42.62	30/03/2022	KOSHER INFRASTRUCTURE PVT LTD	Under O&M through OMT/TOT/O&M Agency at Site	Uttarakhand
1247	Operation and Maintenance of Haridwar to Muzaffarnagar from CH. 36.400 to CH. 71.900 section of NH 334 [Package2]	334	35.5	04/05/2022	SHRI KRISHNA AND COMPANY	Under O&M through OMT/TOT/O&M Agency at Site	Uttarakhand
1248	Rehabilitation/Protection works of major Bridge at Solani River (Ch174.250) of NH58 (new NH334) at Roorkee Bypass in the state of Uttarakhand.	334	0.35	24/10/2024	DOON ASSOCIATES	Under O&M through OMT/TOT/O&M Agency at Site	Uttarakhand
1249	Elevated Structure including Major Bridge on Mayapuri Escape Channel on Muzaffarnagar - Haridwar Section	58	1.05	01/11/2018	Ram Kumar Contractor	CC Issued	Uttarakhand

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
1250	Sitarganj Tankpur Section of NH-125 from km. 0.000 to km. 52.200 in State of Uttarakhand	125	43.88	02/09/2015	SHRI KRISHNA AND COMPANY	Completed & Agency Demobilised (Civil/O&M)	Uttarakhand
1251	2L PS of Khatima bypass from km 24+720 to km. 32+975	9	8.26	21/07/2021	APS Infra	CC Issued	Uttarakhand
1252	Routine Maintenance & Incident Management work of from Km. 0.000 to (Km. 254.600 of NH-74) to Km. 52.200 under NHDP IV on EPC Mode of 2L PS of section of NH-125 (New NH-09) excluding Khatima Bypass of length 8.255Km	09	43.945	18/07/2022	SHRI KRISHNA AND COMPANY	Under O&M through OMT/TOT/O&M Agency at Site	Uttarakhand
1253	Gagalheri-Saharanpur- Yamunanagar (UP/ Haryana Border) Section of NH-73	344	51.45	27/01/2018	MBL Infrastructures Ltd.	CC Issued	Uttar Pradesh
1254	Chutmalpur Ganeshpur section and Roorkee Chutmalpur Gagalheri section	72A	53.3	28/02/2018	MBL Infrastructures Ltd.	CC Issued	Uttarakhand
1255	Rampur - Rudrapur Section from km. 0.000 to km. 43.446 [Rampur Kathgodam (Package-1)]	87	43.45	31/03/2017	Sadbhav Engineering Pvt. Ltd.	PCC Issued, CC Pending	Uttarakhand
1256	One-Time Improvement and Maintenance of the existing section of NH-87 (New NH-9) (Mankara Kadeem)	9	1.4	10/05/2022	State PWD	Completed & Agency Demobilised (Civil/O&M)	Uttar Pradesh
1257	Rudrapur Kathgodam Section from km. 43.446 to km. 93.226 of Rampur Kathgodam (Package-2)	87	49.78	28/10/2017	Gawar Nainital Highways Private Limited	PCC Issued, CC Pending	Uttarakhand
1258	One-Time Improvement and Maintenance of the existing section of NH 87 (New NH-109) (in Haldwani from Teen Pani to Mandi Chowk) bypassed by Haldwani bypass.	109	2.05	07/02/2020	State PWD	Completed & Agency Demobilised (Civil/O&M)	Uttarakhand
1259	One time improvement of existing NH87 km. 82+000(Mandi gate) to km. 91+000 (Nariman chowk) passing through Haldwani town falling under Four laning of Rampur-Kathgodam section of NH-87 from Km.42.791 to Km 88.000 (Package-II) under NHDP Phase-III on HAM	87	8.65	17/02/2023	State PWD	Completed & Agency Demobilised (Civil/O&M)	Uttarakhand
1260	Najibabad - Kotdwar Section from km. 112.545 to km. 138.635 of NH-119	119	26.09	18/09/2009	UPPWD	O&M on Project no more required	Uttarakhand
1261	Remaining works of Haridwar Dehradun (Pkg I) (Haridwar - Lalatappar)	58 & 72	14.95	01/02/2019	UP State Bridge Corporation Ltd.	Completed & Agency Demobilised (Civil/O&M)	Uttarakhand
1262	Remaining works of Haridwar Dehradun (Pkg II) (Lalatappar - Mohakampur)	58 & 72	22.2	01/02/2019	Atlas Construction Pvt. Ltd. - NKC (JV)	Completed & Agency Demobilised (Civil/O&M)	Uttarakhand
1263	Routine Maintenance & Incident Management Services work of Haridwar to Dehradun Section from Km.208.620 to Km.216.824 of NH-58 (New NH-34) & from Km.188.324 to Km.158.900 of NH-72 (New NH-07) in the State of Uttarakhand	07,34	37.625	01/08/2022	Hindustan Construction	Under O&M through OMT/TOT/O&M Agency at Site	Uttarakhand

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
1264	6L of Dhankuni to Kharagpur from km 17.600 to km 129.000 of Old NH-06	16	111.4	01/04/2012	Ashoka Buildcon Limited	CC Issued	West Bengal
1265	Four Laning of Balasore to Kharagpur from km. 0.00 to km. 119.30	16	119.3	01/11/2013	IL&FS Transportation Networks Ltd.	CC Issued	West Bengal
1266	Development of Emergency Landing Facility on Balasore - Kharagpur Section from km. 83.400 to km. 88.400	60	5	11/12/2020	Nad Bindu Infra Tech. Pvt. Ltd.	CC Issued	West Bengal
1267	4L of Barwa Adda (Km. 398.750) to Barakar (Km. 441.440) [Project completed under ADB Loan assistance in the year 2001]	19	42.69			Completed & Agency Demobilised (Civil/O&M)	West Bengal
1268	4L of Palsit-Panagarh	19	65	21/06/2002	S&P Infrastructure Developers(P) Ltd	CC Issued	West Bengal
1269	6L of Palsit-Panagarh from Km. 521.120 to Km. 588.870 of NH-19	19	67.75	02/04/2022	Adani Road Transport Ltd.	CC Issued	West Bengal
1270	Palsit - Dhankuni (4L) km 581.457 to km 646.000 of NH-2	19	64.54	27/10/2002	Kalyan Toll Infrastructure Ltd.	Completed & Agency Demobilised (Civil/O&M)	West Bengal
1271	Repair & Maintenance of Stretch of NH- 2 from km 649.546 to km 651.368 (New chainage km 645.546 to km 647.368) from NH-6/NH-2 Junction to FCI Crossing including Maitypara Bridge	2	1.822			Under O&M through OMT/TOT/O&M Agency at Site	West Bengal
1272	Sister Nivedita Bridge (2nd Vivekananda Bridge) & its approaches from km. 653.010 to km. 659.05 of Old NH-2	19	6	01/04/2000	Second Vivekananda Bridge Tollway Co Pvt Ltd	CC Issued	West Bengal
1273	4L of Raniganj to Panagarh (km. 474.000 to km. 515.236) and strengthening of existing two lane pavement from km. 474.000 to km. 515.236 section of NH 19	19	41.236	04/07/1997	BSC-RBM-PATI(JV)	Completed & Agency Demobilised (Civil/O&M)	West Bengal
1274	Dalkhola-Islampur (Pkg-EW/5)	27	61.6	29/12/1999	Sarada Construction	O&M on Project no more required	West Bengal
1275	Islampur Bypass of NH-31 (New NH-27) of 10.31 km length in the state of West Bengal	27	10.31	15/01/2016	Ashoka Buildcon Limited	CC Issued	West Bengal
1276	Siliguri-Islampur EW-II (WB-6)	27	70.7	05/04/2006	Sarada Construction	O&M on Project no more required	West Bengal
1277	Ghoshpukur (km 0.000) to Dhupguri (km 83.785) of NH-31D	27	83.78	17/12/2015	Larsen & Toubro Ltd.	PCC Issued, CC Pending	West Bengal
1278	Short term improvement and Routine maintenance of NH-31D from Km. 113.200 to Km. 154.854(Pkg IIA), Falakata to Salsalabari section	31D	41.654	12/07/2023	Biswajyoti Bhattacharyya	O&M on Project no more required	West Bengal
1279	O&M of Dalkhola-Islampur-Sonapur-Ghospukur from Km.447.000 to Km.551.500 (excluding Km.498.780 to Km.507.000)	31	96.28	10/10/2023		O&M on Project no more required	West Bengal

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
1280	Strengthening & Improvement of NH-31 (new NH 27) from Km 447.000 To 551.000 Daikhola-Islampur-Ghoshpukur Section (Excluding Islampur Bypass) in the State of West Bengal on O&M basis	31	95	23/01/2024	S&P Infrastructure Developers(P) Ltd	Under O&M through OMT/TOT/O&M Agency at Site	Bihar, West Bengal
1281	Salsalabari-Assam Bengal Border	27	27	01/06/2006	Biswajyoti Bhattacharyya	O&M on Project no more required	West Bengal
1282	Short term Improvement and Routine Maintenance from Km.228.000 to Km.254.500 of Salsalabari to Assam Bengal Border section of NH-31C (New NH-27)	27	26.5	08/07/2023	H.S.J. Enterprise	Under O&M through OMT/TOT/O&M Agency at Site	West Bengal
1283	4L of Chichra - Kharagpur section from Km. 129.600 to Km. 185.150 including rehabilitation of existing 4 lane from km. 134.40 to Km.129.60 of Old NH-6	49	55.55	16/03/2017	Dilip Buildcon Ltd.	CC Issued	West Bengal
1284	ROB cum Flyover at Ranichak, Haldia	41	1.392	18/05/2016	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	CC Issued	West Bengal
1285	Kolaghat-Haldia from km. 0.00 to km. 53.72 including ROB cum Flyover from km. 52.08 to km. 53.472	41	53	10/09/2008	Eagledeep Kolaghat Haldia OMT Project Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	West Bengal
1286	Four Laning of Bal. Works of Barasat-Krishnagar from km. 48.553 to km. 115.272	12	66.72	31/08/2020	KCC Buildcon Pvt. Ltd.	CC Issued	West Bengal
1287	Strengthening of existing stretch of Barasat-Barajaguli Section from KM. 31.000 to KM. 48.553 of NH-34	12	17.553	11/09/2023	Midaas Construction Co Pvt. Ltd.	Under O&M through OMT/TOT/O&M Agency at Site	West Bengal
1288	Krishnagar - Berhampore section from km 115.00 to km 193.00 of NH-34	12	78	10/01/2012	SEW Infrastructure Limited	PCC Issued, CC Pending	West Bengal
1289	Berhampore (191.700) to Farakka (292.300) of NH-34 in the State of West Bengal	12	100.6	03/02/2011	Baharampore-Farakka Highways Limited	CC Issued	West Bengal
1290	Strengthening to NH-12 (old NH-34)	12	100.6	29/01/2024	Baharampore-Farakka Highways Limited	PCC Issued, CC Pending	West Bengal
1291	Farakka (295.000) to Raiganj (395.000) of NH-34 in the state of West Bengal	12	100.2	03/02/2011	FARAKKA RAIGANJ HIGHWAYS PVT. LTD.	CC Issued	West Bengal
1292	Balance Work for Raiganj Dalkola section from km 398.00 to km 452.700 (excl. Dalkola Bypass)	12	50.35	08/03/2019	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	CC Issued	West Bengal
1293	4L of Dalkhola Bypass including ROB from Km. 446.740 to Km. 452.162 of NH-34	12	5.46	11/10/2017	ABCI Infrastructures Pvt. Ltd.	PCC Issued, CC Pending	West Bengal
1294	2L PS of JH / WB Border (km. 70.524) - Purulia (km.84.400) & Purulia (km. 94.30) - Chandil (Junction with NH-33) (km. 153.705) of Old NH-32	18	73.28	12/12/2019	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	PCC Issued, CC Pending	West Bengal
1295	Strengthening of Purulia (JH) - Balarampur - Chandil Section of NH-18 from Km, 140.280 to Km. 142.100 and Km. 143.920 to Km. 153.705	NH-18	11.605	19/12/2023	Biswajyoti Bhattacharyya	Completed & Agency Demobilised (Civil/O&M)	Jharkhand

Completed & PCC / PCOD Issued							
Arranged in order of their completion with last completed shown first							
Status as on 03 Feb, 2025							
All Lengths in Km.							
S.no	Project Name	NH	Total Length	Start Date	Concessionaire	Current Project Stage	State
1296	Belghoria Expressway - Repair & Maintenance from km. 0.00 to km. 7.363 (Up Lane) & from km. 0.00 to km. 5.563 (Down Lane) of NH-2E	2-E	7.363	03/01/2022	Biswajyoti Bhattacharyya	Under O&M through OMT/TOT/O&M Agency at Site	West Bengal
1297	Construction of RCC drain (1m x1m) along the road and draining the water on the drain of Municipality through a 1.2m Hume pipe beneath the RHS carriageway at 2½ no Airport gate of Belghoria Expressway under North 24 Parganas District	2	0	03/09/2024	KL Enterprices	Under O&M through OMT/TOT/O&M Agency at Site	West Bengal