Delhi — Mumbai Expressway

Status as of December 30th, 2022
(Length in km)

I OND Spur [l Delhi - Vadodara [l Vadodara - Mumbai

Awarded - Under Awarded - Work Bids to be invited Grand Total
Construction to Commence shortly
Number of
Packages
DND Spur 3 1 - 4
Delhi-Vadodara 31 - - 31

Vadodara -




Key Plan (Status as of December 30", 2022)
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Delhi — Mumbai Expressway Package Level Status (as of December 30™, 2022)

Chainage Lenath Date of Target Physical
# State Package (krg) Status Award Date Commenc- Completion Concessionaire Progress
From To ement Date (%)
M/s Dineshchandra R.
1 Haryana Pkg 1 0.000 9.000 9 Under Construction 31-Jul-20 11-Jan-22 12-Jan-24 Agrawal Infracon Pvt. 33%
Ltd.
M/s Dineshchandra R.
2 Haryana Pkg 2 9.000 33.000 25 Under Construction 30-Jul-20 10-Aug-21 11-Aug-23 Agrawal Infracon Pvt. 50%
Ltd.
M/s Dineshchandra R.
3 Haryana Pkg 3 33.000 59.063 26 Under Construction 07-Aug-20 14-May-21 15-May-23 Agrawal Infracon Pvt. 82%
Ltd.
Jewar Awarded - Work to M/s APCO Infratech Pvt.
s4 Uttar Pradesh Connectivity 0 30 31 ST 01-Aug-22 - - Ltd. -
Delhi — Faridabad - Sohna Total 90
1 | Haryana Pkg 1 0.000 18.460 18 Under Construction 05-Mar-19 13-Sep-19 30-Jan-23 ms AFED e (i 99%
2 | Haryana Pkg 2 18.460 46.960 29 Under Construction 05-Mar-19 13-Sep-19 30-Jan-23 ms APCOQ Infratech Pvt. 94%
3 | Haryana Pkg 3 46.960 78.760 32 Under Construction 28-May-19 05-Sep-19 30-Jan-23 '\P"\’,f E&“”"dors""y gl 98%
4 | Rajasthan Pkg 4 78.760 115.660 37 Completed 09-Mar-19 10-Dec-19 Completed Mis H.G. Infra 100%
Engineering Limited
5 | Rajasthan Pkg 5 115.660 151.800 36 Completed 09-Mar-19 10-Dec-19 Completed ms HED BT gg P 100%
6 | Rajasthan Pkg 6 151.800 182.960 31 Completed 09-Mar-19 20-Nov-19 Completed ms KCC Buildcon Pvt. 100%
7 | Rajasthan Pkg 7 182.960 214.220 31 Completed 28-May-19 07-Feb-20 Completed ms CrvEy CRmsiEiEme 100%
8 | Rajasthan Pkg 8 214.220 247.270 33 Under Construction 11-Feb-20 07-Nov-20 31-Mar-23 Mis H.G. Infra 98%
Engineering Limited
9 | Rajasthan Pkg 9 247.270 292.910 46 Under Construction 26-Feb-20 18-Dec-20 31-Mar-23 B i 84%
Engineering Limited
M/s Dhaya Maju
Infrastructure (Asia ) Sdn.
10 Rajasthan Pkg 10 292.910 319.360 26 Under Construction 30-Jun-20 22-May-21 31-Mar-23 Berhad - Crescent EPC 41%
Projects & Technical
Services Ltd.
11 Rajasthan Pkg 11 319.360 330.990 12 Under Construction 19-Jun-20 22-May-21 31-Mar-23 M/s Larsen & Toubro Ltd. 74%
12 | Rajasthan Pkg 12 330.990 359.130 28 Under Construction 18-Jun-20 01-Apr-21 31-Mar-23 Mﬁlg dR Infraprojects 56%
13 | Rajasthan Pkg 13 350.130 388.380 29 Under Construction 18-Jun-20 25-Mar-21 31-Jun-23 E’i"nsmce'gs i) PEfees 61%
M/s Dhaya Maju
Infrastructure (Asia ) Sdn.
14 Rajasthan Pkg 14 388.380 418.960 31 Under Construction 30-Jun-20 24-May-21 31-Dec-23 Berhad - Crescent EPC 39%
Projects & Technical
Services Ltd.
M/s Dilip Buildcon Ltd —
15 Rajasthan Pkg 15 418.960 427.260 8 Under Construction 22-Dec-20 06-Jul-21 31-Dec-23 M/s Altis Holding 18%
Corporation




Chainage Lenath Date of Target Physical
# State Package (kn%) Status Award Date Commenc- Completion Concessionaire Progress
From To ement Date (%)
M/s Dineshchandra R.
16 Rajasthan Pkg 16 427.260 452.390 25 Under Construction 08-Jul-20 05-Jan-21 31-Mar-23 Agrawal Infracon Pvt. 68%
Ltd.
M/s JiangXi Construction
Madhya ) . B T Engineering (Group) o
17 Pradesh Pkg 17 452.390 484.390 32 Under Construction 11-Feb-20 08-Oct-20 30-Jan-23 Corporation Ltd. - MKC 88%
Infrastructure Ltd. (JV)
1g | Madhya Pkg 18 484.390 517.390 33 Completed 01-Oct-19 07-Feb-20 Completed M/s G R Infraprojects 99%
Pradesh Limited
M/s JiangXi Construction
Madhya ) . N T Engineering (Group)
19 | prodesn Pkg 19 517.390 546.890 30 Under Construction 11-Feb-20 05-Nov-20 30-Jan-23 Corporation Ltd. . MKC 81%
Infrastructure Ltd. (JV)
20 'I\D/I;(iiiﬁi Pkg 20 546.890 572.190 25 Under Construction 08-Mar-19 06-Dec-19 30-Jan-23 M/s GHV (India) Pvt Ltd. 99%
Madhya M/s G R Infraprojects
21 Pradesh Pkg 21 572.190 602.390 30 Completed 28-May-19 10-Dec-19 Completed Limited 99%
22 'F‘,";%heﬁ Pkg 22 602.390 627.390 25 Completed 19-Jun-20 20-Nov-20 Completed M/s Larsen & Toubro Ltd. 100%
Madhya ) M/s G R Infraprojects
Eol Pkg 23 627.390 652.690 25 Under Construction 07-Aug-19 29-May-20 30-Jan-23 s 95%
24 | Madhya Pkg 24 652.690 673.740 21 Completed 07-Aug-19 05-Mar-20 Completed M/s G R Infraprojects 100%
Pradesh Limited
s | MECIDE Pkg 25 673.740 696.890 23 Under Construction 07-Aug-19 05-Mar-20 30-Jan-23 IS © R InifErelak 98%
Pradesh Limited
26 | Gujarat Pkg 26 696.890 726.390 30 Under Construction 11-Nov-21 02-May-22 31-Mar-24 Ms Atlas Construction 7%
: : Pvt. Ltd. - NKC (JV)
27 Gujarat Pkg 27 726.390 755.390 29 Under Construction 30-Jul-21 15-Feb-22 31-Mar-24 M/s GHV (India) Pvt Ltd 20%
28 Gujarat Pkg 28 755.390 780.890 26 Under Construction 27-May-21 16-Nov-21 31-Mar-24 M/s GHV (India) Pvt Ltd 24%
29 | Gujarat Pkg 29 780.890 803.390 23 Under Construction 23-Jul-20 16-Apr-21 31-Mar-24 ms PR [mirtes = 82%
30 | Gujarat Pkg 30 803.390 824.890 22 Under Construction 05-Oct-20 08-Sep-21 31-Mar-24 E’i':ii:; z‘e' Infrastructure 43%
31 | Gujarat Pkg 31 824.890 844.350 19 Under Construction 23-Jul-20 18-May-21 31-Mar-24 m’; PNE ifiitsen (P 72%
Delhi — Vadodara Total 845
1 | Gujarat Pkg 1 355.000 378.740 24 Completed 20-Mar-18 18-Jan-19 Completed M/s IRB Infrastructure 100%
Developers Ltd.
2 | Gujarat Pkg 2 323.000 355.000 32 Under Construction 28-Mar-18 31-Jan-19 28-Feb-23 mﬁit'eRfON L] 99%
3 Gujarat Pkg 3 292.000 323.000 31 Under Construction 28-Mar-18 08-Mar-19 28-Feb-23 mﬁn'lite' Infrastructure 97%
4 | Gujarat Pkg 4 279.000 292.000 13 Under Construction 28-Mar-18 10-Dec-18 28-Feb-23 mﬁigzh"ka ENEEE 96%




Chainage Lenath Date of Target Physical
# State Package (kn%) Status Award Date Commenc- Completion Concessionaire Progress
From To ement Date (%)
5 | Gujarat Pkg 5 254.430 279.000 25 Under Construction 28-Mar-18 01-Nov-19 31-Mar-24 M/s Sadbhav 24%
Engineering Pvt. Ltd.
6 | Gujarat Pkg 6 217.500 254.430 37 Under Construction 30-Jul-20 10-Dec-21 31-Mar-24 m’;ig dR lnirzlgreesis 27%
) : M/s IRB Infrastructure o
7 Gujarat Pkg 7 190.000 217.500 28 Under Construction 31-Jul-20 10-Dec-21 31-Mar-24 Developers Ltd. 17%
8 | Gujarat Pkg 8 154.600 190.000 35 AL =i 27-May-21 - 31-Dec-24 btk et ey Sl :
Commence India Infra Ltd.
. Awarded - Work to M/s Roadway Solutions
9 Guijarat Pkg 9 128.000 154.600 27 Commence 30-Jul-21 - 31-Dec-24 India Infra Ltd. -
10 | Gujarat Pkg 10 103.400 128.000 25 Under Construction 30-Mar-21 21-Mar-22 30-Jun-24 WS MY SRl 4%
India Infra Ltd.
11 | Maharashtra Pkg 11 77.000 103.400 26 Under Construction 15-0ct-20 28-May-22 31-Mar-24 '\P"r’f, SeKEtL”"ab”"t 8%
12 Maharashtra Pkg 12 50.700 77.000 26 Under Construction 15-Oct-20 22-Mar-22 31-Mar-24 M/s Montecarlo Limited 11%
Pkg 13 26.582 50.700 24
13 Maharashtra Pkg13 (S Under Construction 15-Oct-20 22-Mar-22 31-Mar-24 M/s G R Infraprojects Ltd. 15%
g pur
to INPT) 0.000 3.000 3
Vadodara - Virar Total 355 -
1 Maharashtra e (ST 3.000 20.200 17 Under Construction 30-Nov-21 10-Nov-22 31-Mar-24 e IRCO.N !nternatlonal -
to JNPT) Limited
Pkg 15 (Spur . N . ; “Mar. M/s Agroh Infrastructre & :
2 Maharashtra t0 JNPT) 20.200 43.000 23 Under Construction 30-Nov-21 10-Nov-22 31-Mar-24 Developer Pt. Ltd.
3 | Maharashtra Pkg 16 (Spur | 43 509 69.700 27 Under Construction 29-Oct-21 01-Nov-22 31-Mar-24 LS SR .
to JNPT) Construction Ltd.
4 | Maharashtra Pkg 17 (Spur 69.700 79.780 10 Awarded - Work to 24-Dec-21 ; 31-Mar-24 Ms IRCON Intemnational ;
to JNPT) Commence Limited
Pkg 18 (Spur Bids to be Invited
5 Maharashtra to JNPT) 79.780 94.290 18 shortly - - 31-Mar-24 - -
Virar — JNPT Total 91
Delhi - Mumbai Total 1386 =




Photographs

Clover Interchange near Bharuch, Gujarat




SMA completed near Ratlam, Madhya Pradesh

[

Animal Underpass constriction near Sawai Madhapur, Rajasthan




Lighting and road marking completed near Ankleshwar, Gujarat

Iconic 8 lane cable stayed bridge across Narmada River near Ankeleshwar, Gujarat
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Motel velope as prt of WSA near Vadod ra, Guja t




