

Awarded But Not Start						
Status as on 1 March, 2025						
All Length in km.						
Sr. No.	Project Name	NH(New)	Total Length	LOA Date -Civil Work	Concessionaire	State
1	Construction of 6 lane elevated corridor including its approaches from Km. 629+880 to Km. 634+470 (Design Chainage) of NH-16 in Ranasthalam Town portion in the state of Andhra Pradesh on EPC Mode under NH(O).	16	4.59	27-12-2024	Srinivasa Edifice Private Limited.	Andhra Pradesh
2	Half Clover Leaf Interchanges cum ROB at Yerramanchi and Gudipalli Villages at Km 416.005 Across NH-44	44	4.77	27-12-2024	SRC Infra Developers Private Limited	Andhra Pradesh
3	4L of Kadapa – China Orampadu section of NH-716 (Package I of Kadapa-Renigunta section)	716	64.2	24-03-2023	Lakshmi Infrastructure & Developers India Pvt. Ltd.	Andhra Pradesh
4	4 L of China Orampadu-Renigunta section of NH-716 (Package-II of Kadapa-Renigunta section)	716	57.735	24-03-2023	Lakshmi Infrastructure & Developers India Pvt. Ltd.	Andhra Pradesh
5	4L Access controlled Highway From Vakalpudi Light House to Annavaram (on NH-16) section of NH-516F (From Km0+000 to Km40+621)	516F	40.621	31-03-2023	Aurobindo Realty & Infrastructure Private Limited - KMC Constructions Limited (JV)	Andhra Pradesh
6	4L Access Controlled Greenfield Highway section on NH-163G (Khammam– Vijayawada) from Remidicherla village at Design Ch. 280.200 Km to Jakkampudi village (on NH-16) at Design Ch. 309.909 Km (Package-III)	163G	29.709	29-03-2023	Megha Engineering and Infrastructure Ltd.	Andhra Pradesh
7	Strengthening and Major Maintenance of “4L PS Divided Carriageway Road from Km. 205.00 to Km. 278.685 of NH-37 in the state of Assam” on PBMC Mode	NH-27	73.685	31-12-2024	Prabhu Agarwalla Construction Pvt Ltd	Assam
8	Guwahati Ring Road in the State of Assam	NH-27,NH-37,NH-31	121.432	06-02-2025	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	Assam
9	6L Greenfield Varanasi-Ranchi-Kolkata Highway from Anarbansalea village to Sagrampur village (From KM. 151+200 to KM. 184+700)(Package-7)	319B	33.5	31-03-2023	GR Varanasi Kolkata Highway Private Limited	Bihar

Awarded But Not Start						
Status as on 1 March, 2025						
All Length in km.						
Sr. No.	Project Name	NH(New)	Total Length	LOA Date -Civil Work	Concessionaire	State
10	6L Greenfield Varanasi-Ranchi-Kolkata Highway from Pachmon village to Anarbansalea village (From KM. 116+000 to KM. 151+200) (Package-6)	319B	35.2	31-03-2023	Varanasi Kolkata Highway Package 6 PVT LTD	Bihar
11	6L Greenfield Varanasi-Ranchi-Kolkata Highway from junction with Chandauli-Chainpur Road near Khainti village to junction with Bhabhua-Adhaura road near Palka village (from Km. 27.000 to Km. 54.000) (Pkg-2)	TBD	27	31-03-2023	PNC Infratech Pvt. Ltd.	Bihar
12	6L Greenfield Varanasi-Ranchi-Kolkata Highway from junction with Bhabhua-Adhaura road in Bhairampur village to Konki village (From KM. 54.000 to KM. 90.000)(Pkg-3)	Yet to be decided	36	31-03-2023	PNC Infratech Pvt. Ltd.	Bihar
13	Construction of Flyovers at (i) Major Junction between NH-77 & SH-49 (Y- Junction) at Mahua Chowk & (ii) Intersection between NH-77 & MDR (Lalganj to Muzaffarpur) (Y-Junction) at Fakuli in four-laning of Hazipur & Muzaffarpur Section of Nh - 22	NH-22,NH-22	2.51	14-03-2024	JSP Project Pvt Ltd.	Bihar
14	Balance Work of Piprakothi-Motihari-Raxaul on NH-28A	527D & 28A (Old)	68.59	01-02-2024	MSPARK Futuristics & Associates JV with Chaitanya projects Consultancy Private Limited	Bihar
15	Bakhtiyarpur-Rajauli Pkg-I from km. 47.723 to km. 54.405	20	6.682	15-03-2024	KCC Infra Private Limited	Bihar
16	Removal of at-grade junction at Maker Bypass fork cross point towards maker bazaar on 2-laning with Paved shoulder of Chhapra -Rewaghat-Muzaffarpur section of NH-102 (NH-722) in the State of Bihar on EPC Mode (2nd Call)	NH-722	1.219	13-03-2024	J. K. Engicon Pvt.Ltd.	Bihar

Awarded But Not Start						
Status as on 1 March, 2025						
All Length in km.						
Sr. No.	Project Name	NH(New)	Total Length	LOA Date -Civil Work	Concessionaire	State
17	Removal of at-grade junction in Dighwara at Bheldi Amnaur State highway crossing at Bheldi on 2-laning with Paved shoulder of Chhapra -Rewaghat-Muzaffarpur section of NH-102 (NH-722) in the State of Bihar on EPC Mode	NH-722	0.95	08-01-2024	Rishi Builders (India) Pvt. Ltd.	Bihar
18	Removal of at-grade junction near Repura at Garkha Bypass on 2-laning with Paved shoulder of Chhapra -Rewaghat-Muzaffarpur section of NH-102 (NH-722) in the State of Bihar on EPC mode 2nd call.	NH-722	1.178	22-07-2024	Vinod Kumar Jain	Bihar
19	Removal of at-grade junction near Akhtiyarpur at Garkha Bypass on 2-laning with Paved shoulder of Chhapra -Rewaghat-Muzaffarpur section of NH-102 (NH-722) in the State of Bihar.	NH-722	1.202	21-11-2023	Kairav Green	Bihar
20	Construction of VUP at Sonho (Junction point of SH 73 and NH 722) on 2-laning with Paved shoulder of Chhapra -Rewaghat-Muzaffarpur section of NH-102 (NH-722) in the State of Bihar on EPC Mode.	NH-722	1.556	16-11-2023	Rishi Builders (India) Pvt. Ltd.	Bihar
21	4L of Pathalgaon-Kunkuri-CG/JH Border section of NH-43 from Km. 00.000 to Km.104.250	43	104.25	10-01-2025	Krishna Constellation Pvt. Ltd.	Chhattisgarh
22	Construction of 20.56 km long two-lane service road from Ch.0.000 to Ch.20.560 parallel and LHS to Dholera – Bavaliyari section of Ahmedabad – Dholera Expressway (NH-751) in the state of Gujarat on EPC Mode	NE-8	20.56	06-11-2024	Khurana Engineering Ltd	Gujarat
23	Construction of 6L flyover/VUP including RE wall, Service Road and Drain, near Umbhel village on Bharuch-Surat Section of NH-48 (old NH-8) at km 258.858 for Black Spot GJ-02-54	48	1.1	18-06-2021	Wagad Infraprojects Pvt Ltd	Gujarat

Awarded But Not Start						
Status as on 1 March, 2025						
All Length in km.						
Sr. No.	Project Name	NH(New)	Total Length	LOA Date -Civil Work	Concessionaire	State
24	Short term improvement and routine maintenance of Surat – Dahisar section from km 381.000 to 502.000 section on NH-48 in the state of Maharashtra	48	121	31-05-2022	R. K. Jain Infra Projects Pvt. Ltd.	Gujarat
25	Construction of 04 nos. of MoRTH identified Blackspot on Jetpur-Somnath section of NH-151	151	3.5	19-12-2024	SRM Contractors Ltd. in JV with Sarvangik Infra Private Limited	Gujarat
26	4L PS from Ch. 94.030 in Jabugam Village to Ch. 132.320 in Dhamasiya Village of NH-56 (Pkg-III)	56	38.29	08-03-2024	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	Gujarat
27	4L PS from Ch. 179.780 in Bitada/Movi Village to Ch. 208.900 in Nasarpore Village of NH-56 (Pkg-V)	56	29.12	11-03-2024	Wagad Infracore Pvt Ltd	Gujarat
28	Construction of Vehicular Underpass (VUP) at Daman Ganga (Ch.368.850 km) Including Service Road, Culverts and Minor Bridge between Daman Ganga River and Mohan Gam Railway for Rectification of Blackspot ID GJ-(02)-066 on Surat-Vapi Section of NH-8 (New NH-48) in the state of Gujarat on EPC Mode	48	1.85	05-12-2024	Meher Foundations&. Civil Engineers Pvt. Ltd.	Gujarat
29	Long Term Rectification Works - Construction of Three Lane River Bridge at Bhukhi Khadi (Ch. 176+420) and Amravati Khadi (Ch. 202+845), Additionally Construction of Service Road of Ch. 114+470 to 116+180 (Vadodara-Bharuch) and Ch. 186+885 to 190+675 (Bharuch-Surat) for Blackspot on Vadodara-Surat Section NH-8 (New NH-48) in the state of Gujarat on EPC Mode	48	7.5	27-11-2024	New India Contractors & Developers Pvt Ltd	Gujarat
30	Construction of Additional Structures, Improvement of Service Road & Maintenance of Six Lane Gurgaon-Jaipur Section of NH-48 (old NH-8) between km 42+700 to km 107+100 in the State of Haryana	48	64.4	20-01-2025	Sarvodaya Infracon Private Limited	Haryana

Awarded But Not Start						
Status as on 1 March, 2025						
All Length in km.						
Sr. No.	Project Name	NH(New)	Total Length	LOA Date -Civil Work	Concessionaire	State
31	Repair and Maintenance of Project Highway at Risk & Cost of Contractor for Four laning of Haryana/Punjab border to Jind Section of NH-71 (New NH-52/352) from km 238.695 to km 307.000 in the State of Haryana	52,352	70.178	13-03-2024	Jassu Construction Company	Haryana
32	Operation & Maintenance of Rohtak-Panipat section of NH-709 (Old NH-71A) from Km. 0.000 to Km. 80.858	709	80.858	04-05-2022	DS Enterprise	Haryana
33	Repair, Routine Maintenance and Incident Management service on Ambala to Kaithal section of old NH-65 (new NH-152) from Km 50.860 to Km 95.360 (Package-2) for the Period of 2 Years.	152	44.5	06-03-2024	Jassu Construction Company	Haryana
34	Providing and Fixing view cutter on RE Wall, Structures in front of Police Stations/Government Offices at various locations on Panipat - Ludhiana Section of NH-44 (old NH -01)	44	2.758	01-09-2023	EQRA International,	Haryana, Punjab
35	4 laning of Aligarh-Palwal Section from Km. 46.390 (Design Chainage) to Km. 69.110 (Terminating at junction EPE) (Package-II from Kurana- Eastern Peripheral Expressway) of NH-334D	334D	22.72	01-08-2024	Nirmal Build Infra Pvt. Ltd.	Haryana, Uttar Pradesh
36	4L PS bijni to mandi section from Km 202.815 to Km 208.000 of NH-20 (New NH-154) of Pathankot-Mandi (Package-VB)	NH-154	5.357	16-10-2023	Gawar Construction Ltd	Himachal Pradesh
37	4L PS from Kalar Bala Village to Nauni Chowk of NH 205 from Km 41.000 to Km 58.450	205	17.45	08-03-2024	Gawar Construction Ltd	Himachal Pradesh
38	4 Lane of CG/JH Border-Gumla from km 0.000 to km 32.370 of NH-43 in the State of Jhrkhand	NH-43	32.37	07-10-2024	Shivalaya Construction Co. Pvt. Ltd.	Jharkhand
39	6 Lane Greenfield Varanasi- Ranchi- Kolkata Highway from Donoreshan village to junction with NH-20 in Bongabar village from km 288.600 to km 325.500 (Pkg -11)	TBD	36.9	31-03-2023	Ceigall India Ltd.	Jharkhand

Awarded But Not Start						
Status as on 1 March, 2025						
All Length in km.						
Sr. No.	Project Name	NH(New)	Total Length	LOA Date -Civil Work	Concessionaire	State
40	6 Lane Greenfield Varanasi- Ranchi- Kolkata Highway from Deoria village to Donoreshan village from km 253.000 to km 288.600 (Pkg -10)	TBD	35.6	31-03-2023	H.G. Infra Engineering Limited	Jharkhand
41	6 Lane Greenfield Varanasi- Ranchi- Kolkata Highway from Chatra to junction with NH- 100 in Deoria village from km 222.000 to km 253.000 (Pkg -9)	TBD	31	31-03-2023	Ram Kripal Singh Construction Pvt. Ltd	Jharkhand
42	6L Greenfield Varanasi- Ranchi- Kolkata Highway from Sonepurbigha village to junction with NH- 22(Chatra Bypass) near Chatra from km 184.700 to km 222.000(Pkg -8)	TBD	37.3	31-03-2023	Tracks & Towers Infratech Private Ltd. - Rail Vikas Nigam Limited (Consortium)	Jharkhand
43	6L Greenfield Varanasi- Ranchi- Kolkata Highway from junction with NH-20 in Bongabar village to junction with NH-30 in Lepo village from km 325.500 to km 358.500 (Pkg -12)	TBD	33	31-03-2023	Ceigall India Ltd.	Jharkhand
44	6L Greenfield Varanasi- Ranchi- Kolkata Highway from junction with NH-320 in Lepo village to Kamlapur village(JH/WB border) from km 358.500 to km 387.200 (Pkg -13)	TBD	28.7	31-03-2023	H.G. Infra Engineering Limited	Jharkhand
45	4L from Km 55.00 (Kuru) to Km 95.400 (Udaipura) on NH-75 (Sec-I)	75	38.6	07-03-2024	Barbrik Project Limited	Jharkhand
46	Construction of LVUP at Noolvi cross (at Km 397+ 540) of Six Laning of Hubli-Haveri section from km 340+000 to km 403+400 of NH-48 (Old NH-4) in the State of Karnataka under Standalone mode in the Annual road safety Plan under EPC mode	48	0.7	28-11-2024	M G Arunkumar	Karnataka

Awarded But Not Start						
Status as on 1 March, 2025						
All Length in km.						
Sr. No.	Project Name	NH(New)	Total Length	LOA Date -Civil Work	Concessionaire	State
47	Construction of VUP at Km.255+770 near Bada Cross of NH-48 (Old NH-4) at the entrance to Davangere city for Six-Laning of Chitradurga – Davanagere including Chitradurga bypass (Km.189+000 to km.260+000) in the state of Karnataka	NH48	0.62	28-12-2024	Ibha constructions Pvt. Ltd	Karnataka
48	Construction of Grade separators along with Service Roads at (1) Four lane VOPs at Veerasandra Junction at Chainages 19+395 & 19+465 (KA-(02)-115) (2) Four lane VOP at Old Chandapura at Chainage 25+180 (KA-(03)-35) (3) Four lane VOP at Guddahatti gate (Jain Temple) at Chainage 27+940 and (4) Four lane VOP at Guestline circle at Chainage 28+680 (KA-(03)-33)for remedial measures at accident prone locations in the stretch of Silk Board junction to KA/TN Border of NH-44 (Old NH-07) in the State of Karnataka under EPC mode	4,44,444	3.63	03-12-2024	Dhariwal Buildtech Limited	Karnataka
49	Construction of New Major Bridge at Km. 175.610 and minor Bridge at Km. 170.969 of four laning of Goa-Karnataka border to Kundapur Section of NH-66 (formerly NH-17) from Km. 93.700 to Km. 283.300 in the State of Karnataka through EPC Mode	66	0.0695	14-10-2024	Bhullar Constructions	Karnataka
50	4 Lane with PS from Des. Ch 136.100 to Des. Ch. 182.300 of Belgaum-Hungund-Raichur Section of NH-748A (Package-4)	748A	46.2	09-03-2024	Bekem Infra projects Pvt. Ltd-M/s DHD Infracon Private Limited (consortium)	Karnataka
51	4 Lane with PS from Des. Ch 89.900 to Des. Ch. 136.100 of Belgaum-Hungund-Raichur Section of NH-748A (Package-3)	748A	46.2	09-03-2024	Bekem Infra projects Pvt. Ltd-M/s DHD Infracon Private Limited (consortium)	Karnataka

Awarded But Not Start						
Status as on 1 March, 2025						
All Length in km.						
Sr. No.	Project Name	NH(New)	Total Length	LOA Date -Civil Work	Concessionaire	State
52	4 Lane with PS from Des. Ch 0.000 to Des. Ch. 43.800 of Belgaum-Hungund-Raichur Section of NH-748A (Package-1)	748A	43.8	11-03-2024	DHD Infracon Private Limited M/S Bekem Infra projects Pvt. Ltd (Consortium)	Karnataka
53	Construction of Service road and FOB at Km.64+870 (Anchepalya), Development of service road in place of cart track with entry/exit ramps from Km.71+600 to Km.73+900 (Herur Bypass) & VOP at Km.88+180 (Hemavati cross) in NelamangalaDevihalli section of NH-75 (Old NH-48) in the state of Karnataka on EPC mode	75	4.47			Karnataka
54	4L PS from near Hemmige Village Periyapatna - Hassan Road Jn. to near Hunsur - KR Nagar Jn section from Km. 144.900 to Km. 169.000 of NH-275 (Pkg. III)	275	24.1	10-03-2023	Ramalingam Construction Company Pvt. Ltd	Karnataka
55	4L PS from Near Guddehosur to Start of Kushalnagara Bypass to near Hemmige Village Periyapatna - Hassan Road Jn from Km. 122.200 to Km. 144.900 of NH-275 (Pkg. II)	275	22.7	10-03-2023	KMC Construction Ltd.	Karnataka
56	4L PS from near Hunsur - KR Nagar Junction to near Yalachahalli village KR Nagara - Yelawala Road Junction ffrom Km 169.000 to Km 195.550 of NH-275 (Pkg-IV)	275	26.55	10-03-2023	KNR Constructions Limited	Karnataka
57	4L PS from near Yalachahalli village KR Nagara - Yelawala Road junction to Srirangapatna Bypass Near Paschima Vahini from km 195.550 to Km 214.535 of NH-275 (Pkg-V)	275	18.985	10-03-2023	KNR Constructions Limited	Karnataka
58	Construction of Vehicular underpass at Kudal Sangam cross at Km.305+446 (Black spot ID: KA-(02)-367) & Vehicular underpass at Belgal cross at Km.307+151 (Black spot ID:KA-(02)-249) on the 4 lane Bijapur-Hungund section of NH-50 from Km.225.800 to Km.323.012 in the state of Karnataka to be executed on EPC Mode	50	2.3	14-12-2024	H P Madhukar & Co	Karnataka

Awarded But Not Start						
Status as on 1 March, 2025						
All Length in km.						
Sr. No.	Project Name	NH(New)	Total Length	LOA Date -Civil Work	Concessionaire	State
59	Maintenance of road passing through Sarangpur City Portion	52	7.2	20-07-2020	Shri Sanjay Vijayvargiya	Madhya Pradesh
60	4L from km 0.000 to 42.040 Bhopal (Ratnaigiri Tiraha) to Vidisha (Morikodi)	146	42.04	08-01-2025	VRC Constructions (India) Pvt. Ltd.	Madhya Pradesh
61	4L Vidisha Gyaraspur section of NH-146 from Design Chainage km 59+475 (existing chainage km 81+240) to Design Chainage km 88+361 (existing chainage km 110.315)	146	28.886	09-01-2025	Radhakrishan Infra Developers Pvt. Ltd	Madhya Pradesh
62	4L of near Satai Ghat to Chowka section of NH-34 from D. Ch. 89.875 to D. Ch. 145.000 (Package-3)	34	55.125	07-01-2025	Velji Ratna Sorathia Infra Pvt. Ltd.	Madhya Pradesh
63	4L of Chowka to Kaimaha near MP/UP Border section NH-34 from D. Ch. 145.000 to D. Ch. 197.266 excluding existing Chhatarpur bypass from D. Ch. 160.307 to D. Ch. 168.630 (Package-4)	34	43.924	03-01-2025	MKC Infrastructure Ltd.	Madhya Pradesh
64	4-lanning of Gyaraspur to Rahatgarh section of NH-146 from Design Ch. 88+361 to Ch 124+470 in the state of MP on HAM mode	NH-146	36.109	09-01-2025	MKC Infrastructure Ltd.	Madhya Pradesh
65	Outer Ring Road of Jabalpur Town from Amjhar Road including Airport Connectivity to barela (Pkg-V)	na	18.55	06-01-2025	Velji Ratna Sorathia Infra Pvt. Ltd.	Madhya Pradesh
66	One Time Improvement of Bypassed Section on Indore to RaghavGarh section of NH-59A	NH-59A	21.6	30-12-2024	State PWD	Madhya Pradesh
67	One time improvement of Existing Bypassed Section of Indore-Betul NH 59A	47	51.45	20-12-2024	Bridge and Roads	Madhya Pradesh
68	Balance Work for Construction of Two lane with paved shoulder from Km 80+800 to Km 85+250 (Satna-Maihar section) of NH 135BG (design length 4.450 km) under Bharatmala Pariyojana in the State of Madhya Pradesh on EPC Mode	135BG	4.45	30-12-2024	PKT Construction Private Limited	Madhya Pradesh

Awarded But Not Start						
Status as on 1 March, 2025						
All Length in km.						
Sr. No.	Project Name	NH(New)	Total Length	LOA Date -Civil Work	Concessionaire	State
69	One Time Improvement on Bhoura, Shahpur & Padhar Town Portion on Itarsi-Betul section of Old NH-69 PKG-2 (New NH-46).	46	9.8	04-12-2024	Bridge & Roads	Madhya Pradesh
70	Construction of 6 lane Indore western bypass from km 0+000 to Km 34+000 (Pkg -I) in the State of Madhya Pradesh on Hybrid Annuity Mode under NH(O)	0	34	12-03-2024	MKC Infrastructure Ltd.	Madhya Pradesh
71	Construction of 6 lane Indore western bypass from km 34+000 to Km 64+000 (Pkg-II) in the state of Madhya Pradesh on Hybrid Annuity Mode under NH(O)	0	30	12-03-2024	MKC Infrastructure Ltd.	Madhya Pradesh
72	4L of Budhni to Shahganj Bypass End (Package-III) of NH-146B from Km. 73.750 to Km. 102.000	146B	28.25	16-03-2024	Mundan Construction Company	Madhya Pradesh
73	Construction work of 4-laning of Shahganj bypass end to Badi (Package-IV) of NH-146B from design km 102.000 to design km 142.357 (Design length 40.357 km)	146B	40.357	15-03-2024	Mundan Construction Company	Madhya Pradesh
74	Six laning with both sides Service Road of Ayodhya Bypass from Design Km 0+000 near Ashram Tiraha on NH-46 to Km 16+439 end at Ratnagiri Tiraha on Nh-146	Missing Link	16.439	02-12-2024	Ravi Infrabuild Projects Limited	Madhya Pradesh
75	Design and Construction of Small Vehicular Underpass at Ch. 863.200 on Pune Satara Section of NH-48 in the State of Maharashtra as Standalone Project of EPC Mode	48	1.8	17-02-2025	DMR Builders Pvt. Ltd.	Maharashtra
76	Up-gradation to Four Lane with Paved Shoulder configuration of the highway starting from existing km 88.400 (Savali Vihir) to km 163.400 (start of Ahmednagar bypass) (Design Length – 75.000 km) section of NH-160 in the State of Maharashtra under Bharatmala Pariyojana on EPC Mode	160	75	04-02-2025	Bharat constructions (India) pvt. Ltd	Maharashtra

Awarded But Not Start						
Status as on 1 March, 2025						
All Length in km.						
Sr. No.	Project Name	NH(New)	Total Length	LOA Date -Civil Work	Concessionaire	State
77	Construction of 05 nos. of VUP i.e. at Km. 434+150, Km. 452+150, Km. 456+000, Km.462+670, Km. 466+270 and 01 no. Flyover at Km. 442+610 with Approach Roads, in Puintola to Icchapuram Section of NH-16 in the State of Odisha & Andhra Pradesh on Engineering Procurement and Construction (EPC) Mode.	16	6	30-12-2024	NIRAJ CEMENT STRUCTURE LTD	Odisha
78	Construction of 1 No of Underpass at Km.391+580 (Gate no.8 Tata gate) on Duburi-Chandikhole Section of NH-200 (New NH-53) in the State of Odisha on EPC Mode	53	0.8	22-08-2024	M S Infraengineers Pvt Ltd Nuapada Chhaka, Madhupatana, Khapuria,Cuttaka -753010 ,Odisha	Odisha
79	Costruction of 3L ROB at Km. 0.440 i/c widening construction of VUP at Km. 0.400 & ramps at LHS & RHS and merging of alignment with PAP flyover at Km. 0.710 on Panipat - Jalandhar section of NH-44	44	0	20-04-2021	KRC Infraprojects Pvt. Ltd.	Punjab
80	FOB near Bus Stand ISBT at design km 4.900 of Elevated Samrala Chowk section of NH-95 (new NH-05) in the State of Punjab	95	0.1	15-11-2022	Preeti Buildcon Pvt. Ltd.	Punjab
81	6L Access Controlled Ludhiana-Bathinda Greenfield highway from Jn. with Moga-Barnala Road (NH-703) near village Tallewal to Jn. with Delhi-Katra Expressway (NE-5) near Ludhiana (village Ballawal) from Km 30.300 to Km 75.543 of NH-754AD (Pkg-2)	NH-754AD	45.243	09-11-2021	Ceigall India Ltd.	Punjab
82	Construction of Foot Over Bridge at Ajitwal at Km 129+650 on Ludhiana to Talwandi section of old NH-95 (New NH-05)	5	0.001	15-11-2023	Dhingra Brothers (India)	Punjab
83	4L of Phagwara - Hoshiarpur	344B	48.622	29-03-2023	Prakash Asphaltings and Toll Highways (India) Ltd.	Punjab

Awarded But Not Start						
Status as on 1 March, 2025						
All Length in km.						
Sr. No.	Project Name	NH(New)	Total Length	LOA Date -Civil Work	Concessionaire	State
84	2L/4L of Hoshiarpur to Una section including Hoshiarpur Bypass of NH 503A	503A	27.923	29-03-2023	Amar infrastructure Ltd. - PS Constructions JV	Punjab
85	6L Elevated highway from km 414.000 (Beas) to km 438.850 (Jandiyala) including VUP at km 432.300 at Chouhan and flyover at km 425.880 at Khilchanon on Amritsar Jalandhar section from km 413.100 to km. 439.990 of NH-03 New (Rectification of Blackspot)	3	1.62	30-11-2021	Gaanesh Kartikey Construction Private Limited	Punjab
86	Installation of View Cutter (CGI Sheets) of 2m height and for a length of 5 kms (5000 R. mtr) on 4 laning of Amritsar to Wagah Border section of old NH-01 (New NH-03)	3	5	28-07-2023	MVD Cementation and Construction Pvt. Ltd.	Punjab
87	Overlay/ Strengthening (DBM+BC) in 6-laned section of Hosur to Krishnagiri section of NH-44 from Km. 33+130 to Km.93+00 in Tamilnadu on item rate contract	44	52.75	28-03-2024	SD Infra Private Limited	Tamil Nadu
88	Improving the Alignment of Thoppur Ghat Section from Km 158.500 to Km 165.100 in Dharmapuri - Salem Section of NH-44	44	6.6	09-03-2024	Dilip Buildcon Ltd.	Tamil Nadu
89	Permanent Rectification of Blackspot TN-(02)-470, TN-(03)-220, TN-(02)-093 & TN-(02)-691 by construction of service roads at Vetri vikas school, Aaya kovil pirivu, Moonuchavadi Eswaran Temple & Pachal Pirivu in the project of Thumbipadi – Namakkal section (NH-44) in the State of Tamil Nadu on EPC Mode	44	4.6	12-12-2024	Mr. P Sivaperumal	Tamil Nadu

Awarded But Not Start						
Status as on 1 March, 2025						
All Length in km.						
Sr. No.	Project Name	NH(New)	Total Length	LOA Date -Civil Work	Concessionaire	State
90	Permanent Rectification of Black Spot TN-(02)-269, TN-(02)-595 and TN-(02)-539 by construction of Vehicular Underpass (VUP) (12mx5.5m) at Km 260+820 (Keerambur Junction), Vehicular Underpass (VUP) (12m x5.5m) at Km 268+516 (Oviyampalayam Junction) and Service road from Km.272+200 to km.274+200 (Association petrol bunk near Paramathi Velur pirivu) in the project of Salem - Namakkal – Karur section of NH-44 in the State of Tamil Nadu on EPC mode	44	0.847	07-01-2025	SKP Constructions	Tamil Nadu
91	Permanent Rectification of Black Spot TN-(02)-155, TN-(02)-401, TN-(02)-594 and TN-(02)-641 by constructing Vehicular Underpass (VUP) at Maravapalayam Bus Stop & Anichampalayam Privu, Light Vehicular Underpass (LVUP) at Taluk Office Padamudipalayam and construction of additional Service Road along with 2nos of Foot over Bridge at Thavittupalayam & Velayuthampalayam village in the project of Namakkal – Karur section of NH-44 in the State of Tamil Nadu on EPC mode	44	2.42	18-12-2024	Ramalingam Construction Company Pvt. Ltd	Tamil Nadu
92	Permanent Rectification of Black Spot TN-(02)-391, TN-(02)-463, By constructing a Service Road at A ThalaiyurVaratterri Km 22+200, a Vehicular Underpass (VUP) span of 12m x 5.5m at Chinnagoundanoor Junction at Km 38+956 in the project of Salem - Kumarapalayam section of NH-544 in the State of Tamil Nadu on EPC mode	544	0.98	18-01-2025	KRMS Constructions.	Tamil Nadu

Awarded But Not Start						
Status as on 1 March, 2025						
All Length in km.						
Sr. No.	Project Name	NH(New)	Total Length	LOA Date -Civil Work	Concessionaire	State
93	Permanent Rectification of Black Spot TN-(02)-152 by construction of Service road from Km.63+200 to Km.64+050 on LHS in Chellapampalayam and TN-(02)-460 & TN-(03)-257 by construction of VUP at Km.68+184 along with service road at Attayampalayam Bus Stop in Kumarapalayam – Chengapalli section of NH-544 in the State of Tamil Nadu on EPC mode	544	0.76	18-01-2025	Sri Ranganathar Constructions Private Limited.	Tamil Nadu
94	Construction of VUP towards elimination of Blackspot location at Km 279/069 (Naranamangalam MRF) for the MoRTH identified Blackspot ID: TN(02)-068 in Ulundurpet - Padalur section of NH- 45 from Km 192/250 to Km 285/000 in the State of Tamil Nadu.	38	1.4	20-05-2022	Shri C.K. Rajan	Tamil Nadu
95	Elimination of MoRTH identified Black Spots - ID TN-071-03 at Km 47/600 at Soriyampatti in Trichy - Madurai section of NH 45B from Km 0.000 to Km 124.840 on OMT Basis in the State of Tamil Nadu	38	0.66	10-06-2022	KRS Constructions	Tamil Nadu
96	Construction of 4 Lane LVUP at Km 54/490 at Mukkan Bridge towards elimination of MoRTH identified Blackspot ID TN-(02)-332 for the year 2015-18 in Trichy - Madurai section of NH-38 (Old NH-45B) in the State of Tamil Nadu	38	0.71	26-10-2022	Sri S. Subbaiah & Co.	Tamil Nadu
97	Rectification of Blackspot TN-02-478 (Near Kalaimagal School) from Km 173+350 to Km 173+720 by Providing Service Road, Retaining Wall, Road Furniture, Highway Lighting, High Mast Light, Solar Blinkers & MBCB, etc., in Trichy to Karur section of NH-81 in the State of Tamil Nadu on Item Rate Basis	67	0.37	20-12-2024	Muthuram Enterprises	Tamil Nadu
98	Walajahpet/Ranipet to TN/AP Border Section of from Km.106.800 to Km.133.36 NH-4	40	28.08	24-01-2025	KCC Buildcon Pvt. Ltd.	Tamil Nadu

Awarded But Not Start						
Status as on 1 March, 2025						
All Length in km.						
Sr. No.	Project Name	NH(New)	Total Length	LOA Date -Civil Work	Concessionaire	State
99	One Time Improvement work of existing bypass roads in Chettikulam to Natham section of NH785	NH785	7.665	12-02-2025	Sri Kamaachi Engineering Contracts	Tamil Nadu
100	Permanent Rectification of Black Spot TN-03-03 By Constructing a Small Vehicular Underpass (SVUP) (1x7mx4m) at Km.06+100 (Namamalai Junction) with Service road on both sides, Black Spot TN-03-075 By Constructing Service road on both side from Km. 84+000 to Km. 84+775 (Chinnasalem Bypass [Moongilpadi Jn]), Black Spot TN-03-076 by Construction of VUP at Km. 93+600 (Indili Junction) with Service road on both sides	79	1.8	05-02-2025	Subbu Infra Projects Pvt,Ltd	Tamil Nadu
101	Long term measures estimate for rectification of MoRTH identified Blackspot TG-03-66, TG-03-67, TG-03-71, TG-03-73 & TG-03-75 for the year 2017-19 on Hyderabad – Bangalore section of NH-44, in the state of Telangana	44	5.6	17-12-2024	Sree Bharamara Infrastructures Private Limited	Telangana
102	Permanent rectification of Accident Spot at Lingampally X Road for construction of VOP at Km 463+138 on MH/KNT Border to Sangareddy Section of NH-65 (Old NH-09) in the state of Karnataka and Telangana on EPC mode	65	0.6	10-01-2025	Ibha constructions Pvt. Ltd	Telangana
103	Construction of 6-Lane Underpasses (2 No's) and allied works on Existing 4 Lane Hyderabad to Yadgiri Section of NH-163 at Ankushapur (from Km.26+145 to Km.27+295) & Kondamadugu Jn. (From Km.30+505 to 32+125) in the State of Telangana on EPC Mode, as part of Long-term Rectification of MoRTH Identified Black Spots (TG-03-188 & TG-03-189)	163	2.77	28-01-2025	Srinivasa Edifice Private Limited.	Telangana
104	4L Access Controlled Greenfield Highway Section (Mancherla – Warangal) from Pangidipalle village at Design Ch. 72.350 Km to Oorugonda village at Design Ch. 112.240 Km(Package-III)	163G	39.89	29-03-2023	Megha Engineering and Infrastructure Ltd.	Telangana

Awarded But Not Start						
Status as on 1 March, 2025						
All Length in km.						
Sr. No.	Project Name	NH(New)	Total Length	LOA Date -Civil Work	Concessionaire	State
105	4L Access Controlled Greenfield Section (Mancherla – Warangal) from Puttapaka village at Design Ch. 35.300 Km to Pangidipalle village at Design Ch. 72.350 Km(Package-II)	163G	37.05	29-03-2023	Megha Engineering and Infrastructure Ltd.	Telangana
106	4L Access Controlled Greenfield Highway section on NH163G (Warangal-Khammam) from Oorugonda village in Hanamkonda District at Design Ch. 112.240 Km to Venkatpur village in Warangal District at Design Ch. 150.240 Km(Package-I)	163G	38	31-03-2023	Megha Engineering and Infrastructure Ltd.	Telangana
107	4L Access Controlled Greenfield Highway section on NH-163G (Warangal-Khammam) from Thallasenkasa village at Design Ch. 189.650 km to V.Vekatayapalem village in Khammam District at Design Ch. 220.480 Km(Package-III)	163G	30.83	31-03-2023	VDB Projects (P) Ltd.	Telangana
108	4L Access Controlled Greenfield Highway section on NH-163G (Khammam – Vijayawada) from Brahmanapalli(K) village at Design Ch. 250.400 Km to Remidicherla village at Design Ch. 280.200 Km(Package-II)	163G	29.8	29-03-2023	Megha Engineering and Infrastructure Ltd.	Telangana
109	Construction of Ring Road Kanpur from Ch. 32.090 to Ch.51.200 (Transganaga to Sathara) (Package-II B)	TBD	19.11	20-11-2024	Ajay Prakash Associates-S.S. Builders (JV)	Uttar Pradesh
110	Rehabilitation and Strengthening work of Ayodhya-Gorakhpur Section (km. 142.810 to km 252.860) of NH-28 in the state of Uttar Pradesh on EPC mode	27	110.05	04-02-2025	Sharma Construction Projects Pvt. Ltd	Uttar Pradesh
111	4/6L of Northern Ayodhya Bypass starting Km. 112.540 and ending Km. 139.928 north of existing NH-27 (part-1) and part-2 south of NH-27 from km 0.000 to km 5.000.	bypass	35.4	23-09-2024	Ceigall India Ltd.	Uttar Pradesh
112	4/6L Southern Ayodhya Bypass from Km 5.000 to Km 37.172 (starting near Km. 112.540 and ending at Km. 153.281 of NH-27)	bypass	32.172	23-09-2024	Ceigall India Ltd.	Uttar Pradesh

Awarded But Not Start						
Status as on 1 March, 2025						
All Length in km.						
Sr. No.	Project Name	NH(New)	Total Length	LOA Date -Civil Work	Concessionaire	State
113	Strengthening and improvement of Gorakhpur Kasia UP/Bihar Border Sec of NH27 from Ch. Km330.002 to Km 366.117 (TL 36.115 Km)on EPC Mode in the state of Uttar Pradesh	27	36.115	18-02-2025	Ganesh Builders	Uttar Pradesh
114	Six Lane Flyover with Service Road at Km 260+350 (On Bareilly Bypass) on NH-30 (Old NH-24) of Moradabad-Bareilly Section in the State of Uttar Pradesh on EPC Mode	30	1.415	07-03-2024	PRL Projects and Infrastructure Limited	Uttar Pradesh
115	4 lanning of Aligarh Palwal section from km 0.00 to km 46.39 package -1 from (khereshwar junction-kurana) of NH33D , including khair & jattari bypass in the state of UP on HAM mode	334 D	46.39	13-03-2024	CDS Infra Projects Limited	Uttar Pradesh
116	4L of left out existing road section from Lalgopalganj (Km 161.450) to Nawabganj (Km 180.200) in Prayagraj	30	17.5	14-03-2024	P. P Pandey Infrastructure Pvt. Ltd.	Uttar Pradesh
117	Construction of 2L PS Pratapgarh Bypass from Km 150.900 to Km 203.300 of NH-31	31	50.8	13-02-2025	SKS Infra Projects Pvt. Ltd.	Uttar Pradesh
118	IRQP/Strengthening of Allahabad Bypass to Mungra Badshahpur section of NH- 319D from Ch. 21+000 to Ch. 30+630 & from Ch. 35.410 to Ch. 47+234 of in the state of Uttar Pradesh	NH-319D	21.454	27-02-2025	Lucky Traders	Uttar Pradesh
119	4L Kasganj-Badaun Section from Km. 123.100 to Km. 179.500 (Pkg-III) of NH530B	530B	56.4	16-06-2023	G R Infraprojects Limited	Uttar Pradesh
120	Operation and Maintenance including Engineering improvement/initial Rectification of "Two laning with paved shoulders of Aligarh-Moradabad section of NH-93 (New NH-509) from km. 79.000 to km.232.020 in the state of Uttar Pradesh on Performance -Based Maintenance Contract (PBMC)"	509	153.02	30-12-2024	Kaluwala Construction Private Limited	Uttar Pradesh

Awarded But Not Start						
Status as on 1 March, 2025						
All Length in km.						
Sr. No.	Project Name	NH(New)	Total Length	LOA Date -Civil Work	Concessionaire	State
121	Repair and Maintenance of NH-128C starting its junction with NH-28 near Azamgarh and terminating at its junction with NH-24 near Dohrighat		40.8	09-09-2024	Bravior Infrastructure Pvt Ltd	Uttar Pradesh
122	Construction work of Six Foot Over Bridge in Rudrapur City Portion on NH-87 & NH-74 in the State of Uttarakhand	109	0.2	22-08-2023	Omprakash Singh	Uttarakhand
123	Construction of 4 – lane Kotdwar Bypass of NH – 119 in the State of Uttar Pradesh and Uttarakhand on EPC Mode	119	5.95	11-03-2024	ASC Infratech Pvt. Ltd.	Uttarakhand
124	Construction of 4 Lane Access Controlled Bypass for Dehradun on NH307 from Design Chainage km 0+050 (Jhajra on NH-07) to Design Chainage km 12+220 (Asharori) on EPC Mode in the State of Uttarakhand under NH(O)	7	12.17	21-02-2024	BRN Infrastructure Private Limited in JV with Ganesh Builders	Uttarakhand
125	Road Improvement work by DBM & BC of Rishikesh-Bhانيyawala section with DBM/BC from Km.12.00 to Km 16.00 of NH-07 Spur Falling under Proposed Four laning of Bhainwaya- Jollygrant- Rishikesh Section of New NH 07 Spur	07	4	15-03-2023	State PWD	Uttarakhand
126	Four/Six laning of Bhaniyawala-Jollygrant-Rishikesh spur section of NH-07 from Km. 0.000 to Km 19.780	7	19.78	18-10-2023	Brij Gopal Construction Pvt. Ltd.	Uttarakhand
127	Dhupguri-End of Falakata Bypass (Pkg IIB)	31D	29	14-11-2024	S&P Infrastructure Developers Pvt. Ltd. - Skylark Infra Engineering Pvt. Ltd. (JV)	West Bengal
128	Short term Improvement & Routine Maintenance of Dalkhola-Islampur from Km. 447.000 to Km. 498.000 of NH-31	31	51	22-11-2021	Graystone Infratech Private limited	West Bengal

Awarded But Not Start						
Status as on 1 March, 2025						
All Length in km.						
Sr. No.	Project Name	NH(New)	Total Length	LOA Date -Civil Work	Concessionaire	State
129	Short term Improvement & Routine Maintenance of Islampur-Ghoshpukur from Km. 507.000 to Km. 551.000 of NH-31	31	44	20-12-2021	Graystone Infratech Private limited	West Bengal
130	Construction of Elephant Underpass (from Km 153+853) to Km (153+953), Flyover (from Km 137+966 to Km 138+034), 02 nos Box Culverts (Km 153+679 and Km 137+761) and other road safety works in Kharagpur-Chichra section of NH-6 in the state of West Bengal on EPC Mode.	49	55.55	21-10-2024	Mak Paramount Infraventures Private Limited	West Bengal
131	4L Chandrakona-Ghatal Road Crossing to near Indus - Akui Road section from Km 41.000 to Km 89.814 of NH 116A (Pkg-II)	116A	48.814	24-01-2025	Brij Gopal Construction Pvt. Ltd.	West Bengal
132	4L Bowaichandi to Guskara-Katwa Road section from Km 89.814 to Km 133.000 of NH 116A (Pkg-III)	116A	43.186	25-11-2024	Ashoka Buildcon Limited	West Bengal
133	4L Mayurakshi Bridge Approach to Moregram section from Km 180.000 to Km 230.957 of NH 116A (Pkg-V)	116A	50.957	25-11-2024	R&C Infraengineers Pvt. Limited	West Bengal
134	4L Kharagpur to near Chandrakona-Ghatal Road Crossing section from Km 0.000 to Km 41.000 of NH 116A (Pkg-I)	116A	41	11-02-2025	JSP Project Pvt Ltd.	West Bengal
135	4L PS Kharagpur-Bardhaman-Moregram section from Km. 133.00 to Km. 180.00 for Package-IV	116A	47	25-11-2024	R&C Infraengineers Pvt. Limited	West Bengal