

Under Implementation							
Status as on 01 June 2023							
All Lengths in Km.							
S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
1	Bangalore Chennai Expressway (Phase-II Pkg-I) from km.71.000 to Km 96.000 (Bethamangala in the state of Karnataka to Byreddypalli)	TBD	HAM	25	10/10/2022	Montecarlo Vadodara Mumbai Expressway Private Limited	Andhra Pradesh
2	Bangalore Chennai Expressway (Phase-II Pkg-III) from km.127.000 to Km 156.000 (Bangarupalem to Gudipala section)	TBD	HAM	29	04/10/2022	BANGARUPALEM GUDIPALA HIGHWAYS LIMITED	Andhra Pradesh
3	Construction of Flyover at Km 936+440 of NH-216A [Jonnada Junction with Black Spot ID: AP – (02)-134], Flyover at Km 967+180 of NH-216A [Undrajavaram Junction with Black Spot ID: AP - (02)-078], Flyover at Km 970+370 of NH-216A (Tetali Junction with Black Spot ID: AP – 005), VUP at Km 1006+525 of NH-216A (Kaikaram Junction with Black Spot ID: AP – 007) for rectification of Blackspots and construction of Flyover at Km 910+760 of NH-216A in Rajahmundry City (Morampudi Junction) in the State of Andhra Pradesh on EPC Mode	6A,216A,21	EPC	6.425	19/09/2022	Shrushti Contech Pvt. Ltd.	Andhra Pradesh
4	6L of Gundugolanu (Design km 1023.280) to Kalaparru (Design km 1050.680) of NH-5 (New NH-16)	16	EPC	27.4	27/01/2020	Varaha Infra Ltd. - JCEG (JV)	Andhra Pradesh
5	Construction of Half Flyover at Km 1082+320 (Design Chainage at Km. 0+740) at Vijayawada Airport near Gannavaram on Gundugolanu – Vijayawada Section of NH-16 Mode towards rectification of Black Spot ID: AP-(02)-093	16	EPC	1.415	29/07/2022	Trenzet Infra Private Limited	Andhra Pradesh
6	Six Laning of Vijayawada Bypass from Chinna Avutapalli to Gollapudi in Vijayawada - Gundugolanu Section from km. 0.00 to km. 30.00 (Pkg-III)	16	HAM	30	18/02/2021	Megha Engineering and Infrastructure Ltd. - Navyuga Engineering Co. Ltd. (Consortium)	Andhra Pradesh

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
7	Six Laning of Vijayawada Bypass from Gollapudi to Chinnakakani in Vijayawada - Gundugolanu Section from km. 30.00 to km. 47.881 (Pkg-IV)	16	HAM	17.88	07/07/2021	Vijayawada Bypass Project Private Limited	Andhra Pradesh
8	6L of Chilkararupet bypass from km. 357.400 to km. 371.920 of NH-16 [Revived of earlier terminated N/02004/27001/AP]	16	HAM	16.38	28/06/2021	Chilakaluripet Bypass Private Limited	Andhra Pradesh
9	Development of Emergency Landing Facility on Chilakaluripet - Nellore Section from km. 1210.00 to km. 1214.00	16	EPC	5	06/03/2019	Venkat Rao Infra Projects Pvt. Ltd.	Andhra Pradesh
10	Development of Emergency Landing Facility on Chilakaluripet - Nellore Section from km. 1273.00 to km. 1278.00	16	EPC	3.6	26/12/2019	KMC Construction Ltd.	Andhra Pradesh
11	4/6L of Tada - Nellore (Permanent restoration of flood damaged stretches) from km. 83.35 to km. 83.68 and km. 136.91 to km. 140.40	16	EPC	3.82	13/12/2019	SRC Projects Pvt Ltd	Andhra Pradesh
12	6L Grade Separated structures along with slip roads at Km 210+780 (ITC Junction in Kurnool Town), Km 260+400 (Kambalapadu Junction, Dhone) Km 263+558 (Dhone Exit, Dhone) on NH-44 (old NH-07)	44	EPC	3.17	04/12/2020	E5 Infrastructure Pvt. Ltd - Gawar Construction (JV)	Andhra Pradesh
13	6L of Veera Kaveri Raja Puram to Pondavakkam from km 61.380 to km 96.040 of NH 716B (Pkg-III)	716B	HAM	34.66	25/01/2023	KNR Constructions Limited	Andhra Pradesh
14	6L of Pondavakkam to Kannigaipair from km 96.040 to km 116.100 of NH 716B (Pkg-IV)	716B	HAM	20.06	24/01/2023	IRB Infrastructure Developers Ltd.	Andhra Pradesh
15	6L Aluru - Jakkuva Section of NH-130CD Road from km 365.033 to km 396.800 (Pkg. 1)	130CD	HAM	31.767	31/03/2022	H.G. Infra Engineering Limited	Andhra Pradesh
16	6L Jakkuva – Korlam Section of NH-130CD Road from km 396.800 to km 421.100 (Pkg 2)	130CD	HAM	24.3	31/03/2022	NKC Projects Private Limited	Andhra Pradesh
17	6L Korlam-Kantakapalle Section of NH-130CD Road from Km 421.100 to Km 445.100 (Pkg-3)	130CD	HAM	24	19/02/2022	Psk Infrastructure and Pvt. Ltd.	Andhra Pradesh
18	6L Kantakapalle – Sabbavaram Section of NH-130CD Road from Km 445.100 to Km 464.662 (Pkg-4)	130CD	HAM	19.562	06/10/2022	NKC Projects Private Limited	Andhra Pradesh
19	Renigunta - Poyya - Naidupeta km 124.60 to km 183.4 of NH 71	71	HAM	57.046	31/01/2022	Megha Engineering and Infrastructure Ltd.	Andhra Pradesh

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
20	Khammam-Devarapalle Pkg IV [4L Access Controlled (Greenfield) from Recherla village to Gurveygudem village (Design Chainage 105+236 to 132+664)]	365BG	HAM	27.428	26/09/2022	Bekem - Sri Avantika (JV)	Andhra Pradesh
21	Khammam-Devarapalle Pkg V [4L Access Controlled (Greenfield) from Gurveygudem village to Devarapalle village (Design Chainage 132+664 to 162+126)]	365BG	HAM	29.462	26/09/2022	Bekem - Sri Avantika (JV)	Andhra Pradesh
22	Emergency repair and Maintanance of stretch from Km 148=570 to Km 148+640, from Km 148+790 to Km 149+350, from 154+040 to Km 155+600 and approaches connecting in between existing road to new road at Km 134+890, 135+660, 137+000, 154+000 & 155+600 of NH-4 in the State of Andhra Pradesh	4	Item Rate	2.2	09/09/2022	Abhipsa Construction, Engineer and Contractors	Andhra Pradesh
23	6L of Varadharajula to Kumarajapet from km 0.000 to km 43.800 of NH-716B (Pkg-I)	716B	HAM	43.8	06/12/2022	KCC Buildcon Pvt. Ltd.	Andhra Pradesh
24	4L of Madanapalle to Pileru Section from Km 0.000 to Km 55.900 of NH-71(Package-I)	71	HAM	55.9	14/01/2023	G R Infraprojects Limited	Andhra Pradesh
25	Up gradation of Port Connectivity NH Configuration of existing 2L to 4L road from Achhampeta Junction (NH-216) to Kakinada Anchorage Port Connecting Vakalpudi light house from Km. 0.000 to Km. 13.198 of NH-516F	516F	EPC	13.198	13/07/2022	RK Infracorp Pvt Ltd - Suryodaya Infra projects (I) Pvt Ltd (JV)	Andhra Pradesh
26	Dedicated Port road to Krishnapatnam Port (Package-I) from Km. 0.000 to Km. 18.000	PC	EPC	18.98	20/12/2018	VDB Projects (P) Ltd.	Andhra Pradesh
27	4L Road from existing East break water upto Convent Junction from Phase 1 of the project start from Km. 0.312 [End of Vishakhapatnam Port Trust (VPT)] to Km. 3.800 [VCTPL Exit Gate]	TBD	EPC	3.488	01/04/2022	Sudharma InfraTech Pvt . Ltd.	Andhra Pradesh
28	Shrirampur (Km. 0.000) to Kochugaon (km. 30.000) of Bijni to Assam./West Bengal Border Section of NH-31C in Assam, AS-12 (including balance works)	27	Item Rate	30	05/10/2017	Simplex Infrastructure Limited	Assam

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
29	Long-Term Measures for 3 Nos. of Blackspots Locations at Sundari, Kishan Bazar and Manikpur of NH-27	27	EPC	2.97	01/03/2023	Dhariwal Buildtech Limited	Assam
30	6L Standalone Flyovers at Bongaigaon, Chapaguri, Pathsala, Simlaguri chowk and Baihata Bypass Junctions on stretches of NH-31 and NH-27	27	EPC	6.984	01/01/2023	Shiv Build India Pvt. Ltd.	Assam
31	6L flyover at Boragaon, Gorchuk, Lokhra & Basistha Junction on Guwahati Bypass section from Km 146.172 to Km 162.620 of NH-27	27	EPC	16.448	03/03/2022	Dhariwal Buildtech Limited	Assam
32	Long Term Measures for 4 Nos. of Black spots at Tihu,Society Chowk,Changsari Madanpur & Daboka	H-27),NH-5	EPC	4.2	28/02/2023	Dhariwal Buildtech Limited	Assam
33	Balance work of 4L of Narimbanglo–Jatinga Junction-Harangajoroad section from Km 0.000 to Km 49.230 of NH-27	27	HAM	49.23	16/01/2023	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	Assam
34	6L Standalone Flyovers at Raha, Demow, Borghat, Kathiatali junctions and ROB at Jagiroad on stretches of NH 36 and NH 27	27	EPC	7.346	05/12/2022	Dhariwal Buildtech Limited	Assam
35	2L with ES of Yagyi - Kalewa section from Milepost 40/0 to Milepost 115/5 in Myanmar		EPC	112.14	28/05/2018	Punj Lloyd Ltd. - Varaha Infra Ltd. (JV)	Assam
36	Six Laning of Varanasi to Aurangabad from km. 786.00 to km. 978.40 of Old NH-2	19	BOT Toll	192.4	12/09/2011	Soma - Isolux	Bihar
37	6L of Aurangabad to Bihar-Jharkhand border (Chordaha) section from km. 180.000 to km. 209.827 of NH-2 (PKG-01)	19	EPC	29.827	29/03/2022	Barbrik Project Limited	Bihar
38	6L of Aurangabad to Bihar-Jharkhand border (Chordaha) section from km. 209.827 to Km. 249.525 of NH-19 (PKG-02)	19	EPC	39.698	05/04/2022	VRC Constructions (India) Pvt. Ltd.	Bihar
39	Balance work - WB-10 (Gandak Bridge) Km 402.00 to Km 440.00 (Devanpur - Kotwa)	27	Item Rate	2.75	30/07/2022	Ganesh Ram Dokania	Bihar
40	4L Elevated Highway and at grade improvements at Gopalganj Town from Km. 384.000 to Km. 386.750 on NH-27	27	EPC	2.75	04/03/2022	ASC Infratech Pvt. Ltd.	Bihar
41	2nd Flyover (LCW) Parallel to Existing Flyover in Kishanganj Town	31	EPC	3.18	30/06/2018	Bihar Rajya Pul Nirman Nigam Ltd.	Bihar

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
42	4L of Galgalia - Bahadurganj section from Km 0.000 to Km 49.000 (Package-I) of NH327E	327E	HAM	49	10/01/2022	GR Infraprojects Ltd	Bihar
43	4L of Bahadurganj Araria section from Km 49.000 to Km 94.000 (Package-II) of NH-327E	327E	HAM	44.995	10/01/2022	G R Infraprojects Limited	Bihar
44	6L of Kanhauli - Ramnagar (Patna Ring Road PKG-I) from Km 0.000 to Km 39.160 of SH-78/ new NH-131G	131G	EPC	39.16	08/03/2021	JSP Projects Pvt Ltd. - Varaha Infra Ltd. (JV)	Bihar
45	4L Greenfield Alignment of Amas to Shivrampur from 0.000 Km. to 55.002 Km. of NH 119 D (Pkg-I)	119D	HAM	55.002	31/03/2023	Megha Engineering and Infrastructure Ltd.	Bihar
46	4L Greenfield Alignment from Kalyanapur to Tal Dashraha of NH-119D (Pkg-III)	119D	HAM	47	16/02/2023	Megha Engineering and Infrastructure Ltd.	Bihar
47	Ara - Mohania (Pkg-II)	319	EPC	60.8	16/01/2021	Ashoka Buildcon Limited	Bihar
48	2L PS of Forbesganj (Km.0.000) to ICP at Jogbani (Km.9.26) on NH-57A in Bihar	57A	EPC	9.26	18/04/2016	JKM Infra Projects Ltd.	Bihar
49	Balance Work of Piprakothi-Motihari-Raxaul on NH-28A	8A and 527	Item Rate	68.6	04/10/2019	Ram Kripal Singh Construction Pvt. Ltd	Bihar
50	Bakhtiyarpur (Km 153.300) to Mokama (Km 197.900)	31	EPC	44.6	14/06/2017	BSCPL Infrastructure Ltd.	Bihar
51	Aunta - Simaria including Ganga Bridge	31	HAM	8.15	30/08/2018	Welspun Enterprises Ltd. In consortium with Welspun Energy P. Ltd.	Bihar
52	4L Elevated Section and at-grade improvements at Begusarai town (Simaria - Khagaria section) from Km. 221.047 to Km. 225.302 of NH-31	31	EPC	4.255	27/06/2022	Altis Holding Corporation - Transrail Lighting Limited JV	Bihar
53	Bakhtiyarpur-Rajauli Pkg-III from km. 101.630 to km.152.520	20	HAM	50.89	31/12/2021	Gawar Construction Ltd	Bihar
54	4L of Munger – Mirzachauki section from Munger to Kharia village junction from Km 69+520 to Km 95+580 (Pkg-1)	80	HAM	26.06	31/03/2022	Montecarlo Munger Mirzachauki 1 Highway Private Limited	Bihar
55	4L of Munger – Mirzachauki section from Km 157+350 to Km 193+931 (Pkg-4)	80	HAM	36.58	17/08/2022	APCO Infratech Pvt. Ltd.	Bihar
56	4L of Munger – Mirzachauki section from Km 95+580 to Km 125+000 (Pkg-2)	80	HAM	29.42	12/03/2022	APCO Infratech Pvt. Ltd.	Bihar

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
57	4L of Munger – Mirzachauki section from start of existing Bhagalpur bypass to Rasulpur from Km 125+000 to Km 157+350 (Pkg-3)	80	HAM	32.35	06/04/2022	Montecarlo Munger Mirzachauki 3 highway Private Limited	Bihar
58	Maheshkunt-Saharsa-Purnea (Pkg I) km 0.00 to km. 90.00 of NH-107	231	EPC	90	20/12/2019	Gannon Dunkerley and Co. Ltd	Bihar
59	Maheshkunt -Saharsa-Purnea Pkg II	231	EPC	87.96	13/12/2018	Gammon Engineers & Contractors Pvt. Ltd.	Bihar
60	Chhapra - Hajipur from km. 143.200 to km. 209.200	31	BOT Annuity	66.74	27/01/2011	Madhucon Projects Ltd	Bihar
61	Short Term Improvement and Routine Maintenance for the work of Four laning of Chhapra-Hazipur section except 2 laning of Chhapra Bypass of NH-19 from Km 143.200 to Km 209.940 of NH-19 in the State of Bihar under NHDP phase-III on BOT (Annuity) on DBFOT basis(2nd Call).	31	Item Rate	66.74	19/09/2022	Vinay Construction	Bihar
62	4L of Bal. works of Patna - Gaya -Dobhi (Pkg-I) from km. 0.00 to km. 39.00 of Old NH-83	22	Item Rate	39	14/12/2020	JSP Projects Pvt Limited	Bihar
63	4L of Bal. works of Patna - Gaya -Dobhi (Pkg-II) from km. 39.00 to km. 83.00 of Old NH-83	22	Item Rate	44	09/11/2020	Ram Kripal Singh Construction Pvt. Ltd	Bihar
64	4L of Bal. works of Patna - Gaya -Dobhi (Pkg-III) from km. 83.00 to km. 127.217 of Old NH-83	22	Item Rate	44.217	23/11/2020	Ram Kripal Singh Construction Pvt. Ltd	Bihar
65	Umagaon-Saharsa (Package-IV) Koshi Bridge & approach Road - (Bheja-Bakaur)	527 A	EPC	13.3	12/02/2020	Gammon Engineers & Contractors Pvt. Ltd. - Transrail Lighting Ltd.	Bihar
66	2L PS of Majhauri to Charout section from km. 0.00 to km. 63.655	527C	EPC	63.66	05/11/2019	Ram Kripal Singh Construction Pvt. Ltd	Bihar
67	4L from km. 34.600 to km. 79.970 & 2LPS from km. 79.970 to km. 82.000 of Narenpur - Purnea Section of NH-131A	131A	HAM	49	18/03/2021	Dilip Buildcon Ltd.	Bihar
68	Flyover and junction development at Tatibandh chowk at km 281.7 on Raipur-Aurang section of NH-53	53	EPC	3.56	23/12/2019	Chevrox Constructions Pvt. Ltd.	Chhattisgarh
69	4L of Bilaspur to Uрга (km 0.00 to 70.2) of NH-130A	130A	HAM	70.2	25/03/2022	G R Infraprojects Limited	Chhattisgarh
70	Raipur (Km 10.200) to Kodebod (Km 43.400) of NH - 30 in Chhattisgarh	30	EPC	33.2	11/03/2017	GKC Projects Ltd.	Chhattisgarh

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
71	Kodebod (Km 43.400) to Dhamtari (Km 82.209)	30	EPC	38.81	11/03/2017	GKC Projects Ltd.	Chhattisgarh
72	Development of 6L of Jhanki – Sargi Section Road from km 0.000 to km 42.800 of NH-130CD (Pkg-CG-1)	130CD	HAM	42.8	29/09/2022	Shalimar Corp Limited - APCO Infratech Private Limited (JV)	Chhattisgarh
73	Development of 6L Sargi – Basanwahi Section from km 42.800 to km 99.500 of NH-130CD (Pkg-CG-2)	130CD	HAM	56.7	09/01/2023	Raipur-Visakhapattnam CG-2 Highways Limited	Chhattisgarh
74	4 Laning with PS of Pathrapalli-Katghora km 53.3 to km 92.6 (Pkg-II of Bilaspur Kathghora)	130	HAM	39.3	04/12/2020	Dilip Buildcon Ltd.	Chhattisgarh
75	4 laning of Champa - Korba from km 0.00 to km 38.2	149B	HAM	38.2	06/01/2022	Gawar Construction Ltd	Chhattisgarh
76	Fixing of Paver Block from Km. 14.300 (RTR) to Km. 24.000 Delhi-Gurgaon Border on NH-8 (New NH-48)	48	EPC	9.7	22/01/2019	Atlas Construction Pvt. Ltd.	Delhi
77	Development of 6L UER II [Package - I] (NH-1 Near Bakoli till Karala Kanjhawala Road) from km. 0.70 to km.15.00	344M	EPC	15.7	28/10/2021	H.G. Infra Engineering Limited	Delhi
78	Development of 6L UER II [Package - II] (Karala Kanjhawala Road till Nangloi - Najafgarh Road) from km. 15.00 to km.28.45	344M	EPC	13.45	28/10/2021	Ceigall India Ltd. - Krishna Constructions (JV)	Delhi
79	Development of 6L UER II [Package - III] (Nangloi - Najafgarh Road till Sector 24 Dwarka) from km. 28.45 to km. 38.111	344M	EPC	9.66	28/10/2021	Gawar Construction Ltd. - E5 Infrastructure Pvt. Ltd (JV)	Delhi
80	Development of 4L UER II [Package - V] (Spur to Bahadurgarh Bypass) (NH-10) from km. 0.00 to km.7.30	344 N	EPC	7.3	21/10/2021	S.S. Builders JV with Diamond Construction Co.	Delhi
81	Dwarka Expressway from Km -0.600 to Km 5.300 - Pkg-I (Shivmurti Chowk-RuB near Dwarka Sector 21)	248BB	EPC	5.9	24/09/2020	J. Kumar and J. Mhatre (JV)	Delhi
82	8L of Dwarka Expressway Pkg-II (RuB near Dwarka Sector 21-DL/HR Border) from 5.300 Km.to 9.500 Km. of NH-248BB	248BB	EPC	4.2	17/10/2019	J Kumar Infra Projects Ltd.	Delhi
83	6L Access Controlled Highway from DND Maharani Bagh - Jn. with Jaitpur - Pushta Road of NH-148NA from km. 0.00 to km. 9.00 in NCR	148NA	HAM	9	11/01/2022	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	Delhi

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
84	Akshardham - DL/UP Border (Pkg-01)	709B	EPC	14.75	27/06/2022	Gawar Construction Ltd. - E5 Infrastructure Pvt. Ltd (JV)	Delhi
85	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-26) (Ch.696+890 to Ch.726+390)	148N	EPC	30	02/05/2022	Atlas Construction Pvt. Ltd. - NKC (JV)	Gujarat
86	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-27) (Ch.729.700 to Ch.756.052)	148N	EPC	29	14/02/2022	GHV (India) Pvt Ltd.	Gujarat
87	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-28) (Ch.756+052 to Ch.781+282)	148N	EPC	26	16/11/2021	GHV (India) Pvt Ltd.	Gujarat
88	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-29) (Ch.780+920 to Ch.803+420) [Bhamaiya Village to Baletiya Village]	148N	EPC	22.5	16/04/2021	PNC Infratech Limited	Gujarat
89	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-30) (Ch 803+420 to Ch.824+920) [Baletiya Village - Junction near Pratap Nagar Village]	148N	EPC	21.5	08/09/2021	Patel Infrastructure Limited	Gujarat
90	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-31) (Ch.824+920 to Ch.844+382) [Junction near Pratap nagar Village - Junction near Dodka Village]	148N	EPC	19.462	18/05/2021	PNC Infratech Pvt. Ltd.	Gujarat
91	Vadodara Mumbai Expressway (Kim to Ankleshwar) (Phase IA - Pkg V)		HAM	24.57	01/11/2019	Sadbhav Engineering Pvt. Ltd.	Gujarat
92	Vadodara Mumbai Expressway (Ena -Kim) (Phase IB - Pkg VI) [Km 217.500 to Km 254.430]	NE-4	HAM	37.43	11/12/2021	G R Infraprojects Limited	Gujarat
93	Vadodara Mumbai Expressway (Gandeva to Ena) (Phase IB - Pkg VII) [Km 190.00 to Km 217.500]	NE-4	HAM	27	09/11/2021	IRB Infrastructure Developers Ltd.	Gujarat
94	Vadodara Mumbai Expressway (Talsari to Karvad) (Phase IB - Pkg X) [Km 103.400 to Km 128.000]	NE-4	HAM	24.6	22/03/2022	Roadway Solutions India Infra Ltd.	Gujarat
95	Ahmedabad - Dholera (Pkg I) from km. 0.00 to km. 22.00) [Sardar Patel Ring Road - Sindhrej Village]	751	EPC	22	11/01/2022	Sadbhav Engineering Limited & Montecarlo Construction Ltd.	Gujarat
96	Ahmedabad - Dholera (Pkg II) from km. 22.00 to km. 48.52) [Sindhrej Village - Vejalika Village]	751	EPC	26.54	21/01/2022	Sadbhav Engineering Limited & Montecarlo Construction Ltd.	Gujarat
97	Ahmedabad - Dholera (Pkg III) from km. 48.52 to km. 71.06) [Vejalika Village - Start of DSIR zone]	751	EPC	22.54	20/07/2021	GHV (India) Pvt Ltd.	Gujarat

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
98	Ahmedabad - Dholera (Pkg IV) from km. 71.06 to km. 109.019) [Start of DSIR zone - Adhelai Village]	751	EPC	38.019	13/12/2021	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	Gujarat
99	6L of Shamla ji to Motachilodha from km.401.200 to km. 494.410 of Old NH-8 (Pkg-VI)	48	HAM	93.21	02/01/2019	Chetak Enterprises Pvt Limited	Gujarat
100	Improvement Works at Dumad Junction at Merging of Ahmedabad Vadodara Section of NH-48, Ahmedabad Vadodara NE-1 & Sama-Savli Road	48	EPC	2.69	21/12/2021	Apex Tarmac Pvt. Ltd.	Gujarat
101	Construction of 2 VUPs at km 223.950 to 226.200 and one side storage lane in Bharuch Surat Section (Stand Alone EPC Contract)	48	EPC	2.25	16/09/2019	E5 Infrastructure Pvt. Ltd.	Gujarat
102	Elimination of Blackspot between Vadodara to surat section from Km 108.700 to Km 263.000 of NH-48	48	EPC	3	18/05/2022	Shiwalay Infra Projects Pvt Ltd	Gujarat
103	Vadodara-Surat on NH-48	48	Item Rate	42	13/02/2023	Shiwalay Infra Projects Pvt Ltd	Gujarat
104	Elimination of Blackspot from Km 263.000 to Km 502.000 of Surat to Dahisar Section of NH-48	48	EPC	1.5	22/11/2022	Avadhoot projects Pvt Ltd.	Gujarat
105	Bridge across Varsova Creek and approaches with interchange from Km 496.100 to Km 498.350	48	EPC	2.25	08/02/2018	Vijay M. Mistry Construction Pvt. Ltd & N.G. Projects Pvt. Ltd. (JV)	Gujarat
106	Construction of 6L flyover-VUP including RE wall, service road and Drain, Reconstruction Two Minor bridges, one HPC culvert near PEDHLA village on Porbandar-Jetpur of NH-27	27	EPC	0	28/02/2022	Shree Construction	Gujarat
107	Sanchore - Santalpur from km 4.888 - km 35.000 of NH-754K (AJ-RGBS-Package-1)	754K	EPC	30.11	02/06/2021	Ravi Infrabuild Projects Private Limited	Gujarat
108	Sanchore - Santalpur from km 67.000 - km 99.000 of NH-754K (AJ-RGBS-Package-3)	754K	EPC	32	10/08/2021	SKS Infra Projects Pvt. Ltd. - KRC Infra Projects Pvt. Ltd. (JV)	Gujarat
109	Sanchore - Santalpur from km 99.000 - km 130.073 of NH-754K (AJ-RGBS-Package-4)	754K	EPC	31.07	10/03/2021	CDS Infra Projects Limited	Gujarat
110	4L of Dhrol-Bhadra-Patiya section from 0.000 to km 13.600 and Bhadra Patiya - Pipaliya section from 73.00 to km 24.00 of NH-151A	151A	HAM	50.416	28/10/2021	Dilip Buildcon Ltd.	Gujarat

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
111	Construction of one 6L VUP at km 120.275 on Surat Hazira Port Section (Stand Alone EPC Contract)	53	EPC	1.1	13/09/2019	APCO Infratech Pvt. Ltd.	Gujarat
112	Upgradation to 4L PS from Bhimasar, Junction of NH-41 to Anjar- Bhuj upto Airport Junction from Km 0.000 to Km 65.478 of NH-341	341	HAM	59.538	02/01/2023	G R Infraprojects Limited	Gujarat
113	4L of Madhavpur to Porbandar section of) from km 338.400 to km 379.100 of Old NH-8E (Ext.) (new NH-51)	51	EPC	40.7	19/07/2021	Kalthia Engineering & Construction Ltd.	Gujarat
114	Kodinar - Veraval (Package VI) from km. 221.610 to km. 263.00 of NH-8E & km. 120.900 to km. 121.150 of NH-8D	51	HAM	41.75	01/02/2018	Agroh Infrastructre & Developer Pvt. Ltd.	Gujarat
115	4L Kodinar - Veraval (Package VI) from km. 222.400 to km. 230.00 (Kodinar Bypass) of NH-8E (NH 51 new)	51	Item Rate	7.6	22/04/2022	Kalthia Engineering & Construction Ltd.	Gujarat
116	Four Laning of Una to Kodinar from km. 180.478 to km. 221.610 (Package-V)	8 E	HAM	40.95	09/02/2017	Sadbhav Engineering Pvt. Ltd.	Gujarat
117	4L of Bal Works of Mahuva to Kagvadar from 100.450 Km. to 140.470 Km. of NH-8E (Pkg- III)	51	EPC	40.02	24/03/2021	KCC Buildcon Pvt. Ltd.	Gujarat
118	4L of Bal Works of Talaja - Mahuva from 54.990 km. to 100.450 km. of Old NH-8E (Package-II)	51	EPC	45.4	24/03/2021	Kalthia Engineering & Construction Ltd.	Gujarat
119	O&M of Radhanpur-Patan section of NH-68	68	Item Rate	56.7	27/04/2023	Jai Buildcon Pvt Ltd	Gujarat
120	O&M of Gozaria-Prantij section of NH-68	68	Item Rate	37.385	17/04/2023	Laxmi Builders	Gujarat
121	4L PS Divided Carriageway from Patan (Near Rajpur) to Gojariya From Km 52.000 to Km 128.940 of NH-68	68	EPC	76.94	09/03/2023	WAGAD INFRAPROJECTS PVT. LTD. - RACHANA INFRASTRUCTURE LIMITED (JV)	Gujarat
122	Junagadh Bypass	151	EPC	20.6	03/04/2018	Gawar Construction Ltd	Gujarat
123	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-01) (Ch. 0+000 to Ch. 18+461) [Sohna-Gurugram Road (NH-248A) near Alipur Village and ending before KMP Expressway]	148N	EPC	18.5	13/09/2019	APCO Infratech Pvt. Ltd.	Haryana
124	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-02) (Ch. 18+500 to Ch. 47+000) [Expressway starting before KMP Expressway and ending at Ch. 47+000 near Khanpur Ghati]	148N	EPC	28.5	13/09/2019	APCO Infratech Pvt. Ltd.	Haryana

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
125	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-03) (Ch. 47+000 to Ch. 78+800) [starting near Khanpur Ghati and ending at HR/RJ Border]	148N	EPC	31.88	05/09/2019	Centrodorstroy India Pvt. Ltd	Haryana
126	Delhi-Amritsar-Katra Expressway (Phase-I Pkg-I) from Jussur Kheri on NH-KMP Expressway to Junction with Rohtak-Panipat road (NH-709) near Rukhi Paani village (Km 0+000 to Km 34+000)	709	HAM	34	27/12/2021	KCC Buildcon Pvt. Ltd.	Haryana
127	Delhi-Amritsar-Katra Expressway (Phase-I Pkg-II) from Junction with Rohtak-Panipat road (NH-709) near Rukhi Paani village to Junction with Jind-Panipat road (NH-352A) near Gangana village (Km 34+000 to Km 60+800)	709 ,352A	HAM	26.8	14/01/2022	CDS Infra Projects Limited	Haryana
128	Delhi-Amritsar-Katra Expressway (Phase-I Pkg-III) from Junction with Jind-Panipat road (NH-352A) near Gangana village to Junction with Jind-Karnal road (NH-709A) near Alewa village (Km 60+800 to Km 91+400)	709A ,352A	HAM	30.6	24/12/2021	KCC Buildcon Pvt. Ltd.	Haryana
129	Delhi-Amritsar-Katra Expressway (Phase-I Pkg-IV) from Junction with Jind-Karnal road (NH-709A) near Alewa village to Junction with Ambala-Kaithal-Hissar road (NH-152) near Kharak Pandwa village (Km 91+400 to Km 120+250)	709A ,152	HAM	28.85	14/12/2021	NKC Projects Private Limited	Haryana
130	Delhi-Amritsar-Katra Expressway (Phase-I Pkg-V) from Junction with Ambala-Kaithal-Hissar road (NH-152) near Kharak Pandwa village to Junction with Patiala-Samana-Patran road (SH-10) near Ghagga village (Km 120+250 to Km 157+920)	152 ,SH-10	HAM	37.67	23/05/2022	CDS Infra Projects Limited	Haryana
131	Construction of New Interchange from Km. 126.990 to 125.057 at Junction of Eastern Peripheral Expressway and Palwal-Aligarh Road-SH22A of NE-2	NE-2	EPC	1.933	05/12/2022	Raja Infraconstruction Pvt. Ltd.	Haryana
132	Development of 4L UER II [Package - IV] (Spur to Sonipat Bypass) from km. 0.00 to km.29.60	344P	EPC	29.6	26/11/2021	Ram Kumar Contractor - Bharat Construction India Pvt. Ltd. (JV)	Haryana

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
133	Construction of VUP along with additional exit/entry ramp provided due to shifted location of VUP at Shastri Colony Ambala Cantt (Km 198.300) on NH-44	44	EPC	0.8	01/02/2021	Welkin India Incorporate	Haryana
134	Flyover at Km 260.800 at Mandi Gobindgarh (Punjab) and other Miscellaneous works of NH-44	44	EPC	1	19/04/2021	New India Contractors & Developers Pvt Ltd	Haryana
135	Construction of balance works of FoBs of Panipat-Jalandhar section from km. 96.000 to km. 387.100 on NH-44	44	Item Rate	0	16/11/2021	Dhingra Brothers (India)	Haryana
136	Construction of 05 Nos. steel Foot Over Bridge at various locations of Panipat – Jalandhar section of NH-44	44	Item Rate	0	27/04/2021	Pawansut Infra Projects Pvt. Ltd	Haryana
137	6L Panipat – Jalandhar Section for providing Highway Lighting work in selected reaches and fixing of view cutter on PAP Flyover at Km. 372.525 and Rama Mandi Flyover at Km.371.500.	44	Item Rate	291.1	05/07/2021	Rajinder Infrastructure Private Limited	Haryana
138	Providing and fixing of Additional Signages		Item Rate	291.1	07/05/2022	Vibgyor Industries	Haryana
139	Avenue Plantation/Median Plantation work in Panipat-Jalandhar section of NH-01 (New NH-44) in the State of Haryana	44 (Old NH)	Item Rate	116	22/07/2022	Amrinder Singh Contractor	Haryana
140	Re-Construction of Major Bridge at Km. 160.100 LHS of NH-44 (Panipat-Jalandhar section)	44	EPC	0.4	21/11/2022	Krishna Constructions.	Haryana
141	Minor Bridges on MCW & SR at Km. 115+830, FOB & Approach Road etc. from Km 115+300 to 116+300 on Panipat - Jalandhar section of NH-1 (new NH-44)	44	EPC	1	12/01/2023	Vijai Construction (India) Pvt. Ltd.	Haryana
142	Dwarka Expressway Pkg-III (Delhi/HR Border to Start of RoB Gurugram)	248BB	EPC	10.2	29/11/2018	Larsen & Toubro Ltd.	Haryana
143	Dwarka Expressway Pkg-IV (from Rail Over Bridge (ROB) to NH-8	248BB	EPC	8.76	05/12/2018	Larsen & Toubro Ltd.	Haryana
144	6L Access Controlled Highway from Jn. with Jaitpur - Pushta Road to Jn. with Sector 62/65 dividing road on Faridabad - Ballabhgarh Bypass of NH-148NA from km. 9.00 to km. 33.00 including Spur upto Badarpur Border	148NA	HAM	25.38	10/08/2021	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	Haryana

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
145	6L Access Controlled Highway from Jn. with Sector 62/65 dividing road on Faridabad - Ballabhgarh Bypass to Jn. with KMP Expressway with NH-148NA from km. 33.00 to km. 59.063	148NA	HAM	26.06	14/05/2021	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	Haryana
146	4L of Jind-Gohana road (Package-1) from km. 0.00 to km. 40.601 of NH-352 A under NH(O)	352A	HAM	40.6	23/07/2020	Brij Gopal Construction Pvt. Ltd.	Haryana
147	Gohana - Sonipat (PKG-2)	352A	HAM	38.24	24/07/2020	Brij Gopal Construction Pvt. Ltd.	Haryana
148	6L Mandi Dabwali (Punjab/Haryana border) Sangaria road section from proposed Mandi Dabwali Bypass to Chautala from km. 27.400 to km. 62.200 of NH - 54	54	HAM	34.8	24/01/2022	VRC Constructions (India) Pvt. Ltd.	Haryana
149	Construction of 5 VUPs and service road (Km 60.300 to km 66.790) on Delhi Haryana Border to Rohtak Section of NH-09	09	EPC	3.2	19/12/2022	S.S. Builders	Haryana
150	6L access Controlled Greenfield Highway from Adhoya Musalmana to Sadopur section of Shamli -Ambala (Package-III) (Design Ch. Form km 84.400 to km 121.786)	344GM	EPC	37.39	03/05/2023	Montecarlo Limited	Haryana
151	Four Laning of Rewari Bypass Pkg-IV	11	HAM	14.4	15/01/2021	H.G. Infra Engineering Limited	Haryana
152	Balance work of 4 nos. VUPs at km.396+400, km. 380.500, km. 442.240 and km. 440.220 on Rohtak-Bawal section ofNH-71 (New NH-352)	352	Item Rate	3	15/03/2023	Khatkar Builders	Haryana
153	4/6L of Gurgaon - Pataudi - Rewari from km. 0.00 to km.43.87 of NH-352W	352W	HAM	46.11	24/11/2021	IRCON International Limited	Haryana
154	Four Laning of Rohtak Jind Section from Km 307.000 to Km 347.800 of NH71 and connecting link from Km 347.800 of NH71 to Km 9.400 of NH71A (balance work) (left out in NHDP)	352	EPC	48.6	17/08/2020	VRC Constructions Ltd. - S&P Infrastructure Developers Ltd.	Haryana
155	VUP on NH-05 (Zirakpur-Parwanoo section) at intersection of NH-5 with dividing road of Sector-12A and Industrial Area Phase-1 Panchkula as deposit work of Haryana Government	05	EPC	1.5	29/03/2023	Krishna Constructions.	Haryana

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
156	Construction of Half VUP for Amravati Enclave at Km.53.550 on Zirakpur-Parwanoo section of NH-05	05	EPC	1	09/09/2019	Singla constructions Limited	Haryana
157	Providing access from service road to MCW (BHS)at Km.62.200 in village Tipra	05	Item Rate	1	22/09/2022	Jassu Construction Company	Haryana
158	2-Lane Right Turning Flyover from Sector-12A and Industrial Area Phase-I to Zirakpur over old NH-22 (New NH-05) between km. 41.740 to km. 42.350 including junction improvement & widening of at-grade HUDA road in Panchkula city	05	EPC	0.71	05/09/2022	Suraj Construction Company	Haryana
159	Improvement of Dharuhera- Bhiwadi link road (NH-919) to 4L with Service Road, starting from km 67.820 of NH-48 upto km 22.400 of NH-919	919	EPC	5.928	07/02/2022	Shivalaya Construction Co. Pvt. Ltd.	Haryana
160	Overlay work on Ambala Kala Amb Road Section of NH-72 from km.26.600 to km. 45.000	72	Item Rate	5	28/09/2022	Rajinder Infrastructure Private Limited	Haryana
161	Overlay work on Ambala-Kala Amb section of NH-722 from Km 13.750 to Km 26.600	72	Item Rate	12.85	18/04/2023	Jassu Construction Company	Haryana
162	Jagadhari - Tajewala from Km (-)0.175 to 32.337 km of NH-344	907	EPC	32.512	07/02/2023	Raj Shyama Constructions Pvt. Ltd.	Haryana
163	Re-Construction of Jagadhari Poanta Sahib Road Section of NH-73A (New NH-907) from km. 5.00 to km. 6.540 RHS and carrying out safety and other works between km. 0.000 to km. 5.000 and km. 9.400 to km. 45.880 in the state of Haryana.	907	Item Rate	45.88	03/10/2022	Jassu Construction Company	Haryana
164	Short term Operation & Maintenance (O&M) of Access Controlled Six/Eight lane Highway of Delhi-Gurugram Section of NH-48 from Km. 14.300 (Rao Tula Ram Marg in Delhi) to Km. 42.000	48	Item Rate	27.7	15/03/2023	INCKAH Infrastructure Technologies Pvt. Ltd.	Haryana, Delhi
165	Additional Structures on 6LGurgaon-Jaipur Section of NH-48 between KM 42.700 to KM 273.00	48	EPC	15.244	23/12/2022	OJSC Euro-Asian Construction Corporation (Evrasccon) JV with Pawan Kumar	Haryana, Rajasthan
166	4L of End of Pinjore Bypass - Baddi - Nalagarh section (km. 4.200 to km. 35.370) of NH-21A	21A	EPC	31	05/04/2022	Patel Infrastructure Limited	Himachal Pradesh

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
167	Balance Work of 4L of Kiratpur to Nerchowk section of NH-21 (from KM 12.750 to km 26.500, km 126.500 to km 158.500 including ACC link road from km 0.000 to km 2.003) Greenfield Alignment (Pkg-2)	3	HAM	47.75	12/08/2021	Gawar Construction Ltd	Himachal Pradesh
168	Conversion of Partially Excavated Escape Tunnel to Uni-Directional 2L Tunnel(including construction of cross passages and approach roads on either side of the tunnel) from Km 12.732 to Km 14.568 of Kiratpur to Nerchowk Section of NH-21	21	EPC	1.8	15/09/2022	Gawar Kiratpur Nerchowk Highway Private Limited	Himachal Pradesh
169	One Time improvement from km 86 Kainchi Mod Swarghat to km 165.300 Jadol of Old NH-21	2,05,154	Item Rate	79.3	31/03/2022	State PWD	Himachal Pradesh
170	Nerchowk (km 190.000) to Pandoh including Pandoh bypass (km221.305)	3	EPC	26.29	14/01/2018	KMC Construction Ltd.	Himachal Pradesh
171	One time maintenance of existing road from Km 191.190 to Km 203.500	1,543	Item Rate	12.31			Himachal Pradesh
172	One time Maintenance of existing road from Deod to Larji Power house	03	Item Rate	9.8	31/03/2022	State PWD	Himachal Pradesh
173	One time maintenance of existing Road Nagwain Village(250+200 to 251+450) & Existing Road Jhiri to Manikaran Chowk (253+790 to 261+600)	03	Item Rate	9.06	09/03/2022	State PWD	Himachal Pradesh
174	4L Sundar Nagar Bypass from Km.173.900 to Km.179.600 of NH-21	21	EPC	6.68	15/06/2022	Kaluwala Construction Private Limited	Himachal Pradesh
175	4L of HP/Punjab Border - Mo from km. 11.00 to km. 42.00 of Old NH-20 (New NH-154) (Package-IA)	154	HAM	28.7	18/05/2022	IRB Infrastructure Developers Ltd.	Himachal Pradesh
176	4L of Mo - Sihuni from km. 42.00 to km. 51.00 of Old NH-20 (new NH-154) (Package-IB)	154	HAM	8.33	10/06/2022	Gawar Construction Ltd	Himachal Pradesh
177	Rehabilitation and Up-gradation of existing road to 2L PS from End of Hamirpur Bypass (near Chilbahal) to Bhangbar section from Km. 138.295 to Km.175.270 of NH-88 (Pkg-IV)	88	HAM	36.975	28/04/2023	NG Projects Ltd.	Himachal Pradesh

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
178	4L of Bhangbar (Near Ranital) to Kangra Bypass Section of Old NH-88 (New NH-303,503) up to Intersection with NH-154 from Km 175.270 to Km 193.400 (Pkg-VB)	3,03,503	HAM	18.13	29/12/2022	Gawar Construction Ltd	Himachal Pradesh
179	Solan - Kaithlighat Section of NH-22 Now NH-5 from Km. 106.139 to Km.129.05	5	EPC	22.91	09/11/2018	Airef Engineers Pvt. Ltd. and Prakash Asphaltings& Toll Highways (I) Ltd. (JV)	Himachal Pradesh
180	4L of Kathlighat to Shakral Village from Km 128.835 to Km 146.300 of NH- 5 (Shimla Bypass - Pkg I)	5	HAM	17.465	20/04/2023	SP Singla Constructions Pvt. Ltd. - Rail Vikas Nigam Ltd. (Consortium)	Himachal Pradesh
181	Delhi-Amritsar-Katra Expressway (Phase-II Pkg-XIV) from Junction with Pathankot-Gurdaspur road (NH-54) near Balsua to Junction with Hiranagar Road near village Gurha Baildaran (km 423+500 to km 468+100)	54	HAM	44.6	26/09/2022	Megha Engineering and Infrastructure Ltd.	Jammu and Kashmir
182	Delhi-Amritsar-Katra Expressway (Phase-II Pkg-XV) [Junction with Hiranagar Road near village Gurha Baildaran to Junction with Jammu Ring Road (NH-244A) near Jakh village from Km 468+100 to Km 503+250]	44	HAM	35.15	26/09/2022	Vishwa Samudra Engineering Pvt. Ltd.	Jammu and Kashmir
183	Delhi-Amritsar-Katra Expressway (Phase-II Pkg-XVI) Existing Jakh (Vijaypur)-Kunjwani section of NH-44 including spur Connectivity to Jammu Airport (NH-144A) [Km 503+500 to km 514+500]	44 , 144A	HAM	21	27/09/2022	Shivalaya Construction Co. Pvt. Ltd.	Jammu and Kashmir
184	4L Ring road/bypass around Srinagar city from km 0.000 to km 42.100 (Phase-I)	44	EPC	41.7	06/08/2021	NKC Projects Private Limited	Jammu and Kashmir
185	Banihal Bypass (Delinked from Srinagar - Banihal) from km. 187.00 to km. 189.350	1A	EPC	2.37	05/01/2021	MG Contractors Pvt. Ltd.	Jammu and Kashmir
186	Construction of emergency landing facility from km. 246.60 to km. 249.70 on Srinagar - Banihal Section	44	EPC	3.5	02/03/2020	E5 Infrastructure Pvt. Ltd - Gawar Construction (JV)	Jammu and Kashmir
187	Balance works of 4L of Srinagar to Banihal section from Km. 220.700 to Km. 286.110 of NH-44	44	EPC	67.76	24/03/2021	Gawar Construction Ltd	Jammu and Kashmir

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
188	4L of twin tube tunnel configuration including approaches from Marog to Digdol (from Km.154.210 to Km.158.650 (North Bound) and from Km.155.940 to Km.160.260 (South Bound)) of Ramban to Banihal (Pkg-I) of Old NH-1A (New NH-44)	44	EPC	4.38	12/08/2022	TATA Projects Ltd.	Jammu and Kashmir
189	4L twin tube tunnel including approaches from Digdol to Khuni Nallah (North Bound connecting with existing major bridge on NB) and South Bound connecting with Tunnel T4 ,Single tube tunnel of Ramban to Banihal (Pkg-II) of Old NH-1A (New NH-44)	44	EPC	3.2	01/02/2022	Ceigall India Limited-Patel Engineering Limited (JV)	Jammu and Kashmir
190	4L of Km.165.092 to Km.171.855 (North Bound) and from Km.166.895 to Km.173.638 (South Bound), excl. certain reaches of North Bound and South Bound of Ramban to Banihal (Pkg-III) of Old NH-1A (New NH-44)	44	EPC	6.02	04/02/2022	Ceigall India Ltd.	Jammu and Kashmir
191	Overlay of Ramban to Banihal Section From KM. 151.000 to KM. 187.000 of NH-44	44	Item Rate	36	16/04/2021	Gawar Construction Ltd	Jammu and Kashmir
192	Construction of 03 nos. of Wayside Amenities at Jhajjar Kotli(Km 35.00) , Qazikund (Km 205.100) & Marhama (Km 253.200) of NH-44	44	EPC	0	15/04/2023	Kapahi Construction Company	Jammu and Kashmir
193	Balance works of 4L of Ramban to Banihal section from Km. 151.000 to Km. 187.000 of NH-44	44	EPC	16.66	20/01/2022	Dineshchandra R. Aggarwal Infracon Pvt Ltd in JV with ABCI Infrastructures Pvt. Ltd.	Jammu and Kashmir
194	Udhampur - Ramban section of NH-1A from km. 67.00 to km. 89.00 and km. 130.00 to km. 151.00	44	EPC	40.07	28/12/2015	Gammon Engineers & Contractors Pvt. Ltd.	Jammu and Kashmir
195	Construction of Tunnels/Viaducts at identified sliding/slip zones at Km 130.550 to Km.130.750; Km. 131.170 to Km. 131.763; Km. 132.560 to Km. 133.168; Km. 133.590 to Km. 133.743 and Km. 147.877 to Km. 148.715 of Udhampur-Ramban section of NH-44	44	EPC	2.22	05/04/2022	Bharat Constructions (India) Pvt. Ltd. in JV with Ram Kumar Contractors	Jammu and Kashmir

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
196	Stand-alone Ring road/bypass around Jammu City from Raya Morh km. -0.687 to Jagti km. 57.568		EPC	58.26	08/01/2018	Gayatri- KMB (JV)	Jammu and Kashmir
197	Corridor Efficiency Improvement including removal of black spots in Lakhanpur - Samba section of NH-44 from Chainage Km. 16.300 to Km. 74.100	44	EPC	28.485	19/12/2022	Satish Aggarwal & Co	Jammu and Kashmir
198	Rectification Of Black Spot - Pkg 2 from Km. 31.640 to Km. 32.700 (PALLI MORH) of NH-44	44	EPC	1.06	07/05/2021	PRL Projects and Infrastructure Limited	Jammu and Kashmir
199	Rectification of 02 Nos. Black spots at Lakhanpur Golden Gate (Km 17.711 to Km 18.892) & Logate Morh (Km 26.900 to Km 28.720) of NH-44 (Pkg-1)	44	EPC	3.001	16/07/2021	PRL Projects and Infrastructure Limited	Jammu and Kashmir
200	Maintainance work of Jaswal Bridge-Maitra stretch of RambanGool old Alignment (BRO road) and construction of 240 ft span BSB at Ramban	NH44	Item Rate	5.5	02/01/2023	New Chenab Enterprises	Jammu and Kashmir
201	Six Laning of Bihar - Jharkhand Border (Chordaha) - Gorhar section of NH-2 from km 249.525 to km 320.810	19	EPC	59.66	03/06/2019	Reliance Infrastructure Ltd.	Jharkhand
202	4L of Palma to Gumla from km. 26.00 to km. 89.170 of NH-23	23	HAM	63.17	01/04/2022	RKD Construction Pvt. Ltd. - Bharat Road Network Pvt. Ltd. (JV)	Jharkhand
203	Construction of ROB between Piska and Itki Railway Station in Ranchi at Km 14.730 of NH-23	43	EPC	0.7	12/04/2023	Anand Construction	Jharkhand
204	Elevated Corridor in Ranchi city from Km 0.00 to Km 3.260 of NH-75 including down ramp on NH-23 from Km 0.100 to Km 0.600	75 & 23	EPC	3.76	07/07/2022	KCC Buildcon Pvt. Ltd.	Jharkhand
205	Balance work of Ranchi-Mahulua Section of NH-33 from Km 113.730 (Vikas) to Km 140.000 (Rampur) (Pkg-I)	33	EPC	26.27	11/06/2019	Ram Kripal Singh Construction Pvt. Ltd	Jharkhand
206	4L from km 196.87 (Sankha) to km 219.6 (Khajuri) on NH-75 [Rehla / Garhwa Bypass]	75	HAM	22.73	07/10/2021	Shivalaya Construction Co. Pvt. Ltd.	Jharkhand
207	Barhi-Koderma Section of NH31 km 0.00 - km 27.5	31	EPC	27.67	18/11/2019	Ram Kripal Singh Construction Pvt. Ltd	Jharkhand

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
208	6L Grade Separator at Km 36.530 with LVUP at Km 36.894 including approaches to grade separator & LVUP from Km 35.840 to 37.240 in Barhi-Hazaribagh section (Hazaribagh Bypass) of NH-20	20	EPC	1.4	07/07/2021	PRL Projects and Infrastructure Limited	Jharkhand
209	4L of Mehgama - Hansdiha from km. 41.900 to km. 93.000 of NH -133A (Pkg-II)	133	HAM	51.825	09/05/2023	Dilip Buildcon Ltd.	Jharkhand
210	4L of NH-80 from km 215.00 to km 260.00 Mirza Chauki to Farkka (Pkg-I)	80	HAM	42.71	31/12/2021	Ram Kripal Singh Construction Pvt. Ltd	Jharkhand
211	Hariharganj to Parwa Mode section from km 23.284 to km 57.049 of NH-98	98	HAM	33.765	01/03/2022	Shivalaya Construction Co. Pvt. Ltd.	Jharkhand
212	4L of Sahibganj - Manihari Ganga Bridge including Manihari Bypass	133B, 131A	EPC	21.89	01/11/2020	Dilip Buildcon Ltd. - Hindustan Construction Company Ltd. (JV)	Jharkhand
213	4L from Km 0.00 to Km 26.400 (along with 0.7 km approach towards NH-207 with interchange on NH-4 at start point) of Bangalore to Malur section of Bangalore-Chennai Expressway(NE-7)(Phase-I, Package-I)	NE7	HAM	27.1	15/09/2021	Bangalore-Malur Highways Pvt Ltd	Karnataka
214	4L Expressway from Km 26.400 to km 53.500 of Malur to Bangarpet section of Bangalore-Chennai Expressway (Phase-I Package-II)	NE7	HAM	27.1	20/09/2021	Dilip Buildcon Ltd.	Karnataka
215	4L Expressway from km 53.500 to km 71.000 of Bangarpet to Bethamangala section of Bangalore-Chennai Expressway (Phase-I Package-III)	NE7	HAM	17.5	18/01/2022	KCC Buildcon Pvt. Ltd.	Karnataka
216	6L from Belgaum to Sankeshwar Bypass from Km. 515.000 to Km. 555.017 of NH-48 (Pkg-I)	48	EPC	40.017	25/10/2022	Ashoka Buildcon Limited	Karnataka
217	6L from Sankeshwar Bypass to MH-KNT Border from Km. 555.017 to Km. 592.853 of NH-48 (Pkg-II)	48	EPC	37.836	25/10/2022	S M Autade Pvt Ltd	Karnataka
218	4/6L of Bangalore - Pune Section of bypass connecting Dharwad - Hubli from km. 403.80 to km. 433.20	4	EPC	30.35	25/03/2023	APS Hydro Pvt. Ltd. - Mathiyan Construction Pvt. Ltd. (JV)	Karnataka
219	Tumkur - Nelamangala (6L)	4	EPC	45.5	25/08/2022	H.G. Infra Engineering Limited	Karnataka

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
220	Bangalore/TN border to Hoskote	648	EPC	21	15/02/2023	S&P Infrastructure Developers Pvt. Ltd. - Skylark Infra Engineering Pvt. Ltd. (JV)	Karnataka
221	4L of km 0.00 to km 42.00 of Dobbaspeta to Doddaballapura Bypass section of NH-648 (old NH-207)] [Bangalore Ring Road Pkg 1]	648	HAM	42	19/04/2021	Shankarnarayana Constructions Pvt. Ltd.	Karnataka
222	4L of 42.000 to km 80.00 of Doddaballapur Bypass to Hoskote section of NH-648 (Old NH-207) [Bangalore Ring Road Pkg 2]	648	HAM	38	22/02/2021	Dilip Buildcon Ltd.	Karnataka
223	Construction of additional VUPs, LVUP, Foot Over Bridge and Service Road under KNT-01 project from Km. 484.800 to Km. 518.300 of NH-44	44	EPC	33.5	06/02/2020	Nikhil Infratech	Karnataka
224	6L Bridge on Palguni River near Kulur at Km. 368.849 (From km 368.356 to km 369.132) of NH-66	66	EPC	0.776	12/04/2021	Shinde Developers Private Ltd.	Karnataka
225	4L Service road for covered drain with Footpath from Km 336.240 to Km 338.100 on Kundapur to Surathkal Section of NH-66	66	EPC	90.28	10/02/2021	Hindustan Construction	Karnataka
226	Permanent rectification of Black spot KA-(02)-304 by constructing Vehicular Overpass (VOP) with Retaining Wall Approaches at Chainage Km. 314+092 and Service Road (Chainage Km. 313+650 - Km. 314+720) on NH - 66	NH 66	EPC	1.07	03/10/2022	The Trinity Group	Karnataka
227	6L of MH/KN Border (Nimbal Village) to KN/TS Border (Singnodi Village) from Km. 26.000 to Km. 97.000 in Gulbarga of NH-150C (Pkg-II)	150C	HAM	71	28/12/2022	PNC Infratech Pvt. Ltd.	Karnataka
228	6L of MH/KN Border (Nimbal Village) to KN/TS Border (Singnodi Village) from Km. 97.000 to Km. 162.500 in Yadgir of NH-150C (Pkg-III)	150-C	HAM	65.5	24/04/2023	Dilip Buildcon Ltd.	Karnataka
229	6L of MH/KN Border (Nimbal Village) to KN/TS Border (Singnodi Village) from Km. 162.5 to Km. 203.100 in Raichur of NH-150C (Pkg-IV)	150C	HAM	40.6	13/11/2022	Ashoka Buildcon Limited	Karnataka
230	Challakere to Hariyur section from km 358.500 to km 414.205 of NH-150 A	150A	HAM	56	29/01/2021	PNC Infratech Pvt. Ltd.	Karnataka

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
231	Construction of LVUPs at Thambahalli village Ch. Km 250.46 and Vadaguru Ch. Km 256.500 including Service road & drain in Bangalore-Hoskote-Mulbagal Section from Km 237.700 to Km 318.000 of NH-4	75	EPC	4.2	08/01/2021	JSR Constructions (P) Ltd	Karnataka
232	Single flyover on RHS at Katamanallur @ Ch.71+885 cross under road safety for rectification of Blackspot in Bangalore-Hoskote- Mulbagal Section from Km 237.700 to Km 318.000 of NH-75	75	EPC	1	23/12/2022	Sree Bharamara Infrastructures Private Limited	Karnataka
233	Single flyover on LHS at Narsapura @ CH.4 1.774 under road safety for rectification of black spot in Bangalore-Hoskote-Mulbagal Section from Km 237.700 to Km 318.000 NH-4	75	EPC	1.2	22/08/2022	SVS Mookambika Constructions Pvt. Ltd	Karnataka
234	Single flyover on LHS at Bellur Bridge @ 45.100 and provision of VUP at Narsapira industrial Area cross @44.420 under road safety for rectification of black spot in Bangalore -Hosket -Mulbagal section from Km 237.700 to Km 318.000 of NH-4	75	EPC	2.2	22/08/2022	SVS Mookambika Constructions Pvt. Ltd	Karnataka
235	Construction of VOP at Narasimhatheertha at Km 233.300 in the stretch of Mulbagal -AP/KNT Border Section from Km 216.912 to Km 239.100 of NH-75	75	EPC	1.1	23/12/2022	Sree Bharamara Infrastructures Private Limited	Karnataka
236	LVUP of Nangali cross at Km 220+770 and provision of PUP at 220+380 under road safety for rectification of blackspots in the stretch of Mulbagal-AP/KNT Border Section of NH-75 from Km 216+912 to Km 239+100	75	EPC	1.29	03/06/2022	Ammapur Infrastructure Pvt. Ltd.	Karnataka
237	VUP at Tayalur cross at Km 237+080 and provision of SVUP at Km 237+370 KGF cross in the approach portion of Black spot & construction of LVUP at Virupakshi Junction at Km 238+250 under road safety for rectification of blackspots in the Mulbagal AP/KNT border Section of NH-75 from Km 216.912 to Km 239.100	75	EPC	2.75	22/08/2022	SVS Mookambika Constructions Pvt. Ltd	Karnataka

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
238	VOP at Vaddahalli Junction at Km 226+715 under road safety for rectification of blackspots in the stretch of Mulbagal AP/KNT Border from Km 216+912 Km 239+100	75	EPC	1.2	22/08/2022	SVS Mookambika Constructions Pvt. Ltd	Karnataka
239	Hassan (km 184.912) to Maranahally (km 230.060) of NH-75 in Karnataka	75	EPC	45.14	06/03/2017	Isolux Corsan Pvt. Ltd	Karnataka
240	4L of Addahole (Near Gundya) to Bantwal Cross section (Pkg-02) from Design Km 270.270 to Design km 318.55 including flyover at Kalladka Town including approaches from Km. 311.57 to Km. 313.67 of NH-75 (Old NH-48)	75	EPC	48.485	23/11/2021	KNR Constructions Limited	Karnataka
241	4L of Addahole (Near Gundya) to Bantwal Cross section (Pkg-01) from Design Km 255.703 to Design Km 270.270 of NH-75 (Old NH-48)	75	EPC	15.13	01/10/2021	S M Autade Pvt Ltd	Karnataka
242	4L of Channarayapatna Bypass and Hassan Bypass with structures in Devihalli - Hassan section	75	EPC	39.01	18/01/2021	Power Mech Projects Ltd. - SRC Infra Developers Pvt. Ltd.	Karnataka
243	Aurad - Bidar Km 0.00 to Km 45.878	161A	EPC	45.878	14/09/2021	RMN Infrastructure Limited	Karnataka
244	Yekkambi-Haveri	766E	EPC	74.98	08/03/2022	Ammapur Infrastructure Pvt. Ltd.	Karnataka
245	Belakeri Port to Kumta - Sirsi road from km 0.00 - km 4.265 of Belekeri Port Road Link Rd. and km 4.965 - km 60.00 of SH-69	66E & 766E	EPC	58.92	07/12/2020	R.N.S. Infrastructure Ltd. Gayatri Projects Ltd (JV)	Karnataka
246	BRT Tiger Reserve Boundary (Km.287.500) to Bangalore Section (Km.458.420) of NH-209 in Karnataka	948	HAM	170.92	21/08/2017	Sadbhav Engineering Pvt. Ltd.	Karnataka
247	Rectification of Black spot at Ch.457.257 with ID(KA-(02)-1) near Agra – Tatguni cross of NH-209 including EOP construction at Km.457.300	209	EPC	1.008	04/03/2023	Maruthi Construction	Karnataka
248	4L of Tumkur-Shimoga (Pkg-II) from Km 65.195 (Karadi) to Km 121.900 (Banawara) of NH-206	73	HAM	56.71	15/10/2019	Ashoka Buildcon Limited	Karnataka
249	Tumkur-Shimoga (Pkg-III) from Km 121.900 (Banawara) to Km 170.415 (Bettadahalli) of Old NH-206	206	HAM	48.52	15/03/2021	Ashoka Buildcon Limited	Karnataka

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
250	4L of Bettadahalli- Shivamogga section from Km.170.415 to km. 226.750 of NH-206 (Tumkur- Shivamogga Pkg-IV)	206	HAM	56.335	20/10/2021	Ashoka Buildcon Limited	Karnataka
251	4L of Sannur to Bikarnakatte section from Km 691.350 to Km 736.362 of NH-169 Karkala - Mangalore (Package-III)	169	HAM	45.012	10/10/2022	Dilip Buildcon Ltd.	Karnataka
252	Balance work of 2L PS from Km 30.800 to Km 70.800 and 2L with Rigid Carriageway from Km 70.800 to km 84.120 of Khanapur- KA/GOA Border section of NH-4A	4A	EPC	54.12	18/11/2022	V.M. Matere Infrastructures (India) Pvt.Ltd.	Karnataka
253	Short Term Recitification of 5 nos. of blackspots of Jewargi - Shahapur from Km. 0.000 to Km. 50.000	150A	Item Rate	50		Arjunvaishnavi Infrastructure and Developers Pvt. Ltd.	Karnataka
254	Maintenance work for Repair of Bad reaches, patching of potholes and developing earthen shoulders and otherrelated works in selected reaches of Jevargi – Shahapur section of NH-150A from Km.0+000 to Km.50+000	150A	Item Rate	50	04/11/2022	L Kasi Reddy	Karnataka
255	Six Laning of KT/KL Border (Thalapaddy) -Chengala from Km. 17.200 to Km. 57.20	66	HAM	39	18/11/2021	ULCCS Kasaragod Expressway Private Limited	Kerala
256	6L of Chengala - Neeleshwaram from km. 56.200 to km. 93.468	66	HAM	37.27	15/10/2021	Megha Engineering and Infrastructure Ltd. - Navyuga Engineering Co. Ltd. (Consortium)	Kerala
257	4 lane ROB and its approaches including allied works near Neeshwaram town (Pallikara Railway Gate) Kasargad district	66	EPC	0.78	13/05/2018	EKK Infrastructure Limited	Kerala
258	6L of Perole (Nileshwar town) to Taliparamba from Km 94.248 to Km 134.650 of NH-66	66	HAM	40.4	15/10/2021	Megha Engineering and Infrastructure Ltd. - Navyuga Engineering Co. Ltd. (Consortium)	Kerala
259	6L of Taliparamba to Muzhappilangad from Km 134.650 to Km 170.6 of NH-66	66	HAM	29.95	29/11/2021	Vishwa Samudra Engineering Pvt. Ltd.	Kerala

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
260	Thalassery Mahe Bypass (Km 170.600 to Km 189.200) of NH-17(New NH-66) in Kerala	66	EPC	18.6	04/12/2017	GHV India Pvt. Ltd. -EKK Infrastructure Pvt. Ltd(JV)	Kerala
261	6L of Azhiyur-Vengalam from km. 189.200 to km. 230.400 of NH-66	66	HAM	40.8	30/10/2021	Adani Enterprises Ltd.	Kerala
262	6L Minor Bridge (Paloli Palam) at km. 203.160 & Major Bridge (Morad) at km. 204.895 and allied works	66	EPC	2.1	09/12/2020	E5 Infrastructure Pvt. Ltd - Gawar Construction (JV)	Kerala
263	Kozhikode Bypass (Calicut Bypass) Vengalam Jn. to Ramanattukara Jn.	66	HAM	28.4	22/02/2021	KMC Construction Ltd.	Kerala
264	6L of Ramanattukara Junction to start of Valanchery bypass section of NH-66	66	HAM	39.682	21/01/2022	KNR Constructions Limited	Kerala
265	6L of Valanchery bypass to Kappirikkad of NH – 66 from km. 298+500 to km 335+850	66	HAM	37.35	21/01/2022	KNR Constructions Limited	Kerala
266	6L of Kappirikkad to Thalikulam section from km 335.85 to km 369.015 of NH - 66 (old NH-17)	66	HAM	33.165	01/09/2022	Shivalaya Construction Co. Pvt. Ltd.	Kerala
267	6L of Thalikulam to Kodugallur section from km 369.015 to km 397.850 of NH - 66 (old NH-17)	66	HAM	28.835	17/09/2022	Shivalaya Construction Co. Pvt. Ltd.	Kerala
268	6L of Kodugallur to Edappally section from km 397.850 to km 423.00 of NH - 66 (old NH-17)	66	HAM	26.03	25/10/2022	Oriental Structural Engineers Pvt. Ltd.	Kerala
269	Aroor-Thuravoor Thekku	66	EPC	13	01/02/2023	Ashoka Buildcon Limited	Kerala
270	Thuravoor Thekku-Paravoor	66	EPC	38.388	17/03/2022	KCC Buildcon Pvt. Ltd.	Kerala
271	Paravoor-Kottankulangara	66	EPC	37.5	29/08/2022	SEW Infrastructure Limited	Kerala
272	Kottankulangara- Start of Kollam Bypass	66	HAM	31.5	12/04/2022	Vishwa Samudra Oachira Expressway Private Limited.	Kerala
273	Start of Kollam Bypass - Kadambattukonam	66	HAM	31.25	01/10/2022	Kollam Highways Private Limited	Kerala
274	Kadambattukonam-Kazhakuttom	66	EPC	29.83	23/07/2022	RDS Project Limited	Kerala
275	Mukkola Junction to Kerala/ Tamil Nadu Border from Km 26.5 to Km 43.00 of NH 66 (old NH 47)	66	EPC	16.2	15/06/2016	Larsen & Toubro Ltd.	Kerala
276	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-17) (Ch. 452+420 to Ch. 484+420) [Rajasthan/MP Border to Jodmi village of Mandsaur district]	148N	EPC	32	08/10/2020	JiangXi Construction Engineering (Group) Corporation Ltd. - MKC Infrastructure Ltd. (JV)	Madhya Pradesh

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
277	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-19) (Ch. 517+420 to Ch.546+920) [Bani village to Bardawadi village of Mandsaur district]	148N	EPC	29.5	05/11/2020	JiangXi Construction Engineering (Group) Corporation Ltd. - MKC Infrastructure Ltd. (JV)	Madhya Pradesh
278	Balance work of 4L of Gwalior - Shivpuri Section from Km. 100.757 to Km 107.350 through Madhav National Park of NH-03	NH3	EPC	6.5	01/06/2021	KRC Infraprojects Pvt. Ltd.	Madhya Pradesh
279	6L flyover at Rau circle at from km 11.700 to Km 12.920 in 6L Indore –Dewas Section of NH-52	52	EPC	1.22	02/06/2022	Vindhya Construction Company	Madhya Pradesh
280	Additional works (2VUPs, MR-10 junction flyover and underpass) in Six lane Indore-Dewas section of NH-52 in the state of Madhya Pradesh on EPC Mode	52	EPC	4.26	18/01/2023	Mehrotra Buildcon Private Ltd.	Madhya Pradesh
281	4L of Bhawarkuan to Tejaji Nagar section from Km. 0.000 to Km. 6.500 of NH-347BG (Indore-Edlabad, Pkg-I)	347BG	EPC	6.5	14/02/2022	PD AGRAWAL INFRASTRUCTURE LIMITED	Madhya Pradesh
282	4L of Indore - Boregaon (Pkg-III) [Balwara to Dhangaon] from km. 42.260 to km. 82.660 of NH347BG & 753L	347BG	EPC	40.4	22/04/2022	GHV (India) Pvt Ltd.	Madhya Pradesh
283	Overlay works with DBM and BC of Tejjainagar to Balwara Section (Indore - Edlabad Package-II) from km 9.0 to Km 43.0	347BG	Item Rate	34	25/06/2022	Mahavir Sharma	Madhya Pradesh
284	Dhangaon - Borgaon section (km 81.000 to km 139.000) [Indore - Edlabad Pkg IV]	47BG & 753L	HAM	58	04/08/2021	KCC Buildcon Pvt. Ltd.	Madhya Pradesh
285	Balance work of 4L of Indore-Gujarat/MP Border from km 106.210 to km 115.250 (Start and end point of Bird Sanctuary), km 121.740 to km 127.140 (Machilya Ghat Section) and Forest portion km 149.800 to km 150.850, km 158.250 to km 158.850 of NH-47	47	EPC	16.09	12/04/2021	E5 Infrastructure Pvt. Ltd.	Madhya Pradesh
286	Berkhedi to Godpehra on NH-44 (Sagar link road)	146	EPC	28.52	04/11/2022	PD AGRAWAL INFRASTRUCTURE LIMITED - Prakash Asphaltings & Toll Highways (India) Ltd. (JV)	Madhya Pradesh

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
287	4L of Sagar - Mohari from Km.8 to Km.50 (Pkg-I)	934	EPC	42.3	06/04/2022	Bansal Construction Works Pvt. Ltd.	Madhya Pradesh
288	Katni bypass from km. 359.50 to km. 378.50	30	EPC	20	15/09/2020	Shreeji Infrastructure India Pvt. Ltd. - PRL Projects & Infrastructure Pvt. Ltd.	Madhya Pradesh
289	Outer Ring Road of Jabalpur Town from Barela to Manegaon (Pkg-1)	TBD	EPC	16.15	07/03/2023	Jandu Construction India Pvt. Ltd.	Madhya Pradesh
290	Indore - Harda (Pkg-I) [Indore to Raghav Garh from km. 0.25 to km. 26.903]	47	EPC	26.653	01/11/2022	PD AGRAWAL INFRASTRUCTURE LIMITED	Madhya Pradesh
291	Indore - Harda (Pkg-III) [Nanasa to Pidgaon Section from km 95.000 to km 142.445]	47	HAM	47.445	01/10/2021	Adani Enterprises Ltd.	Madhya Pradesh
292	4L of Harda - Betul (Pkg-I) from Km.0 to Km.30.20 [Harda - Temagaon]	47	HAM	30	10/09/2021	Prakash Asphaltings and Toll Highways (India) Ltd.	Madhya Pradesh
293	4L of Harda - Betul (Pkg-II) from Km. 30.00 to Km.81.00 [Temagaon to Chicholi]	47	EPC	51	21/02/2023	S&P Infrastructure Developers Pvt. Ltd. - Skylark Infra Engineering Pvt. Ltd. (JV)	Madhya Pradesh
294	Harda - Betul (Pkg-III) from Km. 81.00 to Km.121.248 [Chicholi - Betul]	47	HAM	40.24	15/09/2021	Bansal Construction Works Pvt. Ltd.	Madhya Pradesh
295	Balance work of 4L of Nauradehi Sanctuary de-scoped stretch of Hiran River to Sindoor River from Km. 66.00 to 130.00 NH-12 (New NH-45)	45	EPC	11.96	19/07/2021	Kanti Prasad Mittal - Shiv Build India Pvt Ltd (JV)	Madhya Pradesh
296	2L PS of Ujjain - Jhalawar (upto RJ Border) from Km. 0.00 to Km. 32.955 of NH-552G	552G	EPC	132	22/06/2021	GHV (India) Pvt Ltd.	Madhya Pradesh
297	4L of Chandesara to Khedakhajuriya from Km. 0.000 to () 750 & Km 0.000 to km 41.400 of NH-148NG (Pkg-I)	752D	HAM	42.15	28/09/2022	GHV (India) Pvt Ltd.	Madhya Pradesh
298	4L of Khedakhajuriya to Suhagadi from Km. 41.400 to Km. 89.200 of NH-148NG (Pkg-II)	148NG	HAM	47.8	17/10/2022	Ravi Infrabuild Projects Private Limited	Madhya Pradesh
299	4L of Suhagadi to Bardiya Amra from Km. 89.200 to Km. 135.351 of NH-148NG (Pkg-III)	752D	HAM	46.151	17/10/2022	MKC Infrastructure Ltd.	Madhya Pradesh
300	2L PS of Satna - Maihar Section of NH-135BG from Km 80.800 to Km 120.125	135BG	EPC	39.33	21/02/2022	GRTCPL-AIPL(JV)	Madhya Pradesh

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
301	Itarsi (Km. 63.000) to Betul (Km. 137.000) of NH-69 in Madhya Pradesh	46	EPC	73.96	22/02/2018	Longjian - Jitendra singh (JV)	Madhya Pradesh
302	4L of Obedullganj - Budni section from Km. 8.400 to Km. 20.700 in Ratanpani Wildlife area of NH - 69	69	EPC	12.3	27/09/2022	Bansal Construction Works Pvt. Ltd.	Madhya Pradesh
303	4L of Dewas - Ujjain from km. 0.0 to km. 19.76 of Old SH 18 including Ujjain Bypass (Km. 19.76 to km. 26.9) & Dewas Bypass (Km. 0.00 to km. 14.52)	148NG	HAM	41.42	06/07/2021	Gawar Construction Ltd	Madhya Pradesh
304	4L of Ujjain to Badnawar from km 26.900 to km 96.00 of NH-752D	752D	HAM	69.1	10/10/2022	G R Infraprojects Limited	Madhya Pradesh
305	4L Missing link (of Rewa Bypass) from Jn. with NH 30 near Bela to Jn. with MPRDC ring road (near Silpara) on Km 0.00 to Km. 13.100 of SH-9	39	EPC	13.1	15/07/2021	Vasishta Constructions Pvt. Ltd.	Madhya Pradesh
306	Strengthening and repair under One Time Improvement Scheme of mohaniya Ghat portion from km 33/200 to km 41/700 (length 8.5 km) & from 41/700 to km. 52/400(length 3km) and repair & Rehabilitation of Churhat Town from 52/400 to 55/400(length 3km) of NH 75E	39	Item Rate	22.2	10/06/2022	Nitin Barsainya	Madhya Pradesh
307	Vadodara Mumbai Expressway (Phase II - Pkg XI) [Km. 77.000 to Km. 103.400] (Ganjad - Talsari)	NE-4	HAM	26.4	18/05/2022	RKC Infrabuilt Private Ltd.	Maharashtra
308	Vadodara Mumbai Expressway (Phase II - Pkg XII) [Km. 50.700 to Km. 77.000] (Masvan - Ganjad)	NE 4	HAM	26.3	23/03/2022	Montecarlo Vadodara Mumbai Expressway Private Limited	Maharashtra
309	Vadodara Mumbai Expressway (Phase II - Pkg XIII) [Km. 26.582 to Km. 50.700] (Shirsad - Masvan)	NE 4	HAM	27.12	08/02/2022	G R Infraprojects Limited	Maharashtra
310	Vadodara Mumbai Expressway (Phase II - Pkg XIV) [Km. 3.000 to Km. 20.200 of Spur] (Shirsad - Akloli)	NE 4	HAM	17.2	10/11/2022	IRCON International Limited	Maharashtra
311	Vadodara Mumbai Expressway (Phase II - Pkg XV) [Km. 20.200 to Km. 43.000 of Spur] (Akloli - Amne)	NE 4	HAM	22.8	10/11/2022	Agroh Infrastructre & Developer Pvt. Ltd.	Maharashtra
312	Vadodara Mumbai Expressway (Phase II - Pkg XVI) [Km. 43.000 to Km. 69.800 of Spur] (Amne - Bhoj)	NE 4	HAM	26.8	01/11/2022	Shivalaya Construction Co. Pvt. Ltd.	Maharashtra
313	Vadodara Mumbai Expressway (Phase II - Pkg XVII) [Km. 69.800 to Km. 79.783 of Spur] (Bhoj - Morbe)	NE 4	HAM	9.98	19/01/2023	IRCON International Limited	Maharashtra

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
314	Design and Construction of (i) VUP with service road at Km. 382.000 (Achhad 12mx5.5m) (ii) VUP with service road at Km. 439.700 (Nandgaon 10.5m x 5.5m) (iii) VUP with service road at Km. 441.040 (Vikramgad 10.5m x 5.5m) & FOBs at (i) 388+800 Parsi Dhaba (ii) 401+000 Dapchhari (iii) 438+800 Fanaspada (iv) 475+350 Bhavkhal (v) 475+900 Vanganpada (vi) 479+700 Shivechapada (vii) 485+800 Kolhi (viii) 495+150 Sasupada (ix) 497+350 Arvino Hotel (x) 499+350 Daras Dhaba on Surat-Dahisar Section of NH-48	48	EPC	1.7	16/05/2023	R.C. Patel	Maharashtra
315	Integrated structure with development of other allied structures on both sides of Chandni Chowk Junction from 841.400 km to 843.600 km of Old NH-4	48	EPC	16.97	28/02/2019	NCC Limited	Maharashtra
316	Tunnel at Khambataki Ghat Section and its approaches from existing Km. 771.730 to existing Km. 782.000	48	EPC	6.46	28/02/2019	Crescent EPC Projects & Technical Services Ltd.	Maharashtra
317	6L of Kagal-Satara section from Km 592.240 to Km 658.000 of NH-48 (Pkg-I)	48	EPC	61.945	13/01/2023	Roadway Solutions India Infra Ltd.	Maharashtra
318	6L of Kagal-Satara section from Km 658.000 to Km 725.000 of NH-48 (Pkg-II)	48	BOT Toll	67	16/12/2022	Adani Road Transport Ltd.	Maharashtra
319	Metro viaduct cum 4L Flyover (under Nagpur Metro Rail) - Kamptee Road between Automotive Square to Gaddigodam from km. 0.706 to km. 4.735	53	EPC	4	28/10/2019	Mahanagar Metro Rail Corporation Ltd.	Maharashtra
320	4 Lane Stand Alone Ring Road/ Bypasses for Nagpur City, Package - I from Km 0.500 to Km 34.000	Water Ring Road	HAM	33.5	05/01/2017	Bansal Pathways (NRR-1) Pvt. Ltd.	Maharashtra
321	Ring road /Bypasses for Nagpur City, Package-2 from km 34.000 to km 62.035	Water Ring Road	HAM	28.035	20/01/2017	Bansal Pathways (NRR-2) Pvt. Ltd.	Maharashtra
322	Flyover at Km.544.650 including ROB, Service Roads ,Footpath for RCC drains on urban link to Nagpur -Raipur road (Pardi octroi Naka to Itwari)	53	EPC	7.046	31/03/2016	Gannon Dunkerley & Co. Ltd. - SMS Infrastructure Ltd (JV)	Maharashtra

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
323	VUP including approaches and Service Roads at Shedgaon Junction at Km. 59.437 of NH-44	44	EPC	1.335	02/05/2022	Shrushti Contech Pvt. Ltd.	Maharashtra
324	Vadape to Thane from km 539.202 to km 563.000 section of NH-3 new NH-848	848	HAM	20.71	21/01/2019	MSRDC Infrastructure Projects Ltd.	Maharashtra
325	Standalone 6L structures (04 Nos. (3 LVUPs +1 Flyover)) of Vadape - Gonde (km 539.5 to km 440) section of Old NH-3	160	EPC	3.3	01/03/2021	Ceigall India Ltd.	Maharashtra
326	Road Safety Improvement Works on Ghoti-Sinnar Section from Km. 0.00 to Km. 53.500 on NH-160A	160A	Item Rate	54	12/04/2023	Milestone Corporation	Maharashtra
327	4L bypass to Mozari town (Taluka-Tiwasa) from km. 0.000 to km. 6.100 of NH-53	53	EPC	6.1	15/06/2022	Dristti Structural Engineering Private Limited	Maharashtra
328	Construction of flyover at Y- Junction in Rahatgaon in front of Hotel Gauri Inn Amravati from Km.148.490 to Km 150.070 on NH -53		EPC	1.58	02/06/2022	PD AGRAWAL INFRASTRUCTURE LIMITED	Maharashtra
329	Flyover at Karanja on NH-53	6	EPC	1	25/06/2020	Jandu Construction Company	Maharashtra
330	6L of Wainganga Bridge - Bhandara (including Bhandara Bypass) section from km 485.000 to km 499.800 of NH-53 (old NH-6)	53	EPC	14.8	06/04/2022	Shri Swami Samarth Engineers Ltd.	Maharashtra
331	4L Mitigation Measure structures on CH/MH Border to Wainganga Bridge Section of NH-6 (New NH-53)	53	EPC	10.995	08/11/2021	Agrawal Global Infratech Pvt Ltd - SMS Limited (JV)	Maharashtra
332	6L of Saundard ROB on Raipur Nagpur (from 441.970 km to 443.560 km)	53	EPC	1.6	04/12/2018	Rajdeep Buildcon Pvt. Ltd.	Maharashtra
333	Balance work of 4L Panvel to Indapur section of NH-66 (Old NH- 17) from km 0.000 (Panvel) to km 42.300 (Kasu)	66	EPC	42.3	29/03/2023	J.M. Mhatre infra Pvt. Ltd.	Maharashtra
334	Balance works of 4L Panvel - Indapur section of NH-66 (old NH-17) from km 42.300 (kasu) to km 84.600 (Indapur)	66	EPC	42.3	18/11/2022	Kalyan Toll Infrastructure Ltd.	Maharashtra
335	Short Term Improvement Standalone VUP at Purmepada of NH-03	03	EPC	1.3	20/04/2023	S B Deshmukh	Maharashtra
336	4L of Akola - Medshi from km. 0.00 to km. 47.70 of NH-161 including bypasses at Patur and Medshi	161	EPC	47.7	16/11/2020	Montecarlo Ltd	Maharashtra

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
337	Medshi (km 47.700) to Washim (km 92.200) of NH-161 in Maharashtra	161	EPC	44.5	03/10/2019	Montecarlo Vadodara Mumbai Expressway Private Limited	Maharashtra
338	Construction of (a) VUP (20mx5.5m) at Km. 47.920 (b) VUP (20mx5.5m) at km 126.735 (c) VOP ((14m+14m)x5.5m) at Km. 135.675 and (d) VUP ((12m+20m+12m)x5.5m) at Km. 142.735 on Pune Solapur (Km. 40+000 to Km. 150+050) (PKG-I) section of NH-65	65	EPC	3.76	16/05/2023	N P Infraprojects Pvt Ltd.	Maharashtra
339	Construction of LVUPs at Km 153.600 at Adhegaon Junction & at km 217.565 at Mohol Junction on NH-65 & four laning of Tembhurni town portion from Old Ch. Km. 153+050 to Km 159+280 (Not a part of NH-65) with Design Length = 6.230 Km in Pune-Solapur section of NH-09 (New NH 65) in the state of Maharashtra on EPC mode		EPC	6.23	12/04/2022	AK Shivhare Infrastructure Pvt. Ltd.	Maharashtra
340	4L of existing 2/4L stretch from Lonand to Dive Ghat (Km 166.400 to Km 220.900) of Mohol – Alandi section of NH-965 (Pkg - V)	965	EPC	54.5	02/05/2022	Thakur Infraprojects Pvt. Ltd. - T & T Infra Limited (JV)	Maharashtra
341	Dharampuri-Lonand from km. 117.00 to 166.40 (Pkg-IV) on Mohol-Alandi Section	965	EPC	49.4	14/09/2021	Vijay Nirman Company Pvt Ltd - RK Chavan Infrastructure Pvt. Ltd. (JV)	Maharashtra
342	Khudus - Dharampuri km 77.8 to km 117.0 Pkg III of Mohol Alangi	965	EPC	39.2	31/01/2020	J.M. Mhatre infra Pvt. Ltd. & S.M. Autade Pvt. Ltd. (JV)	Maharashtra
343	Wakhari - Khudus km 44.7 to km 77.8 Pkg II of Mohol Alangi	965	EPC	33.1	31/01/2020	J.M. Mhatre infra Pvt. Ltd. & S.M. Autade Pvt. Ltd. (JV)	Maharashtra
344	Mohol - Wakhari km 0.0 to km 44.77 Pkg. I of Mohol Alangi	965	EPC	44.7	31/01/2020	J.M. Mhatre infra Pvt. Ltd. & S.M. Autade Pvt. Ltd. (JV)	Maharashtra
345	Bal. Works of Fagne (Km. 510.000) to Maharashtra/Gujarat Border (Km. 650.794)	53	EPC	140.79	18/09/2020	J.M. Mhatre infra Pvt. Ltd.	Maharashtra
346	Tarsod - Fagne section of NH-6	53	HAM	87.3	14/01/2019	MBL Infrastructures Ltd.	Maharashtra

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
347	One Time Maintenance/Improvement of existing road passing through Varangaon City (Km.387.500 to Km. 390.400)on Chikhali & Tarsod (Package-IIA) Section of NH-53 in the State of Maharashtra		EPC	2.9	12/08/2022	Sant Satramdas Infrastructure Private Limited	Maharashtra
348	Balance Works of 4L Amravati - Chikhli (Pkg - I) [Amravati - Kurankhed from km. 166.00 to km. 220.00]	53	HAM	54	10/07/2021	Raj Path Infracon Pvt Ltd - Eagle Infra Ltd (Consortium)	Maharashtra
349	Balance Works of 4L Amravati - Chikhli (Pkg - II) [Kurankhed - Shelad from km. 220.00 to km. 270.00]	53	HAM	50	29/06/2021	Raj Path Infracon Pvt Ltd - Eagle Infra Ltd (Consortium)	Maharashtra
350	Balance Works of 4L Amravati - Chikhli (Pkg - IV) [Nandura - Chikhli from km. 315.00 to km. 360.00]	53	HAM	45	19/05/2021	Kalyan Toll Infrastructure Ltd.	Maharashtra
351	Ahmednagar Bypass	222	HAM	40.6	21/07/2021	GHV (India) Pvt Ltd.	Maharashtra
352	4L of Ahmednagar - Mirajgaon - Karmala - Tembhurni (Pkg-I) [Ahmednagar to Ghogargaon] from km. 0.00 to km. 38.775 of NH-516A	516A	HAM	38.78	28/12/2021	GHV (India) Pvt Ltd.	Maharashtra
353	4L of Ahmednagar - Mirajgaon - Karmala - Tembhurni (Pkg-II) [Ghogargaon to Ahmednagar- Solpaur District Border] from km. 38.775 to km. 80.390 of NH-516A	516A	HAM	41.62	13/01/2022	Anish Infracon India Pvt. Ltd. - GHV (India) Pvt Ltd.	Maharashtra
354	4L of AUSA-Chakur Section from km 55.835 to Km 114.345 of NH-361	361	HAM	58.51	25/03/2019	Gangamai Kalyan ACR Pvt. Ltd.	Maharashtra
355	Chakur Loha Section of NH-361 from km 114.600 to km 187.80	361	HAM	73.35	25/03/2019	Chakur Loha Nanded Highways Pvt. Ltd.	Maharashtra
356	Loha-Waranga Section of NH-361 from km 187.800 to km 244.369	361	HAM	56.57	25/03/2019	Loha Nanded Waranga Highways Pvt. Ltd.	Maharashtra
357	4 laning of Waranga - Mahagaon from km 253.700 - km 320.580	361	HAM	66.88	21/05/2018	Sadbhav Engineering Pvt. Ltd.	Maharashtra
358	Bodhre - Dhule	211	HAM	67	29/01/2022	Kalthia Engineering & Construction Ltd.	Maharashtra

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
359	Balance work under Phase-I for 4L of Khed Sinner Section comprising of the stretches (i) Khed Bypass (km 42.000 to km 46.981), (ii) Peth (km 56.100 to km 56.780), (iii) Manchar bypass and (iv) linear length of Eklahre from km 60.100 to km 68.576	60	EPC	14.137	14/10/2020	T&T Infra Pvt. Ltd.	Maharashtra
360	Balance work under Phase-II for 4L of Khed Sinner Section comprising of (i) Kalamb bypass (km 68.576 to km 72.390), (ii) Linear length of Bhatkalwadi (km 89.550 to km 90.400) and Alephata bypass (km 92.030 to km 96.000)	60	EPC	8.634	29/12/2020	V.M. Matere Infrastructures (India) Pvt.Ltd.	Maharashtra
361	Design and Construction of Standalone 4- lane Vehicular Underpass with approaches at Sangamner bypass end Junction (Km.150.200) and Wavi Junction (Km.163.900) on Khed Sinnar Section of NH-60 (Old NH-50)	60	EPC	2.4	22/05/2023	Yewale Constructions Company	Maharashtra
362	4L of Aurangabad-Paithan	752E	EPC	44.217	24/01/2023	OJSC Euro-Asian Construction Corporation (EVRASCON) - V.P. Sethi Constructions - Courage Infra Pvt. Ltd. (Formerly known as B.M. Danve Patil) (JV)	Maharashtra
363	One time Improvement of 4L Miraj- Solapur Section from Km189.300 to Km200.100 of NH-166	166	EPC	10.8	01/04/2022	NIRMAN CONSTRUCTIONS	Maharashtra
364	4L of Ratnagiri - Kolhapur section of NH-166 from km 0.000 to km 19.769 and km 31.000 to km 67.140 (Pkg – I)	166	HAM	55.909	22/11/2022	Ravi Infrabuild Projects Private Limited	Maharashtra
365	Maintenance of 2L PS of Ratnagiri - Kolhapur Section from 0.000 to Km 137.285 of NH-166	166	OMT	126.054	09/06/2022	MD-Infra India Pvt. Ltd.	Maharashtra
366	4L of Nagpur-Katol Section from Km. 13.00 to Km. 62.900 of NH-353J	353J	EPC	49	29/10/2021	Joint Stock Company Industrial Association Vozrozhdenie	Maharashtra

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
367	4L of Baramati to Indapur (Pkg-II) from km. 41.400 to km. 84.550 of NH-965G (Saint Tukaram Marg)	965G	EPC	48.5	09/09/2021	Vijay Nirman Company Pvt Ltd - RK Chavan Infrastructure Pvt. Ltd. (JV)	Maharashtra
368	Patas-Vasunde Phata - Baramati Bypass	965G	EPC	41.4	09/09/2021	Kalyan Toll Infrastructure Ltd. - Shelke Construction (JV)	Maharashtra
369	4L of Rajura-Korpana-Adilabad Road upto M.S. Border from km 32.910 to km 89.090 of NH-353B	353B	HAM	56.18	17/10/2022	G R Infraprojects Limited	Maharashtra
370	4L of Indapur to Tondle (Pkg-III) from km.84.550 to km. 131.00 of NH-965G (Saint Tukaram Marg)	965G	EPC	47	07/09/2021	GHV (India) Pvt Ltd.	Maharashtra
371	Construction of Major Bridge at Km 12.865 on Shillong bypass connecting NH-40 & NH-44	44	EPC	0.275	01/09/2022	Dhariwal Buildtech Limited	Meghalaya
372	Bhadrak (KM 136.500) to Baleshwar (KM 199.141)	16	HAM	62.64	20/03/2019	Brij Gopal Construction Pvt. Ltd.	Odisha
373	Construction of Underpass at Km.116+670 along with approaches from Km.116+330 to Km.117+030 on Chandikhole-Bhadrak section of NH-5 (New NH-16)	16	EPC	0.7	13/03/2023	M S Infraengineers Pvt Ltd Nuapada Chhaka, Madhupatana, Khapuria,Cuttaka -753010 ,Odisha	Odisha
374	Construction of Underpass at Km.80.450 along with approaches from Km.80.280 to Km.80.750 on Chandikhole-Bhadrak section of NH-5 (New NH-16)	16	EPC	0.47	13/03/2023	M S Infraengineers Pvt Ltd Nuapada Chhaka, Madhupatana, Khapuria,Cuttaka -753010 ,Odisha	Odisha
375	VUPs at Balikuda, Sikharpur and Badachana on Bhubaneswar-Chandikhole Section	16	EPC	3.1	03/07/2019	Bansal Construction Works Pvt. Ltd.	Odisha
376	Construction of 6L flyover at Km 5.68 (Naharakanta) of Chandikhole-Jagatpur-Bhubaneswar section from Km 414.00 to Km 419.00 and from Km 0.00 to Km.62.00 of NH – 16	16	EPC	0.48	05/06/2020	Brijesh Agrawal	Odisha
377	Construction of FOB at Manada (Bangriposi) at Km.225.600 on Baharagora-Singhara section of NH-49	49	EPC	0.001	04/03/2023	Dhingra Brothers (India)	Odisha

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
378	Curve improvement in Bangriposi Ghat Section (Dwarasuni Ghat) between Km.228.620 to Km.237.500 in Baharagora-Singhara Section of NH-49	49	Item Rate	8.88	22/02/2023	Jai Mata Dee Construction	Odisha
379	6L of Dhanara - Hatibena Section from Km 124.611 to km 146.50 of NH-130-CD (Package – OD-1)	130 CD	HAM	21.839	25/03/2022	NKC Projects Private Limited	Odisha
380	6L of Hatibena - Badakumari Section from Km 146.50 to km 179.00 of NH-130-CD (Package – OD-2)	130 CD	HAM	32.5	04/03/2022	PRA Hatibena Badakumari Expressway Private Limited	Odisha
381	6L of Badakumari - Karki Section from Km 179.000 to km 226.500 of NH-130-CD (Package – OD-3)	130 CD	HAM	47.5	13/04/2022	Adani Road Transport Ltd.	Odisha
382	6L of Karki – Kaliagura Section from Km 226.500 to km 249.000 of NH-130-CD (Package – OD-4)	130 CD	HAM	22.5	25/03/2022	NKC Projects Private Limited	Odisha
383	6L Greenfield Kaliagura – Baunsagar Section of NH-130-CD Road from km 249+000 to km 293+000 (Package – OD-5)	130CD	HAM	44	30/05/2022	H.G. Infra Engineering Limited	Odisha
384	6L Greenfield Baunsagar - Baraja Section of NH-130-CD Road from km 293+000 to km 338+500 (Package – OD-6)	130CD	HAM	45.5	01/06/2022	H.G. Infra Engineering Limited	Odisha
385	6L Greenfield Baraja - Kandili Section of NH- 130-CD Road from km 338+500 to km 342+500 (Package-OD-7)	130CD	HAM	4	30/09/2022	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	Odisha
386	6L Greenfield Kandili - Aluru Section of NH-130-CD Road from km 342+500 to km 365+033 (Package-OD-8)	130CD	HAM	22.533	17/10/2022	Max Infra (I) Limited - Bekem Infra Projects Pvt. Ltd. (Consortium)	Odisha
387	Four Laning of Angul to Sambalpur from Km.112.000 to Km.265.000	55	EPC	150.86	03/03/2017	Gayatri-PTPS (JV)	Odisha
388	Cuttack-Angul Section of NH-42 (New NH-55) from km 0.400 to km 60.200 (Pkg-I) in the State of Odisha	55	EPC	59.8	19/01/2018	Gayatri Projects Limited	Odisha
389	Cuttack-Angul Section of NH-42 (New NH-55) from Km.60.200 to Km. 112.000 (Pkg-II) in the State of Odisha	55	EPC	51.8	12/03/2018	Gayatri Projects Limited	Odisha

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
390	Construction of VUPs at Km. 11.300 (Kalabadia Chowk) and Km. 14.280 (Kuliana village) in Jharpokharia - Baripada - Baleshwar Section of Old NH-5 (New NH- 18)	18	EPC	1.39	06/10/2020	E5 Infrastructure Pvt. Ltd.	Odisha
391	Installation of signboards on the National Highway at Elephant Crossing Points on Jharpokharia –Baripada-Balasore section of NH-5 (New NH-18) from Km.0.00 to 80.600 in the state of Odisha	18	Item Rate	81.257	05/01/2022	Sanjay Kumar Agrawalla	Odisha
392	Balance work of Panikoili Rimoli Section of new NH-20 from Km 0.00 to Km. 163.000	20	EPC	21.05	12/03/2021	ARSS - SCPL (JV)	Odisha
393	4 Laning of Talcher to end of Kamakhyanagar Bypass km 8.844 - km 15.725 of NH-149 and km 301.875 - km 335.946 of NH-53 (Pkg-I)	53 & 149	EPC	41.73	21/02/2019	MonteCarlo Ltd. - Iron Triangle Ltd. (JV)	Odisha
394	4 Laning of Duburi Chandikhole from km 388.376 to km 428.074 (Pkg-III)	53	EPC	39.7	11/02/2020	Gammon Engineers and Contractors Pvt Ltd. JV with Gammon Infrastructure Projects Ltd.	Odisha
395	3L Major Bridge over River Brahmani at Km. 401.250 (Duburi - Chandikhole Section) of NH-200 (New NH -53)	53	EPC	1.247	02/08/2022	M.S. Infraengineers Pvt. Ltd.- Unique Construction (JV)	Odisha
396	Birmitrapur - Brahmani Bypass end of NH-23	143	EPC	29.1	23/05/2018	GKC Projects Ltd.	Odisha
397	Urgent Repair and Maintenance of existing road of Birmitrapur Town area from Km 211.200 to Km 215.900	143	Item Rate	4.7	26/12/2022	RKD Construction Pvt. Ltd.	Odisha
398	Construction of 6L VUP at Km. 245.900 including approaches between Km. 245.545 to Km. 246.330 and FOB at Km. 246.760 on Brahamani Bypass - Rajamunda Section of NH-143	143	EPC	0.785	20/01/2022	Vijay Kumar Sahu Infrastructure Pvt . Ltd.	Odisha
399	4-L of Rajamunda to Barkote Section of NH-23 from km. 287.200 to km. 337.185	143	EPC	49.99	17/12/2018	Gayatri Projects Limited	Odisha
400	6L Major Bridge including Approaches from Km.172.895 to Km.173.670 of NH-520	520	EPC	0.77	18/09/2021	Barbrik Projects Ltd.	Odisha

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
401	Delhi-Amritsar-Katra Expressway (Phase-I Pkg-VI) from Junction with Patiala-Samana-Patran road (SH-10) near Ghagga village to Junction with Patiala-Bathinda road (NH-7) near Bhawanigarh (Km 157+250 to Km 188+830)	7 ,SH-10	EPC	30.91	23/05/2022	Shiv BuildIndia Pvt. Ltd. - Mehta construction Co. (JV)	Punjab
402	Delhi-Amritsar-Katra Expressway (Phase-I Pkg-VII) from Junction with Patiala-Bathinda road (NH-7) near Bhawanigarh to Junction with Ludhiana-Malerhkotla (SH-11) near Bhogiwal village (Km 188+830 to km 225+770)	7 ,SH-11	EPC	36.94	11/07/2022	Ceigall India Ltd.	Punjab
403	Delhi-Amritsar-Katra Expressway (Phase-I Pkg-VIII) from Junction with Ludhiana-Malerkotla (SH-11) near Bhogiwal village to Junction with Ludhiana-Moga road (NH-5) near Mullanpur Dakha (Km 225+770 to km 260+860)	5 , SH-11	EPC	35.09	15/03/2023	OJSC Euro-Asian Construction Corporation Evrascon - MKC Infrastructure Ltd. (JV)	Punjab
404	Delhi-Amritsar-Katra Expressway (Phase-I Pkg-IX) from Junction with Ludhiana-Moga road (NH-5) near Mullanpur Dakha to Junction with Jalandhar - Moga road (NH-703) near Kang Sahibu village (Km 260+860 to km 303+900)	5	EPC	43.04	18/07/2022	OJSC Euro-Asian Construction Corporation Evrascon - MKC Infrastructure Ltd. (JV)	Punjab
405	Delhi-Amritsar-Katra Expressway (Phase-I Pkg-X) from Jn. with Jalandhar - Moga road (NH-703) to Jn. with Jalandhar-Kapurthala road (NH-703A) and to Jn. with Kapurthala - Sultanpur Lodhi road (NH-703A) (km 0+00 to km 24+000 to Amritsar connectivity)	3	EPC	39.5	11/07/2022	OJSC Euro-Asian Construction Corporation Evrascon - MKC Infrastructure Ltd. (JV)	Punjab
406	Delhi-Amritsar-Katra Expressway (Phase-I Pkg-XI) from Junction with Jalandhar - Kapurthala road (NH-703A) near khojewal village to Junction with Amritsar-Mehta-SriHargobindpur-Tanda road (NH-503A) near SriHargobindpur (Km 319+400 to km 362+420)	3 , 503A	EPC	43.02	15/11/2022	OJSC Euro-Asian Construction Corporation Evrascon - MKC Infrastructure Ltd. (JV)	Punjab

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
407	Delhi-Amritsar-Katra Expressway (Phase-I Spur-I) from Jn. with Kapurthala - Sultanpur Lodhi Road (NH-703A) near Isharwal village to Jn. with Kapurthala - Tarn Taran road (NH-703AA) near Goinwal Sahib [Km 24+000 to Km 41+000 of Amritsar connectivity]	3	EPC	17	17/04/2023	S.P. Singla Construction Pvt. Ltd	Punjab
408	Delhi-Amritsar-Katra Expressway (Phase-I Spur-III) from Junction with Amritsar-Jalandhar road (NH-3) near Bhishambarpura to Junction with Amritsar-Anjala road (NH-354) near Amritsar Airport [Km 71+000 to Km 99+000 of Amritsar connectivity]	54	EPC	28	09/11/2022	Joint Stock Company Industrial Association Vozrozhdenie	Punjab
409	Development of 6L (Greenfield) Jalandhar Bypass starting from Kahlwan (NH-03) ending at Kang Sahbu (NH-703) via Sarmastpur (NH-44) - Madara (NH-03) - Khajurla (NH-44)	-	HAM	46.5	29/12/2022	Krishna Constructions.	Punjab
410	Flyover at km 315.200 & entry ramp from km 320.300 to km 321.200 i/c FOB at km 320.840 and construction of Additional 2L on both sides of existing 4L ROB at km 311.865 along with approaches and VUP at km 311.770 along with improvement of NH-44	44	EPC	3.5	15/03/2021	Ram Kumar Contractor	Punjab
411	Rectification of 6 nos. of Blackspots in District of Ludhiana, Punjab	1 (New NH)	Item Rate	291.1	27/04/2022	Satish Aggarwal & Co	Punjab
412	Up gradation of existing highway Lighting on 6L Panipat-Jalandhar Section of NH-44 (Old Name-NH-1) from KM 96.000 to 387.000	44	Item Rate	291.1	12/11/2022	Dhingra Brothers (India)	Punjab
413	Service road from km 9.135 to km 9.645, km 11.000 to km 11.450 and Construction of U-Turn at km 16.632 at Ludhiana (Ladowall Bypass Section)	95	Item Rate	1	30/11/2022	NKC Constructions Pvt. Ltd.	Punjab
414	4L Elevated section from Samrala Chowk (Km. 0.000) to Ludhiana Municipal Limit (Km. 12.951) of NH-95 in Punjab	5	EPC	12.95	10/10/2017	Gammon Engineers & Contractors Pvt. Ltd. - SP Singla Constructions Pvt. Ltd. (JV)	Punjab

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
415	FOB near Passport Office at design km 4.200 of Elevated Samrala Chowk section of NH-95 (new NH-05)	95	Item Rate	0.1	25/01/2023	Preeti Buildcon Pvt. Ltd.	Punjab
416	2L/4L Flyover at existing km.6.00 at Bharat Nagar Junction with 4L flyover towards ISBT from km.5.302 and 2L ramp towards railway station from km.5.240 (Back chainage) i/c resurfacing/construction of existing service road of NH-05	05	EPC	1.58	18/11/2021	Gaanesh Kartikey Construction Private Limited	Punjab
417	6L Amritsar-Bathinda Greenfield section from village Tiba on NE-5A to Jn. with Moga Jalandhar road (NH-703) near Dharamkot from km 0.000 to km 39.000 of NH-754A (Pkg-1)	NH-754A	HAM	39	14/11/2022	G R Infraprojects Limited	Punjab
418	4L Zirakpur to Patiala section of NH-64 (NH-07) from Km. 0.000 to 50.000 under NHDP -IV	64	EPC	0.8	13/09/2022	VMAKS Constructions Private Limited	Punjab
419	2L service road along with RE Wall at Patiala Sanaur Junction (Existing VUP @ km. 54+702) on Patiala Bypass section of NH-64 (New NH-07)	07	Item Rate	1.417	30/03/2022	Royal Deep Construction Private limited	Punjab
420	Demolition and Re-construction of Deck Slab and super structure of Minor Bridge at km. 60.682 (LHS) on Patiala Bypass Section of NH-07	07	Item Rate	0.2	24/02/2023	N.B.Construction Company	Punjab
421	4L LVUP alongwith approaches between existing km 172.500 to Km 174.000 on Barnala-Bathinda Section of old NH-64 (new NH-07)	7	Item Rate	1.5	06/01/2022	Varinder Kumar Contractor	Punjab
422	4L of Malout-Mandi Dabwali section (Pkg-01) [Danewala at km 7.000 to Mandi Dabwali at km 29.500] of NH-09	09	EPC	22.5	15/12/2021	E5 Infrastructure Pvt. Ltd - Gawar Construction (JV)	Punjab
423	4L Greenfield (a) Malout bypass from ch. Km 44.500 to ch. Km 35.500 on NH-07 and Ch. Km 0.000 to Km 6.984 on NH-09 (b)Mandi Dabwali Bypass from Ch. 38.450 Km to Km 27.910 (Pkg-02)	09	EPC	24.934	31/12/2022	Gawar Construction Ltd	Punjab
424	Moga - Bagha Purana - Bajakhana from km. 0.00 to km. 43.32	105B	HAM	43.32	28/12/2022	VRC Constructions (India) Pvt. Ltd.	Punjab

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
425	4/6 laning of Ludhiana Talwandi section of old NH-95 (new NH-05) from km 92.000 to 170.000 (length-78km) in the State of Punjab to be executed on BOT (Toll) on DBFOT basis under NHDP Phase - Balance work of Project Highway	95	Item Rate	3.5	27/07/2022	Sri Kaushal Sharma	Punjab
426	Proposal for kaner replacement and gap filling by new plantation on the Ludhiana-Talwandi Section of Old NH-95 (new NH-05) from Km. 85.980 to Km. 170.000 in the State of Punjab	5	Item Rate	84.02	26/08/2022	VMAKS Constructions Private Limited	Punjab
427	Balance work of ROB and Other Associated Works of Four Laning of Ludhiana to Talwandi Section of NH-95 from km 92.000 to km. 170.000 of old NH-95 (new NH-05)(Part-2)	95	Item Rate	1.6	01/02/2023	MCCMAHADEO Constructions private Limited	Punjab
428	Repair and Rectification of defect and deficiencies at the Risk and Cost of concessionaire of Project Highway from km 92.000 to 170.000 on Ludhiana Talwandi section of old NH-95 (new NH-05)	95	Item Rate	78	30/11/2022	NKC Constructions Pvt. Ltd.	Punjab
429	Rehabilitation and Strengthening work by Overlaying of 4/6 laning of Ludhiana-Talwandi section from km 85.980 to 92.000 of NH-05	95	Item Rate	5	26/12/2022	NKC Constructions Pvt. Ltd.	Punjab
430	4L of Greenfield section from Sirhind to Mohali	205AG	EPC	27.37	08/05/2023	Varindera Constructions Limited (Lead Member of JV - Varindera Constructions Ltd. and Vijai Construction (India) Pvt. Ltd.)	Punjab
431	Malout - Abohar - Sadhuwali	7	HAM	65	06/01/2022	Ceigall India Ltd.	Punjab
432	Construction of FOB in front of Government School at Lalru (Km. 17.770) on Ambala-Chandigarh section of NH-152	152	EPC	0	04/10/2022	The Shivam Enterprises	Punjab
433	Construction of 4L VUP at Km. 34.420, Flyover at Km. 35.940 and 2 nos. of FOB at Km. 34.890 & Km. 37.045 on Ambala-Chandigarh section (from Km. 33.800 to Km. 37.100)of NH-152	152	EPC	3.3	23/04/2022	Gaanesh Kartikey Construction Private Limited	Punjab

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
434	Construction of LVUP at Dhakoli Junction at Km.39.784 of Ambala Chandigarh Section on NH-152	152	EPC	0.66	09/09/2022	Associated Engineers	Punjab
435	4/6L Greenfield Ludhiana– Rupnagar highway from Jn. with NE-5 village near to Manewal(Ludhiana) to Jn. with NH-205 near Bheora Village (Rupnagar) from Km. 0.00 to Km. 37.7 including spur to Kharar with Ludhiana bypass of NH-205K (Pkg-1)	205K	HAM	37.7	12/12/2022	G R Infraprojects Limited	Punjab
436	4/6L Greenfield Ludhiana–Rupnagar highway from Jn. with NE-5 village near to Manewal(Ludhiana) to Jn. with NH-205 near Bheora Village (Rupnagar) from Km 66.0 to Km 91.0 i/c spur to Kharar from Km 0.0 to Km 19.5 with Ludhiana bypass of NH-205K (Pkg-3)	205K	HAM	43.26	06/02/2023	IRCON International Limited	Punjab
437	6L of IT City Chowk to Kurali Chandigarh Road	205A	EPC	31.23	10/10/2022	Ashoka Buildcon Limited	Punjab
438	Maintenance and Blackspot rectification of Kharar-Banur-Tepla section from Km.0.000 to Km. 39.530 of NH-205A	205A	EPC	39.53	30/05/2022	Rajinder Infrastructure Private Limited	Punjab
439	Amritsar(airport Junction) - Ramdas from km. 100.835 to km. 139.813 (Pkg - IV)	354	EPC	39.165	16/03/2022	KRC Infraprojects Pvt. Ltd.	Punjab
440	Amritsar Bypass (Pkg III) from km. 71.496 to km. 105.158	354	EPC	49.944	31/08/2022	SKS Infra Projects Pvt. Ltd. - KRC Infra Projects Pvt. Ltd. (JV)	Punjab
441	Rectification of Blackspot by Construction of 4L VUP at km 39.960, flyover at km 40.320 and km 46.630 between km 39.300 to km 47.170 in Kurali-Kiratpur section of old NH-21 (new NH-205)	205	EPC	2	01/11/2022	Oasis Technocons Limited	Punjab
442	4L of Amritsar-Ghoman - Tanda - Una Section from Km 8.270 to Km 54.000 of NH-503A (Package-I)	503A	HAM	45.33	20/06/2022	Chetak Enterprises Pvt Limited	Punjab
443	4 Nos. of Foot Over Bridges at Kotla Shamshpur at Km. 49.000, Khant at Km. 30.340,Mandera at Km. 41.370 and at Km.15.700 (Chandigarh University).	05	EPC	0	22/01/2021	E5 Infrastructure Pvt. Ltd.	Punjab

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
444	6L of existing Taran Taran flyover to Golden Gate stretch of NH-03 inc. 6L flyover at Km 446.590 (in front of best price) & Km 448.100 (in front of the Daboorja Road) and VUP at Km 448.590 and Major bridge at Km 445.957 for Blackspot rectification	3	EPC	3.5	07/01/2022	DMR Builders Pvt. Ltd.	Punjab
445	6L flyover at existing km 430.625 near Tangra town and 6L VUP at existing km 435.170 near Mallian town inc. construction of new service road at location of flyover & VUP for blackspot rectification of NH-03	03	EPC	1.5	07/01/2022	MYC Infra Private Limited	Punjab
446	6L elevated structure in Rayya at km 419.690 of NH-03 with service road on both sides including approaches for rectification of blackspots	03	EPC	1.5	20/09/2021	DMR Builders Pvt. Ltd.	Punjab
447	Construction of 6L Flyover at km 417.374 and 6L VUP at Km 416.700 i/c construction of new service road at location of flyover and VUP on Jalandhar-Amritsar section of NH-03 for rectification of Blackspots	03	EPC	1.5	07/01/2022	MYC Infra Private Limited	Punjab
448	6L Elevated highway including LVUP/VUP at Junction of Amritsar - Tanda section from Km. 39.220 to Km 40.910 of NH-03 (Blackspot)	03	EPC	1.169	15/03/2022	MYC Infra Private Limited	Punjab
449	Cycle Track from War Museum to Attari Border, Amritsar on NH-03	3	TBD	18	07/07/2022	MVD Cementation and Construction Pvt. Ltd.	Punjab
450	Construction of VUP, widening of existing Minor Bridge including Construction of new Service Road at Loharaka crossing at km 462.339 of NH-03	03	EPC	1	17/08/2021	Rajinder Infrastructure Private Limited	Punjab
451	Construction of New MNB on Main Carriageway at Km 462+087 near Loharka crossing, MNB on Service Road including dismantling of old bridge, service road at RHS and concrete crash barrier with friction slab at RHS in the state of Punjab on EPC mode	3	EPC	1	14/07/2022	Rajinder Infrastructure Private Limited	Punjab
452	Construction of Service Road from Km. 464.265 to Km. 464.905 (LHS) old NH-01 (New NH-03)	3	Item Rate	1	18/07/2022	Roadlink Infratech Pvt. Ltd.	Punjab

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
453	Design, Supply, Installation/erection, testing and commissioning of Monumental National Flag Mast of 418 Feet with Surveillance Post at Attari Border on NH-03	3	Item Rate	0.05	28/11/2022	SKIPPER Limited	Punjab
454	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-09) (Ch. 247.310 to Ch. 292.950) [Junction with MDR-1 (Baonli-Jhalai road) to End of Interchange on NH-166 near village Mui]	148N	EPC	45.64	18/12/2020	H.G. Infra Engineering Limited	Rajasthan
455	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-10) (Ch. 292.950 to Ch. 319.400) [End of Interchange on NH-166 near village Mui to Hardeoganj village near Indergarh]	148N	EPC	26.45	22/05/2021	Dhaya Maju Infrastructure (Asia) Sdn. Berhad - Crescent EPC Projects & Technical Services Ltd.	Rajasthan
456	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-11) (Ch. 319.400 to Ch. 331.030) [Hardeoganj village near Indergarh to Major Bridge on Mej River]	148N	EPC	11.63	22/05/2021	Larsen & Toubro Ltd.	Rajasthan
457	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-12) (Ch. 331.030 to Ch. 359.170) [Major Bridge on Mej River to Junction with SH-37A]	148N	EPC	28.14	01/04/2021	G R Infraprojects Limited	Rajasthan
458	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-13) (Ch. 359.170 to Ch. 388.420) [Junction with SH-37A to Junction with NH- 76]	148N	EPC	29.25	25/03/2021	CDS Infra Projects Limited	Rajasthan
459	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-14) (Ch. 388.420 to Ch. 419.000) [Junction with NH- 76 to Junction with NH-12 near village Ummedpura]	148N	EPC	30.58	24/05/2021	Dhaya Maju Infrastructure (Asia) Sdn. Berhad - Crescent EPC Projects & Technical Services Ltd.	Rajasthan
460	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-15) (Ch. 419.000 to Ch.427.300) [Junction with NH-12 near village Ummedpura to Major bridge over Takli river near Nayagaon Jageer village]	148N	EPC	8.3	05/07/2021	Dilip Buildcon Limited - Altis - Holding Corporation (DBL AHC JV)	Rajasthan
461	Delhi-Vadodara Greenfield Alignment (NH-148N) (Pkg-16) (Ch. 427.300 to Ch.452.420) [Major bridge over Takli river near Nayagaon Jageer village to Rajasthan/MP Border]	148N	EPC	25.13	05/01/2021	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	Rajasthan

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
462	4L Greenfield spur from Delhi-Vadodara Greenfield expressway near Bandikui to Jaipur	NE4C	HAM	67	11/11/2022	G R Infraprojects Limited	Rajasthan
463	Strengthening/Overlaying on 6L Gurgaon-Kotputli-Jaipur section from Km 42.700 to Km 107.100 of NH-48 (Old NH-8)	48	Item Rate	64.4	17/10/2022	Winner Construction Private Limited	Rajasthan
464	Additional Works on 6L Jaipur-Kishangarh-Ajmer-Beawar section of NH-48, NH-448 and NH-58	58	EPC	0	06/09/2022	Apex Tarmac Pvt. Ltd.	Rajasthan
465	6L flyover at the junction of Bhankrota (Ch. 278.278), Narsinghpura (Ch. 282.640), Mahalan (Ch. 301.090), Mokhampura (Ch. 312.347), Padasoli (Ch. 339.879) and 3L Flyover at Heerapura Junction (Ch. 278.891) on Jaipur Kishangarh section of NH-8 (New NH-48)	48	EPC	6.268	13/09/2022	J.K. Associates	Rajasthan
466	Sangariya (near Chautala)-Rasisar (near Bikaner) (Phase-I) (AJ/SR-Package-1)	754K	EPC	28.7	07/10/2021	Krishna Constructions.	Rajasthan
467	Sangariya (near Chautala)-Rasisar (near Bikaner) (Phase-I) (AJ/SR-Package-2)	754K	EPC	24.3	25/10/2021	Krishna Constructions.	Rajasthan
468	Sangariya (near Chautala)-Rasisar (near Bikaner) (Phase-I) (AJ/SR-Package-3)	754K	EPC	35	17/10/2020	Dineshchandra R. Agrawal Infracon Pvt. Ltd. - Ganeshgarhia Construction Co. (JV)	Rajasthan
469	Sangariya (near Chautala)-Rasisar (near Bikaner) (Phase-I) (AJ/SR-Package-6)	754K	EPC	30	18/10/2020	Gawar Construction Ltd	Rajasthan
470	Sangariya (near Chautala)-Rasisar (near Bikaner) section of NH-754K (Phase-I) (AJ/SR-Package-7)	754K	EPC	30	30/06/2021	Rajendra Singh Bhamboo Infra Pvt. Ltd.-A.G. Constructor (J.V.)	Rajasthan
471	Sangariya (near Chautala)-Rasisar (near Bikaner) (AJ/SR-Package-9)	754K	EPC	27.5	01/07/2020	Raj Shyama Constructions Pvt. Ltd. - RCC Developers Ltd. (JV)	Rajasthan
472	Rasisar (near Bikaner)-Deogarh (near Dhandhaniya) (Phase-I) (AJ/RD-Package-1)	754K	EPC	28.1	19/10/2020	NKC Projects Private Limited	Rajasthan
473	Rasisar (near Bikaner)-Deogarh (near Dhandhaniya) (Phase-I) (AJ/RD-Package-2)	754K	EPC	30	09/01/2020	NKC Projects Private Limited	Rajasthan
474	Rasisar (near Bikaner)-Deogarh (near Dhandhaniya) (Phase-I) (AJ/RD-Package-3)	754K	EPC	30	22/01/2020	NKC Projects Private Limited	Rajasthan

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
475	Rasisar (near Bikaner)-Deogarh (near Dhandhaniya) (Phase-I) (AJ/RD-Package-5)	754K	EPC	28	25/11/2019	NKC Projects Private Limited	Rajasthan
476	Deogarh (near Dhandhaniya)-Rajasthan/Gujarat Border (Phase-I) (AJ/DRGB-Package-3)	754K	EPC	24	08/12/2020	NKC Projects Private Limited	Rajasthan
477	Deogarh (near Dhandhaniya)-Rajasthan/Gujarat Border (Phase-I) (AJ/DRGB-Package-4)	754K	EPC	25	25/11/2020	Lakshmi Infrastructure & Developers Pvt Ltd	Rajasthan
478	Deogarh (near Dhandhaniya)-Rajasthan/Gujarat Border (Phase-I) (AJ/DRGB-Package-5)	754K	EPC	28	18/03/2021	NG Projects Ltd.	Rajasthan
479	Deogarh (near Dhandhaniya)-Rajasthan/Gujarat Border (Phase-I) (AJ/DRGB-Package-6)	754K	EPC	25	12/08/2021	Lakshmi Infrastructure & Developers Pvt Ltd	Rajasthan
480	Deogarh (near Dhandhaniya)-Rajasthan/Gujarat Border (Phase-I) (AJ/DRGB-Package-7)	754K	EPC	30	16/07/2021	Lakshmi Infrastructure & Developers Pvt Ltd	Rajasthan
481	Deogarh (near Dhandhaniya)-Rajasthan/Gujarat Border (Phase-I) (AJ/DRGB-Package-8)	754K	EPC	27.1	18/10/2021	Jiangxi Construction Engineering (Group) Corporation Ltd.-MKC Infrastructure Limited (JV)	Rajasthan
482	Construction of VUP at Km 69.90 for Sojat Town near Ganga Petrol Pump and Flyover at Km 112.736 on NH-62	62	EPC	1.812	06/07/2020	Ramesh Kumar Bansal	Rajasthan
483	Tanot -Ramgarh-Bhadasar-Jaisalmer (NH-68)and Bhadasar(Mokal)-Sarkaritala up to Pakisthan Border (NH-968) (Pkg-BM/5)	68	EPC	193.52	23/04/2019	Brij Gopal Construction Co. Pvt. Ltd. - Ramkey Infrastructure Ltd.(JV)	Rajasthan
484	Construction of VUP with RE wall Approaches and Service Road from Km 42.650 to Km 43.450 on 4L Bar-Bilara-Jodhpur Road of NH-25	25	EPC	0.8	15/12/2020	E5 Infrastructure Pvt. Ltd.	Rajasthan
485	Jodhpur Ring Road Package-I [4-laning of Dangiawas (Km. 96.595) to Jajiwal (Km. 283.500)]		HAM	75	14/12/2018	Gawar Construction Ltd	Rajasthan
486	4L of Karwar (Km. 281.980 of NH-62 Nagaur road) to Dangiavas of Jodhpur Ring Road (Pkg-II)	125A	EPC	30.093	29/08/2022	Spetsdorstroy LLC - OSS Construction Private Limited (JV)	Rajasthan
487	Reconstruction & Rehabilitation Bituminous Pavement Works and Incidental Works of Deoli-Kota Section of NH-12 (New NH- 52) from Km. 165.00 to Talabgaon Junction (Design Km.167.624 to Km. 205.724) (Package-1)	52	Item Rate	38.1	16/03/2021	Murari Lal Agarwal - Bharat Spun Pipes and Construction Company (JV)	Rajasthan

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
488	Reconstruction & Rehabilitation with CC Pavement and Incidental Works of Deoli-Kota Section of NH-12 (New NH-52) from Talabgaon to Junction of NH- 76 (New NH- 27) on Kota Bypass (Design Km.205.724 to Km. 250.144) (Package-2)	52	Item Rate	44.42	16/03/2021	Ramesh Kumar Bansal - Rajendra Singh Bhamboo Infra Pvt. Ltd. (JV)	Rajasthan
489	2L PS Sriganganagar to Raisinghnagar (Design Chainage - 0.500 km to Design Chainage 101.000 km) (Package-1) on NH-911	911	HAM	102	10/06/2022	VRC Constructions (India) Pvt. Ltd.	Rajasthan
490	Bangalore Chennai Expressway Phase-III – Package I (Gudipala to Walajahpet) from Km 156.000 to Km 180.000	TBD	HAM	24	30/05/2022	Montecarlo Vadodara Mumbai Expressway Private Limited	Tamil Nadu
491	Bangalore Chennai Expressway Phase-III – Package II (Walajahpet to Arakkonam) from Km 180.000 to Km 204.500	TBD	HAM	24.5	16/07/2022	KCC Buildcon Pvt. Ltd.	Tamil Nadu
492	Bangalore Chennai Expressway Phase-III – Package III (Arakkonam to Kancheepuram) from Km 204.500 to Km 230.000	TBD	HAM	25.5	08/08/2022	D P Jain and Company	Tamil Nadu
493	6L of Maduravoyal to Sriperumbudur Section from Km. 13.800 to Km. 37.000 of NH-4 through State Highways Department	48	Item Rate	23.2	21/01/2022	State PWD	Tamil Nadu
494	4L Bangalore-Chennai Expressway from Km. 230.000 to Km. 261.705 of Kancheepuram to Sriperumbudur Section (Phase-III/Package-IV)	TBD	HAM	31.705	11/07/2022	Ramalingam Construction Company Pvt. Ltd	Tamil Nadu
495	6L of Sriperumbudur to Karaipettai from Km 37.000 to Km 71.015 of NH 48	48	EPC	34.02	24/05/2019	KMC Constructions Ltd. - JSR Infra Developers Pvt.	Tamil Nadu
496	Karaipettai to Walajapet from Km 71.015 to 107.091	48	EPC	36.08	11/02/2019	SPK & CO.	Tamil Nadu
497	4L of Madurai Ring Road (Phase 1) [Vadipatti-Thamrapatti] from km 0.00 - km 29.960	744A	EPC	29.96	16/03/2020	NCC Limited	Tamil Nadu
498	Hosur to Dhamrapuri (Pkg-1) [Neraluru - Thorapalli Agraharam]	844	HAM	23.35	26/10/2022	SCC Infrastructure Private Limited	Tamil Nadu
499	Thorapalli - Agraharam - Jittandahalli Section from km 23.350 to km 60.100 [Hosur to Dhamrapuri Pkg-2]	844	HAM	36.75	07/12/2021	Sunway Construction Sdn Bhd - RNS Infrastructure Ltd. (Consortium)	Tamil Nadu

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
500	Jittandahalli to Dharampuri Section of NH-844 from km 60.100 to km 94.460 [Hosur to Dhamrapuri Pkg-3]	844	HAM	34.36	22/08/2021	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	Tamil Nadu
501	Thoppur - Mettur - Bhavani - Erode from km. 0.00 to km. 85.00	544H	Item Rate	85	04/08/2022	Thiru. TamilRajan	Tamil Nadu
502	Additional Structures in KL/TN Border - Kanyakumari from km 43.0 to km 96.714	47	EPC	9.74	16/07/2021	Shinde Developers Private Ltd.	Tamil Nadu
503	8L of Guduvanchery (Km 38.00) - Maraimalai Nagar (km 42.00) - Singaperumal Koil (47.00) - Chettipuniyam Mahindra city (51.300) Section of NH 45	45	EPC	13.3	01/04/2021	KCP Engineers Pvt. Ltd..	Tamil Nadu
504	Rectification of Blackspot in Padalur-Trichy Section from Km 285.000 to Km 325.000 of NH-45	38	Item Rate	1	18/04/2022	SD Infra Contractor	Tamil Nadu
505	4L Multi-span Flyover at Km 127+700 (BHEL) on Thanjavur - Trichy section of NH-83 for Blackspot removal	83	Item Rate	0	30/09/2019	SD Infra Contractor	Tamil Nadu
506	4L of Thirumangalam to Vadugapatti section from km 0.000 to km 36.000 of NH-744	744	EPC	36	23/02/2023	S&P Infrastructure Developers(P) Ltd	Tamil Nadu
507	4L of Vadugapatti to Therkuvenganallur (Rajapalyam) section from km 36.000 to km 71.600 of NH-744	744	EPC	35.6	12/04/2023	KMC Construction Ltd.	Tamil Nadu
508	Melur - Pilayarpatti - Karaikudi from km 99.920 of NH 38 to km 12.9 of NH 383 Ext.	38, 383	EPC	45.86	16/03/2020	KMC Constructions Ltd. - JSR Infra Developers Pvt.	Tamil Nadu
509	Mahabalipuram - Pondicherry (Pkg-I) [Mamallapuram to Mugaiyur]	332A	HAM	31	12/05/2022	JSR ECR Road Project Private Ltd	Tamil Nadu
510	4L of Madurai to Chettikulam from km.0.00 to km 7.30 of NH-785	785	EPC	7.3	05/11/2018	JMC Projects (India) Ltd.	Tamil Nadu
511	Four Laning of Chettikulam to Natham section of NH-785	785	EPC	29.39	05/11/2018	Ksheerabad Construction Pvt. Ltd. - I Vetrivel - OM Sakthi Construction (JV)	Tamil Nadu
512	Viluppuram (Km.0.000) to Puducherry (Km.29.000)	332	HAM	29	25/11/2021	Dilip Buildcon Ltd.	Tamil Nadu
513	Puducherry (Km.29.000) to Poondiyankuppam (Km.67.000)	32	HAM	38	15/11/2021	Dilip Buildcon Ltd.	Tamil Nadu
514	Poondiyankuppam (Km.67.000) to Sattanathapuram (Km.123.800)	32	HAM	56.8	20/01/2022	Oriental Structural Engineers Pvt. Ltd.	Tamil Nadu

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
515	Sattanathapuram to Nagapattinam from Km 123.800 to Km 179.555	32	HAM	55.755	05/10/2020	Welspun Enterprises Ltd.	Tamil Nadu
516	Elimination of Blackspot at Trichy - Dindigul from 333.000 Km to 421.273 Km section of NH-45	83	Item Rate	1.8	26/11/2021	Suganya Constructions	Tamil Nadu
517	Oddanchatram - Madathukulam from km. 29.00 to km. 74.38	83	HAM	45.38	05/10/2020	KNR Constructions Limited	Tamil Nadu
518	4L of Madathukulam - Pollachi from km. 74.38 to km. 116.95 of old NH-209 (New NH-83)	83	HAM	50.07	04/12/2020	D.P. Jain & Co. Infrastructure Pvt. Ltd.	Tamil Nadu
519	Kamalapuram to Oddanchatram from km. 0.00 to km. 35.822	83	HAM	36.5	21/01/2021	DRN Infrastructure Private Limited	Tamil Nadu
520	4L of Cholapuram - Thanjavur section from km 116.4 to km 164.275 of Old NH-45C	36	HAM	47.84	06/09/2018	Patel Infrastructure Limited	Tamil Nadu
521	4L of Sethiyathope -Cholapuram section from Km. 65.960 to Km. 116.440 section of NH-45 C (Pkg-II)	36	HAM	50.48	16/08/2018	Patel Infrastructure Limited	Tamil Nadu
522	Vikravandi to Sethiyathopu section of NH - 45C in Tamil Nadu (Pkg I)	36	EPC	65.96	20/03/2018	Reliance Infrastructure Ltd.	Tamil Nadu
523	Remaining works of Trichy - Karaikudi from Km. 10.00 to Km. 94.00 including Trichy Bypass (Km. 110.016 to Km. 135.93)	336, 36, 5	Item Rate	12.77	12/09/2019	SD Infra Contractor	Tamil Nadu
524	Balance work of 2L PS of Tindivanam Krishnagiri from km. 37.600 to km. 219.782	77	Item Rate	182.18	04/11/2019	S.P.K. and Co.	Tamil Nadu
525	Meensurutti (Km.98.433) to Chidambaram (Km.129.965) of NH-227	227	HAM	31.53	09/08/2021	Sunway RNSIL MC Pvt. Ltd	Tamil Nadu
526	Balance works of four lane from km 43.950 (Thiruvallur Bypass) to km 61.470 (Veppampattu Bypass) passing through Thannerkulam, Thozur and Sevapet Bypass (17.520 kms) of Tirupathi- Tiruttani- Chennai section of NH 205	205	EPC	17.52	21/09/2022	EKK Infrastructure Limited	Tamil Nadu
527	2L PS of Nagapattinam - Thanjavur from Km 1.600 to Km 16.690 & Km. 29.850 to Km. 80.133 of Old NH-67 (New NH-83)	83	EPC	65.373	05/05/2021	Om Sakthi Constructions - I.Vetrivel (JV)	Tamil Nadu

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
528	Construction of 6-lane Vehicular Underpass (VUP) (1x30x5.5m) @ km. 282+600 (i.e., Kadthal Bypass) along with Service Roads under MoRTH Identified Black Spot ID: TG-(02)-168 for the year 2015-18 on Nagpur – Hyderabad section of NH-44 in the state of Telangana on EPC mode	NH-44	EPC	1	15/10/2022	SVS Mookambika Constructions Pvt. Ltd	Telangana
529	Improvement of Geometrics of Kalkallu to Gundla Pochanpalli from Km 454.00 to Km 471.00 of NH-44	44	EPC	17	24/01/2023	Lakshmi Infrastructure & Developers Pvt Ltd	Telangana
530	MoRTH Identified Black Spot: TG-(02)-228 for the year 2015-18 on Nagpur- Hyderabad Section of NH-44 in the state of Telangana on EPC mode.	NH-44	EPC	1	31/03/2022	Sri Balaji Constructions	Telangana
531	Construction of 6-lane Light Vehicular Underpass (LVUP) @ km. 410+325 (i.e., Japthishivnoor Village) along with Slip/ Service Roads under MoRTH Identified Black Spot ID: TG-(02)-348 for the year 2015-18 on Nagpur – Hyderabad section of NH-44 in the state of Telangana on EPC mode	NH-44	EPC	1	11/07/2022	R.K.Chavan Infrastructure Pvt. Ltd.	Telangana
532	6-lane Light Vehicular Underpass (LVUP) @ km.447+890 (i.e., Golden Dabha Y Junction) along with Slip/ Service Roads under MoRTH Identified Black Spot ID: TG-(02)-229 for the year 2015-18 on Nagpur – Hyderabad section of NH-44 in the state of Telangana on EPC mode	NH-44	EPC	1.05	18/07/2022	RP Projects Pvt Ltd	Telangana
533	6L VUP (1X20X5.5) at km.376.400 near Tekriyal and km.388.500 near Pondurthy X Roads under MoRTH Identified Black Spots ID: TG-(02)-010 and TG-(02)-094 on Nagpur – Hyderabad section of NH-44	44	EPC	3.55	01/11/2022	Srinivasa Laxmi Construction Co.	Telangana
534	6L VUP (1x20x5.5m) @ km.364+020 at Padmajiwada Junction along with Slip Roads under MoRTH Identified Black Spot ID: TG-(02)-346 on Nagpur –Hyderabad section of NH-44	44	EPC	1.165	01/11/2022	Srinivasa Laxmi Construction Co.	Telangana
535	6L of existing 4L from Gundlapochampally to Bowenpally from km 471.300 to km 481.331 of NH-44	44	EPC	10.031	01/08/2022	Lakshmi Infrastructure & Developers Pvt Ltd	Telangana

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
536	Improvement of Geometrics of Thondupally to Kothur from Km 22.300 to Km 34.14 of NH-44	44	EPC	11.84	18/03/2023	Lakshmi Infrastructure & Developers India Pvt. Ltd.	Telangana
537	6L Access Controlled Greenfield Highway of Nandinne village to Julekal village from Km 202.900 to Km 242.200 (Pkg-1)	TBD	HAM	39.3	04/01/2023	Megha Engineering and Infrastructure Ltd.	Telangana
538	6L Access Controlled Greenfield Highway of Julekal village to Dinnedavarapadu village from Km 242.200 to Km 280.400 (Pkg-2)	TBD	HAM	38.2	04/01/2023	Megha Engineering and Infrastructure Ltd.	Telangana
539	Khammam-Devarapalle Pkg I [4L Access Controlled (Greenfield) from Thallampadu village to Somavaram village (Design Chainage 0+000 to 33+604)]	365BG	HAM	33.064	31/10/2022	H.G. Infra Engineering Limited	Telangana
540	Khammam-Devarapalle Pkg II [4L Access Controlled (Greenfield) from Somavaram village to Chintagudem village (Design Chainage 33+604 to 63+117)]	365BG	HAM	29.513	13/09/2022	H.G. Infra Engineering Limited	Telangana
541	Khammam-Devarapalle Pkg III [4L Access Controlled (Greenfield) from Chintagudem village to Recherla village (Design Chainage 63+117 to 105+236)]	365BG	HAM	42.119	27/09/2022	KMVPL Khammam Devarapalle Highway Private Limited	Telangana
542	4L VUP at Aler-Jeedikal Cross Road at Km 72.010 along with Slip/Service Roads on Hyderabad- Warangal section of NH-163	163	EPC	1.68	01/09/2021	Rockeira Engineering LLP	Telangana
543	4L of NH-363 from Repallewada from Km.288.510 to TL/MH Border Km.342.00	363	HAM	52.6	01/03/2021	Dilip Buildcon Ltd.	Telangana
544	4L of Kodad (Design Km 0.00/Existing Km 185.00 of NH-65) to Khammam (Design Km 31.800/Existing Km 29.400) of NH-365A	365A	HAM	31.8	15/01/2022	Adani Road Transport Ltd.	Telangana
545	6L Greenfield Kanpur - Lucknow (Expressway) Pkg II from km. 28.500 to km. 73.744	27	HAM	45.244	10/11/2022	PNC Infratech Pvt. Ltd.	Uttar Pradesh
546	6L Elevated Kanpur - Lucknow (Exeressway) Pkg-1 from Km. 10+980 to Km. 28+500	NE-6	HAM	17.52	01/02/2023	PNC Infratech Pvt. Ltd.	Uttar Pradesh
547	Construction of 4L Connector from Delhi Meerut Expressway (Km 50.000 of Pkg IV) to Km 8.520 of NH-235 (Pkg-5)	03	EPC	14.6	30/03/2022	APS Hydro Pvt. Ltd. - Mathiyani Construction Pvt. Ltd. (JV)	Uttar Pradesh

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
548	Construction of LVUP on Six Laning of Agra-Etawah Bypass Section of Nh-2 from Km. 270.270 to Km. 270.830 and Construction of Foot Over Bridge at Km. 274.055	19	EPC	0.56	21/03/2023	Preeti Buildcon Pvt. Ltd.	Uttar Pradesh
549	Varanasi Ring Road (Pkg-II) connecting Sandaha Village (km 11.70 / NH-29) with Revasa Village (km 818.80 / NH-2)	31	EPC	27.27	15/02/2019	Gammon Engineers & Contractors Pvt. Ltd.	Uttar Pradesh
550	6L of Agra Bypass (Northern) connecting Km. 174.500 of NH-2 (new NH-19) to Km. 141.000 of Yamuna Expressways	TBD	EPC	12.674	25/02/2023	HILLWAYS CONSTRUCTION COMPANY PVT. LTD. - VELJI RATNA SORATHIA INFRA PVT. LTD. (JV)	Uttar Pradesh
551	Construction of left out portion of Agra Inner Ring Road connecting village Deori to NH-44 village Bad from Km. 0.000 to Km. 7.772	TBD	EPC	7.772	20/03/2023	Baba Construction Private Limited in JV with Shree Girrajee Infra Heights Private Limited	Uttar Pradesh
552	Lucknow Ring Road Pkg-1 (Sultanpur Road to Behta Road) [Bypass connecting NH-56 at km. 17.40 and terminating near Behta Road]	56	EPC	31.75	07/02/2020	PNC Infratech Pvt. Ltd.	Uttar Pradesh
553	Lucknow Ring Road Pkg-2 (Behta Road to Sitapur Road)	24	EPC	32.9	09/12/2018	Sadbhav Engineering Pvt. Ltd.	Uttar Pradesh
554	Lucknow Ring Road Pkg 3A (Sitapur Road to Kursi Road)	24	EPC	14.61	15/01/2019	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	Uttar Pradesh
555	2L flyovers at the junction of NH-28 and NH-28B at Kushinagar (Ch. 322.200) and at the junction of NH-28 and state MDR at Gopalgarh Tiraha (Ch. 325.750) on Gorakhpur-Kasya Section of NH-28	27	EPC	2.488	02/08/2022	J.K.Engicon Pvt. Ltd. Hathua Chhawani, Chatardhari Bazar , Post Office-Bhagwan Bazar Chhapra, Bihar-841301	Uttar Pradesh
556	Hapur Bypass -Moradabad including Hapur Bypass (km 50.00 - km 148.277)	9	BOT Toll	99.86	28/05/2019	IRB Infrastructure Developers Ltd.	Uttar Pradesh
557	4L Rampur Bypass from Km. 181.000 to Km. 189.500	9	EPC	10.19	14/10/2022	OSS Construction Pvt. Ltd. In JV WITH SPETSDORSTORY LLC	Uttar Pradesh
558	Balance Work of Bareilly - Sitapur Section from km. 262.00 to km. 419.590	30	Item Rate	157.59	17/12/2019	Raj Corporation Ltd Siddharth Construction & Jagdish Saran	Uttar Pradesh

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
559	Balance Work of ROB at Km. 290.445 of Bareilly - Sitapur Section of Old NH-24	30	Item Rate	1.24	11/08/2020	PRL Projects and Infrastructure Limited	Uttar Pradesh
560	Construction of ROB at Km. 314.385 over existing NH-24 in Bareilly-Shahjahanpur section for proposed private railway siding of KFL	24	EPC	0.858	24/10/2022	Kaluwala Construction Private Limited	Uttar Pradesh
561	4L Elevated Corridor from near Madaon to IIM Crossing (KM. 486.285 to km. 488.231) on Lucknow – Sitapur section of NH-24	30	EPC	1.946	15/06/2022	Kaluwala Construction Private Limited	Uttar Pradesh
562	Aligarh-Kanpur section (Package-V from Mitrasen-Kanpur)	91	HAM	60.6	15/03/2021	PNC Infratech Pvt. Ltd.	Uttar Pradesh
563	DL/UP Border - EPE Crossing (Pkg-02)	709B	EPC	16.45	11/05/2021	Gayatri Projects Limited	Uttar Pradesh
564	One Time Improvement & Maintenance of 4L Loni Border to Pabhi Pushta Chowk from km. 10.500 to km. 18.050 of Old NH-709B under NH(O)	709 B (Old)	EPC	7.55	17/07/2020	MYC Infra Private Limited	Uttar Pradesh
565	Shamli Bypass- Saharanpur from km 92.2 to km 155.025	709B	EPC	62.77	30/09/2019	Gawar Construction Ltd	Uttar Pradesh
566	4L Bypasses for Jagatpur, Babuganj, Unchahar, Alapur Bypass, and Sai river bridge of Raebareli- Prayagraj section of NH-30	24B	EPC	24.185	01/12/2022	R&C Infra - JPS (JV)	Uttar Pradesh
567	4L PS of Meerut to after Bridge over River Yamuna, Haryana via Shamli-from km. 0.00 to km. 88.476 of NH-709A	709A	EPC	83.8	04/01/2021	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	Uttar Pradesh
568	Garhmukteshwar (km. 83.200 of NH-24) to Meerut (km. 9.860 of NH-235) including connector to NH-119	709A	EPC	50.254	10/10/2021	TATA Projects Ltd.	Uttar Pradesh
569	4L Spur of Meerut-Garh-Mukteshwar section connecting NH-119 and NH-58 bypassing Meerut Town of NH 709 A	709 A	EPC	13.4	17/02/2023	Dev Yash Projects & infrastructure Pvt Ltd-Raj Shyama Constructions Pvt.Ltd(JV)	Uttar Pradesh
570	4L Spur of Panipat - Shamli connecting NH-709AD (Panipat – Shamli – Muzaffarnagar) and NH-709A (Karnal – Meerut) bypassing Shamli district (UP)	709AD	EPC	8	14/10/2022	Brij Gopal Construction Co. Pvt. Ltd. - Ramkey Infrastructure Ltd.(JV)	Uttar Pradesh
571	Shamli - Muzzafarnagar	709AD	EPC	42.87	23/10/2020	G R Infraprojects Limited	Uttar Pradesh

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
572	4L Spur of Shamli-MuzzafarNagar connecting NH-709AD (Panipat-Shamli-Muzaffarnagar) and NH-58 (Meerut - Roorkee) bypassing Muffarnagar Town	709AD	EPC	10.5	10/02/2023	Kaluwala Construction Private Limited	Uttar Pradesh
573	Balance Work of 2L PS of Sitarganj-Bareilly from Km. 254.820 to Km. 329.280 section of Old NH-74	30	Item Rate	74.46	10/03/2021	SRSC INFRA PRIVATE LIMITED	Uttar Pradesh
574	4L of Sonauli - Gorakhpur	29	HAM	80	06/03/2023	PNC Infratech Pvt. Ltd.	Uttar Pradesh
575	Unnao - Lalganj Section from km 0.000 to 70.000	31	HAM	70	19/05/2021	PNC Infratech Pvt. Ltd.	Uttar Pradesh
576	Four Laning of Sultanpur to Varanasi (PKG-I) [from Sultanpur (Km 134.700) to Jaunpur (Km 209.230)]	56	EPC	74.53	01/01/2016	Gayatri Projects Limited	Uttar Pradesh
577	One Time Improvement & Maintenance of Sultanpur to Varanasi Section from km 134.70 to km 263.00 of NH-56(New NH-731)	731	Item Rate	71.163	20/05/2021	SRSC INFRA PRIVATE LIMITED	Uttar Pradesh
578	2L PS of Raebareli - Jagdishpur with 4L Jagdishpur Bypass Spur	330A	EPC	46.02	07/01/2022	SKS Infra Projects Pvt. Ltd.	Uttar Pradesh
579	Four Lanning of Jagdishpur-Faizabad Section from km 47.930 to km 107.680 of NH-330A	330A	HAM	60.22	15/03/2021	PNC Infratech Pvt. Ltd.	Uttar Pradesh
580	Improvement and Up-Gradation of Existing Road to 2/4L PS from Km 40.000 to 88.750, start of Khutar bypass to start of Shahjahanpur bypass of NH 731(Pkg-I)	731	EPC	48.75	30/01/2023	SRSC Infra (P) Ltd.- Rajinder Infrastructure (P) Ltd. (JV)	Uttar Pradesh
581	Improvement and Up-Gradation of Existing Road to 4L PS from Km 175.080 to 229.070, from End of Hardoi Bypass to End of Hardoi District of NH 731 (Pkg-3)	731	HAM	53.99	07/01/2023	PNC Infratech Pvt. Ltd.	Uttar Pradesh
582	Improvement and Up-Gradation of Existing Road to 4L PS from Km 229.070 to 260.800, End of Hardoi District to Lucknow Ring road of NH 731 (Pkg-4)	731	EPC	31.73	24/10/2022	R.P. INFRAVENTURE PVT. LTD. - SOBTI INFRA TECH LTD. (JV)	Uttar Pradesh
583	4L from Mathura Bypass (Start) at Existing Km. 154.20 of NH-44 to Gaju Village at Km 32.982 of NH-530B (Pkg-IB)	530B	HAM	32.982	20/03/2023	PNC Infratech Pvt. Ltd.	Uttar Pradesh
584	6L Flyover with slip road along NH-44 at junction of NH 530B at start point - Km. 0.000 of Mathura Bypass at existing Km. 154.200 of NH-44 (Pkg-1A)	530B	EPC	1.46	15/02/2023	Gawar Construction Ltd	Uttar Pradesh
585	4L from Gaju Village at Km. 32.982 to Devinagar Bypass (End) at Km. 208.000 of NH-530B (Pkg-1C).	530B	HAM	33.018	02/01/2023	PNC Infratech Pvt. Ltd.	Uttar Pradesh

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
586	2L Major Bridge at Km. 412.130 & at Km. 533.00 of Ghazipur - Balia - UP/Bihar section of Old NH-19	31	Item Rate	1.5	11/03/2020	Mittal Brothers Engineers and Contractors	Uttar Pradesh
587	Repair and Maintenance of Rouza Chouraha (Ghazipur)-Phephna (Ballia) Section from Km 405.030 to Km 473.400 on NH-31 (Pkg-1)	31	Item Rate	68.37	03/02/2022	MSV International Inc. - MSPARK (JV)	Uttar Pradesh
588	Special Repair and Maintenance of Phephna (Ballia) - Chiraiya More (Barria) Section from Km 473.400 to Km 518.500 on NH-31 (Pkg-2)	31	Item Rate	45.1	03/02/2022	MSV International Inc. - MSPARK (JV)	Uttar Pradesh
589	Special Repair and Maintenance of Chiraiya More (Barria) to Jayprabha Setu Section from Km 518.500 to Km 535.300 on NH-31 (Pkg-3)	31	Item Rate	16.8	03/02/2022	Jaiprakesh Associates Ltd.	Uttar Pradesh
590	Varanasi Gorakhpur Section Packege IV from km. 149.540 to km. 215.160 (Mau-Gorakhpur)	24	EPC	65.62	10/04/2017	Jaiprakesh Associates Ltd.	Uttar Pradesh
591	One Time Improvement & Maintenance of Ghaghra Bridge - Varanasi section from km 180.420 to km 299.350 of NH-233(New NH-28) (Pkg. II & III)	28	Item Rate	21.05	08/07/2021	Uma Associates	Uttar Pradesh
592	Four Laning of Ghaghra Bridge to Varanasi (PKG-II) [Budhanpur Urban section (Km 180.420) to Gossai ki bazaar bypass (Km 240.340)]	233	EPC	59.92	01/01/2016	Gayatri Projects Limited	Uttar Pradesh
593	Meerut - Najibabad from km. 11.50 to km. 39.24 & km. 86.59 to km. 112.545 of NH-119 (Pkg-I)	119	HAM	53.95	19/03/2021	PNC Infratech Pvt. Ltd.	Uttar Pradesh
594	4L of Najibabad Bypass from Km. 105.423 to Km. 118.373 (excluding 2.45 Km. of NH-74 Bypass) of NH-119	119	EPC	10.5	20/12/2022	HILLWAYS CONSTRUCTION COMPANY PVT. LTD. - VELJI RATNA SORATHIA INFRA PVT. LTD. (JV)	Uttar Pradesh
595	Muzzafarnagar - Miranpur	709AD	EPC	27.25	04/04/2022	RCC Developers Ltd.	Uttar Pradesh
596	Bijnor-Kotawali	709AD	EPC	21.68	01/11/2021	APS Hydro Pvt. Ltd. - Mathiyan Construction Pvt. Ltd. (JV)	Uttar Pradesh
597	6L access control Greenfield highway of Vill-Khyawari to Vill-Latifpur at Saharanpur Bypass from Km. 82.000 to Km. 119.790 (Pkg-4)	TBD	EPC	37.79	02/09/2022	Krishna Constructions.	Uttar Pradesh

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
598	6L access control Greenfield highway of Vill-Lohadda to Vill-Karaunda Mahajan from Km. 27.000 to Km. 56.500 (Pkg-2)	TBD	EPC	29.5	02/09/2022	Krishna Constructions.	Uttar Pradesh
599	6L access control Greenfield highway of Vill-Karaunda Mahajan to Vill-Khyawari from Km. 56.500 to Km. 82.000 (Pkg-3)	TBD	EPC	25.5	02/09/2022	Shiv Build India Pvt. Ltd. - Jandu Construction India Pvt. Ltd. (JV)	Uttar Pradesh
600	6L access controlled Greenfield highway of Junction of EPE (Vill.-Mavikalan) to Vill.-Lohadda from Km. 0.000 to Km. 27.000 (Pkg-1)	TBD	EPC	27	02/09/2022	Raj Shyama Constructions Pvt. Ltd.	Uttar Pradesh
601	6L access-controlled highway from (Ganeshpur) to(near Mohand) of Ganeshpur – Dehradun section from Km.0 to Km.8.3 of NH-72A (Package-1)	72A	EPC	8.13	07/10/2021	Vasishta Constructions Pvt. Ltd.	Uttarakhand
602	6L of access-controlled highway from Mohand to Daat kali Tunnel of Ganeshpur – Dehradun section from Km.8.30 to Km.16.380 of NH-72A (Package-2)	72A	EPC	8.25	07/10/2021	Ram Kumar Contractor - Bharat Construction India Pvt. Ltd. (JV)	Uttarakhand
603	6L access-controlled highway of Daat kali Tunnel - Dehradun of Ganeshpur – Dehradun section from km.16.380 to km.19.785 of NH-72A (Package-3)	72A	EPC	3.405	01/04/2022	KRC Infraprojects Pvt. Ltd.	Uttarakhand
604	6L with access control provision Saharanpur bypass to Ganeshpur section from 13.89 Km to 41.820 Km of Delhi-Dehradun Economic Corridor (package-2)	3,44,307	EPC	27.93	04/11/2022	OJSC Euro-Asian Construction Corporation (Evrason) JV with Pawan Kumar	Uttarakhand
605	Access road/bridge connectivity from NH-09 at km.40 near Jagbuda Bridge (India) to Boundary pillar no. 802/11 of Indo-Nepal Border	109D	EPC	4.6	03/03/2023	SHREE RIDDHI SIDDHI BUILDWELL LIMITED	Uttarakhand
606	4L of Haridwar-Nagina section from km. 0.00 to km. 71.614 of NH-74	34 & 734	EPC	71.61	24/01/2018	Corsan Corviam Construction SA	Uttarakhand
607	4L of Haridwar – Nagina section (Design Ch. LME from km 13.829 to km 17.110 & km 26.077 to km 27.508 and Design Ch. RME from km 13.839 to km 17.120 & km 26.078 to km 27.509) of EUP mitigation measures on NH74	734	EPC	4.7	31/08/2022	Ashok kumar	Uttarakhand

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
608	One-Time Improvement and Maintenance of the existing NH section 74 (Kashipur) bypassed by Kashipur Bypass	74	Item Rate	25.541	23/06/2021	State PWD	Uttarakhand
609	One-Time Improvement and Maintenance of the existing section of NH 74 (Jaspur) bypassed by Jaspur Bypass	74	Item Rate	10.849	23/06/2021	State PWD	Uttarakhand
610	Upgradation and 4L of Haridwar Bypass from Km 0.000 (Km 188.100 of NH-58) to Km. 15.100 (Km 5.100 of NH 74) (Pkg-1)	TBD	HAM	15.1	31/10/2022	IRCON International Limited	Uttarakhand
611	4L of Dudhadhari Elevated Flyover (Muzaffarnagar –Haridwar section) from Km 356.450 to Km 353.800 of NH-34	34	EPC	2.65	06/05/2022	SEC Buildtech Pvt. Ltd.	Uttarakhand
612	One-Time Improvement and Maintenance of the existing section of NH 58 (Roorkee city) bypassed by Roorkee Bypass (NH-58)	58	Item Rate	12.995	24/12/2020	State PWD	Uttarakhand
613	2L PS of Khatima bypass from km 24+720 to km. 32+975	9	EPC	8.26	21/07/2021	APS Infra	Uttarakhand
614	One Time Improvement and Maintenance of existing NH-73 (Roorkee city) bypassed by Roorkee Bypass (NH-73)	73	Item Rate	6.6	14/03/2022	State PWD	Uttarakhand
615	Balance works of 4-Lanning of Rampur-Kathgodam Section of NH-87 (New NH No. 09) from Km. 0.000 (Km 190.000 of NH-24) to Km 42.791 (design Chainage Km 43.446) (Package-I)	09	EPC	6.07	18/02/2023	KCC Buildcon (P) Ltd.- HRY Kundu Buildtech (P) Ltd. (JV)	Uttarakhand
616	One time improvement of existing NH87 km. 82+000(Mandi gate) to km. 91+000 (Nariman chowk) passing through Haldwani town falling under Four laning of Rampur-Kathgodam section of NH-87 from Km.42.791 to Km 88.000 (Package-II) under NHDP Phase-III on HAM	87	Item Rate	8.65	17/02/2023	State PWD	Uttarakhand
617	4L Poanta Saheb–Mednipur from Km. 435.65 to km. 458.65 of NH-07(Pkg-1)	07	HAM	18.7	01/05/2023	Ram Kumar Contractor	Uttarakhand
618	4L Medinipur to Ballupur from Km. 458.65 to Km. 487.65 of NH-07(Pkg-2)	07	HAM	26.1	18/02/2023	MKC Infrastructure Ltd.	Uttarakhand

S.no	Project Name	NH	Mode	Total Length	Start Date	Concessioner Name	State
619	4/6L of Spur to Haridwar (Greenfield) from Km. 0.000 to Km. 49.000	TBD	HAM	49	20/02/2023	Krishna Constellation Pvt. Ltd.	Uttarakhand
620	Development of Emergency Landing Facility on Balasore - Kharagpur Section from km. 83.400 to km. 88.400	60	EPC	5	11/12/2020	Nad Bindu Infra Tech. Pvt. Ltd.	West Bengal
621	Construction of Pedestrian Underpass (PUP), Box Culvert (BC), Minor Bridge (MNB) and other Road Works From Km. 34.510 to Km. 35.100 near Vellora Chawk on Balasore - Kharagpur Section of NH-60(New NH-16)	16	EPC	0.59	05/10/2021	K K Narsaria Construction	West Bengal
622	Barwa Adda (Km. 398.240) to Panagarh (Km. 521.120)	19	BOT Toll	122.88	01/04/2014	IL&FS Transportation Networks Ltd.	West Bengal
623	6L of Palsit-Panagarh from Km. 521.120 to Km. 588.870 of NH-19	19	BOT Toll	67.75	02/04/2022	Adani Road Transport Ltd.	West Bengal
624	6L of Palsit - Dhankuni from Km. 588.870 to Km. 652.870	19	BOT Toll	63.83	02/04/2022	IRB Infrastructure Developers Ltd.	West Bengal
625	Avenue and Median Plantation by Forest Dept. Govt. of WB along Dalkhola - Ghoskpukur (NH-31) and Salsalabari -31 and 31 C AS/WB Border (NH-31C)		EPC	125.87			West Bengal
626	Four Laning of Bal. Works of Barasat-Krishnagar from km. 48.553 to km. 115.272	12	EPC	66.72	31/08/2020	KCC Buildcon Pvt. Ltd.	West Bengal
627	Bridge over Ganga River at d/s of Farraka Barrage including Approaches connecting Farakka-Raiganj	12	EPC	5.47	20/12/2018	CQCE - RKEC (JV)	West Bengal
628	2L PS of JH / WB Border (km. 70.524) - Purulia (km.84.400) & Purulia (km. 94.30) - Chandil (Junction with NH-33) (km. 153.705) of Old NH-32	18	EPC	73.28	12/12/2019	Dineshchandra R. Agrawal Infracon Pvt. Ltd.	West Bengal
629	4L of Purulia Bypass section from Km 84.030 to Km 94.345 of NH-32	32	EPC	10.315	05/02/2022	Varaha Infra Ltd.	West Bengal