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Notice Inviting Tender 
(National Competitive Bidding) 

 

NHAI/ROBPL/Nasrullaganj-Sandalpur/OldSH-22/NewNH-146B/2024    Date:13.08.2024 
 
1. The National Highways Authority of India (NHAI) hereby invites bids through “e-

tendering mode” from experienced firms/organizations (hereinafter referred to as the 
“Bidders”) to bid for the works detailed in the table as mentioned below from the eligible 
bidders, excluding those firms who have been declared as non-performing by NHAI or 
blacklisted/debarred for specified period by NHAI. 

 

Sl. 
No. Section NH-No. Type State 

Estimated 
Cost excluding 

GST (in Rs.) 
 
 
 

1. 

Construction & Maintenance of existing 
stretch of NH-146B from Sandalpur to 
Nasrullaganj (Length – 37.40 km) in the 
state of Madhya Pradesh 

 
Old SH-22, 
New NH-

146 B 
 

Repair and 
maintenance 

work   

Madhya 
Pradesh 

5,52,90,131/- 

1.1  Cost of Bid documents (Non-Refundable): The bidders shall make online payments 
towards cost of tender documents of Rs. 25,000/- (Rupees twenty-five thousands 
only) in Authority’s designated bank account and also upload online payment receipt 
of the same. Details of designated bank account are as under: 

S. No. Particulars Details 
1. Name of Beneficiary Regional Officer, NHAI, RO, Bhopal 
2. Name of Bank Canara Bank 
3. Account No. 1471201001629 
4. IFSC Code CNRB0001471 

  The firms are required to mention “NHAI/ROBPL/Nasrullaganj-Sandalpur/OldSH-
22/NewNH-146B/2024” in the payment receipt.  

1.2. The preliminary requirements (detailed requirements are given in the Bid Document) 
of bidding firm / contractor for above packages are mentioned as under:- 

 
 

Bid Security 
(Rs.) 

Average Turn-over during last 
3 years (in Rs ) 

Work of similar nature during last 7 
years (in Rs ) 

Time  
for completion 

11,05,803/-  
(2% of Bid Price) 

  1,65,87,039/-  
(30% of Bid Price) 

Single work of Rs. 4,42,32,105 /- 
(80% of Bid Price) 

OR 
Two works of Rs. 2,76,45,065 /- 

(50% of Bid Price) 
OR 

Three works of Rs. 2,21,16,052 /- 
(40% of bid price) 

12 Month 
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2. The scope of work includes the Routine Maintenance of all the assets, facilities and 
services created within R.O.W. on the above mentioned sections of National 
Highways including maintenance of carriageway, shoulders, median etc., providing 
incident management by way of route patrol and surveillance, value addition to the 
road by way of providing crash barriers, median fencing, road signage and road 
marking etc. wherever required, road property management, horticulture 
maintenance etc. for a period of 12 months. The operation & maintenance of above-
mentioned sections of NH shall be as per MoRTH specification and standards and 
Good Industry Practices. 
 

3. The Authority has adopted a single stage two-part system (referred to as the 
"Bidding Process") for selection of the Bidder for award of the Project. Under this 
process, the bid shall be invited under two parts. Eligibility and qualification of the 
Bidder will be first examined based on the details submitted under first part 
(Technical Bid) with respect to eligibility and qualifications criteria prescribed in this 
RFP (the “Bidder”, which expression shall, unless repugnant to the context, include 
the members of the Joint Venture). The Financial Bid under the second part shall be 
opened of only those Bidders whose Technical Bids are responsive to eligibility and 
qualifications requirements as per this RFP. The bidding is open to eligible bidders 
under single stage e-tender system bidding procedure. 

 
4. The currency of the contract shall be only in Indian Currency. 

 
5. It is mandatory for all the bidders to have class-III Digital Signature Certificate (With 

Both DSC Components, i.e. Signing & Encryption in the name of authorized 
signatory (who will sign the Bid) from any of the licensed Certifying Agency (Bidders 
can see the list of licensed CA’s from the link www.cca.gov.in) to participate in e-
tendering of NHAI. 
 

6. The authorized signatory Holding Power of Attorney shall only be the Digital 
Signatory. In case the authorized signatory holding Power of Attorney and 
Digital Signatory are not same, the bid shall be considered as Non-
Responsive. 
 

7. New e-procurement Portal is accessible from Central Public Procurement Portal 
(CPPP) i.e. http://eprocure.gov.in and https://etenders.gov.in/eprocure/app. The user 
can get 24X7 Helpdesk support on 0120-4200462, 0120-4001002 and email: 
support-eproc@nic.in.  
 

8. e-Tender Service Provider:  E-Procurement portal developed by National Informatics 
Centre (NIC). 
 

8A. Key Dates for download/view/submission/opening of bid. 
   

Availability of Bid Documents (last date & time of sale of 
Bid documents): 

From 13.08.2024  
Up to 12.09.2024, 11:00 Hrs 

Pre bid Meeting at Address mentioned at S. No. 17 below  On 29.08.2024 ,12:00 Hrs 
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Last date & time of submission of e-bids (Bid due date): Up to 12.09.2024, 11:00 Hrs 
The date of opening of bid online: 13.09.2024, 11:30 Hrs  

At Regional Office Bhopal E-6/47, Smriti Parisar, 
Near Sai Board Bus Stop, Bhopal (MP) - 462016 

 
9.   The complete bid document can be viewed/ downloaded from the e-tender portal i.e. 

http://eprocure.gov.in or https://etenders.gov.in/eprocure/app or www.nhai.gov.in 
free of cost. To participate for bidding, bidder have to pay Rs. 25,000/- (non-
refundable) towards the fee of bidding document in favour of Regional Officer, 
NHAI, RO, Bhopal through RTGS into bank A/c no. 1471201001629 maintained in 
the name of NHAI RO MP Bhopal with Canara Bank, Arera Colony Branch, Bhopal, 
having IFSC code CNRB0001471 on or prior to last date & time of sale of bid 
document. The firms are required to mention “NHAI/RO BPL/O-I/NH-46/NB/2024” in 
the payment receipt.   

 
10. The amendments/clarifications to the Bid Document if any shall be hosted on said 

websites. 
 

11. The Bids shall be submitted online only in the prescribed format given on the said 
websites on or before the date and time as mentioned above. No other mode of 
submission is acceptable. The Technical Bid and Financial bid shall be opened 
online only. 

12. Representatives of the bidders (maximum upto two) who choose to attend may 
attend the online opening of the bids at Regional Office, Bhopal on the date and time 
as mentioned above. However, such representatives shall be allowed to attend the 
opening of the bids only if they produce letter of authority on the letter head of the 
bidder, at the time of opening of bids as mentioned above. 
 

13.  It is clarified that, the bidders have to upload the details of cost of bid document, on 
or before the last date & time of sale of bid documents mentioned above on the e-
tendering portal, otherwise, it would not be possible for them to upload the e-tender 
documents on the e-tendering portal. Bidders are advised to upload their bids well in 
time, to avoid last minutes rush on the server or complications in uploading. NHAI, in 
any case, will not be responsible for any type of problem in uploading the bid. 
 

14. Submission of the Bids after the Bid Due date and time shall not be permitted. Time 
being displayed on e-tendering portal of NHAI (“Standard Time”) shall be final and 
binding on Bidder. Bids are required to be submitted by Bidders, only as per the 
Standard Time and not the time as per their location/ country. 
 

15. The Bidders are advised to submit their Bids well before the Bid Due Date. The 
Authority shall not be responsible for any delay in submission of Bids for any reason 
including server and technical problems. NHAI reserves the right to accept or 
reject any or all Bids without assigning any reason thereof. 

 

16. In case of any problem with the submission of the Bid, the Bidder may have the 
assistance of help desk or use the help manual given on the said website.  

 

17. Address for communication/ clarification if any; 
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   Office of the Regional Officer, 
National Highways Authority of India, 
Regional Office,  
E-6/47, Smriti Parisar, Near Sai Board Bus Stop,  
Bhopal (MP) - 462016 
Phone/Fax: 0755-2426638/0755-2426698 
E-mail: robhopal@nhai.org    
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(SECTION-II) 
 

INSTRUCTIONS TO BIDDERS  
& APPENDIX TO BID 
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Section II: Instructions to Bidders 
Table of Clauses 

 
Clause A.1 Procedure under E-Tendering  

 A.2 General Clause D. Submission of Bids 
1 Scope of Bid 19 Sealing and Marking of Bids 

20 Deadline for Submission of 
Bids 

2 Source of Funds 21 Late Bids 

3 Eligible Bidders 22 Modification  &  Withdrawal 
of Bids 

4 Qualification of the Bidder E. Bid Opening & Evaluation 

5 One Bid per Bidder 23 Bid Opening 
6 Cost of Bidding 24 Process to be Confidential 
7 Site Visit 25 Clarification of Bids and 

Contracting the Employer 
 B. Bidding Documents 26 Examination of bids and 

Determination of 
Responsiveness 

8 Content of Bidding 
Documents 

27 Correction of Errors 

9 Clarification of Bidding 
Documents 

28 Evaluation and Comparison 
of Financial Bids 

10 Amendment of Bidding 
Documents 

29 Price Preference 

 C. Preparation of Bids F. Award of Contract 
11 Language of Bid 30 Award Criteria 
12 Documents Comprising 

the 
Bid 

31 Employer’s Right to Accept 
any Bid and to Reject any or all Bids 

13 Bid Prices 32 Notification  of  Award  and signing of 
agreement 

14 Currencies of Bid
 and 
Payment 

33 Performance Security 

15 Bid Validity 34 Advances 
16 Earnest Money/ Bid 

Security/  
Forfeiture/ 
Debarment 

35 Corrupt or Fraudulent 
Practices 

17 Alternative Proposals
 by 
Bidders 

 

18 Format and Signing of Bid   
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A.2 General 

1. Scope of Bid 
 

1.1 The Employer (i.e. Chairman, National Highways Authority of India) invites bids   
for “as described in these documents and referred to as “the works”. The name 
and identification number of the works is provided in the Notice Inviting Tender. 

 
1.2 The successful Bidder will be expected to complete the Works by the intended 

Completion Date specified in the Contract Data (Part I General Conditions of 
Contract). 

 
1.3 Throughout these bidding documents, the terms “bid” and “tender” and their 

derivatives (bidder/tenderer, bid/tender, bidding/tendering, etc.) are synonymous. 
 
1.4 All Orders of Ministry of Finance/DPIIT/any other Government agencies, as 

applicable and prevalent on the date of LOA, shall be applicable. 
 

2. Source of Funds 
 
2.1 The expenditure on this project will be met by National Highways Authority of 

India (NHAI). 
 

3. Eligible Bidders 
 
3.1 This Invitation for Bids is open to all bidders meeting the qualification requirements 

prescribed in this document. 
 
3.2 Bidders shall not be under a declaration of ineligibility for corrupt and fraudulent 

practices by the Central Government, the State Government or any public 
undertaking, autonomous body, authority by whatever name called under the 
Central or the State Government. 

 
3.3 Entities of countries which have been identified by Ministry of Road Transport & 

Highways as not allowing Indian companies to participate in their Government 
procurement for any item related to Ministry of Road Transport & Highways shall 
not be allowed to participate in Government procurement in India for all items 
related to Ministry of Road Transport & Highways, except for the list of items 
published by the Ministry of Road Transport & Highways permitting their 
participation. 

 
3.4 For determining the eligibility of Bidder from a country which shares a land border 

with India the following shall apply: 

i. Any Bidder from a country which shares a land border with India will be eligible 
to bid, only if the Bidder is registered with the Competent Authority, specified in 
Annexure-I of Order (Public Procurement No. 1) issued by Ministry of Finance, 
Department of Expenditure Public Procurement Division vide F. No. 6/18/2019-
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PPD, dated 23rd July 2020, which shall form an integral part if RFP and DCA 
(Copy enclosed). 
 

ii. “Bidder from a country which shares a land border with India” means: 

a. An entity incorporated, established or registered in such a country, or 

b. A subsidiary of an entity incorporated, established or registered in such a 
country; or 

c. An entity substantially controlled through entities incorporated, established 
or registered in such a country; or 

d. An entity whose Beneficial Owner is situated in such a country; or 

e. An Indian (or other) agent of such an entity; or 

f. A natural person who is a citizen of such a country; or 

g. A consortium or joint venture where any member of the consortium or joint 
venture falls under any of the above. 

iii. Beneficial owner for the purpose of (ii) above means: 

1. In case of a company or Limited Liability Partnership, the beneficial owner is 
the natural person(s), who, whether acting alone or together, or through one or 
more judicial person, has a controlling ownership interest or who exercises 
control through other means. 
Explanation: 

a. “Controlling ownership interest” means ownership of or entitlement to more 
than twenty-five per cent of shares or capital or profits of the company. 

b. “Control” shall include the right to appoint majority of the directors or to 
control the management or policy decisions including by virtue of their 
shareholding or management rights or shareholders agreements or voting 
agreements; 

2. In case of a partnership firm, the beneficial owner is the natural person(s) 
who, whether acting alone or together, or through one or more judicial person: 
has ownership of entitlement to more than fifteen percent of capital or profits of 
the partnership; 

3. In case of an unincorporated association or body of individuals, the 
beneficial owner is the natural person(s), who, whether acting alone or together, 
or through one or more juridical person, has ownership of or entitlement to more 
than fifteen percent of the property or capital or profits of such association or 
body of individual; 

4. Where no natural person is identified under (1) or (2) or (3) above, the 
beneficial owner is the relevant natural person who holds the position of senior 
managing official; 

5. In case of a trust, the identification of beneficial owner(s) shall include 
identification of the author of the trust, the trustee, the beneficiaries with fifteen 
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percent or more interest in the trust and any other natural person exercising 
ultimate effective control over the trust through a chain of control or ownership. 

iv. An Agent is a person employed to do any act for another, or to represent 
another in dealings with third person. 

v.The Selected Bidder shall not be allowed to sub-contract works to any contractor 
from a country which shares a land border with India unless such contractor is 
registered with the Competent Authority. The definition of “contractor from a 
country which shares a land border with India” shall be as in Clause 2.2.1 (d) (ii) 
above. 

 
Certificate regarding Compliance 
  
A certificate on the letterhead of Bidder shall be required to be submitted by the 
bidders certifying the following: 
 
“I have read the clause regarding restrictions on procurement from a bidder of a 
country which shares a land border with India and on sub-contracting to contractors 
from such countries; I certify that this Bidder is not from such a country or, if from 
such a country, has been registered with the Competent Authority as defined in 
Public Procurement Order No. F.No. 6/18/2019 – PPD dated 23rd July 2020. I 
hereby certify that this bidder fulfils all requirements in this regard and is eligible to 
be considered.” 
  
It may be noted that in case the above certification is found to be false, this would 
be a ground for immediate rejection of Bid/ termination and further legal action in 
accordance with law. 
  
Validity of Registration 
  
In respect of RFP, registration should be valid at the time of submission of bids and 
at the time acceptance of bids. If the Bidder is validly registered at the time of 
acceptance, registration shall not be a relevant consideration during contract 
execution. 

 
4. Qualification of the Bidder 

 
 4.1        DELETED. 

4.2 All bidders shall furnish scanned copy of the following information and 
documents with their bids as format provided in Section-3, Qualification 
Information. 

(a) Scanned Copies of original documents defining the constitution or legal status, 
place of registration, and principal place of business; written power of attorney of 
the signatory of the Bid to commit the Bidder; scanned copy of written power of 
attorney of the signatory of the Bid to commit the Bidder; & original copy of Written 
Power of attorney to be submitted in the envelop of physical form. (Refer 
clause12.2 of ITB). 
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(b) Scanned copies of Total monetary value of civil/electrical works performed for 

each of the last three years; 
 
(c) Scanned copy of experience certificate in similar nature (Please refer clause 4.4 of 

section-II of RFP) and size in the last seven years with certificates from the 
concerned officer of the rank of Executive Engineer (or equivalent) in case of work 
executed for Government Department/PSUs/Autonomous Agencies. 

(d)  Scanned copy of Evidence o f  a va i l a b i l i t y  o f  items of construction named in 
Clause 4.4 B(b) (i). 

 
(e) Scanned copy of CV of personnel proposed to be employed for the Contract 

having the qualifications defined in Clause 4.4 B (b) (ii). 
 
(f) Scanned copy of Reports on the financial standing of the Bidder, and a certificate 

from Chartered Accountant as a proof of turnover for the last three years; 
 
(g) Deleted  

(h) Deleted  

(i) Deleted 

(j) Scanned copy of Information regarding any litigation or arbitration during the 
last five years in which the Bidder is involved, the parties concerned, the 
disputed amount, and the present status; 

 
(k) Deleted 

 
(l) Deleted. 
 
(m) Self-Certification 
  

Self-certification by the Bidder that its Bid meets the Local Content requirement for 
‘Class – I Local supplier’ / ‘Class – II Local supplier’, as the case may be. The Self-
certification shall also have the details of the location(s) at which the local value 
addition is made. In case, bidder do not submit the aforesaid Certification, the 
bidder will be summarily treated as ’Non Local Supplier’. 
 
In case of procurement for a value in excess of Rs.10 crores, the ‘Class – I Local 
supplier’ / ‘Class – II Local supplier’ shall have to provide a Certificate from the 
Statutory Auditor or Cost Auditor of the Company (in case of Companies) or from a 
practicing Cost Accountant or practicing Chartered Accountant (in respect of 
Suppliers other than Companies) giving the percentage of Local Content upon 
Construction of the Project 

 
(n) Scanned copy of certificate regarding Compliance with Restrictions under Rule 144 

(xi) of the General Financial Rules (GFRs), 2017 
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4.3 Bids from joint ventures consortiums, combination, or any sort of 
arrangement between two or more than two entities are not allowed. 

 
4.4 A. To qualify for award of the contract, each bidder in its name should 

have the following: - 
           (a) achieved an average annual financial turnover (in all classes of civil/ 

electrical works only) equal to the amount indicated in NIT during last 
three years ending 31st March of the financial year 2022-23 duly certified 
by Chartered Accountant. (Not withstanding anything to the contrary 
contained herein, in the event that the bid due date falls within three 
months of the closing of the latest financial years, it shall ignore such 
financial year for the purpose of the bid and furnish annual financial 
turnover w.r.t. 3 years preceding in last financial year). 

 
 

(b) Satisfactorily Completed (90% of contract value) as a prime contractor 
(or as a nominated subcontractor duly verified by PD/EE of 
NHAI/PWD/any government organization, provided further that all other 
qualification criteria are satisfied) similar works during last Seven years 
ending last day of month previous to the one in which bids are invited, 
either of the following: 

I. Three similar completed works costing not less than amount equal to 
40% each of estimated cost. 

II. Two similar completed works costing not less than amount equal to 
50% each of estimated cost. 

III. One similar completed work costing not less than amount equals to 
80% each of estimated cost. 

 
 (The similar work constitutes experience in electrical installation 
in road sector/power sector works).  

 

 (Escalation factor as under shall be used to bring the value of such 
completed works to the level of current financial year i.e. 2024-25) 
 
Escalation factor (for the cost of works completed during the last   7 
years & financial figures required for the calculation of bid capacity) may 
be taken as follows: (For the cost of work completed, the escalation 
factor will be corresponding to the financial year in which work was 
completed). 

 
 
Year Before                                          Multiplying Factor 
One  ………………………………….. .  1.10 
Two  ………………………………….. .  1.21 
Three  ………………………………….. .  1.33 
Four  ………………………………….. .  1.46 
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Five  ………………………………….. .  1.61 
Six ………………………………….. .  1.77 
Seven          ……………………………    1.95 

 
(c)    One Completed work of street lighting/highway lighting/bridge 
lighting costing not less than 40% of the estimated cost.  
(d) Deleted  

(e) Deleted 

4.4 B (a)  Each bidder must produce: 

(i) An affidavit on a Stamp Paper, duly attested from the Notary Public, that the 
information furnished with the bid documents is correct in all respects; and 

 
(ii) Such other certificates as defined in Section- III. 
 
(iii) A Bidder is required to submit, along with its Technical BID, a self-

certification that the item offered meets the local content requirement for 
‘Class – I local Supplier’ / ’Class – II local Supplier’, as the case may be. 
The self-certification shall also have details of the location(s) at which the 
local value addition is made. In case, bidder has not submitted the 
aforesaid certification the bidder will be treated as ‘Non-Local Supplier’. 

  
In the above pretext, the Class – I Local Supplier, Class – II Local Supplier 
and the Non-Local Supplier are defined as under: 

  
(i)’Class – I local Supplier’ means a supplier or service provider, whose 
goods, services or works offered for procurement, meets the minimum local 
content as prescribed for ‘Class- I local Supplier’ under this RFP. The ‘local 
content’ requirement to categories a supplier as ‘Class – I local Supplier’ is 
minimum 50%. 

  
(ii) ’Class – II local Supplier’ means a supplier or service provider, whose 
goods, services or works offered for procurement, meets the minimum local 
content as prescribed for ‘Class- II local Supplier’ under this RFP. The ‘local 
content’ requirement to categorize a supplier as ‘Class – II local Supplier’ is 
minimum 20%. 
 
(iii) ’Non - local Supplier’ means a supplier or service provider, whose 
goods, services or works offered for procurement, has local content less 
than that prescribed for ‘Class – II local supplier’ under this RFP. 
 
(iv) ‘Local Content’ means the amount of value added in India which shall 
be the total value of item procured (excluding net domestic indirect taxes) 
minus the value of imported content in the item (including all custom 
duties) as a proportion of the total value, in percent 
 
In case of procurement for a value in excess of Rs. 10 crores, the ‘Class – I 
local Supplier’/’Class – II local Supplier’ shall provide a certificate from the 
statutory auditor or cost auditor of the Company (in case of companies) or 
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from a practicing cost accountant or practicing chartered accountant (in 
respect of suppliers other than Companies) giving the percentage of local 
content. 

 
(iv) Certificate regarding Compliance with Restrictions under Rule 144 (xi) of the 

General Financial Rules (GFRs), 2017 as per Format attached. 

(v) Failure to submit the certificates/documents as specified above a t  
( i ) , ( i i )  ( i i i )  an d  ( i v )shall make the bid non-responsive.  

 
(b) Each bidder must demonstrate: 

 
(i) Evidence of availabil ity (either owned or leased or rented) of the key 

equipment for this work as stated in the Appendix to ITB. 

(ii) Availability for this work of personnel with qualification & experience as 
stated in the Appendix to ITB. 

 
I Deleted 

 
(d) Deleted 

 
4.4.C Deleted 

 
4.5 Sub-Contractors’ experience and resources shall not be taken into account in

 determining the bidder’s compliance with the qualifying criteria. 
 
4.6 Bid Capacity 
 Bidders who meet the minimum qualification criteria will be qualified only if their 

available bid capacity is more than the total bid value. The available bid 
capacity will be calculated as under:  

Available Bid capacity = (A* N* 2.5 -B) 

Where 

A = Maximum value of civil engineering works executed in any one year during 
the last three years (escalation factor as specified in this section shall be used 
to bring the maximum value of civil engineering works to the level of financial 
year i.e., 2024-25) taking into account the completed as well as works in 
progress.  

N = Number of years prescribed for completion of the works for which bid is 
invited.  

B = Value (escalation factor as specified in this section shall be used to bring the 
value to the level of current financial year i.e. 2024-25) of existing 
commitments and on-going works to be completed during the next 12 Months 
(period of completion of the works for which bid is invited)  

 
4.7 Even though the bidders meet the above qualifying criteria, they are subject to 

be disqualified if they have: 
 

(i) made misleading or false representations in the forms, statements, affidavits 
and attachments submitted in proof of the qualification requirements; and/or 
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(ii) record of poor performance such as abandoning the works, not properly 

completing the contract, inordinate delays in completion, litigation history, or 
financial failures etc. or debarring from MoRTH and its implementing 
agencies/MP-PWD  etc. 

 
(ii) tampered the bid document in any manner. 

 
 
5. One Bid per Bidder 

 
5.1 Each Bidder shall submit only one Bid for the work. A Bidder who submits more 

than one Bid will cause such bids to be disqualified. 
 
6.  Cost of Bidding 

 
6.1 The Bidder shall bear all costs associated with the preparation and submission of 

his Bid, and the Employer will, in no case, be responsible or liable for those 
costs. 

 
7. Site Visit 

 
7.1 The Bidder, at own cost, responsibility and risk, is encouraged to visit, examine 

and familiarize himself/herself with the Site of Works and its surroundings 
including source of earth, water, road aggregates etc. and obtain all information 
that may be necessary for preparing the Bid and entering into a contract for 
construction of the Works. The costs of visiting the Site shall be at the Bidder’s 
own expense.  Bidder may contact The Project Director PIU-Bhopal, 
NHAI/Regional Office Bhopal in this regard. 

 
 
B. Bidding Documents 

 
8. Content of Bidding Documents 

 
8.1 The set of bidding documents comprises the documents listed below and 

addenda issued in accordance with Clause 10: 

Volume- I:- 
 

I Notice Inviting Tender 
II Instructions to Bidders & Appendix to Bid 
III Qualification Information 
IV Forms Bank Guarantee, Agreement & LOA V
 Conditions of Contract & Contract Data 
VI Scope of Work 
VII Technical Specifications 
VIII Implementation Manual, Maintenance Intervention Levels & Guidelines for e-

tendering. 
 

Volume – II:- 
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Bill of Quantities for works; (Should be filled in the prescribed format given in 
the Bid Document). 
Bidders are required to quote a single rate against each item (for all items in the 
Bills) in BOQ. (Partially Filled/In complete Financial Bids shall be rejected 
unconditionally). 

 
8.2 Deleted 

 
8.3 The bidder is expected to examine carefully  all  instructions,  conditions  of 

contract, contract data, forms, terms, specifications, bill of quantities, etc. in the 
Bid Document. Failure to comply with the requirements of Bid Documents shall be 
at the bidder’s own risk. Pursuant to clause 26 hereof, bids, which are not 
substantially responsive to the requirements of the Bid Documents, shall be 
rejected. 

 

9.   Clarifications on Bid Documents 

9.1 A prospective Bidder requiring any clarification on the bid documents may notify 
the Employer   in writing or by cable (“cable”  includes  facsimile)  at  the 
Employer’s address indicated in the Notice Inviting Tender. The Employer will 
respond to any request for clarification received earlier than 10 days prior to the 
deadline for submission of bids. Copies of the Employer’s response will be 
hosted on NHAI website www.nhai.gov.in or which are required in the opinion of 
the Employer including a description of the enquiry, but without identifying its 
source. 

 
9.2.1  D e l e t e d  

 
9.2.2  D e l e t e d  

 
9.2.3  The bidder is requested to submit any questions in writing or by cable so as to 

reach the Employer not later than 14 days from the date of NIT. 
 
9.2.4 The questions raised (without identifying the source of the enquiry) and the 

responses given will be posted without delay on website. Any modifications of the 
bid documents listed in Clause 8.1, which may become necessary as a result of the 
pre-bid clarifications or which are required in the opinion of the Employer shall be 
made by the Employer exclusively through the issue of an Addendum pursuant to 
Clause 10. 

 
 
10.  Amendment of Bidding Documents 

 
10.1 Before the deadline for submission of bids, the Employer may modify the 

bidding documents by issuing addenda. 
 
10.2 Any addendum thus issued shall be part of the bidding documents and shall be 

hosted on web site of NHAI. 
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10.3 To give prospective bidders reasonable time to take an addendum into account in 

preparing their bids, the Employer shall extend, as necessary, the deadline for 
submission of bids, in accordance with Clause 20.2. 

 
 
C. Preparation of Bids 

 
11. Language of Bid 

 
11.1 All documents relating to the Bid shall be in English. 

 
12.  Documents Comprising the Bid 

 

12.1. The bid to be submitted by the bidder as Volume V of the bid document (refer 
Clause 8.1) shall be in two separate parts: 

Part-I – This shall be named Technical Bid and shall comprise of information 
submitted in section-III to be submitted online through e-portal of NHAI. 

Part-II – It shall be named Financial Bid and shall comprise of Priced bill of 
quantities – to be submitted online through e-portal of NHAI. 

12.2. Submission of Bids in Physical form has been dispensed with in the Bidding 
Process. The Bidder shall provide all the information sought under this RFP. The 
Authority will evaluate only those BIDs that are received online in the required 
formats and complete in all respects. The scanned copies of following 
documents is required to be uploaded during submission of e-bid on the e-
tendering portal of NHAI, as per clause 12.1 above:  

a) Original of Bid Security  

b) Proof of submission Bid Document Fee (Online Mode) 

c) Written Power of Attorney of the signatory (whose digital signature certificate 
is used during e-tender submission) of the bidder to commit the bid  

d) Affidavit duly notarized and Undertakings as per Section III.  

e) Information to be submitted in section-III  

f) Annual financial turnover (in all classes of civil engineering construction 
works only) during last three years ending 31st March of the previous financial 
year duly certified by Chartered Accountant.  

g) Original of documents as mentioned in Section III and other parts of RFP. 

h) Certificate by the Bidder that its Bid meets the Local Content requirement for 
as per clause 4.2 (m) of section –II of RFP. 

i) Certificate regarding Compliance with Restrictions under Rule 144 (xi) of the 
General Financial Rules (GFRs), 2017 
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 Technical & Financial evaluation of Bid & declaration of result shall be done 
based on the documents received online after confirmation of Bid Security BG 
from the issuing bank and payment for Bid Document. However, the Lowest 
Bidder shall be required to submit original of all the documents within 07 days of 
opening of Financial Bid and Letter of Acceptance (LOA) by the Authority shall 
be issued thereafter. Lowest Bidder failing to physically submit the original 
documents listed in Clause 12.2 of ITB shall be unconditionally debarred from 
bidding in NHAI projects for a period of 5 years from the date of issue of 
debarment notice. In case L-1 Bidder fails to submit the original documents listed 
in Clause 12.2 of ITB, the bidding process shall be annulled and tenders shall be 
re-invited. 

12.3 The following documents, which are not submitted with the bid, will be deemed to 
be part of the bid. 

 
Section  Particulars  

1.  Notice Inviting Tender  
2.  Instruction to the bidders  
3.  Conditions of Contract  
4.  Contract Data  
5.  Scope of work  
6.  Technical Specifications  
7 Additional Conditions  

8.  
Implementation Manual and Maintenance 
Intervention Level 

9 Additional Conditions 

 
13.  Bid Prices 
 
13.1 The Contract shall be for the whole Works, as described in Clause 1.1 based on 
the priced Bill of Quantities submitted by the Bidder. 
 
13.2 The bidder shall quote bid prices on appropriate format enclosed as part of tender 
document one-tender portal of NHAI. Bidders will be required to quote a single percentage 
above/below the overall estimated amount. The Bidders must quote the percentage over 
or below of the estimate rate in both words and figures. In case there is a difference 
between the quoted percentage in words and figures, percentage quoted in words 
shall prevail. If no percentage quoted then the bid shall be considered as non-
responsive. 
 
13.3 All duties, taxes (excluding the Goods & Service tax), royalties and other 
levies payable by the Contractor under the Contract, or for any other cause, shall be 
included in the rates, prices, and total Bid price submitted by the Bidder. The 
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employer will perform duties in regards to the deduction of such taxes at sources as 
per applicable Law. The GST shall be paid on reimbursement basis (as applicable) 
subject to production of proof of such payment by the Contractor (Proof should 
contain name of work). 
  
13.4     The rates and prices quoted by the Bidder shall be fixed for the duration of the 
Contract and shall not be subject to adjustment. 
 
14.  Currencies of Bid and Payment 

 
14.1 The unit rates and the prices shall be quoted by the bidder entirely in Indian 

Rupees.  All payments shall be made in Indian Rupees. 
 
15.  Bid Validity 

 
15.1 Bids shall remain valid for a period of 120 days after the deadline date for 

bid submission specified in Clause 20. A bid valid for a shorter period shall be 
rejected by the Employer as non-responsive. 

15.2 In exceptional circumstances, prior to expiry of the original time limit, the 
Employer may request that the bidders may extend the period of validity for a 
specified additional period. The request and the bidders‟ responses shall be 
made in writing or by cable. A bidder may refuse the request without forfeiting his 
bid security.  

 
16. Earnest Money/Bid Security/Forfeiture/Debarment 
 
16.1 The bidder shall furnish, as a part of Bid, Bid Security, in the amount as 

specified in the NIT (Bank Guarantee//direct transfer (RTGS/NEFT/IMPS), 
receipt must be in favor of NHAI RO Bhopal, payable at Bhopal. The Bid security 
will remain in force up to and including the date 45 days beyond the validity of the 
bid. The format of Bank Guarantee shall be in accordance with the sample form of 
Bid Security included in the Bid Document (Section-IV). 

 
16.2  The Bid Security shall, at the Bidder’s option, be in the form of Bank 

Guarantee/ Direct Transfer (RTGS/NEFT/IMPS) only (the other form will not be 
acceptable) of any scheduled commercial bank approved by RBI having a net 
worth of not less than Rs. 500 Crore as per the latest annual report of the bank must 
be in the name of Employer. In case of foreign bank (issued by a branch in India) 
the net worth in respect of the Indian operations shall only be taken into account. It 
shall be valid for 45 days beyond the validity of the bid. Any bid having bid security 
for lesser value and shorter validity period shall be treated as non-responsive. 

A. Bank Guarantee in the name of the Employer, from following banks would be 
accepted: - 
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(i) State Bank of India or its subsidiaries, 
(ii) Any Indian Nationalized Bank 
(iii) IDBI/ ICICI Bank 
(iv) A Foreign Bank (issued by a branch outside India) with a counter guarantee 

from SBI or its subsidiaries or any Indian Nationalized Bank. 
(v) Any Scheduled Commercial Bank approved by RBI having a net worth of not 

less than Rs.500 crores as per the latest Annual Report of the Bank. In the 
case of a Foreign Bank (issued by a branch in India), the net worth in respect 
of the Indian operations shall only be taken into account. 

 

B.   The acceptance of the guarantees shall also be subject to the following conditions:- 
i.       The capital adequacy of the Bank shall not be less than the norms prescribed 

by RBI time to time. 
 

ii.       The bank guarantee issued by a Cooperative Bank shall not be accepted. 
 
16.3 Any bid not accompanied by an acceptable Bid Security, shall be rejected by the 

Employer as non-responsive. 
 

16.4 The Bid Security of unsuccessful bidders will be returned within 28 days of the 
end of the Bid validity period specified in Sub-clause 15.1. 

 
16.5 The Bid Security of the successful Bidder will be discharged when the Bidders 

has signed the Agreement and furnished the required Performance Security. 
 
16.6  The Bid Security will be forfeited: 
 

a) if the Bidder withdraws the Bid after its submission during the period of Bid   
validity. 

b) if the Bidder does not accept the correction of the bid price, pursuant to      Clause 
27; or 

c) in the case of a successful Bidder, if the Bidder fails within the specified   time limit 
to 

i. sign the Agreement; and/or 
ii. furnish the required Performance Security. 

 
16.7 In case of forfeiture of Bid security, the bidder shall also be debarred from 

participation in NHAI works for a period as decided by NHAI. 

17.     Alternative Proposals by Bidders 
 

17.1 Bidder shall submit offers that fully comply with the requirement of the bidding 
documents. Conditional offer or alternate offer will not be considered further in 
the process of evaluation and the bid will be declared non-responsive. 

 

18.  Format and Signing of Bid 
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18.1  The Bidder shall submit e-bid comprising of the documents as described in Clause 
12 of the ITB. 

18.2  Deleted 

18.3  Deleted 

18.4 Deleted 
 
D.      Submission of Bids 
 

19.  Marking of Bids 
 
19.1  The Bidders are advised to submit their Technical Bids well before the Bid Due 

Date. The Authority shall not be responsible for any delay in submission of Bids for 
any reason including server and technical problems. NHAI reserves the right to 
accept or reject any or all Bids without assigning any reason thereof. 

 
19.2 In case of any problem with the submission of the Bid, the Bidder may have the 

assistance of help desk or use the help manual given on the said website. 
 

19.3 Deleted 

19.4 Deleted 
 
19.5 DELETED. 

19.6 DELETED. 

19.7 DELETED. 
 

20.  Deadline for Submission of Bids 
 
20.1 The Bidder shall ensure that the complete e-Bid is uploaded on NHAI e-tender 

portal on or before the Bid Due Date before the time specified in NIT/e-portal. 
Complete e-Bid to be uploaded on NHAI e-tender portal before due date and time.  

 
20.2 NHAI assumes no responsibility for inability of a bidder to submit bids through 

NHAI's   e-tendering portal on account of delay in submission at bidder's end. 
Bidder shall ensure that they submit the bid well before the "Due Date & Time of 
Bid-Submission". NHAI shall not be responsible if bidder is not able to submit the  
bid  on  account  of  failure  in  network/internet  connection  or  any  other 
technical reason. 

 
20.3 The Employer may, at his discretion, extend the deadline for submission of bids by 

issuing an amendment in accordance with Clause 10, in which case all rights and 
obligations of the Employer and the bidders previously subject to the original 
deadline will thereafter be subject to the deadline as extended. 

 
21.     Deleted 
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22.      Modification and Withdrawal of Bids 
 
22.1 Bidders may modify or withdraw their e-bids as directed on the e-tendering portal, 

before the Bid Due Date and time as prescribed in Clause 20. 
 
22.2 DELETED. 

 
22.3 No bid may be modified after the deadline for online submission of bids. 

 
22.4 Withdrawal or modification of a Bid between the deadline for submission of bids 

and the expiration of the original period of bid validity specified in Clause 15.1 
above or as extended pursuant to Clause 15.2 shall result in the for feature of the 
Bid Security pursuant to clause 16. 

 
22.5 Bidders may modify the prices of their bids before deadline of online submission of 

bid. 
 
22.6 No Late and delayed bids after Bid Due date/time shall be permitted in e tendering 

portal System. Time being displayed on our e-Tendering Portal shall be final and
 binding on bidder and bids have to be submitted by bidders considering this time 
only and not the time as per their location/country. 

 
E. Bid Opening and Evaluation 

 
23. Bid Opening 

Bid opening shall be carried out in two stages.  Firstly, 'Technical Bid' of all the 
bids received (except those received late) shall be opened on the date and time 
mentioned in Notice Inviting Tender (NIT) through online process of e-tendering 
i.e.  'Financial Bid' of those bidders whose technical bid has been determined to 
be substantially responsible shall be opened on a subsequent date through online 
process of e-tendering, which will be notified to such bidders. Lowest Bidder shall 
have to submit Originals of all documents as mentioned in Clause 12.2 after 
opening of Financial Bids by Authority. Bidder failing to submit the Original 
Documents as mentioned in Clause 12.2 shall be unconditionally debarred from 
bidding in NHAI projects for a period of 5 years. 
 

23.1  DELETED 
 
23.1.1 DELETED 

 
23.1.2  DELETED 

 
23.2 In all other cases, the amount of Bid Security, forms and validity shall be 

announced. Thereafter, the Employer at the opening as the Employer may 
consider appropriate, will announce the bidders' names and such other details. 
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23.3 The Employer will prepare minutes of the Bid opening, including the information 
disclosed to those present in accordance with Clause 23.1. 

 
23.4 (i) The bids accompanied with valid bid security, bid document fee, tender 

processing fee will be taken up for evaluation with respect to the 
Qualification Information and other information furnished in Part I of the 
bid pursuant to Clause 12.1. 

(ii) Deleted 
 (iii)   Deleted 
(iv) As soon as possible, the Evaluation Committee will finalize the list of 

responsive bidders whose financial bids are eligible for consideration. 
However, to assist in the examination, evaluation of technical bids, the 
Employer may at his discretion, ask any bidder for clarification of his bid, 
however,  no  additional  documents  in  support  of  clarification  will  be 
entertained. 

 
23.5 (i) The Employer shall inform the bidders, on the website whose technical bids are 

found responsive, of the date, time and place of opening of the financial bids. 
The bidders so informed, or their representative, may attend the meeting of 
opening of financial bids. 

           
 (ii) Bidders may be asked to submit Originals of all the documents listed under 

and as per Clause 12.2 of Section-II after declaration of Result of Evaluation of 
Technical Bid by the Authority :- 

 
a) Original of Bid Security in the form of Bank Guarantee/Fixed Deposit 

Receipt/ proof of Online deposition. 
b) Original Power of Attorney for Signing of Bid. 
c) Original of Experience certificates apostle at Foreign Origin, if any. 
d) Affidavit duly Notarized 
e) Certificate by the Bidder that its Bid meets the Local Content requirement 

for as per clause 4.2 (m) of section –II of RFP. 
f)   Certificate regarding Compliance with Restrictions under Rule 144 (xi) of 

the General Financial Rules (GFRs), 2017 
 
(iii)  Lowest successful bidder shall submit the original documents required as per 
clause 12.2 of Section-II and clause 23.5 of Section-II above before issuance of 
Letter of Award, failing which shall be unconditionally debarred from Bidding in 
NHAI Projects for a period of 5 Years. 

 
23.6 At the time of the opening of the “Financial Bid”, the names of the bidders 

whose bids were found responsive in accordance with clause 23.5 will be 
announced.  The financial bids of only these bidders will be opened.  The 
responsive bidder’s names, the Bid prices,  the  total  amount  of  each  bid, 
pursuant to clause 22 and such other details as the  Employer may consider 
appropriate will be announced by the Employer at the time of bid opening. Any 
Bid price, which is not read out and recorded, will not be taken into account in 
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Bid Evaluation. 
 
23.7 The Employer shall prepare the minutes of the opening of the Financial Bids. 

 

24.      Process to be Confidential. 
 
24.1 Information relating to the examination, clarification, evaluation, and 

comparison of bids and recommendations for the award of a contract shall not 
be disclosed to bidders or any other person not officially concerned with such 
process until the award to the successful Bidder has been announced. Any 
attempt by a Bidder to influence the  Employer's processing of bids or award 
decisions may result in the rejection of his Bid 

 
25.     Clarification of Bids and Contacting the Employer 

 
25.1.  To assist in the examination, evaluation, and comparison of Bids, the Employer 

may, at his discretion, ask any Bidder for clarification of their -Bid, including 
breakdowns of unit rates. The request for clarification and the response shall be in 
writing or by cable, but no change in the price or substance of the Bid shall be 
sought, offered, or permitted except as required to confirm the correction of 
arithmetic errors discovered by the Employer in the evaluation of the Bids in 
accordance with Clause 27. 

25.2 Subject to sub-clause 25.1, no Bidder shall contact the Employer on any matter 
relating to his bid from the time of the bid opening to the time the contract is 
awarded. If the Bidder wishes to bring additional information to the notice of the 
Employer, it should do so in writing. 

 
25.3 Any effort by the Bidder to influence the Employer in the Employer's bid 

evaluation, bid comparison or contract award decisions may result in  the 
rejection of the Bidders' bid. 

 
26.   Examination of Bids and Determination of Responsiveness 

 

26.1 During the detailed evaluation of “Technical Bids”, the Employer will determine 
whether each Bid. 

 

(a) meets the eligibility criteria defined in Clauses 3 and 4; 
(b) the required documents uploaded by the bidder are in order; and 
(c) is substantially  responsive  to  the  requirements  of  the  Bidding  Documents. 

During the detailed evaluation of the “Financial Bids”, the responsiveness of the 
bids will be further determined with respect to the remaining bid conditions, i.e., 
priced bill of quantities, technical specifications and drawings etc. 

 
26.2 DELETED. 
26.3 DELETED. 

27. Correction of Errors. 
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27.1 Financial Bids determined to be substantially responsive will be checked by the 
Employer for any arithmetic errors. Errors will be corrected by the Employer as 
follows: 

 a) Where there is a discrepancy between the rates in figures and in words, 
the rate in words will govern. 

27.2  The amount started in the Financial Bid will be corrected by the Employer in 
accordance with the above procedure for the correction of errors and shall be 
considered as binding upon the Bidder. If the Bidder does not accept the 
corrected amount, the Bid will be rejected, and the Bid Security shall be forfeited 
in accordance with Sub-clause 16.6. 

28.   Evaluation and Comparison of Financial Bids 
 
28.1 The Employer will evaluate and compare only the bids determined to be 

substantially responsive in accordance with Clause 26. 
 
28.2 In evaluating the Bids, the Employer will determine for each bid the evaluated 
 bid price by adjusting the Bid price after making any correction for errors  pursuant 
to Clause 27. 
 
28.3  If the Bid of the successful Bidder is seriously unbalanced in relation to the 

Engineers/Employers estimate of the cost of work of whole work, the Employer 
may require the Bidder to produce detailed price analysis for any or all items of the 
Bill of Quantities, to demonstrate the internal consistency of those prices with the 
construction methods and schedule proposed. After evaluation of the price 
analysis, the Employer may require that the amount of the performance security 
set forth in Clause 33 be increased and an additional performance security (in 
accordance to NHAI Policy Circular no. 11.42/2022 dated 13.09.2022 and its any 
subsequent amendments/clarifications/additional guidelines of Authority) may be 
obtained at the expense of the successful Bidder to a level sufficient to protect the 
Employer against financial loss in the event of default of the successful Bidder 
under the Contract. The amount of the additional increased performance security 
as decided by the Employer shall be final, binding and conclusive on the bidder.  

 
 
28.4 A bid, in which an item or overall financial quote is priced unrealistically low 

(I tem rate) and which cannot be substantiated satisfactorily by the bidder, may 
be rejected as non-responsive. 

 
28.5  The bidder shall be declared as the successful bidder in pursuance to the 

procedure defined hereunder: 
i. Among all the responsive bidder, the lowest will be termed as L1. If L1 is 

‘Class – I Local Supplier’, the contract will be awarded to L1. 

ii. If L1 is not ‘Class – I local supplier’, the lowest bidder among the ‘Class – I 
local supplier’, will be invited to match L1 price subject to Class – I local 
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supplier’s quoted price falling within margin of purchase preference, and the 
contract will be awarded to such ‘Class- I local supplier’ subject to matching 
the L1 price. 

iii. If case such lowest eligible ‘Class – I local supplier’ fails to match the L1 
price, the ‘Class – I Local Supplier’ with the next higher bid within the margin 
of purchase preference shall be invited to match the L1 price and so on and 
contract shall be awarded accordingly. In case none of the ‘Class – I local 
supplier’ within the margin of purchase preference matches the L1 price, the 
contract shall be awarded to the L1 bidder. 

‘Margin of purchase preference’ means the maximum extent to which the price 
quoted by a ‘Class – I local supplier’ may be above the L1 or the purpose of 
purchase preference. The margin of purchase preference shall be 20%. 

 
28.6 In case the successful Bidder fails to submit the originals as per clause 12.2 of 

Section-II and clause 23.5 of Section-II, the bidding process shall be annulled and 
further action will be initiated against the bidder as per provision of RFP. 

 
29. Price Preference 

 
29.1 There will be no price preference to any bidder. 

 
F. Award of Contract 

30. Award Criteria 
 
30.1 Subject to Clause 32, the Employer will award the Contract to the Bidder whose 

Bid has been determined: 
 

i.  to be substantially responsive to the bidding documents and who has offered 
the lowest evaluated Bid price. 

ii. Deleted. 
 
31. Employer's Right to accept any Bid and to Reject any or all Bids 

 
31.1 Notwithstanding Clause 30, the Employer reserves the right to accept or reject 

any Bid, and to cancel the bidding process and reject all bids, at any time prior to 
the award of Contract, without thereby incurring any liability to the affected 
Bidder or bidders or any obligation to inform the affected Bidder or bidders of 
the grounds for the Employer's action. 

 
32. Notification of Award and Signing of Agreement. 

32.1 The bidder whose Bid has been accepted will be notified of the award by the 
Employer prior to expiration of the Bid validity period by cable, telex or facsimile 
confirmed by registered letter. This letter (hereinafter and in the Part I General 
Conditions of Contract called the “Letter of Acceptance”) will state the sum that 
the  Employer  will  pay  to  the  Contractor  in  consideration  of  the  execution, 
completion and maintenance of the Works, and of routine maintenance of roads 
by the Contractor as prescribed by the Contract (hereinafter and in the Contract 
called the “Contract Price”). 
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32.2. The notification of award will constitute the formation of the Contract, subject only  
to  the  furnishing  of  a  performance  security  in  accordance  with  the 
provisions of Clause 33. 

 
32.3. The Agreement will incorporate all agreements between the Employer and the 

successful Bidder. It will be signed by the Employer and the successful Bidder 
after the performance security is furnished. 

 
32.4 Upon furnishing by the successful Bidder of the Performance Security, the 

Employer  will  promptly  notify  the  other  Bidders  that  their  Bids  have  been 
unsuccessful. 

 
33. Performance Security 
33.1 Within 10 (ten) days after receipt of the letter of Acceptance, the successful Bidder 

shall deliver to the Employer a Performance Security of Three percent (3%) of the 
Contract price, valid for the period of 28 days after the expiry of defect liability 
period of 1 year plus additional security for unbalanced Bids in accordance with 
Clause 28.3 of ITB and sign the contract. The validity shall account for 
additional 3 months time to account for BG verification, signing of contract 
and start date.  

 
33.2 The performance security/additional security shall be in the form of a Bank 

Guarantee, in the name of the Employer, from a Bank as specified in case of bid 
security. 

  
33.3  Failure of the successful bidder to comply with the requirement of sub-clause 33.1       

shall constitute sufficient ground for cancellation of  the  award  and for feature of the 
Bid Security and debarment for a period as specified in Clause 16.7. 

 
34. Advances 
34.1 The Employer will not provide any mobilization advance. 

 
35.     Corrupt or Fraudulent Practices 
35.1 The bidder and their respective officers, employees, agents and advisers shall 

observe the highest standard of ethics during the bidding process. 
Notwithstanding anything to the contrary contained herein, the Employer may 
reject any bid without being liable in any manner whatsoever to the bidder if it 
determines  that  the  bidder  has,  directly  or  indirectly  or  through  an  agent, 
engaged in corrupt practice, fraudulent practice, coercive practice, undesirable 
practice or restrictive practice in the bidding process. 

 
35.2 Without prejudice to the rights of the Employer under Clause 35 hereinabove, if 

an bidder is found by the Employer to have directly or indirectly or through an 
agent,  engaged  or   indulged  in  any  corrupt  practice,  fraudulent  practice, 
coercive practice, undesirable practice or restrictive practice during the bidding 
process, such bidder shall not be eligible to participate in any tender issued by 
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the Employer during a period of 2 (two) years from the  date such bidder is 
found  by  the  Employer  to  have  directly  or  indirectly  or  through  an  agent, 
engaged  or  indulged  in  any  corrupt  practice,  fraudulent  practice,  coercive 
practice, undesirable practice or restrictive practice, as the case may be. 

 

35.3 For the purposes of this Clause 35, the following terms shall have the meaning 
hereinafter respectively assigned to them: 

(a) “corrupt practice” means the offering, giving, receiving, or soliciting, directly or 
indirectly, of anything of value to influence the actions of any person connected 
with the bidding process (for avoidance of doubt, offering of employment to, or 
employing, or engaging in any manner  whatsoever, directly or indirectly, any 
official of the Employer who is or has been associated in any manner, directly or 
indirectly, with the bidding process or has dealt with matters concerning the 
Contract or arising there from, before or after the execution thereof, at any time 
prior to the expiry of one year from the date such official resigns or retires from or 
otherwise ceases to be in the service of the Employer, shall be deemed to 
constitute  influencing  the  actions  of  a  person  connected  with  the  bidding 
process); engaging in any manner  whatsoever, whether during the bidding 
process or after the award or after the execution of the Contract, as the case 
may be, any person in respect of any matter relating to the Works, who at any 
time has been or is a legal, financial or technical adviser of the Employer in 
relation to any matter concerning the Works; 

(b) “fraudulent  practice”  means  a  misrepresentation  or  omission  of  facts  or 
suppression of facts or disclosure of incomplete facts, in order to influence the 
bidding process; 

(c) “coercive practice” means impairing or harming or threatening to impair or 
harm, directly  or indirectly, any person or property to influence any person ’s 
participation or action in the bidding process; 

(d) “undesirable practice” means establishing contact with any person connected 
with or employed or engaged by the Employer with the objective of canvassing, 
lobbying or in any  manner influencing or attempting to influence the bidding 
process; and 

(f) “restrictive practice” means forming a cartel or arriving at any understanding or 
arrangement among bidder with the objective of restricting or manipulating a full 
and fair competition in the bidding process. 

 

The Employer will reject a proposal for award if it determines that the Bidder 
recommended for award has engaged in corrupt or fraudulent practices in competing 
for the contract in question and will declare the firm ineligible, either indefinitely or for a 
stated period of time, to bid for any work with National Highways Authority of India, if it at 
any time determines that the firm has engaged in corrupt or fraudulent practices in 
competing for the contract, or in its execution. 
 
 

The Employer requires the bidders/Contractors to strictly observe the laws 
against fraud and corruption enforced in India, namely, Prevention of Corruption Act, 
1988. 
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Appendix to bid 
 
(4.4. B) (b) (i) The minimum no. of key equipment’s to be deployed on contract work. 

 
Name of the Equipment Quantity 

(in Nos) 
Age (in 
years) 

Patrol Vehicle 1 2 
Crane of 15 Tonne Capacity 1 2 
Mechanical Broom with VTS  1 2 
Water Tanker (5000 litre capacity) Tractor Trolley/Truck 
mounted 

1 2 

Tipper (10 Tonne Capacity) 1 5 
Static Roller 1 5 
Front End Loader (0.6 cum. Bucket capacity) 1 5 
Mobile Road Repair and Patching Machine 1 5 

 
Any other equipment required for carrying out work shall be deployed by the 

contractor as per Ministry’s specification and as per direction of Engineer.  
 

Note: The bidder must upload scanned copy of the documentary evidence in 
support of his owning/leased/ rented of the above equipment’s. In case the bidder 
proposes to hire or take the above equipment on lease, he should, along with the 
lease/rent agreement, attach the proof of ownership of these equipment’s with the 
company/ entity from whom the equipment’s are proposed to be hired on lease/ rent or 
bidder can submit ……………………….. 
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4.4 B (b) (ii) The Number of Technical Personnel, Qualifications and Experience will 
be as follows: 

 
Sl. No Personnel Qualification Particular Experience 

(minimum requirement) 
No. of Persons 

1. Project 
Manager 

Graduation in Civil 
Engineering + 5 

         Years Exp. 

5 years as Project 
Manager on NH/SH, 
bridge construction 
works  

1 

2 Site 
Engineer 
cum 
Surveyor 
cum 
Material 
Engineer  

 

Diploma in Civil 
Engineering + 
5years Exp. Or 
Graduation in 
Civil 
Engineering + 3 
Yrs Exp 

5 years on highway 
construction 
/Maintenance works 

1 

3 Incident 
cum 
Road 
Property 
cum 
Route 
operatio
n 
Manager 

Graduation from a 
recognized 

University + 3 
Years Exp. On 

Highway Property 
management and 

maintenance  

3 Years Exp. On Highway 
Property management 

and maintenance 

1 

    
   Total 3 
Note: The detailed signed and scanned CV‟s of the Key Technical Personnel, signed 

by the key personnel himself, and must be uploaded along with the bid. The 
name and educational qualification of other personnel should be given. 
Noncompliance of the above or non-furnishing of the CV as above or conditional 
deployment of any of the above personnel or proposal to employ lesser number 
of personnel than above shall make the bid nonresponsive and financial bid 
shall not be opened. 
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Format of Curriculum Vitae (CV) For Proposed Key Staff 

 

1. Proposed Position:_   
 

2. Name of Staff:    
 

3. Date of Birth:  (Please furnish proof of age) 
 

4. Nationality:    

5. Educational Qualification: 
(Summarize college/university and other specialized education 
of staff member, giving names of schools, dates attended and 
degrees obtained). (Please furnish proof of qualification) 

Contact Address with Phone and mobile numbers: 

6. Membership of Professional Societies:    

7. Publication: 
(List of details of major technical reports/papers published in recognized national and 
international journals) 

8. Employment Record: 
(Starting with present position, list in reversed order, every employment 
held. List all positions held by staff member since graduation, giving 
dates, names of employing organization, title of positions held and 
location of assignments. For experience period of specific assignment 
must be clearly mentioned, also give client references, where 
appropriate). 

9. Summary of the CV 
(Furnish a summary of the above CV. The information in the summary 
shall be precise and accurate. The information in the summary will 
have bearing on the evaluation of the CV). 

A) Education: 
i) Field of Diploma/Graduation and year 
ii) Field of post-graduation and year 
iii) Any other specific qualification 

 

 

PHOTO 
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B) Experience 
i) Total experience in highways:  _ Yrs 
ii) Responsibilities held: 
i)   Yrs. 
ii)   Yrs. 
iii)   Yrs. 
iii) Relevant Experience:  Yrs. 

C) Permanent Employment with the Firm 
(Yes/No): If yes, how many years: 
If no, what is the employment? 
Arrangement with the firm? 

Certification: 

1 I am willing to work on the project and I will be available for entire 
duration of the project assignment and I will not engage myself in any other 
assignment during the currency of this assignment on the project 
2 I, the undersigned, certify that to the best of my knowledge and 
belief, this bio- data correctly describes myself my qualification and my 
experience. 

 

Signature of the Candidate    

Place    

Date    

Signature of the Authorized Representative 
of the firm   

Place    

Date    

 

Note: Each page of the CV shall be signed in ink by both the staff 
member and the Authorized Representative of the firm. 
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(SECTION III) 
 

QUALIFICATION INFORMATION 
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SECTION III 
 

QUALIFICATION INFORMATION 
 
 

The information to be filled in by the Bidder in the following pages will be used 
for purposes of post qualification as provided for in Clause 4 of the Instructions to 
Bidders. This information will not be incorporated in the Contract. 
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Qualification Information 
 
 
1. For Individual Bidders 

 
1.1. Constitution or legal status of Bidder 

 
[Upload scanned copy of original] 

 
 

Place of registration: 
 
 
 

Principal place of business: 
 
 
 
1.2 Power of attorney of signatory of Bid [upload scanned copy & also supply either 
original or duly notarized copy in physical form of bid] 

 
1.3. Total value of Civil Engineering construction work performed in the last three years 

including current year (in Rs. Lakhs) 
refer ITB Clause 4.4 A (a) 

 
[upload scanned copy & also supply either original or duly notarized copy in physical 
form of bid] 

 
 

2021-2022------------- 
2022-2023------------- 
2023-2024------------- 

 
Total -------------------- 

 
Average per year 
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1.4 (a) Work  performed  as  prime  contractor,  work  performed  in  the  past  as  a 
nominated sub- contractor will also be considered, provided further that all other 
qualification criteria are satisfied (in the same name) of a similar nature during the last 
Seven years to qualify as per ITB Clause 4.4A(b). 

 
 

 
* Upload certificate(s) from the Employer (to be given by an officer at the rank of 
Executive Engineer (or equivalent) in case of the work executed for Government 
Department /PSUs/Autonomous Agencies or from the Authorized Signatory Private 
Organization/Contractor/ Concessionaire in case of experience in private sector, 
Certificate issued by the private sector must be duly endorsed by the respective 
Government Agency. Certificate not endorsed by the respective Government Agency 
shall not be considered in the evaluation.)    

 
 

Note:  In case of nominated sub-contractor – a certificate from the Executive 
Engineer (or equivalent) in case of the work executed for Government Department 
/PSUs/Autonomous Agencies or from the Authorized Signatory Private 
Organization/Contractor/ Concessionaire in case of experience in private sector  of  
the  Prime  Employer  should  be  obtained  from  whom  an  approval  for 
subcontractor has been obtained. 

Project 
Name 

Name 
of the 
Emplo
yer* 

Descript
ion of 
work 

Contra
ct 
No. 

 
Value 
of 
Contra
ct 
(Rs. 
Cror
e) 

 
Date 
of 
issue 
of 
work 
order 

 
Stipulate
d period 
of 
completi
on 

Actual  
date of 
completio
n* 

 
Remarks 
explaining 
reasons 
for delay & 
work 
Completed 

         

         



 Construction & Maintenance of existing stretch of NH-146B from Sandalpur to Nasrullaganj (Length – 37.40 km) in the 
state of Madhya Pradesh 

39 

 

 

1.4 (b) Information on Bid Capacity (works for which bids have been submitted 
and accepted and works which are yet to be completed) as on the date 7 days 
before the last date for bid submission (as per Cl4.6 of the ITB). 

 

(i) Existing commitments and on-going works(B) 
 

Description 
of works 

Place & 
State 

Contract 
No. 

Name & 
Address 
of 
Employer 

Value of 
Contract 
(Rs Cr) 

Stipulated 
Period of 
Completion 

Value of 
works* 
remaining to 
be 
completed 
(RsCr) 

Escalation 
factor 

Anticipated 
date of 
completion 

Escalated 
value of 
remaining work 
during 
completion 
period of work 
for which bids 
are invited 

1 2 3 4 5 6 7 8 9 10 

          

 

* Upload certificate(s) from the Employer (to be given by an officer at the rank of 
Executive Engineer (or equivalent) in case of the work executed for Government 
Department /PSUs/Autonomous Agencies or from the Authorized Signatory Private 
Organization/Contractor/ Concessionaire in case of experience in private sector, )   
 
 
Note:  In case of nominated sub-contractor – a certificate from the Executive 
Engineer (or equivalent) in case of the work executed for Government Department 
/PSUs/Autonomous Agencies or from the Authorized Signatory Private 
Organization/Contractor/ Concessionaire in case of experience in private sector  of  
the  Prime  Employer  should  be  obtained  from  whom  an  approval  for 
subcontractor has been obtained. 

(ii) Details of works for which bid submitted and accepted (i.e. where 
contract signing is pending) 
 

Description 
of works 

Place 
&State 

Name & 
Address 
of   
Employer 

Date of 
issue of 
Letter of 
Acceptance 
(LOA) * 

Value 
given 
in 
LOA 

Stipulated 
period for 
completion 

Value of work during 
completion period of 
work for which bids 
Are invited 

1 2 3 4 5 6 7 
       

* Upload copy of LOA 
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(iii) Bid Capacity (Bidder shall calculate, mention his bid capacity and 
enclose the  supporting calculation) 

A=Rs…Lakh(enclose the details) 

N =   12 Months  

B = Rs. …………lakh (enclose the details) 

Assessed available bid capacity = A×N×2.5 –B 

= Rs.……….lakhs 

1.5  Availability of Key Equipment essential for carrying out the Works [Ref. 
Clause 4.4(B)(b)  

(i)].The Bidder should list all the information requested below. 
Item of Requirement Availability Proposals Page 

No of 
the  

Proof 
attached 

Equipment No. Capacity Owned/ 
Leased 
rented 

Nos./ 
Capacity 

Age/ 
Condition 

       

       

       

       

       

       

       

Note: The bidder must upload the documentary evidence in support of his 
owning/leased/ rented of the above equipment .In case the bidder 
proposes to hire or take the above equipment on lease then the bidder 
must ,along with the lease/rent agreement ,attach the proof of ownership 
of these equipment with the company/ entity from whom the equipment 
are proposed to be hired on lease/rent. 
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1.6 Qualification and Experience of Key Personnel required for administration and 
execution of the Contract [Ref.Clause4.4(B)(b)(ii)]. Upload biographical data for 
technical personnel (Refer also to Cl. 4.2 (e) of Instruction to Bidders). 

(Refer also to Sub Clause 9.1 of the Conditions of Contract). 

 

Position Name Qualification Total 
Professional 
Experience 

(Years) 

Experience 
in the 
proposed 
position 

(Years) 
     

Note: The detailed and signed CV’s of all the Key Technical Personnel, signed by the 
key personnel himself, must be uploaded along with the bid as per proforma 
given in Appendix to ITB. Non-compliance of the above or non-furnishing of the 
CV as above or conditional deployment of any of the above personnel or 
proposal to employ lesser number of personnel than above may make the bid 
non-responsive and financial bid may not be opened. 

1.7. Information on litigation history in which the Bidder is involved. 

 

Other 
Party 
(ies) 

Employ
er 

Cause of 
Dispute 

Amount 
Involved 

Remarks showing 
Present Status 

     

 

 

2. Bidder should upload the scanned copy of the following affidavits/ undertakings as per 
formats enclosed here in after & also send original copy of Affidavit/Undertakings: - 

(i) Affidavit 
(ii) (it should be on stamp paper attested by Notary Public) 
(iii) Undertaking regarding minimum investment of cash towards working capital. 
(iv) Undertaking that the Bids shall remain valid for the period specified in Clause 15.1. 

of the ITB. 
(v) Affidavit (it should be on stamp paper attested by Notary Public) as undertaking for 

deployment of Key Equipment as defined in Appendix of ITB. 
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AFFIDAVIT 

 

 
 

FORMAT- 2(i) 
 

1. I,  the  undersigned,  do  hereby  certify  that  all  the  statements  made  in  the 
enclosed attachments are true and correct. 

 
2. The undersigned also hereby certifies that neither our firm 

M/s_ have 
abandoned any work on National Highways in India nor any contract awarded 
to us for such  works have been rescinded, during last five years prior to the 
date of this bid. 

 
3. The undersigned hereby authorise (s) and request(s) any bank, person, firm 

or corporation to furnish pertinent information deemed necessary and 
requested by NHAI to verify this statement or regarding my (our) competence 
and general reputation. 

 
4. The undersigned understands and agrees that further qualifying information 

may be requested, and agrees to furnish any such information at the request of 
the NHAI and within the prescribed time. 

 
(Signed by an Authorised Representative of the Firm) 

 
 
 

Name of the Representative 
 
 
 
 

Name of Firm 
 
 
 
 

DATE 
 
 
 

To be notarized by Notary 
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UNDERTAKING (Regarding Minimum Investment) 
 

FORMAT- 2(ii) 
 
 
 
 

I, the undersigned do hereby undertake that our firm M/s 
    would 

invest a minimum cash up to 25% of the value of the work during implementation of 
the Contract towards the working capital. 

 
 
 
 
 
 
 

(Signed by an Authorized Representative of the Firm) 
 
 
 
 

Name of the Representative 
 
 
 
 

Name of Firm 
 
 
 
 

DATE 
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UNDERTAKING (Bid Validity) 
FORMAT – 2 (iii) 

 
 
 
I, the undersigned do hereby undertake that our firm M/s 
  agree to abide by this bid for a period of 
120 days after the date fixed for receiving the same and it shall be binding on us and 
may be accepted at any time before the expiration of that period. 

 
 
 
 

(Signed by an Authorized Representative of the Firm) 
 
 
 
 
 

Name of the Representative 
 
 
 
 

Name of Firm 
 
 
 
 

DATE 
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Affidavit 

I,  the undersigned do hereby undertake that our firm 
M/s……………………………………………………………………………… agree to provide 
and will deploy required equipment as mentioned in the Appendix to ITB of the 
work_____________________(Name of work). Further it is certified that the 
documents submitted as an evidence of availability of the key equipment 
/Quotations of Key Equipment(in the name of both Employer and Bidder)  for this 
work as stated in the Appendix to ITB(with make and specifications as defined in RFP), 
are genuine and correct.  If anything, contrary to the details as submitted is found at any 
stage NHAI would be at liberty to debar/blacklist my firm for an appropriate period as 
decided by NHAI.  

____________________________________  
(Signed by an Authorized Representative of the Firm)  

 
____________________________________ 

Name of the Representative 
 

 

To be notarized by Notary 
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Self Certificate towards Local Content 

To,  
Chief General Manager (Tech) 
Regional Officer - MP 
National Highways Authority of India 
E-6/47, Smriti Parisar,  
Near Sai Board Bus Stop, Bhopal (MP) - 462016 

 
Sub: Name of Work : Construction & Maintenance of existing stretch of NH-146B from 

Sandalpur to Nasrullaganj (Length – 37.40 km) in the state of Madhya Pradesh 

Dear Sir, 
 

    With reference to your Bid document dated *** **$, I/we, (Name of bidder                            
…………………), having examined the Bidding Documents and understood their contents, 
hereby certified that the items offered in our Bid meets the local content requirement for  

 

(a) ‘Class-I local supplier’ contributing minimum local content 50%. 
                                               OR 

(b) ‘Class-II local supplier’ contributing minimum local content 20%. 
                                                OR 

(c) ‘Non Local supplier’ contributing local content less than 20%. 
(*Please strike out whichever is not applicable) 

 
‘Local Content’ means the amount of value added in India which shall be the total value of 
item procured (excluding net domestic indirect taxes) minus the value of imported content 
in the item (including all custom duties) as a proportion of the total value, in percent. 
 
Details of locations (s) at with the local value addition is made is as follows :  
 
S.No. Description (Items) Percentage of local content Locations 
    
 

Yours faithfully, 
 
Date: 
Place: 
 

(Signature of the Authorised signatory) 
 (Name and designation of the of the Authorised signatory) 

Name and seal of Bidder 
 
 
Notes: 
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{In case of procurement for a value in excess of Rs. 10 crores, the ‘Class – I local Supplier’/’Class 
– II local Supplier’ shall provide a certificate from the statutory auditor or cost auditor of the 
Company (in case of companies) or from a practicing cost accountant or practicing chartered 
accountant (in respect of suppliers other than Companies) giving the percentage of local content.}  
Certificate regarding Compliance with Restrictions under Rule 144 (xi) of the General 

Financial Rules (GFRs), 2017 
 To 

Chief General Manager (Tech) 
Regional Officer - MP 
National Highways Authority of India 
E-6/47, Smriti Parisar,  
Near Sai Board Bus Stop, Bhopal (MP) - 462016 

 
Sub: Name of Work :  

Dear Sir, 
  

With reference to your bid document dated *** **$, I/we, having examined the 
Bidding Documents and understood their contents, hereby undertake and confirm as 
follows: 

  
I/We have read the clause regarding restrictions on procurement from a bidder of a 
country which shares a land border with India and on sub-contracting to contractors 
from such countries; 
  
 I certify that this Bidder is not from such a country or, if from such a country, has been 
registered with the Competent Authority as defined in Public Procurement Order No. F. 
no. 6/18/2019 – PPD dated 23rd July 2020 and will not sub-contract any work to a 
contractor from such countries unless such contractor is registered with the Competent 
Authority. 
  
 I hereby certify that this bidder fulfils all requirements in this regard and is eligible to be 
considered. 

 
Yours faithfully, 

 
Date: 
Place: 
 

(Signature of the Authorised signatory) 
 (Name and designation of the of the Authorised signatory) 

Name and seal of Bidder 
Notes: 
{Where applicable, evidence of valid registration by the Competent Authority shall be 
attached}  
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      SECTION-IV) 
 
 

FORMS OF BANK GUARANTEES LOA & 
AGREEMENT 
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FORM OF BANK GUARANTEE FOR BID SECURITY 

 

 
 WHEREAS _______________ (Name of Tenderer) (hereinafter called the Tenderer) 

wishes to submit his tender for -----------------(name of work). herein after called “the 
Tender” 

KNOW ALL MEN by these present that we __________(Name of Bank) of 
_________(Name of country) having our registered office at________________ ( ) 
(hereinafter called the „Bank‟) are bound unto the National Highways Authority of India 
(hereinafter called “the Employer”) in the sum of the Rs.____________ (Rupees 
__________) *for which payment can truly be made to the said Employer. The Bank 
bind themselves, their successors and assigns by these present with the common seal of 
the Bank this day of and undertake to pay the amount of Rs. ________________to the 
employer upon receipt of his first written demand without the employer having to 
substantiate his demand.  

 
The conditions of this obligation are:  
(a) If the tenderer withdraws his tender during the period of Tender validity specified in 

the Form of Tender. Or  
 
(ii) If the Tenderer having been notified of the acceptance of his Tender by the 
Employer during the period of tender validity.  
 
(a) fails or refuses to execute the Form of Agreement in accordance with the 
instructions to bidders, if required; or  
 
(b) fails or refuses to furnish the Performance Security, in accordance with the 
Instruction to Bidders.  
 
We undertake to pay to the Employer upto the above amount upon receipt of his first 
written demand, without the employer having to substantiate his demand, provided that 
in his demand the Employer will note that the amount claimed by him is due to him 
owing to the occurrence of any one of the above conditions, specifying the occurred 
condition or conditions.  
 
This guarantee will remain in force upto and including the date 45 days beyond the 
validity of the bid as stated in the Instructions to Bidders or as it may be extended by 
the Employer, at any time prior to the closing date for submission of the Tenders 
Notice of which extension to the Bank is hereby waived. Any demand in respect of this 
guarantee should be made on the Bank on or before the date of expiry of this 
guarantee.  

 
“The guarantor/ bank hereby confirm that it is on the SFMS (Structural Finance 
Messaging System) platform & shall invariably send an advice of this Bank Guarantee 
to the designated bank of NHAI after obtaining details thereof from NHAI”: 
 
 

Particulars Details 
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Name of Beneficiary National Highways Authority of India 
Beneficiary Bank Account No. 1471201001629 
Beneficiary Bank Canara Bank 
IFSC Code CNRB0001471 

 
This guarantee shall also be operatable at Arera Colony branch at Bhopal (M.P.), from 
whom, confirmation regarding the issue of this guarantee or extension/ renewal thereof 
shall be made available on demand. In the contingency of this guarantee being invoked 
and payment thereunder claimed, the said branch shall accept such invocation letter 
and make payment of amounts so demanded under the said invocation.  
 
Notwithstanding anything contained herein before, our liability under this guarantee is 
restricted to Rs. ____________ (Rs.______________ in words) and the guarantee shall 
remain valid till___________ . Unless a claim or a demand in writing is served upon 
us on or before _____________all our liability under this guarantee shall cease.  
 
 
SIGNATURE OF AUTHORISED REPRESENTATIVE OF THE BANK  
 
NAME AND DESIGNATION  
EMPLOYEE CODE  
NUMBER SEAL OF THE BANK _  
 
 
SIGNATURE OF THE WITNESS (IF THIS IS TO BE WITNESSED AS PER 
BANK‟S POLICY)  
 
NAME OF THE WITNESS  
ADDRESS OF THE WITNESS 
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FORM OF BANK GUARANTEE FOR PERFORMANCE SECURITY 
 
To 

 The Chairman 
National Highways Authority of India 
G5 & 6, Sector – 10, Dwarka, 
New Delhi – 110075 

 
WHEREAS……………………………… (name and address of contractor) hereinafter 
called 
“the contractor” has undertaken, in pursuance of Letter of Acceptance No. 
……………. Dated ……………….. to execute……………………….. (name of 
Contract and brief description of Works) (hereinafter called “the contract”). 

 
AND WHEREAS it has been stipulated by you in the said contract that the 
Contractor shall furnish you with a Bank Guarantee for the sum specified therein as 
security for compliance with his obligations in accordance with the Contract; 

 
AND  WHEREAS…(Name  and  address  of  bank)…………. we  have  agreed  to  
give  the Contractor such a Bank Guarantee: 

 
NOW THEREOF we hereby affirm that we are the guarantor and responsible to you 
on behalf of the Contractor, up to a total of 
Rs……………… (amount of guarantee) (Rupees……………………………………. 
(in words), , and we undertake to pay you, upon your first  written demand and 
without cavil or argument, any sum or sums within the limits of 
……………….. (amount of guarantee) as aforesaid without your needing to prove or 
to show grounds or reasons for your demand for the sum specified therein. 

 
We hereby waive the necessity of your demanding the said debt from the Contractor 
before presenting us with the demand. 

 
We further agree that no change or addition to or other modification of the terms 
of the contract  or of the works to be performed there under or of any of the 
contract documents which may be   made between you and the Contractor shall in 
any way release us from any liability under this  guarantee, and we hereby waive 
notice of any such change, addition or modification. 

 
This guarantee shall be valid until 28 days from the date of expiry of the Defects 
Liability Period Notwithstanding  anything  contained  herein  before,  our  liability  
under  this  guarantee  is restricted to Rs.     (Rs.  in words) and the 
guarantee shall remain valid till    . Unless a claim or a demand in writing is 
served upon us on or before   all our liability under this guarantee shall cease. 
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“The guarantor/ bank hereby confirm that it is on the SFMS (Structural 
Finance Messaging System) platform & shall invariably send an advice of 
this Bank Guarantee to the designated bank of NHAI with details as under”: 

S. No. Particulars Details 

1 Name of Beneficiary National Highways Authority of India 

2 Beneficiary Bank Account No. 1471201001629 

3 Beneficiary Bank Canara Bank 

4 IFSC Code CNRB0001471 
 
Signature and seal of the Guarantor with Name, Designation, Employee Code 
Number & Telephone Number……………………………………………………… 
Name of the Issuing Bank/ Branch ……………………… 
Name  of the Controlling Branch/Bank……………………… 
Address & Telephone Number…………………………… 
Address & Telephone Number…………. 
Date……………………….. 
 
In the presence of (if this is to be witnessed as per bank‟s 
policy)………………………………… 
 
1…………………………………………………………………………………
……… 
(Name, Address & Occupation) 
2…………………………………………………………………………………
……… 
(Name, Address & Occupation) 

 
An amount shall be inserted by the Guarantor, representing the percentage of the 
Contract Price specified in the Contract including additional security for unbalance 
bids, if any and denominated in Indian Rupees. 

 
 
 
 

 
 
 
 
 
 
 
 



 Construction & Maintenance of existing stretch of NH-146B from Sandalpur to Nasrullaganj (Length – 37.40 km) in the 
state of Madhya Pradesh 

54 

 

FORM OF LETTER OF APPLICATION 
 
 
To, 

 
The Regional Officer, RO-MP (West) 
Regional Office,  
E-6/47, Smriti Parisar,  
Near Sai Board Bus Stop, Bhopal (MP) - 462016 
Phone/Fax: 0755-2426638/0755-2426698 

 
 
 DESCRIPTION OF WORKS:  

Dear Sir, 

 
Having examined the Bid Document, Instruction to Bidders Qualification Information, 

Scope of works, etc. for the subject work. We, hereby submit our bid for the subject 

work. 

 
It is certified that the information furnished in this document is true and correct.  The 

proposal is unconditional and unqualified. We undersigned accept that NHAI 

reserves the right to reject any or all application without assigning any reason. 

 
Thanking 
you, 

Yours faithfully, 
 
 
 

(Authorized Signatory) 
for and on behalf of  M/s   
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FORM OF LETTER OF ACCEPTANCE 
 
 
 
No. …………………                                                                    Dated    ……….. 

 
 
To, 

 
M/s…………………………. 

 
 
 
Sub.: Repair and maintenance work, Name of Work............................ 

 
Sir,  

 
Based on your bid submitted on …………..in compliance of bidding document 

of NHAI for execution of the work of ………………………………………………. , it is 
hereby  notified  that  your  bid  for  a  contract  price  of  Rs……………  (Rupees  in 
words………) has been accepted for and on behalf of NHAI 

 
 

You are hereby requested to furnish Performance Security plus additional 
security in the form detailed in para. 33.2 of ITB for an amount equivalent to 
Rs…………… (Rupees in words………) within 10 days as per provisions of clause 33 
of ITB of the bid document and sign the contract agreement failing which the actions as 
stipulated in clause 33 of ITB shall be taken. 
 
 
 

Thanking you, 
 
ss 

Yours faithfully, 
 
 
 
 

(………………..) 
    Regional Officer-Bhopal 
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FORM OF AGREEMENT 
 

AGREEMENT 
 
This agreement made the   day of    
20  between the National Highways Authority of India, New 
Delhi (hereinafter called “the Employer” of the one part and      (here in after 
called “the Contractor”) of the other part. 

 
AND WHEREAS the Employer invited bids from eligible bidders for the execution of 
certain works, viz……………………………………………… 

 
AND WHEREAS pursuant to the bid submitted by the Contractor, vide   (here in 
after referred to as the “BID” or “ÖFFER”) for the execution of works, the Employer by 
his letter of  acceptance dated   accepted the offer submitted by the Contractor 
for the execution and completion of such works and remedying of any defects thereon, 
on terms and conditions in accordance with the documents listed in para 2 below. 

 
AND  WHEREAS  the  Contractor  by  a  deed  of  undertaking  dated     

has agreed toabide by all the terms of the bid, including but not limited to the 
amount quoted for the execution of Contract, as stated in the bid, and also to comply with 
such terms and conditions as may be required from time to time. 
 
AND WHEREAS the contractor has agreed to undertake such works and has 
furnished a performance security pursuant to clause 33 of the instructions to bidders 
(Section-I). 

 
NOW THIS AGREEMENT WITNESSETH as 
follows: 

 
1.  In  this  agreement  words  and  expressions  shall  have  the  same  meaning  as  

are respectively assigned to them in the conditions of contract hereinafter referred 
to; 

2.  the following documents shall be deemed to form and be read and construed as 
part of this agreement viz. 

 
(a)  Agreement, 
(b)  Letter of Acceptance 
(c)  Contractor's Bid, 
(d)  Contract Data, 
(e) Conditions of Contract 
(f) Technical Specifications, 
(g) Drawings, if any 
(h) Implementation Manual and Maintenance Intervention Level 
(i)  Scope of Work 
(j)  Bill of Quantities, and 
(k) Any other document listed in the Contract Data.  
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3.  The f o re go in g  d o c u m e n t s  s h a l l   be  construed  as  complementary  and  
mutually explanatory one with another.  Should any ambiguity or discrepancy be 
noted then the order of precedence of these documents shall be subject to the 
order as listed above and interpreted in the above order of priority. 

 
4.  In consideration of the payments to be made by the Employer to the Contractor 

as hereinafter mentioned, the Contractor hereby covenants with the Employer to 
execute and complete the works and remedy any defects therein in conformity 
in all respects with the provisions of the contract. 

 
5.  the employer hereby covenants to pay the contractor in consideration of the 

execution and completion of the works and remedying of defects therein, the 
contract price or such other sum as may become payable under the provisions 
of the contract at the times and in the manner prescribed by the contract. 

 
IN WITNESS WHEREOF the parties here to have caused this agreement to be 
executed the day and year above written. Signed, sealed and delivered by the said 
Employer through his Authorized Representative and the said Contractor through his 
Power of Attorney holder. 

 
 
Binding Signature of Employer    

 
For and on behalf of National Highways Authority of India 

 
 
 
Binding Signature of Contractor    
For and on behalf of M/s.    

 
 
In the presence of In the Presence of 
1. Name : 1.  Name: 

Address:  Address: 
 
2. Name : 2.  Name: 

Address:  Address: 
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(SECTION-V) 
 
 
 
 

CONDITIONS OF CONTRACT AND 
CONTRACT DATA 
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Section V  

Conditions of Contract 
 
A. General 

 
1. Definitions 

 
1.1 Terms which are defined in the Contract Data are not defined in the Conditions 
of Contract but  keep  their defined meanings. Capital initials  are  used to  identify 
defined terms. 

 
Bill of Quantities means the priced and completed Bill of Quantities forming part of 
the Bid. 

 
Compensation Events are those defined in Clause 41 hereunder. 

 
The Completion Date is the date of completion of the Works as certified by the 
Engineer, in accordance with Clause 49.1. 

 
The Contract is the Contract between the Employer and the Contractor to execute, 
complete, and maintain the Works. It consists of the documents listed in Clause 2.3. 

 
The Contract Data defines the documents and other information, which comprise the 
Contract. 

 
The Contractor is a person or corporate body whose Bid to carry out the Works has 
been accepted by the Employer. 

 
The Contractor's Bid is the completed upon the online submission of the Bid and 
subsequent submission of documents to be submitted  in the physical form as required 
under the ITB. 

 
The Contract Price is the price stated in the Letter of Acceptance and thereafter as 
adjusted in accordance with the provisions of the Contract. 

 
Days are calendar days; months are calendar months. 

 
A Defect is any part of the Works not completed in accordance with the Contract. 

 
The Defects Liability Certificate is the certificate issued by Engineer, after the 
Defect Liability Period has ended and upon correction of Defects by the Contractor. 
 
The Defects Liability Period is the period named in contact data and calculated 
from the Completion Date. 
Defect liability period for whole of the work of Bill shall be 1 years calculated 
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from the date of issue of completion certificate by Engineer. 
  

Drawings include calculations and other information provided or approved by the 
Engineer for the execution of the Contract. 

 
The Employer  is  the  party  as  defined  in  the  Contract  Data,  who  employs  the 
Contractor to  carry out the Works. The Employer may delegate any or all of its 
functions to a person or body nominated by him for specified functions. 

 
The Engineer is the person named in the Contract Data (or any other competent 
person appointed by the Employer and notified to the Contractor, to act in replacement 
of the Engineer) who is responsible for supervising the execution of the Works and 
administering the Contract. 

 
Equipment is the Contractor's machinery and vehicles brought temporarily to the Site 
to construct the Works. 

 
The Initial Contract Price is the Contract Price listed in the Employer's Letter of 
Acceptance. 

 
The Intended Completion Date is the date on which it is intended that the Contractor 
shall complete the Works. The Intended Completion Date is specified in the Contract 
Data. The Intended Completion Date may be revised only by the Engineer by issuing 
an extension of time after the approval from Employer. 

 
Materials  are  all  supplies,  including  consumables,  used  by  the  Contractor  for 
incorporation in the Works. 

 
Plant  is  any  integral  part  of  the Works  that  shall  have  a  mechanical,  electrical, 
electronic, chemical, or biological function. 

 
The Site is the area defined as such in the Contract Data. 

 
Site Investigation Reports are those that were included in the bidding documents 
and are factual interpretative reports about the surface and subsurface conditions at 
the Site. 

 
Specification means the Specification of the Works included in the Contract and any 
modification or addition made or approved by the Engineer. 
 
The Start Date is given in the Contract Data. It is the date when the Contractor shall 
commence execution of the Works. It does not necessarily coincide with any of the 
Site Possession Dates. 
 
A Sub-Contractor  is  a  person  or  corporate  body  who  has  a  Contract  with  the 
Contractor to carry out a part of the work in the Contract, which includes work on the 
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Site. 
Temporary Works are works designed, constructed, installed, and removed by the 
Contractor that are needed for construction or installation of the Works. 

 
A Variation is an instruction given by the Engineer after the approval from NHAI, 
which varies the Works. 

 

The  Works  are  what  the  Contract  requires  the  Contractor  to  construct,  install, 
maintain, and handover to the Employer, as defined in the Contract Data. 

 
2. Interpretation 
 
2.1 In interpreting these Conditions of Contract, singular also means plural, male 

also means  female or neuter, and the other way around. Headings have no 
significance. Words have  their normal meaning under  the  language  of  the 
Contract  unless  specifically  defined.  The Engineer  will  provide  instructions 
clarifying queries about these Conditions of Contract. 

2.2 If  sectional completion is specified  in  the Contract  Data, references in the 
Conditions of  Contract to the Works, the Completion Date, and the Intended 
Completion Date apply to any Section of the Works (other than references to 
the  Completion  Date  and  Intended  Completion  Date  for  the  whole  of  the 
Works). 

2.3 The documents forming the Contract shall be interpreted in the following order 
of priority. 

(a)  Agreement, 
(b)  Letter of Acceptance 
(c)  Contractor's 
Bid, (d) Contract 
Data, 
(e) Conditions of Contract 
(f) Technical 
Specifications, (g) 
Drawings, if any 
(h) Implementation Manual and Maintenance Intervention Level 
(i)  Scope of Work 
(j)  Bill of Quantities, and 
(k) Any other document listed in the Contract Data. 

 
3. Language and Law 
 
3.1 The language of the Contract and the law governing the Contract are stated in 

the Contract Data. 
 
4.  Engineer's Decisions 

 
4.1 Except where otherwise specifically stated, the Engineer will decide contractual 

matters between the Employer and the Contractor in the role representing the 
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Employer. 
 
 
5. Delegation 

 
5.1 The Engineer, duly informing the Employer, may delegate any of his duties and 

responsibilities  to other people except to the Adjudicator, after notifying the 
Contractor, and may cancel any delegation after notifying the Contractor. 

 

6. Communications 
 
6.1 Communications between parties that are referred to in the Conditions shall be 

effective  only  when  in  writing.  A  notice  shall  be  effective  only  when  it  is 
delivered. 

 
7.        Subcontracting 
7.1 The Contractor may subcontract any portion of work, up to a limit specified in 

Contract Data, with the prior approval of the Employer in writing. 
Subcontracting shall not alter the Contractor's obligations. 

 
7.2  The Contractor shall not be required to obtain any consent from the Employer 

for: 
 

a.  the sub-contracting of any part of the Works for which the Sub-Contractor is 
named in the Contract; 

b.  the provision of labour or labour component. 
c.  the purchase of Materials which are in accordance with the standards specified 

in the Contract. 
 
7.3 Beyond  what  has  been  stated  in  clauses  7.1  and  7.2,  if  the  Contractor 

proposes sub-contracting of any part of the work during execution of the Works, 
because of some  unforeseen circumstances to enable him to complete the 
Works as per terms of the  Contract, the Employer will consider the following 
before according approval: 

a)  The Contractor shall not sub-contract the Works more than the limit specified in 
Contract Data. 

b)  The  Contractor  shall  not  sub-contract  any  part  of  the Work  without  prior 
consent of the  Employer. Any such consent shall not relieve the Contractor 
from any liability or obligation under the Contract and he shall be responsible 
for the acts, defaults and neglects of any of his sub-Contractor, his agents or 
workmen as fully as if they were the acts, defaults or neglects of the Contractor, 
his agents and workmen. 

 
7.4 The Engineer should satisfy himself before recommending to the Employer 

whether 
a)  the circumstances warrant such sub-contracting; and 
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b)  the  sub-Contractor  so  proposed  for  the  Work  possess  the  experience, 
qualifications and equipment necessary for the job proposed to be entrusted to 
him in proportion to the quantum of Works to be sub-contracted. 

 
8.       Other Contractors 

 
8.1 The Contractor shall cooperate and share the Site with other Contractors, public 

authorities, utilities, and the Employer between the dates given in the Schedule 
of Other Contractors, as referred to in the Contract Data. The Contractor shall 
also provide facilities and services for them as described in the Schedule. The 
Employer may modify the Schedule of Other Contractors, and shall notify the 
Contractor of any such modification. 

 
8.2  The Contractor should take up the works in convenient reaches as decided by 

the Engineer  to  ensure there is least hindrance to the smooth flow of traffic 
including movement of  vehicles and equipment of other Contractors till the 
completion of the Works. 

 
9. Personnel 
 
9.1 The Contractor shall employ the technical personnel named in the Contract 

Data or other technical persons approved by the Engineer. The Engineer will 
approve any proposed replacement of technical personnel only if their relevant 
qualifications and experience are substantially equal to or better than those of 
the personnel stated in the Contract Data. If the personnel stated in the contract 
data are not deployed on site by the contractor, a penalty of Rs 50,000/- Per 
Month in case of Project Manager and Rs 25,000/- Per month in case of other 
key personel will be imposed upto maximum period of 03 Months. Thereafter, it 
will be treated as a breach of contract and action will be taken as per clause 
53. 

 
9.2 If the Engineer asks the Contractor to remove a person who is a member of the 

Contractor's staff or work force, stating the reasons, the Contractor shall ensure 
that the person leaves the Site within seven days and has no further connection 
with the Works in the Contract. 

 
10. Employer's and Contractor's Risks 
 
10.1 The Employer carries the risks which this Contract states are Employer's risks, 

and the Contractor carries the risks which this Contract states are Contractor's 
risks. 

11. Employer's Risks 
11.1 The Employer is responsible for the excepted risks which are (a) in so far as 

they directly affect the execution of the Works in the Employer’s country, the 
risks of war, hostilities,  invasion, act of foreign enemies, rebellion, revolution, 
insurrection or military or usurped power, civil war, riot commotion or disorder 
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(unless  restricted  to  the  Contractor’s   employees),  natural  calamities  and 
contamination  from  any  nuclear  fuel  or  nuclear  waste  or  radioactive  toxic 
explosive, or (b) a cause due solely to the design of the Works, other than the 
Contractors design. 

12. Contractor's Risks 
 
12.1 All risks of loss of or damage to physical property and of personal injury and 

death,  which  arise  during  and  in  consequence  of  the  performance  of  the 
Contract other than the  excepted risks, referred to in clause 11.1, are the 
responsibility of the Contractor. 

 
13. Insurance 
13.1 The Contractor at his cost shall provide, in the joint names of the Employer and 

the Contractor, insurance cover from the Start Date to the end of defect liability 
period for events (a) to (d),  in the amounts and deductibles stated  in the 
Contract Data for the following events which are due to the Contractor's risks: 

 
a)   loss of or damage to the Works, Plant and Materials; 
b)   loss of or damage to Equipment; 
c)   loss o f  or damage to   property  (except  the  Works,  Plant,  Materials,  and 

Equipment) in connection with the Contract; and  
d)  Personal injury or death. 

 
13.2 Insurance policies and  certificates  for  insurance  shall  be  delivered  by  the 

Contractor to the Engineer for the Engineer's approval before the Start Date. All 
such insurance shall provide for compensation to be payable in Indian Rupees 
to rectify the loss or damage incurred. 

 
13.3 If the Contractor does not provide any of the policies and certificates required, 

the  Employer  may  affect  the  insurance  which  the  Contractor  should  have 
provided and recover the  premiums the Employer has paid from payments 
otherwise due to the Contractor or, if no payment is due, the payment of the 
premiums shall be debt due. 

 
13.4 Alterations to the terms of insurance shall not be made without the approval of 

the Engineer. 
 
13.4 Both parties shall comply with any conditions of the insurance policies. 

 
14. Site Investigation Reports 

 
14.1 The Contractor, in preparing the Bid, may rely on any Site Investigation Reports 

referred  to  in  the  Contract  Data,  supplemented  by  any  other  information 
available to him, before submitting the bid. 

 
15. Queries about the Contract Data 
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15.1 The Regional Office, MP shall clarify queries on contract data. 
 
16. Contractor to Construct the Works & do maintenance 

 
16.1 The Contractor shall construct, install and maintain the Works in accordance 

with the documents forming part of the contract. 
 
17. The Works to Be Completed by the Intended Completion Date 

 
17.1 The Contractor may commence execution of the Works on the Start Date and 

shall carry out the Works in accordance with the Programme submitted by the 
Contractor, as updated with the approval of the Engineer, and complete them 
by the Intended Completion Date. 

 
18.   Approval by the Engineer 
18.1 The Contractor shall submit Specifications and Drawings showing the proposed 

Temporary Works to the Engineer, who is to approve them if they comply with 
specifications and drawings. 

 
18.2 The Contractor shall be responsible for design of Temporary Works. 

 
18.3 The Engineer's approval shall not alter the Contractor's responsibility for design 

of the Temporary Works. 
 
18.4 The Contractor  shall  obtain  approval  of  third  parties  to  the  design  of  the           

Temporary Works, where required. 
18.5 All Drawings prepared by the Contractor for the execution of the temporary or 

permanent Works, are subject to prior approval by the Engineer before their 
use. 

 
19. Safety 

 
19.1 The Contractor shall be responsible for the safety of all activities on the Site. 

 
20. Discoveries 

 
20.1 Anything of  historical  or  other  interest  or  of  significant  value  unexpectedly 

discovered on the Site shall be the property of the Employer. The Contractor 
shall notify the Engineer of  such discoveries and carry out the Engineer's 
instructions for dealing with them. 

 
21.  Possession of the Site 

 
21.1 The Employer shall give complete possession of the Site to the Contractor on 

the date of signing of agreement. 
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22.  Access to the Site 
 

22.1 The Contractor shall allow access to the Site and to any place where work in 
connection with the Contract is being carried out, or is intended to be carried 
out to the engineer and any person/persons/agency authorized by: 

a.  The Engineer 
b.  The Employer 
 

23. Instructions 
 
23.1 The Contractor shall carry out all instructions of the Engineer, which comply 

with the applicable laws where the Site is located. 
23.2 The Contractor shall permit the Employer to inspect the Contractor's accounts 

and records relating to the performance of the Contractor and to have them 
audited by Auditors appointed by the Employer if so required by the Employer. 

 
24.      Deleted 
 
 
25. ARBITRATION 
25.1 In case of dispute or difference arising between the Employer and a Contractor 

relating to any matter    arising out of or connected with this agreement, such 
disputes or differences shall be settled as set forth below: 

(i) The Dispute shall be finally referred to Society for Affordable Resolution 
of Disputes (hereinafter called as SAROD), a Society registered under 
Society’s Act, 1860 vide Registration no. S/RS/SW1049/2013 duly 
represented by Authority and National Highways Builders Federation 
(NHBF). The dispute shall be dealt with in terms of Rules of SAROD. 
The detailed procedure for conducting Arbitration shall be governed by 
the Rules of SAROD and provisions of Arbitration & Conciliation Act, 
1996, as amended from time to time. The Dispute shall be governed by 
Substantive Law of India. 

(ii) The appointment of Tribunal, Code of conduct for Arbitrators and fees and 
expenses of SAROD and Arbitral Tribunal shall also be governed by  the  
Rules  of  SAROD  as amended from time to time. The rules of SAROD 
are as per Annex-I. 

(iii) Arbitration may be commenced during or after the Contract Period, 
provided that the obligations of Authority and the Contractor shall not be 
altered by reason of the Arbitration being conducted during the Contract 
Period. 

(iv) The seat of Arbitration shall be New Delhi or a place selected by 
governing body of SAROD and the language for all documents and 
communications between the parties shall be English. 

(v) The expenses incurred by each party in connection with the preparation, 
presentation, etc., of arbitral proceedings shall be shared by each party 
itself. 
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25.2 The arbitrators shall make a reasoned award (the “Award”). Any Award made in 

any arbitration held pursuant to this Clause shall be final and binding on the 
Parties as from the date it is made, and the Contractor and the Authority agree 
and undertake to carry out such Award without delay. 

25.3 The Contractor and the Authority agree that an Award may be enforced against 
the Contractor and/or the Authority, as the case may be, and their respective 
assets wherever situated. 

25.4 This Agreement and the rights and obligations of the Parties shall remain in full 
force and effect, pending the Award in any arbitration proceedings hereunder. 

 
25.5 Adjudication by Regulatory Commission or Authority 
 
 In the event of constitution of a statutory Regulatory Commission or Authority 

with powers to adjudicate upon disputes between the Contractor and the 
Authority, all Disputes arising after such constitution shall, instead of reference 
to arbitration under Clause 25, be adjudicated upon by such Regulatory 
Commission or Authority in accordance with the Applicable Law and all 
references  to Dispute Resolution Procedure shall be construed accordingly. 
For the avoidance of doubt, the Parties hereto agree that the adjudication 
hereunder shall not be final and binding until an appeal against such 
adjudication has been decided by an appellate tribunal or High Court, as the 
case may be, or no such appeal has been preferred within the time specified in 
the Applicable Law. 

 
26       Deleted 

 

B. Time Control 
 
27. Programme 
 
27.1 The Engineer shall issue the indent of work in stages specifying the time limit 

for the same as and when required. The Co n t ra c t o r  shall submit to the 
Engineer  for  approval  a programme within the time stipulated in the Contract 
Data showing the general methods, arrangements,  order, and timing for all 
the activities in the Works, along with monthly cash flow forecasts. 

 
27.2 An  update  of  the  Programme  shall  be  a  programme  showing  the  actual 

progress achieved on each activity and the effect of the progress achieved on 
the timing of the remaining Works, including any changes to the sequence of 
the activities. 

 
27.3 The  Contractor  shall  submit  to  the  Engineer  for  approval  an  updated 

Programme  at   intervals.  If  the  Contractor  does  not  submit  an  updated 
Programme within this period, the Engineer may withhold the amount stated in 
the Contract Data from the next payment  certificate and continue to withhold 
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this  amount  until  the  next  payment  after  the  date  on  which  the  overdue 
Programme has been submitted. 

 
27.4 The Engineer's approval of the Programme shall not alter the Contractor's 

obligations.  The  Contractor may revise the Programme and submit it to the 
Engineer again at any  time.  A revised Programme shall show the effect of 
Variations and Compensation Events. 

 
28. Extension of the Intended Completion Date 
 
28.1 The  Engineer  shall  extend  the  Intended  Completion  Date  only  after  the 

approval of NHAI if a Compensation Event occurs or a Variation is issued which 
makes it impossible for Completion to be achieved by the Intended Completion 
Date without the Contractor taking  steps to accelerate the remaining Works, 
which would cause the Contractor to incur additional cost. 

 
28.2 The  Engineer  shall  decide  whether  and  by  how  much  time  to  extend  the 

Intended Completion Date within 21 days of the Contractor asking the Engineer 
for  a  decision  upon  the  effect  of  a  Compensation  Event  or  Variation  and 
submitting full supporting information. If the Contractor has failed to cooperate 
in dealing with a delay, the delay by this failure shall not be considered in 
assessing the new Indented Completion Date. 

 
29. Delays Ordered by the Engineer 
29.1 The Engineer may instruct the Contractor to delay the start or progress of any 

activity within the Works. Delay/delays totaling more than 30 days will require 
prior written approval of the Employer. 

30. Management Meetings 
30.1 The Engineer may require the Contractor to attend a management meeting. 

The business of a management meeting shall be to review the plans for the 
Works. 

 
30.2 The Engineer shall record the business of management meetings and provide 

copies of the record to those attending the meeting. The responsibility of the 
parties for actions to be taken shall be decided by the Engineer either at the 
management meeting or after the management meeting and stated in writing to 
all those who attended the meeting. 

 
C. Quality Control 

31. Identifying Defects 
 
31.1 The Engineer shall check the Contractor's work and notify the Contractor of any 

Defects  that   are  found.  Such check ing shal l   not  affect  the  
Contractor's responsibilities. The Engineer may instruct the Contractor to 
search for a Defect and to uncover and test any work that the  Engineer 
considers may have a Defect. 
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32. Tests 

 
32.1 The contractor shall be solely responsible for: 

a. Carrying out the mandatory tests prescribed in the documents forming 
part of contract. 

b. For  the  correctness  of  the  test  results,  whether  preformed  in  his 
laboratory or elsewhere. 

 
32.2 If the Engineer instructs the Contractor to carry out a test not specified in the 

Specification to check whether any work has a Defect and the test shows that it 
does, the Contractor shall pay for the test and any samples. 

 
32.3 Subject to further condition in contract data 

 
33. Correction of Defects noticed during the Defect Liability Period. 
33.1  The Engineer shall give notice to the Contractor of any Defects before the end 

of the Defects Liability Period, which begins at Completion and is defined in the 
Contract Data. The Defects Liability Period shall be extended for as long as 
Defects remain to be  

 
33.2 Every time notice of a defect is given, the Contractor shall correct the notified 

defect at his own cost within the length of time specified by the Engineer’s 
notice. If the contractor is in default the Engineer shall cause the same to be 
made good by other workmen and deduct the expenses from any sums that 
may be due to the contractor. 

 
34.  Uncorrected Defects 

 
34.1 If the Contractor has not corrected a Defect /completed the  work,  to  the 

satisfaction of the Engineer, within the time specified in the Engineer's notice, 
the Engineer will assess the cost of having the Defect corrected/completed, and 
the Contractor will pay this amount. 

 
34.2    If the Contractor has not completed the work to the satisfaction of the Engineer, 

within the time specified in the Engineer's notice/indent, in no case exceeding 
one month, the Engineer will assess the cost of having the work completed and 
get the work completed through some other agency and the Contractor will pay 
this amount in addition to the damages specified as per clause-45. 
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D Cost Control 
  
35.  Bill of Quantities 

     
35.1 The Bill  of  Quantities  shall  contain  items  for  the  construction,  installation, 
testing, and commissioning and maintaining works to be done by the Contractor. 

 
35.2 The Bill of Quantities is used to calculate the Contract Price. The Contractor is 
paid for the quantity of the work done at the rates in the Bill of Quantities for each item 
for the work executed. 

 
35.3 Changes in Quantities 

 
35.3.1 The Engineer  shall,  having  regard  to  the  scope  of  the  Works  and  the 
sanctioned  estimated cost, have power to order Changes in the Quantities with the 
approval of NHAI 

 
35.3.2 Engineer is also empowered to order omission of any item of BOQ, after 
approval from Authority for which contractor shall not make any type of claim from 
NHAI. 

 
35.3.3 Deleted 

 
36. Variations 

 

36.1. All variations shall be included in updated programmes produced by the Contractor. The 
Authority/Employer shall, having regard to the scope of the Works and the sanctioned estimated 
cost shall order variation as per extent Policy Guidelines of NHAI and after approval from 
Authority. 

 
36.2 Such variation may be for any change in quantity of any item in the Bill of 

Quantities. 
 
36.3 Such variation may be for execution of any quantity of any new item which is 

not available in the Bill of Quantities. 
 
37. Payments for Variations 

 
37.1 If rates for Variation items are specified in the Bill of Quantities, the 

Contractor shall carry out such work at the same rate. 
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37.2 The rates for any new item not specified in the Bill of Quantities, shall be 

derived by the Engineer from the rates of the similar items in the Bill of 
Quantities. 

 
37.3 In case the rate for the new item cannot be determined in the a manner as 

specified in Clause 37.2, the rates for the new item shall be derived from, 
current schedule of rates of the MP PWD for Road Bridge works. 

 
37.4 If the rate for new item cannot be determined in the manner specified in Clause 

37.2 & 37.3, the Contractor shall, within 7 days of the issue of order of Variation 
work, inform the Engineer the rate which he proposes to claim, supported by 
analysis of the rates based on data book of MORTH. The Engineer shall 
assess the quotation and determine the rate based on prevailing market rates 
within 15 days of the submission of the claim by the Contractor after seeking 
approval from NHAI. 
 

38.  Cash Flow Forecasts 
 
38.1 When the Programme is updated, the Contractor shall provide the Engineer 

with an updated cash flow forecast. 
 
39. Payment Certificates 
39.1 The Contractor shall submit to the Engineer monthly statements of the value of 

the work executed less the cumulative amount certified previously supported 
with detailed measurement of the items of work executed. 

 
39.2 The Engineer shall check the Contractor's monthly statement within 15 days 

and certify the amount to be paid to the Contractor after taking into account any 
credit or debit for the month in question. 

 
39.3 The value of work executed shall be determined, based on measurements by 

the Engineer. 
 
39.4 The value of work executed shall comprise the value of the quantities of the 

items in the Bill of Quantities completed. 
 

  39.5 The value of work executed shall also include the valuation of Variations 
 and Compensation Events. 
 

39.6 The Engineer  /  Employer  may  exclude  any  item  certified  in  a  previous 
certificate  or  reduce  the  proportion  of  any  item  previously  certified  in  
any certificate in the light of later information. 

 
39.7 The final bill shall be submitted by the contractor within one month of the 
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actual date  of  completion  of  the  work;  otherwise  the  Engineers  certificate  
of  the measurement and of  the total amount payable for work accordingly 
shall be final and payment made accordingly  within a period of sixty days 
as far as possible. 

 
40. Payments 

 
40.1 Payments shall  be  adjusted  for  deductions  for,  security  deposit,  other 

recoveries in terms of the Contract and taxes at source, as applicable under 
the law. The Employer shall pay the Contractor the amounts Engineer had 
certified within 28 days of the date of each certificate. 

 
40.2 The Authorized Representative of the Employer shall make the payment 

certified by the Engineer. 
 

40.3 Items of the Works for which no rate or price has been entered in the Bill of 
Quantities, will not be paid for by the Employer and shall be deemed to be 
covered by other rates and prices in the Contract. 

 
41 Compensation Events 
41.1 The following  shall  be  Compensation  Events  unless  they  are  caused  by  
the Contractor: 

a)  The Engineer orders a delay or delays exceeding a total of 
30 days.  
b)   The effects on the Contractor of any of the Employer's Risks. 

 
41.2 If a Compensation  Event  would  prevent  the  Works  being  completed  

before  the Intended  Completion Date, the Intended Completion Date shall 
be extended. The Engineer shall decide whether and by how much the 
Intended Completion Date shall be extended after the approval of the 
employer. 

 
41.3 The contractor shall not be entitled to compensation to the extent that the 

Employer’s interests are adversely affected by the Contractor not having given 
early warning or not having cooperated with the Engineer/Employer. 

 
42. Taxes & Currencies for payments  

42.1 All duties, taxes (excluding the Goods & Service tax), royalties and other levies 
payable by the Contractor under the Contract, or for any other cause, shall be included 
in the rates, prices, and total Bid price submitted by the Bidder. The employer will 
perform duties in regards to the deduction of such taxes at sources as per applicable 
Law. The GST shall be paid on reimbursement basis (as applicable) subject to 
production of proof of such payment by the Contractor (Proof should contain name of 
work). 
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42.2    All payments will be made in Indian Rupees. 
 

43. Price Adjustment- Deleted. 
 

44.  Security Deposit / Retention Money 
 

44.1 The Employer shall retain security deposit of five percent of the amount 
from each payment due to the Contractor until Completion of the whole of the 
Works. 
 
44.2 The security deposit/retention money and the performance security will be 
released to the  Contractor when the Defect Liability period is over, and the 
Engineer has certified that the Defects, if any, notified by the Engineer to the 
Contractor before the end of this period have been corrected. 
 
44.3 If the contractor so desires then the Security Deposit/retention money can 
be released on submission of unconditional Bank Guarantee at the following two 
stages:- 

(a) At a point after the progress of work in financial term (gross value of 
work done) has reached 50% of the contract amount 
(b) After the retention money has been deducted to the full value (5% of the 
Contract Amount). 

 
44.3 Deleted 
 
45.  Liquidated Damages 

 
45.1 The Contractor shall pay liquidated damages to the Employer at the rate 

or part thereof stated in the Contract Data for each day that the Completion 
Date is later than the Intended Completion Date. The total amount of 
liquidated damages shall not exceed the amount defined in the Contract 
Data. The Employer may deduct liquidated damages from payments due to 
the Contractor. Payment of liquidated damages shall not affect the 
Contractor's other liabilities. 

 

45.2 If the Intended Completion Date is extended after liquidated damages have 
been paid, the Engineer shall correct any overpayment of liquidated damages 
by the Contractor by adjusting in the next payment certificate. The contractor 
shall not be paid interest on the over payment of liquidated damages. 

 

46. Advance Payment 
 

46.1  Deleted 
46.2   Deleted 
46.3  Deleted 
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47. Securities 
 
47.1 Subject to further condition in contract data, the Performance Security equal to 

Three percent of the contract price and additional security for unbalanced 
bids shall be provided to the Employer no later than the date specified in the 
Letter of Acceptance and shall be issued in the form given in the Contract 
Data and by a prescribed bank. The Performance Security shall be valid until 
a date 28 days after the expiry of Defect Liability Period and the additional 
performance security for unbalanced bids shall be valid until a date 28 days 
from the date of issue of the certificate of completion. The validity shall 
account for additional 3 months’ time to account for BG verification, signing of 
contract and start date 

 
48. Cost of Repairs 

 

48.1 Loss or damage to the Works or Materials to be incorporated in the Works 
between the Start Date and the end of the Defects Liability Period shall be 
remedied/ rectified by the Contractor at their cost if the loss or damage arises 
from the Contractor's acts or omissions. 

 
E. Finishing the Contract 
 

49. Completion 
 
49.1 When the whole of the works has been completed as per the provision of the 

Contract, the Contractor shall request the Engineer to issue a certificate of 
Completion of the Works. The Engineer shall, within 14 days of the date of 
receipt of such request, either issue to the Contractor, with a copy to the 
Employer, a completion certificate, stating the date on which, the works were 
completed in accordance with the contract, or give instructions in writing to the 
contractor specifying all the work which, in the Engineer’s opinion, is required 
to be done by the Contractor before the issue of such certificate. 

 
50. Taking Over 
 
50.1 The Employer shall take over the Site and the Works within seven days of the 

Engineer’s issuing a certificate of Completion of all the items included in the 
three bills. 

 
51. Final Account 
 
51.1 The Contractor shall supply to the Engineer with a detailed account of the total 

amount that the Contractor considers payable under the Contract before the 
end of the Defects Liability Period. The Engineer shall issue a Defects Liability 
Certificate and certify any final payment that is due to the Contractor within 56 
days of receiving the Contractor's account if it is correct and complete. If it is 
not, the Engineer shall issue within 56 days a schedule that states the scope of 
the corrections or additions that are necessary. If the Final Account is  still 
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unsatisfactory after it has been resubmitted, the Engineer shall decide on the 
amount  payable to the Contractor and issue a payment certificate within 56 
days of receiving the Contractor’s revised account. 

 
52. Operating and Maintenance Manual 

 
52.1 If "as built" Drawings and/or operating and maintenance manuals are required, 

the Contractor shall supply them within 28 days from date of issue of certificate 
of completion. 

 
52.2  If the Contractor  does  not  supply  the  Drawings  and/or  manuals  by  the 

stipulated   date or they do not receive the Engineer's approval, the Engineer 
shall withhold the  amount  equal to Rs. 5 lakhs from payments due to the 
Contractor. 

 
53. Termination 

 
53.1 The Employer may terminate the Contract if the Contractor causes a 

fundamental breach of the Contract. 
 
53.2 Fundamental breaches of Contract include, but shall not be limited to, the 

following: 
 

a)  the Contractor stops work for 28 days when no stoppage of work is shown on 
the current Programme and the stoppage has not been authorized by the 
Engineer. 

b)  the Contractor is declared as bankrupt or goes into liquidation other than for 
approved reconstitution or amalgamation. 

c)  the Engineer/Employer gives Notice that failure to correct a particular Defect is 
a fundamental breach of Contract and the Contractor fails to correct it within a 
reasonable period of time determined by the Engineer. 

d)  the Contractor does not maintain a Security, which is required. 
e)  the Contractor has delayed the completion of the Works by the number of days 

for which the maximum amount of liquidated damages can be paid, as defined 
in clause 45. 

f) the Contractor fails to provide insurance cover as required under clause 13; 
g)  if the Contractor, in the judgement of the Employer, has engaged in the corrupt 

or fraudulent practice in competing for or in executing the Contract. For the 
purpose of this clause, “corrupt practice” means offering, giving, receiving, or 
soliciting of anything of value to influence the action of a public official in the 
procurement process or in Contract execution. “Fraudulent Practice” means a 
misrepresentation of facts in order to influence a procurement process or the 
execution of a contract to the detriment of the Employer and includes collusive 
practice among Bidders (prior to or after bid submission) designed to establish 
bid process at artificial non-competitive levels and to deprive the Employer of 
the benefits of free and open competition. 
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h)  if the Contractor has not completed at least thirty percent of the value of Work 
required to be completed after half of the completion period has elapsed. 

i) if the Contractor fails to set up a field laboratory with the prescribed equipment, 
within the period specified; and 

j) any other fundamental breach as specified in the Contract Data. 
 
53.3 Notwithstanding the  above,  the  Employer  may  terminate  the  Contract  for                   

convenience. 
 
53.4 If the Contract is terminated, the Contractor shall stop work immediately, make 

the Site safe and secure, and leave the Site as soon as reasonably possible but 
in no case later than 7 days. 

 
54. Payment upon Termination 
 
54.1 If the Contract is terminated because of a fundamental breach of Contract by 

the Contractor, the Engineer shall issue a certificate for the value of the work 
done and less the percentage to apply to the value of the work not completed, 
as indicated in the Contract Data. Additional Liquidated Damages shall not 
apply. If the total amount due to the Employer exceeds any payment due to the 
Contractor, the difference shall be a debt payable to the Employer and 
Employer may recover the same from Performance Security. 

 
54.2 Deleted 
 

54.3 Deleted 
 
55. Property 
 
55.1 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall 

be deemed to be the property of the Employer for use for completing balance 
work if the Contract is terminated because of the Contractor's default. 

 
56. Release from Performance 

 
56.1 If the Contract is frustrated by the outbreak of war or by any other event entirely 

outside the control of the Employer or the Contractor, the Engineer shall certify 
that the Contract has been frustrated. The Contractor shall make the Site safe 
and stop work as quickly as possible after receiving t his certificate and shall 
be paid for all work carried out before receiving it and for  any work carried 
out afterwards to which a commitment was made. 

 
F. Other Conditions of Contract 

 
57.  Labour 
 
57.1 The Contractor shall, make arrangements of his own cost and expenses for the 



 Construction & Maintenance of existing stretch of NH-146B from Sandalpur to Nasrullaganj (Length – 37.40 km) in the 
state of Madhya Pradesh 

78 

 

engagement of  all staff and labour, local or others; for their payment, housing, 
feeding and transport; and for compliance with various labour laws/ regulations. 

 
57.2 The Contractor shall, as asked by the Engineer, deliver to the Engineer a return 

in detail, in  such form and at such intervals as the Engineer may prescribe, 
showing the staff and the numbers of the several classes of labour from time to 
time employed by the Contractor on the Site and such other information as the 
Engineer may require. 

 
58. COMPLIANCE WITH LABOUR REGULATIONS 

 
58.1 During the currency of the Contract, the Contractor and his sub-Contractors 

shall  abide  at  all  times  by  all  existing  labour  enactments  and  rules  made 
thereunder,  regulations,  notifications  and  bye  laws  of  the  State  or  Central 
Government  or  local  authority  and  any  other  labour  law  (including  rules), 
regulations, bye laws that may be notified already or that may be notified under 
any labour law in future either by the State or the Central Government or the 
local authority. Salient features of some of the major  labour laws that are 
applicable to construction industry are given below. The Contractor shall keep 
the Employer indemnified in case any action is taken against the Employer by 
the competent authority on account of contravention of any of the provisions of 
any  Act  or  rules   made  thereunder,  regulations  or  notifications  including 
amendments. If the Employer is caused to pay or reimburse, such amounts as 
may be necessary to cause or observe, or for non-observance of the provisions 
stipulated in the notifications/bye laws/Acts/Rules/regulations including 
amendments, if any, on the part of the Contractor, the Engineer/Employer shall 
have the right to deduct any money due to the  Contractor including from his 
performance  security/  retention  money. The Employer/Engineer  shall  also 
have right to recover from the Contractor any sum required or estimated to be 
required for making good the loss or damage suffered by the Employer. The 
employees of the Contractor and the Sub-Contractor in no case shall be treated 
as the employees of the Employer at any point of time. 

 
58.2 SALIENT FEATURES OF SOME MAJOR LABOUR LAWS APPLICABLE 

TO ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER  
CONSTRUCTION WORK. 

 
a) Workmen Compensation Act 1923:- The Act provides for compensation 
in case of injury by accident arising out of and during the course of employment. 
b) Payment of Gratuity Act 1972:- Gratuity is payable to an employee under 
the Act on  satisfaction of certain conditions on separation if an employee has 
completed the prescribed minimum years (say, five years) of service or more or 
on death the rate of prescribed minimum  days‟ (say, 15 days) wages for every 
completed year of service. The Act is applicable to all establishments employing 
the prescribed minimum number (say, 10) or more employees. 
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c) Employees  P.F.  and  Miscellaneous  Provision  Act  1952:  The  Act 
Provides  for  monthly contributions  by the  Employer  plus  workers  at  the  rate 
prescribed (say, 10% or 8.33%). The benefits payable under the Act are: 

 
i. Pension or family pension on retirement or death as the case may be. 
ii. Deposit linked insurance on the death in harness of the worker. 
iii. Payment of P.F. accumulation on retirement/death etc. 

 

d) Maternity Benefit Act 1951: - The Act provides for leave and some other 
benefits to women employees in case of confinement or miscarriage etc. 

 
e) Contract Labour (Regulation & Abolition) Act 1970:- The Act provides 
for certain welfare measures to be provided by the Contractor to contract labour 
and in case the Contractor fails to provide, the same are required to be provided, 
by the Principal Employer by Law. The  principal Employer is required to take 
Certificate of Registration and the Contractor is required to take license from the 
designated Officer. The Act is applicable to the establishments or Contractor of 
Principal Employer if they employ prescribed minimum  (say 20) or more contract 
labour. 

 
f) Minimum Wages Act 1948: - The Employer is to pay not less than the 
Minimum Wages fixed by appropriate Government as per provisions of the Act if 
the employment is a scheduled employment. Construction of buildings, roads, 
runways are scheduled employment. 
 
g) Payment of Wages Act 1936: - It lays down as to by what date the wages 
are to be paid, when it will be paid and what deductions can be made from the 
wages of the workers. 
 
h) Equal Remuneration Act 1979: - The Act provides for payment of equal 
wages for work of equal nature to male and female workers and for not making 
discrimination against female employees in the matters of transfers, training and 
promotions etc. 
 
i) Payment of Bonus Act 1965: - The Act is applicable to all establishments 
employing prescribed minimum (say, 20) or more workmen. The Act provides for 
payments of annual bonus within the prescribed range of percentage of wages to 
employees drawing up to the prescribed  amount of  wages, calculated  in the 
prescribed manner. The Act does not apply to certain establishments. The newly 
set-up  establishments  are  exempted  for  five  years  in  certain  circumstances. 
States may have different number of employment size. 
 
j) Industrial Disputes Act 1947: - The Act lays down the machinery and 
procedure for resolution of industrial disputes, in what situations a strike or lock- 
out becomes illegal and what are the requirements for laying off or retrenching the 
employees or closing down the establishment. 
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k) Industrial Employment (Standing Orders) Act 1946: - It is applicable to 
all  establishments employing prescribed  minimum  (say, 100, or 50). The Act 
provides for laying  down rules governing the conditions of employment by the 
Employer on matters provided in the Act and get these certified by the designated 
Authority. 
 
l) Trade Unions Act 1926: - The Act lays down the procedure for registration 
of trade unions of workmen and Employers. The Trade Unions registered under 
the Act have been given certain immunities from civil and criminal liabilities. 
m) Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits 
employment  of  children  below  14  years  of  age  in  certain  occupations  and 
processes and provides for  regulations of employment of children in all other 
occupations and processes. Employment of  child labour is prohibited in building 
and construction industry. 

 
n) Inter-State Migrant Workmen‟s (Regulation of Employment & 
Conditions of Service) Act 1979:- The Act is applicable to an establishment 
which  employs   prescribed  minimum  (say,  five)  or  more  inter-state  migrant 
workmen through an  intermediary  (who has recruited workmen in one state for 
employment  in  the  establishment  situated  in  another  state).  The  Inter-State 
migrant workmen, in an establishment to which this Act becomes applicable, are 
required to be provided certain facilities such as Housing, Medical-Aid, Travelling 
expenses from home up to the establishment and back etc. 

 
o) The  Building and Other Construction workers (Regulation of 
Employment and Conditions of Service) Act 1996 and the Cess Act of 1996:- 
All the establishments who carry on any building or other construction work and 
employs the  prescribed  minimum (say, 10) or more workers are covered under 
this  Act.  All  such  establishments  are  required  to  pay  cess  at  the  rate  not 
exceeding 2% of the cost of construction as may be modified by the Government. 
The Employer of the establishment is required to provide safety measures at the 
building or construction work and other welfare measures, such as canteens, first- 
aid facilities, ambulance, housing accommodations for  workers near the work 
place etc. The Employer to whom the Act applies has to obtain a  registration 
certificate from the Registering Officer appointed by the Government. 

 
p) Factories Act 1948:- The Act lays down the procedure for approval of plans 

before setting up a factory, health and safety provisions, welfare provisions, 
working  hours,  annual  earned  leave  and  rendering  information  regarding 
accidents or dangerous occurrences to designated authorities.  It is applicable 
to premises employing the prescribed minimum (say, 10) persons or more with 
aid of power or another prescribed minimum (say, 20) or more persons without 
the aid of power engaged in manufacturing process. 

 
59. Drawings and Photographs of the Works 
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59.1 The contractor shall do photography/videography of the site firstly before the 
start of the work, secondly mid-way in the execution of different stages of work 
and lastly after the completion of the work. No separate payment will be made 
to the contractor for this. 

 
59.2 The Contractor shall not disclose details of Drawings furnished to him and 

works on  which  he is engaged without the prior approval of the Engineer in 
writing. No photograph  of  the works or any part thereof or plant employed 
thereon, except those permitted under clause 59.1, shall be taken or permitted 
to be taken by the Contractor or by any of his employees or any employees of 
his sub-Contractors without the prior approval of the  Engineer in writing. No 
photographs/ Videography shall be published or otherwise circulated without 
the approval of the Engineer in writing. 

 
60. The Apprenticeship Act 1961 

 
60.1 The Contractor shall duly comply with the provisions of the Apprenticeship Act 

1961 (III of 1961), the rules made thereunder and the orders that may be 
issued from time to time under the said Act and the said Rules and on his 
failure or neglect to do so he shall be subject to all liabilities and penalties 
provided by the said Act and said Rules. 

 
61    Obligations relating to Local Content 
 

The Contractor [Class I Local Supplier/ Class II Local Supplier/ Non Local 
Supplier] undertakes to ensure minimum Local Content in the Project Highway 
of at least [50%/20%] duly complying with the provisions of Department for 
Promotion of Industry and Internal Trade, Ministry of Commerce and Industry, 
Government of India Order No. P-45021/2/2017-PP (BE – II) dated September 
16, 2020, as amended or modified till Bid Due Date and the provisions under 
Rule 144 (xi) of GFR, 2017.
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Rules ANNEX-I ARBITRATION RULES OF SAROD 
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PREAMBLE 

In order to seek speedy, affordable, just and reasonable Redressal of 
Dispute/Differences between NHAI and Concessionaire/Contractor arising 
out of and during the course of execution of various contracts, a Society for 
Affordable Redressal of Disputes (SAROD) has been formed as a Society 
under Societies Registration Act, 1860 with registration No. 
S/RS/SW/l044/2013. It has been formed by National Highways Authority of 
India (NHAI) and National Highways Builders Federation (NHBF) with 
founding members as mentioned in the Memorandum of Association of 
SAROD. 

 

SAROD ARBITRATION RULES 

Rule 1 - Scope of Application 

 Where any agreement, submission or reference provides for arbitration at 
the Society for Affordable Redressal of Disputes (“SAROD”), or under the 
Arbitration Rules of the SAROD and where the case is a domestic arbitration 
shall be conducted in accordance with the following Rules, or such Rules as 
amended by the SAROD where the amendments take effect before the 
commencement of the Arbitration. Parties may adopt following clause for 
inclusion in the contract:- 
“Any dispute or difference whatsoever arising between the parties and of or 
relating to the construction, interpretation, application, meaning, scope, operation 
or effect of this contract or the validity or the breach thereof, shall be settled by 
arbitration in accordance with the rules of arbitration of the “SAROD” and the 
award made in pursuance thereof shall be final  and  binding on the parties 
subject to Provisions of The Arbitration and Conciliation Act, 1996”. 
 These rules shall come into effect from the day of approval by Governing Body 

of SAROD. 

Rule 2 - Definitions 

These Rules shall be referred to as “the SAROD Arbitration Rules”. 
 

2.1 In these Rules: 
“Act” means the ‘Arbitration and Conciliation Act 1996’ of India and any 
statutory modifications or re-enactments thereof. 

 

“SAROD” means the Society for Affordable Redressal of Disputes. 
 

“SAROD Arbitrator Panel” means the list of persons admitted to serve as 
arbitrators under these Rules. 

“NHAI” means National Highways Authority of India. 
“NHBF” means the National Highways Builders Federation. 
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“GOVERNING BODY” means Governing Body of SAROD as defined in Article 9 
of Memorandum of Association. 
“PRESIDENT” means President of Governing Body of SAROD as defined in 
Rules & Regulation of SAROD 

“SECRETARY” means Secretary of SAROD as defined in Rules & Regulation of 
SAROD. "TRIBUNAL” means either a Sole Arbitrator or all arbitrators when 
more than one is appointed. 

“PARTY” means a party to an arbitration agreement, 
“E-Arbitration” means submission of pleadings, defence statement etc by E-mail 
and holding of proceedings via video conferencing. 

 

Rule 3 - Notice, Calculation of periods of Time 

 For the purposes of these Rules, any notice, including a notification, 
communication or proposal, is deemed to have been received if it is 
physically delivered to the addressee or if it is delivered at his habitual 
residence, place of business or mailing address, or, if none of these can be 
found after making reasonable inquiry, then at the addressee’s last known 
residence or place of business. Notice shall be deemed to have been 
received on the day it is so delivered. 

 
 For the purposes of calculating a period of time under these Rules, 
such period shall begin to run on the day following the day when a notice, 
notification, communication or proposal is received. If the last day of such 
period is an official holiday or a non-business day at the residence or place 
of business of the addressee, the period is extended until the first business 
day which follows. Gazetted public holidays or non-business days  occurring  
during  the  running of the period of time are included in calculating the 
period. 

 
 Without prejudice to the effectiveness of any other form of written 
communication, written communication may be made by fax, email or any 
other means of electronic transmission effected to a number, address or site 
of a party. 

 
 The transmission is deemed to have been received on the day of transmission. 

 

Rule 4 - Commencement of Arbitration 

 
 Any party wishing to commence an arbitration under these Rules (“the 
Claimant”) shall file with the Secretary and serve on the other party {“the 
Respondent”), a written Notice of Arbitration (“the Notice of Arbitration”) 
which shall include the following: 
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a. a request that the dispute be referred to arbitration; 
b. the names, addresses, telephone numbers, fax numbers and email 

addresses of the parties to the dispute; 
c. a reference to the arbitration clause or any separate arbitration agreement 

that is invoked and provide a copy of the arbitration clause or arbitration 
agreement; 

d. a reference to the contract out of which the dispute arises and provide a 
copy of the contract where possible; 

e. a brief statement describing the nature and circumstances of the dispute; 
f. the relief or remedy sought, including the amount of claim if quantifiable at 

the time the Notice or Arbitration is filed; 
g. a proposal as to the number of arbitrators (i.e. one or three), if the parties 

have not previously agreed on the number; and 
h. the name of the Claimant’s nominated arbitrator. 

 
 A filing fee of Rs. 10,000/- (Ten thousand) or any amount decided 
by Governing Body from time to time is payable at the time of filing the 
Notice of arbitration 

 
 The date of filing of the Notice of Arbitration with the Secretary is the 
date of commencement of the arbitration for the purpose of these Rules. 

Rule 5 – Response by Respondent 

 Within 14 days of receipt of the Notice of Arbitration, the Respondent 
shall file with the Secretary and serve upon on the Claimant, a Response 
including 
a. A confirmation or denial of all or part of the claims; 
b. Brief statement of the nature and circumstances of any envisaged 

counterclaims 
C A comment in response to any proposals contained in the Notice of 
Arbitration; and 

d. The name of the respondent’s nominated arbitrator. 
 

 A filing fee of Rs. 10,000/- or any amount decided by Governing 
Body from time to time is payable at the time of filing the Response. 

 
 In case parties have objection to the jurisdiction of Arbitral Tribunal, 
such objection shall be raised not later than 15 days of the commencement 
of Arbitration proceedings failing which it will be deemed that parties have 
waived their right to objection. 

Rule 6 – Filing of Case Statements 

 
 Within 30 days after the filing of the Notice of Arbitration, the claimant 
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must file with the Secretary and serve on the Respondent, a Statement of 
Claimant’s Case alongwith all documents to be relied upon by the Claimant. 

 
 Within 30 days after the service of the statement of Claimant’s Case, 
the Respondent must file with the Secretary and serve on the Claimant, a 
statement of respondent’s defense and counterclaim (if any) alongwith all 
documents to be relied upon by the Respondent. 

 
 Within 30 days after the service of the statement of Respondent’s 
defense, if the Claimant intends to challenge anything in the statement of 
Respondent’s defense and/or counterclaim, the Claimant must then file with 
the Secretary and serve on the Respondent, a statement of claimant’s reply 
and if necessary, defense to counterclaim. 

 
 No further case statements may be filed without the leave of the 
Tribunal or if a Tribunal has not been appointed, the Secretary. 

 
 The Tribunal or if a Tribunal has not been appointed, the Secretary, 
may upon the written application of a party, extend the time limits provided 
under this Rule, 

 
 The party required to file a case statement must at the same time 
deposit with the Secretary for eventual transmission to the Tribunal an 
additional copy or additional copies of the case statement, according to the 
number of arbitrators constituting or who will constitute the Tribunal. 

 

Rule 7 – Contents of Case Statements 

 
 The case statements must contain the detailed particulars of the 
party’s claim, defence or counterclaim and must thus contain a 
comprehensive statement of the facts and contentions of law supporting the 
party’s position. 

 
 It must: 

a. Set out all items of relief or other remedies sought together with the 
amount of all quantifiable claims and detailed calculations. 

b. State fully its reasons for denying any allegation or statement of the other 
party. 

c. State fully its own version of events if a party intends to put forward a 
version of events different from that given by the other party. 

 
 A case statement must be signed by or on behalf of the party making it. 

 
Rule 8 - Default in Filing and Serving Case Statements 
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 If the Claimant fails within the time specified under these Rules or as 
may be fixed by the Tribunal or by the Secretary, to submit its Statement of 
Case, the Tribunal or if a Tribunal has not been appointed, the Governing 
Body may issue an order for the termination of the arbitral proceedings or 
make such other directions as may be appropriate in the circumstances. 

 
 It the Respondent fails to submit a Statement of Respondent’s 
Defense, the Tribunal may nevertheless proceed with the arbitration and 
make the award. 

Rule 9 - Further Written Statements 

 The Tribunal will decide which further written statements, in addition 
to the case statement(s) already filed, are required from the parties and shall 
fix the periods of time for giving, filing and serving such statements. 
 All such further statements must be given to the Tribunal, filed with 
the Secretary and served on the Claimant or Respondent, whichever is 
applicable. 

Rule 10 - SAROD to Provide Assistance 

 At the request of the Tribunal or either party, the Secretary will render such 
assistance as is required for the conduct of the arbitration, including 
arranging for facilities, suitable accommodation for sittings of the Tribunal, 
secretarial assistance or interpretation of these rules. 

 
 Any additional expenses incurred or to be incurred for any such 
arrangements shall be borne by the parties. 

Rule 11 - Appointment of Tribunal 

 
 The disputes shall be decided by a Sole Arbitrator when the total claim of 
dispute is Rs. 3 Crores or less. 

 
 In all cases of disputes claimed for more than Rs. 3 Crores, the tribunal shall 
consist of odd number of Arbitrators to be nominated by the parties. The 
Presiding Arbitrator shall be appointed by the Arbitrators nominated by the 
parties from amongst the panel maintained by SAROD. For deciding the 
Presiding Arbitrator, a draw of lots can be carried out from amongst the 
names suggested by the Arbitrators nominated by the Parties, The eligibility 
criteria for empanelment of Arbitrators will be decided by the Governing Body. 

 
 If a Sole Arbitrator is to be appointed, the Governing Body will appoint the 
Arbitrator within 21 days from the date the Respondent’s Statement of 
Defence and Counterclaim (if any) is filed or falls due, whichever is earlier. 
The Governing Body will appoint the Arbitrator from the panel of Arbitrators 
by draw of lots, 
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 An Arbitrator/Presiding Arbitrator to be appointed under these Rules shall 
be a person on the SAROD Arbitration Panel as at the date of the 
appointment, 
 In the event of any party failing to appoint Arbitrator within 30 days of receipt 
of the notice of Arbitration, the Governing Body shall appoint the Arbitrator or 
Presiding Arbitrator as the case may be by a draw of lots. 

Rule 12 - Multiparty appointment of the Tribunal 

 
 If there are more than 2 parties in the arbitration, the parties shall agree on 
the procedure for appointing the Tribunal within 21 days of the receipt of the 
Notice of Arbitration. 
 If the parties are unable to do so, upon the lapse of the 21 day time period 
mentioned herein, the Tribunal shall be appointed by the Governing Body as 
soon as practicable. 

Rule 13 - Appointment of Substitute Arbitrator 

In the event of the death or resignation of any of the arbitrators, a substitute 
arbitrator must be appointed by the same procedure as in Rule 11 by which the 
arbitrator concerned was appointed, failing which, the Governing Body will make 
the appointment. 

Rule 14 - Independence and Impartiality of the Tribunal 

 The Tribunal conducting arbitration under these Rules shall be and remain 
at all times independent and impartial, and shall not act as advocate for any 
party. 
 A prospective arbitrator shall disclose to those who approach him in 
connection with his possible appointment, any circumstances likely to 
give rise to justifiable doubts as to his impartiality or independence. 

 
 An arbitrator, once nominated or appointed, shall disclose any such 
circumstance referred to in Rule 14.2 to the Secretary and/ or to all parties. 

Rule 15 - Code of Ethics for Arbitrators 

An Arbitrator is a fountain of justice and emblem of equity, fairness and good 
conscience. Therefore he/she is expected to exhibit a noble conduct. The code of 
conduct prescribed by the Governing Body has to be adopted. 
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Appointment 

 A prospective arbitrator shall accept an appointment only if he is fully 
satisfied that he is able to discharge his duties without bias, he has an 
adequate knowledge of the language of the arbitration, and he is able to 
give to the arbitration the time and attention which the parties are 
reasonably entitled to expect, 

 In this code, the masculine includes the feminine. 
Disclosure 

 A prospective arbitrator shall disclose all facts or circumstances that may 
give rise to justifiable doubts as to his impartiality or independence, such 
duty to continue thorough out the arbitral proceedings with regard to new 
facts and circumstances. 

 
 A prospective arbitrator shall disclose to the Secretary and any party who 
approaches him for a possible appointment: 

(a) Any past or present close personal relationship or business relationship, 
whether direct or indirect, with any party to the dispute, or any 
representative of a party, or any person known to be a potentially important 
witness in the arbitration; 

(b) The extent of any prior knowledge he may have of the dispute. 
Bias 

 The criteria for assessing questions relating to bias are impartiality and 
independence. Partiality arises when an arbitrator favours one of the parties 
or where he is prejudiced in relation to the subject matter of the dispute. 
Dependence arises from relationships between an arbitrator and one of the 
parties, or with someone closely connected with one of the parties. 

 
 Any close personal relationship or current direct or indirect business 
relationship between an arbitrator and a party, or any representative of a 
party, or with a person who is known to be a potentially important witness, 
will normally give rise to justifiable doubts as to a prospective arbitrator’s 
impartiality or independence. Past business relationships will only give rise to 
justifiable doubts if they are of such magnitude or nature as to be likely to 
affect a prospective arbitrator’s judgment. He should decline to accept an 
appointment in such circumstances unless the parties agree in writing that he 
may proceed. 

Communications 

 Before accepting an appointment, an arbitrator may only enquire as to the 
general nature of the dispute, the names of the parties and the expected time 
period required for the arbitration. 
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 No arbitrator shall confer with any of the parties or their Counsel until after 
the Secretary gives notice of the formation of the Tribunal to the parties. 

 
 Throughout the arbitral proceedings, an arbitrator shall avoid any unilateral 
communications regarding the case with any party, or its representatives. 

 

Fees 

 In accepting an appointment, an arbitrator agrees to the remuneration as 
prescribed in the rules of SAROD, and he shall make no unilateral 
arrangements with any of the parties or their Counsel for any additional fees 
or expenses without the agreement of all the parties and the consent of the 
Secretary of SAROD. 

 

Conduct 

 Once the arbitration proceedings commence, the arbitrator shall acquaint 
himself with all the facts and arguments presented and all discussions 
relative to the proceedings so that he may properly understand the dispute. 

 

Confidentiality 

 The arbitration proceedings shall remain confidential. An arbitrator is in a 
relationship of trust to the parties and should not, at any time, use 
confidential information acquired during the course of the proceedings to 
gain personal advantage or advantage for others, or to affect adversely the 
interest of another. 

 
 This Code is not intended to provide grounds for the setting aside of any award. 

Rule 16 - Challenge of Arbitrators 

 An arbitrator may be challenged if there are circumstances that give rise to 
justifiable doubts as to his impartially or independence and also if he or she 
has committed any misconduct. 

 
 An arbitrator may also be challenged if he does not possess the 
qualifications required by the agreement of the parties, 
 A party may challenge an arbitrator appointed on its nomination or with 
its agreement only for reasons of which it becomes aware after the 
appointment has been made. 
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 A party who intends to challenge an arbitrator shall file with the Secretary 
and serve on the other party or all other parties, whichever is applicable, a 
Notice of Challenge. 

 
 The Notice of challenge must be filed and served within 14 days from the 
appointment of the arbitrator or within 14 days after the circumstances 
mentioned in Rule 15.1 became known to that party. 

 
 The Notice of Challenge must state the reasons for the challenge. 
 The arbitration shall be suspended until the challenge is resolved or decided 

upon. 
 When an arbitrator has been challenged by one party, the other party may 
agree to the challenge. The arbitrator may also, after the challenge, withdraw 
from his office. However, it is not implied in either case that there has been an 
acceptance of the validity of the grounds for the challenge. In both cases, the 
procedure provided in Rule 11 read with Rule 13, shall be used for the 
appointment of a substitute arbitrator. 

Rule 17 - Decision on Challenge 
 If the other party does not agree to the challenge and the arbitrator does not 
withdraw, the decision on the challenge will be made by the Governing Body. 
 If the Governing Body sustains the challenge, a substitute arbitrator shall be 
appointed or chosen pursuant to the procedure applicable to the ap 
pointment of an arbitrator as provided in Rule 11 read with Rule 13. If the 
Governing Body dismisses the challenge, the arbitrator shall continue with 
the arbitration. 

Rule 18 - Removal of the Tribunal 

 The Governing Body may on the application of a party remove an arbitrator: 
a. Who is physically or mentally incapable of conducting the proceedings 

or where there are justifiable doubts as to his ability to do so; or 
b. Who has refused or failed to use all reasonable dispatch in conducting 

the arbitration or making an award. 
c. Who has continuously absented from attending the proceedings for 

more than 3 sitting without prior permission of Presiding 
Arbitrator/Governing Body of SAROD. 

 
 The arbitrator(s) concerned is entitled to appear and be heard at the hearing 
of the application to remove him. 

 
 Upon the removal of the arbitrator, a substitute arbitrator shall be appointed 
in accordance with Rule 11 read with Rule 13. 

 The Governing Body’s decision on the application is final and is not subject 
to appeal or review. 

Rule 19 - Re-hearing in the Event of Replacement of the Tribunal 
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If the sole or presiding Arbitrator is replaced, there shall be a re-hearing. If any 
other arbitrator is replaced, such re-hearing may take place at the discretion of 
the Tribunal. 

Rule 20 - Jurisdiction of the Tribunal 

 
 The Tribunal shall have the power to rule on its own jurisdiction, including 
any objection with respect to the existence, termination or validity of the 
arbitration agreement. For that purpose, an arbitration agreement which 
forms part of a contract shall be treated as an agreement independent of 
the other terms of the contract. A decision by the Tribunal that the contract 
is null and void shall not entail ipso jure the invalidity of the arbitration 
agreement. 

 
 The plea that the Tribunal does not have jurisdiction shall be raised not 
later than in the Statement of Defense. A plea that the Tribunal is 
exceeding the scope of its authority shall be raised promptly after the 
Tribunal has indicated its intention to decide on the matter alleged to be 
beyond the scope of its authority. In either case the Tribunal may 
nevertheless admit a late plea under this Rule if it considers the delay 
justified. A party is not precluded from raising such a plea by the fact that 
he has nominated, or participated in the appointment of an arbitrator. 

 
 The Tribunal must rule on an objection that it lacks jurisdiction as a 
preliminary question upon the objection being raised. It may rule on an 
objection that it exceeds the scope of its authority either as a preliminary 
question or in an award on the merits, as it deems just and convenient. 

 
 In addition to the jurisdiction to exercise the powers defined elsewhere in 
these Rules, the Tribunal shall have jurisdiction to determine any question of 
law arising in the arbitration; proceed with the arbitration not with sanding the 
failure or refusal of any party to comply with these Rules or with the 
Tribunal’s orders or directions, or to attend any meeting or hearing, but only 
after giving that party written notice that it intends to do so; and to receive 
and take into account such written or oral evidence as it shall determine to be 
relevant, whether or not strictly admissible in law. 

Rule 21 – Fees of SAROD and Arbitral Tribunal Fee Schedule 

Registration Fee (Non - Refundable): Rs, 10,000/- or any amount fixed by 
Governing Body from time to time. The Schedule of Fees and allied expenditure 
shall be decided by Governing Body. 

 
Rule 22- Transmission of File to the Tribunal 

 he Secretary shall, as soon as practicable transmit to the Tribunal, a file 
containing the Notice of Arbitration, the Response and all case statements. 



 Construction & Maintenance of existing stretch of NH-146B from Sandalpur to Nasrullaganj (Length – 37.40 km) in the 
state of Madhya Pradesh 

93 

 

 The Tribunal shall as soon as practicable, after consultation with the parties, 
issue such orders and/or directions as are necessary for the conduct of the 
arbitration to conclusion, 

 

including a timetable for steps to be taken in the arbitration and for the hearing of 
the arbitration. 

 
Rule 23 - Judicial Seat of Arbitration 

 Unless otherwise agreed by the parties, the judicial seat of arbitration shall be 
New Delhi. 

 
 Notwithstanding Rule 22.1 and 22.2, the Tribunal may, unless otherwise 
agreed by the parties, hold hearings and meetings anywhere convenient, 
subject to the provisions of Rule 28.2. 

Rule 24 - Language of Arbitration 

The language of arbitrators shall be English. In case of material existing are in 
any other language, other than English the same has to be translated to English 
language. 

 

Rule 25 - Conduct of the Proceedings 

The Tribunal shall have the widest discretion allowed by the Act to ensure the 
just, expeditious, economical and final determination of the dispute. The 
proceedings shall be conducted from 10.AM to 5PM with a recess of one hour. 

 

Rule 26 - Communication between Parties and the Tribunal 

 
 Where the Tribunal sends any written communication to one party, it shall 
send a copy to the other party or parties as the case may be. 
 Where a party sends any written communication (including Statements, 
expert reports or evidentiary documents) to the Tribunal, the same shall be 
copied to the other party or ail other parties, whichever is applicable, and 
show to the Tribunal that the same has been so copied. 

 
 The address of the parties for the purpose of all communications during the 
proceedings shall be those set out in the Notice of Arbitration, or as either 
party may at any time notify the Tribunal and the other party or parties, 
whichever is applicable. 

 
 A copy of correspondence between the parties and the Tribunal shall be 
sent to the Secretary. 

 

Rule 27 - Party Representatives 
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Any party may be represented by legal practitioners or any other representatives, 
subject to such proof of authority as the Tribunal may require. The names and 
addresses of such representatives must be notified to the other party or parties. In 
case one party is represented by non-legal person, another party will also be 
represented by non-legal person so as to maintain natural justice. 

Rule 28 - Hearings 

 Unless the parties have agreed on documents-only arbitration, the tribunal 
shall hold a hearing for the presentation of evidence by witnesses, including 
expert witnesses, or for oral submissions. 

 The Tribunal shall fix the date, time and place of any meetings and hearings 
in the arbitrations on the first hearing, and complete time table pertaining to 
all the activities of the Arbitration e.g. submission of statement of claim, 
reply, counter claim, reply therein, admission and denial of documents, 
visit/inspection of site if any. The tribunal shall stick to the time table with 
without any deviations unless there are unavoidable circumstances 
warranting such deviation which will be with the prior permission of the 
tribunal. 
 Prior to the hearing, the Tribunal may provide the Parties with matters or 
questions to which it wishes them to give special consideration. 

 
 In the event that a party to the proceedings without sufficient cause, fails to 
appear at a hearing of which the notice has been given, the Tribunal may 
proceed with the arbitration and may make the Award after the party present 
has submitted evidence to prove its case. 

 
 All meetings and hearing shall be in private unless the parties agree otherwise. 

 
  

Rule 29 - Documents Only Arbitration 

29.1 The Disputes may be decided without an oral hearing if it is so agreed by 
the parties. 

 
 Where the parties agree to dispense with oral hearing, the Tribunal must be 
promptly informed by either of the parties, as soon as is practicable. The 
Tribunal must also be promptly informed it, at a later stage, the parties or either of 
them intends to apply for an oral hearing. 

 
 Parties may seek discovery of documents if they are not satisfied with existence 
of documents annexed with statement of claim, reply and counter claim by giving 
self-contained request to the Tribunal justifying the necessity for such 
documents. Decision of tribunal shall be final and binding upon the parties. 

Rule 30 - Witnesses 

 The Tribunal may require each party to give notice of the names and 
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designations of the witnesses it intends to call and reasons for legal necessity of 
such witness. 

 
 No party shall call any expert witness without the leave of the Tribunal. 

 
 Any witness who gives evidence may be questioned by each party or its 
representative subject to any rulings made by the Tribunal, 
 A Witness may be required by the Tribunal to testify under oath or affirmation. 

 
 Subject to such order or direction which the Tribunal may make, the testimony of 
witness may be presented in written form, either as signed statements or by duly 
sworn or affirmed affidavits, 

 
 Any party may require a witness to attend an oral examination at a hearing. If 
the witness fails to attend, the Tribunal may place such weight on the written 
testimony as it thinks fit, or may exclude it altogether, 

 
 The Tribunal shall determine the admissibility, relevance, materiality and weight 
of the evidence given by any witness. 

 

Rule 31 - Experts Appointed by the Tribunal 

 Unless otherwise agreed by the parties, the Tribunal may: 

a. appoint one or more experts to report the Tribunal on specific issues; 
b. require a party to give any such expert any relevant information or to 

produce, or to provide access to, any relevant documents, goods or 
property for inspection by the expert. 

 
 Unless otherwise agreed by the parties, if a party so requests or if the 
Tribunal deem it fit, the expert shall, after delivery of his written or oral report, 
participate in an oral hearing, at which the parties may question him and 
present expert witnesses in order to testify on the points at issue. 

 
 Rule 30.2 shall not apply to an assessor appointed by agreement of the 
parties, or to an expert appointed by the Tribunal to advise solely in relation to 
procedural matters. 

 
Rule 32 - Rules applicable to substance of dispute- (1) Where the place of 
arbitration is situated in India, 

32.1 In an arbitration, the arbitral tribunal shall decide the dispute submitted to 
arbitration in accordance with the substantive law for the time being in force in 
India; 

 

Rule 33 - Closure of Hearing 
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 The Tribunal may inquire of the parties if they have any further proof to offer 
or witnesses to be heard or submission to make and, if there are none, 
declare the hearing closed. 
 The Tribunal may also, in view of exceptional circumstance, reopen the 
hearings at any time before the award is made. 

 

Rule 34 - Additional Powers of the Tribunal 

 In addition to the powers conferred by the Act, the Tribunal shall also have the 
power to:- 
a. Allow any party, upon such terms (as to costs and otherwise) as it shall 

determine, to amend claims or counterclaims; 
b. Extend or abbreviate any time limits provided by these Rules; 
c. Conduct such enquires as may appear to the Tribunal to be necessary or 

expedient; 
d. Order the parties to make any property or thing available for inspection 
e. Order any parties to produce to the Tribunal, and to the other parties for 

inspection, and to supply copies of any documents or classes of 
documents in their possession, custody or power which the Tribunal 
determines to be relevant; 

f. Make orders or give directions to any party for interrogatories; 
g. Make orders or give directions to any party for an interim injunction or any 

other interim measure; 
h. Make such orders or give such directions as it deems fit in so far as they 

are not inconsistent with the Act or any statutory re-enactment thereof or 
such law which is applicable or these Rules. 

 
 If the parties so agree, the Tribunal shall also have the power to add other 
parties (with their consent) to be joined in the arbitration and make a single 
Final Award determining all disputes between them. 

Rule 35 - Deposits to Costs and Expenses 

 
 The Tribunal’s fees and SAROD administration fees shall be ascertained in 
accordance with the Schedule of Fees in Force at the time of commencement 
of the arbitration. 

 The Claimant shall deposit with the SAROD half of the fees payable at the 
time of filing of the Statement of Case. The Respondent shall deposit with 
the SAROD one-half of the fees payable at the time of filing the Statement of 
Respondent’s Defence and Counterclaim (if any). The balance of fees 
payable shall be paid 60 days before the date of the final hearing or on such 
other date that the Secretary may direct. 
 Where the amount of the claim or the counterclaim is not quantifiable at the 
time payment is due, the Secretary will make a provisional estimate. The 
fees will be adjusted in the light of such information as may subsequently 
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become available. If the arbitration is settled or disposed of without a 
hearing, the amount of the Tribunal’s fees and SAROD administration fees 
shall be finally determined by the Secretary who will have regard to all the 
circumstances of the case, including the stage of proceedings at which the 
arbitration is settled or otherwise disposed of. 

 
 The Secretary may from time to time direct parties to make one or more 
deposit(s) towards any further expenses incurred or to be incurred on behalf 
of or for the benefit of the parties. 
 All deposit(s) shall be made to and held by the SAROD. Any interest which 
may accrue on such deposit(s) shall be retained by the SAROD. 
 
 If a party fails to make the payments or deposits required or directed, the 
Tribunal may refuse to hear the claims or counterclaims, whichever is 
applicable, by the non-complying party, although it may proceed to determine 
claims or counterclaims by any party who has complied with orders. 

 
 The parties shall remain jointly and severally liable to the SAROD for 
payment of all such fees and expenses until they have been paid in full even 
if the arbitration is abandoned, suspended or concluded, by agreement or 
otherwise, before the final Award is made. 

Rule 36 - Decision Making by the Tribunal 

 
 Where a Tribunal has been appointed, any direction, order, decision or 
award of the Tribunal must be made by the whole Tribunal or a majority. If an 
arbitrator refuses or fails to sign the Award, the signatures of the majority 
shall be sufficient, provided that the reason for the omitted signature is 
stated. 

 
 If there is no unanimity, the same shall be made by the majority arbitrators as 
well as by the dissenting Arbitrator alone as if acting as a sole arbitrator. 
 However, in the case of a three-member Tribunal the presiding arbitrator 
may, after consulting the other arbitrators, make procedural rulings alone. 

 
Rule 37 - The Award 

 It will be mandatory for the parties to submit written synopsis of their 
arguments respectively which will form part of the arbitral proceedings. 

 
 The Tribunal shall assemble at the assigned place in SAROD and shall 
exercise utmost secrecy and confidentiality in writing the award, 

 
 Unless the Secretary extends the time or the parties agree otherwise, the 
Tribunal shall make its Award in writing within 30 days from the date on 
which the hearings are closed and shall state the reasons upon which its 
award is based. The award shall contain the date and shall be signed by the 
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arbitrator or arbitrators. 

 The Tribunal may make interim awards or separate awards on different 
issues at different times. 

 
 All Awards must be submitted by the Tribunal to the Secretary and they shall 
be issued through the Secretary. 

 
 The Tribunal must deliver to the Secretary number of originals of the award 
sufficient for the parties and for filing with the Secretary. 
 The Secretary shall release the award to the parties only upon receipt of 
sufficient deposits to cover the fees and expenses due to the Tribunal and to 
the SAROD. 
 By agreeing to have arbitration under these Rules, the parties undertake to 
carry out the award without delay. 
 Stamp duty on award shall be payable by the party in whose favor the award 
has been pronounced. 

 

Rule 38 - Additional Award 

 Within 30 days after the receipt of the award, either party, with notice to the 
Secretary and the other party may request the Tribunal to make an additional 
award as to claims presented in the arbitral proceedings but omitted from the 
award. 

 
 If the Tribunal considers the request for an additional award to be justified 
and considers that the omission can be rectified without any further hearings 
or evidence, it shall notify all the parties within 7 days of the receipt of the 
request, that it will make and additional award, and complete 

the additional award within 30 days after the receipt of the request. 

Rule 39 - Correction of Awards 

 Within 30 days of receiving an Award, unless another period of time has 
been agreed upon by the parties, a party may by notice to the Secretary and 
the other party request the Tribunal to correct in the Award, any errors in 
computation, any clerical or typographical errors or any errors of similar 
nature. 

 
 If the Tribunal considers the request to be justified, it shall make the 
corrections) within 30 days of receiving the request. Any correction shall be 
notified in writing to the parties and shall become part of the Award. 

 
 The Tribunal may correct any error of the type referred to in Rule 37.1 on its 
own imitative within 30 days of the date of the Award. 
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Rule 40 - Settlement 

 If, the parties arrived at amicable settlement of the dispute during the 
currency proceedings, the parties shall file memo of settlement before the 
tribunal who shall either issue an order for the termination of the arbitral 
proceedings or, if requested by both parties and accepted by the Tribunal, 
record the settlement in the form of an arbitral award on agreed terms. The 
Tribunal is not obliged to give reasons for such an award, 

 
 The Parties shall: 

a. Notify the Tribunal and the Secretary immediately if the arbitration is 
settled or otherwise terminated: 

b. Make provision in any settlement for payment of all the costs of the 
arbitration and fees and expenses due to the SAROD and the Tribunal. 

 
 If the continuation of the arbitral proceedings becomes unnecessary or 
impossible for any reason not mentioned in Rule 38.1, before the award is 
made, the Tribunal shall inform the parties of its intention to issue an order 
for the termination of the proceedings. The Tribunal shall have the power to 
issue such an order unless party raises justifiable grounds for objection. 
 Copies of the order for termination of the arbitral proceedings or of the 
arbitral award on agreed terms, signed by the Tribunal, shall be 
communicated by the Tribunal to the parties through the Secretary. 

 
Rule 41 - Interest 

The Tribunal may award interest on any sum awarded at such rate as applicable 
in fixed deposits of Sate Bank of India in respect of such periods ending not later 
than the date of the award as the Tribunal considers just. 

Rule 42 - Costs 

 The Tribunal shall specify in the final award, the costs of the arbitrations and 
decide which party shall bear them and in what proportion they shall be 
borne. 

 
 In this Rule, “costs of the arbitration” shall include: 

a. The fees and expenses of the Tribunal and the administration fees of the 
SAROD as determined by the Secretary in accordance with the Schedule 
of Fees; 

b. The costs of tribunal appointed experts or of other assistance rendered: and 
c. All expenses which are reasonably incurred by the SAROD in 

connection with the arbitration. 
 

 The Tribunal has power to order in its Award, that all or part of the legal or 
other costs (such as legal fees and expenses, costs incurred in respect of 
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party appointed experts etc) of one party shall be paid by the other party. 

Rule 43 - Waiver 

A party which is aware of non-compliance with these Rules and yet proceeds 
with the arbitration without promptly stating its objection in writing to such non-
compliance shall be deemed to have waived its right to object. 

 
 

Rule 44 - Exclusion of Liability 

 The Tribunal, the President, the SAROD and any of its officers, employees 
or agents shall not be liable to any party for any act or omission in 
connection with any arbitration conducted under these Rules, 

 
 After the Award as been made and the possibilities of corrections and 
additional Awards have lapsed or been exhausted, neither the Tribunal nor 
the President shall be under any obligation to make any statement to any 
person about any matter concerning the arbitration, and no party shall seek 
to make any arbitrator or the President or the SAROD and any of its officers 
a witness in any legal proceedings arising out of the arbitration. 

Rule 45 - General Provisions 

 In all matters not expressly provided for in these Rules, the President, the 
Secretary and the Tribunal shall act in the spirit of these Rules and shall 
make every reasonable effort to ensure the just, expeditious and economical 
conclusion of the arbitration. 
 The Secretary may from time to time issue Practice Notes on the 
implementation of these Rules. 

 

Rule 46 - Amendment to Rules 

These Rules may from time to time be amended by the Governing Body of 
SAROD. 
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Contract Data 
 
 
Items marked “N/A” do not apply in this Contract. 

 
S. 

No. 
Description Clause 

Reference 
1. The Employer is  

Chairman, NHAI  
Address:G-5 & 6, Sector-10,  
Dwarka, New Delhi  

 
Name of authorized Representative of Employer:  
The Regional Officer - MP 
National Highways Authority of India 
Regional Officer-Bhopal, E-6/47, Smriti Parisar,  
Near Sai Board Bus Stop, Bhopal (MP) - 462016 
Phone: 0755-2426638 
E-mail: robhopal@nhai.org 

[Cl.1.1] 

2. The Engineer will be intimated later  [Cl.1.1] 
3. The Intended Completion Date for whole of  the work in: 09              

months.                  
[Cl.1.1, 
17&28] 

4.   Site is located Nasrullaganj - Sandalpur SH- 22 (Existing Road ) (NH-146 
B)in the state of Madhya Pradesh. 

[Cl.1.1] 

5. The Start Date shall be 7 days after the date of issue of the Notice to 
proceed  

[Cl.1.1] 

6.  (a) The name and identification number of the Contract is: [Cl.1.1] 
 

Construction & Maintenance of existing stretch of NH-146B from 
Sandalpur to Nasrullaganj (Length – 37.40 km) in the state of Madhya 
Pradesh  

 “(b) The Works consist of “ 
Construction & Maintenance of existing stretch of NH-146B from 
Sandalpur to Nasrullaganj (Length – 37.40 km) in the state of Madhya 
Pradesh  
 

[Cl.1.1] 

7. (a) The law which applies to the Contract is the law of Union of India.  
(b) The language of the Contract documents is English  

[Cl.3.1] 

8. The limit of subcontracting is 50% of initial contract price  [Cl.7.1] 
9. Schedule of Other Contractor – NIL  [Cl 8.1] 
10. Technical personnel are as given in the ITB (section-II).  [Cl 9.1] 
11. Amount for insurance are:  

a) Rupees equivalent to Contract price.  
b) Rupees equivalent to 5% of Contract price. 
c) Rupees equivalent to 5% of Contract price. 
d) Rupees 20 lakhs for multiple incidents. As per standard industrial norms. 
And deductible as per premium rate  

[Cl.13.1] 

12. Site Investigation Report – NIL  [Cl 14.1] 



 Construction & Maintenance of existing stretch of NH-146B from Sandalpur to Nasrullaganj (Length – 37.40 km) in the 
state of Madhya Pradesh 

102 

 

13. (A) The period for submission of the programme for approval of Engineer 
shall be 3 days from the issue of Letter of Commencement.  
(B) (a) Identified indented work – Weekly Indent-3 days before start of 
week  
(2) Emergent Indent – Within 24 hours.  

[Cl.27.1] 

14. Amount to be withheld for delays in submission of updated programme: 1% 
of value of work corresponding to the updated programme  

[Cl.27.3] 

15. The period for setting up a field laboratory with the prescribed equipment 
relevant to items of work in BOQ is 7 days from the days from the date of 
notice to start work.  

[Cl.32] 

16. The Defect Liability Period will be 01 Year works from the actual Date of 
Completion. 
 

 

17. (a) Amount of liquidated damages for delay in completion of works-For 
identified Indented work 0.1 percent of the Indented value, rounded off to 
the nearest thousand, per day with the minimum of Rs. 1000/-per day  

[Cl.45.1] 

(b) Maximum limit of liquidated damages for delay in completion of work 10 
per cent of the Initial Contract Price rounded off to the nearest thousand. 

 

18. The standard form of Performance Security acceptable to the Employer 
Shall be an unconditional Bank Guarantee of the type as presented in the 
Bidding Documents. 

[Cl. 47.1] 

19. Other fundamental breach is that the contractor has failed to complete 75% 
of value of indented work in any 3 indents issued by the Engineer.  

[Cl. 53.2 
(j)]  

20. The percentage to apply to the value of work not completed representing 
the Employer's additional cost for completing the work shall be 20%.  

[Cl. 54.1]  
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Section-VI 
Scope of Work 
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SCOPE OF WORK 
6.1 General 
 

 Name of work:- Construction & Maintenance of existing stretch of NH-146B from Sandalpur to 
Nasrullaganj (Length – 37.40 km) in the state of Madhya PradeshThe measures are briefed below:-  

 
S.No. Chainage Location Remarks 

1. Km 0+000 to 
Km 37+400 

Nasrullaganj - 
Sandalpur SH- 22 
(Existing Road ) (NH-
146 B) 

Construction & Maintenance of existing stretch 
of NH-146B from Sandalpur to Nasrullaganj 
(Length – 37.40 km) in the state of Madhya 
Pradesh 

 
 Road maintenance - Includes emergency: routine, periodic (if required) and disaster 

maintenance. Broadly routine maintenance will include maintenance of shoulders and 
slopes, side drains, CD works, carriageway and crust. 

 
 Road property management - Identification of encroachments and ribbon development, 

enforcement of regulations, authorities for above including procurement of land records 
with ownership as per mutation from the concerned Revenue Authorities and help in 
mutation, if required and maintenance of road signs and road furniture, demarcation of 
ROW with Boundary Pillars etc. 

 
 Safety Improvement (Engineering Works) - Pavement Overlay, renewal of pavement 

marking. Repairing/ Providing Crash Barriers, Guard Rails management of access, 
provision of new sign boards, cats eyes, provision of FOB/PUP, Junction improvement, 
Rumble strips on cross roads, blinkers, refugee lanes, high mast light, cross bars, footpath, 
side drains etc. 

 
 Inspections  

 
6.2  Road Maintenance 
 
The Contractor shall be required to perform all routine road maintenance activities along the 
project roads. The Contractor shall be required to submit Maintenance Report for each component 
of the works. 
 
The Contractor shall be required to utilize mechanized equipment and methods to perform these 
obligations. 
 
All maintenance activities shall be carried out in accordance with relevant specifications and IRC 
codes prescribed in the contract. The requisite quality control tests as per specifications and codes 
are to be carried out by the Contractor at his cost as per directions of the Engineer. 
 
Routine road maintenance means planned works and activities required to ensure public safety, 
repair small defects and to maintain the rad in the required condition. Ad hoc maintenance means 
carrying out of unscheduled maintenance occasioned by irregular events such as accidents, 
natural calamities, abnormal weather conditions and the like. 
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The routine and ad hoc Road Maintenance shall include, amongst others. activities such as: 
 

 Repairing Local Potholes 
 Crack Sealing 
 Asphalt Treatment 
 Road Sign Maintenance 
 Road Markings 
 Guard Rail and supplementary road furniture repairs 
 Maintenance of Rigid Pavements 
 Repair of Fences 
 Repairs of Accident Damaged Assets 
 Maintenance of Culverts, Drains and Channels 
 Clearing of Litter and Debris from roads and structures 
 Periodic Maintenance of Flexible Pavement  

 
 
6.2.1 Horticultural Maintenance 

The contractor shall maintain all existing trees, plants, shrubs and other suitable vegetation 
in the median and right of way strictly according to the desired density and ensure the 
conservation of all trees, shrubs and similar vegetation, in the median and within the right of 
way by promptly replacing the casualties The Contractor shall also take adequate and 
appropriate measures, during the various seasons, to ensure the survival of the vegetation. 

6.3 Road property management 

The Contractor shall ensure the maximum availability and efficient utilisation of the assets 
for the NHAI. This shall also include the protection of the right of way from encroachments 
and other unauthorized activities. 

For this purpose, the Contractor with the help of the Authority Representative and Revenue 
Authority shall maintain Land Record Register for entire NH ROW and shall also draw up a 
comprehensive asset register detailing the condition of the entire existing road and building 
assets. This asset register shall be maintained and continually updated after any additions 
to the infrastructure and after each of the required inspections. 

Any damage or loss to asset of highway like signages, delineators, boards etc. by 
way of theft or due to negligence of the Contractor, shall be fully recoverable from 
the Contractor. 

6.3.1 Unauthorized Encroachments 

The strict enforcement of the requirements of the NHAI shall be a significant obligation 
under the Contract. The NHAI shall define the Right of Way and their requirements with 
respect to un-authorised accesses, encroachments and the like. 
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The Contractor shall be required to detect report, use it's best endeavors and remove all 
unauthorised encroachments within the right of way as soon as possible. The Contractor 
shall be required to record all such encroachments and seek any assistance from Police, 
local authorities and the NHAI as it deems fit, in order to ensure that all such 
encroachments are removed. 

At the start of the Contract, the Contractor shall be required to determine all encroachments 
and unauthorized accesses to the highway, existing at time being granted access to site. 
The Contractor shall list out the encroachments with a description, location and extent of 
each encroachment, draw up a method statement and programme for the removal of the 
unauthorized accesses or encroachments for approval by the NHAI. All existing 
encroachments shall be removed, and un- authorized accesses closed within 3 months of 
the Contractor being granted access to site. 

6.4 Incident Management 

The Contractor shall set up and maintain an Incident Management System and supply 
regular incident statistics to the Employer. 
 
Incident Management Services (IMS) shall include Rescue, Route Patrol Vehicle and Tow 
Away Crane. Operation of patrol vehicles and tow away cranes shall be synchronized with 
toll-free no. 1033 or any other no. applicable. 
 
Incident Management entails a set of coordinated activities initiated by the Contractor when 
an incident (an extraordinary event resulting in the reduction of road capacity or creates a 
hazard for users) occurs, in order to minimize the effects of the incident and restore normal 
capacity and safety levels to all affected road facilities as efficiently as possible. 
 
The Contractor has to identify relevant agencies (e.g. rescue, fire, hazardous materials, 
traffic, police, ambulance, hospitals, alternative routes, municipalities, cleanups) and their 
representatives and to liaise with these representatives on behalf of the Employer. 
 
The Incident Management Centre on the project highway (minimum 500 sqm.) shall be 
continuously staffed on a 24 hours basis. The Contractor shall maintain records of the 
details of all incidents (e.g. collision, hazardous material, breakdown, etc.). After occurrence 
of any major incident, resulting in multiple loss of life, significant periods of road closure or 
major route rehabilitation work, an incident debriefing report shall be produced and 
forwarded to the Employer within 24 hours of occurrence. The Incident Management Centre 
shall monitor the location of route of incident management vehicles/rescue operation 
vehicles through Vehicle Tracking System (VTS) on continuous basis. 
 
The Contractor will keep a record of the removed accident/damaged vehicles by taking a 
dated photograph of the same and will submit the report on weekly basis to the 
Employer/Engineer. 
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The Contractor will remove dead animals/birds from the carriageway and bury them at a 
suitable location as directed by the Engineer/Employer within two hours of the incident and 
accident vehicles/Debris within 4 hours after police inspection. If the Contractor fails to 
remove the dead animals/birds and accident vehicles/debris from the carriageway within 
specified time of the incident, he will be levied a penalty of Rs. 10,000/- per such incident. 
 
The Route Patrol Vehicle and Crane shall be equipped (for 24 x7 period and total duration 
of contract) with Vehicle Tracking System (VTS), equipment/medicines as mentioned in the 
provisions of this document. 
 

6.4.1 Route Patrol Vehicle 

The Contractor is required to provide 24 hours per day route patrols to assist the road users 
of the highway, to provide information, feedback and perform functions in relation to incident 
management. To achieve this, the Patrol vehicles fitted with VTS should be fully equipped as well 
as the patrol persons should be adequately trained in traffic management, road safety and primary 
first aid. The purpose of these patrols is to: 

 Provide the users of the highway with basic mechanical help for vehicles that breakdown on 
the road and also protect other users from such vehicles. 

 
 Immediately identify traffic hazards of whatever nature, such as unauthorized parking, 

public transport vehicles, obstructing traffic during passenger loading and unloading, debris, 
stray animals and the like. The operator shall take the necessary measures to remove such 
obstructions. 

 
 Provide emergency management at accident scenes until such time as the appropriate 

authorities arrive. 
 
 Assist with the removal of damaged or mechanically impaired vehicles from the highway. 
 
 Observe, record and report suspect aspects of the highway, hazards and incidental damage 

caused by vehicles, floods, storms or other random events, such that the highway 
maintenance records and database are continuously improved. 
 
Patrol Vehicles, including equipment and man power, shall conform to standard 

specifications issued vide Ministry's Letter No. RW/G-23012/01/2019-W&A(Pt.III) dated 
09.02.2021. 

 
Typical duties of the Route Patrol in-Charge are:- 

 
 Patrol the corridor to ensure obstruction free flow as per shift standards. 
 To report to police and assist injured at accident scene and remove all obstructions 

from road when the vehicles are cleared. 
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 To provide first aid to injured, contact control room and ambulance service if 
needed, assist police. 

 Report all incidents on radio control, to control room. 
 To ensure safety of traffic with minimal delay at accidents. 
 To assist motorists on broken down vehicles and to ensure that they do not obstruct 

free flow. 
 Maintain relations with all emergency services, and local safety councils. 
 To report carriageway condition of drainage, ROW plantations, median plantation 

etc. 
 Check on encroachment irregularities taking place within ROW, and prevent 

unauthorized entry into the corridor. 
 Prevent theft of assets and report. 
 Attend to urgent maintenance for safety requirements. 

 
All times, the Route Patrol In-Charge should have with him a list of telephone numbers and 

address of all concerned in providing the road users services. 
 
Number of Patrol Vehicles provided shall be ………  

 
II Tow Away Crane/ Vehicle 
 

The tow-away crane/vehicle shall be of adequate capacity (minimum 20MT) with all 
necessary equipment so that it can reach the site of the incident within 30 minutes of call 
and clear the disabled/accidented vehicles. It should be in good condition and registration 
number not older than two years at the time of procurement/leasing/hiring. It shall also be 
fitted with a GPS based Vehicle Tracking System to monitor its movement on 24 hours x 7 
days of a week basis. Tow away crane/vehicle manpower shall include 1 Driver/Operator 
and 1 Helper per shift per vehicle. 
 
The vehicle shall be painted with approved colour pattern with road authority name and 
emblem painted sides, back and front. 
 
The vehicle shall run minimum 5 km daily (even for dry run), to be eligible for monthly 
payment. 
 
Number of Tow Away Vehicles provided shall be ____ 
 
In case of absence/deficiencies in respect of IMS (vehicles/manpower/equipment) as 

mentioned herein, found during inspection by Engineer/Authority Representative, a penalty of 
Rs.5000/- per item per incidence shall be levied. 

 
Notwithstanding anything contained herein this document, the SOP and specifications for 

IMS issued vide Ministry's Letter No. RW/G-23012/01/2019-W&A(Pt.III) dated 09.02.2021 shall be 
applicable. 
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6.5 Safety Improvement (Engineering Works) 
 

The contractor shall execute junction improvement, provision of Blinkers, flood lights, 
FOB/PUP, Rumble Strips, Signages etc. and other improvements as proposed by 
Engineers' Representative. The Contractor shall execute the work strictly as per 
specifications and drawings. The drawings for same are to be got approved from Engineer's 
Representative. 

 
6.6 Inspection 
 

Full and complete inspection of the highway section shall be undertaken at appropriate 
intervals as mentioned in this section & section VIII (Implementation Manual & Maintenance 
Intervention Levels and as mentioned in Clause 6.13). The Contractor shall provide 
appropriate testing equipment for qualitative inspections, such as reflectivity meters, straight 
edges and the like. 

 
 
6.6.1 Daily followed by weekly and monthly Inspections 
 
Items to be inspected daily on regular basis followed by weekly and monthly inspections shall 
include: 
 

 Potholes 
 Cracking & Patches 
 Rutting 
 Defective bridge decks area and bump at approach 
 User information road marking and road signs 
 Blocked drains 
 Toll Management System (Manual) and Tollbooth 
 Tow Away Trucks, Cranes etc. 
 Frequency of Highway Patrol 
 Accidents/Incidence/Road Block. 

 
6.6.2 Quarterly Inspections 
 
Items to be inspected at quarterly intervals shall include 
 

 bridges - structural elements for damage 
 culverts - structural elements for damage 
 blocked drains 
 road marking 
 road signs 



 Construction & Maintenance of existing stretch of NH-146B from Sandalpur to Nasrullaganj (Length – 37.40 km) in the 
state of Madhya Pradesh 

110 

 

 
6.7.  Repairs 
 

Repairs arising out of the inspections shall be carried out by the Contractor as per 
performance standards after a joint assessment with the Engineer and approval of NHAI. 

 
6.8  PERFORMANCE STANDARDS 
 
6.8.1 PERFORMANCE STANDARDS FOR MAINTENANCE: 
 

The performance standards define the level at which the proposed facility is to be 
maintained and operated. 
 

 
Road Maintenance: (As per MOST Specifications) 
 

Sr. 
No. 

 
SERVICEABILI TY 
INDICATOR 

 
REQUIRED MAINTENANCE 
LEVEL 

  

 
PERMISSIBL E TIME 
LIMIT FOR DEFECT 
RECTIFICATI ON 

 
FREQUENCY OF INSPECTIONS BY 
THE CONTRACTOR ENSURE TO 
REQUIRED LEVEL OF Potholes/km 
(max, Numbers)SERVICE 

1 Potholes/km (max, Numbers) 5 nos. in a stretch of 5 km Two days Daily on regular basis. followed by 
weekly & monthly inspections 

2 Cracking patch (max 
Permissible) 

 

5.0 per cent of rwod surface. 
in a stretch of 1 km. 

Seven days do- 

3 Rutting (20mm), max. 
Permissible limit 

1.0 per cent in a stretch of 1 
km (measured with 3 m 
straight edge.) 

 

Three days 
 
 

-do- 
 
 

4 Defective bridge decks area 
and bump at approach (max 
Permissible) 

Nil Fifteen days 
 
 

-do- 
 

5 User information All road signs. km stones & 
road marking In condition 

Seven days -do- 

 
B) 

Route operations 

Sr. No. SERVICEABILITY INDICATOR REQUIRED MAINTENANCE LEVEL FREQUENCY OF INSPECTIONS BY 

CONTRACTOR TO ENSURE REQUIRED 

LEVEL OF SERVICE 

1 Tow away trucks, cranes ambulances etc To reach the & incident spot within 30 

minutes incident occurrence 

Daily on regular basis 

 

 

2 Frequency highway patrol Every 4 hours on entire stretch (logging 

system) 

Daily on regular basis. 

3 Removal of dead animals/birds To reach the incident spot within 60 

minutes incident occurrence 

Daily on regular basis 

 



 Construction & Maintenance of existing stretch of NH-146B from Sandalpur to Nasrullaganj (Length – 37.40 km) in the 
state of Madhya Pradesh 

111 

 

 

 

6.8.2 Performance Standards for Drainage System 
 

The inspection and maintenance shall follow the guidelines specified in IRC: SP35-1990 or 
any modification to it by Indian Roads Congress. 

 
 Pre-monsoon inspection and repairs shall include: detailed condition inspection of 

all bridges, culverts and the longitudinal drainage system. This shall be followed by 
repairs as required. Clearance of waterways of cross-drainage (CD) works and 
bridge waterways (vegetation, silt) within the right-of-way and 100 m on either side 
of the right-of-way, clearing the longitudinal and surface drains, repairs to flooring 
and pitching and face walls which should be brought to intact condition and painting 
of bridge markings shall be carried out. 

 
 During the monsoon, any blocked vent-ways shall be cleared immediately. 

 
 After monsoon a detailed inspection shall be undertaken to identify any severe 

damage. One month after the cessation of rain, the structures shall be given one 
coat of white wash or colour wash as a protective measure 

 
6.8.3 Performance Standards for Operations 
 
p) For incident management system:  
 

 Set up of Control Room 
Staffing 24 hrs/day and 365 days/year 
 

 Response time to a single incident ½ an hour after receiving notification 
 Multiple incidents as soon as possible 

 
 The facility shall be kept clear of all obstructions to traffic. Broken down vehicles, 

accident remnants, fallen trees, or any other obstructions should be cleared at once, 
after completing any legal formalities. The availability of Tow-trucks, cranes, and 
other equipment required for this purpose shall be ensured. 

 
 Accident relief measures, shall be available round the clock. The response time 

should be 30 minutes. Traffic regulation and management to minimise the 
disturbance due to accident to other traffic shall be taken by providing temporary 
traffic signs, cones, reflective tape etc. 

 
 The intersections at either end or in-between shall be managed such that delays to 

through traffic are minimised. 
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 Regular patrolling shall be done to ensure smooth traffic movement on the facility. 
The frequency of the patrol shall be at least once in 4 hours for the entire length of 
facility. 

 
 In respect of route operation like patrol vehicle and towing of vehicle, any case of 

non compliance as per Cl 6.8 of 'Performance Standard', a penality of Rs. 10,000/ 
for each non compliance incident will be levied. 

 
 The log books for Route Patrol Vehicle and Crane shall be maintained as per 

"Logging System". i.e. exact time reached at particular incident and time at which 
the spot of incidence left out. Both vehicles should not waste time unnecessarily. 
From the entries of log book, if it is found that time is exhausted unnecessarily / 
arbitrarily, reduction in the rate of concerned BOQ item shall be made. Engineer's 
decision in this regard shall be final. 

 
 Signed muster rolls of staff pertaining to route patrols and shall be maintained. Any 

absenteeism of route patrol staff shall attract a penalty as per Clause 6.4. The 
decision of Engineer shall be final in this context. 

 
 The Route Patrol Vehicle and Crane shall be equipped (for 24 x 7 period and total 

duration of contract) with Vehicle Trafficking System, equipment / medicines as 
mentioned in Cl.no.6.4 of "Incident Management". Any shortage of equipment / 
medicines shall attract penalty as per Clause 6.4. The decision of Engineer shall be 
binding on the contractor. 

 
 The contractor shall submit following documents along with each monthly statement 

of work done. 
 

a) The photographs (hard copies) of each incidence of damaged towed vehicle with 
use of crane for entire month 

 
b) The undertaking of route patrol In-charge and driver of each damaged towed vehicle 

stating that "no charges" ie. the services of crane made freely available to damaged 
vehicle. 
 
The claim for BOQ item, "use of crane" shall not be entitled in absence of above mentioned 
data. Reduction in rate on pro-rata basis shall be proposed in absence of above data. 
 

 The contractor shall submit the following documents along with each monthly 
statements of work done. 

 
i) The reports as per IRC 531973 and formats approved by Engineer of accidents 

occurred during the month. 
 

ii) The Photographs in hard and soft copies of all accidents and in soft copies for all 
other incidents. 
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iii) The reports of incidents other than accidents shall be submitted in the format 
approved by Engineer. 

 
iv) The contractor shall submit hard copies of VTS of all vehicles. generated reports 

such as transit, / stoppage / Idle, average speed etc. for entire month along with 
each monthly bill. 
 
The photographs (hard copies) supplied shall be paid under concerned BOQ 
item. 

 
 The contractor shall submit the daily report of accidents / incidents occurred on 

each of next day. Failure of which shall attract penalty of Rs. 500/ incidence. 
 

 Each route patrol vehicle and crane vehicle shall be installed with precise Vehicle 
Tracking System (VTS) of reputed ISO 9001 company. The VTS shall be based on 
Global Positioning System (GPS) and GSM / GPRSM technology. The system shall 
also include micro, live, real time tracking web based software by use of which GIS 
maps shall be accessed and transit stoppage/idle / over speed reports of vehicles 
shall be generated. 

 
 The payment to incident management vehicle will be made based on the report of 

vehicle tracking system. The payment may be proportionately deducted in case 
route operations has not been carried out as per Clause 6.8.1 (B) of Scope of Work. 

 
 For operation of this system one computer of brand approved by the Engineer 

alongwith internet facility shall be installed at "Control Room, by the contractor. 
 

 The contractor shall install one broad band internet connection. He shall also make 
necessary arrangements for uninterrupted electricity supply to Control Room. 

 
 The contractor shall bear all expenditure involved in purchasing VTS, software's, 

one computer and internet connection, maintenance and operation charges (for total 
period of contract) inclusive of all taxes as applicable. 

 
 The contractor shall be responsible for 24 x 7 working of VTS. The necessary 

liaison with Producer Company is sole responsibility of contractor.  
 

 The Control Room shall be manned by a Manager 24x7 to have proper monitoring 
on the route operation vehicles. The Control Room shall have record of the VTS of 
all the vehicles, photographs of the route operations of the previous day, as 
mentioned above, muster roll of the staff, previous day's report of incidence, 
accidents details duly filled in as per format as specified above and other reports 
related to route operations as defined by Engineer-in-charge. 

 
6.9 Performance Standards for "Maintenance of existing and new plants / shrubs / hedges 
grass in median". 
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The length of median to be maintained under this BOQ item means the stretch of median in which 
plantation of hedges / shrubs / flowering trees are already in existence or proposed to be planted. 
 
The following stretches of road are excluded from median maintenance length. 
 

a) Flyovers / Major bridges. 
b) Median cuts 
c) Lined drain in median and where concreting is done for full width of median. 
d) Double face 'W' crash barrier installed in median & where plantations have 

not been planted. 
 

A) Removal of weeds / vegetation and unwanted debris 
 

i) The contractor shall keep median without any weeds, unwanted vegetation, debris 
etc. for the entire period of contract. For this purpose he should deploy at least 
the following for each month of contract period. 
 
a) One labour/day (8 hours) for every four Km. of median. 
b) One tractor of median with trolley/day (8 hours) for every 35 km. stretch c) 
c) One supervisor for every 35 km, stretch of median. 

 
 
 
This deployment shall be made available for whole month from June to Feb of a 
year. From March to May one labour/day (8 hours) for every 06 km. of median and 
one tractor with trolley / day (8 hours) for every 50 km. of median shall be deployed. 

ii) The contractor shall maintain separate signed muster rolls of deployed labours & 
supervisors and log books of tractors. The muster rolls and log books shall be 
made available for inspection. Xerox copy of log books and muster rolls shall be 
submitted along with each monthly statement of work done by the contractor. 

iii) The deployment mentioned as per (i) is minimum and shall not relieve contractor 
from his obligation to keep the median without weeds, unwanted vegetation and 
debris from the median. He shall increase inputs as per requirements of site 
conditions and Engineers instructions. 

iv) If a contractor fails to keep median without weeds, unwanted vegetation, debris etc. 
(as per provision of BOQ) penalty of Rs. 500/ Km. / incidence to Rs. 1500/ Km / 
incidence shall be imposed. Engineers decision in this context is binding on 
contractor. 

V)  Engineer/PD may ask for supporting details regarding engagement of labour to satisfy 
themselves before making payment. 

B) Watering:- 

i) For the specified period of the year excluding the monsoon months (2- 3 months) (period shall be 
specified by Engineer depending on site condition] contractor shall prepare monthly plan for 
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deployment of water tankers in consultation with Engineer and shall submit the same seven days 
prior to next month. It is obligatory on contractor to deploy the number of water tankers as per plan. 
If Engineer observes number of water tankers deployed (as per plan) are not sufficient as per site. 
condition, he shall instruct to increase the water tankers. Engineers decision shall be final. 

ii) If contractor fails to deploy the water tankers as per Engineer's instructions and as per monthly 
plan each incidence of non deployment, a penalty of Rs. 8000/day/incidence shall be imposed. 

iii) The methodology suggested vide (i) to (ii) shall not relieve contractor from his obligation of non-
wilting of any hedge / shrub / flowering trees of median. If any existing hedge, shrub, flowering tree 
etc. got dead it should be replaced by contractor at his own cost. Engineers decisions in this 
context is final 

iv) Deployed water tanker shall be fitted with red electric blinking signal and red flag at top of LHS 
back end. The safety measures as per IRC 112 shall be taken while watering  

v) The contractor shall maintain log books of each deployed water tanker and submit the Xerox 
copies along with each monthly statement of work done. 

C) Trimming of plantation and application of insecticides/pesticides 

i) Trimming of hedges and flowering trees shall be done as and when required and as 
ordered by Engineer. 

ii) Supplying and application of insecticides / pesticides shall be done as and when 
required and as ordered by Engineer. 

iii) Each incidence of failure of trimming and application of insecticides / pesticides 
shall be penalized at the rate of Rs. 500/Km. /incidence. Engineers decision 
shall be binding on the contractor. 

D)  The contractor shall submit the daily reports (on next day) of out put of various men and 
machinery deployment for median maintenance in the formats approved by Engineer. Failure of 
which shall impose penalty of Rs. 1000/incidence. 

6.10 - Performance standard for "carrying out cleaning, removing of dust/ silt/ thrash from 
carriageway. 

i) This BOQ item is on km basis. The total length of stretch under consideration is 
taken under this item. However width of carriageway to be kept clean as per 
BOQ provision, it includes. 
a) Total width of carriageway (LHS + RHS) including median width.  
b) Width of service roads (LHS + RHS) wherever service roads are in existence. 
c) Width of all structures such as flyovers, major bridges, minor bridges, 

culverts, subways, etc. 

ii) For cleaning of carriageway contractor shall deploy mechanical broom with VTS for 
total period of contract. The deployment of mechanical broom shall be for at least 20 
days / month. Contractor shall maintain log book of this mechanical broom and 
submit the Xerox of this along with each monthly statements of work done alongwith 
the report of VTS. 
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i) In addition to mechanical broom contractor shall deploy following men/machinery for 
each month and total duration of contract 

a) One unskilled labour / day (8 hours) for every three km. of stretch of road. 
b) One superior for every 30 km of stretch of road. 
c) One tractor with trolley / day (8hours) for every 30 km. of stretch of road. 

iv)  The contractor shall maintain separate signed muster rolls of deployed labours & 
supervisors and log books of tractors. The muster rolls and log books shall be made 
available for inspection. Xerox copy of log books and muster rolls shall be submitted along 
with each monthly statement of work done by the contractor. 

ii) The deployment maintained as per (ii) & (iii) is minimum and shall not relieve 
contractor from his obligation to keep the carriageway clean as per BOQ 
provisions. It is obligatory on contractor to increase inputs as per requirements of 
site conditions and Engineers instructions. 

vi) The contractor shall submit daily reports (on next day) of out- puts of men & machinery 
deployment in the formats approved by Engineer. Failure of which shall attract a penalty of 
Rs. 1000/incidence 

 

6.11 Performance standard for "Removal of rank vegetation / weeds/…………….. etc. 

Indent for this work shall be issued once in year by the Engineer. After execution of this 
indented quantity, it is the sole responsibility of contractor to keep that particular area 
without any vegetation/weeds/grass for the remaining period of contract (one year). For this 
purpose he shall make use of men / machinery deployment as in case of performance 
standard Cl. no. 6.10. 

6.12 ADDITIONAL MAINTENANCE STANDARDS 

6.12.1 Maintenance standard for cleaning, clearing and repairing roadside lined drains 

 

Scope 

i.  The work shall consist of removing material to bring them to original shape/drainage 
capacity. 

ii.  Disposal of sediments, extraneous debris or vegetation growth, blocking flow. 

Methods, Tools and Equipment 

i. Safety devices and signs shall be placed as per MoRT&H clause no.112 

ii. The debris, sediments, vegetation growth and excess material shall be excavated. The 
excavated material shall be disposal off as directed by Engineer-in-charge with all leads 
and lifts. 

iii. The drain slopes and sides shall be dressed up to original flow line and cross section. 



 Construction & Maintenance of existing stretch of NH-146B from Sandalpur to Nasrullaganj (Length – 37.40 km) in the 
state of Madhya Pradesh 

117 

 

 

6.12.1.3 Measurements for Payment 

The work shall be measured in terms of rm of drain cleaned, cleared and repaired. 

Rate 

The contract unit rate for cleaning and clearing roadside pucca drains. shall mean payment in full 
for carrying out all the required operations. explained above including compensation for: 

a. Setting out and providing safety devices and signs placed in work area. As per MoRT&H clause 
no. 112. 

b. Furnishing all materials to be incorporated in the work including transportation of excavated 
material and disposing of the same with all leads and lifts. 

c. All labour, materials, tools, equipment, safety measures, testing and incidentals necessary to 
complete the work to specifications. 

 

6.12.2 Maintenance standard for cleaning, clearing, deepening and reshaping of roadside unlined 
drains 

6.12.2.1 Scope 

i. The work shall consist of cleaning, clearing deepening and reshaping of roadside 
unlined drains and making shallow lateral drains on shoulders to drain out the rain 
water/surface water effectively from bituminous surface as well as from roadside 
berms. 

6.12.2.3 Methods, Tools and Equipment 

i. Safety devices and signs shall be placed in accordance to MoRT&H clause no.112 

ii.  The unlined drains should be cleaned and cleared off the deposition of sediments, 
extraneous debris or vegetation blocking free flow in the drain. This work may be 
carried out manually. 

iii. In case any erosion is noticed then these drains should be. deepened/widened in 
proper slope as directed by Engineer in- charge.  

iv. For draining out the standing water from road edges and unpaved shoulders, the 
shallow lateral drains at regular intervals shall be made manually as and when 
required.  

v. The drain slope and sides are neatly dressed up to required flow line and cross 
section. 

vi.  The excess excavated material should be well dressed, watered and compacted in 
nearby area or transported away from the site with all leads and lifts, as directed by 
the Engineer in-charge.  
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6.12.2.4 Measurements for Pavement 

The work shall be measured in unit of RM. for roadside drains only and no separate payment shall 
be made for making shallow lateral drains. 

6.12.2.5 Rate 

The contract unit rate for cleaning, clearing, deepening and reshaping of roadside unlined drains 
and making lateral drains on shoulders shall mean payment in full for carrying out all the required 
operations explained above including compensation for 

a. setting out and providing safety devices and signs placed in work area. As per MoRT&H 
clause no. 112. 

 b. furnishing all materials to be incorporated in the work including all royalties, fees, rents 
where necessary and all leads/lifts. 

c. Transporting the excavated/recovered material and disposing of the same with all heads 
and lifts as directed by the Engineer in-charge. 

d. All labour, materials, tools, equipment, safety measures testing and incidental necessary 
to complete the work to specifications 

6.12.3 Maintenance standard for routine maintenance of road signs and delineators, kerbs 

6.12.3.1 Scope  

i. The work shall consist of washing of signs, delineators, removal of posters, cleaning 
of kerbs etc. on a regular maintenance cycle and repair to supporting structures with 
repainting. 

6.12.3.2  Methods, Tools & Equipment 

I The road signs and delineators should be thoroughly washed using a detergent 
solution followed by a lean rinse and whole face of the sign shall be dried. 

ii.  Defects in supporting structures like bullet holes, surface marks or bent posts shall 
be repaired with appropriate tools. 

iii. Damaged area shall be cleaned and loose/flaking paint shall be removed. Bullet 
holes shall be filled with filler and supporting structures shall be painted with first 
quality enamel paint in two or more coats 

6.12.4 Maintenance standard for replacing road signs, delineators mounted on single 
post/multiple posts 

6.12.4.1 Scope 

i. The work shall consist of replacement of damaged signboards/delineators due to 
accident or worn out due to age and weathering. 

ii.  Replacement of missing signboards and major repairs especially to sign faces. 

6.12.4.2 Methods. Tools & Equipment 
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i. New signboards/delineators in lieu of badly damaged/missing ones shall be 
provided conforming to MOST specification clause 801 to perform the function and 
convey message that was originally required (retroreflective type of high intensity 
grade), 

 

ii. For major repairs following sequence shall be carried out: 

a. Beat any holes and indentations flat with a hammer and dolly 

b. Clean the damaged area and remove any loose or flaking sheeting. paint or 
other surface material 

c. Fill the holes and indentations with polyster body filler and access. material 
shall be striked off to flush with sign face. 

d. Patch the whole of the affected area with existing surface material as 
required viz. Pressure sensitive, reflective sheeting, paint etc. e. Restore the 
legend by black screening or reflective sheeting of correct class cut to shape. 

6.13 Monitoring 

6.13.1 The Contractor shall submit the daily report (by email) indicating the day's activities and the 
work executed at site. The Contractor shall also inform any changes observed at site such as road 
condition, structure damages/changes, damages to road-signs, crash barriers, railing. 
encroachments and any other unusual changes at site before 11.00 AM everyday for the preceding 
24 hours. 

6.13.2 The daily report should be submitted to PD and Engineer on daily basis as per proforma 
approved by Engineer in consultation with PD, NHAI 

6.13.3 The detail summary of these daily inspections and work carried out shall form part of 
monthly bill in the form of email extracts otherwise payment may not be admissible. 

6.14 

a) Broad Performance Parameter for Solar High Mast Light 15 mtrs. High 

Broad Performance Parameter for Solar High Mast Light 
Height 15mtrs. 
Lux average 40LUX 
Light Source White Light Emitting Diode (W-LED) 

Light Out put White colour (colour temperature 5500 0 -65000 K) minimum. The illumination should 
be uniform without dark bands or abrupt variations, and soothing to the eye. 

Mounting of light for high mast of LED street lighting system 4Nos. X 100W a minimum 15 
PV Module Module r for High mast Street Light 
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Battery Battery for High Mast Street Light 
A. 48 V 300 Ah 
Tubular Positive plate Lead acid or gel type VRLA, @ C/10, Max DoD 75% 

Electronics Min 85% total efficiency 
Average duty cycle Dusk to dawn 
Autonomy 3 days (Minimum 42 operating hours per permissible discharge) 
DUTY CYCLE The LED solar street lighting system will be designed to operate for dust to dawn, 

under average daily insulation of 5.5 kWh /sq.m. on a horizontal surface 
Warranty The module will be warranted for a minimum period of 15 years from the date of 

supply and the complete White LED solar street lighting and LED High Mast 
system including the battery) will be warranted for a period of at least 5 years from 
the date of supply 

Repair/Replacement of 
damaged part/bulb  

Within 24 hours otherwise a penalty of Rs. 5000/- per day will be imposed 

 

b) Broad Performance Parameter for Solar High Mast Light 7.5 mtrs. High 

 

Broad Performance Parameter for Solar High Mast Light 
Height 7.5 Mtr Above the ground Level 
Lux Average-40Lux 
Light Source White Light Emitting Diode (W-LED) of 300 Watt module capacity, 12V 400 Ah or 24 V 200 

Ah and LED lights of 18 
Watt with 04 numbers light 

Light Out put White colour (colour temperature 5500 0 - 65000 K) minimum. The illumination should be 
uniform without dark bands or abrupt variations, and soothing to the eye. 

Mounting of light for high mast of LED street lighting system 4Nos. X 18W and 4 nos. X 24 
watt a minimum 09 meters telescopic shape pole, having 7.5 meters 
above the ground Level 

Module Module r for High mast Street Light 
400 Wp module for 24 W 

Battery Battery for High Mast Street Light 
12V 500 Ah or 24 V 250 Ah for 24 W 
Tubular Positive plate Lead acid or gel type VRLA @ C/10, Max DoD 75% 

Electronics Min 85% total efficiency 
Average duty cycle Dusk to dawn 
Autonomy 3 days (Minimum 42 operating hours per permissible discharge) 
DUTY CYCLE The LED solar street lighting system will be designed to operate for dust to dawn, under 

average daily insolation of 5.5 kWh /sq.m. on a horizontal surface. 
Warranty: The module will be warranted for a minimum period of 15 years from the date of supply 

and the complete White LED solar street lighting and LED High Mast system including the 
battery) will be warranted for a period of at least 5 years from the date of supply. 
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Repair/Replacement of 
damaged part/bulb 

Within 24 hours otherwise a penalty of Rs. 5000/- per day will be imposed 

 

6.15  Road Performance Parameter for Solar Blinker 

S.No. Specification Details 
1 Blinker Size 300 MM (12 Inch) & 200 mm (8 Inch) 
2 Body Molded Polycarbonate, Suitable for extreme weather 

conditions 
3 Lens U.V. Stabilized, Transport Polycarbonate 
4 Gasket Rubber Gasket for Sealing between Lens and Signal 

Unit 
5 Color Red/Amber/Green 
6 PCB Used 1.5 mm thick, Glass Epoxy for Power Supply/LED 

Display 
7 LED Used Ultra Bright, Water clear 
8 Viewing Angle  24 Degree for LED's 
9 No. of LEDs 176 LED (300 mm) 

140 LED (300mm) (Power Saver Model). 
96 LED (200 mm) 

10 Charge Control Unit (CCU) Built in Type, helps to protect battery from deep discharging as well as 
overcharging. Also protect Panel from Reverse Voltage. 

11 Solar Panel 12 Volt, Wattage as per requirement 
12 Battery (SMF) Sealed Maintenance Free Type 
13 Wire Harness For making all connections easily and correctly 
14 Clamps For Mounting traffic signal, battery box and solar panel 
15 Pole Dia. 3" or 4", Height 2.5 to 4 mt., Gl or MS 
16 Working Voltage 12v DC 
17 Power Supply Total Solid State Electronic Circuitry 
18 Frequency 30 to 40 Flashes Per Minute as desired 
19 Operation 24 hours or 12 hours (Dusk to Down) 
20 Control Card In built and solid state 
21 Power Factor >0.9 
22 Visibility 500 Mts., Good even during bad weather 
23 Certification IP 65, ISO 9001: 2008 
24 Repair/Replacement of 

damaged part/bulb 
Within 24 hours otherwise a penalty of Rs. 5000/- per day will be imposed 
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TECHNICAL SPECIFICATIONS 
 
7.1 PREAMBLE: 
 
  The Technical Specifications contained herein shall be read in conjunction 
with the other Bidding Documents as specified. 
 
7.2 GENERAL REQUIREMENTS 
 

The Technical Specifications in accordance with which the entire work described 
hereinafter shall be executed and completed by the Contractor shall comprise of the 
following: 

7.2.1  PART – I – GENERAL TECHNICALSPECIFICATIONS 

The General Technical Specifications shall be the “SPECIFICATIONS FOR ROAD AND 
BRIDGE WORKS” (FIFTH REVISION, 2013) issued by the Ministry of Road Transport & 
Highways, Government of India and published by the Indian Roads Congress, hereinafter 
referred to as MORT&H Specifications. 

        PART – II – SUPPLEMENTARY TECHNICAL SPECIFICATIONS 

When an Amended/Modified/Added Clause supersedes a Clause  or  part  thereof in the 
said Specifications ,then any reference to the superseded clause shall be deemed to refer 
to the Amended/Modified/Added Clause or part thereof. 

In so far Amended/Modified/Added Clause may come in conflict or be inconsistent with 
any of the provisions of the MOST Specifications under reference, the 
Amended/Modified/Added clause and the additional specifications shall always prevail. 

7.2.2 In the absence of any definite provisions on any particular issue in the 
aforesaid Specifications ,reference may be made to the latest codes and specifications of 
IRC and BIS in that order, Where even these are silent, the construction and completion of 
the works shall conform to sound engineering practice as approved by the Engineer  and, 
incaseofanydisputearisingoutoftheinterpretationoftheabove,thedecisionofthe Engineer shall 
be final and binding on the Contractor. 
 
7.2.3 The Authority/Client shall get the 3

rd party quality audit of Bituminous 
work or any other work if required from any nearest reputed government technical 
institute for its gradation, bitumen content and thickness for every km and construction 
agency shall bear the cost of these tests. 
 
7.2.4 Repairing / filling of all potholes/cracks on the National Highway stretch 
shall  be performed only by using mechanized method with facility to have integrated 
operation for proper cutting in shape i.e., square/rectangular, cleaning, priming, laying and 
compacting by mechanical means. 
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7.2.5 The Contractor will sign the checklist of deliverables enclosed as Appendix 
at Section II, 4.4 B (b) (iii) which shall be used as a basic monitoring tool so as to ensure 
that the O&M/renewal obligations are actually fulfilled. 
 
The above provisions are to be complied with by the Contractor/Executing Agency without 
any financial implication payable to them. 
 
Further if, the Contractor has not been able to fulfill the above mentioned provisions 
within a cure period of 15 days, Authority will fulfill these provisions at the risk and cost 
of the Contractor/Executing Agency. 
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IMPLEMENTATION MANUAL 
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SECTION – VIII IMPLEMENTATION MANUAL 
8.1 Introduction 
 
8.1.1 Maintenance & Rehabilitation work of highway through one agency is the 

work of typical  nature, which shall continue up to the expiry of base period 
specified in the contract  (excluding defect liability period).These works need 
attention, efficiency, continuous  monitoring  and  responsive  management.  
This  implementation  manual spells out   detailed   guide-lines   for   
implementing   the   maintenance   programme successfully, defining the 
various activities to be accomplished by the Employer and the Contractor. 

 
8.1.2 This package includes routine, periodic, recurrent and urgent maintenance 

activities to repair  highway  surface,  shoulders,  road  side,  drainage  facilities,  
CD  work,  signs, markings and inspection facilities.  The works of different 
nature at scattered locations within specified time  frame need to be 
performed confirming to specifications and standards in order to keep 
carriageway in perfect condition. 

 
8.2 Maintenance Procedures 
 
8.2.1 Deleted 
 
8.3 Deleted 
 
8.3.1 Deleted 
 
8.4 Resource Estimation 

 
8.4.1 The Engineer shall workout the yearly requirement of funds based on unit 

prices rates quoted  by Contractor and quantities of various items proposed 
to be executed. A tentative programme shall be drawn on the basis of 
resources available with the contractor at different times of maintenance 
period including available establishment, equipment and labour availability with 
him.   Cash flow available with the contractor shall also be basic input to 
determine proposed maintenance programme. 

 
8.5 Identification of Priorities 

 
8.5.1 The Engineer shall work out order of priority, judiciously in order that jobs that 

have the stronger claim or resources placed ahead of the list and those having 
least claim are placed at the end. 

 
8.5.2 Deleted 

 
8.5.3 Deleted 

 
8.5.4 Deleted 
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8.6 Work Scheduling 
 
8.6.1 The  work  of  road  is  of  unpredictable  nature  so quantities shown against 

each item or work are only representative.  It is expected that they would be 
consumed during the entire base period of works but employer would not be  
responsible to pay any compensation etc. in case there is variation to any 
extent  in  quantity  of  actual  execution  of  particular  item  of  work  with  
respect  to representative quantity shown in BOQ for that particular work. 

 
8.6.2 Scrutinized work proposals shall be negotiated by the Engineer with 

Contractor for quantity and time to complete those particular activities and 
accordingly they shall be classified into two groups: 

 
Group – I: Works of short duration of completion (up to 2 months) 
Group – II: Works of larger duration of Completion (more then 2 months) 

 
8.6.3 For works under Group I, Weekly Indent, Monthly Indent, Quarterly  indents 

shall be issued and for works classified under Group 2, bi-annual indents shall 
be issued by the Engineer.  These indents shall mean to identify, quantity the 
various works which contractor is expected to execute on his unit rates quoted 
by him at specified locations within the time period assigned in the indents.  
Each indent shall be treated as part of the work for which contractor has 
submitted Bids.  The terms & conditions applicable in bid document shall also be 
applicable to these indented works. 

 
8.6.4 In case of urgency requiring immediate actions to remove road blockade, to 

construct temporary  diversion  or  urgent  preventive  measures  to  reduce  
extent  of  expected damages or to make precautionary arrangements to 
handle emergencies,.  Engineer shall issue interim indents for such works / 
arrangements to be complied with by the contractor in responsible manner 
without loss of time. 

 
8.7 Work Management 
 
8.7.1 The success of Contract maintenance system lies with good work 

management.  The contractor shall draw activities which shall be 
accomplished by in house crew and portion of the work to be accomplished 
with sub contractors. 

8.7.2 The contractor can also consider to introduce communication system (like 
mobile, etc). on the Highway for better and efficient management of site. 

 
  8.8 Work Control & Quality Assurance 

8.8.1 The Engineer shall adopt random sampling procedures to ensure quality control. 
Engineer shall carry out in- process inspections and end product inspections to 
collect samples and shall carry out testing in order to determine the degree of 
adherence to the maintenance standards of delivered or constructed material. 
Any testing / checking of works by Engineer shall not absolve the contractor from his 
responsibility to execute works strictly in accordance of MoRT&H / IRC / IS 
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specifications or laid down standards in bid document. 

8.8.2   A quality control laboratory equipped with all instruments required to perform tests 
as indicated in MoRT&H / IRC / IS specifications at frequency mentioned therein 
shall have to be provided by the contractor. Contractor shall ensure that testing of 
all material delivered or constructed is regularly carried out by his filed staff as per 
standard norms and results of these tests are recorded in specified manner and 
made available to Engineer whenever required by him. The contractor shall 
provide the QC laboratory, as incidental to work and no separate payment shall be 
made for this item. The QC lab shall also be made available to Engineer for 
conducting tests of his own. 

8.8.3  Work Control & Quality Assurance The Engineer shall adopt random sampling 
procedures to ensure quality control. Engineer shall carry out in- process 
inspections and end product inspections to collect samples and shall carry out 
testing in order to determine the degree of adherence to the maintenance standards 
of delivered or constructed material. Any testing / checking of works by Engineer 
shall not absolve the contractor from his responsibility to execute works strictly in 
accordance of MoRT&H / IRC / IS specifications or laid down standards in bid 
document. 

8.8.4  A quality control laboratory equipped with all instruments required to perform tests 
as indicated in MoRT&H / IRC / IS specifications at frequency mentioned therein 
shall have to be provided by the contractor. Contractor shall ensure that testing of 
all material delivered or constructed is regularly carried out by his filed staff as per 
standard norms and results of these tests are recorded in specified manner and 
made available to Engineer whenever required by him. The contractor shall 
provide the QC laboratory, as incidental to work and no separate payment shall be 
made for this item. The QC lab shall also be made available to Engineer for 
conducting tests of his own. 

8.8.5In- process inspections shall be carried out by the Engineer to witness and or to verify 
the quality / quantity of work, when activity is in process with aim to judge justification 
of payment. Engineer shall carry out end product inspections after completion of the 
activity to provide satisfactory evidence about acceptability of the contractors work. 

 
8.8.6The results of in process inspections, end product inspections and quality control tests 

shall form basis of acceptance of completed works and issuance of Non 
Conformance Report (NCR)ss. Items of Works or unit of material or the end 
product do not meet the specifications / standards shall be identified by “Non-
Conformance- Report” and can become basis of rejection of work on establishing 
the authorized disposition. 

8.8.7Non Conformance Report: Defective or uncompleted work shall not be paid. Such work 
shall also be notified to the Contractor within 10 days of submission of bill through 
non-conformance report (NCR). The NCR shall clearly identify the item of work that is 
non – conforming either to specification or to a specific requirement in the contract 
document. Once NCR is identified, it shall be evaluated and of the dispositions would  
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be established. 

a.  “Do” Identifies the work which has not been done at all at site within 
specified time limit. An NCR issued with “Do” disposition for the work 
should immediately be  undertaken  by contractor. 

b.  “Re-Do” Identified the work, that is non conforming of all quality 
aspects. Such works be totally removed & redone. 

c.  “Re-work” Requires part of particular item identified in this category be 
reworked to bring it to the quality required. 

d. “Use-as-is” Applied where Engineer accepts work “as-is” 
notwithstanding the fact that it does not exactly conform to the contract 
requirements. This work shall be accepted only for agreed reduced 
rates with respect to unit rates quoted in financial bid by the contractor 
otherwise shall be re-classified under disposition “Do” or “Re-Do” 

 
8.9 Payment Procedures 
 
8.9.1 The contractor shall submit to the Engineer after the end of each month 

bill in two copies, each signed by authorized contractor’s representative in 
standard format, showing the amounts to which the contractor considered 
himself to be entitled upto the end of the month. These bills should be prepared 
each indent wise. 
 
The Engineer after scrutiny of the bills shall certify and recommend the 
payments for completed accepted works within 14 days of presentation of bill to 
him to the employer subject to deductions as per bid documents. 
 
The employer shall pay the amount due to the Contractor under certificate and 
recommendations by the Engineer within 28 days after it has been delivered to 
the Employer. 
 

8.10 Records & Documentation 
 

8.10.1 The results of all inspections shall be documented. The test results 
containing documentary evidence of activities and data relevant to the quality of 
work and performance of the contractor shall also be documented. The field daily 
to be filled by Site Engineer of Contractor shall be a basic form of documentation. 
The activities to be entered in daily dairy are 
 
 The description of day’s activities, number and type of crew on job, 

equipment on job weather and temperature 
 Any measurement made to determine pay quantities 
 Daily summary of material issued in the job 
 A record of significant conversations with and direction given to the 

contractor 
 A record of bottlenecks with the progress or execution of the work 
 A record of material testing in lab 
 Details of visit by officials 
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8.10.2 The Contractor shall carryout road roughness measurement as directed by 
Engineer for the entire stretch at the end of the pavement maintenance and 
shall submit the complete record to NHAI. There shall not be any separate 
payment on account of this. The payment pertaining to this shall be deemed to 
be included in the items of works. 

 
8.11  Deleted
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(SECTION-IX) 
 

ADDITIONAL CONDITIONS 
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ADDITIONAL CONDITIONS 

 
 Before tendering, the bidder shall inspect the site of work and shall full acquaint 
himself the above terms and conditions with regard to site, nature of soil, availability of 
material suitable location for execution of work and time involved in the work (over the 
entire duration of contract) including local conditions that restrictions, obstructions and 
other conditions, as required for satisfactory and timely execution of the work. His rates 
should take into consideration all such factors like supply and storage of materials, man 
and machinery, land etc. and contingencies. No claim whatsoever shall be entertained 
by the NHAI on this account. 
 

1 The contractor must study the specifications and conditions carefully before 
tendering. 
 

2 Before the start of the work, the contractor shall submit the program of execution 
of work, get it approved from the Engineer/NHAI and strictly adhere the same for 
the timely completion of the project work. 
 

3 The contractor shall have to make approaches to the site, if so required and keep 
them in good condition for transportation of labour and materials as well as 
inspection of work by the Engineer. Nothing extra shall be paid on this account. 
 

4 The contractor shall all times carryout work on the highway in a manner creating 
No interference in the flow of traffic as per direction of Engineer/Employer. 
 

5 All arrangements for traffic diversion during construction including maintenance 
of diversion road shall be considered as incidental to the work and contractor’s 
responsibility and nothing shall be payable to him in this respect. However, if any 
new diversion road is constructed by the contractor, the same shall be paid 
separately.  

 
6 The work shall be carried out in such a manner so as not to interfere or effect or 

disturb either works, being executed by other agencies, if any.  
 
7 Any damage done by the contractor to any existing work shall be made good by 

him at his own cost.  
 

8 The work shall be carried out in the manner complying in all respect with the 
requirement of relevant bye-laws of the local bodies under the jurisdiction of 
which the work is to be executed and nothing extra shall be paid on this account. 
 

9 For completing the work in time, the contractor might be required to work in two 
or more shifts including night shifts and no claim whatsoever shall be entertained 
on this account notwithstanding the facts that the contractor will have to pay to 
the labourers and other staff engaged directly or indirectly on the work according 
to the provision of the law regulation and the agreement entered upon and/or 
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extra amount for any other reason.  
10 The contractor shall make his own arrangements for obtaining electric 

connection(s) as required and make necessary payment directly to the 
department concerned. The Department will however make all reasonable 
recommendations to the authority concerned in this regard. 
 

11 The contractor or his authorized representative should always be available at the 
site of work to take instructions from Engineer or his authorized representative 
and ensure proper execution of work(s) or work should not be done in the 
absence of such authorized representative. 
 

12 The structural and other drawings for the work, shall at all times, be properly 
corrected before executing the work. 
 

13 The contractor shall maintain in good condition all works executed till the 
completion of the entire work allotted to the contractor. 
 

14 No payment will be made to the contractor for damage caused by rains, or other 
natural calamities during the execution of works and no such claims on this 
account will be entertained. 
 

15 Royalty at the prevalent rates and all other incidental expenditure shall have to 
be paid by the contractor on all the boulders, metal, earth, sand, bajri etc. 
collected him for the execution of the work direct to the concerned Revenue 
Authority of the state or central Govt. His rates are deemed to include all such 
expenditure and nothing extra shall be paid. 
 

16 The contractor shall take all necessary measures for the safety of traffic during 
construction period, erect and maintain such barricades, including signs, 
markings, flags, lights and flagman, as necessary at either end of the excavation 
embankment and at such intermediate points as directed by the Engineer for the 
proper identification of construction area. The Contractor’s rate shall include 
above items of work and nothing extra shall be paid to Contractor. He shall be 
responsible for all damages and accidents caused due to negligence on the part. 
 

17 The contractor shall provide suitable barricading with suitably painted single row 
of the sheets about 3’0” wide (90cms) nailed or bolted with wooden poles spaced 
2 to 3 meter apart and each pole 1.6m to 2m long, 8 cm to 10 cm dia. The poles 
will be embedded to mobile iron pedestal rings suitably framed for giving stable 
support without hindrances to the traffic as per direction of the Engineer/NHAI. All 
management (including, watch and ward) of barricades shall be the full 
responsibility of the contractor. The barricade shall be removed only after 
completion of the work or part of the work. The contractor’s rates which include 
all above items of work and nothing extra shall be paid to the contractor over and 
above his quoted rates. 
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18 The temporary warning lamps shall be installed at all barricades during the hours 
of darkness and kept lit at all times during these hours. 
 

19 The malba/garbage, removed from the site shall be disposed off by the 
contractor at any suitable place as directed by the Engineer. 
 

20 All work and materials brought and left upon the ground by the contractor or by 
his order for the purpose of forming part of the works are to be considered to be 
the property of the NHAI and the same are not to be removed or taken away by 
the contractor or any other person without special license and consent in writing 
of the Engineer/NHAI but the NHAI is not be in any way responsible for any loss 
or damaged which may happen to or in respect of any such work or materials 
either by the same being lost or damaged by weather or otherwise. 
 

21 The Contractor will be responsible to provide deep hand pump/tube well at site of 
work to make potable and safe drinking water to labour engaged in execution of 
work. 
 

22 The rates for all items of work, unless clearly specified otherwise, shall include 
the cost of all labour, materials dewatering and other inputs involved in the 
execution of the items. If any reason contractor fails to quote his rate for any item 
provided in the schedule of quantities it will be assumed that contractor is ready 
to execute that item free of cost. 
 

23 Unless otherwise provided in the schedule of quantities the rates tendered by the 
contractor shall be all-inclusive and shall apply to all heights, depths, leads and 
lifts. 
 

24 The contractor shall bear all incidental charges for cartage, storage and safe 
custody of materials. 
 

25 The nature of work is such that contractor may have to carry out a part of work 
announced not less than Rs. 50,000/- (Fifty Thousand) or full work on short 
notice of 48 hours from Engineer in writing on site order book or through special 
messenger. Failure to comply with the instruction or delay in taking up the work 
as per schedule issued by the Engineer shall attract penalty clause as mentioned 
in the agreement. In addition a fine of Rs.1000/-per day for each day of default 
shall be recovered from contractor and decision of Engineer shall be final, 
binding and not open to arbitration. 
 

26 Existing drains, pipes, cables, overhead wires, sewer lines, water line and similar 
services encountered in the course of the execution of the work shall be 
protected against the damages by the contractor. The contractors shall not store 
material or otherwise occupy any part of the site in a manner likely to hinder the 
operation of such services. 
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27 The contractor will not have any claim in case of any delay by the Engineer in 
removal of trees or shifting, removing of telegraph, telephone or electric lines 
(overhead and underground), water and sewer lines and other structure etc. if 
any, which may come in the way of the work. However, suitable extension of time 
can be granted to cover such delay.  
 

28 Stipulated material shall be arranged by the contractor at site of work or all the 
items where such materials are required. 
 
i) Tendered rates are inclusive of all taxes and levies payment under the 

respective statutes. However, pursuant to the constitution (46
th 

amendment) 
Act 1982, it also further tax or levy is imposed by statute, after the date of 
receipt of tenders and the contractor there upon necessarily and properly 
pays such taxes/levies, the contractor shall be reimburse the amount so 
paid, provided such payment, if any, is not in the opinion of General 
Manager (Tech) / Project Director whose decision shall be final and binding) 
attributable to delay in execution of the work within the control of the 
contractor.  

ii) The contractor shall keep necessary books of account and other documents 
for the purpose of this condition as may be necessary and shall allow 
inspection of the same by a duly authorized representative of Govt. and 
further shall furnish such other information/documents as Engineer may 
require.  

iii) The contractor shall within a period of 30 days of imposition of any further 

tax or levy in pursuant to the constitution of (46
th 

Amendment) Act 1982, 
given a written notice thereof to the Engineer that the same is given 
pursuant to this condition together with all necessary information relating 
thereto. 

 
29 Contractor may be required to execute this work under foul position. The decision 

of the Engineer whether the position is foul or not shall be final and the binding of 
the contractor and nothing extra for executing the work in foul position is payable, 
beyond what is provided in the schedule of quantities. 

  
 


