

Balance for Award
Arranged in order of their completion with last completed shown first
Status as on 01 Aug, 2022
All Lengths in Km.

S.ro	RO	Project Name	NH	Total Length	Lanes	Modes	DPR Name
1	RO-Gandhinagar	Eight Laning of Vadodara - Kim Expressway (Talasari (Achad) to Kim Section) (Phase - IB) in Gujarat, Dadar & Nagar Haveli and Maharashtra	NE-4	151.03	8L	HAM	
2	RO-Gandhinagar	Vadodara Mumbai Expressway (Ena -Kim) (Phase IB - Pkg VI) [Km 217.500 to Km 254.430]	NE-4	37.43	8L	HAM	Intercontinental Consultants and Technocrats Pvt. Ltd.
3	RO-Gandhinagar	Vadodara Mumbai Expressway (Gandeva to Ena) (Phase IB - Pkg VII) [Km 190.00 to Km 217.500]	NE-4	27	8L	HAM	Intercontinental Consultants and Technocrats Pvt. Ltd.
4	RO-Gandhinagar	Vadodara Mumbai Expressway (Jujuwa to Gandeva) (Phase IB - Pkg VIII) [Km 154.600 to Km 190.000]	NE-4	36	8L	HAM	Intercontinental Consultants and Technocrats Pvt. Ltd.
5	RO-Gandhinagar	Vadodara Mumbai Expressway (Karvad to Jujuwa) (Phase IB - Pkg IX) [Km 128.000 to Km 154.600]	NE-4	26	8L	HAM	Intercontinental Consultants and Technocrats Pvt. Ltd.
6	RO-Gandhinagar	Vadodara Mumbai Expressway (Talsari to Karvad) (Phase IB - Pkg X) [Km 103.400 to Km 128.000]	NE-4	24.6	8L	HAM	Intercontinental Consultants and Technocrats Pvt. Ltd.
7	RO-Mumbai	Eight Laning of Vadodara - Kim Expressway (Talasari to Virar & Spur to JNPT) (Phase - II) in Maharashtra	NE-4	156.88	8L	HAM	Intercontinental Consultants and Technocrats Pvt. Ltd.
8	RO-Mumbai	Vadodara Mumbai Expressway (Phase II - Pkg XI) [Km. 77.000 to Km. 103.400] (Ganjad - Talsari)	NE-4	26.4	8L	HAM	Intercontinental Consultants and Technocrats Pvt. Ltd.
9	RO-Mumbai	Vadodara Mumbai Expressway (Phase II - Pkg XII) [Km. 50.700 to Km. 77.000] (Masvan - Ganjad)	NE 4	26.3	8L	HAM	Intercontinental Consultants and Technocrats Pvt. Ltd.
10	RO-Mumbai	Vadodara Mumbai Expressway (Phase II - Pkg XIII) [Km. 26.582 to Km. 50.700] (Shirsad - Masvan)	NE 4	27.12	8L	HAM	Intercontinental Consultants and Technocrats Pvt. Ltd.
11	RO-Mumbai	Vadodara Mumbai Expressway (Phase II - Pkg XIV) [Km. 3.000 to Km. 20.200 of Spur] (Shirsad - Akloli)	NE 4	17.2	8L	HAM	Intercontinental Consultants and Technocrats Pvt. Ltd.

12	RO-Mumbai	Vadodara Mumbai Expressway (Phase II - Pkg XV) [Km. 20.200 to Km. 43.000 of Spur] (Akloli - Amne)	NE 4	22.8	8L	HAM	Intercontinental Consultants and Technocrats Pvt. Ltd.
13	RO-Mumbai	Vadodara Mumbai Expressway (Phase II - Pkg XVI) [Km. 43.000 to Km. 69.800 of Spur] (Amne - Bhoj)	NE 4	26.8	8L	HAM	Intercontinental Consultants and Technocrats Pvt. Ltd.
14	RO-Mumbai	Vadodara Mumbai Expressway (Phase II - Pkg XVII) [Km. 69.800 to Km. 79.783 of Spur] (Bhoj - Morbe)	NE 4	9.98	8L	HAM	Intercontinental Consultants and Technocrats Pvt. Ltd.
15	RO-Gandhinagar	Four Laning of Ahmedabad-Vadodara Expressway from km.0.000 to km 93.302	NE-I	93.3	4L	BOT Toll	
16	RO-Bengaluru	Bangalore-Chennai Expressway-Package-I of Phase-I from km 0.00 to km 26.400 from Bangalore- Malur	NE7	26.4	8L	HAM	Egis India Consulting Engineers Pvt. Ltd.
17	RO-Bengaluru	Bangalore-Chennai Expressway-Package-II of Phase-I from km 26.400 to km 53.500 from Malur - Bangarpet	NE7	27.1	8L	HAM	Egis India Consulting Engineers Pvt. Ltd.
18	RO-Bengaluru	Bangalore-Chennai Expressway-Package-III of Phase-I from km 53.500 to km 71.00 from Bangarpet- Bethamangala	NE7	17.5	8L	HAM	Egis India Consulting Engineers Pvt. Ltd.
19	RO-Vijayawada	Bangalore Chennai Expressway (Phase-II Pkg-I) from km.71.000 to Km 96.000 (Bethamangala in the state of Karnataka to Byreddypalli)	TBD	25	6L/8L	HAM	EGIS Bceom International S A - SECON Pvt. Ltd. (JV)
20	RO-Vijayawada	Bangalore Chennai Expressway (Phase-II Pkg-II) from km.96.000 to Km 127.000 (Baireddypalle to Bangarupalem section)	TBD	31	8L	HAM	EGIS Bceom International S A - SECON Pvt. Ltd. (JV)
21	RO-Vijayawada	Bangalore Chennai Expressway (Phase-II Pkg-III) from km.127.000 to Km 156.000 (Bangarupalem to Gudipala section)	TBD	29	8L	HAM	EGIS Bceom International S A - SECON Pvt. Ltd. (JV)
22	RO-Chennai	Bangalore to Chennai Expressway (Phase III)		106	6L	EPC	Egis India Consulting Engineers Pvt. Ltd.
23	RO-Chennai	Bangalore Chennai Expressway Phase-III - Package I (Gudipala to Walajahpet) from Km 156.000 to Km 180.000	TBD	24	4L/6L	HAM	Egis India Consulting Engineers Pvt. Ltd.
24	RO-Chennai	Bangalore Chennai Expressway Phase-III - Package II (Walajahpet to Arakkonam) from Km 180.000 to Km 204.500	TBD	24.5	4L/6L	HAM	Egis India Consulting Engineers Pvt. Ltd.

25	RO-Chennai	Bangalore Chennai Expressway Phase-III – Package III (Arakkonam to Kancheepuram) from Km 204.500 to Km 230.000	TBD	25.5	4L/6L	HAM	Egis India Consulting Engineers Pvt. Ltd.
26	RO-Chennai	End point of BCE Pkg-III - End point of BCE Pkg-IV	4	23.2	6L/8L	HAM	Egis India Consulting Engineers Pvt. Ltd.
27	RO-Chennai	6L Elevated Corridor of Bangalore Chennai Expressway Phase-IV (Sriperumbudur to Maduravoyal Section) from Km 262.00 to Km 284.600 of Old NH-4	48	22.6	6L	HAM	VAX Consultants - L&T Infrastructure Engineering Ltd. (JV)
28	RO-Chennai	6L of Maduravoyal to Sriperumbudur Section from Km. 13.800 to Km. 37.000 of NH-4 through State Highways Department	48	23.2	6L	Item Rate	
29	RO-Chennai	4L Bangalore-Chennai Expressway from Km. 230.000 to Km. 261.705 of Kancheepuram to Sriperumbudur Section (Phase-III/Package-IV)	TBD	31.705	4L	HAM	
30	RO-Chandigarh (HR)	Delhi-Amritsar-Katra Expressway (Phase-I Pkg-I) from Jussur Kheri on NH-KMP Expressway to Junction with Rohtak-Panipat road (NH-709) near Rukhi Paani village (Km 0+000 to Km 34+000)	709	34	4L	HAM	Feedback Infra Pvt. Ltd.
31	RO-Chandigarh (HR)	Delhi-Amritsar-Katra Expressway (Phase-I Pkg-II) from Junction with Rohtak-Panipat road (NH-709) near Rukhi Paani village to Junction with Jind-Panipat road (NH-352A) near Gangana village (Km 34+000 to Km 60+800)	709 ,352A	26.8	4L	HAM	Feedback Infra Pvt. Ltd.
32	RO-Chandigarh (HR)	Delhi-Amritsar-Katra Expressway (Phase-I Pkg-III) from Junction with Jind-Panipat road (NH-352A) near Gangana village to Junction with Jind-Karnal road (NH-709A) near Alewa village (Km 60+800 to Km 91+400)	709A ,352A	30.6	4L	HAM	Feedback Infra Pvt. Ltd.
33	RO-Chandigarh (HR)	Delhi-Amritsar-Katra Expressway (Phase-I Pkg-IV) from Junction with Jind-Karnal road (NH-709A) near Alewa village to Junction with Ambala-Kaithal-Hissar road (NH-152) near Kharak Pandwa village (Km 91+400 to Km 120+250)	709A ,152	28.85	4L	HAM	Feedback Infra Pvt. Ltd.

34	RO-Chandigarh (HR)	Delhi-Amritsar-Katra Expressway (Phase-I Pkg-V) from Junction with Ambala-Kaithal-Hissar road (NH-152) near Kharak Pandwa village to Junction with Patiala-Samana-Patran road (SH-10) near Ghagga village (Km 120+250 to Km 157+920)	152 ,SH-10	37.67	4L	HAM	Feedback Infra Pvt. Ltd.
35	RO-Chandigarh (PB)	Delhi-Amritsar-Katra Expressway (Phase-I Pkg-VI) from Junction with Patiala-Samana-Patran road (SH-10) near Ghagga village to Junction with Patiala-Bathinda road (NH-7) near Bhawanigarh (Km 157+250 to Km 188+830)	7 ,SH-10	30.91	4L	EPC	Feedback Infra Pvt. Ltd.
36	RO-Chandigarh (PB)	Delhi-Amritsar-Katra Expressway (Phase-I Pkg-VII) from Junction with Patiala-Bathinda road (NH-7) near Bhawanigarh to Junction with Ludhiana-Malerhkotla (SH-11) near Bhogiwal village (Km 188+830 to km 225+770)	7 ,SH-11	36.94	4L	EPC	Feedback Infra Pvt. Ltd.
37	RO-Chandigarh (PB)	Delhi-Amritsar-Katra Expressway (Phase-I Pkg-VIII) from Junction with Ludhiana-Malerkotla (SH-11) near Bhogiwal village to Junction with Ludhiana-Moga road (NH-5) near Mullanpur Dakha (Km 225+770 to km 260+860)	5 , SH-11	35.09	4L	EPC	Feedback Infra Pvt. Ltd.
38	RO-Chandigarh (PB)	Delhi-Amritsar-Katra Expressway (Phase-I Pkg-IX) from Junction with Ludhiana-Moga road (NH-5) near Mullanpur Dakha to Junction with Jalandhar - Moga road (NH-703) near Kang Sahibu village (Km 260+860 to km 303+900)	5	43.04	4L	EPC	Feedback Infra Pvt. Ltd.
39	RO-Chandigarh (PB)	Delhi-Amritsar-Katra Expressway (Phase-I Pkg-X) from Jn. with Jalandhar - Moga road (NH-703) to Jn. with Jalandhar-Kapurthala road (NH-703A) and to Jn. with Kapurthala - Sultanpur Lodhi road (NH-703A) (km 0+00 to km 24+000 to Amritsar connectivity)	3	39.5	4L	EPC	Feedback Infra Pvt. Ltd.

40	RO-Chandigarh (PB)	Delhi-Amritsar-Katra Expressway (Phase-I Pkg-XI) from Junction with Jalandhar - Kapurthala road (NH-703A) near khojewal village to Junction with Amritsar-Mehta-SriHargobindpur-Tanda road (NH-503A) near SriHargobindpur (Km 319+400 to km 362+420)	3 , 503A	43.02	4L	EPC	Feedback Infra Pvt. Ltd.
41	RO-Chandigarh (PB)	Delhi-Amritsar-Katra Expressway (Phase-I Pkg-XII) from Junction with Amritsar-Mehta-SriHargobindpur-Tanda road (NH-503A) near SriHargobindpur to Junction with Pathankot-Gurdaspur road (NH-54) near Gurdaspur (Km 362+420 to km 397+700)	503A , 54	35.28	4L	EPC	Feedback Infra Pvt. Ltd.
42	RO-Chandigarh (PB)	Delhi-Amritsar-Katra Expressway (Phase-I Spur-I) from Jn. with Kapurthala - Sultanpur Lodhi Road (NH-703A) near Isharwal village to Jn. with Kapurthala - Tarn Taran road (NH-703AA) near Goinwal Sahib [Km 24+000 to Km 41+000 of Amritsar connectivity]	3	17	4L	EPC	Feedback Infra Pvt. Ltd.
43	RO-Chandigarh (PB)	Delhi-Amritsar-Katra Expressway (Phase-I Spur-II) from Junction with Kapurthala- TarnTaran road(NH703AA) near Goinwal Sahib to Junction with AmritsarJalandhar road (NH-3) near Bhishambarpura [Km 41+000 to Km 71+000 of Amritsar connectivity]	3	30	4L	EPC	Feedback Infra Pvt. Ltd.
44	RO-Chandigarh (PB)	Delhi-Amritsar-Katra Expressway (Phase-I Spur-III) from Junction with Amritsar-Jalandhar road (NH-3) near Bhishambarpura to Junction with Amritsar-Anjala road (NH-354) near Amritsar Airport [Km 71+000 to Km 99+000 of Amritsar connectivity]	54	28	4L	EPC	Feedback Infra Pvt. Ltd.
45	RO-Chandigarh (PB)	Delhi-Amritsar-Katra Expressway (Phase-II Pkg-XIII) Existing Gurdaspur-Balsua section i/c greenfield spur connectivity from Govindsar village to Talwara village on NH-44 from Km 397+700 to 423+500	54	38.8	4L	EPC	Feedback Infra Pvt. Ltd.

46	RO-Jammu	Delhi-Amritsar-Katra Expressway (Phase-II Pkg-XIV) from Junction with Pathankot-Gurdaspur road (NH-54) near Balsua to Junction with Hiranagar Road near village Gurha Baildaran (km 423+500 to km 468+100)	54	44.6	4L	HAM	Feedback Infra Pvt. Ltd.
47	RO-Jammu	Delhi-Amritsar-Katra Expressway (Phase-II Pkg-XV) [Junction with Hiranagar Road near village Gurha Baildaran to Junction with Jammu Ring Road (NH-244A) near Jakh village from Km 468+100 to Km 503+250]	44	35.15	4L	HAM	Feedback Infra Pvt. Ltd.
48	RO-Jammu	Delhi-Amritsar-Katra Expressway (Phase-II Pkg-XVII) Kunjwani - Sidhra Km 515+00 to Km 529+00, realign. in Bann village km 542+00 to 545+00 & Domel - Katra of NH-144 (Km 552+00 to 564+00) i/c 4 km link to NH-144 near Darshani, Dyodhi, Ban Ganga, Katra	144	33	4L	HAM	Feedback Infra Pvt. Ltd.
49	RO-Jammu	Delhi-Amritsar-Katra Expressway (Phase-II Pkg-XVI) Existing Jakh (Vijaypur)-Kunjwani section of NH-44 including spur Connectivity to Jammu Airport (NH-144A) [Km 503+500 to km 514+500]	44 , 144A	21	4L	HAM	Feedback Infra Pvt. Ltd.
50	RO-Delhi	Eastern Peripheral Expressway Package - I from km 1.000 to km 22.00 in the State of Haryana and Uttar Pradesh	NE-II	21	6L	EPC	
51	RO-Delhi	Eastern Peripheral Expressway Package - II from km 22.000 to km 46.500 in the State of Haryana and Uttar Pradesh	NE-II	25	6L	EPC	
52	RO-Delhi	Eastern Peripheral Expressway Package - III from km 46.500 to km 71.00 in the State of Uttar Pradesh	NE-II	25	6L	EPC	
53	RO-Delhi	Eastern Peripheral Expressway Package - IV from Km 71.000 to Km 93.000 in the state of Uttar Pradesh	NE-II	22	6L	EPC	
54	RO-Delhi	Eastern Peripheral Expressway Package - V from Km 93.000 to Km 114.000 in the state of Haryana and Uttar Pradesh.	NE-II	21	6L	EPC	

55	RO-Delhi	Eastern Peripheral Expressway Package - VI from Km 114.000 to Km 136.000 in the state of Haryana.	NE-II	22	6L	EPC	
56	RO-Delhi	Monetization of Public Funded operational National Highway Projects under Tolling, Operation, Maintenance and Transfer (ToT) – Bundle-7	NE-II	135	6L	TOT	
57	RO-Delhi	Construction of New Interchange from Km. 126.990 to 125.057 at Junction of Eastern Peripheral Expressway and Palwal-Aligarh Road-SH22A of NE-2	NE-2	1.933	6L	EPC	
58	RO-UP East	6L Greenfield Kanpur - Lucknow (Expressway) Pkg II from km. 28.500 to km. 73.744	27	45.244	6L	HAM	Egis India Consulting Engineers Pvt. Ltd.
59	RO-Delhi	Package-I- 6 laning of Delhi-Meerut Expressway and 8 laning of NH-24 from NH-24-Ring Road T-Junction to U.P. Gate (Km. 0.000 to Km. 8.360)	9	8.72	6L	HAM	
60	RO-Delhi	Package-II of Delhi-Meerut Expressway - 6L from Km 0.000 to Km 27.740 and 6/8 L from existing Km. 8.36 to existing Km. 27.74 of Old NH-24 (Delhi-UP Border to Dasna)	24	19.38	6L	HAM	SNC-LAVALIN Infrastructure Pvt. Ltd.
61	RO-Delhi	Package-III- Delhi-Meerut Expressway- 6-laning of NH-24 from existing Km. 27.740 to existing Km. 49.346 (Dasna to Hapur)	24	22.27	6L	HAM	
62	RO-Delhi	Package-IV- Delhi Meerut Expressway Km.27.740 of NH-24 - Km.51.975	24	31.77	6L	EPC	SNC-LAVALIN Infrastructure Pvt. Ltd.
63	RO-Delhi	Construction of 4L Connector from Delhi Meerut Expressway (Km 50.000 of Pkg IV) to Km 8.520 of NH-235 (Pkg-5)	03	14.6	4L	EPC	URS Scott Wilson India Pvt. Ltd.
64	RO-Gandhinagar	4L Expressway of Ahmedabad - Dholera Greenfield Alignment	751	109.019	4L	HAM	SMEC India Pvt. Ltd.
65	RO-Gandhinagar	Ahmedabad - Dholera (Pkg I) from km. 0.00 to km. 22.00) [Sardar Patel Ring Road - Sindhrej Village]	751	22	4L	EPC	SMEC India Pvt. Ltd.
66	RO-Gandhinagar	Ahmedabad - Dholera (Pkg II) from km. 22.00 to km. 48.52) [Sindhrej Village - Vejallka Village]	751	26.54	4L	EPC	SMEC India Pvt. Ltd.

67	RO-Gandhinagar	Ahmedabad - Dholera (Pkg III) from km. 48.52 to km. 71.06) [Vejalika Village - Start of DSIR zone]	751	22.54	4L	EPC	SMEC India Pvt. Ltd.
68	RO-Gandhinagar	Ahmedabad - Dholera (Pkg IV) from km. 71.06 to km. 109.019) [Start of DSIR zone - Adhelai Village]	751	38.019	4L	EPC	SMEC India Pvt. Ltd.
69	RO-Delhi	Access Controlled Highway of Delhi-Gurgaon section of NH-48 from km 14.30 to km 42.00	48	28	6L/8L	BOT Toll	RITES Ltd.
70	RO-Delhi	Three Underpasses at Rajiv Chowk, Signature Tower and IFFCO Chowk	48	6.31	8L	EPC	
71	RO-Delhi	Improvement of T junction at Dhaura Kuan Metro Station & near Defence Area including widening of National Highway from km. 11.06 to km. 13.84	48	2.78	8L	EPC	MSV International Inc.
72	RO-Delhi	Slip roads for Airport (T3), Airport (T1), Atlas chowk and Shyam chowk	48	27.76	2L	EPC	MSV International Inc.
73	RO-Delhi	Under Ground U-turn near Ambience Mall and Elevated U-Turn near Shankar Chowk from km. 23.66 to km. 24.446 & km. 25.684 to km. 26.123	48	2.78	4L	EPC	AECOM Asia Co. Ltd.
74	RO-Delhi	Flyover and Underpass at Hero Honda Chowk	48	1.4	8L	EPC	AECOM Asia Co. Ltd.
75	RO-Delhi	Fixing of Paver Block from Km. 14.300 (RTR) to Km. 24.000 Delhi-Gurgaon Border on NH-8 (New NH-48)	48	9.7	6L/8L	EPC	AECOM Asia Co. Ltd.
76	RO-Delhi	Permanent Longitudinal Drain for disposal of Storm Water along Old NH-8 from Rajiv Chowk to Kherki Dhaura Toll Plaza (except the project limits of Hero Honda Flyover)	48	5.49	Others	EPC	
77	RO-Jaipur	6L of Gurgaon - Kotputli - Jaipur section from km. 42.700 to km. 273.00 of NH-8 (New NH-48)	48	225.6	6L	BOT Toll	Louis Berger Group Inc.
78	RO-Jaipur	Construction of 14 FOBs at different locations in Gurgaon-Kotputli-Jaipur from Km. 42.700 to Km. 273.00 section of NH-8	48	0	Others	EPC	
79	RO-Jaipur	Strengthening/Overlaying on 6L Gurgaon-Kotputli-Jaipur section from Km 42.700 to Km 107.100 of NH-48 (Old NH-8)	48	64.4	6L	Item Rate	

80	RO-Jaipur	Balance works of 6L of Jaipur Ring Road from Agra Road (Km. 0.300) to Ajmer Road (46.700) section	148C	46.4	6L	EPC	Intercontinental Consultants and Technocrats Pvt. Ltd.
81	RO-Jaipur	Delhi Road to Agra Road of Jaipur Ring Road (North) from km. 101.00 to km. 147.463	TBD	46.46	6L	HAM	Upham International Corporation Ltd. - SA Infrastructure Consultants Pvt. Ltd. (JV)
82	RO-Jaipur	Construction of 3 Cloverleaves at Jaipur Ring Road (Southern Corridor)	148C	6.719	6L	EPC	Intercontinental Consultants and Technocrats Pvt. Ltd.
83	RO-Jaipur	Six Laning of Jaipur-Kishangarh from km 273.500 to km 363.885	48	90.39	6L	BOT Toll	
84	RO-Jaipur	Additional Works on 6L Jaipur-Kishangarh-Ajmer-Beawar section of NH-48, NH-448 and NH-58	58	0	6L	EPC	
85	RO-Jaipur	Kishangarh (km 0.000) to Gulabpura (km 90.000) of NH-79A and NH-79 in Rajasthan	79 & 79A	90	6L	BOT Toll	Louis Berger Group Inc.
86	RO-Jaipur	Gulabpura (Km 90.000) to Chittorgarh (Km 214.870) of NH-79 in Rajasthan	79	124.87	6L	BOT Toll	Louis Berger Group Inc.
87	RO-Jaipur	Chittorgarh-Udaipur Section of NH76	27	93.5	6L	BOT Toll	Louis Berger Group Inc.
88	RO-Jaipur	Six Lane Greenfield Udaipur Bypass [Connection between NH- 76 at Existing Km. 118.500 at Debari to NH-8 Km. 287.400 at Kaya Village] (Pkg-IV)	76 & 8	23.88	6L	HAM	Louis Berger Group Inc.
89	RO-Jaipur	Six lane of Greenfield proposed Udaipur Bypass (Connection between NH-76 at exiting Km 118-500 at Debari to NH-8 Km 287- 400 at kaya village) Udaipur Bypass (Package- IV) (Terminated)	76 & 8	23.883	6L	HAM	
90	RO-Jaipur	6L of Udaipur to Shamlaji from Km 287.400 to km 401.200 of Old NH-8	48	113.8	6L	BOT Toll	Louis Berger Group Inc.
91	RO-Jaipur	4L of Udaipur - Ratanpur - Gandhinagar (Pkg-I) from km. 278.00 to km. 340.00 of NH-8	8	62	4L	Item Rate	
92	RO-Gandhinagar	6L of Shamlaji to Motachilodha from km.401.200 to km. 494.410 of Old NH-8 (Pkg-VI)	48	93.21	6L	HAM	Louis Berger Group Inc.
93	RO-Gandhinagar	4L of Shamlaji to Motachilodha	48	93	4L	EPC	
94	RO-Gandhinagar	Repair & Maintenance of Shamlaji-Himmatnagar from Km 447.385 to Km 540.595 section of NH-48	48	93.21	6L	Item Rate	

95	RO-Gandhinagar	6L of Chiloda-Naroda section from Km. 540.595 to Km. 555.595 of NH-8(Package-VII)	08	15.31	6L	EPC	Louis Berger Group Inc.
96	RO-Gandhinagar	6 Laning of Ahmedabad - Vadodara Section from km 6.400 to km 102.300	48	102	6L	BOT Toll	
97	RO-Gandhinagar	Operations of Way Side Amenities at Km. 23.00 (RHS) of Ahmedabad - Vadodra Expressway	48	0	6L	OMT	
98	RO-Gandhinagar	Operations of Way Side Amenities at Km. 78.00 (LHS) of Ahmedabad - Vadodra Expressway	48	0	6L	OMT	
99	RO-Gandhinagar	Improvement Works at Dumad Junction at Merging of Ahmedabad Vadodara Section of NH-48, Ahmedabad Vadodara NE-1 & Sama-Savli Road	48	2.69	6L	EPC	NOT APPLICABLE
100	RO-Gandhinagar	Six laning of Vadodara-Bharuch Section from km 108.700 to km 192.000	48	83.3	6L	BOT Toll	LEA Associates South Asia Pvt. Ltd.
101	RO-Gandhinagar	Short term Improvement and routine maintenance of Vadodara – Bharuch from Km 108.700 to 192.000 Section of NH-48	48	83.3	6L	Item Rate	
102	RO-Gandhinagar	Bharuch - Surat from km. 198.00 to km. 263.00 (Package BOT -II)	48	65.4	4L/6L	BOT Toll	
103	RO-Gandhinagar	Construction of 2 VUPs at km 223.950 to 226.200 and one side storage lane in Bharuch Surat Section (Stand Alone EPC Contract)	48	2.25	6L	EPC	
104	RO-Gandhinagar	Construction of VUP with RE wall Approaches and Service Road at Km 216.900 along with closure of flared median opening from Km 217.200 to Km 217.765 along with widening to 6-lane at Bharuch Section of NH-48	48	1.2	6L	EPC	
105	RO-Gandhinagar	Short term improvement and routine maintenance of Surat - Bharuch from Km 198.700 to Km 263.000 Section of NH-48	48	65.3	4L/6L	OMT	
106	RO-Gandhinagar	Consultancy Services (For Black Spot) for project management including preparation of Feasibility Study/Detailed project Report of Vadodara to Surat Section from 108.700 Km to 263.000 Km of NH-48	48	154.3	4L/6L	EPC	L.N. Malviya infra projects Pvt. Ltd.

107	RO-Gandhinagar	Elimination of Blackspot between Vadodara to surat section from Km 108.700 to Km 263.000 of NH-48	48	3	4L/6L	EPC	
108	RO-Gandhinagar	Narmada Bridge (Vadodara-Surat Section)	48	6.75	4L/6L	EPC	
109	RO-Gandhinagar	6L of km. 192.00 to km. 198.00 between Vadodara - Surat section of NH-48 including 4L extra dosed Bridge across Narmada	48	6	6L	EPC	YONGAMA ENGINEERING PVT LIMITED
110	RO-Gandhinagar	Repair & Maintenance on 2nd Narmada Bridge with its approaches from Km 192.000 to Km 198.000 of NH-8 (New NH-48)	48	1.34	2L	Item Rate	
111	RO-Gandhinagar	6L of Dahisar - Surat Section of Old NH-8 from km 263.000 to km 502.000	48	239	6L	BOT Toll	LEA Associates South Asia Pvt. Ltd.
112	RO-Gandhinagar	Elimination of Blackspot from Km 263.000 to Km 502.000 of Surat to Dahisar Section of NH-48	48	1.5	6L	EPC	
113	RO-Gandhinagar	Short term improvement and routine maintenance of Surat - Dahisar section from km 263.000 to km 381.000 section on NH-48	48	118	6L	Item Rate	
114	RO-Gandhinagar	Kamrej - Chalthan Section from Km. 248.100 to Km. 264.350	48	16.25	6L	EPC	
115	RO-Gandhinagar	Bridge across Varsova Creek and approaches with interchange from Km 496.100 to Km 498.350	48	2.25	4L	EPC	Intercontinental Consultants and Technocrats Pvt. Ltd.
116	RO-Delhi	Development of 6L UER II [Package - I] (NH-1 Near Bakoli till Karala Kanjhawala Road) from km. 0.70 to km.15.00	344M	15.7	6L	EPC	URS Scott Wilson India Pvt. Ltd. - AECOM Asia Co. Ltd. (JV)
117	RO-Delhi	Development of 6L UER II [Package - II] (Karala Kanjhawala Road till Nangloi - Najafgarh Road) from km. 15.00 to km.28.45	344M	13.45	6L	EPC	URS Scott Wilson India Pvt. Ltd. - AECOM Asia Co. Ltd. (JV)
118	RO-Delhi	Development of 6L UER II [Package - III] (Nangloi - Najafgarh Road till Sector 24 Dwarka) from km. 28.45 to km. 38.111	344M	9.66	6L	EPC	URS Scott Wilson India Pvt. Ltd. - AECOM Asia Co. Ltd. (JV)
119	RO-Delhi	Development of 4L UER II [Package - IV] (Spur to Sonipat Bypass) from km. 0.00 to km.29.60	344P	29.6	4L	EPC	URS Scott Wilson India Pvt. Ltd. - AECOM Asia Co. Ltd. (JV)
120	RO-Delhi	Development of 4L UER II [Package - V] (Spur to Bahadurgarh Bypass) (NH-10) from km. 0.00 to km.7.30	344 N	7.3	4L	EPC	URS Scott Wilson India Pvt. Ltd. - AECOM Asia Co. Ltd. (JV)

121	RO-Delhi	Construction of a road tunnel for NH148AE with its approach and connection to NH-248BB and existing Delhi internal roads	148AE	5.6	TBD	TBD	SMEC International Pvt. Ltd. - SMEC India Pvt. Ltd. (JV)
122	RO-Gandhinagar	4 Laning of Surat – Manor Pkg-I (Chalthan – Atul) from km. 263.400 to km. 343.00 of NH-8	8	79.6	4L	EPC	
123	RO-Gandhinagar	4 Laning of Surat – Manor Pkg-II (Atul - Kajali) from km. 343.00 to km. 381.60 of NH-8	8	38.6	4L	EPC	
124	RO-Gandhinagar	4 Laning of Surat – Manor Pkg-III (Kajali – Manor) from km. 381.60 to km. 439.00 of NH-8	8	57.4	4L	EPC	
125	RO-Gandhinagar	Rehabilitation and upgradation of Surat-Manor Section from Km 263.4000 to Km 343.000 of NH-8 (New NH-48)	48	79.6	4L	EPC	
126	RO-Delhi	Construction of Greenfield Connectivity to Jewar International Airport from DND-Faridabad-Ballabgarh Bypass KMP Link - Spur to Delhi Mumbai Expressway	TBD	30	6L	HAM	
127	RO-Mumbai	Integrated structure with development of other allied structures on both sides of Chandni Chowk Junction from 841.400 km to 843.600 km of Old NH-4	48	16.97	6L	EPC	XCC Engineers & Planners
128	RO-Mumbai	Satara (Km 725.000) to Pune (Km 865.350) of NH - 4 (New NH - 48) in Maharashtra	48	140.35	6L	BOT Toll	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
129	RO-Mumbai	4L of Westerly Diversion to Pune City from km. 0.00 to km. 34.423 of NH-04	4	34.42	4L	EPC	
130	RO-Mumbai	Tunnel at Khambataki Ghat Section and its approaches from existing Km. 771.730 to existing Km. 782.000	48	6.46	6L	EPC	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
131	RO-Mumbai	4 Laning of Satara-Kagal from km. 592.40 to km. 725.00 of NH-48 (Old NH-4)	48	132.76	4L	BOT Toll	
132	RO-Mumbai	Design and Construction of Standalone VUP for the rectification of Accident Blackspot at Masur Phata (km. 697.800) Kagal - Satara section of NH-48	48	1.06	6L	EPC	
133	RO-Mumbai	Design and Construction of Standalone VUP for the rectification of Accident Blackspot at Indoli Phata (Km. 704.200) on Kagal - Satara section of NH-48	48	1.18	6L	EPC	

134	RO-Mumbai	Design and Construction of Service Road for improvement of Accident Black spot at Kashil (km. 708.000) on Kagal - Satara section of NH-48	48	1.4	6L	EPC	
135	RO-Mumbai	6L of Kagal-Satara section from Km 592.240 to Km 658.000 of NH-48 (Pkg-I)	48	61.945	6L	BOT Toll	Louis Berger Group Inc.
136	RO-Mumbai	6L of Kagal-Satara section from Km 658.000 to Km 725.000 of NH-48 (Pkg-II)	48	67	6L	BOT Toll	Louis Berger Group Inc.
137	RO-Bengaluru	4L of Belgaum - Maharashtra Border from km. 515.00 to km. 592.24 of Old NH- 04	48	77.24	4L	OT Annual	Frischmann Prabhu India Pvt. Ltd.
138	RO-Bengaluru	6L from Belgaum to Sankeshwar Bypass from Km. 515.000 to Km. 555.017 of NH-48 (Pkg-I)	48	40.017	6L	EPC	STUP Consultant Pvt. Ltd.
139	RO-Bengaluru	6L from Sankeshwar Bypass to MH-KNT Border from Km. 555.017 to Km. 592.853 of NH-48 (Pkg-II)	48	37.836	6L	EPC	STUP Consultant Pvt. Ltd.
140	RO-Bengaluru	Six laning of Belgaum - Dharwad section of NH-4 from km 433.00 to km 515.00	48	79.36	6L	BOT Toll	Consulting Engineers Group Ltd.
141	RO-Bengaluru	Four laning of Belgaum - Dharwad section of NH-4 from km 433.00 to km 495.00	48	62	4L	EPC	
142	RO-Bengaluru	4/6L of Bangalore - Pune Section of bypass connecting Dharwad - Hubli from km. 403.80 to km. 433.20	4	30.35	4L/6L	EPC	CV Kand Consultants Pvt. Ltd.
143	RO-Bengaluru	Six laning of Haveri (Km 340) to Hubli (Km 403.400) section of NH4 in Karnataka	48	63.4	6L	HAM	Consulting Engineers Group Ltd.
144	RO-Bengaluru	4L of Haveri - Hubli section of NH-4 from km. 340.00 to km. 404.00	4	64	4L	EPC	
145	RO-Bengaluru	Davanagere - Haveri of NH-48 (Old NH-4) from km. 260.00 to km. 338.923	48	78.92	6L	HAM	Egis India Consulting Engineers Pvt. Ltd.
146	RO-Bengaluru	Harihar - Haveri from Km. 284 to Km. 340	48	56	4L	EPC	L.R. Kadiyali & Associates
147	RO-Bengaluru	Chitradurga - Davanagere including Chitradurga bypass of NH-48 (Old NH-4)	48	73	6L	HAM	Egis India Consulting Engineers Pvt. Ltd.
148	RO-Bengaluru	Chitradurga - Harihar from Km. 207 to Km. 284	48	77	4L	EPC	L.R. Kadiyali & Associates
149	RO-Bengaluru	Tumkur-Chitradurga	48	114	6L	BOT Toll	Wilbur Smith Associates
150	RO-Bengaluru	Tumkur - Nelamangala(4L)	48	32.5	4L	BOT Toll	Artefacts Projects Pvt. Ltd.
151	RO-Bengaluru	Tumkur Bypass from Km. 62 to Km. 75	48	13	4L	EPC	
152	RO-Bengaluru	Tumkur - Nelamangala (6L)	4	45.5	6L	EPC	SECON Pvt. Ltd.
153	RO-Bengaluru	Access Controlled Highway from Bangalore to Neelamangala	48	19.5	6L	BOT Toll	K&J Projects Pvt. Ltd.

154	RO-Bengaluru	4/6 L Belagavi Bypass from (A) km. 492.00 to km. 516.00 of NH-4 via km.11.00 of NH-4A (Western Bypass) & km. 492.00 of NH-4 to km. 7.50 of SH-54 (Part of Eastern Bypass) (B) km. 7.50 of SH-54 to km. 516.00 of NH-4 (Remaining Eastern Bypass)	4, 4A, SH 54	69.253	4L/6L	TBD	ANTEA INDIA PVT LIMITED
155	RO-Bengaluru	Consultancy Services for Preparation of DPR/Feasibility report of Pune-Bengaluru Expressway (Greenfield)	TBD	745	6L	TBD	L.N. Malviya infra projects Pvt. Ltd.
156	RO-Bengaluru	Bangalore Ring Road	948A	162	6L	HAM	Louis Berger Group Inc.
157	RO-Bengaluru	Bangalore/TN border to Hoskote	648	21	4L/6L	EPC	KITKO Ltd.
158	RO-Bengaluru	Bangalore Ring Road (STRR)-NH-948A- Package-II of Phase-I from Magadi to Ramanagara from km 46.300 to 79.00	948A	32.7	6L	HAM	Louis Berger Group Inc.
159	RO-Bengaluru	Bangalore Ring Road (STRR)-NH-948A- Package-I of Phase-III from Belagondapalli (TN) to TN/KNT border from km 144.480 to 179.969	948A	35.489	6L	HAM	Louis Berger Group Inc.
160	RO-Bengaluru	Bangalore Ring Road (STRR) - NH - 948A - Package-II of Phase-II from to BNP elevated highway in the entire core area of BNP and in adjoining ESZ area @ 1 km each on both sides including approaches from km 112.600 to km 120.700	948A	8.1	6L	HAM	Louis Berger Group Inc.
161	RO-Bengaluru	Bangalore Ring Road (STRR)-NH-948A- Package-III of Phase-II from BNP to Belagondapalli(TN) from km 120.700 to 144.480	948A	23.78	6L	HAM	Louis Berger Group Inc.
162	RO-Bengaluru	Bangalore Ring Road (STRR) -NH-948A-Package-I of Phase-I from Dobbaspeta to Magadi from km 0.00 to 46.300	948A	46.3	6L	HAM	Louis Berger Group Inc.
163	RO-Bengaluru	Bangalore Ring Road (STRR)-NH-948A- Package-I of Phase-II from Ramanagara to BNP from km 79.00 to 112.600	948A	33.6	6L	HAM	Louis Berger Group Inc.
164	RO-Bengaluru	Bangalore Ring Road (Dobbaspeta - Hoskote)	648	80	6L	HAM	Louis Berger Group Inc. - VAX Consultants (JV)
165	RO-Bengaluru	6L of km 0.00 to km 42.00 of Dobbaspeta to Doddaballapura Bypass section of NH-648 (old NH-207)] [Bangalore Ring Road Pkg 1]	648	42	6L	HAM	Louis Berger Group Inc.

166	RO-Bengaluru	6L of 42.000 to km 80.00 of Dodaballapur Bypass to Hoskote section of NH-648 (Old NH-207) [Bangalore Ring Road Pkg 2]	648	38	6L	HAM	Louis Berger Group Inc.
167	RO-Bengaluru	4-laning of Hoskote-Dobbaspeta from km 58.30 to km 138.32 (Terminated)	207	80.02	4L	BOT Toll	
168	RO-Chennai	Four laning of Hathipalli to Hosur from km 33 to km 48.6	44	15.59	4L	EPC	
169	RO-Bengaluru	Silk Board Junction (Bangalore) to TN Border (Hosur)	44	24	6L	BOT Toll	
170	RO-Chennai	Hosur to Krishnagiri from km.33.13 to Km. 93.000	44	59.87	6L	BOT Toll	LEA Associates South Asia Pvt. Ltd.
171	RO-Chennai	Four laning of Hosur to Krishnagiri	44	45.4	4L	EPC	
172	RO-Chennai	Krishnagiri (Km.0.000) to Walajahpet (Km.148.300)	48	148.3	6L	BOT Toll	Louis Berger Group Inc.
173	RO-Chennai	Four laning of Krishnagiri to Vaniyambadi	48	50.11	4L	EPC	
174	RO-Chennai	Four laning of Vaniyambadi to Pallikonda	48	50.76	4L	EPC	
175	RO-Chennai	Four laning of Pallikonda to Walajahpet	48	47.33	4L	EPC	
176	RO-Chennai	Six laning of Walajahpet to Poonamallee of NH-4 from Km. 106.800 to Km. 13.800 in state of Tamil Nadu (Terminated)	48	93	6L	BOT Toll	
177	RO-Chennai	Four laning of Walajahpet to Kancheepuram	48	36.2	4L	EPC	
178	RO-Chennai	Four laning of Kancheepuram to Poonamallee km 70.2 - km 13.8	48	56.4	4L	EPC	
179	RO-Chennai	6L of Sriperumbudur to Karaipettai from Km 37.000 to Km 71.015 of NH 48	48	34.02	6L	EPC	VAX Consultants - L&T Infrastructure Engineering Ltd. (JV)
180	RO-Chennai	Karaipettai to Walajahpet from Km 71.015 to 107.091	48	36.08	6L	EPC	VAX Consultants - L&T Infrastructure Engineering Ltd. (JV)
181	RO-Chennai	4 Grade Separated Structures (Padi, Kathipara, Maduravoyal & Koyambedu - Improvement of Access to GQ by Free Flow Facilities along NH4, 5 & 205 within Chennai City	4, 5 & 205	3.8	2L	Item Rate	
182	RO-Kolkata	6L of Dhankuni to Kharagpur from km 17.600 to km 129.000 of Old NH-06	16	111.4	6L	BOT Toll	Louis Berger Group Inc.
183	RO-Kolkata	Four Laning of Balasore to Kharagpur from km. 0.00 to km. 119.30	16	119.3	4L	BOT Toll	
184	RO-Kolkata	Development of Emergency Landing Facility on Balasore - Kharagpur Section from km. 83.400 to km. 88.400	60	5	4L	EPC	NOT APPLICABLE

185	RO-Kolkata	Construction of Pedestrian Underpass (PUP), Box Culvert (BC), Minor Bridge (MNB) and other Road Works From Km. 34.510 to Km. 35.100 near Vellora Chawk on Balasore - Kharagpur Section of NH-60(New NH-16)	16	0.59	4L	EPC	NOT APPLICABLE
186	RO-Bhubaneswar	Bhadrak (KM 136.500) to Baleshwar (KM 199.141)	16	62.64	6L	HAM	AECOM Asia Co. Ltd.
187	RO-Bhubaneswar	Balance Work of 4/6L of existing 2L of Bhadrak (km. 136.500) to Baleshwar (km. 199.141) of NH-5	16	62.64	4L/6L	Item Rate	Sheladia Associates Inc.
188	RO-Bhubaneswar	6L of Chandikhole (km 62.000) to Bhadrak (km136.500)	16	74.5	6L	HAM	AECOM Asia Co. Ltd.
189	RO-Bhubaneswar	4L of Chandikhole-Balasore (Contract Package OR-V from Km. 61.000 to km. 199.141 of NH-5 (new NH-16)	16	138	4L	Item Rate	Sheladia Associates Inc.
190	RO-Bhubaneswar	6L of Bhubaneswar - Jagatpur - Chandikhole Section of NH-16	16	67	6L	BOT Toll	CES Engineering Consulting Pvt. Ltd. - Yongma Engineering Co. Ltd. (JV)
191	RO-Bhubaneswar	VUPs at Balikuda, Sikharpur and Badachana on Bhubaneswar-Chandikhole Section	16	3.1	6L	EPC	MSV International Inc.
192	RO-Bhubaneswar	Construction of 6L flyover at Km 5.68 (Naharakanta) of Chandikhole-Jagatpur-Bhubaneswar section from Km 414.00 to Km 419.00 and from Km 0.00 to Km.62.00 of NH - 16	16	0.48	6L	EPC	MSV International Inc.
193	RO-Bhubaneswar	6L Capital Region Ring Road from Palatotapada (NH-16) to Kuspangi (NH42) revised as from Rameswar (NH-16) to Gobindpur (NH-42) from Km.0.000 to Km.70.500	1	70.5	6L	HAM	Geo Designs & Research Pvt. Ltd. - Consultancy Services Pvt. Ltd. (JV)
194	RO-Bhubaneswar	6L (Greenfield) Capital Region Ring Road (CRRR) from Kuspangi (Gobindpur) to Tangi on NH-16 from Km. 70.500 to Km. 111.200	TBD	40.7	6L	TBD	Chaitanya Project Consultancy Pvt. Ltd.
195	RO-Bhubaneswar	Khandagiri Chowk Grade Separator (km 412.00)	16	2.23	6L	EPC	AECOM Asia Co. Ltd.
196	RO-Bhubaneswar	Tangi to Bhubaneswar (km 355.0 to km 414.0) of NH-5 (New NH-16)	16	56.78	6L	EPC	AECOM Asia Co. Ltd.
197	RO-Bhubaneswar	4L of Bhubaneswar-Sunakhala	16	78	4L	EPC	

198	RO-Bhubaneswar	4/6 L of existing 2L Khurda-Bhubaneswar from Km.387.700 to Km.414.000 of Old NH-5 (Contract Package OR-I)	16	26.3	4L	Item Rate	
199	RO-Bhubaneswar	Puintola to Tangi (km 284.00 to km 355.00) of NH-5 (New NH-16)	16	75.36	6L	EPC	AECOM Asia Co. Ltd.
200	RO-Bhubaneswar	Puintola - Icchapuram km 419.60 - km 484.00	16	107	4L	EPC	
201	RO-Bhubaneswar	Puintola - Icchapuram km 419.60 - km 484.00 under TOT Bundle - 1	16	64.4	4L	TOT	
202	RO-Vijayawada	Short term Improvement and Routine Maintenance of Ichapuram- Srikakulam - Anandapuram Section from Km 470.415 to Km 682.980 of NH-16	16	212.565	4L	Item Rate	
203	RO-Vijayawada	4L of Ichapuram to Narasannapeta from Km. 470.415 to Km. 581.700 (Capacity Augmentation) of NH-16 (Old NH-5)	16	13.45	4L	EPC	Louis Berger Group Inc.
204	RO-Vijayawada	Icchapuram - Narsannapeta (km 484.000 to km 580.700) under TOT Bundle - 1	16	96.7	4L	TOT	V R TECHNICHE CONSULTANTS PVT LTD.
205	RO-Vijayawada	6 L of Narasannapeta - Ranastalam	16	54.2	6L	HAM	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
206	RO-Vijayawada	Ranasthalam (Km.634.000) to Anandapuram (Km.681.000) of NH-16 in the State of Andhra Pradesh	16	47	6L	HAM	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
207	RO-Vijayawada	Visakhapatnam-Champavathi River from Km. 654.204 to Km. 701.170 (AP-3)	16	46.2	4L	EPC	Sheladia Associates Inc.
208	RO-Vijayawada	Ankapalli - Annavaram (Tuni) from km. 741.255 to km. 830.525	16	89.27	4L	OT Annui	L.N. Malviya infra projects Pvt. Ltd.
209	RO-Vijayawada	Ankapalli - Annavaram (Tuni) from km. 741.255 to km. 830.525 under TOT Bundle - 1	16	88.532	4L	TOT	L.N. Malviya infra projects Pvt. Ltd.
210	RO-Vijayawada	Annavaram - Diwancheruvu (km 830.525 to km 901.500)	16	70.98	4L	OT Annui	L.N. Malviya infra projects Pvt. Ltd.
211	RO-Vijayawada	Annavaram - Diwancheruvu (km 830.525 to km 901.500) under TOT Bundle - 1	16	70.98	4L	TOT	L.N. Malviya infra projects Pvt. Ltd.
212	RO-Vijayawada	Diwancheruvu - Siddhantham from km. 901.500 to km. 950.542	216A	49.04	4L PS	EPC	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
213	RO-Vijayawada	Rajamahendravaram - Dharamavaram	16	53	4L	OT Annui	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.

214	RO-Vijayawada	Diwancheruvu - Siddhantham from km. 901.500 to km. 950.542 under TOT Bundle - 1	16	49.042	4L	TOT	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
215	RO-Vijayawada	Siddhantham - Gundugolanu from km. 950.542 to km. 1022.494	216A	71.952	4L PS	EPC	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
216	RO-Vijayawada	Siddhantham - Gundugolanu from km. 950.542 to km. 1022.494 under TOT Bundle - 1	16	71.952	4L	TOT	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
217	RO-Vijayawada	6L of Gundugolanu (Design km 1023.280) to Kalaparru (Design km 1050.680) of NH-5 (New NH-16)	16	27.4	6L	EPC	Egis India Consulting Engineers Pvt. Ltd.
218	RO-Vijayawada	6L of Kalaparru to Chinna Avutupalli including 6 lane Hanuman Junction bypass	16	27.4	6L	EPC	Egis India Consulting Engineers Pvt. Ltd.
219	RO-Vijayawada	Maintenance for the stretch from Km 1076.480 (Chinna Avutupalli) to Km 1100.254 (Kanaka Durgamma Varadhi) on Vijayawada - Gundugolanu Section of NH-16 (Old NH-5)	16	23.774	4L	EPC	
220	RO-Vijayawada	4L flyover at Km. 1081.900 at Vijayawada Airport near Gannavaram on Vijayawada - Gundugolanu section of NH-16	16	1.6	4L	EPC	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
221	RO-Vijayawada	Six Laning of Vijayawada Bypass from Chinna Avutapalli to Gollapudi in Vijayawada - Gundugolanu Section from km. 0.00 to km. 30.00 (Pkg-III)	16	30	6L	HAM	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
222	RO-Vijayawada	Six Laning of Vijayawada Bypass from Gollapudi to Chinnakakani in Vijayawada - Gundugolanu Section from km. 30.00 to km. 47.881 (Pkg-IV)	16	17.88	6L	HAM	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
223	RO-Vijayawada	3L western side flyover Before Jyothi Mahal Junction to Beyond Ramesh Hospital Junction from Design Km 0.300 to Design Km 2.770 on NH-16	16	2.47	3L	EPC	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
224	RO-Vijayawada	Six Laning Of Chilkaluripet Vijaywada Section from km 355.00 to km 434.15	16	82.5	6L	BOT Toll	
225	RO-Vijayawada	6L of Chilkararupet bypass from km. 357.400 to km. 371.920 of NH-16 (Terminated)	16	16.38	6L	HAM	Egis India Consulting Engineers Pvt. Ltd.

226	RO-Vijayawada	6L of Chilkararupet bypass from km. 357.400 to km. 371.920 of NH-16 [Revived of earlier terminated N/02004/27001/AP]	16	16.38	6L	HAM	Egis India Consulting Engineers Pvt. Ltd.
227	RO-Vijayawada	Chilakaluripet (1182.802) to Nellore (1366.547) of NH16 in Andhra Pradesh	16	183.62	6L	BOT Toll	Egis India Consulting Engineers Pvt. Ltd.
228	RO-Vijayawada	Nellore bypass (from Km. 161.034 to 178.200)	16	17	4L	OT Annuity	
229	RO-Vijayawada	Development of Emergency Landing Facility on Chilakaluripet - Nellore Section from km. 1210.00 to km. 1214.00	16	5	4L	EPC	YONGAMA ENGINEERING PVT LIMITED
230	RO-Vijayawada	Development of Emergency Landing Facility on Chilakaluripet - Nellore Section from km. 1273.00 to km. 1278.00	16	3.6	4L	EPC	Highway Engineering Consultant
231	RO-Vijayawada	Operation and Maintenance including Incident Management of Nellore Bypass section from Km. 1366.547 to Km. 1383.713 of NH-16	16	17.166	4L	EPC	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
232	RO-Vijayawada	4L of Tada - Nellore from Km. 52.800 to 163.600 (110.52 km.)	16	159	4L	BOT Toll	
233	RO-Vijayawada	4/6L of Tada - Nellore (Permanent restoration of flood damaged stretches) from km. 83.35 to km. 83.68 and km. 136.91 to km. 140.40	16	3.82	4L/6L	EPC	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
234	RO-Chennai	6 laning of Balance Work of Chennai - Tada from km. 21.40 to km. 54.40	16	33	6L	EPC	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
235	RO-Chennai	6 laning of Chennai - Tada from km. 11.00 to km. 54.40 (Terminated)	16	43.4	6L	BOT Toll	
236	RO-Chennai	4 laning of Chennai - Tada from km. 11.000 to km. 52.800	16	42.8	4L	EPC	
237	RO-Chennai	Elevated Portion of 6L Chennai - Tada - (Madavaram - Cholavaram from km. 11.00 to km. 21.400)	16	11	6L	TBD	VAX Consultants - L&T Infrastructure Engineering Ltd. (JV)
238	RO-Vijayawada	O&M of Anandapuram - Visakhapatnam - Anakapalle	16	58.27	4L	OMT	
239	RO-Vijayawada	Anandapuram and Madhuravada from Km. 701.170 to Km. 741.051 (Visakhapatnam to Anakapalli)	16	38	4L	EPC	Sheladia Associates Inc.

240	RO-Vijayawada	Short Term Improvement and Routine Maintenance of Anandapuram-Vishakhapatnam-Anakapalli from Km.682.980 to Km.741.256 of NH-16 (Old NH-5)	16	58.276	4L	OMT	
241	RO-Vijayawada	Outer Ring Road around Vijayawada - Guntur - Tenali Urban Agglomeration (Greenfield Alignment)	TBD	189	6L	TBD	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
242	RO-Vijayawada	Korlam-Ichapuram from Km. 470.415 to 503.415 (AP-4B)	16	33	4L	EPC	CES Engineering Consulting Pvt. Ltd.
243	RO-Vijayawada	Palasa-Korlam from Km. 503.415 to Km. 532.600 (AP-4A)	16	29	4L	EPC	Sheladia Associates Inc.
244	RO-Vijayawada	Srikakulam-Palasa from Km. 532.600 to Km. 606.204 (AP-2)	16	74	4L	EPC	CES Engineering Consulting Pvt. Ltd.
245	RO-Vijayawada	Champavathi River - Srikakulam rom Km. 606.204 to Km., 654.204 (AP-1)	16	48	4L	EPC	Sheladia Associates Inc.
246	RO-Vijayawada	Srikakulam - Visakhapatnam - Bridges Section (AP-5)	16	94	4L	EPC	Sheladia Associates Inc.
247	RO-Vijayawada	Ichapuram - Srikakulam - AP-6 (Bridge Package)	16	0	4L	EPC	CES Engineering Consulting Pvt. Ltd.
248	RO-Vijayawada	Maintenance from Km 1076.480 (Chinna Avutupalli) to Km 1100.254 (Kanaka Durgamma Varadhi) and Incident Management from Gundugolanu (Km 1023.280) to Kanaka Durgamma Varadhi (Km 1100.254) Section of Vijayawada-Gundugolanu Section of NH-16 (Old NH-5)	16	23.774	4L	EPC	
249	RO-Vijayawada	Erection of Steel Tubular Railing (Fencing) along service road medians underneath the Eastern Side Benz Circle Flyover from Km. 1076.480 (Chinna Avutupalli) to Km 1100.254 (Kanaka Durgamma Varadhi) Section of NH-16 (Old NH-5)	16	1.47	4L	EPC	
250	RO-Delhi	Six Laning of Badarpur Elevated Highway on Delhi - Agra Section from km. 16.100 to km. 20.500 on BoT (Terminated)	19	4.4	6L	BOT Toll	
251	RO-Delhi	Additional Works under 6L of Badarpur Elevated Highway on Delhi - Agra Section from km. 16.100 to km. 20.500	19	4.4	6L	EPC	URS Scott Wilson India Pvt. Ltd.

252	RO-Delhi	O&M of 6L of Badarpur Elevated Highway on Delhi - Agra Section from km. 16.100 to km. 20.500	19	4.4	6L	Item Rate	URS Scott Wilson India Pvt. Ltd.
253	RO-Delhi	Six Laning of Delhi - Agra section from Km.20.500 to Km.200 in the State of Haryana and U.P.	19&44	179.5	6L	BOT Toll	Intercontinental Consultants and Technocrats Pvt. Ltd.
254	RO-Delhi	Grade seperated Structures including Highways at refinery Township Gate in NH-2 near Mohini Petrol P	2	0	2L PS/MIP	EPC	
255	RO-Delhi	Construction of FOB across (i) Langde ki Chowki (ii) Lalaki Dargah	2	0	Others	EPC	URS Scott Wilson India Pvt. Ltd.
256	RO-Delhi	Construction of 14 no. FOB on NH-2 in Mathura District	2	0	Others	Item Rate	URS Scott Wilson India Pvt. Ltd.
257	RO-Delhi	Foot Over Bridge across NH-2	2	0	4L/MIP	EPC	
258	RO-Delhi	Additional Structures under Six Laning of Delhi-Agra section of NH-44 in the State of Uttar Pradesh between km. 143.0 and km. 195.10	44	0	6L	EPC	URS Scott Wilson India Pvt. Ltd.
259	RO-Delhi	Additional Structures under Six Laning of Delhi-Agra section of NH-44 in the State of Haryana between km. 34.0 and km. 93.00	44	0	6L	EPC	URS Scott Wilson India Pvt. Ltd.
260	RO-Delhi	Square Pipe Fencing in Six Laning of Delhi - Agra section from Km. 20.500 to Km. 36.150 & Construction of Boundary Wall and Building work in NHAI Admn. Block in Faridabad.	2	15.65	6L	Item Rate	URS Scott Wilson India Pvt. Ltd.
261	RO-Delhi	Short term improvement and routine maintenance of 6L Delhi - Agra section from Km. 20.500 to Km. 200.00 of NH-2 in HR/UP for six months.	19	179.5	6L	Item Rate	URS Scott Wilson India Pvt. Ltd.
262	RO-Delhi	Providing and fixing square pipe fencing (1.95m height) in the portion from Km.134.000 to Km.151.750 in Mathura Town and Km.184.000 to Km.199.650 in Agra Town in Section of Old NH-2	19	33.4	6L	Item Rate	URS Scott Wilson India Pvt. Ltd.
263	RO-UP West	Agra - Etawah Bypass Section of NH-2 from Km. 199.660 to Km. 323.525 in the State of Uttar Pradesh	19	124.48	6L	BOT Toll	Louis Berger Group Inc.
264	RO-UP West	Etawah Bypass section km 307.500 to km 321.100	19	13.6	4L	Item Rate	

265	RO-UP West	Agra - Makhanpur km 199.660 - km 250.500 of NH-2 Pkg 1A	19	50.84	4L	Item Rate	
266	RO-UP West	Makhanpur - Etawah from km 250.500 - km 307.500 of NH-2 Pkg 1B	19	57	4L	Item Rate	
267	RO-UP West	6L of Etawah - Chakeri from km. 323.475 to km. 483.687 of NH-19	19	160.21	6L	BOT Toll	
268	RO-UP West	Etawah - Sikandra (Kanpur Dehat) km 321.100 - km 393.00 Pkg 1C	19	72.825	4L	Item Rate	
269	RO-UP West	6L of Chakeri - Allahabad from 483.687 to km. 628.753 of Old NH-02	19	145.07	6L	HAM	CONSULTING ENGINEERING SERVICES (INDIA) PRIVATE LIMITED
270	RO-UP East	Allahabad Bypass (3B) (Packages ABP-I, II, III)	19	84.708	4L	Item Rate	SNC-LAVALIN Infrastructure Pvt. Ltd.
271	RO-UP East	4L of Allahabad Bypass - Construction of Bridge across river Ganga from km. 163.28 to km. 164.30 (Construction Package ABP-I)	19	1.02	4L	Item Rate	SNC-LAVALIN Infrastructure Pvt. Ltd.
272	RO-UP East	4L of Allahabad Bypass - Construction of Road from km. 158.00 to km. 198.00 (Except Ganga Bridge) (Construction Package ABP-II)	19	40	4L	Item Rate	SNC-LAVALIN Infrastructure Pvt. Ltd.
273	RO-UP East	4L of Allahabad Bypass - Construction of Road from km. 198.00 to km. 242.708 (Construction Package ABP-III)	19	44.71	4L	Item Rate	SNC-LAVALIN Infrastructure Pvt. Ltd.
274	RO-UP East	4L Cable-stayed Naini Bridge with Approaches from Km -1.117 to Km 0.4.293 on Old NH-27 (NH-30)	30	5.41	4L	EPC	
275	RO-UP East	6L of Handia to Varanasi Section from Km 712.900 to Km 785.544	19	72.644	6L	HAM	SNC-LAVALIN Infrastructure Pvt. Ltd.
276	RO-UP East	4L of Handia - Rajatalab Section Km. 245.00 to Km 317.398 of Old NH-2	19	72.398	4L	Item Rate	
277	RO-UP East	Varanasi bypass (Ring Road, Phase-I) from Harhua (Km 0.000) to Sandaha (Km 16.550)	31	17	4L	EPC	SAI Consulting Engineers Pvt. Ltd.
278	RO-UP East	4L Bypass connecting NH-2 (Rakhauna Village km. 782.546 of NH-2) with NH-56 (Vajidpur Village km. 271.300 of NH-56) of Varanasi Ring Road (Pkg-I, Phase -II) from km. 0.00 to km. 16.400 i/c Interchange Loop at NH-2	31	16.98	4L	EPC	CONSULTING ENGINEERING SERVICES (INDIA) PRIVATE LIMITED
279	RO-UP East	Varanasi Ring Road (Pkg-II) connecting Sandaha Village (km 11.70 / NH-29) with Revasa Village (km 818.80 / NH-2)	31	27.27	4L	EPC	CONSULTING ENGINEERING SERVICES (INDIA) PRIVATE LIMITED

280	RO-UP East	Inter Modal Station (IMS) for passenger transportation at Kashi Railway Station in Varanasi	19	0	Others	TBD	PRICEWATER HOUSE COOPERS PVT. LTD - ARDANUY INGENIERIA S.A. (SPAIN) - MAHINDRA CONSULTING ENGINEERS LTD. (CONSORTIUM)
281	RO-UP East	Signature Rail cum Road Bridge including Approaches across river Ganga on old GT Road near Kashi Railway Station in Varanasi	19	2.1	4L	TBD	SEPCTRUM TECHNO CONSULTANTS LTD. - TECHNOGEM CONSULTANTS PVT. LTD. (JV)
282	RO-UP East	NH Connectivity to IMS Varanasi	19	31.7	4L	TBD	SA Infrastructure Consultants Pvt. Ltd.
283	RO-Patna	Six Laning of Varanasi to Aurangabad from km. 786.00 to km. 978.40 of Old NH-2	19	192.4	6L	BOT Toll	STUP Consultant Pvt. Ltd.
284	RO-Patna	Aurangabad BR / JH Border (Chordaha) km 180.00 to km.249.52 of NH-2 (Terminated)	19	69.52	6L	EPC	
285	RO-Patna	6L of Aurangabad to Bihar-Jharkhand border (Chordaha) section from km. 180.000 to km. 209.827 of NH-2 (PKG-01)	19	29.827	6L	EPC	
286	RO-Patna	6L of Aurangabad to Bihar-Jharkhand border (Chordaha) section from km. 209.827 to Km. 249.525 of NH-19 (PKG-02)	19	39.698	6L	EPC	
287	RO-Ranchi	Six Laning of Bihar - Jharkhand Border (Chordaha) - Gorhar section of NH-2 from km 249.525 to km 320.810	19	59.66	6L	EPC	CES Engineering Consulting Pvt. Ltd.
288	RO-Ranchi	4L of Bihar - Jharkhand Border (Barachatti to Gorhar) (Contract Pkg V-B) (GTRIP-7) from Km. 240.00 to Km. 320.000 on NH-2	2	71.28	4L	EPC	Gherzi Eastern Ltd.
289	RO-Ranchi	6L of Gorhar to Khairatunda Section of NH-2 from Km. 320.810 to Km.360.300 (Pkg I)	2	40.19	6L	HAM	CES Engineering Consulting Pvt. Ltd.
290	RO-Ranchi	Khairatunda to Barwa Adda Section of NH 2 from km. 360.300 to km. 400.132 (Pkg II)	19	40.33	6L	HAM	CES Engineering Consulting Pvt. Ltd.
291	RO-Kolkata	Barwa Adda (Km. 398.240) to Panagarh (Km. 521.120)	19	122.88	6L	BOT Toll	Intercontinental Consultants and Technocrats Pvt. Ltd.
292	RO-Kolkata	4L of Barwa Adda (Km. 398.750) to Barakar (Km. 441.440) [Project completed under ADB Loan assistance in the year 2001]	19	42.69	4L	EPC	
293	RO-Kolkata	4L of Palsit-Panagarh	19	65	4L	OT Annuity	
294	RO-Kolkata	6L of Palsit-Panagarh from Km. 521.120 to Km. 588.870 of NH-19	19	67.75	6L	BOT Toll	Chaitanya Project Consultancy Pvt. Ltd.
295	RO-Kolkata	Palsit - Dhankuni (4L) km 581.457 to km 646.000 of NH-2	19	64.54	4L	OT Annuity	
296	RO-Kolkata	6L of Palsit - Dhankuni from Km. 588.870 to Km. 652.870	19	63.83	6L	BOT Toll	Chaitanya Project Consultancy Pvt. Ltd.

297	RO-Kolkata	Repair & Maintenance of Stretch of NH- 2 from km 649.546 to km 651.368 (New chainage km 645.546 to km 647.368) from NH-6/NH-2 Junction to FCI Crossing including Maitypara Bridge	2	1.822	4L	OMT	
298	RO-Kolkata	Sister Nivedita Bridge (2nd Vivekananda Bridge) & its approaches from km. 653.010 to km. 659.05 of Old NH-2	19	6	6L	BOT Toll	
299	RO-Patna	Varanasi - Mohania (GTRIP/5; Package - IV A): 4L of existing 2L section from km. 65 to km. 317 of NH-2 in UP and Bihar on NH-2	2	76	4L	EPC	
300	RO-Patna	Mohania - Sasaram (TNHP/5; Package - IV B) (4L of existing 2L section from km. 65 to km. 110 on NH-2)	2	45	4L	EPC	
301	RO-Patna	Sasaram - Dehri-on-Sone (GTRIP/6; Package - IV C) 4L of existing 2L section from km. 110 to km. 140 on NH-2	2	30	4L	EPC	
302	RO-Patna	Dehri-on-Sone to Aurangabad (TNHP/6; Package - IV D) 4L of existing 2L section from km. 140 to km. 180 on NH-2	2	40	4L	EPC	
303	RO-Ranchi	Aurangabad - Barachatti (TNHP/7; Package - V A) 4L of existing 2L section from km. 180 to km. 240 on NH-2 (TNHP/7; Package - V A)	2	60	4L	EPC	Gherzi Eastern Ltd.
304	RO-Kolkata	4L of Raniganj to Panagarh (km. 474.000 to km. 515.236) and strengthening of existing two lane pavement from km. 474.000 to km. 515.236 section of NH 19	19	41.236	4L	EPC	
305	RO-Jammu	Srinagar Ring Road from Km 0.000 (Galander) to Km 42.100 (Crossing of Sumbel Road) in Srinagar		42.1	4L	EPC	Louis Berger Group Inc.
306	RO-Jammu	4L Ring road/bypass around Srinagar city from km 0.000 to km 42.100 (Phase-I)	44	41.7	4L	EPC	Louis Berger Group Inc.
307	RO-Jammu	Banihal to Srinagar (KM 187.00 to KM 189.35 and KM 220.70 to KM 286.11)	44	65.41	4L	OT Annual	Intercontinental Consultants and Technocrats Pvt. Ltd.
308	RO-Jammu	Banihal Bypass (Delinked from Srinagar - Banihal) from km. 187.00 to km. 189.350	1A	2.37	4L	EPC	Louis Berger Group Inc.
309	RO-Jammu	Construction of emergency landing facility from km. 246.60 to km. 249.70 on Srinagar - Banihal Section	44	3.5	4L	EPC	Feedback Infra Pvt. Ltd.

310	RO-Jammu	Balance works of 4L of Srinagar to Banihal section from Km. 220.700 to Km. 286.110 of NH-44	44	67.76	4L	EPC	Feedback Infra Pvt. Ltd.
311	RO-Jammu	Banihal (Km 189.350) to Quazigund (KM 220.700)	44	16.27	4L	OT Annual	Intercontinental Consultants and Technocrats Pvt. Ltd.
312	RO-Jammu	Ramban (KM 151.00) to Banihal (KM 187.00) section of NH-44 in the State of Jammu and Kashmir	44	32.1	4L	EPC	Louis Berger Group Inc.
313	RO-Jammu	4L of twin tube tunnel configuration including approaches from Marog to Digdol (from Km.154.210 to Km.158.650 (North Bound) and from Km.155.940 to Km.160.260 (South Bound)) of Ramban to Banihal (Pkg-I) of Old NH-1A (New NH-44)	44	4.38	4L	EPC	Intercontinental Consultants and Technocrats Pvt. Ltd.
314	RO-Jammu	4L twin tube tunnel including approaches from Digdol to Khuni Nallah (North Bound connecting with existing major bridge on NB) and South Bound connecting with Tunnel T4 ,Single tube tunnel of Ramban to Banihal (Pkg-II) of Old NH-1A (New NH-44)	44	3.2	4L	EPC	Intercontinental Consultants and Technocrats Pvt. Ltd.
315	RO-Jammu	4L of Km.165.092 to Km.171.855 (North Bound) and from Km.166.895 to Km.173.638 (South Bound), excl. certain reaches of North Bound and South Bound of Ramban to Banihal (Pkg-III) of Old NH-1A (New NH-44)	44	6.02	4L	EPC	Intercontinental Consultants and Technocrats Pvt. Ltd.
316	RO-Jammu	Overlay of Ramban to Banihal Section From KM. 151.000 to KM. 187.000 of NH-44	44	36	2L	Item Rate	Louis Berger Group Inc.
317	RO-Jammu	Construction of 03 nos. of Wayside Amenities at Jhajjar Kotli(Km 35.00) , Qazikund (Km 205.100) & Marhama (Km 253.200) of NH-44	44	0	Others	EPC	
318	RO-Jammu	Balance works of 4L of Ramban to Banihal section from Km. 151.000 to Km. 187.000 of NH-44	44	16.66	4L	EPC	Intercontinental Consultants and Technocrats Pvt. Ltd.
319	RO-Jammu	Udhampur - Ramban section of NH-1A from km. 67.00 to km. 89.00 and km. 130.00 to km. 151.00	44	40.07	4L	EPC	Louis Berger Group Inc.

320	RO-Jammu	Balance Works of 4L Udampur - Ramban section from km. 67.00 to km. 89.00 and km. 130.00 to km. 151.00 of NH-44	44	36.736	4L	EPC	
321	RO-Jammu	Construction of Tunnels/Viaducts at identified sliding/slip zones at Km 130.550 to Km.130.750; Km. 131.170 to Km. 131.763; Km. 132.560 to Km. 133.168; Km. 133.590 to Km. 133.743 and Km. 147.877 to Km. 148.715 of Udampur-Ramban section of NH-44	44	2.22	4L	EPC	Intercontinental Consultants and Technocrats Pvt. Ltd.
322	RO-Jammu	4L of Chenani - Nashri including 9 Km long tunnel (2L) with parallel escape tunnel	44	10.87	2L/4L	OT Annual	Louis Berger Group Inc.
323	RO-Jammu	4L of Chenani - Nashri (old Alignment) via Patnitop from Km. 89.00 to Km. 130.00 of NH-44	44	41	4L	OMT	
324	RO-Jammu	4L of Jammu - Udampur from km. 15.00 to km. 67.00 [Jammu Bypass - Udampur] (Pkg No. NHDP-II/BOT/VI/J&K)	44	64.59	4L	OT Annual	SOWIL LIMITED
325	RO-Jammu	Resurfacing of old existing National Highway through Udampur city from Km. 50.360 to Km. 64.000 (Km. 67.000 of existing NH-1A)	44	1.93	2L	OMT	
326	RO-Jammu	Balance of Ring Road Srinagar	44	20	4L	TBD	Louis Berger Group Inc.
327	RO-Jammu	Stand-alone Ring road/bypass around Jammu City from Raya Morh km. -0.687 to Jagti km. 57.568		58.26	4L	EPC	Louis Berger Group Inc.
328	RO-Jammu	4L of Kunjwani - Vijaypur from km. 80.00 to km. 97.20 of Pathankot - Jammu (NS-15)	44	17	4L	Item Rate	LEA Associates South Asia Pvt. Ltd.
329	RO-Jammu	Satwari (Jammu Airport) - Kunjwani - Vijaypur	44 / 144A	23	6L/8L	TBD	SA Infrastructure Consultants Pvt. Ltd.
330	RO-Jammu	4L of Vijaypur-Hiranagar from km. 50.00 to km. 80.00 of Pathankot - Jammu (NS-35)	44	30	4L	EPC	LEA Associates South Asia Pvt. Ltd.
331	RO-Jammu	Value addition works on 4L Vijaypur - Hiranagar section from km. 50.00 to km. 80.00	44	30	4L	TBD	STUP Consultant Pvt. Ltd. - BTES (JV)
332	RO-Jammu	Rectification of 02 Nos. Black spots at Maheshwar (From Km. 65.338 to Km. 65.746, From Km. 66.175 to Km. 66.885) & at Chichi Mata (From Km. 70.684 to Km. 71.310) in District Samba of NH-44(Pkg-IV)	44	1.744	4L	EPC	STUP Consultant Pvt. Ltd. - BTES (JV)

333	RO-Jammu	Rectification of Black Spot at Samba from Km. 67.180 to Km 69.030 of NH-44 (Pkg-V)	44	1.85	4L	EPC	STUP Consultant Pvt. Ltd. - BTES (JV)
334	RO-Jammu	Rectification of Black Spot at Mansar Morh from Km. 69.780 to Km. 70.690 of NH-44	44	0.91	4L	EPC	STUP Consultant Pvt. Ltd. - BTES (JV)
335	RO-Chandigarh (PB)	Jalandhar-Pathankot (Punjab/J&K Border) (from Km. 4.23 to Km. 117.75/4.00 & km.4.00 to km. 16.35) of NH-44	44	125.87	4L	EPC	
336	RO-Chandigarh (PB)	4L of km. 4.230 to km. 26.00 of Jalandhar - Pathankot Section of Old NH- 1A (Contract Package No. NS-16 (PB))	44	21.77	4L	EPC	
337	RO-Chandigarh (PB)	Bal. work of 4L of Bhogpur - Mukerian from km. 26.00 to km. 70.00 of Old NH- 1A (Contract Package No. NS-38 (PB))	44	44	4L	EPC	
338	RO-Chandigarh (PB)	4L of Mukerian - Pathankot from km. 70.00 to km. 110.00 of Pathankot - Jammu Section of Old NH- 1A (Contract Package No. NS-37 (PB))	44	40	4L	EPC	
339	RO-Chandigarh (PB)	4L of km. 110.450 to km. 117.750 and km. 4.00 to km. 16.350 of Pathankot - Jammu Section of Old NH- 1A (Contract Package No. NS-36 (PB))	44	19.65	4L	EPC	
340	RO-Chandigarh (PB)	Greenfield connectivity from Govindsar village on Delhi Amritsar Katra Expressway to Talwara village on NH-44 (Pathankot by-pass)	44	13	4L	EPC	
341	RO-Chandigarh (PB)	Development of 6L (Greenfield) Jalandhar Bypass starting from Kahlwan (NH-03) ending at Kang Sahbu (NH-703) via Sarmastpur (NH-44) - Madara (NH-03) - Khajurla (NH-44)	-	46.5	6L	HAM	SA Infrastructure Consultants Pvt. Ltd.
342	RO-Chandigarh (HR)	Six laning of Panipat-Jalandhar from km. 96.00 to km. 387.100	44	291.1	6L	BOT Toll	CES Engineering Consulting Pvt. Ltd.
343	RO-Chandigarh (HR)	Major Saraswati Bridge	44	0.51	6L	EPC	
344	RO-Chandigarh (PB)	Elevated structure including approaches from km.352+675 to km.354+430 and VUP at km.355+400 including approaches at Phagwara City	44	2.55	6L	EPC	
345	RO-Chandigarh (HR)	4L PS of Ambala Ring Road of New NH-44	44	40	4L PS	TBD	Lion Engineering Consultant Pvt. Ltd.
346	RO-Chandigarh (HR)	4L of Mandi - Gobindgarh - Khanna Bypass	TBD	26.28	4L	TBD	Lion Engineering Consultant Pvt. Ltd.

347	RO-Chandigarh (HR)	4L of Phillaur Bypass of NH-44	44	10.9	4L	TBD	TPF Getinsa Eurostudioes SL - TPF Engineering Pvt. Ltd. (JV)
348	RO-Chandigarh (HR)	Flyover at km 315.200 & entry ramp from km 320.300 to km 321.200 i/c FOB at km 320.840 and construction of Additional 2L on both sides of existing 4L ROB at km 311.865 along with approaches and VUP at km 311.770 along with improvement of NH-44	44	3.5	6L	EPC	L.N. Malviya infra projects Pvt. Ltd.
349	RO-Chandigarh (HR)	Construction of VUP along with additional exit/entry ramp provided due to shifted location of VUP at Shastri Colony Ambala Cantt (Km 198.300) on NH-44	44	0.8	6L	EPC	L.N. Malviya infra projects Pvt. Ltd.
350	RO-Chandigarh (HR)	Flyover at Km 260.800 at Mandi Gobindgarh (Punjab) and other Miscellaneous works of NH-44	44	1	6L	EPC	L.N. Malviya infra projects Pvt. Ltd.
351	RO-Chandigarh (HR)	O&M of 6L Panipat-Jalandhar section from Km. 96.000 to Km. 387.100 of NH-44	44	291.1	6L	Item Rate	TPF Getinsa Eurostudioes SL - TPF Engineering Pvt. Ltd. (JV)
352	RO-Chandigarh (HR)	Construction of LVUP near Dakoha railway crossing at Jalandhar city at Km. 370.10 including entry/exit on NH-44	44	0	6L	EPC	Lion Engineering Consultant Pvt. Ltd.
353	RO-Chandigarh (HR)	Construction of balance works of FoBs of Panipat-Jalandhar section from km. 96.000 to km. 387.100 on NH-44	44	0	6L	Item Rate	
354	RO-Chandigarh (HR)	Repair of Slip road (LHS) joining Kali Paltoon bridge at Km. 200.600 including dismantling and reconstruction of retaining wall at km. 200.600 of NH-44	44	0.3	6L	Item Rate	
355	RO-Chandigarh (PB)	Costruction of 3L ROB at Km. 0.440 i/c widening construction of VUP at Km. 0.400 & ramps at LHS & RHS and merging of alignment with PAP flyover at Km. 0.710 on Panipat - Jalandhar section of NH-44	44	0	3L	EPC	
356	RO-Chandigarh (HR)	Construction of 05 Nos. steel Foot Over Bridge at various locations of Panipat – Jalandhar section of NH-44	44	0	6L	Item Rate	L.N. Malviya infra projects Pvt. Ltd.

357	RO-Chandigarh (HR)	6L Panipat – Jalandhar Section for providing Highway Lighting work in selected reaches and fixing of view cutter on PAP Flyover at Km. 372.525 and Rama Mandi Flyover at Km.371.500.	44	291.1	6L	Item Rate	
358	RO-Chandigarh (PB)	Laddowal Bypass (Km. 0.000) to (Km. 17.041) Linking with NH-95 with NH-1 Via Laddowal Seed Farm of NH-95 in Punjab	5	17.04	4L	HAM	Gifford India Pvt. Ltd.
359	RO-Chandigarh (PB)	4L Elevated section from Samrala Chowk (Km. 0.000) to Ludhiana Municipal Limit (Km. 12.951) of NH-95 in Punjab	5	12.95	4L/6L	EPC	Stanley Consultant Inc.
360	RO-Chandigarh (HR)	Panipat Elevated Flyover from km. 86.00 to km. 96.00 on NH-44 (old NH-1)	44	10	6L	BOT Toll	
361	RO-Chandigarh (HR)	8L of Mukarba Chowk in Delhi to Panipat in Haryana from km 15.500 to km 86.000 of NH-44 (Old NH-1)	44	70.7	8L	BOT Toll	Intercontinental Consultants and Technocrats Pvt. Ltd.
362	RO-Chandigarh (HR)	Karnal ring road (Lot-4/Pkg-1)	44	25	TBD	TBD	SA Infrastructure Consultants Pvt. Ltd.
363	RO-Jammu	4L of Hiranagar - Lakhanpur from km. 16.35 to km. 50.00 of Pathankot - Jammu (NS-34)	44	33.65	4L	Item Rate	LEA Associates South Asia Pvt. Ltd.
364	RO-Jammu	Value addition works on 4L Hiranagar- Lakhanpur from km. 16.35 to km. 50.00	44	33.65	TBD	TBD	STUP Consultant Pvt. Ltd. - BTES (JV)
365	RO-Jammu	Rectification Of Black Spot - Pkg 2 from Km. 31.640 to Km. 32.700 (PALLI MORH) of NH-44	44	1.06	4L	EPC	STUP Consultant Pvt. Ltd. - BTES (JV)
366	RO-Jammu	Rectification of 02 Nos. Black spots at Lakhanpur Golden Gate (Km 17.711 to Km 18.892) & Logate Morh (Km 26.900 to Km 28.720) of NH-44 (Pkg-1)	44	3.001	4L	EPC	STUP Consultant Pvt. Ltd. - BTES (JV)
367	RO-Jammu	4L of of Pathankot - Jammu Section from km. 00.00 to km. 15.00 (Contract Package NS-33/J&K)	44	15	4L	Item Rate	LEA Associates South Asia Pvt. Ltd.
368	RO-Jammu	Improvement and Routine Maintenance of Lakhanpur -Jammu Section from Km. 16.350 to Km 97.200 including Jammu Bypass from Km. 0.00 to Km. 15.000 of NH-44	44	95.85	4L	OMT	

369	RO-Chandigarh (PB)	2L/4L Flyover at existing km.6.00 at Bharat Nagar Junction with 4L flyover towards ISBT from km.5.302 and 2L ramp towards railway station from km.5.240 (Back chainage) i/c resurfacing/construction of existing service road of NH-05	05	1.501	2L/4L	EPC	
370	RO-Nagpur	Development of Multilane Carriageway from Kanhan to Automotive Square from km 704.200 to km 723.000 section of urban link of Nagpur Kamptee section of Nagpur Jabalpur road of NH-44	44	17.16	6L	EPC	K&J Projects Pvt. Ltd.
371	RO-UP West	Agra Bypass connecting km 176.8 of NH-2 to km 13.03 of NH-3 (km 0.000 to km 32.800)	19	32.8	4L	Item Rate	
372	RO-UP West	6L of Agra Bypass (Northern) connecting Km. 174.500 of NH-2 (new NH-19) to Km. 141.000 of Yamuna Expressways	TBD	12.674	6L	EPC	
373	RO-UP West	Construction of left out portion of Agra Inner Ring Road connecting village Deori to NH-44 village Bad from Km. 0.000 to Km. 7.772	TBD	7.772	6L	EPC	M/S DATA TECHNOSYS (ENGINEERS) PVT. LTD. IN ASSOCIATION WITH MSPARK FUTURISTICS & ASSOCIATES
374	RO-Bhopal	Agra-Gwalior	44	95	4L	EPC	CASATA ENGINEERS PVT LTD
375	RO-Bhopal	4L of Agra-Gwalior section from Km. 85.00 to Km. 103.00 of NH-44	44	18	4L	EPC	
376	RO-Bhopal	Four Lane Flyover at km. 80.742 from km. 79.780 to km. 81.200 at Morena Town	44	1.42	4L	EPC	Lion Engineering Consultant Pvt. Ltd.
377	RO-Bhopal	Balance work of Gwalior - Jhansi section	44	82.46	4L	Item Rate	
378	RO-Bhopal	Gwalior Jhansi Section of NH-75 from km. 16.00 to km. 96.127 [NS1/BOT/MP-UP] in Madhya Pradesh	44	82.46	4L	OT Annuity	
379	RO-UP West	Jhansi - Lalitpur section 1/2 from km. 0.00 to km. 49.70 (Package - NS1/BOT/UP-2)	44	49.7	4L	OT Annuity	
380	RO-UP West	Jhansi - Lalitpur section 2/2 from km. 49.70 to km. 99.005 (Package - NS1/BOT/UP-3)	44	49.3	4L	OT Annuity	
381	RO-UP West	4L of Jhansi-Lakhanadon section from km 99 to km 136.99 of NH-26 in the state of UP (Civil Contract Package No. ADB-II/C-3)	44	93.69	4L	EPC	
382	RO-Bhopal	4L of Jhansi-Lakhanadon section from km 136.99 to km 192.693 of NH-26 in the state of MP (Civil Contract Package No. ADB-II/C-4)	44	55.52	4L	EPC	

383	RO-Bhopal	4L Greenfield Highway link for connecting NH - 26 with NH-76 in Madhya Pradesh	TBD	14	4L	EPC	URS Scott Wilson India Pvt. Ltd. - AECOM Asia Co. Ltd. (JV)
384	RO-Bhopal	4L of Jhansi-Lakhanadon section from km 192.693 to km 219.492 of NH-26 in the state of MP (Civil Contract Package No. ADB-II/C-5)	44	26.73	4L	EPC	
385	RO-Bhopal	4L of Jhansi-Lakhanadon section from km 219.492 to km 262.739 of NH-26 in the state of MP (Civil Contract Package No. ADB-II/C-6)	44	43.24	4L	EPC	
386	RO-Bhopal	4L of Jhansi Lakhnadon Section from Km. 262.739 to Km. 305.825 of NH-26 (ADB-II/C-7)	44	42	4L	EPC	
387	RO-Bhopal	4L of Jhansi Lakhnadon Section from Km. 305.825 to Km. 360.092 of NH-26 (ADB-II/C-8)	44	54	4L	EPC	
388	RO-Bhopal	4L of Jhansi Lakhnadon Section from Km. 360.092 to Km. 415.089 of NH-26 (ADB-II/C-9)	44	54.77	4L	EPC	
389	RO-Bhopal	Lalitpur - Sagar - Lakhnadon OMT	44	316.08	4L	OMT	SOWIL LIMITED
390	RO-Bhopal	Lakhnadon - Seoni MP 2	44	40	4L PS	OT Annuity	
391	RO-Bhopal	Lakhnadon-Seoni (left out delinked stretches of MP-2 Package)	44	9	4L PS	EPC	L.N. Malviya infra projects Pvt. Ltd.
392	RO-Bhopal	Seoni to MP/MH Border (MP 3) (Seoni - Mohgaon)	44	27.77	4L PS	OT Annuity	
393	RO-Bhopal	Delinked stretch of Seoni - MP/MH Border (MP 3)	44	29.29	4L	EPC	Lion Engineering Consultant Pvt. Ltd.
394	RO-Nagpur	4L of MP/MH Border-Nagpur including Kamptee-Kanhan and Nagpur Bypass and Maintenance of Nagpur-Hyderabad from Km.14.585 to Km. 36.600	44	117.08	4L	BOT Toll	Mukesh & Associates Consultants & Engineers
395	RO-Nagpur	Flyover at Dumri Junction (from km 697.580 to km 698.56) with slip/ service road on Nagpur Bypass section	44	0.98	4L	EPC	K&J Projects Pvt. Ltd.
396	RO-Nagpur	Metro viaduct cum 4L Flyover (under Nagpur Metro Rail) - Kamptee Road between Automotive Square to Gaddigodam from km. 0.706 to km. 4.735	53	4	4L	EPC	RCC CONSULTANT

397	RO-Nagpur	4 Lane Stand Alone Ring Road/ Bypasses for Nagpur City, Package - I from Km 0.500 to Km 34.000	Inter Ring Road	33.5	4L PS	HAM	SA Infrastructure Consultants Pvt. Ltd.	
398	RO-Nagpur	Ring road /Bypasses for Nagpur City, Package-2 from km 34.000 to km 62.035	Inter Ring Road	28.035	4L PS	HAM	SA Infrastructure Consultants Pvt. Ltd.	
399	RO-Nagpur	Flyover at Km.544.650 including ROB, Service Roads ,Footpath for RCC drains on urban link to Nagpur -Raipur road (Pardi octroi Naka to Itwari)		53	7.046	4L	EPC	CREATIONS ENGINERS PVT. LTD
400	RO-Nagpur	4L of Indora Chowk to Pachpaoli and Agrasen Chowk - Ashoka Chowk		44	7.3	4L	EPC	EUROESTUDIOS S.L. - EUROSTUDIO INDIA PVT. LTD. (JV)
401	RO-Nagpur	2L ROB including one Minor bridge and approaches with retaining wall from Km.8.674 near Khapri (Nagpur) (City Portion)		44	1.12	2L	EPC	K&J Projects Pvt. Ltd.
402	RO-Nagpur	Flyover from Radisson Blue Hotel to Pride Hotel	TBD		2	4L	EPC	
403	RO-Nagpur	Flyover from Hotel Pride to Ajni Square with the Metro Viaduct and ROB from Manish Nagar on Wardha road at Ujjwal Nagar and 2 lane underpass		44	2.5	2L	EPC	
404	RO-Nagpur	Flyover at Butibori MIDC T Junction on NH-44 (Old NH - 7) (from 25.250 km to 26.940 km)		44	1.69	4L	EPC	EUROESTUDIOS S.L. - EUROSTUDIO INDIA PVT. LTD. (JV)
405	RO-Nagpur	Borkhedi - JamWadner OMT-29		44	54.5	4L	EPC	
406	RO-Nagpur	VUP including approaches and Service Roads at Shedgaon Junction at Km. 59.437 of NH-44		44	1.335	4L	EPC	
407	RO-Nagpur	Hinganghat ROB including approaches, underpasses and service road at Km.76.380 of Nagpur - Hyderabad section.		44	1.15	4L	EPC	Mott MacDonald Pvt. Ltd.
408	RO-Nagpur	Flyover at km 77.750 of Hinganghat - Nandgaon Junction of NH - 44 (from 77.250 km to 78.390 km)		44	1.14	4L	EPC	EUROESTUDIOS S.L. - EUROSTUDIO INDIA PVT. LTD. (JV)
409	RO-Nagpur	Wadner (Km 94.000) to Devdhari(Km 123.000)		7	29	4L	EPC	
410	RO-Nagpur	Deodhari - Kelapur from Km. 123.00 to Km.153.00 (Package no. NS-61 (MH))		44	30	4L	EPC	
411	RO-Nagpur	Kelapur(Km 153.000) to Pimpalkhuti(Km 175.000) of NH-7		7	21.25	4L	EPC	

412	RO-Nagpur	Pimpalkhuti ROB (km 173.050) to (km 173.750) (Package No. NS-62A (MH) Bal.)	7	0.7	2L	EPC	CONSULTING ENGINEERING SERVICES (INDIA) PRIVATE LIMITED
413	RO-Hyderabad	AP/Mah Border-Islam Nagar (AP 6)	44	55	4L	OT Annu	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
414	RO-Hyderabad	Islam Nagar-Kadthal (AP 7)	44	53	4L	OT Annu	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
415	RO-Hyderabad	Four-laning of Kadthal to Armur from km.278.0 to km.308.0 of Old NH-7	44	30.9	4L PS	OT Annu	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
416	RO-Hyderabad	Improvement of Geometrics of Kalkallu to Gundla Pochanpalli from Km 454.00 to Km 471.00 of NH-44	44	17	4L/6L	EPC	AECOM Asia Co. Ltd.
417	RO-Hyderabad	Armur - Adloor Yellareddy (Nagpur-Hyderabad)	44	60	4L	BOT Toll	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
418	RO-Hyderabad	Km 367.000 (Adloor Yellareddy) to Km 447.000 and Improvement, Operation & Maintenance of Km 447.000 to Km 464.000 (Gundla Pochanpalli) on Nagpur - Hyderabad section of NH-44 AP-2	44	103	4L	OT Annuity	
419	RO-Hyderabad	4L of Gundlapochanpally to Bowenpally from km. 464.000 to km. 474.000 of Nagpur-Hyderabad Section of NH-7 (New No. NH-44) Contract Package No: NS-23 (TS)	44	10	4L	EPC	
420	RO-Hyderabad	6L of existing 4L from Gundlapochampally to Bowenpally from km 471.300 to km 481.331 of NH-44	44	10.031	6L	EPC	
421	RO-Hyderabad	Construction of two VUPs at Kompally on Nagpur - Hyderabad section	44	0	4L	EPC	
422	RO-Hyderabad	Thondupally-Jadcherla	44	58	4L	BOT Toll	SECON Pvt. Ltd.
423	RO-Hyderabad	Improvement of Geometrics of Thondupally to Kothur from Km 22.300 to Km 34.14 of NH-44	44	11.84	6L	EPC	AECOM Asia Co. Ltd.
424	RO-Hyderabad	Jadcherla-Kothakotta Bypass	44	56	4L	BOT Toll	SECON Pvt. Ltd.
425	RO-Hyderabad	Kothakota bypass-Kurnool	44	74.62	4L	OT Annu	VKS Infratech Management Pvt. Ltd.
426	RO-Vijayawada	Hyderabad - Bangalore (Km 211.000 to Km 462.164 on Hyderabad - Bangalore section of NH-44)	44	251.16	4L	EPC	

427	RO-Vijayawada	6L Grade Separated structures along with slip roads at Km 210+780 (ITC Junction in Kurnool Town), Km 260+400 (Kambalapadu Junction, Dhone) Km 263+558 (Dhone Exit, Dhone) on NH-44 (old NH-07)	44	7.59	6L	EPC	MSV International Inc. - MSV International Tech. Pvt. Ltd. (JV)
428	RO-Vijayawada	Half Clover Leaf Interchanges cum ROB at Yerramanchi and Gudipalli Villages at Km 416.005 Across NH-44	44	3.87	6L	EPC	MSV International Inc. - MSV International Tech. Pvt. Ltd. (JV)
429	RO-Bengaluru	AP/ Karnataka Border - Devanhalli	44	71.45	4L/6L	OT Annuity	
430	RO-Bengaluru	Construction of additional VUPs, LVUP, Foot Over Bridge and Service Road under KNT-01 project from Km. 484.800 to Km. 518.300 of NH-44	44	33.5	4L/6L	EPC	Sheladia Associates Inc.
431	RO-Bengaluru	Devanhalli - Bengaluru (Pkg No NS-2/BOT/KNT-2) from km 534.720 to km 556.84 of NH-7	44	22	6L	BOT Toll	Intercontinental Consultants and Technocrats Pvt. Ltd.
432	RO-Hyderabad	4L from Km. 9.400 to Km.22.300 of Hyderabad - Bangalore Section of NH-44	44	12.9	4L	TBD	
433	RO-Hyderabad	Augmentation of Existing 4L section of NH-44 from km 22.000 (Near Hyderabad Airport) to km. 211.000 (Kurnool) to 6-L partial Access Controlled Highway	44	189	6L	TBD	Voyants Solutions Pvt. Ltd.
434	RO-Vijayawada	Augmentation of Existing 4L section of NH-44 from Km. 211.00 (Kurnool) to Km. 534.72 (Devanhalli Village in the State of Karnataka) to 6-L partial Access Controlled Highway	44	323.72	6L	TBD	AARVEE ASSOCIATES ARCHITECTS ENGINEERS & CONSULTANTS PVT. LTD. - SRI INFOTECH
435	RO-Bengaluru	Consultancy Services to carry out detailed technical assessment of the corridors to identify issues impacting the efficiency of the corridors and its design solutions-Bangalore-Kanyakumari Corridor	TBD	0	TBD	TBD	
436	RO-Chennai	Krishnagiri - Thumbipadi - Thoppur Ghat - Omalur from km. 94.00 to km. 180.00 (Package No. NS-2/BOT/TN-1)	44	86	4L	BOT Toll	LEA Associates South Asia Pvt. Ltd.
437	RO-Chennai	4 laning of km 156.000 to km 163.400 of Thoppurghat section on NH-7 in the State of TamilNadu (Pack No. NS-14/TN)	44	7.4	4L PS	EPC	

438	RO-Chennai	Four laning of from km.163/400 to km.180/00 from Thoppurghat to Thumbipadi section of NH-7 in the State of Tamil Nadu - (Contract Package no.NS-25-TN)	44	16.6	4L PS	EPC	
439	RO-Chennai	Thumbipadi-Namakkal from km. 180.00 to km. 248.625 (Package No. NS-2/BOT/TN-02)	44	68.63	4L	BOT Toll	LEA Associates South Asia Pvt. Ltd.
440	RO-Chennai	Four laning of Km 180.000 to 199.200 of Bangalore - Salem - Madurai section of NH-7 (Thumbipadi to Namakkal) in the state of Tamilnadu Contract package No. NS-26/TN	44	19.2	4L PS	EPC	
441	RO-Chennai	Namakkul - Karur section including Namakkul Bypass	44	41.37	4L	BOT Toll	LEA Associates South Asia Pvt. Ltd.
442	RO-Chennai	Four laning of Namakkal Bypass of NH-7 in the State of Tamil Nadu (Contract Package no.NS-27-TN)	44	8.4	4L	EPC	
443	RO-Madurai	Start of Karur Bypass - Dindigul from km. 292.600 to km. 305.600 (Contract Package No. NS2/BOT/TN-4)	44	81.125	4L	BOT Toll	Theme Engineering Services Pvt. Ltd.
444	RO-Madurai	Rectification of Black Spot TN-02 (287) by Construction of 6L V.U.P at Km 349.770 on NH-44, RE Wall & RE Wall approaches, 2L Service Road (B/s), Reconstruction/Widening of Culverts	44	0.67	4L	EPC	
445	RO-Madurai	Rectification of Blackspot (TN-02-596) by Construction of 4L V.U.P at Km 290.153 on NH-7 (New no. NH-44) Semmadai, RE Wall & RE Wall approaches, 2L Service Road (B/s)	44	0.7	4L	EPC	
446	RO-Madurai	Dindigul Bypass - Samyanallore from km. 373.275 to km. 426.00	44	53.05	4L	BOT Toll	
447	RO-Madurai	4L of Madurai Ring Road (Phase 1) [Vadipatti-Thamrapatti] from km 0.00 - km 29.960	744A	29.96	4L	EPC	Feedback Infra Pvt. Ltd. - Mukesh & Associates Consultants & Engineers - COS Consultancy services (CONSORTIUM)
448	RO-Madurai	Madurai - Kanyakumari from km. 0.00 to km. 243.170	44	243.17	4L	EPC	

449	RO-Madurai	Madurai to Kanyakumari from Km 000.000 to Km 52.300 Section of NH 7 under TOT Bundle-3	7	52.3	4L	TOT	
450	RO-Madurai	Madurai to Kanyakumari from Km 52.300 to Km 116.500 Section of NH 7 under TOT Bundle-3	7	64.2	4L	TOT	
451	RO-Madurai	Madurai to Kanyakumari from Km 116.500 to Km 180.00 Section of NH 7 under TOT Bundle-3	7	63.5	4L	TOT	
452	RO-Madurai	Madurai to Kanyakumari from Km 180.00 to Km 243.470 Section of NH 7 under TOT Bundle-3	7	63.47	4L	TOT	
453	RO-Madurai	Road Safety Advocacy Park at Kanyakumari-End Point (at Km 234.170 of NH-7)	7	0	Others	TBD	Mukesh & Associates Consultants & Engineers
454	RO-Chennai	Salem - Kumarapalaym from km. 0.00 to km. 53.00 (Package No. NS-2/BOT/TN-06)	47	53.53	4L	BOT Toll	SNC-LAVALIN Infrastructure Pvt. Ltd.
455	RO-Chennai	Kumarapalayam - Chengalpalli from km. 53.525 to km. 102.035 (Package No. NS-2/BOT/TN-07)	47	48.51	4L	BOT Toll	SNC-LAVALIN Infrastructure Pvt. Ltd.
456	RO-Chennai	Chengapalli (km 102.035) to Neelambur (Km144.680) and Madukkarai (Km 170.880) to Walayar (K183.010) (Package No. NS-2/BOT/TN-08)	544	54.87	4L/6L	BOT Toll	Wilbur Smith Associates
457	RO-Thiruvananthapuram	4L of Walayar to Vadakkanchery from Km 182.250 to Km 240 (Section NS2/BOT/KL-02) of NH 544	544	53.5	4L	BOT Toll	SOWIL LIMITED
458	RO-Thiruvananthapuram	TN/KL Border - Vadakkanchery	544	53.5	6L	EPC	STUP Consultant Pvt. Ltd. - JS Environics Consultant Pvt. Ltd. (JV)
459	RO-Thiruvananthapuram	Vadakkanchery (Km 236.000) to Thrissur (Km 264.490) of NH - 544 in Kerala	544	28.36	6L	BOT Toll	SOWIL LIMITED
460	RO-Thiruvananthapuram	4/6 L Thrissur (km 270) to Angamali (km 316.700) i/c Maintenance of Angamali (km 316.700) to Edapally (km 342) Section NS-2/BOT/KL/01	544	65.3	4L/6L	BOT Toll	MELTECH - ECPFAA-JV
461	RO-Thiruvananthapuram	Angamaly Junction to Kundanoor Junction (Ernakulam Bypass) from km. 317.800 of NH-544 to Km. 351.865 of NH-66	544	47	4L	TBD	Louis Berger Group Inc.
462	RO-Thiruvananthapuram	Thrissur-Edapally	544	64.9	6L	TBD	STUP Consultant Pvt. Ltd. - JS Environics Consultant Pvt. Ltd. (JV)

463	RO-Thiruvananthapuram	Service Road on ICTT (Kalamassery-Vallapardam) (Additional Works)	966A	2.6	2L	EPC	
464	RO-Thiruvananthapuram	NH Connectivity to ICTT Vallarpadam	966A	17.12	4L	EPC	
465	RO-Gandhinagar	Short term Improvement and Routine Maintenance of Porbandar - Bhiladi - Jetpur from km. 01.96 to km. 117.60 of Old NH- 8B	27	115.64	4L	EPC	
466	RO-Gandhinagar	Porbandar - Bhiladi - Jetpur from km. 01.96 to km. 117.00 under TOT Bundle - 1	8B	115.64	4L	TOT	
467	RO-Gandhinagar	4L of Porbandar - Bhiladi from km. 02.00 to km. 52.50 of Old NH-8B (Contract Pkg-EW - I)	27	50.5	4L	EPC	
468	RO-Gandhinagar	4L of Bhiladi - Jetpur from km. 52.50 to km. 117.00 of Old NH-8B (Contract Pkg-EW - II)	27	64.5	4L	EPC	
469	RO-Gandhinagar	Construction of 6L flyover-VUP including RE wall, service road and Drain, Reconstruction Two Minor bridges, one HPC culvert near PEDHLA village on Porbandar-Jetpur of NH-27	27	0	6L	Item Rate	LEA Associates South Asia Pvt. Ltd.
470	RO-Gandhinagar	Four Laning of Jetpur - Gondal - Rajkot from km. 117.00 to km. 175.00 and Widening of Rajkot Bypass from km. 175.00 to km. 185.00	27	68	4L	BOT Toll	
471	RO-Gandhinagar	Gondal Chokdi Flyover at Rajkot	27	1.5	6L	EPC	
472	RO-Gandhinagar	Providing long term Improvement to identified 7 Black spot at isolated locations on 4L Jetpur - Gondal -Rajkot section from Km. 117.600 to 185.000 on NH 8B (New NH 27)	27	4	4L	EPC	
473	RO-Gandhinagar	Short term Improvement and Routine Maintenance of 4L Jetpur -Gondal -Rajkot Section From Km.117.600 to Km. 185.000 of NH-27	27	67.4	4L	Item Rate	
474	RO-Gandhinagar	Widening to 6L of Existing 4L Jetpur - Gondal - Rajkot Section from Km. 117.600 to Km. 185.00 on NH-27	27	67.4	6L	EPC	
475	RO-Gandhinagar	Bamanbore - Garamore from 182.6 km. to 254.54 km.	27	72	4L	EPC	
476	RO-Gandhinagar	Bamanbore - Garamore from 182.6 km. to 254.54 km. under TOT Bundle - 1	8A	71.94	4L	TOT	

477	RO-Gandhinagar	Garamore - Samakhiyali section from km 254.54 - km 306.00	27	51.46	4L	EPC	
478	RO-Gandhinagar	Garamore - Samakhiyali section from km 254.54 - km 306.00 under TOT Bundle - 1	TBD	51.46	4L	TOT	
479	RO-Gandhinagar	Palanpur - Radhanpur - Samakhiyali (OMT-1)	27	261	4L	Item Rate	
480	RO-Gandhinagar	4L Elevated Corridor in Deesa Town from km. 565.850 to km. 569.600 of NH-27	27	3.75	4L	EPC	Artefacts Projects Pvt. Ltd.
481	RO-Gandhinagar	4L of Garamore-Gagodhar Road Section of NH-8A & NH-15 from Km 254.000 to Km 308.000 and from Km 281.300 to Km 245.000	15	90.3	4L	EPC	
482	RO-Gandhinagar	4L of Gagodhar-Radhanpur Section from Km 138.800 to Km 245.000 of NH-15	15	106.2	4L	EPC	
483	RO-Gandhinagar	4L of Radhanpur - Deesa Section from Km 372.600 to Km 458.000 of NH-14	15	85.4	4L	EPC	
484	RO-Gandhinagar	4L of Aburoad-Palanpur Section of NH-14 from Km 340.000 to Km 350.000	15	90.3	4L	EPC	
485	RO-Gandhinagar	4L of Palanpur-Deesa Section of NH-14 from Km 350.000 to Km 372.700	15	22	4L	EPC	
486	RO-Gandhinagar	Short term Improvement and routine Maintenance of Samakhiyali-Radhanpur-Palanpur from Km.339.700 to Km.601.000 of NH-27	27	261.3	4L	EPC	SAI Consulting Engineers Pvt. Ltd.
487	RO-Gandhinagar	6L with PS of Samakhiyali to Santalpur section from km. 339.700 to Km. 430.100 of NH-27	27	90.4	6L	BOT Toll	
488	RO-Gandhinagar	Halvad Cross Road	27	1	6L	EPC	
489	RO-Jaipur	Swaroopganj - Pindwara Section from km. 264.00 to km. 248.70 of NH-14 & Pindwara - Udaipur from km. 0.00 to km. 104.724 of NH-76	27	120.02	4L	EPC	SNC-LAVALIN Infrastructure Pvt. Ltd.
490	RO-Jaipur	Swaroopganj - Pindwara Section from km. 264.00 to km. 249.70 of NH-14 & Pindwara - Udaipur from km. 0.00 to km. 29.00 of NH-76 (Contract Package EW-II RJ-I)	27	43.3	4L	EPC	
491	RO-Jaipur	Bekaria - Gogunda from km. 29.00 to km. 73.00 of NH-76 (Contract Package EW-II RJ-II)	27	44	4L	EPC	

492	RO-Jaipur	Gogunda - Udaipur from km. 73.00 to km. 104.724 of NH-76 (Contract Package EW-II RJ-III)	27	31.73	4L	EPC	
493	RO-Gandhinagar	Palanpur/ Khemana - Abu Road - Swaroopganj from km. 340.00 to km. 264.00	27	76	4L	OT Annuity	
494	RO-Jaipur	Chittorgarh - Kota	27	160.5	4L	OMT	Intercontinental Consultants and Technocrats Pvt. Ltd.
495	RO-Jaipur	Chittorgarh Bypass (RJ-6) km.253 to km. 213	27	40	4L	Item Rate	Intercontinental Consultants and Technocrats Pvt. Ltd.
496	RO-Jaipur	Kota to Chittorgarh (RJ-7) km.316 to km. 253	27	63	4L	Item Rate	Intercontinental Consultants and Technocrats Pvt. Ltd.
497	RO-Jaipur	Kota to Chittorgarh (RJ-8) km 381 to km 316	27	65	4L	Item Rate	Intercontinental Consultants and Technocrats Pvt. Ltd.
498	RO-Jaipur	Kota bypass on NH-76 Contract Package (RJ-4)	27	26.42	4L	Item Rate	
499	RO-Jaipur	Cable Stayed Bridge across Chambal river on Kota Bypass (Contract Package RJ-05)	27	1.4	6L	EPC	
500	RO-Jaipur	Kota - Baran section of NH-27 from km. 1080.263 to km. 1184.322	27	104.06	4L	EPC	
501	RO-Bhopal	Baran-Kota Naka, Madhya Pradesh (Raj/MP Border) and Kota Naka, Madhya Pradesh (Raj/MP Border)-Ghasarahi (Shivpuri)	27	121	4L	OMT	
502	RO-Bhopal	Baran-Shivpuri-Jhansi	27	196	4L	EPC	
503	RO-UP West	Jhansi-Orai from Km. 90.300 to Km. 225.713 of NH-27 (OMT-Pkg 12)	27	135.41	4L	EPC	
504	RO-UP West	4L of Orai - Bhognipur - Barah from km. 220.0 to km. 255.00 of Old NH-25 & from km. 421.20 to km. 449.00 on Old NH-02 (Pkg No. EW-II/BOT-UP)	27	62.8	4L	OT Annuity	
505	RO-UP East	Kanpur - Lucknow - Ayodhya OMT - 10	27	217.315	4L	OMT	
506	RO-UP East	Lucknow-Faizabad Section of NH-28, LMNHP-EW-II (WB-1)	28	36	4L	EPC	
507	RO-UP East	Lucknow-Faizabad Section of NH-28, LMNHP-EW-II (WB-2)	28	47	4L	EPC	
508	RO-UP East	Lucknow-Faizabad Section of NH-28, LMNHP-EW-II (WB-3)	28	46	4L	EPC	
509	RO-UP East	Balance work of construction of segment of lucknow Bypass connecting NH-25 and NH-28 via NH-56 passing through Lucknow city (Contract Package No. EW-15A/UP)	56A & 56B	22.85	4L	EPC	

510	RO-UP East	4L of Km 11.380 to Km 21.800 of Lucknow-Kanpur section of NH-25 in the State of Uttar Pradesh (Contract Package No. EW-2/UP	25	10.42	4L	EPC	
511	RO-UP East	4L of Km 21.800 to Km 44.000 of Lucknow-Kanpur section of NH-25 (NSEW Phase-II) (Contract Package No. EW-8/UP)	25	22.2	4L	EPC	
512	RO-UP East	4L of Km 44.000 to Km 59.500 of Lucknow-Kanpur section of NH-25 (NSEW Phase-II) (Contract Package No. EW-9/UP)	25	15.5	4L	EPC	
513	RO-UP East	4L of Km 59.500 to Km 75.500 of Lucknow-Kanpur section of NH-25 (Contract Package No. EW-3A/UP) including EW/3	25	16	4L	EPC	
514	RO-UP East	Lucknow Ring Road Pkg-1 (Terminated)	56	32	4L	EPC	
515	RO-UP East	Lucknow Ring Road Pkg-1 (Sultanpur Road to Behta Road) [Bypass connecting NH-56 at km. 17.40 and terminating near Behta Road]	56	31.75	4L	EPC	CES Engineering Consulting Pvt. Ltd.
516	RO-UP East	Lucknow Ring Road Pkg-2 (Behta Road to Sitapur Road)	24	32.9	4L	EPC	CES Engineering Consulting Pvt. Ltd.
517	RO-UP East	4L of Lucknow Ring Road Package-3B from Km.17.600 to MDR-77C and terminating at Km.15.650 of NH-28	28	14.71	4L	EPC	
518	RO-UP East	Lucknow Ring Road Pkg 3A (Sitapur Road to Kursi Road)	24	14.61	4L	EPC	CES Engineering Consulting Pvt. Ltd.
519	RO-UP East	Construction of Drain and Service Road	TBD	4.54	2L	EPC	SA Infrastructure Consultants Pvt. Ltd.
520	RO-UP East	Ayodhya - Gorakhpur Section from km. 137.97 to km. 252.86 of Old NH-28 (Pkg No.1/NHAI/OMT/Pkg-11/2011)	27	116.1	4L	Item Rate	
521	RO-UP East	4L from Km. 135.000 to Km. 164.000 of Ayodhya Gorakhpur Section of NH-28[Contract Package-LMNHP-EW-II (WB)-4]	27	27.24	4L	EPC	
522	RO-UP East	4L from Km. 164.000 to Km. 208.000 of Ayodhya Gorakhpur Section of NH-28[Contract Package-LMNHP-EW-II (WB)-5]	27	44	4L	EPC	
523	RO-UP East	4L from Km. 208.000 to Km. 251.700 of Ayodhya Gorakhpur Section of NH-28[Contract Package-LMNHP-EW-II (WB)-6]	27	44.86	4L	EPC	

524	RO-UP East	Four laning of Gorakhpur Bypass from km. 79.670 of NH - 29E to km. 251.700 of NH - 28	29E & 28	17.66	4L	EPC	SNC-LAVALIN Infrastructure Pvt. Ltd.
525	RO-UP East	Gorakhpur Bypass (Km. 0.000 to Km. 32.27 connecting NH28)	27	32.27	4L	OT Annuity	
526	RO-Patna	Balance work WB-10 Pkg on NH-28	122	1	4L	EPC	Park Projects Consultancy Pvt. Ltd.
527	RO-UP West	Jajmau-Ramadevi (rehabilitation of Ganga Bridge and upgradation of 4L divided carriageway)	27	5.46	4L	EPC	
528	RO-UP East	Gorakhpur - Kasya - UP/Bihar Border OMT-27A	27	81.12	4L	EPC	
529	RO-UP East	4L from Km. 279.800 to Km. 319.800 of Gorakhpur - Kasia/U.P. Bihar Border Section of NH-28[Contract Package- LMNHP-EW-II (WB)-7]	27	40	4L	EPC	
530	RO-UP East	4L from Km. 319.800 to Km. 360.915 of Gorakhpur - Kasia/U.P. Bihar Border Section of NH-28[Contract Package- LMNHP-EW-II (WB)-8]	27	41.12	4L	EPC	
531	RO-Patna	Balance work of 4 laning of Gorakpur -Gopalganj	28	41.08	4L PS	Item Rate	
532	RO-Patna	Balance work - WB-10 (Gandak Bridge) Km 402.00 to Km 440.00 (Devanpur - Kotwa)	27	2.75	4L	Item Rate	Park Projects Consultancy Pvt. Ltd.
533	RO-Patna	O&M of U.P. Border- Devapur- Kotwa from Km. 360.915 to Km. 440.000 of NH-27	27	79.085	4L	TBD	
534	RO-Patna	4L Elevated Highway and at grade improvements at Gopalganj Town from Km. 384.000 to Km. 386.750 on NH-27	27	2.75	4L	EPC	VAX CONSULTANT PVT. LTD IN JV WITH NAGESH CONSULTANTS
535	RO-Patna	4L of Gopalganj-Muzaffarpur from km 402.00 to km. 440.00 of NH-28 (LMNHP EW-II-WB-10) (Terminated)	28	38	4L	EPC	
536	RO-Patna	4-laning from km 480.000 to km . 520.000 of Gopalganj-Muzaffarpur Section of NH-28 in Bihar (LMNHP EW-II-WB-12) (Terminated)	28	37.5	4L	EPC	
537	RO-Patna	Overlaying/maintenance work of Gopalganj-Muzaffarpur from km 402.00 to km. 440.00 of NH-28	28	38	4L	OMT	
538	RO-Patna	Kotwa (Motihari) – Mehsi - Muzaffarpur	27	80	4L	EPC	Upham International Corporation Ltd. - SA Infrastructure Consultants Pvt. Ltd. (JV)

539	RO-Patna	Kotwa (Motihari) – Mehsi - Muzaffarpur from km. 440.000 to km. 520.000 of NH-27 (Old NH-28) under TOT Bundle-3	27	80	4L	TOT	
540	RO-Patna	4 Lane Bridge Across River Kosi including Approaches km 155 - km 165 of Nh-57 (BR-5)	27	10.64	4L	TOT Annual	URS Scott Wilson India Pvt. Ltd. - AECOM Asia Co. Ltd. (JV)
541	RO-Patna	Muzaffarpur-Darbhanga-Purnea Section from km. 0.00 to km. 148.55 & km.159.357 to km. 287.86 of NH-57 (Old) (OMT Pkg No. 20)	27	277.053	4L	OMT	
542	RO-Patna	Four Laning of Purnea Forbesganj (BR-1) - Gulabbagh Junction to End of Araria Town from km. 310.00 to km. 267.500 (Contract Package - C-II/BR-1)	57	42.5	4L	EPC	Transtek Engineers & Services Pvt. Ltd.
543	RO-Patna	Four Laning of Purnea Forbesganj (BR-2) - Start of Araria Town (km. 267.500) to km. 230.00 (Contract Package - C-II/BR-2)	57	37.5	4L	EPC	Transtek Engineers & Services Pvt. Ltd.
544	RO-Patna	Forbesganj - Simarahi (BR-3) from km. 230.00 to km. 190.00 on East-West Corridor (Contract Package - c- II / BR-3)	57	40	4L	EPC	Mukesh & Associates Consultants & Engineers
545	RO-Patna	Simrahi to Ring bund (missing link) (BR-4) from km. 159.357 to km. 174.382 (Contract Package - C-II/BR-4)	57	15.03	4L	Item Rate	Mukesh & Associates Consultants & Engineers
546	RO-Patna	2nd Flyover (LCW) Parallel to Existing Flyover in Kishanganj Town	31	3.18	2L	EPC	Construma Consultancy Pvt. Ltd.
547	RO-Patna	4L of Purnea - Dalkhola Section from Km. 410.700 to Km. 447.000 of Old NH-31	27	36.3	4L	EPC	
548	RO-Kolkata	Dalkhola-Islampur (Pkg-EW/5)	27	61.6	4L	EPC	
549	RO-Kolkata	Islampur Bypass of NH-31 (New NH-27) of 10.31 km length in the state of West Bengal	27	10.31	4L	EPC	CES Engineering Consulting Pvt. Ltd.
550	RO-Kolkata	Siliguri-Islampur EW-II (WB-6)	27	70.7	4L	EPC	
551	RO-Kolkata	Ghoshpukur (km 0.000) to Dhupguri (km 83.785) of NH-31D	27	83.78	4L	EPC	CES Engineering Consulting Pvt. Ltd.
552	RO-Kolkata	Dhupguri-End of Falakata Bypass (Pkg IIB)	31D	29	4L	EPC	Intercontinental Consultants and Technocrats Pvt. Ltd.
553	RO-Kolkata	Dhupguri- Salsalabari (Pkg IIA) [Ghoshkpukur - Salsabari km 113.20 - km 154.85]	27	41.65	4L	EPC	Intercontinental Consultants and Technocrats Pvt. Ltd.

554	RO-Kolkata	O&M of Dalkhola-Islampur-Sonapur-Ghospukur from Km.447.000 to Km.551.500 (excluding Km.498.780 to Km.507.000)	31	96.28	4L	OMT	
555	RO-Kolkata	Short term Improvement & Routine Maintenance of Dalkhola-Islampur from Km. 447.000 to Km. 498.000 of NH-31	31	51	4L	OMT	
556	RO-Kolkata	Short term Improvement & Routine Maintenance of Islampur-Ghoshpukur from Km. 507.000 to Km. 551.000 of NH-31	31	44	4L	OMT	
557	RO-Kolkata	Avenue and Median Plantation by Forest Dept. Govt. of WB along Dalkhola - Ghoskpukur (NH-31) and Salsalabari - AS/WB Border (NH-31C)	31 and 31 C	125.87	4L	EPC	
558	RO-Kolkata	Consultancy services for preparation of Feasibility Report of construction of ring road for Siliguri city.	TBD	100	2L	TBD	Casta Engineers Pvt. Ltd.
559	RO-Kolkata	Salsalabari-Assam Bengal Border	27	27	4L	EPC	
560	RO-Kolkata	Short term Improvement and Routine Maintenance from Km.228.000 to Km.254.500 of Salsalabari to Assam Bengal Border section of NH-31C (New NH-27)	27	26.5	4L	OMT	
561	RO-Guwahati	Shrirampur (Km. 0.000) to Kochugaon (km. 30.000) of Bijni to Assam./West Bengal Border Section of NH-31C in Assam, AS-12 (including balance works)	27	30	4L	Item Rate	STUP Consultant Pvt. Ltd. - BTES (JV)
562	RO-Guwahati	4-laning from km 30.00 to km 0.00 (Bijni - West Bengal Border Section) NH- 31C in Assam on East West corridor (Contract Package EW-II/AS-12) (Terminated)	31 C	30	4L	Item Rate	
563	RO-Guwahati	4L of Bijni - Assam / WB Border from km. 60.0 to km. 30.00 of NH-31 C (AS-11)	31 C	30	4L	EPC	
564	RO-Guwahati	4L of Bijni - Assam/WB Border section of NH-31C from km. 93.00 to km. 60.00 (Contract Pkg-EW-II (AS-10))	31C	33	4L	EPC	
565	RO-Guwahati	Nalbari-Bijni(AS-08) from km.1013 to km.983 of Old NH-31	27	30	4L	EPC	Arcotech Consultants Pvt. Ltd.
566	RO-Guwahati	Nalbari-Bijni(AS-09) from 983.00 km to 961.50 km of Old NH-31	27	22	4L	EPC	Arcotech Consultants Pvt. Ltd.

567	RO-Guwahati	Nalbari to Bijni section of NH-31 from km. 1040.30 to Km. 1013.00 (Contract Package EW-II/ AS-07) in Assam	31	27.3	4L	EPC	Arcotech Consultants Pvt. Ltd.
568	RO-Guwahati	Nalbari to Bijni from Km. 1065.00 to km. 1040.300 (Contract Package AS-06)	27	24.7	4L	EPC	Arcotech Consultants Pvt. Ltd.
569	RO-Guwahati	Maintenance of Tihu to Puthimari section from Km. 1040.300 to Km. 1093.000 of NH-31(NH-27 new)	27	52.7	4L	EPC	
570	RO-Guwahati	4L of Guwahati - Nalbari Section from km. 1121.00 to km. 1093.00 in Assam (AS-4)	27	26.81	4L	EPC	MC CONSULTING ENGINEER PVT. LTD.
571	RO-Guwahati	2L to 4L of Nalbari - Puthimari (AS-5) section of Guwahati - Nalbari from km.1093.00 to km.1065.00	27	28	4L	EPC	MC CONSULTING ENGINEER PVT. LTD.
572	RO-Guwahati	Maintenance work of Guwahati to Nalbari section from Km. 1119.814 to Km. 1124.514 (AS-28) & from Km. 1093.000 to Km. 1119.814 (AS-04) of NH-27	27	31.514	4L	EPC	
573	RO-Guwahati	4L of New Brahmaputra Bridge near Guwahati Contract Package No. EW-II (AS-28) from km. 1121.00 to km. 1126.00	27	5	4L	EPC	
574	RO-Guwahati	6L Standalone Flyovers at Bongaigaon, Chapaguri, Pathsala, Simlaguri chowk and Baihata Bypass Junctions on stretches of NH-31 and NH-27	27	6.33	6L	EPC	VKS Infratech Management Pvt. Ltd.
575	RO-Guwahati	Guwahati Bypass (Jalukbari - Khanapara (Koinadhara)) from km. 146.172 to km.163.985 (EW - 07)	27	17.72	4L	Item Rate	
576	RO-Guwahati	Maintenance/ Improvement of Guwahati Bypass from Jalukbari to Koinadhara (Km. 146.172 - km. 163.895) (Terminated)	37	17.72	4L	EPC	
577	RO-Guwahati	6L flyover at Boragaon, Gorchuk, Lokhra & Basistha Junction on Guwahati Bypass section from Km 146.172 to Km 162.620 of NH-27	27	16.448	2L	EPC	Feedback Infra Pvt. Ltd.
578	RO-Guwahati	4L of Sonapur to Guwahati from Km 183.000 to Km 163.895 (Package AS-03)	27	19.1	4L	EPC	Upham International Corporation Ltd. - SA Infrastructure Consultants Pvt. Ltd. (JV)
579	RO-Guwahati	Jagiroad-Dharamtul (AS-19)	27	25.5	4L	EPC	Arcotech Consultants Pvt. Ltd.

580	RO-Guwahati	Sonapur to Dharamtul section from Km 183.000 to Km 205.000 of NH - 27 (Package AS-20) in Assam	37	22	4L	EPC	Upham International Corporation Ltd. - SA Infrastructure Consultants Pvt. Ltd. (JV)
581	RO-Guwahati	Dharmatul-Raha (AS-2)	37	24.5	4L	EPC	Intercontinental Consultants and Technocrats Pvt. Ltd.
582	RO-Guwahati	4L of km 262.70 to km 255.00 of NH-37 (old) Raha-Nagaon (AS-18) (Including Nagaon Bypass)	27	23.66	4L	Item Rate	Intercontinental Consultants and Technocrats Pvt. Ltd.
583	RO-Guwahati	Nagaon - Doboka (AS-17)	36	30.36	4L	EPC	Arcotech Consultants Pvt. Ltd.
584	RO-Guwahati	Doboka - Lanka (AS-16) (Including Doboka Bypass)	54	24.03	4L	EPC	Arcotech Consultants Pvt. Ltd.
585	RO-Guwahati	4L of km 22.00 to km 40.00 of Lanka - Udali (AS-15) (Including Lanka Bypass of NH-54)	27	18	4L	EPC	Arcotech Consultants Pvt. Ltd.
586	RO-Guwahati	Maintenance work from Km. 5.500 to Km. 35.862 of Nagaon to Doboka Section (AS-17) ;from Km. 0.000 to Km. 22.000 of Doboka to Lanka Section (AS-16);from Km. 22.000 to Km. 40.200 of Lanka to Udali Section (AS-15) of NH-27	27	72.562	4L	EPC	
587	RO-Guwahati	4L of Udali (km. 40.000) to Manderdisa (Km. 60.500) of NH-27 in Assam (AS-27)	27	20.5	4L	EPC	URS Scott Wilson India Pvt. Ltd.
588	RO-Guwahati	Manderdisa (Km. 60.500) to Hatikhali (Km. 83.400) of NH-27 in Assam (AS-26 Bal.)	27	22.9	4L	EPC	URS Scott Wilson India Pvt. Ltd.
589	RO-Guwahati	Hatikhali (Km 83.400) to Lailling (Km 111.000) of NH-27 in Assam (AS-25 Bal.)	27	27.6	4L	EPC	URS Scott Wilson India Pvt. Ltd.
590	RO-Guwahati	Maibong - Lumding Section (AS-24) in Assam	27	15	4L	EPC	URS Scott Wilson India Pvt. Ltd.
591	RO-Guwahati	Maibang to Nrimbanglo from Km. 126.450 to Km.140.700 & km. 164.080 to 165.400 of Jatinga Junction [EW-II] of AS-23	27	15.57	4L	EPC	
592	RO-Guwahati	Nrimbanglo (Km. 140.700) to Jatinga (Km. 164.080) of NH - 54(E) AS-22 in Assam (Terminated)	27	23.38	4L	EPC	RITES Ltd.
593	RO-Guwahati	Bal. work of 4L from 140.700 Km to 164.080 of Nrimbanglo to Jatinga section of NH-54 (27 new) (Contract package No. EW-II/AS-22)	27	24.38	4L	EPC	Almondz Global Infra - Consultant Limited Thoughts Consultants Pvt. Ltd. (JV)
594	RO-Guwahati	Balance work of 4L of Narimbanglo-Jatinga Junction- Harangajoroad section from Km 0.000 to Km 49.230 of NH-27	27	49.23	4L	HAM	Almondz Global Infra - Consultant Limited Thoughts Consultants Pvt. Ltd. (JV)

595	RO-Guwahati	Balance Work of 4 Laning from km 165.400 to km 190.587 of Jatinga-Harangajao (AS-21 BAL) (Terminated)	27	25.19	4L	EPC	RITES Ltd.
596	RO-Guwahati	4 Laning from km 165.400 to km 190.587 of Jatinga-Harangajao (AS-21) (Terminated)	27	25.19	4L	EPC	RITES Ltd.
597	RO-Guwahati	Bal. work of 4L from 165.250 Km to 190.587 of Jatinga junction to Harangajao section of NH-54 (27 new) (Contract package No. EW-II/AS-21)	27	25.34	4L	EPC	Almondz Global Infra - Consultant Limited Thoughts Consultants Pvt. Ltd. (JV)
598	RO-Guwahati	4L of Balachera - Silchar (AS-01) from km. 306.54 to km. 275.00 of NH-54 (Pkg-EW-II)	27	25.76	4L	EPC	
599	RO-Guwahati	6L Standalone Flyovers at Raha, Demow, Borghat, Kathiatiali junctions and ROB at Jagiroad on stretches of NH 36 and NH 27	27	12.09	6L	EPC	Feedback Infra Pvt. Ltd.
600	RO-Guwahati	Maintenance work for Udali to Maibong Section from Km. 40.200 to Km. 60.500 (AS-27); from Km. 60.500 to Km. 83.400 (AS-26); from Km. 83.400 to Km. 111.000 (AS-25) & from Km. 111.000 to Km. 126.450 (AS-24) of NH-27	27	86.25	4L	EPC	
601	RO-Guwahati	Maintenance work from Km. 163.895 to Km. 278.685 of Khanapara to Uriagaon Section (for Packages AS-03, AS-20, AS-19, AS-02 & AS-18) of NH-27	27	114.79	4L	EPC	
602	RO-Delhi	Dwarka Expressway from Km -0.600 to Km 5.300 - Pkg-I (Shivmurti Chowk-RuB near Dwarka Sector 21)	248BB	5.9	8L	EPC	AECOM Asia Co. Ltd.
603	RO-Delhi	8L of Dwarka Expressway Pkg-II (RuB near Dwarka Sector 21-DL/HR Border) from 5.300 Km. to 9.500 Km. of NH-248BB	248BB	4.2	8L	EPC	AECOM Asia Co. Ltd.
604	RO-Delhi	Dwarka Expressway Pkg-III (Delhi/HR Border to Start of RoB Gurugram)	248BB	10.2	8L	EPC	AECOM Asia Co. Ltd.
605	RO-Delhi	Dwarka Expressway Pkg-IV (from Rail Over Bridge (ROB) to NH-8)	248BB	8.76	8L	EPC	AECOM Asia Co. Ltd.
606	RO-Delhi	Dwarka Expressway - Package V (Airport Connectivity from Dwarka Expressway - Tunnel to T3)	248 BB	5	4L	EPC	
607	RO-Delhi	Intelligent Transportation System (ITS) on NH - 248 BB under Dwarka Expressway in State of Delhi & Haryana	248 BB	28.96	8L	EPC	

608	RO-Delhi	6L Access Controlled Highway from DND Maharani Bagh - Jn. with Jaitpur - Pushta Road of NH-148NA from km. 0.00 to km. 9.00 in NCR	148NA	9	6L	HAM	SA Infrastructure Consultants Pvt. Ltd.
609	RO-Delhi	6L Access Controlled Highway from Jn. with Jaitpur - Pushta Road to Jn. with Sector 62/65 dividing road on Faridabad - Ballabhgarh Bypass of NH-148NA from km. 9.00 to km. 33.00 including Spur upto Badarpur Border	148NA	25.38	6L	HAM	SA Infrastructure Consultants Pvt. Ltd.
610	RO-Delhi	6L Access Controlled Highway from Jn. with Sector 62/65 dividing road on Faridabad - Ballabhgarh Bypass to Jn. with KMP Expressway with NH-148NA from km. 33.00 to km. 59.063	148NA	26.06	6L	HAM	SA Infrastructure Consultants Pvt. Ltd.
611	RO-Delhi	Gurgaon Sohna Pkg-I (Km.2.74 to Km.11.682)	248A	8.94	6L	HAM	AECOM Asia Co. Ltd.
612	RO-Delhi	6L of Gurgaon Sohna Pkg-II from existing Km.11.682 to existing km.24.40	248A	12.72	6L	HAM	AECOM Asia Co. Ltd.
613	RO-Jaipur	Kishangarh-Ajmar- Beawar from km 364.125 - km 396.00 and km 0.00 to km 58.245	8	93.56	6L	BOT Toll	Consulting Engineers Group Ltd.
614	RO-Jaipur	Gomati Chauraha - Udaipur km 177.00 - km 260.100 of NH-8	58	79	4L	BOT Toll	SAI Consulting Engineers Pvt. Ltd.
615	RO-Chennai	Chennai - Salem	179A, 179B	277	6L	TBD	Feedback Infra Pvt. Ltd. - Prasuna Infra Pvt. Ltd. (JV)
616	RO-Chennai	Salem - A.Pallipatti from km. 0.00 to km. 35.60 in Tamil Nadu	179A	35.6	2L	OMT	
617	RO-Chennai	Four laning of km 199/200 to km 207/600 of Salem Bypass Section on NH-7 in the State of TamilNadu (Pack No. NS-12/TN)	44	8.4	4L PS	EPC	
618	RO-Vijayawada	4L of Gundugolanu Devarapalli Kovvuru from km 15.320 to Km 85.204 of NH-16	16	69.884	4L	HAM	Feedback Infra Pvt. Ltd.
619	RO-Vijayawada	6L of Anandapuram Pendurthi Anakapalli Section from km. 681.000 to km. 731.780 of NH-16	16	50.78	6L	HAM	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
620	RO-UP West	4 laning of Sikandra - Bhaunti Section Coonstruction Pkg II-B (km 470.00 to km 38.00 of old NH-2 (Contract No. GTRIP/4)	19	51.5	4L	EPC	
621	RO-Chandigarh (PB)	Harike - Moga	54	34	4L	TBD	

622	RO-Chandigarh (PB)	4L PS Tallewal-Barnala section from existing km. 114 to km 136.07 of NH-71 (New NH No. 703) including Barnala Bypass from existing km. 136.070 of NH-71 to existing km. 149.00 of NH-64	703	29.64	4L	EPC	
623	RO-Chandigarh (HR)	Punjab/ Haryana border Jind section from km 238.695 to km 307.000 of NH 71	352	70.17	4L PS	EPC	Louis Berger Group Inc.
624	RO-Chandigarh (HR)	Jind-Gohana road from Design Km.0 000 to Km. 50 505 of NH-352A under NH (O)	352A	50.51	2L PS	EPC	Frischmann Prabhu India Pvt. Ltd.
625	RO-Chandigarh (HR)	4L of Jind-Gohana road (Package-1) from km. 0.00 to km. 40.601 of NH-352 A under NH(O)	352A	40.6	4L	HAM	Frischmann Prabhu India Pvt. Ltd.
626	RO-Chandigarh (HR)	Gohana - Sonipat (PKG-2)	352A	38.24	4L	HAM	Frischmann Prabhu India Pvt. Ltd.
627	RO-Delhi	Ismailabad - Narnaul (Pkg- 01) (Ch. 0+000 to Ch. 23+000) [Ismailabad to Junction with Karnal-Pehowa road (SH-9) near Dhand]	152D	23	6L	EPC	SA Infrastructure Consultants Pvt. Ltd.
628	RO-Delhi	Ismailabad - Narnaul (Pkg- 02) (Ch. 23+000 to 56+000) [Junction with Karnal-Pehowa road (SH-9) near Dhand village to Junction with Kaithal-Safidon (SH-11) road near Rajound]	152D	33	6L	EPC	SA Infrastructure Consultants Pvt. Ltd.
629	RO-Delhi	Ismailabad - Narnaul (Pkg- 03) (Ch. 56+000 to 80+000) [Junction with Kaithal-Safidon road (SH-11) near Rajound to Junction with Jind-Safidon road (SH-14) near Kheri village]	152D	24	6L	EPC	SA Infrastructure Consultants Pvt. Ltd.
630	RO-Delhi	Ismailabad - Narnaul (Pkg- 04) (Ch. 80+000 to 108+000) [Junction with Jind-Safidon road (SH-14) near Kheri village to Junction with NH-352 (Jind-Gohana section) near Julana]	152D	28	6L	EPC	SA Infrastructure Consultants Pvt. Ltd.
631	RO-Delhi	Ismailabad - Narnaul (Pkg- 05) (Ch. 108+000 to 131+000) [Junction with NH-352 (Jind-Gohana) near Julana to Junction with NH-9 (Rohtak-Jind section) near Kharkara]	152D	23	6L	EPC	SA Infrastructure Consultants Pvt. Ltd.

632	RO-Delhi	Ismailabad - Narnaul (Pkg- 06) (Ch. 131+000 to 165+000) [Junction with NH-9 (Rohtak-Jind section) near Kharkara to Junction with NH-334B (Charkhi Dadri-Jhajjar section) near Charkhi Dadri]	152D	34	6L	EPC	SA Infrastructure Consultants Pvt. Ltd.
633	RO-Delhi	Ismailabad - Narnaul (Pkg- 07) (Ch. 165+0 to 200+0) [Junction with NH-334B (Charkhi Dadri-Jhajjar section) near Charkhi Dadri to Junction with Rewari-Kanina road (SH-24) near Kanina]	152D	35	6L	EPC	SA Infrastructure Consultants Pvt. Ltd.
634	RO-Delhi	Ismailabad - Narnaul (Pkg- 08) (Ch. 200+000 to 227+020) [Junction with Rewari-Kanina road (SH-24) near Kanina to Narnaul]	152D	27.02	6L	EPC	SA Infrastructure Consultants Pvt. Ltd.
635	RO-Chandigarh (HR)	4L Ismailabad to Ambala Section of NH-152 (Lot-4/Package-1)	152	42.5	4L	EPC	SA Infrastructure Consultants Pvt. Ltd.
636	RO-Bhopal	Multai- Chhindwara-Seoni & Narsinghpur-Chhindwara Saoner including Chhindwara Ring Road	347&547	417.53	2L PS	EPC	
637	RO-Bhopal	Strengthening & Maintenance work of Chhindwara Saoner Section & Chhindwara ring road (133.222 km), Chhindwara - Amarwara - Narsingpur Section (113.000 km), Chhindwara - Multai & Sonakhar - Seoni section (136.877 km) of NH - 347	347	383.097	2L PS	EPC	
638	RO-Bhopal	2L PS of Saoner-Chhindwara from Km.0.000 to 75.460 and Chhindwara Ring Road from Km. 0.000 to 57.070 section of NH-547	547	132.662	2L PS	OMT	
639	RO-Bhopal	2L PS of Chhindwara-Narsinghpur from Km. 97.600 to 210.010 section of NH-547	547	112.41	2L PS	OMT	
640	RO-Nagpur	4L of Saoner - Dhapewada - Kalmeshwar Gondkhiari (Pkg II) from km 4.700 to km 33.575	547E	29	4L	EPC	TECHNOGEM CONSULTANTS PVT. LTD
641	RO-Chennai	Hosur to Dhamrapuri (Pkg-1) [Neraluru - Thorapalli Agraharam]	844	23.35	4L	HAM	K&J Projects Pvt. Ltd. - COS Consultancy Services (JV)
642	RO-Chennai	Thorapalli - Agraharam - Jittandahalli Section from km 23.350 to km 60.100 [Hosur to Dhamrapuri Pkg-2]	844	36.75	4L	HAM	K&J Projects Pvt. Ltd. - COS Consultancy Services (JV)

643	RO-Chennai	Jittandahalli to Dharampuri Section of NH-844 from km 60.100 to km 94.460 [Hosur to Dhamrapuri Pkg-3]	844	34.36	4L	HAM	K&J Projects Pvt. Ltd. - COS Consultancy Services (JV)
644	RO-Chennai	Thoppur - Mettur - Bhavani - Erode from km. 0.00 to km. 77.00	544H	77	4L	EPC	NOT APPLICABLE
645	RO-Patna	4L of Galgalia - Bahadurganj section from Km 0.000 to Km 49.000 (Package-I) of NH327E	327E	49	4L	HAM	LEA Associates South Asia Pvt. Ltd.
646	RO-Patna	4L of Bahadurganj Araria section from Km 49.000 to Km 94.000 (Package-II) of NH-327E	327E	44.995	4L	HAM	LEA Associates South Asia Pvt. Ltd.
647	RO-Patna	4L Kishanganj - Bahadurganj section (greenfield) from km. 0.000 to km. 22.600	TBD	22.6	4L	TBD	
648	RO-Mumbai	Consultancy Services to carry out detailed technical assessment of the corridors to identify issues impacting the efficiency of the corridors and its design solutions-Mumbai-Kolkata Corridor	TBD	0	TBD	TBD	
649	RO-Mumbai	Vadape to Thane from km 539.202 to km 563.000 section of NH-3 new NH-848	848	20.71	8L	HAM	CES Engineering Consulting Pvt. Ltd.
650	RO-Mumbai	4L of Vadape - Gonde (km 539.500 to km 440.00) section of Old NH-3	160	96.64	4L	BOT Toll	CONSULTING ENGINEERING SERVICES (INDIA) PRIVATE LIMITED
651	RO-Mumbai	Vadape - Gonde (6L)	548	96.64	6L	TBD	Artefacts Projects Pvt. Ltd.
652	RO-Mumbai	6-lane VUP at Khadavali junction (Km 528.086) on Vadape - Gonde section	3	0.722	6L	EPC	Artefacts Projects Pvt. Ltd.
653	RO-Mumbai	Standalone 6L structures (04 Nos. (3 LVUPs +1 Flyover)) of Vadape - Gonde (km 539.5 to km 440) section of Old NH-3	160	3.3	6L	EPC	Artefacts Projects Pvt. Ltd.
654	RO-Nagpur	Maintenance of the stretch of Kopargaon - Vaijapur - Aurangabad from km. 0.000 to km. 88.100 of NH-752I	752I	88.1	2L	OMT	
655	RO-Nagpur	Talegaon - Amravati from km. 100.000 to km. 166.725	53	66.73	4L/6L	BOT Toll	K&J Projects Pvt. Ltd.
656	RO-Nagpur	4L bypass to Mozari town (Taluka-Tiwasa) from km. 0.000 to km. 6.100 of NH-53	53	6.1	4L	EPC	EUROESTUDIOS S.L. - EUROSTUDIO INDIA PVT. LTD. (JV)
657	RO-Nagpur	Four Laning of Kondhali-Talegaon section from km 50.00 to 100.00	53	50	4L	BOT Toll	STUP Consultant Pvt. Ltd.
658	RO-Nagpur	Flyover at Karanja on NH-53	6	1	4L	EPC	Frischmann Prabhu India Pvt. Ltd.
659	RO-Nagpur	4L of Nagpur - Kondhali Section from km 9.200 - km 50.000 of Old NH-6	53	40.44	4L PS	BOT Toll	STUP Consultant Pvt. Ltd.

660	RO-Nagpur	Nagpur-Wainganga bridge	53	45.43	4L	BOT Toll	K&J Projects Pvt. Ltd.
661	RO-Nagpur	Nagpur-Wainganga - Bhandara-Nagpur	6	45	6L	HAM	K&J Projects Pvt. Ltd.
662	RO-Nagpur	Flyover in Sakoli town on NH-53 (Old NH - 6) (from 451.244 km to 454.184 km)	53	2.94	6L	EPC	EUROESTUDIOS S.L. - EUROSTUDIO INDIA PVT. LTD. (JV)
663	RO-Nagpur	6L of Wainganga Bridge - Bhandara (including Bhandara Bypass) section from km 485.000 to km 499.800 of NH-53 (old NH-6)	53	14.8	6L	EPC	K&J Projects Pvt. Ltd.
664	RO-Nagpur	Wainganga Bridge - MH/CG Border	53	80	4L	BOT Toll	Intercontinental Consultants and Technocrats Pvt. Ltd.
665	RO-Nagpur	4L Mitigation Measure structures on CH/MH Border to Wainganga Bridge Section of NH-6 (New NH-53)	53	10.995	4L	EPC	K&J Projects Pvt. Ltd.
666	RO-Nagpur	6L of Saundard ROB on Raipur Nagpur (from 441.970 km to 443.560 km)	53	1.6	6L	EPC	EUROESTUDIOS S.L. - EUROSTUDIO INDIA PVT. LTD. (JV)
667	RO-Raipur	End of Durg Bypass - MH/CG Border from km. 322.40 to km. 405.00	53	82.6	4L	BOT Toll	Intercontinental Consultants and Technocrats Pvt. Ltd.
668	RO-Raipur	Durg Bypass	53	18	4L	BOT Toll	
669	RO-Raipur	Raipur - Aurang from km. 239.00 to km. 281.00	53	43.46	4L	BOT Toll	Consulting Engineers Group Ltd.
670	RO-Raipur	Durg-Raipur Bypass Section (Package - 1) from km. 0.00 to km. 44.50 (near Tendesara to near Khatti Village)	53	44.5	4L PS	HAM	Transys Consulting Pvt. Ltd.
671	RO-Raipur	Durg-Raipur-Arang Package - 2 from km. 44.50 to km. 92.23 (near Khatti Village to near Aurang)	53	47.73	4L	HAM	Transys Consulting Pvt. Ltd.
672	RO-Raipur	4L of Odisha/Chhattisgarh border-Aurang Section from Km.88.000 to Km. 239.000 of NH-6	53	151	4L	BOT Toll	Sheladia Associates Inc.
673	RO-Bhubaneswar	CG/OD Border - Baragarh - Sambalpur from km. 0.00 to km. 88.00	53	88	4L	BOT Toll	
674	RO-Bhubaneswar	Four Laning of Teleibani - Sambalpur from Km.493.30 to Km.521.30 and Km.545.176 to Km.567.40	53	50.75	4L PS	EPC	Intercontinental Consultants and Technocrats Pvt. Ltd.
675	RO-Bhubaneswar	Construction of New 6L Flyover at Ainthapali Junction in Sambalpur from Km. 10.000 to Km. 11.300 on NH-53	53	1.3	6L	EPC	
676	RO-Bhubaneswar	Badrama-Wildlife Sanctuary	53	25	4L	TBD	

677	RO-Bhubaneswar	Repair and Maintenance of Teleibani - Sambalpur section from Km.521.300 to Km.545.176 of NH-53 (Old NH-6)	NH-53	26.026	2L	OMT	
678	RO-Bhubaneswar	Binjabahal - Telebani from km. 414.000 to km. 491.71	49	78.32	4L PS	HAM	Intercontinental Consultants and Technocrats Pvt. Ltd.
679	RO-Kolkata	4L of Chichra - Kharagpur section from Km. 129.600 to Km. 185.150 including rehabilitation of existing 4 lane from km. 134.40 to Km.129.60 of Old NH-6	49	55.55	4L	EPC	SMEC-Rodic Consultants Pvt. Ltd. (JV)
680	RO-Bhubaneswar	Singhara - Binjabahal from km. 310.806 to km. 414.982	49	104.17	4L PS	HAM	Intercontinental Consultants and Technocrats Pvt. Ltd.
681	RO-Bhubaneswar	Baharagora (199.606 Km) to Singhara (310.806 Km) of NH-6	49	111.61	4L PS	EPC	Intercontinental Consultants and Technocrats Pvt. Ltd.
682	RO-Nagpur	Flyover in Lakhani town on NH-53 (Old NH-6) (from 469.920 km to 473.420 km)	53	3.5	6L	EPC	EUROESTUDIOS S.L. - EUROSTUDIO INDIA PVT. LTD. (JV)
683	RO-Bhubaneswar	Repair & Maintenance of 2L existing road at Ghat section and elephant crossing location in Buffer Zone of Similipal Tiger Reserve and in Jashipur by-pass section of NH-49	49	22.496	4L	Item Rate	Intercontinental Consultants and Technocrats Pvt. Ltd.
684	RO-Mumbai	Panvel (0.000) to Indapur (84.600) of NH-66	66	84.6	4L	BOT Toll	Frischmann Prabhu India Pvt. Ltd.
685	RO-Bengaluru	Goa / Karnataka (Km.93.700) to Kundapur (Km.283.30)	66	187.24	4L	BOT Toll	SNC-LAVALIN Infrastructure Pvt. Ltd.
686	RO-Bengaluru	Strengthening of Existing Kumta town limits Road from km 170.98 to km 178.627 of Goa-KNT Border to Kundapur section including repair and rehabilitation of Major Bridge at km 175.60 and Minor Bridge at km 170.15.	66	7.65	2L	Item Rate	
687	RO-Bengaluru	2L New Bridge near Old Bridge across Sharavathi River at Honnavara on NH-66	66	1.6	2L	EPC	RCC CONSULTANT
688	RO-Bengaluru	Kundapur (Km.283.300) to Surathkal (Km.358.686) and Nantoor (Km.1.900) to Talapady (Km.17.200)	66	90.08	4L	BOT Toll	Wilbur Smith Associates
689	RO-Bengaluru	6L Bridge on Palguni River near Kulur at Km. 368.849 (From km 368.356 to km 369.132) of NH-66	66	0.776	6L	EPC	STUP Consultant Pvt. Ltd.
690	RO-Bengaluru	4L Service road for covered drain with Footpath from Km 336.240 to Km 338.100 on Kundapur to Surathkal Section of NH-66	66	90.28	4L	EPC	

691	RO- Thiruvananthapuram	Six Laning of KT/KL Border (Thalapaddy) - Chengala from Km. 17.200 to Km. 57.20	66	39	6L	HAM	AECOM Asia Co. Ltd.
692	RO- Thiruvananthapuram	6L of Chengala - Neeleshwaram from km. 56.200 to km. 93.468	66	37.27	6L	HAM	AECOM Asia Co. Ltd.
693	RO- Thiruvananthapuram	4 lane ROB and its approaches including allied works near Neeshwaram town (Pallikara Railway Gate) Kasargad district	66	0.78	4L	EPC	AECOM Asia Co. Ltd.
694	RO- Thiruvananthapuram	6L of Perole (Nileshwar town) to Taliparamba from Km 94.248 to Km 134.650 of NH-66	66	40.4	6L	HAM	AECOM Asia Co. Ltd.
695	RO- Thiruvananthapuram	6L of Taliparamba to Muzhappilangad from Km 134.650 to Km 170.6 of NH-66	66	29.95	6L	HAM	AECOM Asia Co. Ltd.
696	RO- Thiruvananthapuram	Thalassery Mahe Bypass (Km 170.600 to Km 189.200) of NH-17(New NH-66) in Kerala	66	18.6	4L	EPC	AECOM Asia Co. Ltd.
697	RO- Thiruvananthapuram	6L of Azhiyur-Vengalam from km. 189.200 to km. 230.400 of NH-66	66	39.1	6L	HAM	AECOM Asia Co. Ltd.
698	RO- Thiruvananthapuram	6L Minor Bridge (Paloli Palam) at km. 203.160 & Major Bridge (Morad) at km. 204.895 and allied works	66	2.1	6L	EPC	AECOM Asia Co. Ltd.
699	RO- Thiruvananthapuram	Kozhikode Bypass (Calicut Bypass) Vengalam Jn. to Ramanattukara Jn.	66	28.4	6L	HAM	Feedback Infra Pvt. Ltd.
700	RO- Thiruvananthapuram	6L of Ramanatukkara Junction to start of Valanchery bypass section of NH-66	66	39.682	6L	HAM	Feedback Infra Pvt. Ltd.
701	RO- Thiruvananthapuram	6L of Valanchery bypass to Kappirikkad of NH - 66 from km. 298+500 to km 335+850	66	37.35	6L	HAM	Feedback Infra Pvt. Ltd.
702	RO- Thiruvananthapuram	Kappirikkad to Edappally on NH-66	66	87.61	4L/6L	TBD	Feedback Infra Pvt. Ltd.
703	RO- Thiruvananthapuram	Edappally-Vyttila-Aroor Section	66	17	4L	EPC	Intercontinental Consultants and Technocrats Pvt. Ltd.
704	RO- Thiruvananthapuram	6L of Kappirikkad to Thalikulam section from km 335.85 to km 369.015 of NH - 66 (old NH-17)	66	33.165	6L	HAM	Feedback Infra Pvt. Ltd.
705	RO- Thiruvananthapuram	6L of Thalikulam to Kodugallur section from km 369.015 to km 397.850 of NH - 66 (old NH-17)	66	28.835	6L	HAM	Feedback Infra Pvt. Ltd.
706	RO- Thiruvananthapuram	6L of Kodugallur to Edappally section from km 397.850 to km 423.00 of NH - 66 (old NH-17)	66	25.15	6L	HAM	Feedback Infra Pvt. Ltd.
707	RO- Thiruvananthapuram	Aroor-Thuravoor Thekku	66	13	4L	TBD	

708	RO-Thiruvananthapuram	Thuravoor Thekku-Paravoor	66	38.388	6L	EPC	SMEC International Pvt. Ltd. - SMEC India Pvt. Ltd. (JV)
709	RO-Thiruvananthapuram	Paravoor-Kottankulangara	66	37.5	6L	EPC	SMEC International Pvt. Ltd. - SMEC India Pvt. Ltd. (JV)
710	RO-Thiruvananthapuram	Kottankulangara- Start of Kollam Bypass	66	31.5	6L	HAM	SMEC International Pvt. Ltd. - SMEC India Pvt. Ltd. (JV)
711	RO-Thiruvananthapuram	Start of Kollam Bypass - Kadambattukonam	66	31.25	6L	HAM	SMEC International Pvt. Ltd. - SMEC India Pvt. Ltd. (JV)
712	RO-Thiruvananthapuram	Kadambattukonam-Kazhakuttom	66	29.83	6L	EPC	SMEC International Pvt. Ltd. - SMEC India Pvt. Ltd. (JV)
713	RO-Thiruvananthapuram	Kazhakkoottam to Mukkola Section from Km 0.000 to Km 26.500	66	26.8	4L	EPC	
714	RO-Thiruvananthapuram	4L of Kazhakkuttam Junction - Technopark Junction from km. 547.080 to km. 549.801	66	2.72	4L	EPC	SMEC International Pvt. Ltd. - SMEC India Pvt. Ltd. (JV)
715	RO-Thiruvananthapuram	Mukkola Junction to Kerala/ Tamil Nadu Border from Km 26.5 to Km 43.00 of NH 66 (old NH 47)	66	16.2	4L	EPC	SECON Pvt. Ltd.
716	RO-Madurai	Kerala / Tamil Nadu border to Villukuri section from km 43/0 to km 70/250 of NH-47	66	27.25	4L PS	EPC	SECON Pvt. Ltd.
717	RO-Madurai	Villukuri to Kanyakumari section from km 70/250 to km 96/714 of NH-47 and Nagercoil to Kavalkinaru section from km 0/0 to km 16/376 of NH-47B	66	42.7	4L PS	EPC	SECON Pvt. Ltd.
718	RO-Mumbai	Verna Junction to Varunpuri Junction	566	13	4L	EPC	
719	RO-Bengaluru	Kumta Bypass	66	8	4L	TBD	Indian Technocrats Ltd.
720	RO-Bengaluru	Mangalore Ring Road	TBD	100	TBD	TBD	STUP Consultant Pvt. Ltd.
721	RO-Madurai	Additional Structures in KL/TN Border - Kanyakumari from km 43.0 to km 96.714	47	9.74	4L	EPC	VAX Consultants
722	RO-Thiruvananthapuram	4L of Trivendrum - Kottarkarra -Kottayam - Angamali	183	236	4L	TBD	Highway Engineering Consultant
723	RO-Thiruvananthapuram	4L Outer Ring Road for Thiruvananthapuram City from Km. 520.420 to Km. 574.620 of NH 66 including spur from Thekkada to Mangalapuram	TBD	77.773	4L	EPC	KITKO Ltd.
724	RO-Chandigarh (PB)	Improvement of Amritsar Bypass by construction of additional structures and service road on NH-1 (km 448.510 - km 473.068)	3	24.55	4L	EPC	

725	RO-Chandigarh (PB)	O&M of 4L PS of Harike-Zira-Faridkot section from existing Km 166.925 to 221.380 of NH-15 (New NH-54)	54	56.7	4L PS	EPC	
726	RO-Chandigarh (PB)	Faridkot-Kotkapura-Bathinda section of NH-15 (New NH.No 54) from existing Km 221.380 to Km 287.615	54	62.115	4L PS	EPC	Intercontinental Consultants and Technocrats Pvt. Ltd.
727	RO-Chandigarh (PB)	Bhatinda Bypass	54	27	4L	TBD	LEA Associates South Asia Pvt. Ltd.
728	RO-Chandigarh (PB)	6L of Jodhpur Romana (Bathinda) - Mandi Dabwali (Punjab Haryana Border) section of NH-54 from km. 0.000 to km. 27.400 of NH-54	54	27.4	6L	HAM	LEA Associates South Asia Pvt. Ltd. - RITES Ltd. (JV)
729	RO-Chandigarh (PB)	6L Mandi Dabwali (Punjab/Haryana border) Sangaria road section from proposed Mandi Dabwali Bypass to Chautala from km. 27.400 to km. 62.200 of NH - 54	54	34.8	6L	HAM	RITES Ltd.
730	RO-Jaipur	Sangariya (near Chautala)-Rasisar (near Bikaner) (Phase-I) (AJ/SR-Package-1)	754K	28.7	6L	EPC	Chaitanya Project Consultancy Pvt. Ltd.
731	RO-Jaipur	Sangariya (near Chautala)-Rasisar (near Bikaner) (Phase-I) (AJ/SR-Package-2)	754K	24.3	6L	EPC	Chaitanya Project Consultancy Pvt. Ltd.
732	RO-Jaipur	Sangariya (near Chautala)-Rasisar (near Bikaner) (Phase-I) (AJ/SR-Package-3)	754K	35	6L	EPC	Chaitanya Project Consultancy Pvt. Ltd.
733	RO-Jaipur	Sangariya (near Chautala)-Rasisar (near Bikaner) (AJ/SR-Package-4)	754K	27	6L	EPC	Chaitanya Project Consultancy Pvt. Ltd.
734	RO-Jaipur	Sangariya (near Chautala)-Rasisar (near Bikaner) (Phase-I) (AJ/SR-Package-5)	754K	25	6L	EPC	Chaitanya Project Consultancy Pvt. Ltd.
735	RO-Jaipur	Sangariya (near Chautala)-Rasisar (near Bikaner) (Phase-I) (AJ/SR-Package-6)	754K	30	6L	EPC	Chaitanya Project Consultancy Pvt. Ltd.
736	RO-Jaipur	Sangariya (near Chautala)-Rasisar (near Bikaner) section of NH-754K (Phase-I) (AJ/SR-Package-7)	754K	30	6L	EPC	Chaitanya Project Consultancy Pvt. Ltd.
737	RO-Jaipur	Sangariya (near Chautala)-Rasisar (near Bikaner) (Phase-I) (AJ/SR-Package-8)	754K	25	6L	EPC	Chaitanya Project Consultancy Pvt. Ltd.
738	RO-Jaipur	Sangariya (near Chautala)-Rasisar (near Bikaner) (AJ/SR-Package-9)	754K	27.5	6L	EPC	Chaitanya Project Consultancy Pvt. Ltd.
739	RO-Jaipur	Rasisar (near Bikaner)-Deogarh (near Dhandhaniya) (Phase-I) (AJ/RD-Package-1)	754K	28.1	6L	EPC	Pentacle Consultant Pvt. Ltd. - Jhunjhunu Engineers Pvt. Ltd. (JV)
740	RO-Jaipur	Rasisar (near Bikaner)-Deogarh (near Dhandhaniya) (Phase-I) (AJ/RD-Package-2)	754K	30	6L	EPC	Pentacle Consultant Pvt. Ltd. - Jhunjhunu Engineers Pvt. Ltd. (JV)
741	RO-Jaipur	Rasisar (near Bikaner)-Deogarh (near Dhandhaniya) (Phase-I) (AJ/RD-Package-3)	754K	30	6L	EPC	Pentacle Consultant Pvt. Ltd. - Jhunjhunu Engineers Pvt. Ltd. (JV)

742	RO-Jaipur	Rasisar (near Bikaner)-Deogarh (near Dhandhaniya) (Phase-I) (AJ/RD-Package-4)	754K	30	6L	EPC	Pentacle Consultant Pvt. Ltd. - Jhunjhunu Engineers Pvt. Ltd. (JV)
743	RO-Jaipur	Rasisar (near Bikaner)-Deogarh (near Dhandhaniya) (Phase-I) (AJ/RD-Package-5)	754K	28	6L	EPC	Pentacle Consultant Pvt. Ltd. - Jhunjhunu Engineers Pvt. Ltd. (JV)
744	RO-Jaipur	Rasisar (near Bikaner)-Deogarh (near Dhandhaniya) (Phase-I) (AJ/RD-Package-6)	754K	29.658	6L	EPC	Pentacle Consultant Pvt. Ltd. - Jhunjhunu Engineers Pvt. Ltd. (JV)
745	RO-Jaipur	Deogarh (near Dhandhaniya)-Rajasthan/Gujarat Border (Phase-I) (AJ/DRGB-Package-1)	754K	22.14	6L	EPC	K&J Projects Pvt. Ltd.
746	RO-Jaipur	Deogarh (near Dhandhaniya)-Rajasthan/Gujarat Border (Phase-I) (AJ/DRGB-Package-2)	754K	27	6L	EPC	K&J Projects Pvt. Ltd.
747	RO-Jaipur	Deogarh (near Dhandhaniya)-Rajasthan/Gujarat Border (Phase-I) (AJ/DRGB-Package-3)	754K	24	6L	EPC	K&J Projects Pvt. Ltd.
748	RO-Jaipur	Deogarh (near Dhandhaniya)-Rajasthan/Gujarat Border (Phase-I) (AJ/DRGB-Package-4)	754K	25	6L	EPC	K&J Projects Pvt. Ltd.
749	RO-Jaipur	Deogarh (near Dhandhaniya)-Rajasthan/Gujarat Border (Phase-I) (AJ/DRGB-Package-5)	754K	28	6L	EPC	K&J Projects Pvt. Ltd.
750	RO-Jaipur	Deogarh (near Dhandhaniya)-Rajasthan/Gujarat Border (Phase-I) (AJ/DRGB-Package-6)	754K	25	6L	EPC	K&J Projects Pvt. Ltd.
751	RO-Jaipur	Deogarh (near Dhandhaniya)-Rajasthan/Gujarat Border (Phase-I) (AJ/DRGB-Package-7)	754K	30	6L	EPC	K&J Projects Pvt. Ltd.
752	RO-Jaipur	Deogarh (near Dhandhaniya)-Rajasthan/Gujarat Border (Phase-I) (AJ/DRGB-Package-8)	754K	27.1	6L	EPC	K&J Projects Pvt. Ltd.
753	RO-Gandhinagar	Sanchore - Santalpur from km 4.888 - km 35.000 of NH-754K (AJ-RGBS-Package-1)	754K	30.11	6L	EPC	STUP Consultant Pvt. Ltd.
754	RO-Gandhinagar	Sanchore - Santalpur from km 35.000 - km 67.000 of NH-754K (AJ-RGBS-Package-2)	754K	32	6L	EPC	STUP Consultant Pvt. Ltd.
755	RO-Gandhinagar	Sanchore - Santalpur from km 67.000 - km 99.000 of NH-754K (AJ-RGBS-Package-3)	754K	32	6L	EPC	STUP Consultant Pvt. Ltd.
756	RO-Gandhinagar	Sanchore - Santalpur from km 99.000 - km 130.073 of NH-754K (AJ-RGBS-Package-4)	754K	31.07	6L	EPC	STUP Consultant Pvt. Ltd.

757	RO-Gandhinagar	4L of Dhrol-Bhadra-Patiya section from 0.000 to km 13.600 and Bhadra Patiya - Pipaliya section from 73.00 to km 24.00 of NH-151A	151A	50.416	4L	HAM	RITES Ltd.
758	RO-Gandhinagar	Pipaliya-Navlakhi Port (Port Connectivity)	TBD	26.5	4L	TBD	
759	RO-Chandigarh (PB)	6L Access controlled Amritsar-Bhatinda Greenfield highway starting from Delhi-Amritsar Expressway near Sultanpur Lodhi (village Tiba) and terminate at Bhatinda (near Sangat-Kalan)	TBD	155	6L	HAM	LEA Associates South Asia Pvt. Ltd.
760	RO-Chandigarh (PB)	6L Amritsar-Bathinda Greenfield section from village Tiba on NE-5A to Jn. with Moga Jalandhar road (NH-703) near Dharamkot from km 0.000 to km 39.000 of NH-754A (Pkg-1)	NH-754A	39	6L	HAM	LEA Associates South Asia Pvt. Ltd.
761	RO-Chandigarh (PB)	6L Amritsar-Bathinda Greenfield section from Jn. with Moga Jalandhar road (NH-703) near Dharamkot to Jn. with Bhagta Bhai Ka-Bhadaur Road near Dyalpura Bhai Ka from km 39.000 to km 93.000 of NH-754A (Pkg-2)	NH-754A	54	6L	HAM	LEA Associates South Asia Pvt. Ltd.
762	RO-Chandigarh (PB)	6L Amritsar-Bathinda Greenfield section from Jn. with Bhagta Bhai Ka-Bhadaur Road near Dyalpura Bhai Ka to Jn. with Mandi Dabwali Bathinda Road on NH-54 near Sangat Kalan from km 93.000 to km 154.866 of NH-754A (Pkg-3)	NH-754A	61.866	6L	HAM	LEA Associates South Asia Pvt. Ltd.
763	RO-Chandigarh (PB)	O&M of 4L PS of Harike-Bypass from existing Km. 158.350 to Km. 166.925 of NH- 54	54	9.9	4L	EPC	Intercontinental Consultants and Technocrats Pvt. Ltd.
764	RO-Bhopal	Gwalior (0.00) - Shivpuri (125.30) section of NH-3 (Terminated)	46	125.3	4L	BOT Toll	
765	RO-Bhopal	Balance work of 4L of Gwalior - Shivpuri Section from Km. 100.757 to Km 107.350 through Madhav National Park of NH-03	NH3	6.5	4L	EPC	Lion Engineering Consultant Pvt. Ltd.
766	RO-Bhopal	Gwalior bypass	44	42	4L	BOT Annuity	
767	RO-Bhopal	Rayroo - Nayagaon (103+200km to 130+100km)	46	28.35	2L PS	Item Rate	
768	RO-Bhopal	Bypass on Western side of Gwalior City	TBD	30	4L	TBD	Lion Engineering Consultant Pvt. Ltd.

769	RO-Bhopal	O&M of 4L of Gwalior-Shivpuri Section from Km. 15.600 of NH-75 (End of Gwalior Bypass) to Km. 236.000 of NH-46	46	125.3	4L	BOT Toll	
770	HQ	4L Gwalior-Shivpuri section from km 0.000 to km 125.380 of NH -46 (Old NH-3)	46	198	4L	TOT	
771	RO-Bhopal	Shivpuri to Guna Package -1	3	85.31	4L	BOT Toll	
772	RO-Bhopal	4L of Guna Bypass section from Km. 210.740 to Km 223.130 (Stage-II) of NH - 46	46	12.39	4L	BOT Toll	Consulting Engineers Group Ltd.
773	RO-Bhopal	Guna Bypass Section	3	12.25	2L	BOT Toll	
774	RO-Bhopal	Guna-Biaora [BoT(Toll) 4L with PS	46	93.5	4L	BOT Toll	
775	RO-Bhopal	Improvement of bypassed town portions in Shivpuri-Guna (Kolaras, Lukwasa, Badarwas) & Guna-Biaora(Ruthiyai and Binagan) section of NH-3	3	16.5	2L	Item Rate	Ramboll India Pvt. Ltd.
776	RO-Bhopal	Four laning of Biaora to Dewas Section from Km 426+100 to Km 566+450 of NH-3	52	141.26	4L	BOT Toll	Consulting Engineers Group Ltd.
777	RO-Bhopal	Maintenance of road passing through Sarangpur City Portion	52	7.2	2L	EPC	
778	RO-Bhopal	Indore -Dewas km 577.550 to km 610.000 and km 0.000 to km 12.600 of NH-3 in MP	52	45.05	6L	BOT Toll	Consulting Engineers Group Ltd.
779	RO-Bhopal	6L flyover at Rau circle at from km 11.700 to Km 12.920 in 6L Indore -Dewas Section of NH-52	52	1.22	6L	EPC	
780	RO-Bhopal	Service Road on Indore-Dewas	52	32	6L	EPC	Consulting Engineers Group Ltd.
781	RO-Bhopal	4L of Indore-Khalghat section from km 12.600 to km 84.700 of Old NH-3	52	72.1	4L	BOT Toll	L.R. KADIYALI & ASSOCIATES
782	RO-Bhopal	Indore - Khalghat	52	77.32	6L	TBD	Pentacle Consultant Pvt. Ltd. - Jhunjhunu Engineers Pvt. Ltd. (JV)
783	RO-Bhopal	Four Laning of Khalghat-MP/MH Border from km 84.700 to km 167.500	52	82.8	4L	BOT Toll	URS Scott Wilson India Pvt. Ltd.
784	RO-Nagpur	Four Laning of MP/MH Border-Dhule from km. 168.50 to km. 265.00	52	88.8	4L	BOT Toll	TECHNOGEM CONSULTANTS PVT. LTD
785	RO-Mumbai	Dhule-Pimpalgaon Baswant	60	118.15	4L	BOT Toll	
786	RO-Mumbai	Dhule-Pimpalgaon	60	118	6L	TBD	K&J Projects Pvt. Ltd.
787	RO-Mumbai	Standalone 6-lane VUP at Purmepada (Km 282.322) on Dhule-Pimpalgaon (Km 265 to Km 380) section of Old NH-3	60	0.88	6L	EPC	K&J Projects Pvt. Ltd.
788	RO-Mumbai	6L of Pimpalgaon- Nashik-Gonde Section of NH-3 from km 380.00 to km 440.00 (Terminated)	60&160	60	6L	BOT Toll	Frischmann Prabhu India Pvt. Ltd.

789	RO-Mumbai	Operation and Maintenance of 6L Pimpalgaon-Nashik-Gonde (Km 380.00 to Km 440.00) Section of NH-3	160	60	6L	OMT	
790	RO-Mumbai	Balance / Additional Works in Pimpalgaon - Nashik - Gonde Section of NH-3 from Km.380.00 to Km.440.0 [EPC-II]	60 & 160	7.57	6L	EPC	K&J Projects Pvt. Ltd.
791	RO-Mumbai	Road Safety / Balance Works of 6L of Pimpalgaon - Nashik - Gonde Section of NH-3 from Km.380.00 to Km.440.0 [EPC-I]	60 & 160	4.54	6L	EPC	K&J Projects Pvt. Ltd.
792	RO-Bhopal	Construction of western ring road around Indore city	TBD	55.745	4L	TBD	LEA Associates South Asia Pvt. Ltd.
793	RO-Bhopal	Indore - Edlabad (Pkg-II) [Tejainagar to Balwara]	347BG	34	4L	HAM	Lion Engineering Consultant Pvt. Ltd.
794	RO-Bhopal	4L of Indore - Boregaon (Pkg-III) [Balwara to Dhangaon] from km. 42.260 to km. 82.6810 of NH347BG & 753L	347BG	40.35	4L	EPC	Lion Engineering Consultant Pvt. Ltd.
795	RO-Bhopal	Dhangaon - Boregaon section (km 81.000 to km 139.000) [Indore - Edlabad Pkg IV]	47BG & 753	58	4L	HAM	Lion Engineering Consultant Pvt. Ltd.
796	RO-Bhopal	4L Boregaon Buzurg to Shahpur (Pkg I of Boregaon Buzurg to Muktainagar) of NH 753L	753L	47	4L	HAM	
797	RO-Bhopal	Road maintenance from Boregaon Buzurg to Ichhapur from Km 145.000 to Km 203.600 of NH-753L	753L	58.6	2L	Item Rate	
798	RO-Bhopal	4L Shahpur to Muktainagar (Pkg II of Boregaon Buzurg to Muktainagar) of NH 753L	753L	30.138	4L	HAM	
799	RO-Nagpur	4L of Akola - Medshi from km. 0.00 to km. 47.70 of NH-161 including bypasses at Patur and Medshi	161	47.7	4L	EPC	Marc Technocrats Pvt. Ltd. - Global Infra Solutions (JV)
800	RO-Nagpur	Medshi (km 47.700) to Washim (km 92.200) of NH-161 in Maharashtra	161	44.5	4L	EPC	Marc Technocrats Pvt. Ltd. - Global Infra Solutions (JV)
801	RO-Nagpur	Washim(km 92.200) to Pangare(134.500) of NH-161 in Maharashtra	161	42.3	4L	EPC	Marc Technocrats Pvt. Ltd. - Global Infra Solutions (JV)
802	RO-Nagpur	4L of Pangare to Waranga Phata Section (Package- IV) from km 134.500 to km 174.645 (Design Chainage) of NH-161 including Bypasses at Kalamanuri and Akhada Balapur	161	41.645	4L	EPC	Marc Technocrats Pvt. Ltd. - Global Infra Solutions (JV)
803	RO-Hyderabad	Mangloor to Telangana Maharashtra Border	161	49	4L	HAM	C.E. Testing Company Pvt. Ltd.

804	RO-Hyderabad	Sangareddy - Nanded (Pkg. II) Ramsanpalle to Mangloor	161	46.8	4L	HAM	C.E. Testing Company Pvt. Ltd.
805	RO-Hyderabad	Sangareddy - Nanded - Akola (Pkg-I) [From Kandi to Ramsanpalle] (Terminated)	161	40	4L	EPC	
806	RO-Hyderabad	Sangareddy - Nanded - Akola (Pkg-I) [From Kandi to Ramsanpalle]	161	40	4L	HAM	C.E. Testing Company Pvt. Ltd.
807	RO-Hyderabad	Maintenance of Madnur-Rudrur-Bodhan Section from km. 0.000 to km. 38.700 of NH-161BB	161BB	38.7	2L	EPC	
808	RO-Gandhinagar	Samakhiali to Gandhidham section km 306.0 to km 362.160 of NH-8A	41	56	6L	BOT Toll	
809	RO-Gandhinagar	Four Laning of NH-8A from Padana (km. 346.00) to Gandhidham (km. 357.00) and strengthening of existing 4 Lanes including drainage improvement from km. 357.00 to km. 362.16 (Pkg - III)	8A	16.16	4L	Item Rate	
810	RO-Gandhinagar	4L of Ahmedabad-Godhra from km. 04.200 to km. 122.420 of NH-59	59	117.6	4L	BOT Toll	
811	RO-Gandhinagar	Repair and Maintenance of Ahmedabad-Godhra section from Km. 04.200 to Km. 122.420 with overlay work at several locations of NH-47	47	117.6	4L	Item Rate	
812	RO-Gandhinagar	4L of Godhra to Gujarat/M.P. Border Section from Km. 129.000 to Km. 215.900 of NH-47 (Old NH-59)	47	85.47	4L	BOT Toll	URS Scott Wilson India Pvt. Ltd.
813	RO-Bhopal	Indore - Gujarat / MP Border from km. Km 9.500 to Km 171.000 of NH-59 in MP	47	161.5	4L	BOT Toll	Wilbur Smith Associates
814	RO-Bhopal	Balance work of 4L of Indore-Gujarat/MP Border from km 106.210 to km 115.250 (Start and end point of Bird Sanctuary), km 121.740 to km 127.140 (Machilya Ghat Section) and Forest portion km 149.800 to km 150.850, km 158.250 to km 158.850 of NH-47	47	16.09	4L	EPC	Lion Engineering Consultant Pvt. Ltd.
815	RO-Mumbai	Consultancy Services to carry out detailed technical assessment of the corridors to identify issues impacting the efficiency of the corridors and its design solutions-Pune-Vijaywada Corridor	TBD	0	TBD	TBD	URS Scott Wilson India Pvt. Ltd. - AECOM Asia Co. Ltd. (JV)

816	RO-Mumbai	4L of Pune - Solapur Section from km. 40.00 to km. 144.40 of NH 65 (Pkg-1)	65	110.05	4L	BOT Toll	Artefacts Projects Pvt. Ltd.
817	RO-Mumbai	4L of Pune Solapur Section from km. 144.40 to km.249.00 of Old NH 9 (Pkg-II)	65	101.3	4L PS	BOT Toll	Artefacts Projects Pvt. Ltd.
818	RO-Mumbai	4L of existing 2/4L stretch from Lonand to Dive Ghat (Km 166.400 to Km 220.900) of Mohol - Alandi section of NH-965 (Pkg - V)	965	54.5	4L	EPC	Technocrats Advisory Services Pvt. Ltd. - Sugam Techocrats Pvt. Ltd. (JV)
819	RO-Mumbai	Dharampuri-Lonand from km. 117.00 to 166.40 (Pkg-IV) on Mohol-Alandi Section	965	49.4	4L	EPC	Technocrats Advisory Services Pvt. Ltd. - Sugam Techocrats Pvt. Ltd. (JV)
820	RO-Mumbai	Khudus - Dharampuri km 77.8 to km 117.0 Pkg III of Mohol Alangi	965	39.2	4L	EPC	Technocrats Advisory Services Pvt. Ltd. - Sugam Techocrats Pvt. Ltd. (JV)
821	RO-Mumbai	Wakhari - Khudus km 44.7 to km 77.8 Pkg II of Mohol Alangi	965	33.1	4L	EPC	Technocrats Advisory Services Pvt. Ltd. - Sugam Techocrats Pvt. Ltd. (JV)
822	RO-Mumbai	Mohol - Wakhari km 0.0 to km 44.77 Pkg. I of Mohol Alangi	965	44.7	4L	EPC	Technocrats Advisory Services Pvt. Ltd. - Sugam Techocrats Pvt. Ltd. (JV)
823	RO-Mumbai	Solapur to Maharashtra - Karnataka Border Section of NH-9 from Km. 251.325 To 348.800	65	100.06	4L	BOT Toll	Egis India Consulting Engineers Pvt. Ltd.
824	RO-Bengaluru	MH/KNT Border to Sangareddy Section from km. 433.00 to km. 515.00 of NH-65	65	145	4L	BOT Toll	Egis India Consulting Engineers Pvt. Ltd.
825	RO-Hyderabad	Hyderabad-Vijayawada	65	182	4L/6L	BOT Toll	SECON Pvt. Ltd.
826	RO-Vijayawada	Chandragudem to AP/Telangana Border	30	38	2L PS	EPC	
827	RO-Vijayawada	Routine Maintenance of Chandragudem - AP/Telangana Border section from Km 32.735 to Km 71.200 of NH-30	30	37.89	2L PS	Item Rate	
828	RO-Vijayawada	4L of Nandigama - Vijayawada	65	49	4L	BOT Toll	
829	RO-Vijayawada	Nandigama Bypass and Kanchikacherla bypass	65	14.34	6L	EPC	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
830	RO-Mumbai	Flyovers from Old Pune Naka to Satrasta chowk till ROB at Vijayapura Road, -Flyovers from Old Pune Naka to Satrasta chowk till ROB at Vijayapura Road,	9	5.45	4L	EPC	Yongama Engineering Pvt. Ltd. - Spectrum Techno Consultant Pvt. Ltd. (JV)
831	RO-Mumbai	Flyovers from Old Boramani Naka to Patrakar Bhavan in Solapur City	TBD	4.92	TBD	TBD	Yongama Engineering Pvt. Ltd. - Spectrum Techno Consultant Pvt. Ltd. (JV)
832	RO-Mumbai	Pune to Solapur from Km. 14 to Km. 40 (transferred to NHAI from State PWD)	65	26	4L	BOT Toll	

833	RO-Mumbai	Four Laning of Akkalkot to Solapur (including Akkalkot Bypass of Length 7.35 km.) from km. 99.400 to km. 138.352 of NH-150 E	150E	38.95	4L	HAM	ANTEA INDIA PVT LIMITED
834	RO-Bengaluru	MH/KT Border - KT/TL Border (Greenfield)	TBD	170	4L	HAM	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
835	RO-Bengaluru	6L of MH/KN Border (Nimbal Village) to KN/TS Border (Singnodi Village) from Km. 26.000 to Km. 97.000 in Gulbarga of NH-150C (Pkg-II)	150C	71	6L	HAM	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
836	RO-Bengaluru	6L of MH/KN Border (Nimbal Village) to KN/TS Border (Singnodi Village) from Km. 97.000 to Km. 162.500 in Yadgir of NH-150C (Pkg-III)	150-C	65.5	6L	HAM	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
837	RO-Bengaluru	6L of MH/KN Border (Nimbal Village) to KN/TS Border (Singnodi Village) from Km. 162.5 to Km. 203.100 in Raichur of NH-150C (Pkg-IV)	150C	40.6	6L	HAM	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
838	RO-Hyderabad	KT/TL Border - Kurnool	TBD	70	4L	TBD	SM Consultants
839	RO-Hyderabad	6L Access Controlled Greenfield Highway of Nandinne village to Julekal village from Km 202.900 to Km 242.200 (Pkg-1)	TBD	39.3	6L	HAM	SM Consultants
840	RO-Hyderabad	6L Access Controlled Greenfield Highway of Julekal village to Dinnedevapuram village from Km 242.200 to Km 280.400 (Pkg-2)	TBD	38.2	6L	HAM	SM Consultants
841	RO-Vijayawada	Four Laning of Kadapa (167.750) to Kurnool (356.502) of NH-40 (Old NH-18)	40	188.75	4L	BOT Toll	SNC-LAVALIN Infrastructure Pvt. Ltd.
842	RO-Vijayawada	4L with PS of Kadapa - Renigunta	716	133	4L PS	HAM	SM Consultants
843	RO-Vijayawada	4L of Kadapa – China Orampadu section of NH-716 (Package I of Kadapa-Renigunta section)	716	62	4L	BOT Toll	SM Consultants
844	RO-Vijayawada	TN/AP border (Near Pulikundram RF)-AP/TN border (Near Nagari)	716B	45	4L	TBD	Louis Berger Group Inc.
845	RO-Vijayawada	6L of Veera Kaveri Raja Puram to Pondavakkam from km 61.380 to km 96.040 of NH 716B (Pkg-III)	716B	34.66	6L	HAM	Louis Berger Group Inc.
846	RO-Vijayawada	Thachur-TN/AP border (Near Pulikundram RF)	716B	27	4L	TBD	Louis Berger Group Inc.

847	RO-Vijayawada	6L of Pondavakkam to Kannigaipair from km 96.040 to km 116.100 of NH 716B (Pkg-IV)	716B	20.06	6L	HAM	Louis Berger Group Inc.
848	RO-Mumbai	Greenfield alignment of Ahmednagar – Solapur – Akkalkot – MH/ KN Border (including spurs to Solapur City)	TBD	318	6L	HAM	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
849	RO-Gandhinagar	Gujarat / Maharashtra Border - Surat - Hazira Port	53	131.5	4L/6L	BOT Toll	CONSULTING ENGINEERING SERVICES (INDIA) PRIVATE LIMITED
850	RO-Gandhinagar	Construction of one 6L VUP at km 120.275 on Surat Hazira Port Section (Stand Alone EPC Contract)	53	1.1	4L	EPC	
851	RO-Gandhinagar	Elimination of Blackspot between Gujarat/ Maharashtra Border – Surat – Hazira Port Section from Km 0.000 to 131.500 km of NH-53	53	1.3	6L	EPC	
852	RO-Nagpur	Fagne (Km. 510.000) to Maharashtra/Gujarat Border (Km. 650.794) (Terminated)	53	140.79	4L	BOT Toll	TECHNOGEM CONSULTANTS PVT. LTD
853	RO-Nagpur	Bal. Works of Fagne (Km. 510.000) to Maharashtra/Gujarat Border (Km. 650.794)	53	140.79	4L	EPC	Louis Berger Group Inc.
854	RO-Nagpur	Tarsod - Fagne section of NH-6	53	87.3	4L	HAM	Louis Berger Group Inc.
855	RO-Nagpur	Improvement of NH-53 passing through Jalgaon City to four lane along with construction of VUPs & PUP	53	7	4L	EPC	L.N. Malviya infra projects Pvt. Ltd.
856	RO-Nagpur	4L of Chikhli - Tarsod section of NH-6 from km 360.00 - km 422.700	53	62.7	4L	HAM	Louis Berger Group Inc.
857	RO-Nagpur	Amravati- Chikhli Section of NH-6 from km 166.00 to km 360.00 (Terminated)	53	194	4L PS	BOT Toll	Louis Berger Group Inc.
858	RO-Nagpur	Balance Works of 4L Amravati - Chikhli (Pkg - I) [Amravati - Kurankhed from km. 166.00 to km. 220.00]	53	54	4L	HAM	Louis Berger Group Inc.
859	RO-Nagpur	Balance Works of 4L Amravati - Chikhli (Pkg - II) [Kurankhed - Shelad from km. 220.00 to km. 270.00]	53	50	4L	HAM	Louis Berger Group Inc.
860	RO-Nagpur	Balance Works of 4L Amravati - Chikhli (Pkg - III) [Shelad - Nandura from km. 270.00 to km. 315.00]	53	45	4L	HAM	Louis Berger Group Inc.
861	RO-Nagpur	Balance Works of 4L Amravati - Chikhli (Pkg - IV) [Nandura - Chikhli from km. 315.00 to km. 360.00]	53	45	4L	HAM	Louis Berger Group Inc.

862	RO-Nagpur	Upgradation of 4 laning of old NH-6 from Km.296 to 304 passing through Khamgaon City	53	7.3	4L PS	EPC	L.N. Malviya infra projects Pvt. Ltd.
863	RO-Nagpur	Akola City -Shivar-PKV Square-Nehru Park Square - Dakshata Nagar Square-Nimwadi Chowk -Washim Bypass -Ridhora Bypass road	6	13	2L/4L	EPC	EUROESTUDIOS S.L. - EUROSTUDIO INDIA PVT. LTD. (JV)
864	RO-Nagpur	Flyovers in Akola City	53	4.8	4L PS	EPC	EUROESTUDIOS S.L. - EUROSTUDIO INDIA PVT. LTD. (JV)
865	RO-Nagpur	Four Laning of Amravati-Jalgaon of Old NH-6 (Terminated)	53	275.225	4L	BOT Toll	Louis Berger Group Inc.
866	RO-Nagpur	Four Laning of Jalgaon - MH/GJ Border of Old NH-6 (Terminated)	6	208.844	4L	BOT Toll	
867	RO-Raipur	4/6 Laning of Raipur-Simga (Pkg-I) from km. 0.00 to km. 48.58	30	48.58	4L/6L	EPC	Sheladia Associates Inc.
868	RO-Raipur	Flyover and junction development at Tatibandh chowk at km 281.7 on Raipur-Aurang section of NH-53	53	3.56	2L/4L	EPC	Transys Consulting Pvt. Ltd.
869	RO-Raipur	Simga (km 48.580) to Sargaon (km. 91.026)	130	42.45	4L	EPC	Sheladia Associates Inc.
870	RO-Raipur	Sargaon (91.026) to Bilaspur (126.525) of NH-200 (New 130) in Chhattisgarh	130	35.49	4L	EPC	Sheladia Associates Inc.
871	RO-Raipur	4L of Bilaspur to Urga (km 0.00 to 70.2) of NH-130A	130A	70.2	4L	HAM	Transys Consulting Pvt. Ltd.
872	RO-Raipur	4L of Urga - Pathalgaon from Km. 70.200 to km. 154.200 of NH-130A	130A	84	4L	HAM	Transys Consulting Pvt. Ltd.
873	RO-Ranchi	4L of CG/JH Border - Gumla from Km 598 to Km 630 of NH-43	43	32	4L	TBD	Transys Consulting Pvt. Ltd.
874	RO-Ranchi	4L of Palma to Gumla from km. 26.00 to km. 89.170 of NH-23	23	63.17	4L	HAM	L.N. Malviya infra projects Pvt. Ltd.
875	RO-Ranchi	4L of Piska More (Km. 2.90) to Palma (Km. 26.00) of NH- 23	23	22.4	4L	EPC	L.N. Malviya infra projects Pvt. Ltd.
876	RO-Ranchi	Construction of ROB between Piska and Itki Railway Station in Ranchi at Km 14.730 of NH-23	43	0.7	4L	EPC	
877	RO-Ranchi	Elevated Corridor in Ranchi city from Km 0.00 to Km 3.260 of NH-75 including down ramp on NH-23 from Km 0.100 to Km 0.600	75 & 23	3.76	2L	EPC	Construma Consultancy Pvt. Ltd.
878	RO-Ranchi	4L of Ormanjhi-Gola section from Km 81.450 to Km 53.600 of NH- 320B(PKG-II)	320B	27.85	4L	HAM	C.E. Testing Company Pvt. Ltd.

879	RO-Ranchi	2L /4L of Chas-Bokaro-Gola-Ramgarh section of NH-23 from km 0.00 to 78.31	23	78.31	2L/4L	EPC	SMEC India Pvt. Ltd. - RODIC
880	RO-Ranchi	4L of Gola-Bokaro(Jaina More) section from Km 53.600 to Km 21.110 of NH-320(PKG-1)	320	32.49	4L	HAM	C.E. Testing Company Pvt. Ltd.
881	RO-Ranchi	4L/2L PS of Govindpur (Raiganj) - Chas - WB border section of from km. 0.00 to km. 56.889 of Old NH-32	18	56.89	4L/2L PS	EPC	SMEC-Rodic Consultants Pvt. Ltd. (JV)
882	RO-Raipur	4L of Pathalgaon-Kunkuri-CG/ JH Border from km. 466.52 to km. 598.00	43	131.48	4L	HAM	SA Infrastructure Consultants Pvt. Ltd.
883	RO-Chandigarh (PB)	6L Ludhiana-Bhatinda Greenfield highway starting from Delhi-Katra Expressway (NE-5) near Ludhiana (village Ballowal) and terminating on Amritsar- Bhatinda Greenfield highway at Bhatinda near Rampura Phul	TBD	78	6L	HAM	URS Scott Wilson India Pvt. Ltd.
884	RO-Chandigarh (PB)	6L of Southern Ludhiana bypass connecting NE-5 and NH-44	44 , NE-5	26.5	6L	HAM	SA Infrastructure Consultants Pvt. Ltd.
885	RO-Chandigarh (PB)	6L Access Controlled Ludhiana-Bathinda Greenfield highway from Jn. with Amritsar-Bathanda Greenfield Road (NH-754A) near Rampura Phul to Jn. with Moga-Barnala Road (NH-703) near village Tallewal from Km 0.0 to Km 30.3 of NH-754AD (Pkg-1)	NH754AD	30.3	6L	HAM	URS Scott Wilson India Pvt. Ltd. - AECOM Asia Co. Ltd. (JV)
886	RO-Chandigarh (PB)	6L Access Controlled Ludhiana-Bathinda Greenfield highway from Jn. with Moga-Barnala Road (NH-703) near village Tallewal to Jn. with Delhi-Katra Expressway (NE-5) near Ludhiana (village Ballowal) from Km 30.300 to Km 75.543 of NH-754AD (Pkg-2)	NH-754AD	45.243	6L	HAM	URS Scott Wilson India Pvt. Ltd. - AECOM Asia Co. Ltd. (JV)
887	RO-Hyderabad	Jadcherla - Marikal	167	59	4L	TBD	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
888	RO-Hyderabad	Marikal - Deosugur	167	48	4L	TBD	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
889	RO-Bengaluru	Raichur - Hungund	TBD	155	4L	TBD	Feedback Infra Pvt. Ltd. - Prasuna Infra Pvt. Ltd. (JV)
890	RO-Bengaluru	Hungund - Belgaum	TBD	189	4L	TBD	Feedback Infra Pvt. Ltd. - Prasuna Infra Pvt. Ltd. (JV)
891	RO-Bengaluru	2L PS from km 0.000 to km 69.480 of Sanquelim to Belagavi Section of NH-748AA	748AA	69.48	2L PS	EPC	Louis Berger Group Inc.

892	RO-Mumbai	Nashik-MH/GJ Border	TBD	100	4L	TBD	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
893	RO-Mumbai	Nashik-Ahmednagar	TBD	140	4L	TBD	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
894	RO-Mumbai	Ahmednagar Bypass	222	40.6	4L	HAM	SNC-LAVALIN Infrastructure Pvt. Ltd.
895	RO-Mumbai	4L of Ahmednagar - Mirajgaon - Karmala - Tembhurni (Pkg-I) [Ahmednagar to Ghogargaon] from km. 0.00 to km. 38.775 of NH-516A	516A	38.78	4L	HAM	Monarch Surveyors
896	RO-Mumbai	4L of Ahmednagar - Mirajgaon - Karmala - Tembhurni (Pkg-II) [Ghogargaon to Ahmednagar-Solpaur District Border] from km. 38.775 to km. 80.390 of NH-516A	516A	41.62	4L	HAM	Monarch Surveyors
897	RO-Nagpur	Four Laning of Tuljapur to Ausa section (including Tuljapur Bypass of 11.593 km.) of NH-361 from Km 0.000 to Km 55.835	361	67.43	4L	HAM	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
898	RO-Nagpur	4L of Ausa-Chakur Section from km 55.835 to Km 114.345 of NH-361	361	58.51	4L	HAM	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
899	RO-Nagpur	Chakur Loha Section of NH-361 from km 114.600 to km 187.80	361	73.35	4L	HAM	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
900	RO-Nagpur	Loha-Waranga Section of NH-361 from km 187.800 to km 244.369	361	56.57	4L	HAM	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
901	RO-Nagpur	4 laning of Waranga - Mahagaon from km 253.700 - km 320.580	361	66.88	4L	HAM	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
902	RO-Nagpur	Four Laning of Mahagaon to Yavatmal (Pkg- II) of NH-361 from km. 320.580 to km. 400.575	361	80.19	4L	HAM	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
903	RO-Nagpur	Four Laning of Yavatmal to Wardha (Pkg-III) of NH-361 from Km 400.575 to Km 465.500	361	64.93	4L	HAM	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
904	RO-Nagpur	Four Laning of Wardha - Butibori of NH-361 (Pkg - IV) from km. 465.50 to km. 524.69	361	59.19	4L	HAM	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
905	RO-Bhopal	2L PS Ashapur to Rudhi (Pkg IV of Betul - Khandwa) of NH 347B	347B	34.3	2L PS	EPC	
906	RO-Bhopal	4L Greenfield Rudhi to Deshgaon (Pkg V of Betul-Khandwa/Deshgaon)	Greenfield	29.15	4L	EPC	
907	RO-Kolkata	Dakshin Mechgram-Ranirbazar	116A	35.2	4L	TBD	C.E. Testing Company Pvt. Ltd.
908	RO-Kolkata	Ranirbazar-Arambagh	116A	30.1	4L	TBD	C.E. Testing Company Pvt. Ltd.
909	RO-Kolkata	Arambagh-Bardhaman	116A	42.5	4L	TBD	C.E. Testing Company Pvt. Ltd.
910	RO-Kolkata	Bardhaman-Morgram	116A	127	4L	TBD	C.E. Testing Company Pvt. Ltd.

911	RO-Bhopal	Bhopal (Km. 0.000) to Sanchi (Km. 53.775) of NH-86 (Ext.) in Madhya Pradesh	86	53.78	2L PS	EPC	
912	RO-Bhopal	Adampur to Vidisha	146	59.4	4L	TBD	STUP Consultant Pvt. Ltd. - CEOMA Pvt. Ltd. (JV)
913	RO-Bhopal	Greenfield Sanchi Spur	Green field	3	4L	HAM	STUP Consultant Pvt. Ltd. - CEOMA Pvt. Ltd. (JV)
914	RO-Bhopal	Vidisha - Berkhedi	146	75.6	4L	HAM	STUP Consultant Pvt. Ltd. - CEOMA Pvt. Ltd. (JV)
915	RO-Bhopal	(i) 4L Vidisha to Hinotiya from km 0.000 to Km 27.000 (Vidisha - Mehulwa-Talbehat Pkg-I) Section of NH- 346 and (ii) 4L Vidisha to Morikori from Km 39.000 to 59.476 section of NH-146	1,46,346	47.476	4L	HAM	
916	RO-Bhopal	Berkhedi to Godpehra on NH-44 (Sagar link road)	146	28.52	4L	EPC	STUP Consultant Pvt. Ltd. - CEOMA Pvt. Ltd. (JV)
917	RO-Bhopal	4L of Sagar - Mohari from Km.8 to Km.50 (Pkg-I)	934	42.3	4L	EPC	URS Scott Wilson India Pvt. Ltd.
918	RO-UP West	Kanpur - Kabrai from km. 0.00 to km. 123.863	34	124	2L PS	BOT Toll	
919	RO-Raipur	Raipur (Km 10.200) to Kodebod (Km 43.400) of NH - 30 in Chhattisgarh	30	33.2	4L	EPC	Intercontinental Consultants and Technocrats Pvt. Ltd.
920	RO-Raipur	Kodebod (Km 43.400) to Dhamtari (Km 82.209)	30	38.81	4L	EPC	Intercontinental Consultants and Technocrats Pvt. Ltd.
921	RO-Raipur	Raipur to CG/OD Border (Raipur Vishakapatnam Economic Corridor)	130CD	123	4L	HAM	Yongama Engineering Pvt. Ltd. - ARKITEKNO (JV)
922	RO-Raipur	Development of 6L of Jhanki - Sargi Section Road from km 0.000 to km 42.800 of NH-130CD (Pkg-CG-1)	130CD	42.8	6L	HAM	
923	RO-Raipur	Development of 6L Sargi - Basanwahi Section from km 42.800 to km 99.500 of NH-130CD (Pkg-CG-2)	130CD	56.7	6L	HAM	
924	RO-Raipur	Development of 6L of Basanwahi - Marangpuri Section from km 99.500 to km 124.661 of NH-130-CD	130CD	25.161	6L	HAM	
925	RO-Bhubaneswar	CG/OD Border - OD/AP Border	130CD	235	4L	HAM	ARKITECHNO Consultants India Pvt. Ltd.
926	RO-Bhubaneswar	6L of Dhanara - Hatibena Section from Km 124.611 to km 146.50 of NH-130-CD (Package - OD-1)	130 CD	21.839	6L	HAM	ARKITECHNO Consultants India Pvt. Ltd.

927	RO-Bhubaneswar	6L of Hatibena - Badakumari Section from Km 146.50 to km 179.00 of NH-130-CD (Package - OD-2)	130 CD	32.5	6L	HAM	ARKITECHNO Consultants India Pvt. Ltd.
928	RO-Bhubaneswar	6L of Badakumari - Karki Section from Km 179.000 to km 226.500 of NH-130-CD (Package - OD-3)	130 CD	47.5	6L	HAM	ARKITECHNO Consultants India Pvt. Ltd.
929	RO-Bhubaneswar	6L of Karki - Kaliagura Section from Km 226.500 to km 249.000 of NH-130-CD (Package - OD-4)	130 CD	22.5	6L	HAM	ARKITECHNO Consultants India Pvt. Ltd.
930	RO-Bhubaneswar	6L Greenfield Kaliagura - Baunsagar Section of NH-130-CD Road from km 249+000 to km 293+000 (Package - OD-5)	130CD	44	6L	HAM	Yongama Engineering Pvt. Ltd. - ARKITEKNO (JV)
931	RO-Bhubaneswar	6L Greenfield Baunsagar - Baraja Section of NH-130-CD Road from km 293+000 to km 338+500 (Package - OD-6)	130CD	45.5	6L	HAM	Yongama Engineering Pvt. Ltd. - ARKITEKNO (JV)
932	RO-Bhubaneswar	6L Greenfield Baraja - Kandili Section of NH-130-CD Road from km 338+500 to km 342+500 (Package-OD-7)	130CD	4	6L	HAM	Yongama Engineering Pvt. Ltd. - ARKITEKNO (JV)
933	RO-Bhubaneswar	6L Greenfield Kandili - Aluru Section of NH-130-CD Road from km 342+500 to km 365+033 (Package-OD-8)	130CD	22.533	6L	HAM	Yongama Engineering Pvt. Ltd. - ARKITEKNO (JV)
934	RO-Vijayawada	OD/AP Border - Sabbavaram	130CD	100	6L	HAM	Yongama Engineering Pvt. Ltd. - ARKITEKNO (JV)
935	RO-Vijayawada	6L Aluru - Jakuva Section of NH-130CD Road from km 365.033 to km 396.800 (Pkg. 1)	130CD	31.767	6L	HAM	ARKITECHNO Consultants India Pvt. Ltd.
936	RO-Vijayawada	6L Jakuva - Korlam Section of NH-130CD Road from km 396.800 to km 421.100 (Pkg 2)	130CD	24.3	6L	HAM	ARKITECHNO Consultants India Pvt. Ltd.
937	RO-Vijayawada	6L Korlam-Kantakapalle Section of NH-130CD Road from Km 421.100 to Km 445.100 (Pkg-3)	130CD	24	6L	HAM	ARKITECHNO Consultants India Pvt. Ltd.
938	RO-Vijayawada	6L Kantakapalle - Sabbavaram Section of NH-130CD Road from Km 445.100 to Km 464.662 (Pkg-4)	130CD	19.562	6L	HAM	ARKITECHNO Consultants India Pvt. Ltd.
939	RO-Bhopal	Jabalpur (Km 465.500) to Lakhnadon (Km 546.425) of NH-7 in Madhya Pradesh	30&34	80.82	4L PS	EPC	Wilbur Smith Associates
940	RO-Bhopal	Sleemnabad (KM 397.000) to Jabalpur (Km 465.500) [Rewa - Katni - Jabalpur Pkg IV]	30	68.26	4L PS	EPC	Consulting Engineers Group Ltd.

941	RO-Bhopal	Maihar (Km 311.000) to Katni (Km 359.500) and Katni (Km 378.500) to Sleemnabad (Km 397.000)[Rewa - Katni - Jabalpur Pkg II]	30	69.07	4L	EPC	Consulting Engineers Group Ltd.
942	RO-Bhopal	Katni bypass from km. 359.50 to km. 378.50	30	20	4L	EPC	Consulting Engineers Group Ltd.
943	RO-Bhopal	Rewa(Km 242.600) to Maihar (Km 311.000) of NH-7 (New NH-30) in Madhya Pradesh [Rewa - Katni - Jabalpur Pkg I]	30	69.18	4L	EPC	Consulting Engineers Group Ltd.
944	RO-UP East	Lalganj-Hanumana km 96.80 - km 140.200	35	43.4	4L	EPC	RITES Ltd.
945	RO-UP East	Dagamagpur to Lalganj (km 49.1 - km 96.8)	35	47.7	4L	EPC	RITES Ltd.
946	RO-UP East	Varanasi-Degamapur [km. 15.1 - km. 49.1]	35	34	4L	EPC	RITES Ltd.
947	RO-Bhopal	4L Greenfield Jabalpur Bypass (Outer Ring Road)) in Madhya Pradesh	Green Filed	112	4L	TBD	L.N. Malviya infra projects Pvt. Ltd.
948	RO-Bhopal	Outer Ring Road of Jabalpur Town from Manegaon to NH-45 (Pkg-2)	TBD	20.53	4L	EPC	
949	RO-Bhopal	Outer Ring Road of Jabalpur Town from NH45 to Kushner (Pkg-3)	TBD	36.09	4L	EPC	
950	RO-Bhopal	Outer Ring Road of Jabalpur Town from Kushner to Amjhar Road including Airport Connectivity (Pkg-IV)	TBD	16.22	4L	EPC	
951	RO-Bhopal	Outer Ring Road of Jabalpur Town from Barela to Manegaon (Pkg-1)	TBD	16.15	4L	EPC	
952	RO-UP West	Hapur Bypass -Moradabad including Hapur Bypass (km 50.00 - km 148.277)	9	99.86	6L	BOT Toll	Feedback Infra Pvt. Ltd.
953	RO-UP West	Garh Mukteshwar - Moradabad section	9	56.25	4L	EPC	
954	RO-UP West	Hapur - Garh Mukteshwar	9	35	4L	Item Rate	
955	RO-UP West	Repair & Rehabilitation of existing old Ganga Bridge at Km 92.395 of NH-24 and balance work of its approaches on Hapur Bypass to Moradabad Section of NH-24	24	0.7	4L	EPC	
956	RO-UP West	Balance left out works on Hapur Bypass to Moradabad	9	3	4L PS	EPC	
957	RO-UP West	4 L of Moradabad - Bareilly section of NH-24 from km 149.25 to km 271.05	9, 530, 30	121.8	4L	BOT Toll	
958	RO-UP West	4L Rampur Bypass from Km. 181.000 to Km. 189.500	9	10.19	4L	EPC	SA Infrastructure Consultants Pvt. Ltd.
959	RO-UP West	Bareilly (km 262.000) to Sitapur (km 419.590) of NH-30 (Terminated)	30	157.59	4L	BOT Toll	
960	RO-UP West	Balance Work of Bareilly - Sitapur Section from km. 262.00 to km. 419.590	30	157.59	4L	Item Rate	STUP Consultant Pvt. Ltd.

961	RO-UP West	Balance Work of ROB at Km. 290.445 of Bareilly - Sitapur Section of Old NH-24	30	1.24	4L	Item Rate	STUP Consultant Pvt. Ltd.
962	RO-UP East	Four Laning of Lucknow-Sitapur from km 488.270 to km 413.200	30	75.93	4L	BOT Toll	
963	RO-UP East	4L Elevated Corridor from near Madiakon to IIM Crossing (KM. 486.285 to km. 488.231) on Lucknow - Sitapur section of NH-24	30	1.946	4L	EPC	SA Infrastructure Consultants Pvt. Ltd.
964	RO-UP East	Four Laning of Moradabad Bypass (Northern Side) from km. 142.500 to km. 168.500 of Old NH-24	9	26	4L	TBD	SA Infrastructure Consultants Pvt. Ltd.
965	RO-UP West	Ghaziabad - Aligarh	34	126.3	4L/6L	BOT Toll	Mott MacDonald Pvt. Ltd.
966	RO-UP West	4/6 L THDCIL Bypass for Re-routing of Ghaziabad Aligarh (NH-91) from Dushehra Village to Arnia Khurd (Deposit Work)	91	9.285	4L/6L	EPC	MSV International Inc.
967	RO-UP West	Aligarh-Kanpur (Pkg I) [Aligarh-Bhadwas]	34	45.83	4L/6L	HAM	SAI Consulting Engineers Pvt. Ltd.
968	RO-UP West	Aligarh-Kanpur (Pkg II) [Bhadwas to Kalyanpur]	34	45.2	4L/6L	HAM	SAI Consulting Engineers Pvt. Ltd.
969	RO-UP West	Aligarh-Kanpur (Pkg III) [Kalyanpur - Naviganj]	34	61.2	4L/6L	HAM	SAI Consulting Engineers Pvt. Ltd.
970	RO-UP West	Aligarh-Kanpur section (Package-IV from Naviganj - Mitrasen)	91	71	4L	HAM	SAI Consulting Engineers Pvt. Ltd.
971	RO-UP West	Aligarh-Kanpur section (Package-V from Mitrasen-Kanpur)	91	60.6	4L	HAM	SAI Consulting Engineers Pvt. Ltd.
972	RO-UP West	Aligarh - Kanpur (2L PS)	TBD	278.16	2L PS	TBD	
973	RO-Chennai	Chennai Bypass	32&48	32.6	6L	EPC	
974	RO-Chennai	6L of Chennai Bypass Phase - II connecting NH-4 and NH-5 and widening of Chennai Phase - I connecting NH-45 and NH - 4 (From Km 0/00 to Km.32.600)	32	32.6	6L	EPC	
975	RO-Chennai	Four Laning of Tambaram - Tindivaram section of Old NH 45 from Km 28.000 to Km 121.000	32	93	4L	OT Annuity	
976	RO-Chennai	Tambaram - Chengalpattu - Tindivanam	45	93	8L	Item Rate	VAX Consultants - L&T Infrastructure Engineering Ltd. (JV)
977	RO-Chennai	8L widening of Vandalur - Guduvanchery Section from km. 32.700 to km. 38.00 of NH-45	45	5.3	8L	EPC	
978	RO-Chennai	Irumbuliyur (Tambaram) - Vandalur	45	2.3	8L	TBD	

979	RO-Chennai	8L of Guduvanchery (Km 38.00) - Maraimalai Nagar (km 42.00) - Singaperumal Koil (47.00) - Chettipuniyam Mahindra city (51.300) Section of NH 45	45	13.3	8L	EPC	
980	RO-Chennai	Tindivanam - Ulundurpet from km 121.00 to km 192.25	45	71.5	4L	BOT Toll	
981	RO-Madurai	Four Laning of Ulundupet-Padalur from km. 192.25 to km. 285.00 of Old NH-45 (Pkg VI-B)	38	93.89	4L	BOT Toll	
982	RO-Madurai	4L of Padalur - Trichy section from km. 285.00 to km. 325.00 of NH - 45 (Pkg VI-C)	45	38.42	4L	BOT Toll	RITES Ltd.
983	RO-Madurai	Rectification of Blackspot in Padalur-Trichy Section from Km 285.000 to Km 325.000 of NH-45	38	1	4L	Item Rate	
984	RO-Madurai	Four Laning of Trichy Bypass - Tovarankurichi - Madurai from km. 0.00 to km. 124.840 of Old NH-45B	38	124.84	4L	EPC	
985	RO-Madurai	O&M of 4L Trichy Bypass from Tovarankurichi - Madurai (km. 0.00 to km. 124.840) of Old NH-45B	38	124.8	4L	Item Rate	
986	RO-Mumbai	Solapur Yedashi Section of NH-211 From Km. 0.000 To 100.000 in the State of Maharashtra	52	98.72	4L	BOT Toll	Egis India Consulting Engineers Pvt. Ltd.
987	RO-Mumbai	Development of existing roads in Ule, Suratgaon, Malumbra, Tuljapur, Shingoli, Yedeshi, Naldurg and Omerga	52&65	22.51	2L/4L	EPC	SA Infrastructure Consultants Pvt. Ltd.
988	RO-Nagpur	Yedshi (Km.100.000) to Aurangabad (Km.290.200)	52	190.2	4L	BOT Toll	
989	RO-Nagpur	One time improvement of the bypassed stretch of Beed city from km. 172.950 to km. 183.040 on Yedshi - Aurangabad section of NH-211 (New NH 52)	52	10.09	2L/4L	EPC	SA Infrastructure Consultants Pvt. Ltd.
990	RO-Nagpur	4L of Shendra - Bidkin - Kasabkhedaphata	753 AB	75	4L	EPC	Egis India Consulting Engineers Pvt. Ltd.
991	RO-Nagpur	Aurangabad - Karodi km 290.00 - km 320.104 of NH 211 (New NH 52)	52	30.44	4L	EPC	Egis India Consulting Engineers Pvt. Ltd.
992	RO-Nagpur	Karodi - Telwadi km 320.104 - km 375.00 of NH 211 (New NH-52)	52	55.61	4L/6L	EPC	Egis India Consulting Engineers Pvt. Ltd.
993	RO-Nagpur	Otram Ghat (tunnel)	211	14	4L	HAM	Amberg Engineering (AG)

994	RO-Nagpur	Periodical Repairs from Km. 375.000 to Km. 390.000 including Autram Ghat of NH-52	52	15	4L	OMT	
995	RO-Nagpur	4L of Bodhre - Dhule (from km 390.000 to km 452.800) of Old NH-211 (Terminated)	211	67.23	4L	HAM	Egis India Consulting Engineers Pvt. Ltd.
996	RO-Nagpur	Bodhre - Dhule	211	67	4L	HAM	Consulting Engineers Group Ltd.
997	RO-Bhopal	Indore - Harda	47	140	4L	HAM	Holtech Consulting Pvt. Ltd.
998	RO-Bhopal	Indore - Harda (Pkg-I) [Indore to Raghav Garh from km. 0.25 to km. 26.903]	47	26.653	4L	EPC	Lion Engineering Consultant Pvt. Ltd.
999	RO-Bhopal	Indore - Harda (Pkg-II) [Raghavgarh to Nanasa from km. 29.30 to km. 92.30]	47	63	4L	HAM	Holtech Consulting Pvt. Ltd.
1000	RO-Bhopal	Indore - Harda (Pkg-III) [Nanasa to Pidgaon Section from km 95.000 to km 142.445]	47	47.445	4L	HAM	Holtech Consulting Pvt. Ltd.
1001	RO-Bhopal	4L of Harda - Betul (Pkg-I) from Km.0 to Km.30.20 [Harda - Temagaon]	47	30	4L	HAM	LEA Associates South Asia Pvt. Ltd.
1002	RO-Bhopal	4L of Harda - Betul (Pkg-II) from Km. 30.00 to Km.81.00 [Temagaon to Chicholi]	47	51	4L	EPC	LEA Associates South Asia Pvt. Ltd.
1003	RO-Bhopal	Harda - Betul (Pkg-III) from Km. 81.00 to Km.121.248 [Chicholi - Betul]	47	40.24	4L	HAM	LEA Associates South Asia Pvt. Ltd.
1004	RO-Nagpur	Nagpur-Betul Section of NH-69	47	174.512	4L	OT Annu	K&J Projects Pvt. Ltd.
1005	RO-Nagpur	Flyover from Liberty cinema to Mental Hospital on Nagpur-Obedullagunj road.	47	3.96	4L	EPC	Holtech Consulting Pvt. Ltd.
1006	RO-Bengaluru	AP/KN Border - Raichur - KN/TS Border	TBD	54.7	4L	TBD	Feedback Infra Pvt. Ltd. - Prasuna Infra Pvt. Ltd. (JV)
1007	RO-Bengaluru	Bellary-Moka - KT/AP Border	TBD	34.144	4L	TBD	Feedback Infra Pvt. Ltd. - Prasuna Infra Pvt. Ltd. (JV)
1008	RO-Bengaluru	Bellary to Byrapura Section km 253.600 to km 308.550 of NH-150A	150A	54.95	4L	HAM	Feedback Infra Pvt. Ltd.
1009	RO-Bengaluru	4L Bellary Bypass Section from km 253.600 to km 266.820 of NH-150A	150A	13.22	4L	TBD	
1010	RO-Bengaluru	4L of Byrapura to Challakere Section from km 308.550 to km 358.500 of NH-150 A	150A	49.95	4L	HAM	Feedback Infra Pvt. Ltd.
1011	RO-Bengaluru	Challakere to Hariyur section from km 358.500 to km 414.205 of NH-150 A	150A	56	4L	HAM	Feedback Infra Pvt. Ltd.
1012	RO-Bengaluru	Hiriyur - Hassan	150A	142.8	4L	TBD	TPF Getinsa Eurostudios SL - TPF Engineering Pvt. Ltd. (JV)
1013	RO-Gandhinagar	Jambusar - Bharuch	TBD	44.8	4L	TBD	SAI Consulting Engineers Pvt. Ltd.
1014	RO-Gandhinagar	Pipli Bhavnagar-Package 1 from km 136.025 to km 169.328	751	33.31	4L	HAM	Multimedia Consultant Pvt. Ltd.

1015	RO-Gandhinagar	4L of Missing Link between Nari (Vartej) to Budhel Chowkadi from km. 202.20 to km. 191.20	51	11	4L	EPC	Sheladia Associates Inc.
1016	RO-Gandhinagar	Maintenance of existing road from Budhel Junction to Nari Circle from 0.900 to Km 11.650 section of NH-51	51	10.75	2L	Item Rate	
1017	RO-Bengaluru	Bengaluru-Hoskote-Mulbagal	75	80	4L/6L	BOT Toll	L.R. Kadiyali & Associates
1018	RO-Bengaluru	Construction of LVUPs at Thambahalli village Ch. Km 250.46 and Vadaguru Ch. Km 256.500 including Service road & drain in Bangalore-Hoskote-Mulbagal Section from Km 237.700 to Km 318.000 of NH-4	75	4.2	4L/6L	EPC	L.R. Kadiyali & Associates
1019	RO-Bengaluru	AP/KNT border-Mulbagal	69&75	22	4L	BOT Toll	Wilbur Smith Associates
1020	RO-Vijayawada	Nalagampalli to Allkuppam (AP/KA Border) from Km. 172. 000 to Km 219.687	69	47.68	4L	EPC	SECON Pvt. Ltd.
1021	RO-Vijayawada	Chittor (Design Km 0.000-Existing Km 158.000 of NH-4) to Mallavaram (Design Km 61.128-Existing Km 41.800 of NH-140)	140	61.13	6L	HAM	Chaitanya Project Consultancy Pvt. Ltd.
1022	RO-Vijayawada	Renigunta - Poyya - Naidupeta km 124.60 to km 183.4 of NH 71	71	57.046	6L	HAM	Chaitanya Project Consultancy Pvt. Ltd.
1023	RO-Bhopal	Hiran River to Sindoor River (Km.66.00 - Km.130.00)	45	64	4L	EPC	Intercontinental Consultants and Technocrats Pvt. Ltd.
1024	RO-Bhopal	Balance work of 4L of Nauradehi Sanctuary de-scoped stretch of Hiran River to Sindoor River from Km. 66.00 to 130.00 NH-12 (New NH-45)	45	11.96	4L	EPC	Lion Engineering Consultant Pvt. Ltd.
1025	RO-Bengaluru	Neelamangala - Devihalli from km. 28.20 to km. 110.00	75	80.26	4L	BOT Toll	SECON Pvt. Ltd.
1026	RO-Bengaluru	Devihalli - Hassan	75	77	4L	BOT Toll	SECON Pvt. Ltd.
1027	RO-Bengaluru	Hassan (km 184.912) to Maranahally (km 230.060) of NH - 75 in Karnataka	75	45.14	4L	EPC	Feedback Infra Pvt. Ltd.
1028	RO-Bengaluru	Addahole (km 255.703) to B C Road (km. 318.755) [Addahole to Baniwal Pkg II]	75	63.05	4L	EPC	Feedback Infra Pvt. Ltd.
1029	RO-Bengaluru	4L of Addahole (Near Gundya) to Bantwal Cross section (Pkg-02) from Design Km 270.270 to Design km 318.55 including flyover at Kalladka Town including approaches from Km. 311.57 to Km. 313.67 of NH-75 (Old NH-48)	75	48.485	4L	EPC	Voyants Solutions Pvt. Ltd.

1030	RO-Bengaluru	4L of Addahole (Near Gundya) to Bantwal Cross section (Pkg-01) from Design Km 255.703 to Design Km 270.270 of NH-75 (Old NH-48)	75	15.13	4L	EPC	Yongama Engineering Pvt. Ltd. - DONG IL Engineering Consultants Co. - Cho & Kim Engineering Pvt. Ltd. (CONSORTIUM)
1031	RO-Bengaluru	B.C. Road - Padil (Suratkal-Nantur)(New Mangalore Port)	66	37	4L	EPC	
1032	RO-Bengaluru	4L of Channarayapatna Bypass and Hassan Bypass with structures in Devihalli - Hassan section	75	39.01	4L	EPC	MSV International Inc.
1033	RO-Bengaluru	Four Laning of Nellyadi - Mudigere Hand Post (from km 0.00 to km 68.00)	173	68	4L	TBD	LEA Associates South Asia Pvt. Ltd.
1034	RO-Bhubaneswar	Sambalpur Bypass Road (Greenfield Project) from Km. 0.00 to Km. 35.00	1	35	4L PS	TBD	STUP Consultant Pvt. Ltd.
1035	RO-Bhubaneswar	Four Laning of Angul to Sambalpur from Km.112.000 to Km.265.000	55	150.86	4L	EPC	STUP Consultant Pvt. Ltd.
1036	RO-Bhubaneswar	Cuttack-Angul Section of NH-42 (New NH-55) from km 0.400 to km 60.200 (Pkg-I) in the State of Odisha	55	59.8	4L PS	EPC	STUP Consultant Pvt. Ltd.
1037	RO-Bhubaneswar	Cuttack-Angul Section of NH-42 (New NH-55) from Km.60.200 to Km. 112.000 (Pkg-II) in the State of Odisha	55	51.8	4L PS	EPC	STUP Consultant Pvt. Ltd.
1038	RO-Bhubaneswar	Cuttack - Kandarpur	55	14.1	4L	TBD	STUP Consultant Pvt. Ltd.
1039	RO-Bhubaneswar	Kandarpur - Paradip	55	72.2	4L	TBD	STUP Consultant Pvt. Ltd.
1040	RO-Bhubaneswar	4L of Banarpal to Ballahar Chhak & Ballahar Chhak to Godibandha from km 75.200 to km 84.000 of NH 149 & Km.314.130 to Km.321.000 of NH-53	149 / 53	16	4L	EPC	ARKITECHNO Consultants India Pvt. Ltd.
1041	RO-Bengaluru	Bangalore-Nidagatta (Pkg. I)	275	56.2	6L	HAM	SECON Pvt. Ltd.
1042	RO-Bengaluru	Nidagatta-Mysore (Pkg II)	275	61	6L	HAM	SECON Pvt. Ltd.
1043	RO-Bengaluru	Additional works under BM1 to ensure road safety under 6L of Bengaluru - Mysuru Access control with close toll from Km.17.300 to Km.136.300 of NH-275	275	117	6L	TBD	
1044	RO-Thiruvananthapuram	Mallapuram to Nadugani (KL/TN border)	766	72.3	4L	TBD	Chaitanya Project Consultancy Pvt. Ltd.
1045	RO-Bengaluru	2/4L of Kerala Border - Kollegal Section of Km 136.600 to Km 268.475 of Old NH-212	766	129.443	2L/4L	EPC	
1046	RO-Chandigarh (HR)	Delhi/ Haryana Border to Rohtak section including Bahadurgarh and Rohtak by-passes from km. 29.70 to km. 87.00	9	63.49	4L/6L	BOT Toll	Mott MacDonald Pvt. Ltd.

1047	RO-Chandigarh (HR)	4L of Rohtak - Hisar section from km. 87.00 to km. 170.00 on NH-10 including connecting link from km. 87.000 (NH-10) to km. 348.000 (NH-71)	9	98.81	4L	BOT Toll	Mott MacDonald Pvt. Ltd.
1048	RO-Chandigarh (HR)	Hisar - Dabwali (Pkg-I) (km 170.000 to km 227.000)	9	57	4L	EPC	Theme Engineering Services Pvt. Ltd.
1049	RO-Chandigarh (HR)	Hisar - Dabwali (Pkg-II) (km 227.000 to km 314.660)	9	88	4L	EPC	Theme Engineering Services Pvt. Ltd.
1050	RO-Chandigarh (HR)	Bhatinda Suratgarh	9	1	4L	EPC	
1051	RO-Ranchi	4L of Keyondpani (Jamtoli) to Ranchi Ring Road (Sithiyoo) from Km 59.900 to Km 147.500 section of NH-143D	143D	88	4L	TBD	URS Scott Wilson India Pvt. Ltd.
1052	RO-Ranchi	4L of Kereya (Joram) to Keyondpani (Jamtoli) section from Km 28.953 to Km 59.900 of NH-143D	143D	31	4L	TBD	C.E. Testing Company Pvt. Ltd.
1053	RO-Madurai	Madurai - Tuticorin from km. 138.800 to km. 266.865	38	128.07	4L	BOT Toll	SAI Consulting Engineers Pvt. Ltd.
1054	RO-Madurai	Usilampatti - Andipatti - Theni - Bodi - Munthal (near TN/KL Border)	85	65	4L	TBD	Feedback Infra Pvt. Ltd.
1055	RO-Thiruvananthapuram	KL/TN border to Munnar on NH-85	85	42	4L	TBD	TPF Getinsa Eurostudios SL - TPF Engineering Pvt. Ltd. (JV)
1056	RO-Thiruvananthapuram	Munnar to Mattakuzhy on NH-85	85	111	4L	TBD	TPF Getinsa Eurostudios SL - TPF Engineering Pvt. Ltd. (JV)
1057	RO-Thiruvananthapuram	Mattakuzhy to Cochin on NH-85	85	11.5	4L	TBD	TPF Getinsa Eurostudios SL - TPF Engineering Pvt. Ltd. (JV)
1058	RO-Bengaluru	Four Laning of Koppal - Metgal Section from km. 0.00 to km. 28.00 of NH-367A	367A	28	4L	TBD	LEA Associates South Asia Pvt. Ltd.
1059	RO-Bengaluru	Hospet-Bellary-Karnataka/AP Border from Km.280.080 to Km.375.450	67	95.37	4L	EPC	Feedback Infra Pvt. Ltd.
1060	RO-Bengaluru	4L of Hubli - Hospet Section of NH-63 from: Km 128.850 to Km 272.571	67	143.72	4L	EPC	Wilbur Smith Associates
1061	RO-Jaipur	4L of Beawar- Pali- Pindwara Section of NH 14 (km 0.000 to km 244.120)	14	244.12	4L	BOT Toll	Intercontinental Consultants and Technocrats Pvt. Ltd.
1062	RO-Jaipur	Construction of VUP at Km 69.90 for Sojat Town near Ganga Petrol Pump and Flyover at Km 112.736 on NH-62	62	1.812	4L	EPC	NOT APPLICABLE
1063	RO-Jaipur	Four Laning of Mahua-Jaipur from Km 120.00 to Km 228.00	21	108	4L	BOT Toll	
1064	RO-Jaipur	4L of Bharatpur-Mahua from km. 63.00 to km. 120.00 of Old NH 11	21	57	4L	BOT Toll	

1065	RO-Jaipur	Four Laning of Agra-Bharatpur from km 17.756 to km 62.295 of NH-21	21	44.54	4L	BOT Toll	
1066	RO-Delhi	Akshardham - DL/UP Border (Pkg-01)	709B	14.75	6L	EPC	SA Infrastructure Consultants Pvt. Ltd.
1067	RO-Delhi	DL/UP Border - EPE Crossing (Pkg-02)	709B	16.45	6L	EPC	SA Infrastructure Consultants Pvt. Ltd.
1068	RO-Delhi	One Time Improvement & Maintenance of 4L Loni Border to Pabhi Pushta Chowk from km. 10.500 to km. 18.050 of Old NH-709B under NH(O)	709 B (Old)	7.55	4L	EPC	MSV International Inc. - MSV International Tech. Pvt. Ltd. (JV)
1069	RO-UP West	4L PS of EPE Cossing to start of Shamli Bypass from Km. 92.20 to Km. 155.025 of existing NH-709-B	709B	61.41	4L PS	EPC	STUP Consultant Pvt. Ltd.
1070	RO-UP West	Shamli Byapsss- Saharanpur from km 92.2 to km 155.025	709B	62.77	4L	EPC	STUP Consultant Pvt. Ltd.
1071	RO-Dehradun	Chutmalpur (UP/UK Border)-Dehradun	72A	19.6	4L	TBD	MSV International Inc. - MSV International Tech. Pvt. Ltd. (JV)
1072	RO-Dehradun	6L access-controlled highway from (Ganeshpur) to(near Mohand) of Ganeshpur – Dehradun section from Km.0 to Km.8.3 of NH-72A (Package-1)	72A	8.13	6L	EPC	MSV International Inc. - MSV International Tech. Pvt. Ltd. (JV)
1073	RO-Dehradun	6L of access-controlled highway from Mohand to Daat kali Tunnel of Ganeshpur – Dehradun section from Km.8.30 to Km.16.380 of NH-72A (Package-2)	72A	8.25	6L	EPC	MSV International Inc. - MSV International Tech. Pvt. Ltd. (JV)
1074	RO-Dehradun	6L access-controlled highway of Daat kali Tunnel - Dehradun of Ganeshpur – Dehradun section from km.16.380 to km.19.785 of NH-72A (Package-3)	72A	3.405	6L	EPC	MSV International Inc. - MSV International Tech. Pvt. Ltd. (JV)
1075	RO-Dehradun	Access control provisions of section from Saharanpur bypass to Ganeshpur section of NH-72A	72A	41.26	4L/6L	EPC	Transys Consulting Pvt. Ltd.
1076	RO-Jaipur	4 Lane from Km 299.000 to 346.540 (Darah-Jhalawar-Teendhar section) of NH-12.	52	48.88	4L	HAM	Thoughts Consultants Pvt. Ltd.
1077	RO-Bhopal	2L PS of Ujjain - Jhalawar (upto RJ Border) from Km. 0.00 to Km. 32.955 of NH-552G	552G	132	2L	EPC	MSV International Inc.
1078	RO-Jaipur	Four Lane (including Elevated Portion in Mukundra Hills National Park) from km 289/50 to 299/0 (Darah-Jhalawar-Teendhar)	52	9.91	4L	HAM	Thoughts Consultants Pvt. Ltd.
1079	RO-Bhopal	4L of Garoth (NH-148) to Ujjain (NH-552 G)	148NG	132	4L	HAM	MSV International Inc. - MSV International Tech. Pvt. Ltd. (JV)

1080	RO-Bhopal	4L of Chandesara to Khedakhajuriya from Km. 0.000 to (-) 750 & Km 0.000 to km 41.400 of NH-148NG (Pkg-I)	752D	42.15	4L	HAM	MSV International Inc. - MSV International Tech. Pvt. Ltd. (JV)
1081	RO-Bhopal	4L of Khedakhajuriya to Suhagadi from Km. 41.400 to Km. 89.200 of NH-148NG (Pkg-II)	148NG	47.8	4L	HAM	MSV International Inc. - MSV International Tech. Pvt. Ltd. (JV)
1082	RO-Bhopal	4L of Suhagadi to Bardiya Amra from Km. 89.200 to Km. 135.351 of NH-148NG (Pkg-III)	752D	46.151	4L	HAM	MSV International Inc. - MSV International Tech. Pvt. Ltd. (JV)
1083	RO-Ranchi	4 Laning of Ranchi - Rargaon - Jamshedpur from km. 114.00 to km. 277.500 (Terminated)	33	163.5	4L	OT Annual	CES Engineering Consulting Pvt. Ltd.
1084	RO-Ranchi	Up gradation to 4/6L Elevated Corridor of Kalimandir-Dimna Chowk-Baliguma (Jamshedpur) Section from Km. 243.000 to Km. 248.500 of NH-33	18	5.5	4L/6L	EPC	Consulting Engineers Group Ltd.
1085	RO-Ranchi	4L of Mahulia (km 277.500) to Baharagora (km 333.500) of NH-33 and Baharagora (km 199.200) to Chichira (km. 183.587) of NH-06	18	71.61	4L	EPC	SMEC India Pvt. Ltd.
1086	RO-Bhubaneswar	Balasore - Baripada - Jharpokharia - section of NH-5 (km 0.00 to km 80.6)	18	81.257	4L PS	EPC	STUP Consultant Pvt. Ltd.
1087	RO-Bhubaneswar	Construction of VUPs at Km. 11.300 (Kalabadia Chowk) and Km. 14.280 (Kuliana village) in Jharpokharia - Baripada - Baleshwar Section of Old NH-5 (New NH- 18)	18	1.39	4L	EPC	STUP Consultant Pvt. Ltd.
1088	RO-Ranchi	Balance work of Ranchi-Mahulia Section of NH-33 from Km 113.730 (Vikas) to Km 140.000 (Rampur) (Pkg-I)	33	26.27	4L	EPC	CES Engineering Consulting Pvt. Ltd.
1089	RO-Ranchi	Balance work of Ranchi-Mahulia Section of NH-33 from Km 140.000 (Rampur) to Km 217.300 (Chowka) (Pkg-II)	33	77.3	4L	EPC	CES Engineering Consulting Pvt. Ltd.
1090	RO-Ranchi	Balance work of Ranchi-Mahulia Section of NH-33 from Km 217.300 (Chowka) to Km 233.350 (Saharbeda) (pkg-III)	33	16.05	4L	EPC	SAI Consulting Engineers Pvt. Ltd.
1091	RO-Ranchi	Balance work of Ranchi-Mahulia Section of NH-33 from Km 233.350 (Saharbeda) to Km 277.568 (Mahulia) (Package -IV)	33	44.22	4L/6L	EPC	SAI Consulting Engineers Pvt. Ltd.

1092	RO-Ranchi	Grade separated Interchanges at Km. 113.730 (junction with Ranchi – Hazaribagh Road) & Km. 139.225 (junction with Ranchi – Jamshedpur road) on 4L Ranchi Bypass of NH-33	33	2.152	4L	TBD	URS Scott Wilson India Pvt. Ltd.
1093	RO-Patna	6L of Kanhauli - Ramnagar (Patna Ring Road PKG-I) from Km 0.000 to Km 39.160 of SH-78/ new NH-131G	131G	39.16	6L	EPC	SA Infrastructure Consultants Pvt. Ltd.
1094	RO-Patna	4L Greenfield Alignment of Amas to Shivrampur from 0.000 Km. to 55.002 Km. of NH 119 D (Pkg-I)	119D	55.002	4L	HAM	SA Infrastructure Consultants Pvt. Ltd.
1095	RO-Patna	4L Greenfield Alignment of Shivrampur to Ramnagar from Km. 55.002 to Km. 109.300 of NH 119 D (Pkg-II)	119D	54.322	4L	HAM	SA Infrastructure Consultants Pvt. Ltd.
1096	RO-Patna	4L Greenfield Alignment from Kalyanapur to Tal Dashraha of NH-119D (Pkg-III)	119D	47	4L PS	HAM	SA Infrastructure Consultants Pvt. Ltd.
1097	RO-Patna	4L of Greenfield Alignment from Km. 45.000 to Km. 89.090 of Tal Dashraha to Bela Nawda Section of NH-119D	119D	44	4L PS	HAM	SA Infrastructure Consultants Pvt. Ltd.
1098	RO-Delhi	Paniyala Mor (NH-48 Jn) to Narnaul Sec. of NH-148B & Narnaul to Pacheri Kalan Sec. of NH-11 (Pkg-I)	11/148B	45.3	4L/6L	HAM	RITES Ltd.
1099	RO-Delhi	Narnaul Bypass & Ateli Mandi to Narnaul section of NH-11 km 43.445 to km 56.900	11/148B	40.8	4L/6L	HAM	RITES Ltd.
1100	RO-Delhi	Upgradation of 4 lane of Rewari-Ateli Mandi Section of NH-11 from Km11.780 to Rewari to Ex. Km 43.445 near Ateli Mandi	11	31	4L	HAM	RITES Ltd.
1101	RO-Delhi	Four Laning of Rewari Bypass Pkg-IV	11	14.4	4L	HAM	RITES Ltd.
1102	RO-Chennai	Coimbatore (Sulur) - Karur	81	99.5	4L	TBD	Feedback Infra Pvt. Ltd.
1103	RO-Chennai	2 lane with paved shoulders of Karur - Kangeyam section of NH-67 (KC-1)	67	59.2	2L PS	EPC	
1104	RO-Chennai	2 lane with paved shoulders of Kangeyam - Coimbatore section of NH-67 (KC-2)	67	55.2	2L PS	EPC	
1105	RO-Madurai	Trichy (135.800) to Karur (218.000) section of NH-67 - Trichy Bypass	81	79.82	4L/2L PS	BOT Toll	Mukesh & Associates Consultants & Engineers
1106	RO-Madurai	Karur - Trichy	81	70.15	6L	EPC	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
1107	RO-Madurai	Thanjavur - Trichy from km. 80.00 to km. 136.490	83	56.49	4L	BOT Toll	Wilbur Smith Associates

1108	RO-Madurai	6-laning of Trichy - Thanjavur section of NH-67	83	56	6L	EPC	Feedback Infra Pvt. Ltd.
1109	RO-Madurai	4L Multi-span Flyover at Km 127+700 (BHEL) on Thanjavur - Trichy section of NH-83 for Blackspot removal	83	0	4L	Item Rate	
1110	RO-Nagpur	Development of Multi Lane Carriageway of Jalna Road in Aurangabad city from Nagarnaka Junction to Cambridge School Road Section from km. 0.00 to km. 14.293	211	14.93	4L	EPC	Egis India Consulting Engineers Pvt. Ltd.
1111	RO-Madurai	Thirumangalam - Rajapalayam	744	72	4L	TBD	Artefacts Projects Pvt. Ltd.
1112	RO-Madurai	4L of Thirumangalam to Vadugapatti section from km 0.000 to km 36.000 of NH-744	744	36	4L	EPC	Artefacts Projects Pvt. Ltd.
1113	RO-Madurai	4L of Vadugapatti to Therkuvenganallur (Rajapalyam) section from km 36.000 to km 71.600 of NH-744	744	35.6	4L	EPC	Artefacts Projects Pvt. Ltd.
1114	RO-Madurai	Rajapalyam - Shenkottai (Lot-3) / Tamil Nadu / (Pkg-2)	744	62	4L	HAM	Feedback Infra Pvt. Ltd.
1115	RO-Thiruvananthapuram	TN/KL border near Palaruvi-Punaloor	744	36	4L	TBD	Chaitanya Project Consultancy Pvt. Ltd.
1116	RO-Thiruvananthapuram	Punaloor-Kollam	744	38.6	4L	TBD	Chaitanya Project Consultancy Pvt. Ltd.
1117	RO-Gandhinagar	4L from Km 0.00 to Km 11.00 of Dhanera bypass and Km 42.700 to Km 55.030 (up to Zerda) of NH 168A (PkgIV)	168A	23.73	2L/4L	EPC	
1118	RO-Gandhinagar	Consultancy services for Feasibility study of 6/8 lane Greenfield Expressways from Sanchore to Ahmedabad	TBD	205	6L/8L	TBD	Intercontinental Consultants and Technocrats Pvt. Ltd.
1119	RO-Hyderabad	4L of Suryapet to Khamam from Km. 0.420 to Km.59.046 of NH 365BB	365BB	58.626	4L	HAM	Feedback Infra Pvt. Ltd.
1120	RO-Hyderabad	Khammam-Devarapalle Pkg I [4L Access Controlled (Greenfield) from Thallampadu village to Somavaram village (Design Chainage 0+000 to 33+604)]	365BG	33.064	4L	HAM	K&J Projects Pvt. Ltd.
1121	RO-Hyderabad	Khammam-Devarapalle Pkg II [4L Access Controlled (Greenfield) from Somavaram village to Chintagudem village (Design Chainage 33+604 to 63+117)]	365BG	29.513	4L	HAM	K&J Projects Pvt. Ltd.

1122	RO-Hyderabad	Khammam-Devarapalle Pkg III [4L Access Controlled (Greenfield) from Chintagudem village to Recherla village (Design Chainage 63+117 to 105+236)]	365BG	42.119	4L	HAM	K&J Projects Pvt. Ltd.
1123	RO-Hyderabad	Operation and Maintenance of 2L from Khammam 0.000 Km to Aswaraopet 122.200 Km. from NH365 BB	365 BB	122.2	2L	EPC	
1124	RO-Vijayawada	Khammam-Devarapalle Pkg IV [4L Access Controlled (Greenfield) from Recherla village to Gurvaygudem village (Design Chainage 105+236 to 132+664)]	365BG	27.428	4L	HAM	K&J Projects Pvt. Ltd.
1125	RO-Vijayawada	Khammam-Devarapalle Pkg V [4L Access Controlled (Greenfield) from Gurvaygudem village to Devarapalle village (Design Chainage 132+664 to 162+126)]	365BG	29.462	4L	HAM	K&J Projects Pvt. Ltd.
1126	RO-Chandigarh (PB)	4L of the greenfield alignment of Northern Patiala Bypass at NH-07	07	27.35	4L	HAM	L.N. Malviya infra projects Pvt. Ltd.
1127	RO-Chandigarh (PB)	Rehabilitation and Up-Gradation of 4L Zirakpur to Patiala Section from Km 0.000 to Km 50.000 of NH-64 (New NH-7)	07	50	4L	Item Rate	Ramboll India Pvt. Ltd.
1128	RO-Chandigarh (PB)	4L of Patiala bypass section from km 50.000 to km 69.870 of NH-64 (New NH-07)	7	19.28	4L	EPC	Louis Berger Group Inc.
1129	RO-Chandigarh (PB)	4L of End of Patiala Bypass to start of Sangrur Bypass section from km 69.870 to km 110.720 of NH-64 (New NH-07)	7	41.44	4L	EPC	Louis Berger Group Inc.
1130	RO-Chandigarh (PB)	Improvement and routine maintenance of 4L Patiala Bypass Section from Km 50.000 to Km 69.280 of NH-64 (New NH - 07)	07	19.28	4L	Item Rate	
1131	RO-Chandigarh (PB)	Improvement and Routine maintenance of 4L Sangrur Bypass to Patiala Bypass from km 69.280 to km 110.720 of NH-64 (New NH-07)	07	41.44	4L	Item Rate	
1132	RO-Chandigarh (PB)	Operation and Maintenance of 4L PS from Km 110.720 to Km 123.900 (Sangrur bypass) and from km 144.900 to Km 149.960 (Dhanaula Bypass) of NH-64(New NH 7)	7	18.24	4L PS	EPC	

1133	RO-Chandigarh (PB)	Operation and Maintenance of 4L PS of Sangrur to Dogal Kalan section from km 181.805 to km 211.390 & Dogal Kalan to Punjab/Haryana border section from km 181.805 to km 211.390 of NH-71 (new NH-52)	52	56.89	4L	EPC	
1134	RO-Chandigarh (PB)	2L service road along with RE Wall at Patiala Sanaur Junction (Existing VUP @ km. 54+702) on Patiala Bypass section of NH-64 (New NH-07)	07	1.417	2L	Item Rate	
1135	RO-Chandigarh (PB)	Operation and Maintenance of 4L PS of Sangrur to Dogal Kalan section from km 181.805 to km 211.390 of NH-71 (new NH-52)	52	29.585	4L	EPC	
1136	RO-Chandigarh (PB)	Operation and Maintenance of 4L PS of Dogal Kalan to Punjab/Haryana border section from km 211.390 to km 238.695 of NH-71 (new NH-52)	52	27.305	4L	EPC	
1137	RO-Chandigarh (PB)	End of Sangrur Bypass to Tapa from design Chainage 123.900 to 144.900 & 149.960 to 175.000 section of NH-64 (New NH No-7)	7	46.91	4L PS	EPC	Louis Berger Group Inc.
1138	RO-Chandigarh (PB)	4L LVUP alongwith approaches between existing km 172.500 to Km 174.000 on Barnala-Bathinda Section of old NH-64 (new NH-07)	7	1.5	4L	Item Rate	
1139	RO-Chandigarh (PB)	4L PS of Tapa to Bathinda section from Km. 168.00 to 209.500 of NH No. 07	7	41.35	4L PS	EPC	
1140	RO-Bhopal	Vidisha - Melhua Choraha	346	77	4L	TBD	LEA Associates South Asia Pvt. Ltd.
1141	RO-Patna	4L of Hajipur-Muzaffarpur Section of the existing NH-77 from Km. 0+000 (Ramashish Chowk) to Km. 46+300 and new bypass starting at Km. 46+300 and connecting NH-28 of E-W Corridor at Km. 515+045	22	63.17	4L	OT Annual	SA Infrastructure Consultants Pvt. Ltd.
1142	RO-Patna	Construction of balance work of Hajipur - Muzaffarupr section of NH-77 (New NH-22) from Ch. 9.400 to Ch. 10.600 in Sarai Market	22	1.2	4L	Item Rate	SA Infrastructure Consultants Pvt. Ltd.
1143	RO-Patna	Widening of left out portion of Hajipur - Muzaffarpur section of NH-77 from 46+300 to 48+200 (Madhouli to Ramdayalu)	22	1.9	4L	Item Rate	Intercontinental Consultants and Technocrats Pvt. Ltd.

1144	RO-Mumbai	4/6L of Khed (42.00) to Sinnar (Km. 177.00) of Old NH - 50 (New NH - 60) in Maharashtra	60	137.94	4L	BOT Toll	Consulting Engineers Group Ltd.
1145	RO-Mumbai	Balance work under Phase-I for 4L of Khed Sinner Section comprising of the stretches (i) Khed Bypass (km 42.000 to km 46.981), (ii) Peth (km 56.100 to km 56.780), (iii) Manchar bypass and (iv) linear length of Eklahre from km 60.100 to km 68.576	60	14.137	4L	EPC	SA Infrastructure Consultants Pvt. Ltd.
1146	RO-Mumbai	Balance work under Phase-II for 4L of Khed Sinner Section comprising of (i) Kalamb bypass (km 68.576 to km 72.390), (ii) Linear length of Bhatkalwadi (km 89.550 to km 90.400) and Alephata bypass (km 92.030 to km 96.000)	60	8.634	4L	EPC	SA Infrastructure Consultants Pvt. Ltd.
1147	RO-Mumbai	Balance work of Khed Ghat realignment & Narayangaon bypass on Khed Sinnar section of NH-60	60	9.31	4L	EPC	SA Infrastructure Consultants Pvt. Ltd.
1148	RO-Mumbai	Repair and Maintenance of 4/6L of Khed (42.00) to Sinnar (Km. 177.00) of Old NH - 50 (New NH - 60)	60	137.94	4L/6L	OMT	SA Infrastructure Consultants Pvt. Ltd.
1149	RO-Mumbai	Development of existing road in Khed and Narayangaon town excluding rehabilitation of bridges on Khed Sinnar section of NH-60	60	9.31	4L	EPC	Consulting Engineers Group Ltd.
1150	RO-Mumbai	6L of Nashik Phata (Kasarwadi)- Khed (Rajguru Nagar) from km. 12.190 to Km 42.000 of NH-60 (Old NH-50)	60	29.81	6L	HAM	Consulting Engineers Group Ltd.
1151	RO-Bhopal	2L PS of Satna - Maihar Section of NH-135BG from Km 80.800 to Km 120.125	135BG	39.33	2L PS	EPC	Intercontinental Consultants and Technocrats Pvt. Ltd.
1152	RO-Mumbai	Consultancy services i/c preparation of DPR of Selected Stretches / Corridors of Road Networks for upgradation of 2L PS/4L configuration of Lonand - Wathar - Satara	965D	43.53	4L	TBD	
1153	RO-Mumbai	4L Elevated Structure (Flyover) from Sakkar Chowk to SB Chowk on Pune - Aurangabad Road in Ahmednagar city	222	3.08	4L	EPC	Dhruv Consultancy Services Ltd.
1154	RO-UP East	Lucknow - Raibareili	30	70	4L	OT Annuity	
1155	RO-UP East	Raebareli (Km. 82.000) to Allahabad (Km. 188.600) of NH-24B in Uttar Pradesh	24B	105.9	2L PS	BOT Toll	Voyants Solutions Pvt. Ltd.

1156	RO-UP East	4L Bypasses for Jagatpur, Babuganj, Unchahar, Alapur Bypass, and Sai river bridge of Raebareli-Prayagraj section of NH-30	24B	24.185	4L	EPC	Consulting Engineering Associates
1157	RO-Bengaluru	Four Laning of Mudigere Hand Post to Chikkamagaluru By pass End (from km 68.00 to km 115.00)	173	47	4L	TBD	LEA Associates South Asia Pvt. Ltd.
1158	RO-Bengaluru	Four Laning of Chikkamagaluru By pass End - Tamatadahalli (from km 115.00 to km 169.00)	173	54	4L	TBD	LEA Associates South Asia Pvt. Ltd.
1159	RO-Bengaluru	Four Laning of Tamatadahalli - Chitradurga from km 169.000 to km 231.00)	173	62	4L	TBD	LEA Associates South Asia Pvt. Ltd.
1160	RO-Madurai	Melur - Pilayarpatti - Karaikudi from km 99.920 of NH 38 to km 12.9 of NH 383 Ext.	38, 383	45.86	4L	EPC	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
1161	RO-Madurai	Pilayarpatti - Kaikurichi (near Pudukkottai)	36	32.51	4L	EPC	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
1162	RO-Madurai	Thanjavur - Pudukkottai section of NH 226 from Km.0/000 to Km.55/228	36	55.23	2L/4L	EPC	Wilbur Smith Associates
1163	RO-Madurai	Thanjavur - Kaikurichi (near Pudukkottai)	36	51.8	4L	EPC	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
1164	RO-Chennai	Kumbakonam - Sirkazhi	136B	42	TBD	EPC	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
1165	RO-Chandigarh (HR)	Rohtak-Panipat Section of NH-71A from Km. 0.00 to Km. 80.858	709	81	4L	BOT Toll	URS Scott Wilson India Pvt. Ltd.
1166	RO-Chandigarh (HR)	Rohtak - Bawal section NH-71 from km.363.300 (Design km.363.300) to km.450.800 (design km.445.883)	352	84	4L	BOT Toll	URS Scott Wilson India Pvt. Ltd.
1167	RO-Delhi	Paniyala - Alwar - Barodameo	334	95	4L	TBD	Chaitanya Project Consultancy Pvt. Ltd.
1168	RO-Vijayawada	4L PS Mydukur - Badvel from Km 587.000 to Km 628.000 of NH-67	67	41	4L PS	HAM	Louis Berger Group Inc.
1169	RO-Vijayawada	4L PS of Badvel to Nellore Section from km 630.960 to km 739.091 of NH-67	67	108.131	4L PS	TBD	
1170	RO-Chandigarh (PB)	Malout - Mandi Dabwali	9	49.5	4L	EPC	URS Scott Wilson India Pvt. Ltd.
1171	RO-Chandigarh (PB)	4L of Malout-Mandi Dabwali section (Pkg-01) [Danewala at km 7.000 to Mandi Dabwali at km 29.500] of NH-09	09	22.5	4L	EPC	URS Scott Wilson India Pvt. Ltd. - AECOM Asia Co. Ltd. (JV)
1172	RO-Chandigarh (PB)	4L of Malout-Mandi Dabwali section (Pkg-02) including Malout bypass and Mandi-Dabwali bypass	09	27	4L	EPC	URS Scott Wilson India Pvt. Ltd.

1173	RO-UP West	4L PS of Meerut to after Bridge over River Yamuna, Haryana via Shamli-from km. 0.00 to km. 88.476 of NH-709A	709A	83.8	4L	EPC	Chaitanya Project Consultancy Pvt. Ltd.
1174	RO-UP West	Garhmukteshwar (km. 83.200 of NH-24) to Meerut (km. 9.860 of NH-235) including connector to NH-119	709A	50.254	4L	EPC	SAI Consulting Engineers Pvt. Ltd.
1175	RO-UP West	4L Spur of Meerut-Garh-Mukteshwar section connecting NH-119 and NH-58 bypassing Meerut Town of NH 709 A	709 A	13.4	4L	EPC	SA Infrastructure Consultants Pvt. Ltd.
1176	RO-Hyderabad	Armoor - Mancherial	63	149	4L	TBD	K&J Projects Pvt. Ltd.
1177	RO-Hyderabad	Vempally - Polasa	TBD	64.5	4L	HAM	K&J Projects Pvt. Ltd.
1178	RO-Hyderabad	Polasa - Kythenapalle	TBD	60.914	4L	HAM	K&J Projects Pvt. Ltd.
1179	RO-Bhopal	Itarsi (Km. 63.000) to Betul (Km. 137.000) of NH-69 in Madhya Pradesh	46	73.96	4L	EPC	LEA Associates South Asia Pvt. Ltd.
1180	RO-Bhopal	Obaidullaganj Km. 2.800 to Km. 8.300 and Km. 20.700 to Itarsi Km. 63.000 of NH-69 in Madhya Pradesh	46	46.3	4L	EPC	LEA Associates South Asia Pvt. Ltd.
1181	RO-Bhopal	Four-laning of Obedullaganj - Betul section of NH-69 from 2.800 km to 8.300 km (Obedullaganj to Shahganj Junction) and from 20.700 km to 137.000 km (Shahganj Junction to Betul) (excluding wild life sanctuary from 8.300 km to 20.700 km) (Terminated)	69	121.36	4L	BOT Toll	
1182	RO-Bhopal	4L of Obedullaganj - Budni section from Km. 8.400 to Km. 20.700 in Ratanpani Wildlife area of NH - 69	69	12.3	4L	EPC	Lion Engineering Consultant Pvt. Ltd.
1183	RO-Chandigarh (PB)	4L PS of Lambra - Shahkot section from existing Km. 12.000 to Km. 44.600 (Design Ch. From Km. 12.120 to Km. 45.500) including construction of Nakodar and Shahkot bypasses of NH-71 (New NH-703)	703	33.38	4L	EPC	
1184	RO-Chandigarh (PB)	Moga - Bagha Purana - Bajakhana from km. 0.00 to km. 43.32	105B	43.32	4L	HAM	LEA Associates South Asia Pvt. Ltd.
1185	RO-Hyderabad	Jagtial - Karimnagar	563	55	4L	TBD	K&J Projects Pvt. Ltd.
1186	RO-Hyderabad	4L of Karimnagar-Warangal section from km 49.500 to km 117.820 of NH-563	563	68.32	4L	HAM	K&J Projects Pvt. Ltd.

1187	RO-Thiruvananthapuram	Maintenance of Kozhikode to Palakkad from Km 15.656 (junction with NH-66 near Ferokh) to Km 140.960 (Junction with NH-544 near Palakkad) of NH-966	966	125.304	2L	Item Rate	
1188	RO-Thiruvananthapuram	4/6L Greenfield alignment of Palakkad - Kozhikode from Km 0.000 to Km 122.248	TBD	122.248	4L/6L	TBD	TPF Getinsa Eurostudios SL - TPF Engineering Pvt. Ltd. (JV)
1189	RO-Thiruvananthapuram	4/6L of Marutharoad -Karimba section (Greenfield) from Km. 0.000 to Km. 30.720 of NH-966 (Pkg-I)	966	30.72	4L/6L	HAM	TPF Getinsa Eurostudios SL - TPF Engineering Pvt. Ltd. (JV)
1190	RO-Thiruvananthapuram	4/6L of Karimba -Edathanattukara (Greenfield) section from Km 30.720 to Km.61.440 of NH-966 (Pkg-II)	966	30.72	4L/6L	HAM	TPF Getinsa Eurostudios SL - TPF Engineering Pvt. Ltd. (JV)
1191	RO-Thiruvananthapuram	4/6L of Edathanattukara - Karakkunnu (Greenfield) section from Km. 61.440 to Km. 87.930 of NH-966 (Pkg-III)	966	26.49	4L/6L	HAM	TPF Getinsa Eurostudios SL - TPF Engineering Pvt. Ltd. (JV)
1192	RO-Thiruvananthapuram	4/6L of Karakkunnu- Vazahayoor (Greenfield) section from Km. 87.930 to Km. 113.000 of NH-966 (Pkg-IV)	966	25.07	4L/6L	HAM	TPF Getinsa Eurostudios SL - TPF Engineering Pvt. Ltd. (JV)
1193	RO-Thiruvananthapuram	4/6L of Vazahayoor - Iringaullur (Greenfield) section from Km.113.000 to Km.121.006 of NH-966 (Pkg-V)	966	8.006	4L/6L	HAM	TPF Getinsa Eurostudios SL - TPF Engineering Pvt. Ltd. (JV)
1194	RO-Hyderabad	Kalyan to Nirmal Section from km. 615.00 to km. 668.60	61	54	2L PS	EPC	
1195	RO-Chandigarh (PB)	Ludhiana (Km. 92.000) to Talwandi Section (Km. 170.000) of NH-95 in Punjab	5	78	4L	BOT Toll	Gherzi Eastern Ltd.
1196	RO-Chandigarh (PB)	4-laning of Ludhiana-Talwandi (km 85.98 to km 92.00) section of NH-95 under NHDP-III on EPC basis.	5	6.02	4L	EPC	Wadia Techno Engineering Services Ltd.
1197	RO-Chandigarh (PB)	Talwandi - Ferozepur	5	23.66	4L	EPC	Consulting Engineering Associates
1198	RO-Nagpur	Periodical Repairs of Jalna - Karanja - Pimpalgaon - Talegaon - Pulgaon	SH207	285.4	2L PS	Item Rate	
1199	RO-Jaipur	Jaipur - Reengus section	52	52	4L	BOT Toll	Consulting Engineers Group Ltd.
1200	RO-Jaipur	Reengus-Sikar Section of NH-52	52	43.887	2L PS	OT Annu	Gherzi Eastern Ltd.
1201	RO-Bhubaneswar	Jharsuguda-Badbahal	49	24	4L	TBD	STUP Consultant Pvt. Ltd. - CEOMA Pvt. Ltd. (JV)
1202	RO-Bhubaneswar	Badbahal-Tileibani	49	62	4L	TBD	STUP Consultant Pvt. Ltd. - CEOMA Pvt. Ltd. (JV)

1203	RO-Bhopal	4L of Dewas - Ujjain from km. 0.0 to km. 19.76 of Old SH 18 including Ujjain Bypass (Km. 19.76 to km. 26.9) & Dewas Bypass (Km. 0.00 to km. 14.52)	148NG	41.42	4L	HAM	SA Infrastructure Consultants Pvt. Ltd.
1204	RO-Bhopal	4L of Ujjain to Badnawar from km 26.900 to km 96.00 of NH-752D	752D	69.1	4L	HAM	SA Infrastructure Consultants Pvt. Ltd.
1205	RO-UP West	2L of HR/UP Border - Baghpat - Meerut from km. 0.00 to km. 41.36 & from km. 45.84 to km. 48.26	334B	43.78	2L	EPC	Chaitanya Project Consultancy Pvt. Ltd.
1206	RO-Mumbai	4L PS of Savali Vihir to start of Ahmednagar bypass (km 88.400 to km 163.400) of NH 160	160	75	4L PS	EPC	Pentacle Consultant Pvt. Ltd. - Jhunjhunu Engineers Pvt. Ltd. (JV)
1207	RO-UP West	Agra -Aligarh	509	81	2L	BOT Toll	
1208	RO-UP West	Agra-Aligarh (4L)	93	80	4L	TBD	SA Infrastructure Consultants Pvt. Ltd.
1209	RO-Madurai	Musri - Namakkal	381B	43.7	4L	TBD	Feedback Infra Pvt. Ltd. - Mukesh & Associates Consultants & Engineers - COS Consultancy services (CONSORTIUM)
1210	RO-Vijayawada	Andhra Pradesh / Tamilnadu Border to Nalagampalli village from Km. 134.890 to Km. 172.000	69	37.11	4L	EPC	SECON Pvt. Ltd.
1211	RO-Chennai	Walajahpet/Ranipet to TN/AP Border Section of from Km.106.800 to Km.133.36 NH-4	40	28.08	4L	TBD	SECON Pvt. Ltd.
1212	RO-UP West	Panipat - Shamli	709AD	35.78	4L	EPC	PCPL
1213	RO-UP West	4L Spur of Panipat - Shamli connecting NH-709AD (Panipat - Shamli - Muzaffarnagar) and NH-709A (Karnal - Meerut) bypassing Shamli district (UP)	709AD	8	4L	EPC	L.N. Malviya infra projects Pvt. Ltd. - PIONEER Infra Consultants Pvt. Ltd. (JV)
1214	RO-UP West	Shamli - Muzzafarnagar	709AD	42.87	4L	EPC	PCPL
1215	RO-UP West	4L Spur of Shamli-MuzzafarNagar connecting NH-709AD (Panipat-Shamli-Muzaffarnagar) and NH-58 (Meerut - Roorkee) bypassing Muffarnagar Town	709AD	10.5	4L	EPC	L.N. Malviya infra projects Pvt. Ltd. - PIONEER Infra Consultants Pvt. Ltd. (JV)
1216	RO-Chennai	Vellakoil - Sankakiri	381A	70	4L	TBD	Feedback Infra Pvt. Ltd. - Mukesh & Associates Consultants & Engineers - COS Consultancy services (CONSORTIUM)
1217	RO-Vijayawada	TN/AP Border (Near Pullur PF)-Chittor	716B	37	4L	TBD	Louis Berger Group Inc.

1218	RO-Vijayawada	6L of Varadharajula to Kumarajapet from km 0.000 to km 43.800 of NH-716B (Pkg-I)	716B	43.8	6L	HAM	Louis Berger Group Inc.
1219	RO-Vijayawada	AP/TN border (Near Nagari)-TN/AP Border (Near Pullur PF)	716B	16	4L	TBD	Louis Berger Group Inc.
1220	RO-Vijayawada	6L of Kumarajapet to Veera Kaveri Raja Puram from km 43.800 to km 61.380 of NH-716B (Pkg-II)	716B	17.58	6L	HAM	Louis Berger Group Inc.
1221	RO-Bhopal	Jhabua - Ratlam	TBD	104	4L	TBD	SA Infrastructure Consultants Pvt. Ltd.
1222	RO-Madurai	Tuticorin - Tirunelveli from km. 0.00 to km. 47.250	138	47.25	4L	EPC	STUP Consultant Pvt. Ltd.
1223	RO-Patna	Ara - Mohania	TBD	115	4L	TBD	MSV International Inc.
1224	RO-Patna	Ara - Mohania (Pkg-I)	319	54.75	4L	EPC	MSV International Inc.
1225	RO-Patna	Ara - Mohania (Pkg-II)	319	60.8	4L	EPC	MSV International Inc.
1226	RO-Bhubaneswar	2L PS of Kanaktora - Jharsuguda from Km 0.0 to Km 68.0 including by-pass at Beipahar at Km. 52.00 of NH-200	200	68	2L PS	EPC	
1227	RO-Chandigarh (HR)	4L of Greenfield section from Sirhind to Mohali	TBD	26.39	4L	EPC	L.N. Malviya infra projects Pvt. Ltd.
1228	RO-Chandigarh (PB)	6L (Greenfield) of Sirhind-Sehna	TBD	107.844	6L	EPC	K&J Projects Pvt. Ltd.
1229	RO-Chennai	Chennai - Mahabalipuram	TBD	50	6L	HAM	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
1230	RO-Chennai	Mahabalipuram - Pondicherry	332A	105	6L	HAM	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
1231	RO-Chennai	Mahabalipuram - Pondicherry (Pkg-I) [Mamallapuram to Mugaiyur]	332A	31	4L	HAM	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
1232	RO-Chennai	Mahabalipuram - Pondicherry (Pkg-II) [Mugaiyur to Marakkanam]	332A	31	4L	HAM	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
1233	RO-Chennai	Mahabalipuram - Pondicherry (Pkg-III)	332A	43	4L	HAM	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
1234	RO-Nagpur	4L of Aurangabad-Paithan	752E	52	4L	EPC	Egis India Consulting Engineers Pvt. Ltd.
1235	RO-Hyderabad	Hyderabad-Yadagiri	163	36	4L	BOT Toll	
1236	RO-Hyderabad	Yadagiri (km 54.000) to Warangal (km 150.000) of NH-163 in Telengana	163	99.1	4L	EPC	SAI Consulting Engineers Pvt. Ltd.
1237	RO-Hyderabad	4L VUP at Aler-Jeedikal Cross Road at Km 72.010 along with Slip/Service Roads on Hyderabad-Warangal section of NH-163	163	1.68	4L	EPC	SAI Consulting Engineers Pvt. Ltd.
1238	RO-Raipur	Manikpur-Saraipali	TBD	33	4L	TBD	SA Infrastructure Consultants Pvt. Ltd.
1239	RO-Raipur	Raigarh-Manikpur	TBD	60	4L	TBD	Transys Consulting Pvt. Ltd.

1240	RO-Chandigarh (PB)	Bhatinda - Malout from km. 0.00 to km. 38.642	7	38.67	4L	EPC	URS Scott Wilson India Pvt. Ltd.
1241	RO-Chandigarh (PB)	Malout - Abohar - Sadhuwali	7	64.7	4L	HAM	URS Scott Wilson India Pvt. Ltd.
1242	RO-Chandigarh (PB)	Emergent repair work of existing 2L stretch from Km 80.200 of NH-07 to Km 33.00 of NH-62 on Malout-Abohar-Sadhuwali section of NH-07	H-07 & NH-62	65	2L	Item Rate	
1243	RO-Bhopal	Construction of Balaghat- Gondia from Km. 0.00 to Km. 29.700 and from Km. 29.700 to Km. 47.320 of NH-543	543	47.32	4L	TBD	Intercontinental Consultants and Technocrats Pvt. Ltd.
1244	RO-Patna	2 laning with PS of Muzaffarpur-Barauni	122	108	2L PS	BOT Toll	
1245	RO-Chandigarh (HR)	Ambala - Chandigarh from km. 5.735 to km. 39.960 of Old NH-22 and km. 0.000 to km. 0.870 of Old NH-21	152	35.1	4L	BOT Toll	
1246	RO-Chandigarh (HR)	Construction of FOB in front of Government School at Lalru (Km. 17.770) on Ambala-Chandigarh section of NH-152	152	0	4L	EPC	
1247	RO-Chandigarh (HR)	Construction of 4L VUP at Km. 34.420, Flyover at Km. 35.940 and 2 nos. of FOB at Km. 34.890 & Km. 37.045 on Ambala-Chandigarh section (from Km. 33.800 to Km. 37.100)of NH-152	152	3.3	4L	EPC	
1248	RO-Chandigarh (HR)	Construction of LVUP at Dhakoli Junction at Km.39.784 of Ambala Chandigarh Section on NH-152	152	35.96	4L	EPC	
1249	RO-Shimla	4L of End of Pinjore Bypass - Baddi - Nalagarh section (km. 4.200 to km. 35.370) of NH-21A	21A	31	4L	EPC	Ramboll India Pvt. Ltd.
1250	RO-Shimla	4L of End of Pinjore Bypass - Baddi - Nalagarh section (Pkg-01) (from Pinjore bypass to HR/HP Border) (km. 4.200 to km. 18.00) of NH-21A	21A	13.8	4L	EPC	Ramboll India Pvt. Ltd.
1251	RO-Mumbai	Sinnar-Shirdi (including Sinnar Bypass)	160	50.94	4L	HAM	Dhruv Consultancy Services Ltd.
1252	RO-Jaipur	Rajsamand-Bhilwara	758	87.25	4L	BOT Toll	Feedback Infra Pvt. Ltd.
1253	RO-Jaipur	Bhilwara-Ladpura	758	68	2L PS	EPC	Feedback Infra Pvt. Ltd.
1254	RO-Bengaluru	Aurad - Bidar Km 0.00 to Km 45.878	161A	45.878	2L PS	EPC	Louis Berger Group Inc.
1255	RO-UP West	Sitarganj (km 254.820) to Bareilly (km 329.280) of NH-30 in Uttar Pradesh and Uttarakhand (Terminated)	30	74.46	2L PS	EPC	

1256	RO-UP West	Balance Work of 2L PS of Sitarganj-Bareilly from Km. 254.820 to Km. 329.280 section of Old NH-74	30	74.46	2L PS	Item Rate	Holtech Consulting Pvt. Ltd.
1257	RO-UP West	4L of Bareilly-Pilibhit-Sitarganj from Km. 0.000 to 71.000 of NH-30	30	71	4L	HAM	SA Infrastructure Consultants Pvt. Ltd.
1258	RO-Bhopal	4L Missing link (of Rewa Bypass) from Jn. with NH 30 near Bela to Jn. with MPRDC ring road (near Silpara) on Km 0.00 to Km. 13.100 of SH-9	39	13.1	4L	EPC	Intercontinental Consultants and Technocrats Pvt. Ltd.
1259	RO-UP East	4L PS of Prayagraj to UP/MP Border section of NH-27 (New NH-30) from Km. 4.285 to Km 45.627	30	41.34	4L PS	EPC	SNC-LAVALIN Infrastructure Pvt. Ltd.
1260	RO-Chandigarh (PB)	4/6L Greenfield Ludhiana- Rupnagar highway from Jn. with NE-5 village near to Manewal(Ludhiana) to Jn. with NH-205 near Bheora Village (Rupnagar) from Km. 0.00 to Km. 37.7 including spur to Kharar with Ludhiana bypass of NH-205K (Pkg-1)	205K	37.7	4L/6L	HAM	SA Infrastructure Consultants Pvt. Ltd.
1261	RO-Chandigarh (PB)	4/6L Greenfield Ludhiana-Rupnagar Highway from Jn. with NE-5 village near to Manewal (Ludhiana) to Jn. with NH-205 near Bheora Village (Rupnagar) from Km 37.7 to Km 66.0 i/c spur to Kharar with Ludhiana bypass from Km 0.0 to Km 18.5 of NH-205K(Pkg-2)	205K	47.24	4L/6L	HAM	SA Infrastructure Consultants Pvt. Ltd.
1262	RO-Chandigarh (HR)	4/6L Greenfield Ludhiana-Rupnagar highway from Jn. with NE-5 village near to Manewal(Ludhiana) to Jn. with NH-205 near Bheora Village (Rupnagar) from Km 66.0 to Km 91.0 i/c spur to Kharar from Km 0.0 to Km 19.5 with Ludhiana bypass of NH-205K (Pkg-3)	205K	43.26	4L/6L	HAM	SA Infrastructure Consultants Pvt. Ltd.
1263	RO-Madurai	4L of Madurai to Chettikulam from km.0.00 to km 7.30 of NH-785	785	7.3	4L	EPC	Feedback Infra Pvt. Ltd. - Mukesh & Associates Consultants & Engineers - COS Consultancy services (CONSORTIUM)
1264	RO-Madurai	Four Laning of Chettikulam to Natham section of NH-785	785	29.39	4L	EPC	Feedback Infra Pvt. Ltd. - Mukesh & Associates Consultants & Engineers - COS Consultancy services (CONSORTIUM)

1265	RO-Madurai	4L of Natham - Thuvankurichi from km. 36.69 to km. 61.115 of NH-785E	785E	24.42	4L	EPC	Feedback Infra Pvt. Ltd.
1266	RO-Chandigarh (PB)	4L of Phagwara - Hoshiarpur	344B	42.4	4L	TBD	RITES Ltd.
1267	RO-Delhi	4/6L of Gurgaon - Pataudi - Rewari from km. 0.00 to km.43.87 of NH-352W	352W	46.11	4L	HAM	RITES Ltd.
1268	RO-Chandigarh (HR)	Four Laning of Rohtak Jind Section from Km 307.000 to Km 347.800 of NH71 and connecting link from Km 347.800 of NH71 to Km 9.400 of NH71A (balance work) (left out in NHDP)	352	48.6	4L	EPC	Wadia Techno Engineering Services Ltd.
1269	RO-Chandigarh (HR)	4- laning of Rohtak-Jind Section from Km. 307+000 to Km. 347+800 of NH- 71 and connecting link from Km. 347.800 of NH- 71 to Km. 9+400 of NH- 71A (Terminated)	71	48.6	4L	BOT Toll	Wadia Techno Engineering Services Ltd.
1270	RO-Chandigarh (HR)	Remaining works of Rohtak - Jind	352	0	4L	TBD	
1271	RO-Gandhinagar	Bhimasar-Bhuj (Terminated)	341	59.54	4L PS	HAM	
1272	RO-Gandhinagar	Upgradation to 4L PS from Bhimasar, Junction of NH-41 to Anjar- Bhuj upto Airport Junction from Km 0.000 to Km 65.478 of NH-341	341	59.75	4L PS	HAM	Intercontinental Consultants and Technocrats Pvt. Ltd.
1273	RO-Gandhinagar	Routine Maintenance of 2L Varsana Chokdi-Bhuj section from 0.000 Km to 54.680 Km & from 60.620 Km to 65.478 Km of NH-341	341	59.75	4L	Item Rate	
1274	RO-Gandhinagar	Gandhidham to Mundra (Terminated)	41	71.4	4L/6L	BOT Toll	
1275	RO-Gandhinagar	Bal. Work of Gandhidham (Kandla) to Mundra port section of NH8A (Extn.) between Km. 0.000 to Km. 71.400	41	6.93	4L/6L	Item Rate	Feedback Infra Pvt. Ltd.
1276	RO-Gandhinagar	Short term improvement and routine maintenance of 4L Gandhidham (Kandla)-Mundra port section from Km 0.00 to Km. 71.4 of NH-8A (Extn.)	8A (Extn.)	64.52	4L	Item Rate	
1277	RO-Chandigarh (HR)	Four Laning of Yamunanagar - Panchkula Section of Old NH 73 (Pkg - 3) from km. 160.357 to km. 179.248	7 & 344	19.2	4L	EPC	Consulting Engineers Group Ltd.
1278	RO-Chandigarh (HR)	Yamunanagar - Saha - Barwala - Panchkula Section from km 115.400 to km 157.192 (Package - 2)	32	41.79	4L	EPC	
1279	RO-Chandigarh (HR)	Saha - Shahbad from Km. 14.840 to Km. 31.760	444A	16.92	4L	EPC	Bloom International

1280	RO-Chandigarh (HR)	4L (Greenfield) Jalbhera – Shahbad section from km. 0.000 to km. 22.850 of NH-152G	152G	22.85	4L	HAM	SA Infrastructure Consultants Pvt. Ltd.
1281	RO-Chandigarh (HR)	6L of IT City Chowk to Kurali Chandigarh Road	205A	31.23	4L	EPC	L.N. Malviya infra projects Pvt. Ltd.
1282	RO-Chandigarh (HR)	6L of Ambala-Chandigarh greenfield section from Km. 0.000 to Km. 25.000 with 4L spur to Lalru from Km. 0.000 to Km. 5.828 & spur to PR-7 road from Km. 0.000 to Km. 11.157	TBD	41.985	6L	HAM	SA Infrastructure Consultants Pvt. Ltd.
1283	RO-Chandigarh (HR)	Maintenance and Blackspot rectification of Kharar-Banur-Tepla section from Km.0.000 to Km. 39.530 of NH-205A	205A	39.53	2L/4L	EPC	
1284	RO-Mumbai	JNPT Package 1 Km 3.600 to 6.073 of NH-4B and from Km 5.300 to Km 7.422 of NH-348 (old SH-54) in Maharashtra	348	4.59	6L/8L	EPC	STUP Consultant Pvt. Ltd.
1285	RO-Mumbai	JNPT Package 2 Gavanphata Interchange from 14.740 to Km 15.894 (Old SH -54)	348	18.27	6L/8L	EPC	STUP Consultant Pvt. Ltd.
1286	RO-Mumbai	JNPT Package 3 from Km-7.422-Km-13.160 and Amra Marg from Km-0.000-Km-5.360	348A	11.09	6L/8L	EPC	STUP Consultant Pvt. Ltd. - JS Environics Consultant Pvt. Ltd. (JV)
1287	RO-Mumbai	JNPT Package 4 FROM KM 21.200 TO KM 27.270 (D TO E SECTION) AND FROM KM 0.000 TO KM 4.492 (D TO G SECTION)	348	10.56	8L	EPC	STUP Consultant Pvt. Ltd.
1288	RO-Mumbai	Lot-1/Maharashtra/Package-3 (Padeghar - Barapada (JNPT))	348BB	6.66	2L	TBD	TPF Engineering Pvt. Ltd.
1289	RO-Kolkata	ROB cum Flyover at Ranichak, Haldia	41	1.392	4L PS	EPC	CES Engineering Consulting Pvt. Ltd.
1290	RO-Kolkata	Kolaghat-Haldia from km. 0.00 to km. 53.72 including ROB cum Flyover from km. 52.08 to km. 53.472	41	53	4L	EPC	
1291	RO-Patna	Construction of 4L NH Configuration of Bakarpur Hat (NH19 Bypass) –Manikpur section of NH-139W	139W	38.2	4L	TBD	
1292	RO-Patna	4L PS under NH configuration of Manikpur-Sahebganj of NH-139W	139W	42.8	4L PS	EPC	
1293	RO-Patna	4L PS under NH configuration of Sahebganj-Areraj of NH-139W	139W	39.64	4L	EPC	
1294	RO-Chandigarh (PB)	4L of Fazilka to Abohar section of NH-07 including construction of Greenfield Abohar & Fazilka Bypasses	07	48	4L	HAM	URS Scott Wilson India Pvt. Ltd.

1295	RO-Chandigarh (PB)	2L PS/4L of Khemkaran to Gurdaspur (Package-II) [Khemkaran to start of Amritsar Bypass] from km. 22.673 to km. 71.496	354	48.82	4L/2L PS	EPC	
1296	RO-Chandigarh (PB)	Amritsar(airport Junction) - Ramdas from km. 100.835 to km. 139.813 (Pkg - IV)	354	39.165	4L/2L PS	EPC	Frischmann Prabhu India Pvt. Ltd.
1297	RO-Chandigarh (PB)	2L PS/4L of Khemkaran to Gurdaspur (Package-V) [Ramdas to Gurdaspur] km 140.00 - km 187.492 and 4.19 km CoS (Kartarpur Corridor)	354	51.68	4L/2L PS	EPC	Frischmann Prabhu India Pvt. Ltd.
1298	RO-Chandigarh (PB)	Amritsar Bypass (Pkg III) from km. 71.496 to km. 105.158	354	49.944	4L PS	EPC	Frischmann Prabhu India Pvt. Ltd.
1299	RO-Jaipur	Gangaria Baori Kalan-Serwa-Bakhasar section of NH-925 (km 0.000 to 136.520) and Sata Gandhav Section oh NH-925-A (km 0.000 to km 60.450)	925 & 925 A	196.97	4L/2L PS	EPC	INFRA SUPPORT ENGINEERING CONSULTANTS PVT LTD
1300	RO-Jaipur	Jaisalmer (NH-11) Bhadasar-Ramgarh-Tanot- and Bhadesar-Sarkaritala (Pkg-BM/5)	68	193.52	2L PS	EPC	MARC TECHNOCRATS PVT. LTD
1301	RO-Jaipur	Raisinghnagar - Anupgarh - Gharsana - Rojri - Sattasar - Pugal- (Part-2) (Pkg-BM/6)	911	162.46	2L PS	EPC	STUP Consultant Pvt. Ltd.
1302	RO-Jaipur	Munabao(NH-25E)- Sundra- Myajlar-Dhanana-Asutar -Ghotaru-Tanot [Design Chinange Km 0.0 to Km 46.00 and km 82.60 to Km 310.467]	70	273.87	4L/2L PS	HAM	FEEDBACK INFRA PVT. LTD. - MUKESH & ASSOCIATES CONSULTANTS & ENGINEERS (JV)
1303	RO-Jaipur	Khajuwala-Poogal - Dantour- Jaggasar- Gokul-Goddu -Ranjeetpura- Charanwala- Naukh-Bap section of NH	911 & 911 A	217.051	2L/4L	HAM	Multimedia Consultant Pvt. Ltd.
1304	RO-Jaipur	Jaisalmer-Myalijar (Pkg. BM-07)	11	98.7	4L/2L PS	HAM	LEA Associates South Asia Pvt. Ltd.
1305	RO-Patna	Construction of 2L PS NH Configuration road from Chorma to Bairgania section of NH-227F	227 F	35.55	4L	EPC	Feedback Infra Pvt. Ltd.
1306	RO-Kolkata	Jangipur/ Omarpur (km 244/600 of NH-34 Jn at Talai) to Sabjikatra	312	52.2	4L	HAM	RITES Ltd.
1307	RO-UP East	Jarwal to Bahraich	927	50	2L PS	EPC	
1308	RO-UP East	Barabanki to Jarwal Road(28C Pkg-1)	927	43	2L PS	Item Rate	
1309	RO-UP East	Bahraich Bypass - Rupadiha	731	54	2L PS	EPC	
1310	RO-UP East	4L of Sonauli - Gorakhpur	29	80	4L	HAM	Theme Engineering Services Pvt. Ltd.
1311	RO-UP East	2L PS of Sonauli - Gorakhpur from km. 0.00 to km. 80.00 of Old NH-29E	29E	80	2L PS	EPC	

1312	RO-Patna	2L PS of Forbesganj (Km.0.000) to ICP at Jogbani (Km.9.26) on NH-57A in Bihar	57A	9.26	4L	EPC	Transtek Engineers & Services Pvt. Ltd.
1313	RO-Patna	4L of Forbesganj to Jogbani Section from Km. 0.000 to Km. 9.260 (IPC at Jogbani) of NH-57A	57A	9.26	4L	EPC	
1314	RO-Patna	Balance Work of Piprakothi-Motihari-Raxaul on NH-28A	57A and 527	68.6	2L PS	Item Rate	RITES Ltd.
1315	RO-Patna	Piprakothi - Motihari - Raxaul from km. 0.65 to km. 69.241 (Terminated)	527D	68.591	4L/2L PS	BOT Toll	
1316	RO-Kolkata	Gazole - Hili	34	98	TBD	TBD	Feedback Infra Pvt. Ltd.
1317	RO-Kolkata	Buniadpur-Makdampur	34	67.5	TBD	TBD	Feedback Infra Pvt. Ltd.
1318	RO-Kolkata	Susthani More - Mahadipur	34	13	TBD	TBD	Feedback Infra Pvt. Ltd.
1319	RO-Gandhinagar	4L of Dwarka-Khambaliya-Devariya section from km 203.500 to km 176.500 and from km 171.800 to km 125.000 of NH-151A	151A	71.89	4L	HAM	RITES Ltd.
1320	RO-Gandhinagar	Construction of Emergency Landing Facility from Km. 171.800 TO Km 176.500 (Design Length 4.70 KM) On Khambhaliya - Limbadi section of NH151-A near Juvanpur and Datrana Village in Gujarat on EPC	151A	5	4L	EPC	
1321	RO-Madurai	Nagapattinam - Rameswaram - Tuticorin section of NH-32	32	331.75	4L	TBD	Louis Berger Group Inc.
1322	RO-Madurai	Tuticorin - Thiruchendur section of SH-176 (East Coast Road)	SH-176	55.46	4L	TBD	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
1323	RO-Madurai	Tiruchendur - Kanyakumari	TBD	69.54	4L	TBD	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
1324	RO-Bhubaneswar	Development of road connectivity from Chhatrapur on NH-16 to Gopalpur Port (Greenfield alignment)	TBD	5.3	TBD	TBD	Indian Technocrats Ltd.
1325	RO-Bhubaneswar	4L of Rameswar-Brahmagiri-Puri-Konark-Astaranga-Naugaon-Paradip Port-Ratanpur from Km. 0.000 to Km. 176.000 (Greenfield)	TBD	176	4L	TBD	Chaitanya Project Consultancy Pvt. Ltd.
1326	RO-Bhubaneswar	Basudevpur to Chandipur (Pkg-II) Km 91.00 to Km 141.580	316A	50.68	2L PS	EPC	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
1327	RO-Bhubaneswar	Chandipur to Digha (Pkg-III) Km 141.580 to Km 199.560	316A	57.98	2L PS	EPC	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
1328	RO-Bengaluru	Yekkambi-Haveri	766E	74.98	2L	EPC	YONGAMA ENGINEERING PVT LIMITED

1329	RO-Bengaluru	Belakeri Port to Kumta - Sirsi road from km 0.00 - km 4.265 of Belekeri Port Road Link Rd. and km 4.965 - km 60.00 of SH-69	66E & 766E	58.92	2L PS	EPC	Artefacts Projects Pvt. Ltd.
1330	RO-Bengaluru	Road connectivity from Kasarkoda side of Honavar Port to NH-66 at Km 195.5	66	4.58	4L	EPC	Intercontinental Consultants and Technocrats Pvt. Ltd.
1331	RO-Thiruvananthapuram	(i) Development of River side port road to Beypore Port(2 Km); (ii) Road from Mudhiyam Beach to Madhura Bazaar(12 Km); (iii) Road from Madhura Bazaar to Chullikad(10 Km); (iv) Beypore port connectivity to Malaparamab via Beach(18 Km)	TBD	42	2L/4L	TBD	
1332	RO-Thiruvananthapuram	(i) Azhikkal Port- Proposed NH- Bypass and Widening of 2 km (13 Km); (ii) Road from Azhikkal to Puthuvalappu (14 Km); (iii) Road from Payyambalam to Azhikkal (12 Km)	TBD	39	2L/4L	TBD	
1333	RO-Chennai	(i) Balance work of TPP Road - (ii) Improvement of MORR and IRR; (iii) Improvement of Ennore Express (Terminated)	01, 01A, 02	29.14	4L/6L	EPC	
1334	RO-Vijayawada	Up gradation of Port Connectivity NH Configuration of existing 2L to 4L road from Achhampeta Junction (NH-216) to Kakinada Anchorage Port Connecting Vakalpudi light house from Km. 0.000 to Km. 13.198 of NH-516F	516F	13.198	4L	EPC	ARKITECHNO Consultants India Pvt. Ltd.
1335	RO-Chennai	Elevated road from Chennai port to Mauravoyal		20	4L	TBD	VAX Consultants - L&T Infrastructure Engineering Ltd. (JV)
1336	RO-Chennai	4- lane Elevated Road from Chennai Port to Maduravoyal (NH-4) (Terminated)	4	19	4L	BOT Toll	
1337	RO-Vijayawada	Development of 4L Road from Samarlakota to Achampeta Junction as part of Kakinada Port Connectivity to NH-16 (Rajanagaram Junction) in East Godavari District	TBD	12.25	4L	EPC	SM Consultants
1338	RO-Vijayawada	4L road from Nellore City (on NH-16) to Muttukuru (near Krishnapatnam Port North gate)	TBD	22.61	4L	EPC	
1339	RO-Vijayawada	Dedicated Port road to Krishnapatnam Port (Package-I) from Km. 0.000 to Km. 18.000	PC	18.98	6L	EPC	YONGAMA ENGINEERING PVT LIMITED

1340	RO-Vijayawada	4Lof Chillakuru Cross Road to Turpu Kanupuru (Part 1 ,Pkg-II) from Km 0.00 to Km 23.770 including 6L flyover and approaches on NH-16 and 6L of Turpu kanupuru to Port South Gate (Part 2,Pkg-II) from Km 91.910 to Km 103.154	516W	36.065	4L	HAM	ISAN CORPORATION INDIA PVT LTD IN ASSOCIATION WITH WITH SES PVT LTD
1341	RO-Vijayawada	Visakhapatnam Port Road from Km. 0.000 to Km. 12.700 (Terminated)	516C	12.7	4L/6L	HAM	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
1342	RO-Vijayawada	Grade Sperator from H-7 Area to Port Connectivity Road bypassing Convent Junction	516C	0.773	6L	EPC	Lion Engineering Consultant Pvt. Ltd.
1343	RO-Vijayawada	Road Connectivity-Visakhapatnam Port Trust		12	4L	EPC	
1344	RO-Vijayawada	4L connectivity to Visakhapatnam Port Road (Sheelanagar to Sabbavaram) from Km 0.00 to Km 12.70 of NH 516C	516C	12.7	4L	HAM	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
1345	RO-Vijayawada	4L Greenfield Road connecting North and South industrial cluster of Khandaleru Creek near Krishnapatnam port at Thamminapatnam to Mollur from Km 0.0 to Km 16.046, Part I & 6L extension of dedicated port road of NH-67 (Km 18.0 to Km 19.3, Part II)	TBD	17.346	4L	EPC	ISAN CORPORATION INDIA PVT LTD IN ASSOCIATION WITH WITH SES PVT LTD
1346	RO-Vijayawada	4L Road from existing East break water upto Convent Junction from Phase 1 of the project start from Km. 0.312 [End of Vishakhapatnam Port Trust (VPT)] to Km. 3.800 [VCTPL Exit Gate]	TBD	3.488	4L	EPC	Almondz Global Infra - Consultant Limited Thoughts Consultants Pvt. Ltd. (JV)
1347	RO-Bhubaneswar	Road connectivity from Jamujhadih on NH-16 to Dhamra port via Basudevpur from Km.0.000 to Km.61.660	316A	61.66	4L	EPC	Indian Technocrats Ltd.
1348	RO-Kolkata	Kona elevated Expressway from 0.557 km to 7.163 km of NH-117 (7 km)	117	7	8L	HAM	RITES Ltd.
1349	RO-Chennai	4L Road connectivity from Cuddalore port to NH-45A	TBD	5.4	4L	TBD	
1350	RO-Chandigarh (PB)	4L of Beas-Mehta-Batala-Dera Baba Nanak from intersection with Jalandhar-Amritsar Highway (NH-3) near Beas till start of Batala Bypass near Village Acchhal (from Km. 0.000 to Km. 31.300) (Pkg-1)	TBD	31.3	4L	EPC	URS Scott Wilson India Pvt. Ltd. - AECOM Asia Co. Ltd. (JV)

1351	RO-Chandigarh (PB)	4L of existing Beas - Baba Bakala - Dera Baba Nanak Section from start of Batala Bypass till intersection with Ajnala Gurdaspur Highway (NH 354) near Dera Baba Nanak (from Km. 31.300 to Km. 69.100) with Additional batala Bypass (Pkg-II)	NH - 503D	47.8	4L	EPC	
1352	RO-Dehradun	Access road/bridge connectivity from NH-09 at km.40 near Jagbuda Bridge (India) to Boundary pillar no. 802/11 of Indo-Nepal Border	109D	4	4L	EPC	SA Infrastructure Consultants Pvt. Ltd.
1353	RO-Hyderabad	Karimnagar-TL/MH Border	TBD	140	4L	TBD	RITES Ltd.
1354	RO-Nagpur	4L of Gadchiroli - TL/MH Border		75	4L	TBD	RITES Ltd.
1355	RO-Hyderabad	Repallewada - Telangana / MH Border (Terminated)	363	52.6	4L	EPC	
1356	RO-Hyderabad	4L of NH-363 from Repallewada from Km.288.510 to TL/MH Border Km.342.00	363	52.6	4L	HAM	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
1357	RO-Hyderabad	4L of Mancherial to Repallewada km 251.900 to km 288.510	363	42	4L	HAM	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
1358	RO-Hyderabad	Mancherial - Warangal	TBD	100	4L	TBD	K&J Projects Pvt. Ltd.
1359	RO-Hyderabad	Warangal - Khammam	TBD	110	4L	TBD	SM Consultants
1360	RO-Hyderabad	AP/Telangana Border to Rudrampur section of NH-221 (New NH-30)	30	49.17	2L/4L	EPC	Lion Engineering Consultant Pvt. Ltd.
1361	RO-Hyderabad	Mangalwarpet to Mallampalli Section	365	33	2L	EPC	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
1362	RO-Hyderabad	O&M of existing stretch from Km 125.00 to Km 248.00 of Warangal-Khammam section of NH-563	563	123	2L PS	EPC	
1363	RO-Hyderabad	Khammam - TL/AP Border	TBD	50	4L	TBD	K&J Projects Pvt. Ltd.
1364	RO-Hyderabad	TL/AP Border - Vijaywada	TBD	50	4L	TBD	Arcotech Consultants Pvt. Ltd.
1365	RO-Ranchi	4L of Tupudana - Ire from Km. 16.00 to Km. 63.00 of NH-20 (Pkg-1)	20	47	4L	TBD	Chaitanya Project Consultancy Pvt. Ltd.
1366	RO-Ranchi	4L of Ire - Bhuiya Deogan from Km. 63.00 to Km. 103.00 of NH-20 (Pkg-2)	20	40	4L	TBD	Chaitanya Project Consultancy Pvt. Ltd.
1367	RO-Ranchi	4L of Bhuiya Deogan - Kelende from Km. 103.00 to Km. 152.00 of NH-20 (Pkg-3)	20	49	4L	TBD	Chaitanya Project Consultancy Pvt. Ltd.
1368	RO-Ranchi	4L of Kelende -Jaintgarh from Km. 152.00 to Km. 202.00 of NH-20 (Pkg-4)	20	50	4L	TBD	Chaitanya Project Consultancy Pvt. Ltd.
1369	RO-Bhubaneswar	Panikoili (Km 0.000) to Rimoli (Km 166.173) of NH-215 in Odisha	20	166.17	4L	BOT Toll	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.

1370	RO-Bhubaneswar	Balance work of Panikoili Rimoli Section of new NH-20 from Km 0.00 to Km. 163.000	20	21.05	4L	EPC	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
1371	RO-Bhubaneswar	Repair and maintenance from Km. 0.000 to Km. 60.000 (Pkg-I) of Panikoili – Rimuli Section of NH-215 (New NH-20)	20	60	4L	Item Rate	
1372	RO-Bhubaneswar	Repair and maintenance from Km. 60.000 to Km. 113.300 (Pkg-II) of Panikoili – Rimuli Section of NH-215 (New NH-20)	20	53.3	4L	Item Rate	
1373	RO-Bhubaneswar	Repair and maintenance from Km. 113.300 to Km. 166.173 (Pkg-III) of Panikoili – Rimuli Section of NH-215 (New NH-20)	20	52.873	4L	Item Rate	
1374	RO-Bhubaneswar	Chandikhole-Paradip	53	77	4L	EPC	
1375	RO-Bhubaneswar	Short Term Improvement and Routine Maintenance of Chandikhole – Paradip from Km.0.000 to Km.76.588 of NH – 53 (old NH-5A)	53	76.588	4L	OMT	
1376	RO-Bhubaneswar	6L of Chandikhole - Paradip Section from Km.0.000 to Km.76.588 of NH - 53	53	76.59	6L	BOT Toll	CMEC CONSULTING ENGINEERS PVT. LTD. IN JV WITH AGNITIO INFRASTRUCTURE PROJECTS PVT. LTD. & IN ASSOCIATION WITH ROTRANS INFRA PROJECTS PVT. LTD.
1377	RO-Chandigarh (HR)	Ambala (ch. 0.00 km) to Pehowa (ch. 50.860 km) of Nh- 65 in Haryana (Package-1)	65	50.86	4L	EPC	NOT APPLICABLE
1378	RO-Chandigarh (HR)	Ambala (Km 50.860) to Pehowa (Km 95.383) of NH-65 in Haryana (Package-2)	65	44.52	4L	EPC	MSV International Inc.
1379	RO-Chandigarh (HR)	Kaithal to Rajasthan border from Design Ch. Km. 0.50 to Km. 165.759	152&52	166	4L PS	BOT Toll	URS Scott Wilson India Pvt. Ltd.
1380	RO-Jaipur	Rajasthan Border (Km 0.000) to Salasar (km 154.141) of NH-52 and 58 (old-65) in Rajasthan	52&58	154.14	2L PS	BOT Toll	Theme Engineering Services Pvt. Ltd.
1381	RO-Jaipur	Salasar (Km 151.141) to Nagaur (Km 270.735) of NH-65 in Rajasthan	58	120	2L PS	HAM	AECOM Asia Co. Ltd.
1382	RO-Kolkata	Four Laning of Bal. Works of Barasat-Krishnagar from km. 48.553 to km. 115.272	12	66.72	4L	EPC	Louis Berger Group Inc.
1383	RO-Kolkata	Four - laning of Barasat Krishnagar Section of NH-34 from km. 31.000 to km. 115.000 (Terminated)	34	84	4L	OT Annu	Louis Berger Group Inc.
1384	RO-Kolkata	Krishnagar - Berhampore section from km 115.00 to km 193.00 of NH-34	12	78	4L PS	OT Annu	Louis Berger Group Inc.

1385	RO-Kolkata	Berhampore (191.700) to Farakka (292.300) of NH-34 in the State of West Bengal	12	100.6	4L	BOT Toll	Arcotech Consultants Pvt. Ltd.
1386	RO-Kolkata	Farakka (295.000) to Raiganj (395.000) of NH-34 in the state of West Bengal	12	100.2	4L	BOT Toll	CES Engineering Consulting Pvt. Ltd.
1387	RO-Kolkata	Bridge over Ganga River at d/s of Farraka Barrage including Approaches connecting Farakka-Raiganj	12	5.47	4L	EPC	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd. - T.Y. Lin International (JV)
1388	RO-Kolkata	Balance Work for Raiganj Dalkola section from km 398.00 to km 452.700 (excl. Dalkola Bypass)	12	50.29	4L	EPC	RITES Ltd.
1389	RO-Kolkata	Four Laning of Raiganj Dalkola section from km 398.00 to km 452.700 (excluding Dalkola Bypass) in North Dimapur (Terminated)	34	49.53	4L	BOT Toll	
1390	RO-Kolkata	4L of Dalkhola Bypass including ROB from Km. 446.740 to Km. 452.162 of NH-34	12	5.46	4L	EPC	RITES Ltd.
1391	RO-Vijayawada	2L PS of Giddalur - Cumbum - Thokapalli - Vinukonda, Narasaraopet and terminating at its junction with NH-16 at Guntur of NH-544D	544D	81.5	2L PS	TBD	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
1392	RO-Vijayawada	Giddalur-Vinukonda from Design km 212.983 to Design km 322.800	544D	112.8	2L PS	HAM	STUP Consultant Pvt. Ltd.
1393	RO-Vijayawada	2L PS of Kaipa (Design Km.126.40) to Giddalur (Design Km.204.70) of NH-544 D	544D	77.569	2L PS	EPC	SECON Pvt. Ltd.
1394	RO-Vijayawada	Bugga - Kaipa	544D	57.4	2L PS	TBD	SECON Pvt. Ltd.
1395	RO-Vijayawada	Rehabilitation and upgradation of 4L with PS from Anantapur(Km.0.000) to Muchukota(Km.37.000) (Package-I) of NH-544D	544D	37	4L/2L PS	HAM	SECON Pvt. Ltd.
1396	RO-Vijayawada	Rehabilitation and up gradation from Muchukota(Km.37.000) to Bugga(Km.69.000) (Package II) to 4L PS of NH-544D	544D	32	4L/2L PS	HAM	
1397	RO-Vijayawada	4L of Kathipudi to start of Kakinada bypass from Km 0.000 to Km 27.500 of NH-214 (New NH-216)	216	27.5	4L	EPC	Sheladia Associates Inc.
1398	RO-Mumbai	Solapur-Vijayapur	52	109.07	4L	BOT Toll	M/S. LRP CONSORTIUM CONSULTANT PVT.LTD

1399	RO-Bengaluru	4 laning of Bijapur-Hungund Section of NH-13 from km 102.00 to km 202.00	50	97.212	4L	BOT Toll	Mott MacDonald Pvt. Ltd.
1400	RO-Bengaluru	4/6 Laning of Hungund - Hospet from km. 323.00 to km. 420.00 of Old NH-13 (NH-50)	50	97	4L/6L	BOT Toll	SMEC India Pvt. Ltd.
1401	RO-Bengaluru	Hospet - Chitradurga from km. 299.00 to km. 418.750	50	120.18	4L	BOT Toll	Egis India Consulting Engineers Pvt. Ltd.
1402	RO-Ranchi	4L from Km 219.600 (Khajuri) to Km 260.483 (Wyndhamganj) on NH-75 (Sec-V)	75	42	4L	HAM	L.N. Malviya infra projects Pvt. Ltd.
1403	RO-Ranchi	4L from km 196.87 (Sankha) to km 219.6 (Khajuri) on NH-75 [Rehla / Garhwa Bypass]	75	22.73	4L	HAM	L.N. Malviya infra projects Pvt. Ltd.
1404	RO-Ranchi	4L from Km 147.450 (Bhogu) to Km 196.870 (Sankha) on NH-75 (Sec-III)	75	49	4L	HAM	L.N. Malviya infra projects Pvt. Ltd.
1405	RO-Ranchi	4L from Km 95.400 (Udaipura) to Km 147.450 (Bhogu) on NH-75 (Sec-II)	75	52	4L	HAM	L.N. Malviya infra projects Pvt. Ltd.
1406	RO-Ranchi	4L from Km 55.00 (Kuru) to Km 95.400 (Udaipura) on NH-75 (Sec-I)	75	41	4L	HAM	L.N. Malviya infra projects Pvt. Ltd.
1407	RO-Ranchi	Bijupara (Km. 34.00) to Kuru (Km. 55.00) of NH-75 in Jharkhand	75	21	4L	EPC	L.N. Malviya infra projects Pvt. Ltd.
1408	RO-Ranchi	4L of Kutchery Chowk - Piska More - Bijupara from Km. 0.00 - Km. 34.00 of NH - 75	75	34	4L	EPC	L.N. Malviya infra projects Pvt. Ltd.
1409	RO-Gandhinagar	Porbandar-Dwarka (Package VIII) from km. 379.100 to km. 496.848	51	117.74	4L	HAM	STUP Consultant Pvt. Ltd.
1410	RO-Gandhinagar	One Time Improvement & Maintenance of Porbandar-Bypass road from Km.357.100 to Km.376.000 of NH-51	51	18.9	TBD	Item Rate	
1411	RO-Gandhinagar	Providing lighting facility and safety grill on ROB cum fly over of Porbandar - Dwarka section at junction of NH-27 at Km. 2.550 and NH-51 at Km. 369.200 near Narsang Tekri at Porbandar	51	0	4L	Item Rate	
1412	RO-Gandhinagar	Gadu -Porbandar (Package VII)	51	91.67	2L PS	HAM	STUP Consultant Pvt. Ltd.
1413	RO-Gandhinagar	4L of Madhavpur to Porbandar section of) from km 338.400 to km 379.100 of Old NH-8E (Ext.) (new NH-51)	51	40.7	4L	EPC	LEA Associates South Asia Pvt. Ltd.
1414	RO-Gandhinagar	Kodinar - Veraval (Package VI) from km. 221.610 to km. 263.00 of NH-8E & km. 120.900 to km. 121.150 of NH-8D	51	41.75	4L	HAM	STUP Consultant Pvt. Ltd.

1415	RO-Gandhinagar	4L Kodinar - Veraval (Package VI) from km. 222.400 to km. 230.00 (Kodinar Bypass) of NH-8E (NH 51 new)	51	7.6	4L	Item Rate	STUP Consultant Pvt. Ltd.
1416	RO-Gandhinagar	Four Laning of Una to Kodinar from km. 180.478 to km. 221.610 (Package-V)	8 E	40.95	4L PS	HAM	STUP Consultant Pvt. Ltd.
1417	RO-Gandhinagar	Kagvadar - Una (Package-IV)	51	40.98	4L PS	HAM	STUP Consultant Pvt. Ltd.
1418	RO-Gandhinagar	4L of Mahuva to Kagvadar from 100.450 Km. to 140.470 Km. of NH-8E (Pkg- III) (Terminated)	51	40.02	4L	HAM	STUP Consultant Pvt. Ltd.
1419	RO-Gandhinagar	4L of Bal Works of Mahuva to Kagvadar from 100.450 Km. to 140.470 Km. of NH-8E (Pkg- III)	51	40.02	4L	EPC	
1420	RO-Gandhinagar	4L of Talaja - Mahuva from 54.990 km. to 100.450 km. of Old NH-8E (Package-II) (Terminated)	51	45.46	4L	HAM	STUP Consultant Pvt. Ltd.
1421	RO-Gandhinagar	4L of Bal Works of Talaja - Mahuva from 54.990 km. to 100.450 km. of Old NH-8E (Package-II)	51	45.4	4L	EPC	
1422	RO-Gandhinagar	4L of Bhavnagar - Talaja (Package-I) from Km. 6.945 to Km. 54.990 of Old NH-8E	51	48.05	4L PS	HAM	STUP Consultant Pvt. Ltd.
1423	RO-Gandhinagar	Dwarka - Okha (Connecting to Signature Bridge Under Construction at Beyt Dwarka) Section of NH-51	51	30.75	4L	EPC	
1424	RO-Gandhinagar	4L Green Field Alignment from Madhavpur to Malia Hatina Junction of NH-151	151	30.376	4L	TBD	
1425	RO-Mumbai	Four Laning of Sangli - Solapur (Pkg IV) [Mangalwedha-Solapur] from km 321.6 - km 378.10	166	56.5	4L	HAM	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
1426	RO-Mumbai	Four Laning of Sangli - Solapur (Pkg III) [Watambare-Mangalwedha] from km 276.0 - km 321.60	166	45.6	4L	HAM	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
1427	RO-Mumbai	Four Laning of Sangli - Solapur (Pkg II) [Boregaon-Watambare] from km. 224.00 to km. 276.00	166	52	4L	HAM	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
1428	RO-Mumbai	Four Laning of Sangli - Solapur (Pkg I) [Sangli - Boregaon km 182.556 - km 224.00]	166	41.44	4L	HAM	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
1429	RO-Mumbai	One time Improvement of 4L Miraj- Solapur Section from Km189.300 to Km200.100 of NH-166	166	10.8	4L/2L PS	EPC	

1430	RO-Mumbai	Consultancy Services for Preparation of DPR for 2L PS / 4L of Ratnagiri - Kolhapur Section from 0.000 to Km 137.285 of NH-166	166	137.285	4L	TBD	K&J Projects Pvt. Ltd.
1431	RO-Mumbai	4L of Ratnagiri - Kolhapur section of NH-166 from km 0.000 to km 19.769 and km 31.000 to km 67.140 (Pkg - I)	166	55.909	4L	HAM	K&J Projects Pvt. Ltd.
1432	RO-Mumbai	4L of Ratnagiri - Kolhapur section from km 67.140 to km 112.340 of NH-166 (Pkg - II)	166	45.2	4L	HAM	K&J Projects Pvt. Ltd.
1433	RO-Mumbai	4L of Ratnagiri - Kolhapur section from km 112.340 to km 145.300 of NH-166 (Pkg-III)	166	32.96	4L	HAM	K&J Projects Pvt. Ltd.
1434	RO-Mumbai	4L of Ratnagiri - Kolhapur - Solapur Section Pkg-IV from km. 59.300 to km. 74.300 (Sakharpa - Kerle (Shahuwadi - Tehsil)) including Amba Ghat section	166	15	4L	HAM	K&J Projects Pvt. Ltd.
1435	RO-Jaipur	Bikaner (km 4.20) to Phalodi (km 163.5) of NH - 15 in Rajasthan	11	159.17	4L/2L PS	BOT Toll	AECOM Asia Co. Ltd.
1436	RO-Jaipur	Phalodi (km 163.400) to Jaisalmer (km 323.857) of NH- 15 in Rajasthan	11	160.46	2L/4L	EPC	Intercontinental Consultants and Technocrats Pvt. Ltd.
1437	RO-Jaipur	Development of Emergency Landing Facility on Phalodi - Jaisalmer Section from km. 229.400 to km. 234.400 of NH-11	11	5	2L/4L	EPC	
1438	RO-Bhopal	Jhansi - Khajuraho(PKG-I)	39	76.61	4L	HAM	M/S. LRP CONSORTIUM CONSULTANT PVT.LTD
1439	RO-Bhopal	Jhansi-Khajuraho from Km. 76.3 to Km. 161.7 near Bamitha Town	39	85.4	4L	HAM	M/S. LRP CONSORTIUM CONSULTANT PVT.LTD
1440	RO-Chennai	Coimbatore - Satyamangalam - TN/KT Border	948	96	4L	TBD	Feedback Infra Pvt. Ltd.
1441	RO-Bengaluru	BRT Tiger Reserve Boundary (Km.287.500) to Bangalore Section (Km.458.420) of NH-209 in Karnataka	948	170.92	2L/4L	HAM	Feedback Infra Pvt. Ltd.
1442	RO-Bengaluru	Maintenance work of BRT Tiger Reserve Boundary to Bangalore Section from Km. 287.520 to Km. 461.550 of NH-209	209	23	2L/4L	Item Rate	Feedback Infra Pvt. Ltd.
1443	RO-Jaipur	Bar-Bilara-Jodhpur (Km 0.000 to Km 111.000) of NH-112 in the State of Rajasthan	112	109.65	4L PS	EPC	Feedback Infra Pvt. Ltd.
1444	RO-Jaipur	Construction of VUP with RE wall Approaches and Service Road from Km 42.650 to Km 43.450 on 4L Bar-Bilara-Jodhpur Road of NH-25	25	0.8	4L	EPC	Feedback Infra Pvt. Ltd.

1445	RO-Jaipur	Jodhpur Ring Road Package-I [4-laning of Dangiawas (Km. 96.595) to Jajiwai (Km. 283.500)]		75	4L	HAM	Feedback Infra Pvt. Ltd.
1446	RO-Jaipur	Jodhpur-Pokaran (2LPS)	125	164.43	2L PS	EPC	SECON Pvt. Ltd.
1447	RO-Jaipur	4L of Karwar (Km. 281.980 of NH-62 Nagaur road) to Dangiyavas of Jodhpur Ring Road (Pkg-II)	125A	30.093	4L	EPC	Feedback Infra Pvt. Ltd.
1448	RO-Patna	Patna Bakhtiyarpur section of NH-30 from km. 181.300 to km. 231.950	922	50.45	4L	BOT Toll	Gifford India Pvt. Ltd.
1449	RO-Patna	Bakhtiyarpur (Km 153.300) to Mokama (Km 197.900)	31	44.6	4L	EPC	SA Infrastructure Consultants Pvt. Ltd.
1450	RO-Patna	Aunta - Simaria including Ganga Bridge	31	8.15	4L/6L	HAM	CRAPHTS CONSULTANTS (INDIA) PVT LTD.- EMA UNIHORN (INDIA) PVT LTD. (JV)
1451	RO-Patna	Simaria (Km. 206.050) to Khagaria (Km. 266.282)	31	60.23	4L	EPC	CRAPHTS CONSULTANTS (INDIA) PVT LTD.- EMA UNIHORN (INDIA) PVT LTD. (JV)
1452	RO-Patna	4L Elevated Section and at-grade improvements at Begusarai town (Simaria - Khagaria section) from Km. 221.047 to Km. 225.302 of NH-31	31	4.255	4L	EPC	VAX CONSULTANT PVT. LTD IN JV WITH NAGESH CONSULTANTS
1453	RO-Patna	2L PS of Khagaria - Purnea from km. 270.00 to km. 410.00 of NH-31	31	140	2L PS	OT Annuity	
1454	RO-UP West	Unnao - Lalganj Section from km 0.000 to 70.000	31	70	4L	HAM	RITES Ltd.
1455	RO-UP East	2L PS of Raebareilly-Jaunpur from km. 0.00 to km. 166.400 of NH-231	31	166	2L PS	OT Annuity	
1456	RO-UP East	Maintenance from Km 21.00 to km 53.170 of Prayagraj Bypass junction - Mungra Badshahpur section of Nh-319D	319D	32.17	2L/4L	Item Rate	
1457	RO-Chennai	Viluppuram (Km.0.000) to Puducherry (Km.29.000) of NH-332 in Tamil Nadu (Terminated)	332	29	4L	HAM	Feedback Infra Pvt. Ltd.
1458	RO-Chennai	Viluppuram (Km.0.000) to Puducherry (Km.29.000)	332	29	4L	HAM	Feedback Infra Pvt. Ltd.
1459	RO-Chennai	Puducherry (Km.29.000) to Poondiyankuppam (Km.67.000) of NH-45A (New NH-332) in Tamil Nadu (Terminated)	332	38	4L	HAM	Feedback Infra Pvt. Ltd.
1460	RO-Chennai	Puducherry (Km.29.000) to Poondiyankuppam (Km.67.000)	32	38	4L	HAM	Feedback Infra Pvt. Ltd.

1461	RO-Chennai	Poondiyankuppam (Km.67.000) to Sattanathapuram (Km.123.800) of NH-45A in Tamil Nadu (Terminated)	32	56.8	4L	HAM	Feedback Infra Pvt. Ltd.
1462	RO-Chennai	Poondiyankuppam (Km.67.000) to Sattanathapuram (Km.123.800)	32	56.8	4L	HAM	Feedback Infra Pvt. Ltd.
1463	RO-Chennai	Sattanathapuram to Nagapattinam from Km 123.800 to Km 179.555	32	55.755	4L	HAM	Feedback Infra Pvt. Ltd.
1464	RO-UP East	Lucknow (11.500) to Sultanpur (138.925) of NH-56 in Uttar Pradesh	731	127.43	4L PS	HAM	
1465	RO-UP East	Four Laning of Sultanpur to Varanasi (PKG-I) [from Sultanpur (Km 134.700) to Jaunpur (Km 209.230)]	56	74.53	4L	EPC	Consulting Engineers Group Ltd.
1466	RO-UP East	One Time Improvement & Maintenance of Sultanpur to Varanasi Section from km 134.70 to km 263.00 of NH-56(New NH-731)	731	71.163	2L	Item Rate	
1467	RO-UP East	Four Laning of Sultanpur to Varanasi (PKG-II) [from Jaunpur (Km 209.230) to Varanasi (Km 272.590)]	56	63.36	4L	EPC	Consulting Engineers Group Ltd.
1468	RO-UP East	Maintenance from km 263.400 (NH-Junction, near Jaunpur) to km 295.000 (Khujji) & km 299.000 (Chandwak) to km 320.180 (NH-Junction, near Saidpur) of NH-731	731	52.78	2L	EPC	
1469	RO-Chandigarh (HR)	Kharar(km15.765) to Kurali(km29.90) oh NH-205 in Punjab	205	14	4L	EPC	
1470	RO-Chandigarh (HR)	Kiratpur - Kurali from km. 28.60 to km. 73.20	205	44.6	4L	BOT Toll	
1471	RO-Chandigarh (HR)	Rectification of Blackspot by Construction of 4L VUP at km 39.960, flyover at km 40.320 and km 46.630 between km 39.300 to km 47.170 in Kurali-Kiratpur section of old NH-21 (new NH-205)	205	2	4L/6L	EPC	
1472	RO-Shimla	Kiratpur (km 73.200) to Nerchowk (km 186.500) (Terminated)	3, 154, 205	84.38	4L	BOT Toll	
1473	RO-Shimla	Balance Work for Four laning of Kiratpur to Nerchowk section of NH-21 from km. 0.00 to km. 12.75 & km. 158.50 to km. 182.215 (excluding Sunder Nagar Bypass)	3, 154, 205	30.66	4L	EPC	Voyants Solutions Pvt. Ltd.

1474	RO-Shimla	Balance Work of 4L of Kiratpur to Nerchowk section of NH-21 (from KM 12.750 to km 26.500, km 126.500 to km 158.500 including ACC link road from km 0.000 to km 2.003) Greenfield Alignment (Pkg-2)	3	47.75	4L	HAM	Intercontinental Consultants and Technocrats Pvt. Ltd.
1475	RO-Shimla	Conversion of Partially Excavated Escape Tunnel to Uni-Directional 2L Tunnel(including construction of cross passages and approach roads on either side of the tunnel) from Km 12.732 to Km 14.568 of Kiratpur to Nerchowk Section of NH-21	21	1.8	2L	EPC	
1476	RO-Shimla	Nerchowk (km 190.000) to Pandoh including Pandoh bypass (km221.305)	3	26.29	4L	EPC	SNC-LAVALIN Infrastructure Pvt. Ltd.
1477	RO-Shimla	Pandoh bypass (221.305) to Takoli (242.000) of NH-21 in the state of Himachal Pradesh	3	18.91	4L	HAM	SNC-LAVALIN Infrastructure Pvt. Ltd.
1478	RO-Shimla	Takoli (242.000) to Kullu (272.000)	3	28.69	4L	EPC	SNC-LAVALIN Infrastructure Pvt. Ltd.
1479	RO-Shimla	Kullu (272.000) to Manali (309.345) of NH-21 in the state of Himachal Pradesh	3	37.35	2L	EPC	SNC-LAVALIN Infrastructure Pvt. Ltd.
1480	RO-Shimla	4L Sundar Nagar Bypass from Km.173.900 to Km.179.600 of NH-21	21	6.68	4L	EPC	Intercontinental Consultants and Technocrats Pvt. Ltd.
1481	RO-Jaipur	Jaisalmer-Barmer (4/2LPS)	68	131	2L PS	EPC	SAI Consulting Engineers Pvt. Ltd.
1482	RO-Jaipur	Barmer-Sanchore-Gujarat Border (Upto Gandhav Bridge) Section of NH-15 from Km 153.000 to 259.300	68	106	4L/2L PS	EPC	Intercontinental Consultants and Technocrats Pvt. Ltd.
1483	RO-Jaipur	2L PS /4L of Gandhav Bridge to Gujarat Border from km.259.300 to km. 297.200 of NH-68	68	37.9	4L/2L PS	OMT	
1484	RO-UP East	Raebareli (Km. 152.533) to Banda (Km. 285.818) of NH-232 in Uttar Pradesh	232	133.28	2L PS	EPC	Mott MacDonald Pvt. Ltd.
1485	RO-UP East	2L PS of Raebareli - Jagdishpur with 4L Jagdishpur Bypass Spur	330A	46.02	4L/2L PS	EPC	K&J Projects Pvt. Ltd.
1486	RO-UP East	Four Lanning of Jagdishpur-Faizabad Section from km 47.930 to km 107.680 of NH-330A	330A	60.22	4L	HAM	K&J Projects Pvt. Ltd.
1487	RO-UP West	Improvement and Up-Gradation of Existing Road to 2/4L PS from Km 40.000 to 88.750, start of Khutar bypass to start of Shahjahanpur bypass of NH 731(Pkg-I)	731	48.75	2L PS	EPC	Wadia Techno Engineering Services Ltd.

1488	RO-UP West	Improvement and Up-Grading of Existing Road to 2/4L PS from Km 0.00 to 40.00, from Palia to start of Khutar bypass of NH 731 (Pkg-1A)	731	40	2L/4L PS	EPC	Wadia Techno Engineering Services Ltd.
1489	RO-UP West	Improvement and Up-Grading of Existing Road to 4L PS from Km 123.650 to 175.080, from Start of Shahabad Bypass to End of Hardoi bypass of NH 731 (Pkg-2B)	731	51.43	4L	HAM	Wadia Techno Engineering Services Ltd.
1490	RO-UP West	Improvement and Up-Grading of Existing Road to 4L PS from Km 175.080 to 229.070, from End of Hardoi Bypass to End of Hardoi District of NH 731 (Pkg-3)	731	53.99	4L	HAM	Wadia Techno Engineering Services Ltd.
1491	RO-UP West	Improvement and Up-Grading of Existing Road to 4L PS from Km 88.750 to 123.650, from Start of Shahjahanpur Bypass to start of Shahabad bypass of NH 731(Pkg.-2A)	731	34.9	4L	HAM	Wadia Techno Engineering Services Ltd.
1492	RO-UP West	Improvement and Up-Grading of Existing Road to 4L PS from Km 229.070 to 260.800, End of Hardoi District to Lucknow Ring road of NH 731 (Pkg-4)	731	31.73	4L	EPC	Wadia Techno Engineering Services Ltd.
1493	RO-Patna	4L of Rajauli - Nawadah - Biharsharif - Bakhtiyarpur section from Km 47.723 to Km. 154.500 of Old NH-31	20	107.15	4L	HAM	
1494	RO-Patna	Bakhtiyarpur-Rajauli Pkg-I from km. 47.723 to km. 54.405	20	6.682	4L	HAM	SA Infrastructure Consultants Pvt. Ltd.
1495	RO-Patna	Bakhtiyarpur-Rajauli Pkg-II from km. 54.405 to km.101.630	20	47.225	4L	HAM	SA Infrastructure Consultants Pvt. Ltd.
1496	RO-Patna	Bakhtiyarpur-Rajauli Pkg-III from km. 101.630 to km.152.520	20	50.89	4L	HAM	SA Infrastructure Consultants Pvt. Ltd.
1497	RO-Ranchi	4L of Koderma-Meghatari section from Km 27.00 to Km 47.00 of NH-20	20	20	4L	TBD	Chaitanya Project Consultancy Pvt. Ltd.
1498	RO-Ranchi	Barhi-Koderma Section of NH31 km 0.00 - km 27.5	31	27.67	4L	EPC	Chaitanya Project Consultancy Pvt. Ltd.
1499	RO-Ranchi	Barhi (Km 0.000) to Hazaribagh (40.500) of NH-33 in Jharkhand	33	41.28	4L	EPC	Upham International Corporation Ltd. - SA Infrastructure Consultants Pvt. Ltd. (JV)
1500	RO-Ranchi	4L of Barhi- Hazaribagh Section of NH-33 (Terminated)	33	40.5	4L	BOT Toll	

1501	RO-Ranchi	6L Grade Separator at Km 36.530 with LVUP at Km 36.894 including approaches to grade separator & LVUP from Km 35.840 to 37.240 in Barhi-Hazaribagh section (Hazaribagh Bypass) of NH-20	20	1.4	6L	EPC	Upham International Corporation Ltd. - SA Infrastructure Consultants Pvt. Ltd. (JV)
1502	RO-Ranchi	4L of Hazaribagh-Ranchi stretch of NH33 from Km 40.5 to Km114 including Kujju bypass	33	73.5	4L	OT Annual	Construma Consultancy Pvt. Ltd.
1503	RO-Ranchi	Construction of VUP at Km 92.50 (Patel Chowk) of NH-33	33	1	6L	EPC	
1504	RO-Ranchi	Rectification of Blackspot (JH-02-033) by Construction of Ramps (Slip Roads) to Kothar-Bridge from Km. 89.500 to Km. 90.000 of NH-33	33	0.5	4L	EPC	
1505	RO-UP West	4L from Mathura Bypass (Start) at Existing Km. 154.20 of NH-44 to Gaju Village at Km 32.982 of NH-530B (Pkg-IB)	530B	32.982	4L	HAM	SECON Pvt. Ltd.
1506	RO-UP West	6L Flyover with slip road along NH-44 at junction of NH 530B at start point - Km. 0.000 of Mathura Bypass at existing Km. 154.200 of NH-44 (Pkg-1A)	530B	1.46	6L	EPC	
1507	RO-UP West	4L from Gaju Village at Km. 32.982 to Devinagar Bypass (End) at Km. 208.000 of NH-530B (Pkg-1C).	530B	33.018	4L	HAM	
1508	RO-UP West	Hathras-Bareilly	530B	173	4L	TBD	SECON Pvt. Ltd.
1509	RO-UP West	4L of Badaun- Bareilly section from km. 179.500 to km. 228.218 of NH-530B(Pkg-IV)	530B	48.718	4L	HAM	SECON Pvt. Ltd.
1510	RO-UP West	4L Kasganj-Badaun Section from Km. 123.100 to Km. 169.200 (Pkg-III) of NH530B	530B	46.1	4L	HAM	
1511	RO-Jaipur	4 Laning of Jaipur to Deoli Section of NH-12 (Km 18.700 to km 165.000)	52	148.77	4L	BOT Toll	
1512	RO-Jaipur	Deoli (Km 165/0) to Jn. of NH-76 on Kota Bypass	12	82.52	4L	BOT Toll	

1513	RO-Jaipur	Reconstruction & Rehabilitation Bituminous Pavement Works and Incidental Works of Deoli-Kota Section of NH- 12 (New NH- 52) from Km. 165.00 to Talabgaon Junction (Design Km.167.624 to Km. 205.724) (Package-1)	52	38.1	4L	Item Rate	
1514	RO-Jaipur	Reconstruction & Rehabilitation with CC Pavement and Incidental Works of Deoli-Kota Section of NH-12 (New NH- 52) from Talabgaon to Junction of NH- 76 (New NH- 27) on Kota Bypass (Design Km.205.724 to Km. 250.144) (Package-2)	52	44.42	4L	Item Rate	Thoughts Consultants Pvt. Ltd.
1515	RO-Jaipur	Jhalawar- RJ/MP Border (2L PS) under Jhalawar-Biaora-Bhopal Corridor	52	62	2L PS	EPC	
1516	RO-Bhopal	Mubarakpur (Km. 324.000) to Biaora (KM. 423.000) in Madhya Pradesh [Bhopal-biaora Pkg II]	46	97.33	4L	EPC	Lion Engineering Consultant Pvt. Ltd.
1517	RO-Bhopal	Lalghati (Bhopal) (Km. 315.73) to Mubarakpur (Km. 324.00) in Madhya Pradesh	46	8.28	4L	EPC	Lion Engineering Consultant Pvt. Ltd.
1518	RO-Bengaluru	4L PS from near SH 86 Ramanathapura – Terakanambi Road Jn. to near Paschimavahini section from Km. 167.600 to Km. 214.535 of NH- 275 (Pkg. III)	275	46.935	4L	HAM	Feedback Infra Pvt. Ltd.
1519	RO-Bengaluru	2L/4L PS of Madikeri to Start of Kushalnagara bypass section from Km. 99.500 to Km. 122.2 of NH-275 (Pkg. I)	275	22.7	2L/4L PS	HAM	
1520	RO-Bengaluru	4L PS from Near Guddehosur to Start of Ramanathapura – Terakanambi Road Jn from Km. 122.200 to Km. 167.600 of NH-275 (Pkg. II)	275	45.4	4L PS	HAM	Feedback Infra Pvt. Ltd.
1521	RO-Madurai	Four Laning of Trichy - Dindigul from km. 333.00 to km. 421.273 of NH-45	83	88.27	4L	BOT Toll	Mukesh & Associates Consultants & Engineers
1522	RO-Madurai	Elimination of Blackspot at Trichy - Dindigul from 333.000 Km to 421.273 Km section of NH- 45	83	1.8	4L	Item Rate	
1523	RO-Madurai	Dindigul (Km 2.750) - Theni (Km 73.400) of NH- 45E and Theni (Km 215.500) - Kumili (Km 273.600) of NH-220 in Tamilnadu (Terminated)	45E & 220	133.79	2L PS	OT Annui	Wilbur Smith Associates

1524	RO-Madurai	Balance work of Dindigul - Theni from km. 2.75 to km. 73.40 of NH-45E and Theni - Kumili from km. 215.5 to km. 273.60 of NH-220	45E and 220	44.06	2L PS	Item Rate	Theme Engineering Services Pvt. Ltd.
1525	RO-Dehradun	4L of Haridwar-Nagina section from km. 0.00 to km. 71.614 of NH-74	34 & 734	71.61	4L	EPC	SAI Consulting Engineers Pvt. Ltd.
1526	RO-Dehradun	4L of Haridwar - Nagina section (Design Ch. LME from km 13.829 to km 17.110 & km 26.077 to km 27.508 and Design Ch. RME from km 13.839 to km 17.120 & km 26.078 to km 27.509) of EUP mitigation measures on NH74	734	4.7	4L	EPC	Theme Engineering Services Pvt. Ltd.
1527	RO-Dehradun	4L of Nagina-Kashipur section from km. 73.00 to km. 175.00 of NH-74	74	98.79	4L	EPC	SAI Consulting Engineers Pvt. Ltd.
1528	RO-Dehradun	4L of Kashipur Sitarganj Section of NH-74 from km. 175.000 to km. 252.200	74	77.2	4L	BOT Toll	Voyants Solutions Pvt. Ltd.
1529	RO-Shimla	4L of HP/Punjab Border - Sihuni from km. 11.00 to km. 51.00 of Old NH-20	154	40	4L	HAM	Feedback Infra Pvt. Ltd. - Casta Engineers Pvt. Ltd. (JV)
1530	RO-Shimla	4L of HP/Punjab Border - Mo from km. 11.00 to km. 42.00 of Old NH-20 (New NH-154) (Package-IA)	154	28.7	4L	HAM	Feedback Infra Pvt. Ltd. - Casta Engineers Pvt. Ltd. (JV)
1531	RO-Shimla	4L of Mo - Sihuni from km. 42.00 to km. 51.00 of Old NH-20 (new NH-154) (Package-IB)	154	8.33	4L	HAM	Feedback Infra Pvt. Ltd. - Casta Engineers Pvt. Ltd. (JV)
1532	RO-Shimla	4L of Sihuni-Mandi from km. 51.00 to km. 208.00 of Old NH-20	154	157	4L	HAM	Feedback Infra Pvt. Ltd. - Casta Engineers Pvt. Ltd. (JV)
1533	RO-Shimla	Rehabilitation and Upgradation to 4L configuration & Strengthening of Sihuni to Rajol from Km 51.000 to Km 72.000 of NH-154	154	18.45	4L	HAM	Feedback Infra Pvt. Ltd. - Casta Engineers Pvt. Ltd. (JV)
1534	RO-Shimla	4L of Matour to Parour section of Old NH-20 (Km. 78.090 to Km 100.840) Pkg - IIB	154	20	4L	HAM	Feedback Infra Pvt. Ltd. - Casta Engineers Pvt. Ltd. (JV)
1535	RO-Shimla	2L PS of Parour to Chauntra section of Old NH-20 (Km. 100.840 to Km 140.625)	154	39.785	2L PS	HAM	Feedback Infra Pvt. Ltd. - Casta Engineers Pvt. Ltd. (JV)
1536	RO-Shimla	2L PS of Chauntra to Padhar section of Old NH-20 (Km. 140.625 to Km 180.000)	154	39.375	2L PS	HAM	Feedback Infra Pvt. Ltd. - Casta Engineers Pvt. Ltd. (JV)
1537	RO-Shimla	Rehabilitation and Upgradation to 2L PS configuration & Strengthening of Padhar to Bijni section from Km 180.000 to Km 202.815 of NH-154 (Pkg-VA)	154	19.05	2L PS	HAM	Feedback Infra Pvt. Ltd. - Casta Engineers Pvt. Ltd. (JV)

1538	RO-Shimla	Rehabilitation and Up-gradation to 4L configuration & Strengthening of Thanpuri to Paror section from Km 85.135 to Km 100.840 of NH-154 (Pkg-IIC)	154	16.275	4L	EPC	Feedback Infra Pvt. Ltd. - Casta Engineers Pvt. Ltd. (JV)
1539	RO-Patna	Chhapra - Rewaghat - Muzaffarpur from Km 1.300 to Km 74.200 and Km. 1.300 to Km. 7	722	73.07	2L PS	EPC	URS Scott Wilson India Pvt. Ltd.
1540	RO-Patna	Improvement/Augmentation of Chhapra-Muzaffarpur (Terminated)	102	73.08	4L	EPC	
1541	RO-UP East	Special repair & Maintenance of Ghazipur - Balia-UP/Bihar section from km. 405.030 to km. 535.30 on NH-31	31	130.27	2L PS	Item Rate	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
1542	RO-UP East	4L of Ghazipur - Balia - UP/Bihar section from km. 0.00 to km.128.00 including 2L /4L Flyover at Ballia (Chandra Shekhar Mod - Satish Chandra College) on Old NH-19	31	128	4L	TBD	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
1543	RO-UP East	2L Major Bridge at Km. 412.130 & at Km. 533.00 of Ghazipur - Balia - UP/Bihar section of Old NH-19	31	1.5	2L	Item Rate	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
1544	RO-Patna	4L Spur from Km. 46.543 (Bharauli (near Buxar)) to Km. 28.465 (Haidariya connecting Purvanchal expressway) of NH-31	31	17	4L	TBD	Voyants Solutions Pvt. Ltd.
1545	RO-UP East	Repair and Maintenance of Rouza Chouraha (Ghazipur)- Phephna (Ballia) Section from Km 405.030 to Km 473.400 on NH-31 (Pkg-1)	31	68.37	2L	Item Rate	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
1546	RO-UP East	Special Repair and Maintenance of Phephna (Ballia) - Chiraiya More (Barria) Section from Km 473.400 to Km 518.500 on NH-31 (Pkg-2)	31	45.1	2L	Item Rate	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
1547	RO-UP East	Special Repair and Maintenance of Chiraiya More (Barria) to Jayprabha Setu Section from Km 518.500 to Km 535.300 on NH-31 (Pkg-3)	31	16.8	2L	Item Rate	MSV International Inc.
1548	RO-UP West	Shakarpur(Km 8.800) to Akbarpur (Km 73.512) of NH-235 in Uttar Pradesh (Meerut - Bulandshahr)	334	61.19	4L	HAM	URS Scott Wilson India Pvt. Ltd.
1549	RO-UP West	4L Connectivity of Delhi road (NH-91) to Hapur road (NH-235) near Bulandshahr from Km. 0.000 to Km. 3.500 of NH-334	334	3.5	4L	EPC	SA Infrastructure Consultants Pvt. Ltd.

1550	RO-UP West	Meerut - Muzaffarnagar	58	78.31	4L PS	BOT Toll	
1551	RO-UP West	Meerut - Muzaffarnagar - Addl. Works (Structures)	334	78	4L	EPC	LEA Associates South Asia Pvt. Ltd.
1552	RO-Dehradun	Muzaffarnagar - Haridwar Section of NH-58 from Km. 131.00 to Km 211 in the State of UP and Uttarakhand (Terminated)	344	79.62	4L	BOT Toll	STUP Consultant Pvt. Ltd.
1553	RO-Dehradun	Upgradation and 4L of Haridwar Bypass from Km 0.000 (Km 188.100 of NH-58) to Km. 15.100 (Km 5.100 of NH 74) (PKg-1)	TBD	15.1	4L	HAM	Highway Engineering Consultant
1554	RO-Dehradun	Balance work of 4L of Muzaffarnagar - Haridwar [Package -I] (Design Chainage km 130.360 to km 167.200) [Muzaffarnagar to Start of Roorkee bypass]	58	38.84	4L	Item Rate	SA Infrastructure Consultants Pvt. Ltd.
1555	RO-Dehradun	Balance work of 4L of Muzaffarnagar - Haridwar [Package -II] (Design Chainage km 167.200 to km 180.300) [Roorkee bypass]	58	13.1	4L	Item Rate	SA Infrastructure Consultants Pvt. Ltd.
1556	RO-Dehradun	Balance work of 4L of Muzaffarnagar - Haridwar [Package -III] (Design Chainage km 180.300 to km 208.620) [End of Roorkee Bypass to Haridwar]	58	28.12	4L	Item Rate	SA Infrastructure Consultants Pvt. Ltd.
1557	RO-Dehradun	4L of Dudhadhari Elevated Flyover (Muzaffarnagar -Haridwar section) from Km 356.450 to Km 353.800 of NH-34	34	2.65	4L	EPC	
1558	RO-Dehradun	Operation and Maintenance work of Haridwar to Muzaffarnagar section from 354.050 km to 360.270 km of NH-34 & from 0.000 km to 36.400 km of NH-334.	34 & 334	42.62	4L	Item Rate	
1559	RO-Dehradun	Operation and Maintenance of Haridwar to Muzaffarnagar from CH. 36.400 to CH. 71.900 section of NH 334 [Package2]	334	35.5	4L	Item Rate	
1560	RO-Dehradun	Elevated Structure including Major Bridge on Mayapuri Escape Channel on Muzaffarnagar - Haridwar Section	58	1.05	2L PS	EPC	STUP Consultant Pvt. Ltd.
1561	RO-Dehradun	Construction of Ring Road (Greenfield) around Dehradun City	TBD	109.502	TBD	TBD	
1562	RO-Bengaluru	Tumkur Bypass	TBD	45	TBD	EPC	Indian Technocrats Ltd.
1563	RO-Bengaluru	4L Tumkur-Shimoga (Pkg-I) from Mallasandra to Karadi village of NH-206 (from Km. 12.300 to Km. 65.195)	73	52.89	4L	HAM	URS Scott Wilson India Pvt. Ltd.

1564	RO-Bengaluru	4L of Tumkur-Shimoga (Pkg-II) from Km 65.195 (Karadi) to Km 121.900 (Banawara) of NH-206	73	56.71	4L	HAM	URS Scott Wilson India Pvt. Ltd.
1565	RO-Bengaluru	Tumkur-Shimoga (Pkg-III) from Km 121.900 (Banawara) to Km 170.415 (Bettadahalli) of NH-206 (Terminated)	206	48.52	4L	HAM	
1566	RO-Bengaluru	Tumkur-Shimoga (Pkg-III) from Km 121.900 (Banawara) to Km 170.415 (Bettadahalli) of Old NH-206	206	48.52	4L	HAM	URS Scott Wilson India Pvt. Ltd.
1567	RO-Bengaluru	4L of Bettadahalli- Shivamogga section from Km.170.415 to km. 226.750 of NH-206 (Tumkur-Shivamogga Pkg-IV)	206	56.335	4L	HAM	URS Scott Wilson India Pvt. Ltd.
1568	RO-Shimla	Mataur-Jwalamukhi (Jwalamukhi - Kangra Bypass) from Km 157.000 to Km 193.407(Package-V)	88	36.407	4L	HAM	Intercontinental Consultants and Technocrats Pvt. Ltd.
1569	RO-Shimla	Rehabilitation and Up-gradation of existing road to 2L PS from End of Hamirpur Bypass (near Chilbahal) to Bhangbar section from Km. 138.295 to Km.175.270 of NH-88 (Pkg-IV)	88	36.975	2L PS	HAM	
1570	RO-Shimla	4L of Bhangbar (Near Ranital) to Kangra Bypass Section of Old NH-88 (New NH-303,503) up to Intersection with NH-154 from Km 175.270 to Km 193.400 (Pkg-VB)	3,03,503	18.13	4L	HAM	Intercontinental Consultants and Technocrats Pvt. Ltd.
1571	RO-Shimla	2L PS of Hamirpur Bypass from Km 121.175 to Km.138.295 of NH-103&3	103	17.12	2L PS	HAM	Intercontinental Consultants and Technocrats Pvt. Ltd.
1572	RO-Shimla	4L of Shimla-Mataur section of NH-88 from km 75.15 to Km. 111.227 (Bhager to Hamirpur Bypass- Package-III)	88	36.077	4L	HAM	Intercontinental Consultants and Technocrats Pvt. Ltd.
1573	RO-Shimla	4L of Shimla-Mataur section of NH-88 from km 22.25 to Km. 52.25 (Shalghat to Nauni Chowk - Package-II)	88	30.25	4L	HAM	Intercontinental Consultants and Technocrats Pvt. Ltd.
1574	RO-Shimla	4L of Shimla-Mataur section of NH-88 from km 0.00 to ch 22.25 (Shimla to Shalaghat - Package-I)	88	22.25	4L	HAM	Intercontinental Consultants and Technocrats Pvt. Ltd.
1575	RO-Patna	2L of Mokama-Munger from km. 1.43 to km. 70.00 of NH-80	80	68.57	2L	OT Annual	STUP Consultant Pvt. Ltd.
1576	RO-Patna	4L of Munger - Mirzachauki section from Munger to Kharia village junction from Km 69+520 to Km 95+580 (Pkg-1)	80	26.06	4L	HAM	SAI Consulting Engineers Pvt. Ltd.

1577	RO-Patna	4L of Munger – Mirzachauki section from Km 157+350 to Km 193+931 (Pkg-4)	80	36.58	4L	HAM	SAI Consulting Engineers Pvt. Ltd.
1578	RO-Patna	4L of Munger – Mirzachauki section from Km 95+580 to Km 125+000 (Pkg-2)	80	29.42	4L	HAM	SAI Consulting Engineers Pvt. Ltd.
1579	RO-Patna	4L of Munger – Mirzachauki section from start of existing Bhagalpur bypass to Rasulpur from Km 125+000 to Km 157+350 (Pkg-3)	80	32.35	4L	HAM	SAI Consulting Engineers Pvt. Ltd.
1580	RO-Jaipur	2L PS of Nimbijiodha (near Ladnu) - Degana - Merta City from km. 0.00 to km. 139.90 of NH-458	458	139.9	2L PS	EPC	Intercontinental Consultants and Technocrats Pvt. Ltd.
1581	RO-Jaipur	Preparation of Feasibility Report Cum Preliminary Design of NH-158 starting from Ras Connecting Beawar, Badnor, Asind and Terminating at Mandal (on NH-48)	158	135	2L PS	TBD	
1582	RO-UP East	Varanasi Gorakhpur Section Package IV from km. 149.540 to km. 215.160 (Mau-Gorakhpur)	24	65.62	4L	EPC	SAI Consulting Engineers Pvt. Ltd.
1583	RO-UP East	Varanasi Gorakhpur Section from km. 84.160 to 149.540 (PKG III)	24	65.38	4L	EPC	SAI Consulting Engineers Pvt. Ltd.
1584	RO-UP East	Varanasi (Km 12.01) to Birnon (Km 84.160) [Varanasi - Gorakpur] (PKG-II)	29	72.15	4L	EPC	SAI Consulting Engineers Pvt. Ltd.
1585	RO-UP East	Ambedkar Nagar (Km 0.000) to Raebareilly (Km 155.900) of NH-232 in UP	128	155.9	2L PS	EPC	
1586	RO-UP East	2L PS of of Rudhauri to Basti side approach of Ghaghara Bridge Section from Km. 65.870 to Km. 122.270) of NH 233	28	54.36	2L PS	EPC	
1587	RO-UP East	Rehabilitation and Up-Gradation of 2L - PS Indo/ Nepal Border to Rudhauri Section from Km. 0.000 to Km. 65.870 of NH-28	28	65.87	2L PS	EPC	
1588	RO-Chennai	Pollachi to Coimbatore Section from km. 123.55 to km. 150.40 of Dindigul - Bangalore Road	83	26.85	4L PS	EPC	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
1589	RO-Madurai	Oddanchatram - Madathukulam from km. 29.00 to km. 74.38	83	45.38	4L PS	HAM	Feedback Infra Pvt. Ltd.
1590	RO-Madurai	4L of Madathukulam - Pollachi from km. 74.38 to km. 116.95 of old NH-209 (New NH-83)	83	50.07	4L	HAM	Feedback Infra Pvt. Ltd.
1591	RO-Madurai	Kamalapuram to Oddanchatram from km. 0.00 to km. 35.822	83	36.5	4L	HAM	Feedback Infra Pvt. Ltd.

1592	RO-Madurai	Oddanchatram Bypass from Km 23.100 to Km 33.200 of NH-209 in Tamil Nadu	83	10.1	6L	EPC	Mott MacDonald Pvt. Ltd.
1593	RO-Bengaluru	4L of Sannur to Bikarnakatte section from Km 691.350 to Km 736.362 of NH-169 Karkala - Mangalore (Package-III)	169	46	4L	HAM	Feedback Infra Pvt. Ltd.
1594	RO-Dehradun	Sitarganj Tankpur Section of NH-125 from km. 0.000 to km. 52.200 in State of Uttarakhand	125	43.88	2L PS	EPC	
1595	RO-Dehradun	2L PS of Khatima bypass from km 24+720 to km. 32+975	9	8.255	2L PS	EPC	SAI Consulting Engineers Pvt. Ltd.
1596	RO-Madurai	4L of Cholapuram - Thanjavur section from km 116.4 to km 164.275 of Old NH-45C	36	47.84	4L PS	HAM	Louis Berger Group Inc. - VAX Consultants (JV)
1597	RO-Madurai	4L of Sethiyathope -Cholapuram section from Km. 65.960 to Km. 116.440 section of NH-45 C (Pkg-II)	36	50.48	4L PS	HAM	Louis Berger Group Inc. - VAX Consultants (JV)
1598	RO-Madurai	Vikravandi to Sethiyathopu section of NH - 45C in Tamil Nadu (Pkg I)	36	65.96	4L PS	EPC	Louis Berger Group Inc. - VAX Consultants (JV)
1599	RO-Madurai	Madurai - Paramakudi and 2 lane with paved shoulders of Paramakudi - Ramanathapuram section of NH-49	85&87	115.48	4L/2L PS	EPC	VAX Consultants
1600	RO-Madurai	Paramakudi - Ramanathapuram	87	46.68	4L	TBD	Feedback Infra Pvt. Ltd.
1601	RO-Madurai	Ramanathapuram - Dhanushkodi	87	64.56	4L	TBD	Feedback Infra Pvt. Ltd.
1602	RO-Madurai	Trichy - Karaikudi including Trichy Bypass from Km. 10.000 to Km. 94.000 & Km. 110.016 to Km. 135.93 [Terminated]	210	106.97	2L PS	OT Annual	STUP Consultant Pvt. Ltd.
1603	RO-Madurai	Remaining works of Trichy - Karaikudi from Km. 10.00 to Km. 94.00 including Trichy Bypass (Km. 110.016 to Km. 135.93)	336, 36, 5	12.77	2L PS	Item Rate	STUP Consultant Pvt. Ltd.
1604	RO-Madurai	Karaikudi - Ramanathapuram section from Km.94/000 to Km.174/000 including 500 m on SH 35	536	80	2L PS	EPC	RITES Ltd.
1605	RO-Madurai	2- laning with paved shoulders of Karaikudi-Ramanathapuram section of NH-210 including 500 m on SH-35 Madurai Road (Near Devakottai Rasta Railway Station) (Terminated)	210	80	2L PS	EPC	RITES Ltd.
1606	RO-Chennai	2L PS of Tindivanam Krishnagiri from km. 37.600 to km. 219.782 (Terminated)	66	182.18	2L PS	OT Annual	Mukesh & Associates Consultants & Engineers
1607	RO-Chennai	Balance work of 2L PS of Tindivanam Krishnagiri from km. 37.600 to km. 219.782	77	182.18	2L PS	Item Rate	Mukesh & Associates Consultants & Engineers

1608	RO-Chennai	Trichirapalli (Km 0.000) to Kallagam (Km. 38.700) of NH-227 in Tamil Nadu	81	38.7	4L	HAM	VAX Consultants
1609	RO-Chennai	Kallagam (km.38.700) to Meensurutti (Km.98.433) of NH-227 in Tamil Nadu	81	59.73	4L/2L PS	HAM	VAX Consultants
1610	RO-Chennai	Meensurutti (Km.98.433) to Chidambaram (Km.129.965) of NH-227 in Tamil Nadu (Terminated)	81	31.53	2L PS	HAM	
1611	RO-Chennai	Meensurutti (Km.98.433) to Chidambaram (Km.129.965) of NH-227	227	31.53	4L	HAM	VAX Consultants
1612	RO-UP East	Ghaghra Bridge to Varanasi Section of NH-233 (Package-1)	233	58.62	4L	EPC	
1613	RO-UP East	One Time Improvement & Maintenance of Ghaghra Bridge - Varanasi section from km 180.420 to km 299.350 of NH-233(New NH-28) (Pkg. II & III)	28	21.05	2L	Item Rate	
1614	RO-UP East	Four Laning of Ghaghra Bridge to Varanasi (PKG-II) [Budhanpur Urban section (Km 180.420) to Gossai ki bazaar bypass (Km 240.340)]	233	59.92	4L	EPC	Intercontinental Consultants and Technocrats Pvt. Ltd.
1615	RO-UP East	Four Laning of Ghaghra Bridge to Varanasi (PKG-III) [Gossai ki bazaar bypass (Km 240.340) to Varanasi (Km 299.350)]	233	59.01	4L	EPC	Intercontinental Consultants and Technocrats Pvt. Ltd.
1616	RO-Gandhinagar	4L PS Divided Carriageway from Patan (Near Rajpur) to Gojariya From Km 52.000 to Km 128.940 of NH-68	68	76.94	4L	EPC	
1617	RO-Patna	Maheshkunt-Saharsa-Purnea (Pkg I) km 0.00 to km. 90.00 of NH-107	231	90	2L	EPC	UIC & SA Infrastructure Consultants Pvt. Ltd.
1618	RO-Patna	Maheshkunt -Saharsa-Purnea Pkg II	231	87.96	2L	EPC	UIC & SA Infrastructure Consultants Pvt. Ltd.
1619	RO-Chandigarh (HR)	Bhiwani - Mundhal - Jind from Km.6.875 to Km. 68.857 of NH-709A (Package-I) under NH (O)	709A	61.98	2L PS	EPC	Frischmann Prabhu India Pvt. Ltd.
1620	RO-Chandigarh (HR)	Jind - Karnal from junction with Narwana road (NH-352) at Subhash Chowk to ITI Chowk (intersection with NH-1 of NH-709A from km. 68.660 to km. 153.700	709A	85.36	2L PS	EPC	Frischmann Prabhu India Pvt. Ltd.
1621	RO-Chandigarh (HR)	Strengthening and improvement of 2/4L PS of Jind-Karnal section from km. 68.857 to km. 82.227 of NH-709A	709A	13.37	2L/4L	EPC	
1622	RO-Patna	Chhapra - Gopalganj section	531	94.26	2L PS	EPC	SOWIL LIMITED

1623	RO-Patna	2L PS of of Chhapra-Gopalganj from Km 0+000 to Km 94+258 of NH-85 (Terminated)	85	94.258	2L PS	OT Annuity	
1624	RO-Patna	Chhapra - Hajipur from km. 143.200 to km. 209.200	31	66.74	2L/4L	OT Annuity	SOWIL LIMITED
1625	RO-Chandigarh (HR)	Ambala - Saha	444A	14.84	4L	EPC	Bloom International
1626	RO-Chandigarh (HR)	Four Laning of Yamunanagar-Panchkula section of Old NH 73 from Km 70.830 to Km 115.400 (Pkg-I)	7 & 344	44.57	4L	EPC	
1627	RO-Dehradun	Gagalheri-Saharanpur- Yamunanagar (UP/ Haryana Border) Section of NH-73	344	51.45	4L	HAM	SAI Consulting Engineers Pvt. Ltd.
1628	RO-Dehradun	Chutmalpur Ganeshpur section and Roorkee Chutmalpur Gagalheri section	72A	53.3	4L	HAM	SAI Consulting Engineers Pvt. Ltd.
1629	RO-Jaipur	Jodhpur - Pachpedra Pkg-I(2/4 LPS)	25	86	2L PS	EPC	Stanley Consultant Inc.
1630	RO-Jaipur	Bagundi - Barmer (2LPS)	25	74	2L PS	EPC	Stanley Consultant Inc.
1631	RO-Chandigarh (HR)	UP/HR Border - Sonapat - Jhajjar	334B	40.5	4L	HAM	AECOM Asia Co. Ltd.
1632	RO-Chandigarh (HR)	Four Laning of Rohna/ Hassangarh section from Km.44.800 to km.80.250 (Package-2)	334B	35.45	4L	HAM	AECOM Asia Co. Ltd.
1633	RO-Chandigarh (HR)	Jhajjar - Loharu from Km.130.770 to Km. 228.630	334B	97.86	2L PS	EPC	Consulting Engineers Group Ltd
1634	RO-Chandigarh (PB)	Amritsar - Una connecting Mehta - Sri Hargobinpur - Tanda - Hoshiarpur from km. 8.23 to km. 135.04	503A	126.81	4L	HAM	Consulting Engineering Associates
1635	RO-Chandigarh (PB)	4L of Amritsar-Ghoman - Tanda - Una Section from Km 8.270 to Km 54.000 of NH-503A (Package-I)	503A	45.33	4L	HAM	Consulting Engineering Associates
1636	RO-Chandigarh (PB)	2/4L of Ghoman-Tanda	503A	31.5	2L/4L	HAM	Consulting Engineering Associates
1637	RO-Chandigarh (PB)	2L of Hoshiarpur to Una section including Hoshiarpur Bypass of NH 503A	503A	30.2	2L	TBD	Consulting Engineering Associates
1638	RO-UP West	2L PS of Aligarh - Moradabad section from km 85.650 to km 232.00 of Old NH-93	509	146.35	2L PS	EPC	URS Scott Wilson India Pvt. Ltd.
1639	RO-Chandigarh (HR)	Chandigarh (km.0.000) to Kharar (km10.185) of NH-21 and NH-95 in Punjab	205 & 05	10.18	4L	EPC	CES Engineering Consulting Pvt. Ltd.
1640	RO-Chandigarh (PB)	4L of Phagwara -Rupnagar from km. 0.00 to km. 80.82 of NH-344A	344A	80.82	4L	HAM	Indian Technocrats Ltd.
1641	RO-Bhubaneswar	4 Laning of Talcher to end of Kamakhyanagar Bypass km 8.844 - km 15.725 of NH-149 and km 301.875 - km 335.946 of NH-53 (Pkg-I)	53 & 149	41.73	4L	EPC	Intercontinental Consultants and Technocrats Pvt. Ltd.

1642	RO-Bhubaneswar	4 laning of End of Kamakhyanagar Bypass - Duburi from km. 335.946 to km 388.382 (Pkg-II)	53	51.1	4L PS	EPC	Intercontinental Consultants and Technocrats Pvt. Ltd.
1643	RO-Bhubaneswar	4 Laning of Duburi Chandikhole from km 388.376 to km 428.074 (Pkg-III)	53	39.7	4L PS	EPC	Intercontinental Consultants and Technocrats Pvt. Ltd.
1644	RO-Bhubaneswar	3L Major Bridge over River Brahmani at Km. 401.250 (Duburi - Chandikhole Section) of NH-200 (New NH -53)	53	1.247	3L	EPC	
1645	RO-Bhubaneswar	2/4 laning of Talcher-Duburi-Chandikhole (Terminated)	23	132.355	2L/4L	EPC	
1646	RO-Gandhinagar	Four laning of Jetpur- Somnath Section from Km 0 to Km 127 of NH-8D (Terminated)	8D	123.45	4L	BOT Toll	
1647	RO-Gandhinagar	O&M of 4L of Jetpur- Somnath Section from Km 0.00 to Km 127.600 of Old NH-8D	151	127	4L	OMT	
1648	RO-Gandhinagar	Junagadh Bypass	151	20.6	4L	EPC	
1649	RO-Kolkata	2L PS of JH / WB Border (km. 70.524) - Purulia (km.84.400) & Purulia (km. 94.30) - Chandil (Junction with NH-33) (km. 153.705) of Old NH-32	18	73.28	4L/2L PS	EPC	Intercontinental Consultants and Technocrats Pvt. Ltd.
1650	RO-Kolkata	4L of Purulia Bypass section from Km 84.030 to Km 94.345 of NH-32	32	10.315	2L PS	EPC	Intercontinental Consultants and Technocrats Pvt. Ltd.
1651	RO-Dehradun	Rampur - Rudrapur Section from km. 0.000 to km. 43.446 [Rampur Kathgodam (Package-1)]	87	43.45	4L	HAM	Arctech Consultants Pvt. Ltd.
1652	RO-UP West	4L (Greenfield) Western Side spur of Rampur-Rudrapur Section from Km 0.000 to Km 13.700 connecting NH-24 to NH-87 bypassing rampur town	-	13.7	4L	EPC	SA Infrastructure Consultants Pvt. Ltd.
1653	RO-Dehradun	Rudrapur Kathgodam Section from km. 43.446 to km. 93.226 of Rampur Kathgodam (Package-2)	87	49.78	4L	HAM	Arctech Consultants Pvt. Ltd.
1654	RO-Dehradun	4L Rudrapur bypass from km. 0.00 to km. 21.476	TBD	21.3	4L	TBD	Highway Engineering Consultant
1655	RO-Bhubaneswar	Birmitrapur - Brahmani Bypass end of NH-23	143	29.1	4L PS	EPC	Wadia Techno Engineering Services Ltd.
1656	RO-Bhubaneswar	Brahmani Bypass Rajmunda	143	46.95	4L PS	EPC	Theme Engineering Services Pvt. Ltd.

1657	RO-Bhubaneswar	Construction of 6L VUP at Km. 245.900 including approaches between Km. 245.545 to Km. 246.330 and FOB at Km. 246.760 on Brahamani Bypass - Rajamunda Section of NH-143	143	0.785	4L/6L	EPC	Wadia Techno Engineering Services Ltd.
1658	RO-Bhubaneswar	4-L of Rajamunda to Barkote Section of NH-23 from km. 287.200 to km. 337.185	143	49.99	4L PS	EPC	LEA Associates South Asia Pvt. Ltd.
1659	RO-Patna	Patna Koilwar from km. 0.00 to km. 33.2	30	33.25	4L	EPC	VAX Consultants
1660	RO-Patna	Koilwar Bhojpur from km. 137.375 of NH- 30 to km. 27.37 of NH-84	922	43.85	4L PS	EPC	
1661	RO-Patna	Bhojpur Buxar section of NH-84 from km.27.37 to km. 75.00	922	47.9	4L PS	EPC	
1662	RO-Patna	4 Laning of Patna-Buxar Section & Ara Bypass from km 0.00 to km 124.85 (Terminated)	30 & 84	124.8	4L	BOT Toll	
1663	RO-Patna	4L of Patna - Gaya - Dobhi (from Km. 0.00 to Km. 127.217) [Jaica - Oda Loan assistance]	22	127.22	4L	Item Rate	Intercontinental Consultants and Technocrats Pvt. Ltd.
1664	RO-Patna	4L of Bal. works of Patna - Gaya -Dobhi (Pkg-I) from km. 0.00 to km. 39.00 of Old NH-83	22	39	4L	Item Rate	Intercontinental Consultants and Technocrats Pvt. Ltd.
1665	RO-Patna	4L of Bal. works of Patna - Gaya -Dobhi (Pkg-II) from km. 39.00 to km. 83.00 of Old NH-83	22	44	4L	Item Rate	Intercontinental Consultants and Technocrats Pvt. Ltd.
1666	RO-Patna	4L of Bal. works of Patna - Gaya -Dobhi (Pkg-III) from km. 83.00 to km. 127.217 of Old NH-83	22	44.217	4L	Item Rate	Intercontinental Consultants and Technocrats Pvt. Ltd.
1667	RO-Vijayawada	Kurnool - Atmakur	340C	66.65	2L	TBD	L.N. Malviya infra projects Pvt. Ltd. - PIONEER Infra Consultants Pvt. Ltd. (JV)
1668	RO-Vijayawada	Atmakur - Dornala	340C	59	2L	TBD	L.N. Malviya infra projects Pvt. Ltd.
1669	RO-Chennai	Tirupati - Tiruttani - Chennai Section of NH-205 in the State of Andhra Pradesh and Tamil Nadu	716	124.7	4L/2L PS	BOT Toll	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
1670	RO-Chennai	Remaining Works of 4 lane bypasses Thaner Kulam Thozur Sevapeta and Veppampattu from km 50.900 to km 61.470 of NH-205 as Balance work of Tirupathi-Tiruttani-Chennai Section in Tamil Nadu	205	10.57	4L/2L PS	EPC	Theme Engineering Services Pvt. Ltd.

1671	RO-Chennai	Balance Works of Tirupathi Tiruttani Chennai section of NH 205 from km 274.800 to km 338.030 in AP and from km 0.000 to km 50.900 in TN including Tiruvallur Bypass	205	14	4L/2L PS	Item Rate	Theme Engineering Services Pvt. Ltd.
1672	RO-Chandigarh (HR)	Zirakpur -Parwanoo from km.39.96 to km. 67.65 including Pinjore - Kalka Parwanoo Bypass in the State of PB, HR, HP	5	27.59	4L	BOT Toll	
1673	RO-Chandigarh (HR)	VUP on NH-05 (Zirakpur-Parwanoo section) at intersection of NH-5 with dividing road of Sector-12A and Industrial Area Phase-1 Panchkula as deposit work of Haryana Government	05	1	4L/6L	EPC	
1674	RO-Chandigarh (HR)	Construction of Half VUP for Amravati Enclave at Km.53.550 on Zirakpur-Parwanoo section of NH-05	05	1	4L	EPC	
1675	RO-Shimla	Parwanoo (Km 67.00) to Solan (Km 106.14)	5	39.14	4L	EPC	SNC-LAVALIN Infrastructure Pvt. Ltd.
1676	RO-Shimla	Solan - Kaithlight Section of NH-22 Now NH-5 from Km. 106.139 to Km.129.05	5	22.91	4L	EPC	
1677	RO-Shimla	4L of Shimla Bypass (Kaithlight (Km 129.050) to Dhalli (Km 156.507) of Old NH-22 (Terminated)	5	27.46	4L	HAM	Intercontinental Consultants and Technocrats Pvt. Ltd.
1678	RO-Shimla	Maintenance of existing highway from Kaithlight to Dhalli bypassed by proposed Shimla bypass (Kaithlight to Dhalli Section) of New NH-05 from Km. 129.050 to Km 156.507	05	27.45	2L	Item Rate	
1679	RO-Shimla	4L of Shimla Bypass (Kaithlight (Km 129.050) to Dhalli (Km 156.507) of Old NH-22	22	27.457	4L	EPC	Intercontinental Consultants and Technocrats Pvt. Ltd.
1680	RO-Shimla	4L of Kathlight to Shakral Village from Km 128.835 to Km 146.300 of NH- 5 (Shimla Bypass - Pkg I)	5	17.465	4L	HAM	Intercontinental Consultants and Technocrats Pvt. Ltd.
1681	RO-Shimla	4L of Shakral Village to Dhalli Section from Km 146.300 to Km 156.560 (Shimla Bypass - Pkg II) and Shimla connectivity from Km 0.000 to Km 0.725 of NH-5	05	10.985	4L	HAM	Intercontinental Consultants and Technocrats Pvt. Ltd.
1682	RO-UP West	Meerut - Najibabad from km. 11.50 to km. 39.24 & km. 86.59 to km. 112.545 of NH-119 (Pkg-I)	119	53.95	4L	HAM	K&J Projects Pvt. Ltd.

1683	RO-UP West	4L of Najibabad Bypass from Km. 105.423 to Km. 118.373 (excluding 2.45 Km. of NH-74 Bypass) of NH-119	119	10.5	4L	EPC	SA Infrastructure Consultants Pvt. Ltd.
1684	RO-UP West	Meerut - Najibabad from km. 39.24 to km. 86.59 of NH-119 (Pkg-II)	119	40.25	4L	HAM	K&J Projects Pvt. Ltd.
1685	RO-UP West	Najibabad - Kotdwar Section from km. 112.545 to km. 138.635 of NH-119	119	26.09	2L	Item Rate	
1686	RO-UP West	2L PS of Kotdwar Bypass from Km. 0.000 to Km. 6.500 of NH 119	119	6.5	2L PS	EPC	SA Infrastructure Consultants Pvt. Ltd.
1687	RO-UP West	2L PS of Najibabad Kotdwar section from 112.575 to Km. 138.635 of NH 119	119	15.56	2L PS	EPC	SA Infrastructure Consultants Pvt. Ltd.
1688	RO-Chandigarh (PB)	4L of Pathankot-Amritsar from km 6.082 to km 108.502	54	101.68	4L	BOT Toll	
1689	RO-Delhi	Dharuhera-Bhiwadi	71B	8.6	4L	Item Rate	Dhruv Consultancy Services Ltd.
1690	RO-Delhi	Consultancy Services for preparation of Feasibility Study/DPR of the 4L of Bhiwadi Palwal Section from Km. 26.650 to Km. 78.940 of NH-919	919	52.29	4L	TBD	
1691	RO-Delhi	Improvement of Dharuhera- Bhiwadi link road (NH-919) to 4L with Service Road, starting from km 67.820 of NH-48 upto km 22.400 of NH-919	919	4.3	4L	EPC	Dhruv Consultancy Services Ltd.
1692	RO-UP West	Muzzafarnagar - Miranpur	709AD	27.25	4L	EPC	L.N. Malviya infra projects Pvt. Ltd. - PIONEER Infra Consultants Pvt. Ltd. (JV)
1693	RO-UP West	Bijnor-Kotawali	709AD	21.68	2L PS	EPC	L.N. Malviya infra projects Pvt. Ltd. - PIONEER Infra Consultants Pvt. Ltd. (JV)
1694	RO-Dehradun	4L Poanta Saheb-Mednipur from Km. 435.65 to km. 458.65 of NH-07(Pkg-1)	07	18.7	4L	HAM	YONGAMA ENGINEERING PVT. LTD. - CHO & KIM ENGINEERING PVT. LTD. (JV)
1695	RO-Dehradun	4L Medinipur to Ballupur from Km. 458.65 to Km. 487.65 of NH-07(Pkg-2)	07	26.1	4L	HAM	YONGAMA ENGINEERING PVT. LTD. - CHO & KIM ENGINEERING PVT. LTD. (JV)
1696	RO-Dehradun	4L of Haridwar- Dehradun section from Km.211.000 to Km.218.200 of NH-58 & from Km.165.000 to Km.196.825 of NH-72 (TERMINATED)	58 & 72	36	4L	OT Annuity	
1697	RO-Dehradun	Remaining works of Haridwar Dehradun (Pkg I) (Haridwar - Lalatappar)	58 & 72	14.95	4L	EPC	Intercontinental Consultants and Technocrats Pvt. Ltd.

1698	RO-Dehradun	Remaining works of Haridwar Dehradun (Pkg II) (Lalatappar - Mohakampur)	58 & 72	22.2	4L	EPC	Intercontinental Consultants and Technocrats Pvt. Ltd.
1699	RO-Chandigarh (HR)	Kharar Km. 10.185 (Design Chainage) to Samrala Chowk, Ludhiana Km 86.199 (Design Chainage) In the State Of Punjab	5	76.01	4L/6L	HAM	CONSULTING ENGINEERING SERVICES (INDIA) PRIVATE LIMITED
1700	RO-Chandigarh (HR)	4 Nos. of Foot Over Bridges at Kotla Shamshpur at Km. 49.000, Khant at Km. 30.340, Mandera at Km. 41.370 and at Km.15.700 (Chandigarh University).	05	0	Others	EPC	
1701	RO-Chandigarh (HR)	One Time maintenance of Bypassed Section (Samrala City Road) on Kharar - Ludhiana section of NH-05	05	6.875	4L/6L	EPC	
1702	RO-Patna	4L of Siwan- Masrakh section of Ram Janki Marg from Km 230.385 to Km 281.391 of NH-227A	227A	51.006	4L	EPC	
1703	RO-UP East	Junction of Manakpur - Gonda Road with NH-30 via Manakpur-Gonda Road Bhabhan-(Manakpur Road - Saminarayan Chhaaiya & terminating at bhabhana Rly. Stn. - Haraya) (Package No. NHAI/R/20)	TBD	70	2L	TBD	
1704	RO-UP East	Ghazipur - Zamania - Saiyadraja of NH-24	24	56.2	4L	EPC	Casta Engineers Pvt. Ltd.
1705	RO-UP West	4L of Moradabad-Thakurdwara-Kashipur Section from Km. 0.000 to Km. 42.000 of NH-734 (Pkg-II)	734	42	4L	EPC	SAI Consulting Engineers Pvt. Ltd.
1706	RO-UP West	4L of Kashipur Northern side spur connecting NH-734 & NH-121 (Pkg-III)	734	12.1	4L	EPC	SAI Consulting Engineers Pvt. Ltd.
1707	RO-UP West	4L of Moradabad western side spur connecting NH-734 & NH-24 from Km. 0.000 to Km. 33.200 (Pkg-I)	734	33.2	4L/6L	EPC	SAI Consulting Engineers Pvt. Ltd.
1708	RO-Gandhinagar	4L PS from Ch. 94.030 in Jabugam Village to Ch. 132.320 in Dhamasiya Village of NH-56 (Pkg-III)	56	38.29	4L	HAM	
1709	RO-Gandhinagar	4L PS from Ch. 132.320 in Dhamasiya Village to Ch. 179.780 in Bitada/Movi Village of NH-56 (Pkg - IV)	56	47.46	4L	HAM	
1710	RO-Gandhinagar	4L PS from Ch. 179.780 in Bitada/Movi Village to Ch. 208.900 in Nasarpore Village of NH-56 (Pkg-V)	56	29.12	4L	HAM	

1711	RO-Gandhinagar	4L PS from Ch. 208.900 in Nasarpore Village to Ch. 241.700 in Bedkuva Dur Village of NH-56 (Pkg- VI)	56	32.8	4L	HAM	
1712	RO-Gandhinagar	4L PS from Ch. 241.700 in Bedkuva Dur Village to Ch. 290.050 in Pathakwadi Village of NH-56 (Pkg-VII)	56	48.35	4L	HAM	
1713	RO-Gandhinagar	4L PS from Ch. 290.050 in Pathakwadi Village to Ch. 330.800 in Karanjveri Village of NH-56 (Pkg-VIII)	56	40.75	4L	HAM	
1714	RO-Gandhinagar	4L PS from Ch. 330.800 in Karanjveri Village to Ch. 372.185 in Karvad Village near Vapi of NH-56 (Pkg-IX)	56	41.39	4L	HAM	
1715	RO-Chandigarh (PB)	Four Laning of Jalandhar-Amritsar of NH 1 from 407.1 to km 456.1	3	48.74	4L	BOT Toll	
1716	RO-Chandigarh (PB)	Six Laning of Jalandhar - Amritsar Section of NH-1 from Km.387.100 to Km.407.100 (Bidhipur Dhilwan)	3	20	6L	EPC	
1717	RO-Chandigarh (PB)	6L of existing Taran Taran flyover to Golden Gate stretch of NH-03 inc. 6L flyover at Km 446.590 (in front of best price) & Km 448.100 (in front of the Daboorja Road) and VUP at Km 448.590 and Major bridge at Km 445.957 for Blackspot rectification	3	3.5	6L	EPC	Feedback Infra Pvt. Ltd.
1718	RO-Chandigarh (PB)	6L flyover at existing km 430.625 near Tangra town and 6L VUP at existing km 435.170 near Mallian town inc. construction of new service road at location of flyover & VUP for blackspot rectification of NH-03	03	1.5	6L	EPC	
1719	RO-Chandigarh (PB)	6L elevated structure in Rayya at km 419.690 of NH-03 with service road on both sides including approaches for rectification of blackspots	03	1.5	6L	EPC	Feedback Infra Pvt. Ltd.
1720	RO-Chandigarh (PB)	Construction of 6L Flyover at km 417.374 and 6L VUP at Km 416.700 i/c construction of new service road at location of flyover and VUP on Jalandhar-Amritsar section of NH-03 for rectification of Blackspots	03	1.5	6L	EPC	

1721	RO-Chandigarh (PB)	6L Elevated highway including LVUP/VUP at Junction of Amritsar - Tanda section from Km. 39.220 to Km 40.910 of NH-03 (Blackspot)	03	1.169	6L	EPC	
1722	RO-Chandigarh (PB)	6L Elevated highway from km 414.000 (Beas) to km 438.850 (Jandiyala) including VUP at km 432.300 at Chouhan and flyover at km 425.880 at Khilchanon on Amritsar Jalandhar section from km 413.100 to km. 439.990 of NH-03 New (Rectification of Blackspot)	3	1.62	4L/6L	EPC	
1723	RO-Chandigarh (PB)	Amritsar - Wagah Border section of NH-1 from km 456.100 - km 492.030	3	35.93	4L	OT Annuity	
1724	RO-Chandigarh (PB)	Cycle Track from War Museum to Attari Border, Amritsar on NH-03	3	18	Others	TBD	
1725	RO-Chandigarh (PB)	Construction of VUP, widening of existing Minor Bridge including Construction of new Service Road at Loharaka crossing at km 462.339 of NH-03	03	1	4L	EPC	
1726	RO-Chandigarh (HR)	Rectification of Blackspot of 4L Ambala - Kalaamb from Km. 0.00 to Km. 46.00 of NH-07	7	46	4L	TBD	
1727	RO-Chandigarh (HR)	Short Term Rectification of blackspots at Nagla Turn and Borha Khera Turn from km.9.250 to Km.13.750 of Ambala Shahzadpur - Naraingarh - Kalamb Section of NH-72	72	46	4L	EPC	
1728	RO-Chandigarh (HR)	Jagadhari - HR/HP Border (Ponta Sahib)	344	34	4L	EPC	RITES Ltd.
1729	RO-Jaipur	Gulabpura(Km 69.267) to Uniara(282.936) of NH-148D in Rajasthan	148D	203.97	2L PS	EPC	Consulting Engineers Group Ltd.
1730	RO-Jaipur	Udaipur- Kundal - Naya Kheda - Jhadol - Som - Nalwa - Daiya(Gujarat Border) - Idar	58 E	154	2L PS	TBD	SAI Consulting Engineers Pvt. Ltd.
1731	RO-Jaipur	Manoharpur - Dausa section of NH-11 A (New NH-148)	148	62.31	2L PS	EPC	
1732	RO-Jaipur	Dausa - Lalsot - Kothun section of NH11 A Extn. (Ch. 0.000 to Ch. 83.453)	23 & 148	83.45	4L/2L PS	HAM	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
1733	RO-Jaipur	2L PS Sriganganagar to Raisinghnagar (Design Chainage -0.500 km to Design Chainage 101.000 km) (Package-1) on NH-911	911	102	2L PS	HAM	STUP CONSULTANT PVT. LTD. IN ASSOCIATION WITH SUGAM TECHNOCRATS PVT. LTD.

1734	RO-Jaipur	2L PS of Karauli - Dholpur from km 83.960 to 184.460 of Old NH-11B	23	100.9	2L PS	EPC	
1735	RO-Gandhinagar	Padhi (km 180.000) to Dahod (km 265.59) of NH-113	113	85.59	2L PS	EPC	
1736	RO-Jaipur	Uncha Nagla - Dholpur Section of NH-123 (0.000 to 75.008).	123	75	2L PS	EPC	SAI Consulting Engineers Pvt. Ltd.
1737	RO-Jaipur	Parsoli - Gulabpura	148D	69	2L PS	EPC	Intercontinental Consultants and Technocrats Pvt. Ltd.
1738	RO-Jaipur	Tonk (Km 1.300) to Sawaimadhopur (Km 69.750) of NH-116 in Rajasthan	552	66.8	2L PS	EPC	SAI Consulting Engineers Pvt. Ltd.
1739	RO-Jaipur	Lambia - Raipur (Package-II) from Km.163.800 to Km.218.563	458	52.8	2L PS	EPC	Intercontinental Consultants and Technocrats Pvt. Ltd.
1740	RO-Nagpur	4L of Nagpur-Katol Section from Km. 13.00 to Km. 62.900 of NH-353J	353J	49	4L	EPC	Upham International Corporation Ltd. - SA Infrastructure Consultants Pvt. Ltd. (JV)
1741	RO-Nagpur	4L of Nagpur - Umred section (From 7.300 km to 48.400 km of NH-353D	353D	41.1	4L	EPC	Theme Engineering Services Pvt. Ltd.
1742	RO-Mumbai	End of Malshej Ghat - Ane Ghat from km. 101 to km. 161.57	61	60.57	2L PS	EPC	
1743	RO-Mumbai	Operation and Maintenance of NH-222 (New NH-61) from End of Ane Ghat to start of Ahmednagar Section from (Km 161/212 to km 210/527) NH-222 (New NH-61) in the State of Maharashtra.	61	49.43	2L PS	EPC	
1744	RO-Mumbai	Kharwandi Kasar to Junction with NH-211 (km. 284 to km. 337) section of NH-61	61	51.69	2L PS	EPC	
1745	RO-Mumbai	4L of Baramati to Indapur (Pkg-II) from km. 41.400 to km. 84.550 of NH-965G (Saint Tukaram Marg)	965G	48.5	4L	EPC	SATRA Infrastructures Management Services Pvt. Ltd.
1746	RO-Mumbai	Patas-Vasunde Phata - Baramati Bypass	965G	41.4	4L	EPC	Dhruv Consultancy Services Ltd.
1747	RO-Nagpur	4L of Rajura-Korpana-Adilabad Road upto M.S. Border from km 32.910 to km 89.090 of NH-353B	353B	56.18	4L	EPC	Mukesh & Associates Consultants & Engineers
1748	RO-Mumbai	4L of Indapur to Tondle (Pkg-III) from km.84.550 to km. 131.00 of NH-965G (Saint Tukaram Marg)	965G	47	4L	EPC	SATRA Infrastructures Management Services Pvt. Ltd.
1749	RO-Nagpur	4L of Bamni - Rajura - Warur - Devada upto M.S. Border of NH - 930D (from km 19.000 to km 52.425)	930D	33.425	4L	HAM	Mukesh & Associates Consultants & Engineers

1750	RO-Nagpur	Warora - Wani from km. 313.850 to km. 332.160	930	18.31	4L	EPC	TECHNOGEM CONSULTANTS PVT. LTD
1751	RO-Bengaluru	Bijapur (Km.195.000) - Gulbarga - Homnabad (Km. 418.00) of NH-218 (New NH-50)	50	220.01	2L PS	EPC	
1752	RO-Bengaluru	Hospet - Sindhnur	TBD	95	4L	TBD	PLANNING AND INFRASTRUCTURAL DEVELOPMENT CONSULTANTS PVT. LTD.
1753	RO-Bengaluru	Belgaum-Khanapur Pkg I (Km 0.000-Km 30.800) of NH-4A	748	30	4L	HAM	LEA Associates South Asia Pvt. Ltd.
1754	RO-Bengaluru	Balance work of 2L PS from Km 30.800 to Km 70.800 and 2L with Rigid Carriageway from Km 70.800 to km 84.120 of Khanapur- KA/GOA Border section of NH-4A	4A	54.12	2L PS	EPC	
1755	RO-Bengaluru	Khanapur-Karnataka / Goa Border (Pkg II) [km. 30.0 - km. 84.12]	4A	54.12	2L PS	EPC	LEA Associates South Asia Pvt. Ltd.
1756	RO-Mumbai	4L of Goa/Karnataka Border to Panaji- Goa stretch from km 84.000 to km 153.070 of NH-4A (Terminated)	4A / 17	69.07	4L	BOT Toll	Wilbur Smith Associates
1757	RO-Bengaluru	Short Term Rectification of 5 nos. of blackspots of Jewargi - Shahapur from Km. 0.000 to Km. 50.000	150A	50	2L	Item Rate	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
1758	RO-Bengaluru	Shiradi Ghat Tunnel	75	25	TBD	EPC	GEOCONSULT INDIA PVT. LTD
1759	RO-Chennai	Salem - Ulundurpet section from km 0.313 to km 136.670 of NH-68	79	136.36	2L/4L	BOT Toll	LEA Associates South Asia Pvt. Ltd.
1760	RO-Madurai	Nagapattinam Thanjavur section of NH-67 (Terminated)	83	78.53	2L PS	EPC	Wilbur Smith Associates
1761	RO-Madurai	2L PS of Nagapattinam - Thanjavur from Km 1.600 to Km 16.690 & Km. 29.850 to Km. 80.133 of Old NH-67 (New NH-83)	83	65.373	2L PS	EPC	Wilbur Smith Associates
1762	RO-Madurai	Thirumayam - Manamadurai	36	77.73	2L PS	EPC	Wilbur Smith Associates
1763	RO-Madurai	2L PS of Perambalur - Krishnapuram - Athoor (Road) section NH 136	136	65	2L PS	Item Rate	
1764	RO-Chennai	Sulur Town - Mettupalayam	81	30.1	4L	TBD	Mukesh & Associates Consultants & Engineers
1765	RO-Chennai	Four Laning of Pondicherry - Tindivanam from km. 0.00 to km. 37.29	66	38.62	4L	BOT Toll	Mukesh & Associates Consultants & Engineers
1766	RO-Chennai	Construction of Emergency Landing Facility on Pondicherry- Tindivaram Section from km. 13.900 to km. 18.900 of NH-66	66	5	4L	EPC	Upham International Corporation Ltd. - SA Infrastructure Consultants Pvt. Ltd. (JV)

1767	RO-Madurai	Kottampatti - Tirupattur	383E	33	2L PS	TBD	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
1768	RO-Vijayawada	O&M of 2L PS Markapuram-Vaggampalle Section from Km. 198.694 to Km. 293.266 of NH-565	565	94.572	2L PS	OMT	
1769	RO-Vijayawada	Routine maintenance including incident Management for O&M of Vaggampalli - Dornal T section from km 293.266 to km 359.422 of NH-565	565	67.327	2L PS	EPC	
1770	RO-Vijayawada	O&M of 2L PS Davulapalli to Markapuram Section from Km. 153.939 to km.197.318 of NH-565	565	43.379	2L PS	OMT	
1771	RO-Vijayawada	Penchalkona - Yerpedu from Km 425.400 to Km 509.400 of Old NH-565	565	84	2L PS	EPC	
1772	RO-Vijayawada	4L of Vijayawada to Machilipatnam from Km. 0.000 to Km. 63.800 of Old NH-09 (New NH-65)	65	64.61	4L	EPC	
1773	RO-Hyderabad	Hyderabad to Dindi Section from km. 23.00 to km. 108.80	765	85.8	2L PS	EPC	
1774	RO-Hyderabad	Thanamcherla-Jamandlapally (2LPS)	365	48	2L PS	EPC	NOT APPLICABLE
1775	RO-Hyderabad	Hyderabad - Maneguda	163	46.39	4L	HAM	Feedback Infra Pvt. Ltd.
1776	RO-Hyderabad	4L of Kodad (Design Km 0.00/Existing Km 185.00 of NH-65) to Khammam (Design Km 31.800/Existing Km 29.400) of NH-365A	365A	31.8	4L	HAM	K&J Projects Pvt. Ltd.
1777	RO-Bhubaneswar	Rimuli Koida km 163 - km 206 of NH 215	520	43.2	4L PS	EPC	LEA Associates South Asia Pvt. Ltd.
1778	RO-Bhubaneswar	6L Major Bridge including Approaches from Km.172.895 to Km.173.670 of NH-520	520	0.77	6L	EPC	LEA Associates South Asia Pvt. Ltd.
1779	RO-Bhubaneswar	Koida- Rajamunda (Pkg-II) km 206.00 - km 259.453 of NH 215	520	53.25	4L	EPC	Theme Engineering Services Pvt. Ltd.
1780	RO-Bhubaneswar	4L of Bhubneshwar - Puri Section from km. 0.00 to km. 56.500 [Terminated]	316	56.5	4L	BOT Toll	
1781	RO-Bhubaneswar	O&M of 4L Bhubneshwar - Puri Section from km. 0.00 to km. 56.500 of NH-316	316	56.5	4L	OMT	
1782	RO-Bhubaneswar	Balance Work of Puri By Pass Road of Bhubaneswar-Puri Section from km. 56.500 to km. 67.500	316	10.9	4L PS	EPC	Intercontinental Consultants and Technocrats Pvt. Ltd.
1783	RO-Kolkata	Teesta bazar-Pedong	TBD	37	2L PS	TBD	RITES Ltd.

1784	RO-Ranchi	4L of Ekchari to Mehgama from Km 0.000 to Km 41.900 of NH-133 (Pkg I)	133	41.9	4L	TBD	ALMONDZ GLOBAL INFRA-CONSULTANT LTD IN ASSOCIATION WITH ADVENT CONSULTING ENGINEERS
1785	RO-Ranchi	4L of Mehgama - Hansdiha from km. 41.900 to km. 93.000 of NH -133A (Pkg-II)	133	51.825	4L	HAM	L.N. Malviya infra projects Pvt. Ltd.
1786	RO-Ranchi	4L of Hazaribagh-Chatra Section from Km 49.160 to Km 120.00 of NH-522	522	70	4L	TBD	SAANVI INFRASTRUCTURE PVT. LTD.
1787	RO-Ranchi	4L of Bagodar Hazaribagh Section from Km. 0.00 to Km. 49.160 of NH-522	522	50	4L	TBD	SAANVI INFRASTRUCTURE PVT. LTD.
1788	RO-Ranchi	4L of NH-80 from km 215.00 to km 260.00 Mirza Chauki to Farkka (Pkg-I)	80	42.71	4L	HAM	CES Engineering Consulting Pvt. Ltd.
1789	RO-Ranchi	4L of Mirzachowki-Farakka section (PKG-II) of NH-80	80	50.3	4L	TBD	Almondz Global Infra Consultant Ltd in JV Jindals Consortium in association with Advent Consulting Engineers
1790	RO-Ranchi	4L of Basukinath- Deoghar Section of NH-114A	114A	38	4L	TBD	Jindal Consortium
1791	RO-Ranchi	Hariharganj to Parwa Mode section from km 23.284 to km 57.049 of NH-98	98	33.765	4L	HAM	Shweta Technophile Consultant Pvt. Ltd.
1792	RO-Ranchi	Sahibganj - Manihari Ganga Bridge including Manihari Bypass (Terminated)	133B,131A	21.89	4L	HAM	
1793	RO-Ranchi	4L of Sahibganj - Manihari Ganga Bridge including Manihari Bypass	133B, 131A	21.89	4L	EPC	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
1794	RO-Patna	Umagaon-Saharsa (Package-I) Umagaon-Basopatti-Kaluahi & Sharghat-Benipatti-Rahika	27L and 22	47.745	2L	HAM	VKS Infratech Management Pvt. Ltd.
1795	RO-Patna	Umagaon-Saharsa (Package-II) Rahika & Madhubani Bypass (Rahika-Pokharauni-Rampatti)	527A	14.88	2L	HAM	VKS Infratech Management Pvt. Ltd.
1796	RO-Patna	Umagaon-Saharsa (Package-III) Bideshwar Asthan (NH-27, E-W) to Bheja	527A	26.04	2L	HAM	VKS Infratech Management Pvt. Ltd.
1797	RO-Patna	Umagaon-Saharsa (Package-IV) Koshi Bridge & approach Road - (Bheja-Bakaur)	527 A	13.3	2L	EPC	VKS Infratech Management Pvt. Ltd.
1798	RO-Patna	Umagaon-Saharsa (Package-V) Bakaur-Parsarma-Bangaon-Bariyahi & Spur to Mahishi	327E	39.08	2L	TBD	VKS Infratech Management Pvt. Ltd.

1799	RO-Patna	Umagaon - Saharsa Package - I (Combined) Umagaon-Kaluahi(0.000KM to 21.609Km) of NH227L;Saharghat-Rahika(0.000 Km to 26.130KM) of NH227J;Rahika-Rampatti (0.00 KM to 15.00KM) of NH527A;Bideshwarsthan-Bheja(0.000KM to 25.915KM) of NH527A.	227L	88.655	2L	HAM	
1800	RO-Patna	Muzaffarpur - Sonbarsa Section of NH-77 from km 2.800 to km 89.000	77	86.2	2L PS	OT Annual	Upham International Corporation Ltd. - SA Infrastructure Consultants Pvt. Ltd. (JV)
1801	RO-Patna	4L Muzaffarpur-Sitamarhi-Sonbarsa Section from Km. 2.80 to Km.86.80 of NH-22 (Old NH-77)	22	84	4L	TBD	L. N. MALVIYA INFRA PROJECTS PRIVATE LIMITED (LNMIPPL) (LEAD PARTNER) AND M/S HIGHWAY ENGINEERING CONSULTANT (HEC)
1802	RO-Patna	2L PS of Majhauri to Charout section from km. 0.00 to km. 63.655	527C	63.66	2L PS	EPC	Holtech Consulting Pvt. Ltd.
1803	RO-Patna	2L PS of Biharsharif - Barbiga - Mokama from km. 94.478 to km.149.053 of NH-82	82	54.575	2L PS	EPC	
1804	RO-Patna	4L from km. 34.600 to km. 79.970 & 2LPS from km. 79.970 to km. 82.000 of Narenpur - Purnea Section of NH-131A	131A	49	4L	HAM	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
1805	RO-Patna	Construction of Approach Road to Rail-cum-Road Bridge across river Ganga at Munger Ghat (NH-333 B)	333B	14.52	2L	EPC	SA Infrastructure Consultants Pvt. Ltd.
1806	RO-Bhopal	2L PS of Multai-Chhindwara from Km. 0.000 to 75.592 and Chhindwara-Seoni from Km. 91.066 to 152.351 section of NH-347	347	136.88	2L PS	OMT	
1807	RO-Bhopal	Rewa - Sidhi	39	58	2L	EPC	Almondz Global Infra - Consultant Limited Thoughts Consultants Pvt. Ltd. (JV)
1808	RO-Bhopal	Churhat Bypass of Rewa Sidhi Section	39	15.35	4L	HAM	Amberg Engineering (AG)
1809	RO-Raipur	Bilaspur-Pathrapalli from km. 0.00 to km. 53.30	130	53.3	4L PS	HAM	SA Infrastructure Consultants Pvt. Ltd.
1810	RO-Raipur	4 Laning with PS of Pathrapalli-Katghora km 53.3 to km 92.6 (Pkg-II of Bilaspur Kathghora)	130	39.3	4L	HAM	SA Infrastructure Consultants Pvt. Ltd.
1811	RO-Raipur	4 laning of Champa - Korba from km 0.00 to km 38.2	149B	38.2	4L	HAM	Dhruv Consultancy Services Ltd.
1812	RO-Raipur	Korba-Katghora	149B	42	4L	TBD	Dhruv Consultancy Services Ltd.

1813	RO-Guwahati	4L of Jorabat Shillong (Barapani) section from 0.000 to km 61.800 of Old NH-40	6	61.8	4L	OT Annual	Construma Consultancy Pvt. Ltd.
1814	RO-Guwahati	2L of Shillong Bypass from km. 61.80 of Old NH-40 to km. 34.85 of Old NH-44	6	48.76	2L	OT Annual	Wilbur Smith Associates
1815	RO-Guwahati	Construction of Major Bridge at Km 12.865 on Shillong bypass connecting NH-40 & NH-44	44	0.275	2L	EPC	
1816	RO-Guwahati	Jowai-Meghalaya Assam Border Section of NH-44 from km 69.200 to km 173.200 in Meghalaya	6	102.25	2L PS	EPC	Intercontinental Consultants and Technocrats Pvt. Ltd.
1817	RO-Guwahati	2L with ES of Yagyi - Kalewa section from Milepost 40/0 to Milepost 115/5 in Myanmar		112.14	2L	EPC	NOT APPLICABLE
1818	RO-UP East	Inner Ring Road in and around Prayagraj City from km. 0.00 to km. 68.00 in U.P.	19	68	4L	TBD	Artefacts Projects Pvt. Ltd.
1819	RO-Kolkata	Belghoria Expressway - Repair & Maintenance from km. 0.00 to km. 7.363 (Up Lane) & from km. 0.00 to km. 5.563 (Down Lane) of NH-2E	2-E	7.363	4L	Item Rate	
1820	RO-Kolkata	Construction of RCC drain (1m x1m) along the road and draining the water on the drain of Municipality through a 1.2m Hume pipe beneath the RHS carriageway at 2½ no Airport gate of Belghoria Expressway under North 24 Parganas District	2	0	Others	OMT	
1821	RO-UP West	2L PS of Agra - Jalesar - Etah of NH-321G	321G	76	2L PS	EPC	L.N. Malviya infra projects Pvt. Ltd.
1822	RO-Raipur	2L PS of Dhamtari - Kanker (Package - 1) from Km 81.500 to Km 130.00 of Old NH-43	30	48.414	2L PS	EPC	
1823	RO-Raipur	2L PS of Bedma - Dahikhonga (Package - 3) Km 180.000 to Km 241.00 of Old NH-43	30	61.17	2L PS	EPC	
1824	RO-Raipur	2L PS of Dahikhonga - Jagdalpur (Package - 4) Km 241.000 to Km 298.00 of Old NH-43	30	56.9	2L PS	EPC	
1825	RO-Hyderabad	Periodic Renewal of 2L of Sangareddy - Narasapur - Toopran - Gajwel - Choutippal of NH-161AA	161AA	158	2L	EPC	
1826	RO-Hyderabad	Development of Northern portion of Hyderabad Regional Ring Road (HRRR)	TBD	160	4L	TBD	K&J Projects Pvt. Ltd.
1827	RO-UP West	Kanpur Ring Road from Km. 0.000 to Km. 95.000	-	95	4L	EPC	

1828	RO-Vijayawada	Maintenance of 2L PS Mydukuru – Dornala T Junction from Km 589.000 to 641.000 of NH-67	67	52	2L PS	Item Rate	
1829	RO-Chandigarh (HR)	6L Access Controlled Greenfield Highway from Gogwan Jalalpur (Shamli) to Ranipur Barsi (Saharanpur) of Shamli – Ambala section (Package-I) (Design Ch. From km. 00.600 to km. 45.500)	TBD	44.9	6L	EPC	
1830	RO-Chandigarh (HR)	4/6L of Nagal (Shamli) to Ambala (Greenfield) section from Km. 0.000 to Km. 101.000	TBD	101	4L/6L	HAM	K&J Projects Pvt. Ltd.
1831	RO-Chandigarh (HR)	6L Access Controlled Greenfield Highway from Ranipur Barsi to Adhoya Musalmana section of Shamli – Ambala (Package-II) (Design Ch. from km. 45.500 to 84.400)	TBD	38.9	6L	EPC	
1832	RO-Chandigarh (HR)	6L Access Controlled Greenfield Highway from Adhoya Musalmana to Sadopur section of Shamli – Ambala (Package-III) (Design Ch. From km. 84.400 to km. 121.786)	TBD	37.386	6L	EPC	
1833	RO-Mumbai	Maintenance of the stretch from Km 29.00 to Km 250.05 of NH-160 from Phaltan – Dahivadi – Mayani – Satara/Sangli dist. Border	160	221	2L	OMT	
1834	RO-UP West	6L access control Greenfield highway of Vill-Khyawari to Vill-Latifpur at Saharanpur Bypass from Km. 82.000 to Km. 119.790 (Pkg-4)	TBD	37.79	4L	EPC	
1835	RO-Dehradun	4/6L of Spur to Haridwar (Greenfield) from Km. 0.000 to Km. 49.000	TBD	49	4L/6L	HAM	Transys Consulting Pvt. Ltd.
1836	RO-UP West	6L access control Greenfield highway of Vill-Lohadda to Vill-Karaunda Mahajan from Km. 27.000 to Km. 56.500 (Pkg-2)	TBD	29.5	4L	EPC	
1837	RO-UP West	6L access control Greenfield highway of Vill-Karaunda Mahajan to Vill-Khyawari from Km. 56.500 to Km. 82.000 (Pkg-3)	TBD	25.5	4L	EPC	
1838	RO-UP West	6L access controlled Greenfield highway of Junction of EPE (Vill.-Mavikalan) to Vill.-Lohadda from Km. 0.000 to Km. 27.000 (Pkg-1)	TBD	27	4L	EPC	

1839	RO-Vijayawada	4L of Madanapalli to Pileru Section from Km 0.000 to Km 55.500 of NH-71 (Package-I)	71	55.9	4L	HAM	
1840	RO-Vijayawada	4L of Pileru to Cherlopalli Section from Km 55.900 to Km 92.8 & 94.5 to 95.717 of NH-71 (Package-II)	71	38.117	4L	HAM	
1841	RO-Mumbai	MMLP Mumbai	TBD	0	Others	TBD	
1842	RO-Hyderabad	MMLP Hyderabad	TBD	0	TBD	TBD	
1843	RO-Gandhinagar	MMLP South Gujarat	TBD	0	TBD	TBD	HOWE ENGINEERING PROJECTS INDIA PVT. LTD.
1844	RO-Chandigarh (PB)	MMLP South Punjab (Ludhiana)	TBD	0	TBD	TBD	Voyants Solutions Pvt. Ltd.
1845	RO-Bengaluru	Consultancy services for development of MMLP Bengaluru and External Trunk Connectivity Infrastructure to MMLP Bengaluru	TBD	0	TBD	TBD	Voyants Solutions Pvt. Ltd.
1846	RO-Mumbai	MMLP Pune	TBD	0	TBD	TBD	
1847	RO-Vijayawada	MMLP Vijayawada	TBD	0	TBD	TBD	
1848	RO-Chennai	MMLP Chennai	TBD	0	TBD	TBD	HOWE ENGINEERING PROJECTS INDIA PVT. LTD. - CBRE SOUTH ASIA PVT. LTD. (JV)
1849	RO-Nagpur	MMLP Nagpur	TBD	0	TBD	TBD	Voyants Solutions Pvt. Ltd.
1850	RO-Nagpur	Inter Modal Station (IMS) Nagpur	44	0	TBD	EPC	SIKKA ASSOCIATES
1851	RO-Nagpur	Nagpur City Roads under IMS Nagpur	TBD	17	TBD	TBD	K&J Projects Pvt. Ltd.
1852	RO-Bhopal	MMLP Indore	TBD	0	TBD	TBD	Feedback Infra Pvt. Ltd.
1853	RO-Patna	MMLP Patna	TBD	0	TBD	TBD	
1854	RO-Gandhinagar	MMLP Valsad	TBD	0	TBD	TBD	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
1855	RO-Chennai	MMLP Coimbatore	TBD	0	TBD	TBD	NOT APPLICABLE
1856	RO-Bhopal	Khandwa-Akola/Lot-8	TBD	140	4L	TBD	RITES Ltd.
1857	RO-Chandigarh (PB)	Consolidated DPR under Bharatmala Program (Lot-2/Punjab/Package-1) comprising 7 Packages	76,29,354	369.1	2L	TBD	URS Scott Wilson India Pvt. Ltd. - AECOM Asia Co. Ltd. (JV)
1858	RO-Patna	Consultancy Services for preparation of DPR under various components of Bharatmala Pariyojana in Bihar(Lot-7/Pkg-1).	27	303	4L	TBD	LEA Associates South Asia Pvt. Ltd.
1859	RO-Patna	Consultancy Services for preparation of DPR under various components of Bharatmala Pariyojana in Bihar(Lot-5/Pkg-7).	43	464	4L	TBD	SA Infrastructure Consultants Pvt. Ltd.

1860	RO-Bhopal	Consultancy Services for Appointment of Technical Consultant for Feasibility Study & Preparation of DPR for km. 2.5 to Km. 203.74 of Indore - Edlabad Section of SH-27	17 BG & 753	198	4L	TBD	Lion Engineering Consultant Pvt. Ltd.
1861	RO-Gandhinagar	Consolidated DPR under Bharatmala Program (Lot-8/Gujarat/Package-1) comprising Surat - Nashik - Ahmednagar (Greenfield) Stretch & Surat Ring Road	TBD	405	2L	TBD	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
1862	RO-Thiruvananthapuram	Consultancy Services for preparation of DPR under various components of Bharatmala Pariyojana in Kerala & Karnataka (Lot-6/Pkg-3)	#####	254	TBD	TBD	STUP Consultant Pvt. Ltd. - JS Environics Consultant Pvt. Ltd. (JV)
1863	RO-Patna	Consultancy Services Including Preparation of Feasibility study/DPR of (i) Ram - Janaki marg: Siwan - Madhubani - Sitamarhi - Indo/Nepal Border and (ii) Kesaria: Rampur Khajuriya (NH-28) - Kesaria - End on NH-722 of NH-227A	227A	258	2L PS	EPC	FEEDBACK INFRA PVT. LTD. - MUKESH & ASSOCIATES CONSULTANTS & ENGINEERS (JV)
1864	RO-Patna	Consultancy Services for DPR of (i) Sonbarsa - Raxaul (ii) Chakia - Bairgania in Bihar	227F	140	2L PS	EPC	Feedback Infra Pvt. Ltd.
1865	RO-Jaipur	Consultancy Services for DPR of(i) Aau - Bhojasar -Bhiyansar - Padiyal - Jamba - Bap (ii) Kansingh ki Sid Jamba Saitan Singh Nagar - Lohawat Dechu in Rajasthan (Contract Package NHAI/BM/20) on NH-15	15	166.7	2L/4L	TBD	CENTRO DE ESTUDIOS DE MATERIALS Y CONTROL DE OBRA SA - AVANZA ENGG.PVT.LTD. (JV)
1866	RO-Chandigarh (HR)	Consolidated DPR for Bhiwani - Hansi - Barwala Section of NH-148 B	148	101	4L	EPC	RITES Ltd.
1867	RO-Jaipur	Consultancy Services for DPR of (i) Bap - Kansar - Chinu (existing 106.200 km. of Bikampur Nachna Road of BM Pkg -7)(ii) Bap - Shekhasar Ramdevara (Pkg No. BM/21)	15	106	2L/4L	TBD	Chaitanya Project Consultancy Pvt. Ltd.
1868	RO-Jaipur	Consultancy Services for DPR of(i) Pokhran - Falssund - Undu - Kashmir - Nimbla(ii) Harsani Phanta to Uttarlai Air Base (Pkg No. BM/22)	15	153.5	4L	TBD	PCPL

1869	RO-Gandhinagar	Consultancy Services for preparation of feasibility cum preliminary Design Report for Vadodara Mumbai Expressway under NHDP Phase VI	TBD	473.11	8L	TBD	Intercontinental Consultants and Technocrats Pvt. Ltd.
1870	RO-Thiruvananthapuram	Consultancy project for flyovers at four junctions on Edappally-Aroor stretch on NH-66 (old NH-47)	66	48	4L	EPC	SNC-LAVALIN Infrastructure Pvt. Ltd.
1871	RO-UP West	Greenfield Corridor from Delhi (Crossing of EPE) to Saharanpur Bypass & spur to Dehradun	TBD	158	4L	EPC	MSV International Inc.
1872	RO-Vijayawada	Consultancy Services for preparation of DPR of Chittoor - Thachur (Lot-3/Andhra Pradesh, Karnataka, Goa & Kerala/Pkg-1)	716B	125.6	6L	TBD	Louis Berger Group Inc.
1873	RO-Vijayawada	Consolidated DPR under Bharatmala Program for selected Road stretches for 4L Kakinada Anchorage Port Uppada beach connection upto NH-16 in East Godavari district	16	53.3	4L	TBD	ARKITECHNO Consultants India Pvt. Ltd.
1874	RO-Nagpur	Improvement of NH - 753 C comprising:(a) Jalna - Hiwra Budruk(b) Pulgaon - Bramhankhed	753 C	285.45	4L	TBD	Egis India Consulting Engineers Pvt. Ltd.
1875	RO-Bengaluru	Consultancy Services for preparation of DPR for development of EC, IC, FR and CR to improve the efficiency of freight movement (Lot-3/Andhra Pradesh, Karnataka, Goa & Kerala/Package-3)	SH-12 & SH	205	4L	TBD	Chaitanya Project Consultancy Pvt. Ltd.
1876	RO-Vijayawada	Access Controlled Anantapur-Amravati (Chilakaluripet) Expressway (Greenfield)	544F	335.185	4L	HAM	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
1877	RO-Kolkata	Consultancy Services for preparation of DPR of Jangipur(NH-12)/Omarpur - Chunakhali - Jalangi-Krishnagar - Hanskhali - Duttaphulia - Helencha-Bongoan - Panchpota - Berigopalpur Ghat - Ichamati -Taranipur Ghat- Swarupnagar-Bashirhat (package-13)	312	319.859	4L	HAM	RITES Ltd.
1878	RO-Chandigarh (PB)	Consultancy Services for preparation of Consolidated DPR of (i) Jalandhar Ring Road (ii) Ludhiana Ring Road (Lot-4/Package-1)	44	134	4L	TBD	SA Infrastructure Consultants Pvt. Ltd.

1879	RO-Chandigarh (HR)	Consultancy Services for preparation of Consolidated DPR of (i) Ludhiana-Rupnagar with spur to Kharar (ii) Shahbad Thol (Lot-6/Package-6)	TBD	96	4L	TBD	SA Infrastructure Consultants Pvt. Ltd.
1880	RO-Chandigarh (HR)	Consultancy Services for preparation of Consolidated DPR of Ismailabad-Ambala-Chandigarh (Lot-4/Package-1)	152	70	6L	TBD	SA Infrastructure Consultants Pvt. Ltd.
1881	RO-UP East	Consultancy Services for construction of Elevated Corridor on:1. Shaheed path to PGI on NH-24B2 Airport to Nadargarnj on NH-253 Madiyaon to IIM Crossing on NH-24	56B	9	4L	EPC	SA Infrastructure Consultants Pvt. Ltd.
1882	RO-UP East	Consolidated DPR of 6L of Luknow-Ayodhya-Gorakhpur	27	244.86	6L	TBD	Frischmann Prabhu India Pvt. Ltd.
1883	RO-Jammu	Consultancy Services for 4L of Ramban Banihal Section (Km 151 to Km 187) to study the existing DPR/ contract provisions and prepare revised DPR for critical locations to provide realignments /alternate solutions	44	32.1	4L	TBD	Intercontinental Consultants and Technocrats Pvt. Ltd.
1884	RO-Thiruvananthapuram	Consultancy Services for preparation of Feasibility Study/DPR of selected road stretches for up gradation to 2/4/6 lane NH/Port/Coastal Connectivity in Kerala (Pkg-1)	TBD	81	Others	TBD	L.N. Malviya infra projects Pvt. Ltd.
1885	RO-Thiruvananthapuram	Consultancy Services for preparation of Feasibility Study/DPR of selected road stretches for up gradation to 2/4/6 lane NH/Port/Coastal Connectivity in Kerala (Pkg-2)	TBD	38	Others	TBD	GLOBAL INFRA SOLUTION IN ASSOCIATION WITH M/S. CEINSYS TECH LTD
1886	RO-Bhubaneswar	Consultancy Services for preparation of Consolidated DPR of Binika - Manamunda - Sampada - Nayagarh from Km. 0.000 to Km. 202.000 (Lot-5/Pkg-5)	57	202	4L	EPC	STUP Consultant Pvt. Ltd. - CEOMA Pvt. Ltd. (JV)
1887	RO-Bhopal	Consultancy Services for preparation of Consolidated DPR of greenfield Chambal Expressway in MP/UP/Rajasthan	TBD	404	4L	TBD	L.N. Malviya infra projects Pvt. Ltd. - PIONEER Infra Consultants Pvt. Ltd. (JV)
1888	RO-Bhubaneswar	Consultancy Services for preparation of Consolidated DPR of Sambalpur-Bamra-Gariamala & Karamdihi-Talsara-Bagabaha-Ludeg in Odisha /Chattisgarh	TBD	190	2L/4L PS	TBD	Intercontinental Consultants and Technocrats Pvt. Ltd.

1889	RO-Patna	Consultancy Services for preparation of DPR/ Feasibility Report for construction starting from NH- 19 (near Bakarpur-Haat) to Khajuriya (Dumariya ghat)	TBD	92	TBD	TBD	AICONS ENGINEERING PVT LTD
1890	RO-Chandigarh (HR)	Consultancy Services for preparation of DPR for development of (i)Gorakhpur – Bareilly, (ii)Bareilly - Saharanpur and (iii) Kharar - Baddi section under Bharatmala Pariyojana Phase-II (Lot-9 : Pkg I)	TBD	748	4L/6L	HAM	
1891	RO-Chennai	Consultancy Services for preparation of DPR of (i) Chennai - Trichy (with spur to Thanjavur) and (ii) Pillaiyarpatti – Tuticorin under Bharatmala Pariyojana Phase-II (Lot-9 : Package II)	TBD	470	4L/6L	HAM	Egis India Consulting Engineers Pvt. Ltd.
1892	RO-UP East	Consultancy Services for preparation of DPR of Varanasi - Ranchi - Kolkata (with spur to Kharagpur) under Bharatmala Pariyojna Phase-II (Lot-9 : Package III)	TBD	470	4L/6L	HAM	SA Infrastructure Consultants Pvt. Ltd.
1893	RO-Ranchi	Construction of Deoghar Bypass from Km 142.120 to Km 122.200 of NH-114A Connecting NH-333 and NH-133 with spur to AIIMS Deoghar and Deoghar Airport	TBD	48.08	4L	TBD	MANGLAM ASSOCIATES
1894	RO-Bhopal	Lot-1/Madhya Pradesh/Package-1	TBD	314.42	TBD	TBD	LEA Associates South Asia Pvt. Ltd.
1895	RO-Bhopal	Lot-1/Madhya Pradesh/Package-6	TBD	308.44	TBD	TBD	Intercontinental Consultants and Technocrats Pvt. Ltd.
1896	RO-Bhopal	Lot-1/Madhya Pradesh/Package-4	934, SH-9	313.85	4L	TBD	URS Scott Wilson India Pvt. Ltd. - AECOM Asia Co. Ltd. (JV)
1897	RO-Bhopal	Lot-1/Madhya Pradesh/Package-5	TBD	581	4L	TBD	Intercontinental Consultants and Technocrats Pvt. Ltd.
1898	RO-Mumbai	Development of Routes to improve the efficiency of freight movement (Lot-1/Maharashtra/Package-3) i) Agra Mumbai – Surat Nagpurii) Banda – Sankeshwariii) Kadagaon – Sataraiiv) Ahmednagar – Nashik &v) Barapada – Padegahr (JNPT)	548H	429	4L/6L	TBD	TPF Engineering Pvt. Ltd.
1899	RO-Bhopal	Consolidated DPR Lot-4/ Madhya Pradesh/ Package-3	TBD	543	TBD	TBD	STUP Consultant Pvt. Ltd. - CEOMA Pvt. Ltd. (JV)
1900	RO-Thiruvananthapuram	Consultancy Services for preparation of DPR under Lot-5/Kerala/Package-4	4,150A,85,9	415	4L	TBD	TPF Getinsa Eurostudios SL - TPF Engineering Pvt. Ltd. (JV)

1901	RO-Bhopal	BRT/Madhya Pradesh	TBD	175.32	TBD	TBD	PLANNING AND INFRASTRUCTURAL DEVELOPMENT CONSULTANTS PVT. LTD.
1902	RO-UP East	Consultancy Services for PMC including Feasibility Study/DPR of Jaunpur - Akbarpur - Ayodhya for NH connectivity to Backward Areas/Religious/ Tourist places	135-A	51.26	4L	TBD	Holtech Consulting Pvt. Ltd.
1903	RO-Patna	Consultancy services for preparation of DPR for work of 4L of Buxar-Varanasi Road	TBD	108	4L	TBD	Highway Engineering Consultant
1904	RO-Mumbai	Consultancy Services for preparation of DPR of Pune-Ahmednagar-Aurangabad under Bharatmala Pariyojana Phase-II (Lot-10 : Package 1)	TBD	220	4L/6L	HAM	MSV International Inc.
1905	RO-Chandigarh (HR)	Consultancy Services for preparation of DPR of Mandi Dabwali to Panipat under Bharatmala Pariyojana Phase-II (Lot-10 : Package 2)	TBD	230	4L/6L	HAM	Consulting Engineers Group Ltd.
1906	RO-Patna	Consultancy Services for preparation of DPR of Gorakhpur to Forbesganj to Islampur (Siliguri) under Bharatmala Pariyojana Phase-II (Lot-10 : Package 3)	TBD	600	4L/6L	HAM	
1907	RO-Vijayawada	Consultancy Services for preparation of DPR of Madanpalle – Kadappa and Mydukur (Kadappa) - Amravati - AAE Part 1/2 under Bharatmala Pariyojana Phase-II (Lot-10 : Package 4)	TBD	520	4L/6L	HAM	Aarvee Associates Architects Engineers & Consultants Pvt. Ltd.
1908	RO-Gandhinagar	Consultancy Services i/c Preparation of DPR of selected road stretch of (i)Anand-Kathlal-Kapadvanj-Boyad-Dhanusura-Modasa to NH-8 (ii) NH-56 from Jalod- Limid-Dahod to Alirajpur (iii) Bodeli-Rajpipla-Netrang-Vyara-Vansada-Dharmpur-Vapi to NH-48	TBD	376.78	4L	EPC	
1909	RO-Patna	Consultancy Services for Preparation of DPR Cum Feasibility Report for 4L of the Existing 2L Road from Parsarma to Araria of NH-327E	327E	110	4L	TBD	Consulting Engineers Group Ltd.